

RESOLUTION NO. 2010-210

Adopted by the Sacramento City Council

April 27, 2010

APPROVING CHANGE ORDER NO. 1 FOR THE CONSTRUCTION CONTRACT WITH COLLINS ELECTRICAL COMPANY, INC. IN AN AMOUNT NOT TO EXCEED \$38,804 FOR THE HISTORIC DEPOT BUILDING ELECTRICAL RE-FEED PROJECT (T15029005)

BACKGROUND

- A. In December 2006, the City of Sacramento purchased the Historic Depot Building and the surrounding parcel. The existing electrical service to the Historic Depot Building is antiquated and in very poor condition.
- B. On January 7, 2010, City Council adopted Resolution No. 2010-004, approving the plans and specifications for the Historic Depot Building Electrical Re-Feed Project and awarding a construction contract to Collins Electrical Company, Inc. in an amount not to exceed \$380,175.
- C. Because of the age, condition, and lack of useful existing drawings, multiple code violations and unknown electrical loads have been discovered during construction. Change Order No. 1 includes the additional work required to fix the code violations, and provide power to previously unknown loads. It also includes special training required by Amtrak for contractors working on or near the rail lines.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL RESOLVES AS FOLLOWS:

- Section 1. The City Manager or the City Manager's designee is authorized to execute Change Order No. 1 to Contract No. 2010-0023 with Collins Electrical Company, Inc. in an amount not to exceed \$38,804.
- Section 2. The City Manager's signature authority is hereby reset for this project pursuant to City Code Section 3.60.210(G).


Adopted by the City of Sacramento City Council on April 27, 2010 by the following vote:

Ayes: Councilmembers Cohn, Fong, Hammond, McCarty, Pannell, Sheedy, Tretheway, Waters, and Mayor Johnson.

Noes: None.

Abstain: None.

Absent: None.



Mayor Kevin Johnson

Attest:



Shirley Concolino, City Clerk