

RESOLUTION NO. 2011-283

Adopted by the Sacramento City Council

May 17, 2011

APPROVAL OF CHANGE ORDER NO. 3 FOR THE DEL PASO ROAD AND INTERSTATE 5 TRAFFIC SIGNALIZATION PROJECT (S15084900)

BACKGROUND

- A. The project is located on Del Paso Road and Interstate 5 in the North Natomas area. Improvements to this interchange are required to accommodate the development of the area in the North Natomas Community Plan. Improvements include signalization of the two off ramps, eliminating the northbound offramp free right turn lane, reconstructing curb ramps, filling sidewalk gaps, installing ramp metering at the southbound diagonal and southbound loop on ramps, widening the southbound loop on the ramp, and extending a southbound I-5 auxiliary lane to start at the loop on the ramp. These improvements will improve safety, I-5 traffic flows, and overall traffic operations. The project was advertised and awarded to DeSilva Gates Construction, LP.
- B. Change Order No. 1 in the amount of \$125,798 covered extra work requested and paid for by Caltrans.
- C. Change Order No. 2 in the amount of \$24,000 covered extra work due to new Storm Water Pollution Prevention Program (SWPPP) requirements.
- D. Change Order No. 3 in the amount of \$116,447 covers the estimated increases in contract item quantities, installing extra signage on Del Paso Road, relocating K-rails on southbound off-ramp on I-5, and re-phasing work.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL RESOLVES AS FOLLOWS:

- Section 1. The City Manager is authorized to execute Change Order No. 3 in the amount of \$116,447 with DeSilva Gates Construction, LP.
- Section 2. The City Manager's authority to issue change orders is reset for the contract with DeSilva Gates Construction, LP.
- Section 3. Exhibit A is part of this Resolution.

Table of Contents:

Exhibit A: Map of Del Paso Road and I-5 Traffic Signalization Project (S15084900)


Adopted by the City of Sacramento City Council on May 17, 2011 by the following vote:

Ayes: Councilmembers Ashby, Cohn, D Fong, McCarty, Schenirer, Sheedy

Noes: None.

Abstain: None.

Absent: Councilmembers Pannell and Robert King Fong



Mayor Kevin Johnson

Attest:


Shirley Concolino
Shirley Concolino, City Clerk

EXHIBIT A

Location Map for
Del Paso Road & Interstate 5 Traffic Signal Project
 (S15084900)



Department of
TRANSPORTATION
 City of Sacramento

Map Contact: S. Tobin
 Map Date: Mar, 2009

0 650 1,300 2,600 3,900 5,200 Feet



Exhibit A
Interstate 5/Del Paso Rd Signal & Ramp Modification
2010-0536
03/25/11

<i>Description</i>	<i>Amount</i>
Change Order #3	
PCO # 7.0 Changes to Bid Documents	\$6,989.57
03/25/11 Additional cost for plan preparation and SWPPP measures, time and material	
PCO # 8.0 Changes to Bid Documents	\$11,634.09
03/25/11 Move rail to clear the bottleneck and relocate back on the southbound I5, time and material	
PCO # 9.0 Changes to Bid Documents	\$200.00
03/25/11 Increase Bid Item No.6 by 1 EA	
PCO # 10.0 Changes to Bid Documents	\$184.20
03/25/11 Increase Bid Item No.13 by 921 LF	
PCO # 11.0 Changes to Bid Documents	\$1,613.00
03/25/11 Increase Bid Item No.21 by 1613 LF	
PCO # 12.0 Changes to Bid Documents	\$1,569.00
03/25/11 Increase Bid Item No.22 by 523 LF	
PCO # 13.0 Changes to Bid Documents	\$2,000.00
03/25/11 Increase Bid Item No.11 by 20 EA	
PCO # 14.0 Changes to Bid Documents	\$2,250.00
03/25/11 Increase Bid Item No.30 by 15 EA	
PCO # 15.0 Changes to Bid Documents	\$8,698.80
03/25/11 Increase Bid Item No.51 by 74.68 SF	
PCO # 16.0 Changed/Unforeseen Conditions	\$582.68
03/25/11 Remove existing curb not shown on plan at D17 line, time and material	
PCO # 17.0 Changed/Unforeseen Conditions	\$763.00
03/25/11 Remove existing concrete foundation, time and material	
PCO # 18.0 Changed/Unforeseen Conditions	\$8,069.22
03/25/11 Regrade existing drainage swale, extend culvert, and add flared end section, time and material	
PCO # 19.0 Changes to Bid Documents	\$11,660.00
03/25/11 Additional luminare per plan change, time and material	
PCO # 20.0 Changed/Unforeseen Conditions	\$3,983.92
03/25/11 Install additional signs to slow down traffic, time and material	
PCO # 21.0 Changes to Bid Documents	\$7,154.00
03/25/11 Additional electric work at overhead sign structure, time and material	
PCO # 22.0 Changed/Unforeseen Conditions	\$30,495.80
03/25/11 Extra work to split phase 1 into phase 1A and phase 1B to allow for sidewalk to be open during construction, time and material	
PCO # 23.0 Changes to Bid Documents	\$3,000.00
03/25/11 Increase Contract Bid Item No. 49 by 1 EA	
PCO # 24.0 Changes to Bid Documents	\$14,600.00
03/25/11 Increase Contract Bid Item No. 44 by 400 TN	
PCO # 25.0 Changes to Bid Documents	\$3,000.00
03/25/11 Extra work for additional fiber optics and cable, time and material	

19 Items Total for Change Order # 3 \$116,447.28

19 Items	Total for Contract # 2010-0536	\$116,447.28
<i>Totals By Reason</i>	Changed/Unforeseen Conditions	\$43,894.62
	Changes to Bid Documents	\$72,552.66
	Client Initiated Changes	\$0.00