

RESOLUTION NO. 2012-412

Adopted by the Sacramento City Council

December 11, 2012

NORTH AVENUE FRONTAGE IMPROVEMENTS PROJECT – APPROVE CHANGE ORDER NO. 1 AND TRANSFER OF FUNDS

BACKGROUND

- A. The North Avenue Frontage Improvements Project will construct frontage improvements between Pinell Street and Winters Street which includes new curb, gutter, sidewalk, drainage, street lighting, landscaped planter, and pavement resurfacing. North Avenue is one of the three street segments of the McClellan Heights Frontage Improvements Project (T15016000) which also consists of Bell Avenue and Pinell Street. Bell Avenue has been completed. North Avenue is under construction. Pinell Street has been awarded and construction has been temporarily suspended due to a right-of-way delay and construction will occur in Spring/Summer 2013.
- B. Construction of the North Avenue Improvements is underway. The current completion date is February 2013. The completion date is highly dependent on the weather.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL RESOLVES AS FOLLOWS:

- Section 1. The City Manager is authorized to execute Change Order No. 1 in an amount not to exceed \$63,161.
- Section 2. The FY12/13 Capital Improvement Program is amended by transferring \$152,000 (Fund 2001) from the Major Street Improvement Project (T15138000) to the McClellan Heights Frontage Improvements Project (T15016000) to support the completion of the North Avenue Frontage Improvements Project.
- Section 3. The City Manager's Administrative Authority is reset for the McClellan Heights Frontage Improvements Project (T15016000) and the Major Street Improvements Project (T15138000).
- Section 4. Exhibit A is incorporated into and made part of this Resolution.

Table of Contents: Exhibit A: Map of McClellan Heights - North Avenue Frontage Improvements

Adopted by the City of Sacramento City Council on December 11, 2012 by the following vote:

Ayes: Councilmembers Ashby, Cohn, Fong, Hansen, McCarty, Pannell, Schenirer, Warren, and Mayor Johnson.

Noes: None.

Abstain: None.

Absent: None.

Attest:




Vice Mayor Angelique Ashby



Shirley Concolino, City Clerk

Location map for:
**McCLELLAN HEIGHTS - NORTH AVENUE
FRONTAGE IMPROVEMENTS**
FROM PINELL STREET TO WINTERS STREET
(PN: T15016001)



Date: July 2012

