

City of Sacramento

CHANGE ORDER

512-500-LT56-4828

205-500-LT56-4820

Contract # & Date: CO2005-034 - 4/5/2005

Budget # : 101-500-LT56-4820

Purchase Order # : 5LT5605034

Change Order No.: 3

Sacramento, California

MAY 15, 2006

TO: GOLD VALLEY CONSTRUCTION, INC.

Contractor

CONTRACT FOR: COLONIAL PARK SHADE STRUCTURE

Upon Mutual acceptance of this document by the City of Sacramento, hereinafter referred to as "City", and your firm, hereinafter referred to as "Contractor", in accordance with the terms and conditions of the original contract documents, you are hereby directed to make the following change or changes for the consideration set forth below:

Description:

See Exhibit A

The original contract sum was	\$	<u>126,269.00</u>
Net change by previous Change Orders	\$	<u>19,224.41</u>
The contract sum prior to this Change Order was	\$	<u>145,493.41</u>
The contract sum will be increased by this Change Order	\$	<u>16,550.00</u>
New contract sum including all Change Orders	\$	<u>162,043.41</u>

Contractor agrees that the amount of increase or decrease in the contract sum specified in this change Order shall constitute full compensation for the work required by this Change Order, including but not limited to all compensation for the additional and/or revised work specified herein, and shall fully compensate Contractor for any and all direct and indirect costs that may be incurred by Contractor in connection with such additional and/or revised work, including any changes disruptions or delays in work schedules or in the performance of other work by Contractor. The time for the performance of the contract is unchanged by 0 calendar days by reason of the performance of the work required by this Change Order. Except as herein above expressly provided, Contractor further agrees that the performance of the work specified in this Change Order or the rescheduling of other project work made necessary by this Change Order, shall not constitute a delay which will extend the time limit for completion of the work as said term is used in the contract between the City and the Contractor for the project.

Approval Recommended by:

[Signature]  
Project Manager

Approved as to Form By:

[Signature]  
City Attorney

Approved By:

[Signature]  
Contractor

Approved By:

\_\_\_\_\_  
City of Sacramento

Attested to By:

\_\_\_\_\_  
City Clerk

**EXHIBIT A**  
**COLONIAL PARK SHADE STRUCTURE**

**LT56**

5/24/2006

Description	Amount
<hr/>	
<b>Change Order # 3</b>	
PCO # 8.0 Scope Change <i>Installation of sod and and irrigation</i>	16,550.00
1 Items <b>Total for Change Order # 3</b>	<hr/> \$16,550.00