

Item No. 15

“To Be Delivered” Material

For

City of Sacramento

City Council

Housing Authority

Redevelopment Agency

Economic Development Commission

Sacramento City Financing Authority

Agenda Packet

Submitted: 4/9/07

For the Meeting of: 4/10/07

The attached materials were not available at the time the Agenda Packet was prepared.

Subject: Change Order #3: Ueda Parkway, CIP HB19

Martin Bothers changed to Martin Brothers

Contact Information:

Please include this “To Be Delivered” material in your agenda packet. This material will also be published to the City’s Intranet.

For additional information, contact the City Clerk Department at Historic City Hall, 915 I Street, First Floor, Sacramento, CA 95814-2604– (916) 808-7200.



REPORT TO COUNCIL

City of Sacramento

915 I Street, Sacramento, CA 95814-2604
www. CityofSacramento.org

CONSENT
April 10, 2007

Honorable Mayor and
Members of the City Council

Title: Change Order #3: Ueda Parkway, CIP HB19

Location/Council District: West El Camino Avenue to Sotnip Road/Council District 1

Recommendation: Adopt a **Resolution:** 1) authorizing the City Manager to execute Change Order #3, in the amount of \$176,752.34, to construction contract #CO2006-237 between the City of Sacramento and Martin Brothers Construction for Ueda Parkway, CIP HB19.

Contact: J.P. Tindell, Interim Planning & Development Manager, 808-1955

Presenters: Not applicable

Department: Parks and Recreation

Division: Park Planning, Design & Development

Organization No: 4727


Description/Analysis

Issue: The Department of Parks and Recreation is responsible for the development of off-street recreation trails. The Ueda Parkway is an important part of a regional trail system that offers both recreation and commuter opportunities.

A change order is required as a result of an increase in contract amount. Additional import fill and grading was required to stabilize the levee during the construction of the permanent bikeway ramps. However, Change Order #3 (\$176,752.34) exceeds the original contract price of \$1,872,141.20 (CO2006-237) by 8% and the City Manager's approval authority as set forth in Sacramento City Code Section 3.60.210(B).



City of Sacramento
Department of Parks of Recreation
Ueda Parkway Aerial



Legend

- Unpaved Trail
- Trail Access Point
- Existing Paved Trail
- Paved Trail - Phase 1
- Paved Trail - Phase 2
- Paved Trail - Proposed

0 0.4 0.8 1.6 Miles

O:\GIS_Projects\Parks\Projects\Ueda_prkwy_phase1_0x11.mxd
 March 13, 2006 emj

RESOLUTION NO. 2007-

Adopted by the Sacramento City Council

April 10, 2007

APPROVING CHANGE ORDER #3: UEDA PARKWAY, CIP HB19

BACKGROUND

- A. Ueda Parkway consists of approximately 12.5 miles of paved recreation trails that are mostly on the crown of levees; Phase I is approximately four miles of paved trail from Main Avenue to West El Camino Avenue. The Ueda Parkway is an important part of a regional trail system that offers both recreation and commuter opportunities.
- B. Construction of Phase I of the Ueda Parkway began in September 2006
- C. On August 22, 2006, the construction of the Ueda Parkway Phase I, CIP HB16, project was awarded to Martin Brothers Construction (CO2006-237) in the amount of \$ 1,872,141.20. Change Order #1 (for Additive Alternate #A, rubberized paving) was also approved in the amount of \$103,740 at that time. Change Order #2 was administratively approved on Nov. 27, 2006 in the amount of \$57,408.00.
- D. There are sufficient funds in Ueda Parkway, CIP HB19, to approve Change Order #3.
- E. To complete construction of Ueda Parkway, a change order must be approved as a result of an increase in the contract amount by \$176,752.34. However, the change order is in excess of the parameters set forth in City Code Section 3.60.210 (B) and lies outside the City Manager's approval authority.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL RESOLVES AS FOLLOWS:

- Section 1. The City Manager is authorized to execute Change Order #3, in the amount of \$176,752.34, to construction contract #CO2006-237 between the City of Sacramento and Martin Brothers Construction for Ueda Parkway, CIP HB19.