

**City of Sacramento**  
**CHANGE ORDER**

**Contract # & Date:** -8/22/06  
**Purchase Order #:** 7HB16A4900

**Budget #:**201-500-HB16  
**Change Order #:** 3

Sacramento, California  
**TO:** Martin brothers Construction, **Contractor**  
**Contract For:** Ueda Parkway

February 16, 2007


Upon mutual acceptance of this document the City of Sacramento, hereinafter referred to as "City" and your firm, hereinafter referred to a "Contractor", in accordance with the terms and conditions of the original contract documents, you are hereby directed to make the following change or changes for the consideration set forth below:

**Description:**  
*See Attachment A*


The original contract sum was	\$1,872,402.00
Net change by previous Change Orders	\$ 161,148.00
The contract sum prior to this Change Order was	\$2,033,550.00
The contract sum will be increased by this Change Order	\$ 176,752.34
<b>New contract sum including all Change Orders</b>	<b>\$2,210,302.34</b>

Contractor agrees that the amount of increase or decrease in the contract sum specified in this Change Order shall constitute full compensation for the work required by this Change Order, including but not limited to all compensation for the additional costs, if any, which may accrue to the Contractor by reason of any change in work schedules, other contract or cost of the project in any way made necessary by this Change Order. The time for performance of the contract will be changed, by 0 working days to complete the project by reason of the performance of the work required by this Change Order. Except as herein above expressly provided, Contractor further agrees that the performance of the work specified in this Change Order or the rescheduling of the other project work made necessary by this Change Order, shall not constitute a delay which will extend the time limit for completion of the work as said term is used in the contract between the City and Contractor for the project

Approval Recommended By:

  
Project Manager


Approved By:

  
Cassandra H. B. Jennings, Assistant City Manager  
For: Ray Kerridge, City Manager/ March 19, 2007

Approved By:

  
Contractor

Approved By:

  
Dawn Bullwinkel  
City Clerk  
3-28-07

This Form Has Been Approved By The City Attorney's Office (10-4-96) for Change Orders that do not require City Council Approval. A City Attorney signature is required if any changes are made to this form.

CITY  
CONTRACT NO. 2006-237-3

APPROVED AS TO FORM:

  
CITY ATTORNEY