

SUPPLEMENTAL AGREEMENT

Project Title and Job Number. Richards Blvd./SR 160 Intersection Imps / TU22

Date: 3/16/07

Purchase Order # . TU2204090

Supplemental Agreement No.: 3

The City of Sacramento ("City") and CH2MHILL ("Consultant"), as parties to that certain Consultant and Professional Services Agreement designated as Agreement Number CA2004-090, including any and all prior supplemental agreements modifying said agreement (said agreement and supplemental agreements are hereafter collectively referred to as the "Agreement"), hereby supplement and modify the Agreement as follows:

1 The scope of Services specified in Exhibit A of the Agreement is amended as follows:

See attached Exhibit A.

2 In consideration of the additional and/or revised services described in section 1, above, the maximum not-to-exceed amount that is specified in Exhibit B of the Agreement of Payment of Consultant's fees and expenses, is increased by \$ 30,615.00 and said maximum not-to-exceed amount is amended as follows:


Agreement's original not-to-exceed amount:	\$	<u>158,840.00</u>
Net change by previous supplemental agreements:	\$	<u>166,734.00</u>
Not-to-exceed amount prior to this supplemental agreement:	\$	<u>325,574.00</u>
Increased by this Supplemental Agreement:	\$	<u>30,615.00</u>
New not-to-exceed amount including all supplemental agreements:	\$	<u>356,189.00</u>

3 Consultant agrees that the amount of increase or decrease in the not-to-exceed amount specified in section 2, above, shall constitute full compensation for the additional and/or revised services specified in section 1, above, and shall fully compensate Consultant for any and all direct and indirect costs that may be incurred by Consultant in connection with such additional and/or revised services, including costs associated with any changes in work schedules or in the performance of other services or work by Consultant. The time for the performance of the Agreement is increased by 184.00 day(s) by reason of the performance of the work required by this Supplemental Agreement.


4 Consultant warrants and represents that the person or persons executing this supplemental agreement on behalf of consultant has or have been duly authorized by Consultant to sign this supplemental agreement and bind Consultant to the terms hereof.

5 Except as specifically revised herein, all terms and conditions of the Agreement shall remain in full force and effect, and Consultant shall perform all of the services, duties, obligations, and conditions required under the Agreement, as supplemented and modified by this supplemental agreement.

Approval Recommended by:


Project Manager

Approved as to Form By:


City Attorney

Approved By:


Consultant

Approved By:

City of Sacramento

Attested to By:

City Clerk

EXHIBIT A
RICHARDS BLVD./SR 160 INTERSECTION IMPS

TU22
3/16/2007

Description		Amount
Supplemental Agreement # 3		
PSA# 10	Scope Change Additional services to provide design support to construction services for Regional Transit (RT) block signaling and highway grade crossing warning systems requested by RT. This design support to construction services will include reviewing and approving submittals as described in CH2MHILL 's letter dated March 7, 2007 and is beyond the original scope of services. The additional service fee shall not exceed \$30,615. RT shall reimburse City for the total amount of the fee per RT's letter dated March 12, 2007. The time for the performing of this Agreement is hereby extended to December 31, 2007.	30,615 00
1	Items	Total Supplemental Agreement # 3 \$30,615 00



CH2MHILL

CH2M HILL

2485 Natomas Park Drive, Suite 600

Sacramento, CA 95833

Tel 916.920.0300

Fax 916.920.8463

March 7, 2007

Mr. Ricky Chuck
City of Sacramento
Department of Transportation
915 I Street, Room 2000
Sacramento, CA 95814

Subject: Richards Boulevard at 12th and 16th Streets
Services During Construction - Supplemental Agreement No. 2

Dear Mr. Chuck:


CH2M HILL requests approval from the City of Sacramento Department of Transportation for Supplemental Agreement No. 2 to our current City Project No. TU22 for the subject project. This amendment is being re-submitted such that it only includes the work performed by the subconsultant, SYSTRA. The project management hours performed by CH2M HILL to administer this subconsultant contract and to prepare the progress reports and invoices for the additional work will be provided as a courtesy to the City and will not be included in the billing for this project.

Please reference the attached Scope of Services and Budget Estimate for a description of the services to be performed in this Agreement.

If you have any questions, please feel free to contact me at 916.920.0212 x 312.

Sincerely,

CH2M HILL


Judy Matsui Drury, P.E.
Project Manager


Trin Campos, P.E.
Operations Leader

enclosures
c: SAC File

Supplemental Agreement No.2 – Services During Construction Additional Professional Services

Richards Boulevard / 12th & 16th Streets Improvements Project

CH2M HILL requests approval from the City of Sacramento Department of Transportation for this supplemental work request to provide additional services for the Richards Boulevard / 12th & 16th Streets Improvements Project.

CH2M HILL requests that the scope of services be amended to include additional services as follows:

Scope of Services

Task 8 – Services During Construction

See Attachment A for SYSTRA scope of services. Estimated completion is June 2007.

Budget Estimate

The estimated cost of these services is \$30,615 and is detailed in Attachment A.

ATTACHMENT A
SYSTRA ESTIMATE



City of Sacramento
Richards Blvd. At-Grade Project No. TU22
RT Block Signaling and
Highway Grade Crossing Warning System
Cost Proposal for Amendment No. 1

General

This cost proposal has been prepared in response to the Sacramento Regional Transit District' (RT's) request for SYSTRA to continue to provide design support to construction services for the RT block signaling and highway grade crossing warning systems required for the City of Sacramento Project No. TU22. SYSTRA's additional support is required due to the Contractor's poor performance, project schedule extension, and RT's lack of in-house expertise to review all submittals.

Scope of Work


SYSTRA will continue to perform design support to construction services associated with the Richards Blvd. At-Grade Project for the RT block signaling and highway grade crossing warning systems. These design support to constructions services will include reviewing and approving submittals sent to SYSTRA by RT. These submittals will include: hardware; software; calculations; test plans, procedures and results; training documents; staging/cut-over plans and interim designs, etc. associated with the RT block signaling and highway grade crossing warning systems. SYSTRA will provide comments to RT and RT will incorporate any RT comments and forward the official RT response to the City RE.

Conclusion

SYSTRA's total estimated cost to perform this additional work is \$30,615.00, see attached Form 60.

Please advise as to the next step(s) involved in finalizing a contract amendment.

Please call if you have any questions.


By: Charles Fox
Project Manager
SYSTRA Consulting, Inc.
707 Wilshire Blvd., Ste. #4336
Los Angeles, CA 90017
Office - (213)623-1888, ext. 13
Fax - (213)623-1898
Email - cfox@systrausa.com

