

RESOLUTION NO. 2006-011

Adopted by the Sacramento City Council

January 5, 2006

RESETTING THE CITY MANAGER'S CHANGE ORDER AUTHORITY AND APPROVING CHANGE ORDER #2 IN THE AMOUNT OF \$129,442.02, CIP LW36.

BACKGROUND

- A. On December 17, 2002, the City established a Capital Improvement Project for South Natomas Community Park, CIP LW36.
- B. On August 23, 2005, the construction contract with GoodLand Landscape Construction, Inc. was awarded for Phase II.
- C. To date, one change order has been issued in the amount of \$92,530.64 for the addition of a SMUD loop system deferred from Phase I, material cost increases of drainage and irrigation pipe due to recent hurricanes, and minor site drainage adjustments.
- D. Change Order #2 increases the contracted budget in excess of the current change order authority (8% of the contract value, \$104,458), thus requiring council approval. Resetting the City Manager's change order authority will maintain the City's responsiveness to contractor if unforeseen circumstances or costs arise.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL RESOLVES AS FOLLOWS:

Section 1. Resets the City Manager's change order authority.

Section 2. Approves Change Order #2 for \$129,442.02.


Adopted by the City of Sacramento City Council on January 5, 2006 by the following vote:

Ayes: Councilmembers Cohn, Fong Hammond, McCarty, Pannell, Sheedy, Tretheway, Waters and Mayor Fargo.

Noes: None.

Abstain: None.

Absent: None.



Mayor Heather Fargo

Attest:



Shirley Concolino, City Clerk