

City of Sacramento
CHANGE ORDER- CITY COUNCIL APPROVAL

Contract : # C0-2005-164 DATE: 12/13/05
Purchase Order : # 6LV9724538

Budget : # 512-500-LV97-4820
Change Order : # 1


TO: West Fork Construction
Contract For: Granite Park / Skate Park


Upon mutual acceptance of this document the City of Sacramento, hereinafter referred to as "City" and your firm, hereinafter referred to a "Contractor", in accordance with the terms and conditions of the original contract documents, you are hereby directed to make the following change or changes for the consideration set forth below:


Description:
Additional Work: *See attached Exhibit A*


The original contract sum was	\$1,450,000.00
Net change by previous Change Orders	\$ 0.00
The contract sum prior to this Change Order was	\$1,450,000.00
The contract sum will be increased by this Change Order	\$ 234,972.00
New contract sum including all Change Orders	\$1,684,972.00

Contractor agrees that the amount of increase or decrease in the contract sum specified in this Change Order shall constitute full compensation for the work required by this Change Order, including but not limited to all compensation for the additional costs, if any, which may accrue to the Contractor by reason of any change in work schedules, other contract or cost of the project in any way made necessary by this Change Order. The time for performance of the contract will be changed, by 15 working days to complete the project by reason of the performance of the work required by this Change Order. Except as herein above expressly provided, Contractor further agrees that the performance of the work specified in this Change Order or the rescheduling of the other project work made necessary by this Change Order, shall not constitute a delay which will extend the time limit for completion of the work as said term is used in the contract between the City and Contractor for the project.

Approval Recommended By:

Project Manager


Approved By:

Robert G. Overstreet II
Director of Parks & Recreation

Approved By:

Contractor

Approved By:

Ray Kerridge
City Manager

Approved By:

City Clerk

Approved By:

City Attorney Asst

Granite Park / Skate Park - Change Order #1
West Fork Construction
Co- 2005-164 (12/13/05)
6LV9724538

Additional work / cost breakdown:

1. Supplying and installing of reinforcement steel as required -	\$89,920
2. Additional dirt import and excavation (due to unforeseen site conditions) -	\$36,053
3. Provide emergency access road to Skate Park -	\$20,000
4. Install drinking fountain -	\$2,500
5. Install trees & bubblers -	\$12,000
6. Provide and install 4' chain-link fencing -	\$30,500
7. SWPPP costs -	\$5,725
8. Bonding / Insurance -	<u>\$38,274</u>
TOTAL	\$234,972