RESOLUTION NO. 2007-148

Adopted by the Sacramento City Council

March 13, 2007

TRANSFERRING $88,962 FROM THE DEFERRED MAINTANCE PROGRAM TO THE L STREET BARGE PROJECT (KE21) AND APPROVING CHANGE ORDER NO. 2 TO CONTRACT NO. 2006-283 WITH SGC CONSTRUCTION IN THE AMOUNT OF $18,940 FOR THE "L" STREET BARGE REPLACEMENT PROJECT (KE21)

BACKGROUND

A. The "L" Barge Replacement Project is consistent with the 2005 Downtown Sacramento Redevelopment Plan.

B. On June 13, 2006 Council adopted resolutions authorizing the City Manager to negotiate and enter into the required contract for the purchase and improvement of a new barge for a total amount not to exceed $1,202,717.

C. On October 10, 2006 Council adopted a resolution accepting SGC Construction, as the low, responsible bidder for installation of the "L" Street Barge Replacement Project (KE21) for the total bid of $399,843 and authorized the City Manager to execute a construction contract with SGC Construction.

D. During the course of construction, unforeseen site conditions and design errors resulted in additional costs. Change Order No. 1 in the amount of $37,646 was approved within the City Manager's change order authority. Change Order No. 2 in the amount of $18,940 results in net change orders beyond the City Manager's authority of 10% of the original contract amount.

E. Sufficient funding is available within the City Facility Deferred Maintenance project (CE21) to approve the transfer of $88,962 to the L Street Barge Replacement project (KE21).

F. Upon completion of the transfer of funds from the City Facility Deferred Maintenance project (CE21) there will be sufficient funding available within the L Street Barge project (KE21) to approve change order #2 in the amount of $18,940.

G. The "L" Street Barge Replacement Project is identified in the City's Deferred Maintenance Program and is therefore eligible for deferred maintenance funds.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL RESOLVES AS FOLLOWS:

Section 1. A transfer of $88,962 from the City's Deferred Maintenance Program (CE21) to the "L" Street Barge Replacement Project (KE21) is approved.

Section 2. The City Manager is authorized to execute Change Order No. 2 SGC Construction for the "L" Street Barge Replacement Project (KE21) in the amount $18,940.

Section 3. The City Manager's signature authority is reset for the project.

Adopted by the City of Sacramento City Council on March 13, 2007 by the following vote:

Ayes: Councilmembers, Cohn, Fong, Hammond, McCarty, Pannell, Sheedy, Tretheway, and Waters.

Noes: None.

Abstain: None.

Absent: Mayor Fargo.

Kevin McCarty, Vice Mayor

Attest:

Shirley Concolino, City Clerk