REPORT TO COUNCIL
City of Sacramento

915 I Street, Sacramento, CA 95814-2671
www. CityofSacramento.org

CONSENT
October 25, 2005

Honorable Mayor and
Members of the City Council

Subject: Change Order: 2005 City Street Overlay Project (PN: RM53)

Location/Council District: Various streets in Council Districts 1, 2, 3, 5 and 6. Location Maps and List of Streets to be Overlaid - Exhibit A1 and Exhibit A2 of Resolution.

Recommendation:

Adopt a Resolution: 1) authorizing and directing the City Manager to execute Change Order No. 2 in the amount of $69,923 with Martin Brothers Construction, and 2) resetting the City Manager's Change Order Authority.

Contact: Zuhair Amawi, Assistant Engineer, (916) 808-7620; Tim Mar, Supervising Engineer, (916) 808-7531
Presenters: None
Department: Department of Transportation
Division: Engineering Services
Organization No: 3434

Summary:

The construction contract to Martin Brothers Construction in the amount of $903,072 for the 2005 City Street Overlay Project was awarded on June 7, 2005. The improvements include overlay of various streets in the City as part of our annual preventative maintenance program. Change Order No. 2 in the amount of $69,923 will compensate the contractor for an increase in asphalt concrete grinding and paving quantities, and base repair and installation of traffic signal detection cameras.

Committee/Commission Action: None.

Background Information:

Change Order No. 1 in the amount of $72,312 compensated the contractor for an increase in asphalt concrete quantities for Raley Boulevard, Jibboom Street and Sutterville Road.

Change Order No. 2 in the amount of $69,923 will compensate the Contractor for an increase in asphalt concrete grinding and paving quantities for Marconi Avenue and Elder Creek Road, and base repair and installation of traffic signal detection cameras.

Financial Considerations:

As of September 26, 2005, the 2005 City Street Overlay Project (PN: RM53) has an unobligated balance of $524,684 which is sufficient to execute the change order in the amount of $69,923 with Martin Brothers Construction and cover remaining project management and construction engineering costs.

Environmental Considerations:

The Environmental Services Manager has reviewed the proposed action and determined that the project is exempt from the provisions of the California Environmental Quality Act (CEQA) under Class 1, Section 15301(c) of the CEQA Guidelines. Class 1, Section 15301(c) consists of the replacement, repair or minor alteration of existing streets and highways.

Policy Considerations:

The action requested herein is consistent with the City's Strategic Plan to improve the transportation system and enhance and preserve the neighborhoods.

Emerging Small Business Development (ESBD):

ESBD project participation requirements were met for the originally approved contract with Martin Brothers Construction.

Change Order: 2005 City Street Overlay Project (PN: RM53) October 25, 2005

Respectfully Submitted by: Tim Mun for
Nicholas Theocharides
Engineering Services Manager

Approved by:
Marty Hanneman
Director, Department of Transportation

Recommendation Approved:

ROBERT P. THOMAS
City Manager

Table of Contents:

Pg	1	Report
Pg	4	Resolution
Pg	5	Resolution Exhibit A1 - Location Maps
Pg	6	Resolution Exhibit A2 - Streets to be Overlaid

RESOLUTION NO.

Adopted by the Sacramento City Council

AUTHORIZING AND DIRECTING THE CITY MANAGER TO EXECUTE CHANGE ORDER NO. 2 IN THE AMOUNT OF $69,923 WITH MARTIN BROTHERS CONSTRUCTION AND RESETTING THE CITY MANAGER'S CHANGE ORDER AUTHORITY FOR THE 2005 CITY STREET OVERLAY PROJECT (PN: RM53)

BACKGROUND

A. Change Order No. 1 compensated the Contractor for an increase in asphalt concrete quantities for Raley Boulevard, Jibboom Street and Sutterville Road.

B. Change Order No. 2 in the amount of $69,923 will compensate the Contractor for an increase in asphalt concrete grinding and paving quantities for Marconi Avenue and Elder Creek Road, and base repair and installation of traffic signal detection cameras.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL RESOLVES AS FOLLOWS:

Section 1. Change Order No. 2 in the amount of $69,923 with Martin Brothers Construction is approved.

Section 2. The City Manager's Change Order Authority is reset.

Table of Contents:

Exhibit A1: Location Maps – 1 page
Exhibit A2: Streets to be Overlaid – 1 page


EXHIBIT A
Council District 1
Council District 2
Council District 3
Council District 5
Council District 6
AMERICAN
RIVER
RIVER
INTERSTATE 5
INTERSTATE 80
BELL AV
RALEY BLVD.
ALHAMBRA BL
MARCONI
DARWIN ST.
STATE ROUTE 99
24TH ST
SUTTERVILLE RD.
FLORIN RD.
PERKINS
ELDER CREEK RD.
SOUTH WAT AVE.
Project Site
0
4450
8900
13350
13800
Map Contact
Boris Kiksman
2005 City Street Overlay Project
PN: RM53
SEPTEMBER 2005

Exhibit A2

Streets to be overlaid:

STREET	LIMITS	COUNCIL DISTRICT
Raley Boulevard	Between Interstate 80 and 20' North of Bell Avenue	2
Marconi Avenue	Between Darwin Street and RR crossing bridge deck (Roseville Road)	3
Jibboom Street	Between Interstate 5 and recently placed asphalt (approx. 700' north of I Street Bridge	1
Sutterville Road	Between State Route 99 and RR crossing bridge deck (24th Street)	5
Elder Creek Road	Between Florin Perkins Road and South Watt Avenue	6