REPORT TO COUNCIL
City of Sacramento

915 | Street, Sacramento, CA 95814-2604
www. CityofSacramento.org

CONSENT
January 3, 2008

Honorable Mayor and
Members of the City Council

Title: Change Order #1: Nuevo Park Improvements (LM96)
Location/Council District: 3432 Paseo Nuevo Street / Council District 2

Recommendation: Adopt a Resolution authorizing the City Manager to execute
Change Order #1 to contract #C02007-261 between the City of Sacramento and Solo
Landscaping in the amount of $26,150 for the project.

Contact: J.P. Tindell, Park Planning & Development Manager, 808-1955
Presenters: Not applicable

Department: Parks and Recreation

Division: Park Planning & Development Services

Organization No: 4727

Description/Analysis

Issue: Nuevo Park is a 6.3-acre neighborhood park located in North
Sacramento. A change order is required to award additive alternates 1 (Techno
Allegro, a tire swing) and 2 (a climbing boulder) for this project and to pay for the
resulting increase in contract amount. However, Change Order #1 ($26,150)
exceeds 10% of the original contract price of $234,922 (#C02007-261) and the
City Manager’s approval authority set forth in Sacramento City Code Section
3.60.210(B). A summary of the project history is included as Attachment 1 (page
4). A location map is provided as Attachment 2 (page 5).

Policy Considerations: A change order is required as a result of an increase in
contract price. However, Change Order #1 is in excess of the parameters set
forth in Sacramento City Code Section 3.60.210 (B) and lies outside the City
Manager’s approval authority.
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Providing parks and recreation facilities is also consistent with the City’s strategic
plan to enhance liveability in Sacramento’s neighborhoods by expanding park
and recreation facilities throughout the City.

Committee/Commission Action: The Nuevo Park Master Plan (Attachment 3,
page 6) was reviewed and supported by the Citizen’s Advisory Committee for
Parks and Recreation (CAC) on June 1, 2000.

Environmental Considerations: The Development Services Department,
Environmental Planning Services Division has reviewed this project and
determined that it is exempt from the provisions of California Environmental
Quality Act (CEQA) under Section number 15061(b)(3). Under 15061(b)(3),
projects, such as the current application, are exempt as an activity “covered by
the general rule that CEQA applies only to projects which have the potential for
causing a significant effect on the environment.”

Rationale for Recommendation: Change Order #1 for Nuevo Park
Improvements is necessary to additive alternates 1 (Techno Allegro, a tire swing)
and 2 (a climbing boulder) which were requested by the Councilmember to
complete the project.

Staff recommends the City Council authorize the City Manager to execute
Change Order # 1 to aid in the completion of the park. Details for Change Order
# 1 are outlined in Attachment 4 (page 7).

Financial Considerations: Funding for this project comes from Park Development
Impact Fund ($225,600) and the 2006 Capital Improvement Revenue Bond (CIRB)
Funds ($124,138). The contract amount of $234,922 was awarded in Resolution No.
2007-763. No new funds are requested for these additions, funding to award these
additive alternates are already in the project's budget.

Change Order # 1 in the amount of $26,150 requires Council approval because the
total amount of change orders exceeds 10% of the total contract.
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Emerging Small Business Development (ESBD): The selection of consultants and
contractors for this project followed City established guidelines for inclusion of ESBD

firms.
Respectfully Submitted by: %

JAMES L. COMBS
Director, Parks and Recreation

Recommendation Approved:

RAY KERRIDGE ' ° W

City Manager
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Attachment 1
Background Information

Nuevo Park is an existing 6.3-acre neighborhood park in North Sacramento at
3432 Paseo Nuevo Street. The Nuevo Park Master Plan was reviewed and
supported by the Parks and Recreation Citizen’s Advisory Committee (CAC) on
June 1, 2000.

On March 23, 2003, the City Council accepted Nuevo Park from the Sacramento
Housing and Redevelopment Agency (SHRA) to satisfy their Park Development
Impact Fee and Quimby Act requirements for their Del Paso Nuevo area
subdivision. Nuevo Park was designed and constructed as a turn-key park to
serve as a detention basin/neighborhood park for the Del Paso Nuevo area.

Nuevo Park currently is a park/detention basin with a soccer field, turf
amphitheater with stage, small picnic area, and full-site landscaping. This project
will include the construction of the following park amenities: a children’s
playground with shade canopy and park benches, a group picnic area with shade
structure, tables, a grill, and associated landscape and irrigation modifications.

A change order is required in order to award additive alternates 1 and 2 which will
complete the playground equipment, and as a result, an increase in contract
amount is required.
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Attachment 4
NUEVO PARK IMPROVEMENTS
Description Amount
Change Order #1
Additive Alt. 1 — Techno Allegro X2050 Independent Play Structure $16,800
Additive Alt. 2 — The Pointe Boulder $10,875
Delete two spring riders from the project -$ 1,525

Total Change Order #1  $26,150
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RESOLUTION NO. 2008-
Adopted by the Sacramento City Council

January 3, 2008

APPROVING CHANGE ORDER #1: NUEVO PARK IMPROVEMENTS (LM96)

BACKGROUND

A. Nuevo Park is a 6.3-acre neighborhood park located at 3432 Paseo Nuevo Street
in North Sacramento.

B. The Nuevo Park Master Plan was reviewed and supported by the community and
the Citizen’s Advisory Committee for Parks and Recreation on June 1, 2000.

C. On October 23, 2007, the Nuevo Park Improvements project’s construction contract
(#C02007-261) was awarded (Resolution #2007-763) to Solo Landscaping in the
amount of $234,922.

D. There are sufficient funds in LM96 to approve Change Order #1.

E. To complete construction of Nuevo Park Improvements, a change order must be

approved as a result of an increase in the contract amount by $26,150. Change
Order #1 exceeds 10% of the original contract price and lies outside the City
Manager's approval authority as set forth in Sacramento City Code Section
3.60.210 (B).

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL
RESOLVES AS FOLLOWS:

Section 1.  The City Manager is authorized to execute Change Order #1 to contract

#C02007-261 between the City of Sacramento and Solo Landscaping in
the amount of $26,150 for Nuevo Park Improvements (LM96).






