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REPORT TO COUNCIL

City of Sacramento

915 | Street, Sacramento, CA 95814-2604
www. CityofSacramento.org

CONSENT
November 18, 2008

Honorable Mayor and
Members of the City Council

Title: Change Order #3: Hopkins Park Improvements (L19181001)
‘Location/Council District: 2305 Matson Drive/ Council District 8

Recommendation: Adopt a Resolution: 1) authorizing the City Manager to execute
Change Order #3 to contract #C02008-135 hbetween the City of Sacramento and
Parker Landscape Construction in the amount of $14,516.74 for the Hopkins Park
improvements project.

Contact: Dennis Day, Landscape Architect, 808-7633
J.P. Tindell, Park Planning & Development Manager, 808-1955

Presenters: Not applicable

Department: Parks and Recreation

Division: Park Planning & Development Services
Organization No: 19001121

Description/Analysis

Issue: Hopkins Park is an existing 6.3-acre park located at 2305 Matson Drive
in the Meadowview area of Sacramento. Staff is seeking approval to execute
change order #3 to contract CO2008-135 between the City of Sacramento and
Parker Landscape Construction in the amount of $14,5186.74 for the Hopkins
Park improvements project.

The change order is required due fo the issue of playground safety of the
existing playground which was not up to the playground code for safety
clearance and the amount of depth required for wood fiber safety surfacing
material. Change Order #3 ($14,516.74), along with the two previous change
orders, exceed 10% of the original contract price of $235,437 (#C02008-135)






and the City Manager's approval authority set forth in Sacramento City Code
Section 3.60.210(B). The park improvements consist of demolishing an old
restroom, and installing a new group picnic area with a shade structure, picnic
tables and group grill. The project will also replace the existing asphalt walkway,
add a turf volleyball court, install additional play components in both play areas
and a shade canopy over the tot lot, a new park sign, trees and site furniture. A
complete summary of the project history is included as Attachment 1 (page 5)
A location map is provided as Attachment 2 (page 6).

Policy Considerations: A change order is required as a result of an increase in
contract price to address playground safety items. However, Change Order #3
is in excess of the parameters set forth in Sacramento City Code Section
3.60.210 (B) and lies outside the City Manager’'s approval authority.

Providing parks and recreation facilities is also consistent with the City’s
strategic plan to enhance liveability in Sacramento’s neighborhoods by
expanding park and recreation facilities throughout the City.

Committee/Commission Action: The improvements included in the proposed
work are in conformance with the existing master plan and therefore no
committee/commission action was required or taken.

Environmental Considerations:

California Environmental Quality Act (CEQA): The Development
Services Department, Environmental Planning Services Division has
reviewed this project and determined that it is exempt from the provisions

of the California Environmental Quality Act (CEQA) under the following
ections of the CEQA Guidelines: 15301 (minor alteration of existing public

or private structures), 15303 (new construction and location of limited
numbers of new, small facilities or structures; accessory structures including
garages, carports, patios, swimming pools and fences); and 15304 (new
gardening or landscaping).

Sustainability Considerations: The Hopkins Park has been reviewed for
consistency with the goals, policies and targets of the City Sustainability Master
Plan (SMP). If approved, the contents of this report will advance the goals,
policies, and targets of the SMP. This project is using recycled content material
as follows: playground equipment. The park development is also consistent
with sustainable design through the use of water efficient irrigation design
controlled by the centralized irrigation system, low water use shrubs and
groundcover, and use of native tree plantings purchased from local vendors.
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Rationale for Recommendation:

Change Order #3 for Hopkins Park Improvements is necessary to address an
increase.in contract amount and is required due to playground safety of the
existing playground which was not up to the playground code for safety
clearance and the amount of depth required for wood fiber safety surfacing
material. Previous change orders #1-2 were required to address the installation
of existing damaged and cracked sidewalk and installation of 6” aggregate base,
a permit from the Air Quality Control Board along with an asbestos test which is
required prior to demolition of the existing restroom, replacement of damaged
construction fencing caused by park maintenance lawn mowing operations, and
additional electrical conduit and wires due to site conditions. Staff recommends
the City Council authorize the City Manager to execute Change Order # 3 to aid
in the completion of the park improvements. Details for Change Order #3 are
outlined in Attachment 4 (page 8).

Financial Considerations: Funding for this project came from Park
Development Impact Fees (PiF) ($351,820). Maintenance of this site will be
absorbed by existing City maintenance budgets. No new funds are requested for
this report. There are adequate funds in L19181001 to award Change Order # 3.

Change Order #1 and 2 were within the City Manager’s approval authority in the
amount of $20,019.47. Change Order #3 in the amount of $ 14,516.74 requires
Council approval because the total amount of change orders exceeds 10% of
the total contract.

Emerging Small Business Development (ESBD): The selection of Landscape
Architect consultants and contractors for this project followed City estabhshed

guidelines for inclusion of ESBD firms.

= JAMES L. COMBS
Director, Parks and Recreation

Respectfuily Submitted by:

Recommengdation Approved:

Y KERRID
ity Manager
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Attachment 1

Backaground Information

Hopkins Park is an existing 6.3-acre neighborhood park located at 2305 Matson Drive
in Meadowview. The 2006 Parks and Recreation Programming Guide determined the
scope of this project; the project was approved as part of the 2007-2012 Capital
Improvement Program. There was one community meeting held on September 13,
2007 to discuss the improvements and renovations planned for Hopkins Park.

The park improvements consist of demolishing an old and unused restroom building
and installing a new group picnic area with a shade structure, motion sensor lighting,
eight tables and a group grill. The project will also remove and replace the existing
damaged asphalt walkway, add a turf volleyball court, install additional play
components in both play areas, add a shade canopy over the existing tot lot, a new
park sign, entry planters with colorful low maintenance flowering trees and shrubs,
shade trees, new park benches, picnic tables, triple hoop game and concrete, turf and
irrigation modifications. The original master plan is attached as Attachment 3 (page 7).

Construction of Hopkins Park improvements is expected to be completed by December
2008. :
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Attachment 4

Cdntractor: Parker Landscape
Project: Hopkins Park improvements, P.N. L19181001
Date: September 24, 2008

Notes: After a field visit by the City Playground Inspector, it was
determined that the existing playground fiber in the 5-12 year old's
playground was not sufficient depth per Code, and the playground
would not pass a mandatory playground inspection. The following
additions were made to correct the playground issues observed.

Scope of Change Order:

1. Remove and relocate Spinfinity play item and install in place of $1 ,372,80'
Pull-up bar to allow adequate safety clearance.

2. Remove existing playground fiber in 5-12 playground and stockpile $1,025.24
for reuse, 76 c.y. @ 13.49/c.y. (this is an estimate).

3. Grade play area to a depth of 14” below curb and slope at 1% to $4,901.30
play area draln intet. Soil removed will be hauled to the future park
site at 24" Street and spread by tractor. 230 tons @ $21.31/tn.

4. Place ounce Geotextile fabric over subgrade, and hold in place with $3,234.00
6” round top pins. 4,200 s.f.@ $0.77/s.f.

5. Purchase and place 2” depth of playground fiber for 2-5 yearolds $ 617.76
piay area. 16 c.y. @ 38.61 c.y.

6. Remove and replace concrete curb at north end of 5-12 yearolds  $1,597.02
playground to allow adequate safety zone around existing play
equipment posts.

7. Re-grade and place sod in place of existing turf damaged during $1 ;768.62
regrading of playground, off hauling of subgrade material and
import of wood fiber.

TOTAL $14,516.74
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RESOLUTION NO. 2008-
Adopted by the Sacramento City Council

November 18, 2008
APPROVING CHANGE ORDER #3: HOPKINS PARK IMPROVEMENTS (L19181001)

BACKGROUND
A. Hopkins Park is a 6.3-acre neighborhood park located in the Meadowview area.

B. On June 10, 2008, the Hopkins Park Improvement project’s construction contract
(C0O2008-135) was awarded to Parker Landscape Development in the amount of
$235,437.56. )

C. There are sufficient funds in L19181001 to approve Change Order #3.

D. To complete construction of Hopkins Park Improvements, a final change order must
be approved as a result of an increase in the contract amount by $14,516.74. Change
Orders #1-3 total $34,536.21; with Change Order #3 ($14,516.74), the fotal change
orders exceed 10% of the original contract price and lie outside the City Manager's
approval authority set forth in Sacramento City Code Section 3.60.210 (B).

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL
RESOLVES AS FOLLOWS: '

Section 1.  The City Manager is authorized to execute Change Order #3 in the
amount of $14,516.74 and reset the change order limit to contract
#C02008-135 between the City of Sacramento and Parker L.andscape
Development for Hopkins Park Improvements (L19181001).



