
RESOLUTION NO. 2010-132

Adopted by the Sacramento City Council

March 16, 2010

APPROVING CHANGE ORDER #3: VALLEY HI PARK IMPROVEMENTS (L19171000)

BACKGROUND

A. Valley Hi Park is a 19.77-acre community park located in South Sacramento.

B. The Valley Hi Park name and master plan were reviewed and supported by the
community and the Parks and Recreation Commission; they were approved by City
Council in Resolution 2008-410.

C. On August 25, 2009, the Valley Hi Park Improvements project construction contract
(#C02009-0802) was awarded to Parker Landscape Development, Inc. for an amount not
to exceed $298,427.

D. There are sufficient funds in L19171000 to approve Change Order #3.

E. To complete construction of the current phase of Valley Hi Park Improvements, a final
change order must be approved as a result of an increase in the contract amount by
$59,484.21. Change Orders #1 and #2 totaled $16,277. With Change Order #3
($59,484.21), the total change orders exceed 10% of the original contract price and lie
outside the City Manager's approval authority set forth in Sacramento City Code Section
3.60.210(B).

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL
RESOLVES AS FOLLOWS:

Section 1. The City Manager is authorized to execute Change Order #3 in the amount of
$59,484.21 to contract #C02009-0802 between the City of Sacramento and
Parker Landscape Development, Inc. for the Valley Hi Park Improvements
(L19171000) project.
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Adopted by the City of Sacramento City Council on March 16, 2010 by the following vote:

Ayes: Councilmembers Cohn, Fong, Hammond, McCarty, Pannell, Sheedy,
Tretheway, Waters, and Mayor Johnson.

Noes: None.

Abstain: None.

Absent: None.

Attest:

Shirley Co6colino, City Clerk
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