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Description/Analysis 

Issue: The Boyce Drive Relief Pipeline project consists of replacing approximately 1,160 lineal 

feet of undersized storm drainage pipeline with new 48-inch diameter pipe, replacing 

manholes and other associated work in drainage shed 67 in the Valley Hi area. The City 

Council awarded this contract to Florez Paving on April 26, 2012, for a contract amount of 

$386,851. This change order compensates the contractor for additional work, due to

unforeseen conditions, to relocate a water main found to be in conflict with the 

construction of the proposed storm drainage pipeline, for an agreed upon lump sum of 

$55,746.32.  

Policy Considerations: The action requested herein is consistent with the City of Sacramento 

Strategic Plan goals of improving and expanding public safety and achieving sustainability 

and livability.

Economic Impacts: None

Environmental Considerations: The Community Development Department, Environmental  

Planning Division, reviewed the Boyce Drive Relief Pipeline project prior to contract award 

and determined that this project is categorically exempt from the California Environmental 

Quality Act (CEQA) under Class 2 and Section Number 15302(c) of the CEQA 

Guidelines, as the project consists of replacement of existing publicly owned structures 

and facilities where the new structure will be located on the same site as the structure 

replaced and will have substantially the same purpose and capacity as the structure 

replaced.  The 48-inch pipe is replacing a 33-inch pipe within the existing right-of-way to 

relieve flooding and provide improved conveyance of storm drainage from the collection 

system into the Franklin/Boyce Detention Basin within the developed residential 

neighborhood.  

Sustainability: The project is consistent with the City’s Sustainability Master Plan, by reducing 

flooding, which is one of the City’s sustainability goals; by improving service; and by 

improving reliability, which will reduce energy-intensive maintenance efforts.

Commission/Committee Action: Not applicable.

Rationale for Recommendation: An unforeseen conflict between an existing water main and 

the proposed 48-inch storm drainage pipe construction required extra work to relocate the 

water main in order to continue construction of the storm drainage pipeline and facilitate 

timely completion of the project.

Financial Considerations: The Boyce Drive Relief Pipeline project (W14120300) includes a 

total expense budget of $650,000.  With the change order amount of $55,746.32, the total 

costs for design, inspection, construction, and contingency are estimated to be $550,000.  

Therefore, there are sufficient funds to complete the project.

Emerging Small Business Development (ESBD): The Boyce Drive Relief Pipeline project 

included a participation goal of 20% for emerging and small business enterprises 
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(ESBEs).  The contractor, Florez Paving, exceeded the ESBE participation goal with a 

participation level of 100%.
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Background

The Boyce Drive Relief Pipeline project consists of replacing approximately 1,160 lineal feet of 
existing 33-inch drainage pipeline in Franklin Blvd and Boyce Drive with a new 48-inch 
pipeline.  The Valley Hi (Basin 67, 68, 69 & 139) Drainage Improvement Plan completed by the 
City in April 1998 identified this project as part of the recommended solution to relieve flooding 
in one of the most vulnerable, flood-prone areas in drainage shed 67.  

Currently, a 48-inch diameter pipe connects the 33-inch pipeline in Franklin Blvd to the outfall 
structure in the Franklin/Boyce detention basin adjacent to the west side of Franklin Blvd.  
During large storm events, the local drainage system reaches capacity and backflows into the 
basin.  Increasing the size of the 33-inch pipeline in Franklin Blvd & Boyce Drive will increase 
conveyance from the drainage collection system to the basin and reduce localized flooding in 
the surrounding neighborhoods.

This project was awarded to Florez Paving for $386,851 on April 26, 2012, with a Notice to 
Proceed issued for June 4, 2012.
  
This change order compensates the contractor for the additional work, due to unforeseen 
conditions, to relocate a water main in conflict with the construction of the proposed storm 
drainage pipeline and the resulting construction delay.  The cost of this extra work has been 
negotiated and will be paid for as an agreed upon lump sum of $55,746.32 as indicated in the 
Change Order.  The work is broken down into four parts:

1. Pothole the water main to determine the scope of the relocation $2,000.00

2. Temporarily cut and cap the existing water main at 4 locations and 
remove the segments of conflicting water main in order to continue the 
storm drain construction $12,622.12

3. Reconstruct the water main, valves and appurtenances, disinfect and test 
the new main and reconnect to the existing system $29,815.41

4. Construction delay costs due to the water main conflict $11,308.79

Total: $55,746.32
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REPLACE APPROXIMATELY 1160 LF OF DRAINAGE PIPELINE WITH 48-INCH PIPE, FROM MH 912 TO MH 705

BOYCE DRIVE RELIEF PIPELINE (W14120300)
BOYCE DRIVE AT FRANKLIN BLVD

CITY OF SACRAMENTO
DEPARTMENT
OF UTILITIES I

REPLACE 5 MANHOLES

DOU SCOPE

DOU Project - Replace 
(E) 33" storm drain pipe
with 48" storm drain pipe

Franklin / Boyce 
Detention Basin

CREEK

ELDER CREEK
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Exhibit A - Page 1 of 2

CITY OF SACRAMENTO

CHANGE ORDER

Contract # & Date: 2012-04056   05/01/2012 Budget #: 6011-500000-51000000-W14120300
       

Purchase Order #: 0000017079 Change Order No: 1      

Sacramento, California               September 11, 2012         

TO:      Florez Paving                                         , Contractor

CONTRACT FOR: Boyce Drive Relief Pipeline                (B123331022) 

Upon mutual acceptance of this document by the City of Sacramento, hereinafter referred to as "CITY", and your firm, hereinafter 
referred to as "CONTRACTOR", in accordance with the terms and conditions of the original contract documents, you are hereby 
directed to make the following change or changes for the consideration set forth below:

Description: See Exhibit A

  The original contract sum was:                                                                                          $   386,851.20

                    Net change by previous change orders:                                                                                $              0.00

The contract sum prior to this change order was:                                                                           $   386,851.20

The contract sum will be increased by this C.O.:                                                                     $     55,746.32

New contract sum including all Change Orders:                                                                      $   442,597.52

CONTRACTOR agrees that the amount of increase or decrease in the contract sum specified in this change order shall constitute full 
compensation for the work required by this change order, including but not limited to all compensation for the additional and/or revised 
work specified herein, and shall fully compensate CONTRACTOR for any and all direct and indirect costs that may be incurred by 
CONTRACTOR in connection with such additional and/or revised work, including any changes, disruptions or delays in work 
schedules or in the performance or other work by CONTRACTOR.  The time for performance of the Contract will be increased by 8 
days by reason of the performance of the work required by this Change Order.  Except as herein above expressly provided, 
CONTRACTOR further agrees that the performance of the work specified in this Change Order or the rescheduling of other project 
work made necessary by this Change Order, shall not constitute a delay which will extend the time limit for completion of the work as 
said term is used in the Contract between CITY and CONTRACTOR for the project.

Approval Recommended By: Approved as to Form by:

                                                                              ________________________________________________
Project Manager – Dale Mathison Joe Robinson, Deputy City Attorney

Approved By: Approved By:

                                                                              ________________________________________________
Contractor – Florez Paving Dave Brent, Director, Department of Utilities

Approved By:

    ________________________________________________
. Shirley Concolino – City Clerk Date
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Exhibit A - Page 2 of 2

CITY OF SACRAMENTO
CHANGE ORDER

EXHIBIT A

Contract # & Date: 2012-04056   05/01/2012 Budget #: 6011-500000-51000000-W14120300
       

Purchase Order #: 0000017079 Change Order No: 1      

1) Contractor encountered a water main in conflict with construction of the storm drain pipeline.  The City directed the 
Contractor to a) pothole the water main to determine the extent of water main relocation needed, b) temporarily cut and cap 
the existing water main at 4 locations and remove the segments of conflicting water main, and c) reconstruct the water main, 
valves and appurtenances, disinfect and test the new main and reconnect to the existing system.  Extra work costs were 
agreed upon by the City and Contractor and construction delay costs were tracked on a time and materials basis and agreed 
upon by the City and Contractor.
(Database Code: Unforeseen Conditions) Total This Item: $ 55,746.32

Net Extra Work Items: $ 55,746.32

Total This Change Order: $ 55,746.32

7 of 7


	Consent 03-Boyce Drive Relief Pipeline
	0 - Table of Contents
	1 - Description
	2 - Background
	3 - Location Map
	4 - Exhibit A - Change Order No 1
	CITY OF SACRAMENTO



