
James Sanchez, City Attorney Shirley Concolino, City Clerk Russell Fehr, City Treasurer
John F. Shirey, City Manager

Meeting Date: 4/2/2013

Report Type: Consent

Report ID: 2013-00248

Title: Change Order: L Street Sewer Replacement - 22nd to 23rd St.

Location: District 3

Issue: During the replacement of this sewer main a substandard manhole was discovered requiring 
replacement and relocation.

Recommendation: Pass a Motion authorizing the City Manager or the City Manager's designee to 
sign Change Order No. 1 to Contract No. 2012-00764 with CE Cox Engineering in the amount of 
$40,455, bringing the total contract amount to $178,235.

Contact: Bill Busath, Engineering Manager, (916) 808-1434; Brett Grant, (916) 808-1413, 
Department of Utilities

Presenter: None

Department: Department Of Utilities

Division: Cip Engineering

Dept ID: 14001321

Attachments:
1-Description/Analysis
2-Background
3-Location Map
4-Change Order Exhibit A

_________________________________________________________________________
City Attorney Review
Approved as to Form

Joe Robinson

3/26/2013 6:27:10 PM

City Treasurer Review
Reviewed for Impact on Cash and Debt

Janelle Gray
3/19/2013 3:06:43 PM

Approvals/Acknowledgements

Department Director or Designee: Dave Brent - 3/22/2013 9:34:15 AM
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Description/Analysis 

Issue: On October 23, 2012, CE Cox Engineering was awarded the L Street Sewer 

Replacement Project, 22nd to 23rd Streets, for an amount not-to-exceed $137,780. 

Change Order No. 1 contains the final costs for extra work as negotiated between City 

staff and the Contractor.

Policy Considerations: This action is in conformance with City Code Chapter 3.60, Article VI 

which governs change order approvals.  The amount of this change order exceeds the 

City Manager’s approval authority and must be approved by City Council.

Economic Impacts: This infrastructure repair project is expected to create 0.16 total jobs (0.096

direct jobs and 0.064 jobs through indirect and induced activities) and create $24,960 in 

total economic output ($15,725 of direct output and another $9,235 of output through 

indirect and induced activities).

The indicated economic impacts are estimates calculated using a calculation tool 

developed by the Center for Strategic Economic Research (CSER). CSER utilized the 

IMPLAN input-output model (2009 coefficients) to quantify the economic impacts of a 

hypothetical $1 million of spending in various construction categories within the City of 

Sacramento in an average one-year period. Actual impacts could differ significantly from 

the estimates and neither the City of Sacramento nor CSER shall be held responsible for 

consequences resulting from such differences. 

Environmental Considerations: The Community Development Department, Environmental 

Planning Services Division has reviewed the L Street Sewer Replacement Project and 

has determined that the project is categorically exempt from the California Environmental 

Quality Act (CEQA) under Classes 1 & 2, Sections 15301 (b)(d) and Section 15302(c) of 

the CEQA Guidelines, as the project consisted of repair of existing publicly owned 

facilities and restoration and rehabilitation of deteriorated or damaged facilities to meet 

current standards of public health and safety.  The proposed change order would not 

change the CEQA determination.

Sustainability: The project is consistent with the City’s Sustainability Master Plan by reducing 

sanitary sewer overflows and improving reliability, which will reduce energy-intensive 

maintenance.

Commission/Committee Action: Not applicable.

Rationale for Recommendation: The proposed change order compensates the Contractor for 

additional work performed because of encountering unforeseen conditions.

Financial Considerations: There is sufficient funding (wastewater and drainage funds) in the L 

Street Sewer Replacement Project (X14010075) to fund Change Order No. 1. for an 

amount of $40,455. 

2 of 7

LResurreccion
New Stamp



Emerging Small Business Development (ESBD): This project included a participation goal of 

20% for emerging and small business enterprises (ESBEs).  CE Cox General Engineering 

exceeded the ESBE goals with a participation level of 91.29%.
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Background

The pipeline segments to be replaced by this project provide sewer services to a 
residential area.  Closed circuit television inspection reports revealed that the 
sewer main is in poor condition with numerous cracks, and misaligned joints.  
Consistent with the criteria set forth in the Department of Utilities’ Capital 
Improvement Programming Guide, these sections of pipe have failed and 
replacement is necessary.

This project consists of replacing an 8-inch diameter main with a 12-inch 
diameter pipe.  Appurtenances including maintenance holes, drain inlets, live 
sewer services, and clean-outs will be replaced.

This project was advertised and seven bids were received and opened on 
September 19, 2012.  The bids are summarized below: 

Contractor Bid Amount

CE Cox General Engineering $ 137,780.00

Caggiano General Engineering, Inc $ 151,506.24

Florez Paving $ 154,374.25

Martin General Engineering, Inc $ 185,419.00

Bay Pacific, Inc. $ 184,164.00

Lamon Construction Co., Inc. $ 236,634.00

Cal Sierra Construction, Inc. $ 260,510.30

This project was awarded to CE Cox Engineering on October 23, 2012 and a 
Notice to proceed was issued on January 7, 2013.

During construction it was determined that an existing manhole was substandard 
and couldn’t be retrofitted to standard. Therefore, City staff decided to remove 
the manhole and relocate the existing drain inlet leads to a new manhole.  The 
total negotiated cost for this extra work is $40,455.  
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CITY OF SACRAMENTO
CHANGE ORDER

EXHIBIT A

Contract # & Date: 2012-0937   10/23/2012 Budget #: 6006-500000-51000000-X14010075
       

Purchase Order #: 0000019294 Change Order No: 1  

Sacramento, California               April 2, 2013         

TO:      C. E. Cox General Engineering, Inc.        , Contractor

CONTRACT FOR: Congress Avenue Sewer Replacement        (B13141321003) 

Upon mutual acceptance of this document by the City of Sacramento, hereinafter referred to as "CITY", and your firm, hereinafter 
referred to as "CONTRACTOR", in accordance with the terms and conditions of the original contract documents, you are hereby 
directed to make the following change or changes for the consideration set forth below:

Description: See Exhibit A

  The original contract sum was:                                                                                          $   137,780.12

                    Net change by previous change orders:                                                                                $            0.00

The contract sum prior to this change order was:                                                                           $   137,780.12

The contract sum will be increased by this C.O.:                                                                     $    40,455.00

New contract sum including all Change Orders:                                                                      $  178,235.12

CONTRACTOR agrees that the amount of increase or decrease in the contract sum specified in this change order shall constitute full 
compensation for the work required by this change order, including but not limited to all compensation for the additional and/or revised 
work specified herein, and shall fully compensate CONTRACTOR for any and all direct and indirect costs that may be incurred by 
CONTRACTOR in connection with such additional and/or revised work, including any changes, disruptions or delays in work 
schedules or in the performance or other work by CONTRACTOR.  The time for performance of the Contract will be increased by 55
working days by reason of the performance of the work required by this Change Order.  Except as herein above expressly provided, 
CONTRACTOR further agrees that the performance of the work specified in this Change Order or the rescheduling of other project 
work made necessary by this Change Order, shall not constitute a delay which will extend the time limit for completion of the work as 
said term is used in the Contract between CITY and CONTRACTOR for the project.

Approval Recommended By: Approved as to Form by:

                                                                              ________________________________________________
Project Manager – Rosa Millino Joe Robinson, Deputy City Attorney

Approved By: Approved By:

                                                                              ________________________________________________
Contractor – C. E. Cox General Engineering Dave Brent, Director, Department of Utilities

Approved By:

    ________________________________________________
. Shirley Concolino – City Clerk Date
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Exhibit A, Page 1 of 1

CITY OF SACRAMENTO
CHANGE ORDER

EXHIBIT A

Contract # & Date: 2012-0937   10/23/2012 Budget #: 6006-500000-51000000-X14010075
       

Purchase Order #: 0000019294 Change Order No: 1  

1) Bid Item #3, “10-Inch Drain Lead to Install” increase quantity by 198 LF @ $120.00/LF.  Contractor was directed to 
replace all 4 DI’s and leads on north side of 22nd and L St.
(Database Code: Customer Request) Total This Item: $ 23,760.00

2) Bid Item #4, “Modified Type B Drain Inlets to Construct” increase quantity by 4 EA @ $2,500.00 EA.  (Sta 0+02.83, Sta 
0+23.40, Sta 0 +70.66, and Sta 0+89.91)
(Database Code: Customer Request) Total This Item: $ 10,000.00

3) Bid Item #8, “Pipe Ends, to Plug” increase quantity by 40 EA @ $100.00 EA.  
(Database Code: Unforeseen Conditions) Total This Item: $ 4,000.00

4) Bid Item #11, “Unmarked Utility Crossings” increase quantity by 18 EA @ $200.00 EA.  
(Database Code: Unforeseen Conditions) Total This Item: $ 3,600.00

Net Additions: 41,360.00

5) Bid Item #2, “12-Inch Sewer Pipe to Place” decrease quantity by 1 LF @ $155.00/LF.
(Database Code: Unforeseen Conditions) Total This Item: $ - 155.00

6) Bid Item #7, “Existing Sewer Service, to Replace” decrease quantity by 1 EA @ $3,000 EA
(Database Code: Unforeseen Conditions) Total This Item: $ -3,000.00

7) Bid Item #9, “Unsuitable Material to Removal and Replacement” decrease quantity by 25 TON @ $50.00/TON
(Database Code: Unforeseen Conditions) Total This Item: $ -1,250.00

Net Deductions: $ -4,405.00

NOTE: Above items 1 through 7 are listed to reconcile the contract quantities with the actual amounts measured in the 
field.

Extra Work Items:
8) Additional scope of work: Remove existing substandard manhole and restore existing 18-inch sewer main

@ $3500 LS (Sta 53+19)
(Database Code: Customer Request) Total This Item: $ 3,500.00

Net Extra Work Items: $ 3,500.00

Total This Change Order: $ 40,455.00
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