
RESOLUTION NO. 2013-0102 

Adopted by the Sacramento City Council 

April 2, 2013 

NAMING PARK SITE SS1 "FRANKLIN-BOYCE COMMUNITY PARK" 
AND APPROVING CHANGE ORDER #5 FOR THE FRANKLIN-BOYCE PARK 

PHASE 1 IMPROVEMENTS PROJECT (L19118100) 
BACKGROUND 

A. Park Site S'S1 is a 9.79-acre joint use detention basin/community park site located at 
7700 Franklin Boulevard in the South Area Community Plan Area (PA4). Franklin-Boyce 
Park is the working name of the park used by staff and not the official name of the park. 

B. City staff is proposing that the City Council authorize Park Site SS1 to be named 
"Franklin-Boyce Community Park" to identify this new park facility as a significant 
landmark for the City of Sacramento Parkway Neighborhood. 

C. Naming this park site "Franklin-Boyce Community Park" is consistent with the City of 
Sacramento Facility Naming Policy adopted by City Council on February 26, 2008 
(Resolution 2008-112). The Parks and Recreation Commission recommended support 
for the name at its February 10, 2013 meeting. 

D. The Franklin-Boyce Park master plan was reviewed and supported by the Parks and 
Recreation Commission on January 5, 2006 and approved by City Council on April 25, 
2006 (Resolution 2006-289). 

E. On June 6, 2012, construction contract C2012-0462 for $859,960 was awarded to JM 
Slover, Inc. to construct the Franklin-Boyce Community Park Phase 1 improvements. 

F. Change Order #s1-4 increased the original contract price by $85,717, and were within 
the City Manager's approval authority. 

G. Change Order #5 is required to complete the project and covers the costs of 
winterization, de-winterization, and maintenance of the site to allow for spring planting of 
the soccer fields in compliance with its Storm Water Pollution Prevention Plan. Change 
Order #5 also includes installation of a pipe gate and sidewalk at the north entrance to 
accommodate maintenance vehicles. Change Order #5 in the amount of $25,340 causes 
the total construction contract amount to exceed 10% of the original contract price and 
lies outside the City Manager's approval authority per Sacramento City Code Section 
3.60.210(A)(3); therefore, City Council approval is required. 
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Vice Mayor An 	by 

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL 
RESOLVES AS FOLLOWS: 

Section 1. 	Park Site SS1 shall be named "Franklin-Boyce Community Park". 

Section 2. 

Section 3. 

The City Manager, or City Manager's designee, is authorized to execute 
Change Order #5 to City Contract No. 2012-0462 between the City of 
Sacramento and JM Slover Inc. in the amount of $25,340 for the Franklin-Boyce 
Park Phase 1 Improvements (L19118100) project. 

The City Manager's change order authority for City Contract No. 2012-0462 for 
the Franklin-Boyce Park Phase 1 Improvements (L19118100) project is hereby 
reset. 

Adopted by the City of Sacramento City Council on April 2, 2013 the following vote: 

Ayes: 	Councilmembers Ashby, Cohn, D Fong, Hansen, McCarty, Pannell, and 
Schenirer 

Noes: 	None. 

Abstain: 	None. 

Absent: 	Mayor Johnson and Member Warren 

Shirley Concolino, City Clerk 
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