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Description/Analysis 

Issue Detail: The Department of Utilities seeks approval of a supplemental agreement with Hatch 
Mott MacDonald (HMM) for Construction Management services for the 7th Street Sewer 
Replacement, P to K Street Project (Project).

Policy Considerations: The requested action is in conformance with City Code Chapter 3.64, Article 
II, which requires City Council approval of supplemental agreements that exceed the City Manager’s 
approval authority threshold.

Economic Impacts:  None

Environmental Considerations: The Community Development Department (CDD), Environmental 
Planning Services Division, has reviewed the Project for compliance with the requirements of the 
California Environmental Quality Act (CEQA), and has determined that the project was evaluated in 
the Addendum that updated the City’s Combined Sewer System Rehabilitation and Improvement Plan 
EIR (Resolution No. 2013-0186 adopted June 11, 2013). Staff review of the original Project for which 
this supplemental agreement is proposed, found that the Project would not result in new significant 
environmental effects or a substantial increase in the severity of previously identified effects 
considered in the certified EIR. Pursuant to CEQA Guidelines Section 15162, a subsequent EIR was 
not required and a Resolution re-adopting the Addendum was passed (Resolution No. 2014-0262).  
Approval of the proposed supplemental agreement will not result in any new environmental impacts 
not previously identified and analyzed in the Addendum.

The Addendum, the EIR for the City’s Combined Sewer System Rehabilitation and Improvement 
Plan, the Resolution (No. 97-123) certifying the EIR, and the Resolution (No. 2013-0186) adopting the 
Addendum to the certified EIR are available at the CDD’s webpage at:
http://portal.cityofsacramento.org/Community-Development/Planning/Environmental/Impact-Reports

Sustainability: This supplemental agreement is consistent with the 2035 General Plan and with the 
goals and targets of the City’s Sustainability Master Plan.  Improvements to the combined sewer 
system support the goal of protecting our water sources and target of reducing the volume of 
untreated wastewater discharges.  In addition, the Project will improve infrastructure reliability, which 
will reduce energy-intensive maintenance efforts.

Commission/Committee Action: Not applicable

Rationale for Recommendation: HMM was selected through a Request for Qualifications process to 
provide Construction Management Services (CMS) for the Project, which consists of Phase 1 and 
Phase 2 services.  On September 16, 2014, the Director of Utilities executed a contract for the Phase 
1 CMS that included preconstruction services and submittal review.  On October 14, 2014, the City 
Council approved Supplemental Agreement 1 for Phase 2 services that included construction 
management services during construction and post-construction services.  Due to unforeseen 
circumstances and construction complications, the proposed Supplemental Agreement 2 is needed to 
authorize additional consultant staff time to complete the construction management services.

Financial Considerations: The supplemental agreement adds $160,175 to the not-to-exceed 
amount, raising the total not-to-exceed amount for professional services to $696,179.  There are 
sufficient funds in the Combined Sewer System Project (X14010000) for this agreement.

2 of 56

http://portal.cityofsacramento.org/Community-Development/Planning/Environmental/Impact-Reports
nhessel
Back to Report TOC



Local Business Enterprise (LBE): HMM is an LBE.
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Background

The 7th Street Sewer Replacement, P to K Street Project (Project) includes the 

construction of approximately 2,920 linear feet of 72-inch, 60-inch and 48-inch diameter 

pipeline in 7th Street from P to K Street, and along L Street from 7th to 9th Street.  This 

project is a part of the Downtown Sewer Upsizing Program and when completed, will 

help to reduce flooding of the combined sewer system (CSS) in the Downtown Area of 

Sacramento. 

In 1996 the State Regional Water Quality Control Board (Board) and City Council 

approved the Combined Sewer System Improvement Program (CSSIP). The CSSIP 

was developed to determine the best approach to reduce discharges to the Sacramento 

River and flooding in the City's CSS. Past projects completed through the program 

include the upgrade and upsizing of Sumps 1/1A and 2/2A, conversion of Pioneer 

Reservoir to a primary treatment facility, the replacement and upsizing of numerous 

pipes within the collection system, and the construction of several in-line and off-line 

storage facilities, all designed to reduce surcharging and flooding in the system during 

rain events. 

A major component of the CSSIP is the Downtown Sewer Upsizing Program (DSUP).  

Figure 1 shows the DSUP, which constitutes a network of upsized pipelines that 

connect to an upsized and improved pump station (Sump1/1A).  When completed, the 

DSUP will significantly reduce flooding in the downtown area.  The 7th Street project will 

connect to a recently completed portion of the DSUP at 7th and P Street and will allow 

planned upstream projects to be designed and constructed in order to complete the 

program.  On July 29, 2014 the City awarded the construction contract to Steve P. 

Rados.

On June 9, 2014, the Department of Utilities issued a Request for Qualifications (Bid 

Transaction No.: Q15141311001) for Construction Management Services for the 7th

Street Sewer Replacement P to K Streets Project.  On June 30, 2014 the Department of 

Utilities received Statements of Qualifications from six different firms and selected Hatch 

Mott MacDonald (HHM) as the firm most qualified to perform the CMS for this project, in 

two Phases.  

On September 16, 2014 the Director of Utilities executed a contract for Phase 1 (2014-

0906) with HMM that included preconstruction services for a not-to-exceed amount of 

$79,802.
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On October 14, 2014 the City Council approved Supplemental Agreement 1 (2014-

0906-1) for $456,202 to provide Phase 2 construction management services during 

construction of the Project and increase the contract not-to-exceed amount to $536,004.

Due to unforeseen circumstances and construction complications on the Project,

including several telecommunication duct bank conflicts and their subsequent 

relocation, additional construction management services are needed to successfully 

complete the Project. The proposed Supplemental Agreement No. 2 for $160,175 will 

provide additional funding for this purpose. 

5 of 56



6 of 56

nhessel
Back to Report TOC



7 of 56



8 of 56



9 of 56



10 of 56



11 of 56



12 of 56



13 of 56



14 of 56



15 of 56



16 of 56



17 of 56



18 of 56



19 of 56



20 of 56



21 of 56



22 of 56



23 of 56



24 of 56



25 of 56



26 of 56



27 of 56



28 of 56



29 of 56



30 of 56



31 of 56



32 of 56



33 of 56



34 of 56



35 of 56



36 of 56



37 of 56



38 of 56



39 of 56



40 of 56



41 of 56



42 of 56



43 of 56



44 of 56



45 of 56



46 of 56



47 of 56



48 of 56



49 of 56



50 of 56



Tax ID # if applicable: 

YES Meeting: 10/14/14 

City of 
SACRAMENTO 
Department of Utilities 

Requires Council Approval: 	No 

Department: Utilities 

Project Manager: Dale Mathison 

PM Phone Number: 808-1911 

Division: Engineering Services 

Supervisor: Brett Grant 

Interim Division Manager: Dan Sherry Date: 11/17/2014 

Real Estate 

General Information 
Type: Public Project 	PO Type: Formal Bid-Prof Service 

$ Not to Exceed: $ 456,202.00 % 

Attachment: Supplement No.: 1 

Original Doc Number: 2014-0906-1 

Other Party: Hatch Mott MacDonald, LLC Certified Copies of Document:: 2 

Project Name: CM Services for 7 th  Street Sewer Replacement P 
to K Streets 

Deed: ENone 

Included 	LiSeparate 

Project Number: X14010063 Transaction #: Q1514131101 E/SBE-DBE-M/VVBE: 

Department Information 

Contract Services: Jennifer Chikasawa (*1664) 	Mail Code: 13400 

Comment: Please contact Jennifer when this contract is ready for pick up 

Review and Signature Routing 

Department 	Signature or Initial 	Date 

Contract Services: 	 11/17/14  

Project Mgr: / 

Supervising Engineer: 

Division Manager: 

City Attorney 	Signature or Initial 

LI Send Interoffice Mail 	E Notify for Pick Up 

Authorization 	Signature or Initial 	Date 
William 0. Busath 
Department Director: 

Contract Cover/Routing Form: Must Accompany ALL Contracts; 
however, is not part of the contract. 	 (01-01-09) 

City Attorney: 

Date 

(9 - /V 

Other Party Signature Needed 	Recording Requested 

For City Clerk Processing 
Finalized: 

WV— 
Date: eils-fr, 
Imaged: 

. 11)V 

Date: 

ilig■Tpy 

Received: 
(City Clerk Stamp Here) 

i\C k\l 'A 
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City Attorney 

City of Sacramento 

SUPPLEMENTAL AGREEMENT 

Project Title and Job Number: CM Services for 7
th 

 Street Sewer Replacement P to K Street/X14010063 	Date: 	  

Purchase Order #: 0000026576 	 Supplemental Agreement No.: 1 

The City of Sacramento ("City") and  Hatch Mott MacDonald, LLC.  ("Contractor"), as parties to that certain Professional Services 

Agreement dated September 16, 2014, and designated as Agreement Number  2014-0906 , including any and all prior 

supplemental agreements modifying the agreement (the agreement and supplemental agreements are hereafter collectively 

referred to as the "Agreement"), hereby supplement and modify the Agreement as follows: 

1. The scope of Services specified in Section 4 of Exhibit A of the Agreement is amended to add performance of the Phase 2 

services as follows: 

Contractor shall perform the Phase 2 services (Construction Management Services During Construction and Post 

Construction Services) as described in Attachment 1 to Exhibit A of the Agreement. 

2. In consideration of the additional and/or revised services described in section 1, above, the maximum not-to-exceed amount 

-- 	that is specified in Exhibit B of the Agreement for payment of Contractor's fees and expenses, is increased  by 

$456,202.00 , and the Agreement's maximum not-to-exceed amount is amended as follows: 

Agreement's original not-to-exceed amount: 
	

$79,802.00 

Net change by previous supplemental agreements: 
	

$0.00 

Not-to-exceed amount prior to this supplemental agreement: 
	

$79,802.00 

Increase by this supplemental agreement: 
	

$456,202.00 
New not-to-exceed amount including all supplemental agreements: 

	
$536,004.00 

3. Contractor agrees that the amount of increase or decrease in the not-to-exceed amount specified in section 2, above, shall 

constitute full compensation for the additional and/or revised services specified in section 1, above, and shall fully 

compensate Contractor for any and all direct and indirect costs that may be incurred by Contractor in connection with such 

additional and/or revised services, including costs associated with any changes and/or delays in work schedules or in the 

performance of other services or work by Contractor. 

4. Contractor warrants and represents that the person or persons executing this supplemental agreement on behalf of 

Contractor has or have been duly authorized by Contractor to sign this supplemental agreement and bind Contractor to the 

terms hereof. 

5. Except as specifically revised herein, all terms and conditions of the Agreement shall remain in full force and effect, and 

Contractor shall perform all of the services, duties, obligations, and conditions required under the Agreement, as 

supplemented and modified by this supplemental agreement. 

Approval Recommended By: 

Project Manager 

Approved By: 

Approved As To Form By: 

Contractor 

Approved By: 

Attested To By: 

U1/4LbenAiti\ 

a64 1(1 	if/314( 

City Clerk 

2014-0906-1 
Title: 7th Street Sewer Replacement P to K Streets 
Other Party: Hatch Mott MacDonald, LLC 

(Rev. 9-17-12) 
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Project Location Map

CITY OF SACRAMENTO
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PROJECT SCOPE:

7TH STREET SEWER
7th Street - P to K Street
L Street - 7th to 9th Street
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Construction Management Services for 7th Street Sewer Replacement, P to K Street
SCHEDULE
48‐inch tunnel
48‐inch open cut
Junction structure
24" liner
Complete fiber optics
60‐inch open cut, L St
60‐inch open cut, 9th St
Resurfacing
Punch list

Close‐out and claims

COST/HOURS Hrs Total 2015 Rate Amount $
HMM
Doig: Resident Engineer 8 28 32 40 32 40 8 16 40 32 0 0 0 40 316  $    244.20  $        77,167 
Alward: D/S Inspector 5 40 40 40 32 40 40 40 40 32 40 389  $    156.84  $        61,011 
Edwards: N/S Inspector 16 16 16 16 16 80  $    156.84  $        12,547 

HMM total 785  $     150,725 

Youngdahl (material testing) 3000 4000 2000  $          9,000 
5% markup  $             450 

Youngdahl total  $          9,450 

Total Cost  $     160,175 

Table 1. Additional Contractor staff time required to complete Construction Management services
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