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Title: Change Order/Agreement Amendment:  Cosumnes River Boulevard/I-5 Interchange and 
Extension Project (T15018000)

Location: Districts 7 and 8
Issue: 

Recommendation: Pass a Resolution: 1) authorizing the City Manager to execute Change Order No. 
19 to City Agreement No. 2013-0023 with Teichert Construction in an amount not to exceed $178,699 
for the Cosumnes River Boulevard/I-5 Interchange and Extension Project (T15018000); 2) ratifying 
previous Change Order No. 18  to City Agreement No. 2013-0023 with Teichert Construction; 3) 
resetting the City Manager's authority to issue change orders for City Agreement No. 2013-0023; 4) 
authorizing the City Manager to execute the Third Amendment  to the City/Sacramento Regional 
Transit (RT) South Sacramento Corridor Phase II Project Agreement No.2012-0228 in which  RT will 
reimburse the City in the amount of $182,694 for additional work requested by RT; and 5) 
appropriating RT funds in the amount of $182,694 (Fund 3702) to the Cosumnes River Boulevard/I-5 
Interchange and Extension Project (T15018000).

Contact: Nader Kamal, Supervising Engineer, (916) 808-7035; Nicholas Theocharides, Engineering 
Services Manager, (916) 808-5065, Department of Public Works
Presenter: None
Department: Public Works Department
Division: Engineering Services Admin
Dept ID: 15001111
Attachments: 
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3-Resolution
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6-Exhibit C - Signed South Sac Corridor Amendment 3
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Description/Analysis 

Issue:  Change Order No. 19 in the amount of $178,699 with Teichert Construction will 
compensate the contractor for extra work necessary to move forward with construction of 
the Cosumnes River Boulevard/I-5 Interchange and Extension Project (T15018000).

Approval of the Third Amendment to the South Sacramento Corridor Phase II Project 
Agreement No. 2012-0228 between RT and the City covers costs to be reimbursed by 
RT to the City in the amount of $182,694 to install a temporary traffic signal and 
accelerate work requested by RT to open the Franklin Boulevard light rail transit (LRT) 
station.

Policy Considerations:  The proposed City Council action is consistent with the City’s 
policy which requires City Council approval of any change order or agreement which 
exceeds City Manager authority.

Economic Impacts:  None

Environmental Considerations:

California Environmental Quality Act (CEQA) / National Environmental Policy 
Act (NEPA):  The Project’s mitigation and design are consistent with the Project’s 
final approved Environmental Impact Statement/Final Environmental Impact Report 
(EIS/EIR).  The Project’s final EIR was approved by the City Council on May 15, 
2007.  The EIS conforming to NEPA was approved by the Federal Highway 
Administration (FHWA) on October 5, 2007.

Sustainability Considerations:  The project will improve access, provide route 
continuity, and reduce overall vehicle miles traveled in the south area of 
Sacramento.  The project will construct new sidewalks and bike lanes which will 
increase the use of alternate modes of commuting.  The project will also increase 
the City’s urban forest canopy and create an environment more conducive to 
pedestrian and bicycle trips, thereby encouraging the use of alternate modes of 
transportation.  All of these considerations and improvements are consistent with 
City’s sustainability goals.

Other:  None. 

Commission/Committee Action:  None.

Rationale for Recommendation:  Approval of Change Order No.19, approving the 
Third Amendment to the RT/City South Sacramento Corridor Phase II Project 
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Agreement is necessary for getting reimbursed by Regional Transit and completing the 
project. 

Financial Considerations:  The estimated total project cost for the Cosumnes River 
Boulevard/I-5 Interchange and Extension Project (T15018000) is $93.2.1 million. To 
date, $90,146,627 has been expended and staff anticipates an additional $3,009,105, 
will be needed to complete the project.  As of February 11, 2016, the unobligated 
budget balance is $6,999,622, which is sufficient to execute Change Order No. 19 to 
City Agreement No. 2013-0023 with Teichert Construction in the amount of $178,699. 

Additional funding in the amount of $182,694 will be appropriated to Fund 3702 for the 
work requested by Regional Transit.

There are no General Funds planned or allocated for this project.  

Disadvantaged Business Enterprise (DBE):  The Cosumnes River Boulevard/I-5 
Interchange and Extension Project (T15018000) has federal construction funding and 
requires conformance with project participation guidelines for Disadvantaged Business 
Enterprise (DBE) program requirements, therefore, the Local Business Enterprise (LBE) 
requirements are held in abeyance.  The DBE goal is 12.56%.  Teichert Construction 
exceeded the DBE goal by pledging 12.9%.  
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Attachment 1

Background

The Cosumnes River Boulevard/I-5 Interchange and Extension Project (T15018000) 
extends Cosumnes River Boulevard from its westerly terminus at Franklin Boulevard to an 
at-grade intersection with Freeport Boulevard, and includes the construction of a new 
interchange at I-5 and a new bridge crossing over Morrison Creek and Union Pacific 
Railroad (UPRR). 

It will include 3.5 miles of new roadway consisting of 4 to 6 lanes of traffic, on street bike 
lanes, 8 foot wide bifurcated sidewalks, street lights, and landscaping.

In addition to reducing traffic congestion along Mack Road, the new road extension will 
provide access to the Delta Shores development site which consists of 800 acres of 
retail, commercial, residential and mixed uses.  The new extension will also parallel a 
portion of  Regional Transit’s new  Light Rail Extension to Cosumnes River College and 
provide direct access to two adjoining light rail transit stations.

The project was advertised and bids were received on November 14, 2012.  Teichert 
Construction was the lowest responsible bidder at $56,880,722.60.

Construction began in March 2013 and is scheduled to be completed by May 2016. 

Following is a summary of prior Change Orders:

Change Order No. 1 with Teichert Construction in the amount of $-0- was processed to 
replace the traffic control hours for lane closures on the freeway to accommodate longer 
working hours approved by Caltrans.

Change Order No. 2 with Teichert Construction in the amount of $402,050 was 
approved by the City Council on June 11, 2013 to compensate the contractor for 
constructing the Freeport Regional Water Authority’s (FRWA) backup radio telemetry 
system. 

Change Order No. 3 in the amount of $93,886 compensated the contractor for paying 
the Sacramento Metropolitan Air Quality Management District (SMAQMD) air quality 
mitigation fee, installing 16” gate valves in lieu of the 16” butterfly valves requested by 
the Sacramento Regional County Sanitation District (SRCSD) and for extending several 
bid items. 
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Change Order No. 4 in the amount of $83,047 compensated the contractor for the 
excavation, placement, installation and backfill of a Contech storm filter (8’x6’) vault per 
the revised plans, removal and disposal of the plastic edge pipe, and for extending 
quantities of several bid items.  

Change Order No. 5 in the amount of $95,962 compensated the contractor for several 
changed and unforeseen conditions as well as changes to bid documents including but 
not limited to altering K-rail layout on I-5, revised contour grading at Abutment No.1 of 
the CRB overcrossing, removal of pipe in conflict with grading operations, and for 
extending quantities for several items.

Change Order No. 6 in the amount of $523,664 compensated the contractor for owner 
initiated changes as well as several changed and unforeseen conditions including but 
not limited to installation of a PG&E gas casing inside the CRB overcrossing, FRWA 
Fiber Optic Revisions, additional air quality mitigation fees, abandoning of an existing 
well, and additional base and surfacing removal.  

Change Order No. 7 in the amount of $96,434 compensated the contractor for several 
changed and unforeseen conditions including but not limited to the existing 
Frontier/Verizon fiber optic cables in conflict with the proposed 24” SRCSD water line 
casing in multiple locations, revising the 18” WSP Water Line casing from 30” to 36” 
along with revised supports, abutment and bent block out openings at both Bridge 
Structures , modifying existing manholes, and compensating the Contractor for impacts 
and delays associated with SRCSD requirements for crossing the 66” Sanitary Sewer 
Force Main (SSFM) and for extending several bid items. 

Change Order No. 8 in the amount of $2,961,432 was approved by City Council on May 
20, 2014 and compensates the contractor for the work that was to be performed by RT 
under its Civil and Track project, Department of Utilities’ changes to its facilities to 
comply with current standards of the City, the implementation of a Joint Trench for 
SMUD electricity conduits, dry utility lines for the benefit of M&H Realty Partners, and 
for extension of quantities for various bid items.  

Change Order No. 9 in the amount of $96,116 compensates the contractor for an 
increase in sign panels, revised abutment wall details and pedestal reinforcement 
details and increased fittings, conduit and pull boxes for the new SMUD System.

Change Order No. 10 in the amount of $400 compensates the contractor for a 
calculation error to a bid item.
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Change Order No. 11 in the amount of $1,902,762 compensates the contractor for the 
construction of the 24” inch water transmission main to be paid 100% by M&H Realty 
Partners and for the extension of quantities for various bid items such as adjust, 
relocate and reconstruct various FRWA facilities, modify the access road, modify the 
12” storm drain, revise the fiber Interconnect system and construct Phase 2 of the 
SMUD joint trench.

Change Order No. 12 in the amount of ($35,295.86) is a reduction of compensation at 
an agreed price and for modifying and reducing various bid items.

Change Order No.13 in the amount of $98,269.13 compensates the contractor for an 
additional 92 days of flagging and adjustments of other various items.

Change Order No. 14 in the amount of $92,944.80 compensates the contractor for extra 
work and adjustments to various items.

Change Order No. 15 in the amount of $89,000 compensates the contractor for extra 
work and adjustments to various items.

Change Order No. 16 in the amount of $266,207 compensates the contractor for extra 
work on Interstate 5 requested by Caltrans and various items.

Change Order No. 17 in the amount of $95,914 compensates the contractor for extra 
work associated with driveway modifications, ADA pedestrian push button upgrade, and 
various other items.  

Change Order No. 18 in the amount of $2,125,777 compensates the contractor for extra 
work associated with new landscape improvements at the Cosumnes River Boulevard/I-
5 Interchange, intersection modifications at Meadowview Road and Freeport Boulevard, 
installation of SMUD pull boxes for SMUD's Phase III power distribution, accelerating 
and re-sequencing of work for RT’s Franklin Station grand opening and various other 
items. 

Change Order No 19, Signal Work  

Sacramento Regional Transit (RT) requested that the City construct a temporary traffic 
signal at Cosumnes River Boulevard and RT’s driveway to allow vehicles to make safe 
left turn movements from the station to Cosumnes River Boulevard.  The work includes 
installation of city furnished signal poles on Cast-in-Drilled-Hole (CIDH) foundations, 
signal heads, signal controller; striping and signage.
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RT has agreed to reimburse the City 100% for the all costs incurred by the city including 
but not limited to City furnished materials, signal shop labor, and direct construction 
costs.  City Council approval of the Third Amendment to the South Sacramento Corridor 
Phase II Project Agreement 2012-0228 between RT in the amount of $182,694 will 
allow the City to be reimbursed for the work.
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Attachment 2

RESOLUTION NO. 

Adopted by the Sacramento City Council  

APPROPRIATING FUNDS AND APPROVING SUPPLEMENTAL AGREEMENT 
NO. 19 FOR THE COSUMNES RIVER BOULEVARD/I-5 INTERCHANGE AND 

EXTENSION PROJECT (T15018000)

A. The Cosumnes River Boulevard/I-5 Interchange and Extension Project 
(T15018000) extends Cosumnes River Boulevard from its westerly terminus at 
Franklin Boulevard to an at-grade intersection with Freeport Boulevard, and 
includes the construction of a new interchange at I-5 and a new bridge crossing 
over Morrison Creek and Union Pacific Railroad (UPRR).
 

B. It will include 3.5 miles of new roadway consisting of  4 to 6 lanes of traffic, on 
street bike lanes, 8 foot wide bifurcated sidewalks, street lights, and landscaping.

C. In addition to reducing traffic congestion along Mack Road, the new road 
extension will provide access to the Delta Shores development site which 
consists of 800 acres of retail, commercial, residential and mixed uses.  The new 
extension will also parallel Regional Transit’s new South Line Light Rail and 
provide direct access to two adjoining light rail transit stations.

D. The project was advertised and bids were received on November 14, 2012.  
Teichert Construction was the lowest responsible bidder at $56,880,722.60.

E. Change Order No. 19 in the amount of $178,699 compensates the contractor for 
extra work associated with new landscape improvements at the Cosumnes River 
Boulevard/I-5 Interchange, intersection modifications at Meadowview Road and 
Freeport Boulevard, installation of SMUD pull boxes for SMUD's Phase III power 
distribution, accelerating and re-sequencing of work for RT’s Franklin Station 
grand opening and various other items. 

F. Sacramento Regional Transit (RT) requested that the City re-sequence and 
accelerate efforts in front of their new Franklin Station in order to have all work , 

including paving , lighting, signals, curb and gutter, sidewalks and striping 
completed before their grand opening. RT has agreed to reimburse the City for 
the associated cost of re-sequencing and accelerating the work. City Council 
approval of the Third Amendment to the South Sacramento Corridor Phase II 
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Project Agreement 2012-0228 between RT and the City allows the City to be 
reimbursed for the work in an amount of $182,694.73.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL 
RESOLVES AS FOLLOWS:

Section 1. The City Manager is authorized to execute Change Order No. 19 to City 
Agreement No. 2013-0023 with Teichert Construction in an amount not to 
exceed $178,699 for the Cosumnes River Boulevard/I-5 Interchange and 
Extension Project (T15018000).

Section 2. The previous Change Order No. 18 to City Agreement No. 2013-0023 with 
Teichert Construction is ratified.

Section 3.  The City Manager’s agreement authority to issue change orders for City 
Agreement No. 2013-0023 for this project is hereby reset. 

Section 4. The City Manager is authorized to execute the Third Amendment to the 
City/RT South Sacramento Corridor Phase II Project Agreement No.2012-
0228 in which Regional Transit will reimburse the City in the amount of 
$182,694 for additional work requested by Regional Transit.

Section 5. The FY2015/16 CIP is amended to appropriate $182,694 (Fund 3702) to 
the Cosumnes River Boulevard/I-5 Interchange and Extension Project 
(T15018000).

Section 6. Exhibit A is incorporated as part of this Resolution.

Table of Contents:
Exhibit A:  Map of the Cosumnes River Boulevard/I-5 Interchange and Extension 

Project (T15018000) 
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