REPORT TO COUNCIL
City of Sacramento

915 | Street, Sacramento, CA 95814-2604
www. CityofSacramento.org

CONSENT
February 6, 2007

Honorable Mayor and
Members of the City Council

Title: Change Order # 4: Hummingbird Park, CIP LW56
Location/Council District: 3601 Duckhorn Drive I Council District 1

Recommendation: Adopt a Resolution: 1) approving Change Order #4 for
Hummingbird Park, CIP LW586, in the amount of $13,697; and 2) authorizing the City
Manager to execute Change Order #4 with Hemington Landscape inc., for
Hummingbird Park in the amount of $13,697.

Contact: J.P. Tindell, Interim Planning and Development Manager, 808-1855
Presenters: Not applicable

Department: Parks and Recreation

Division: Park Planning, Design & Development

Organization No: 4727

Description/Analysis

Issue: To complete construction of Hummingbird Park, a final change order
(Change Order #4) is required. Change Order #4 is for bark muich and a chain
link fence; the mulch was requested by the community and park maintenance
instead of the initially planned native plantings. A different set of materials were
needed to create a fence surrounding the horseshoe court.

Change Order #4 ($13,696.10) when combined with Change Orders #1-3
($42,651.68) exceed 10% of the original contract price of $537,117.50 (CO2005-
132) and lie outside the City Manager’s approval authority set forth in
Sacramento City Code Section 3.60.210 (B).
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A summary of the project history is included as Attachment 1 (page 5), the
location map as Attachment 2 (page 6), the park master plan as Attachment 3
(page 7), and Change Order #4 as Attachment 4 (page 8).

Policy Considerations: A change order must be approved as a result of an
increase in contract price. However, the change orders are in excess of the
parameters set forth in Sacramento City Code Section 3.60.210 (B) and lie
outside the City Manager's approval authority.

Providing parks and recreation facilities is also consistent with the City’s strategic
plan to enhance liveability in Sacramento’s neighborhoods by expanding park
and recreation facilities throughout the City.

Committee/Commission Action: The Hummingbird Park name and master
plan was reviewed and approved by the Parks and Recreation Commission
(PRC) on November 4, 2004.

Environmental Considerations: The Development Services Department,
Environmental Planning Services has determined that this project falls within the
scope of analysis of the adopted Gateway West Planned Unit Development
(PUD) (P96-106) Mitigated Negative Declaration. According to California
Environmental Quality Act Guidelines Section 15162, no substantial changes to
the adopted Gateway West PUD Mitigated Negative Declaration was required
nor was new information of substantial importance found to have occurred due to
the proposed project; therefore, an Addendum to the Gateway West PUD
Mitigated Negative Declaration was prepared for this project. The adopted
Mitigated Negative Declaration adequately described the effects of the proposed
project. The analyses in the Gateway West PUD Mitigated Negative Declaration
are reaffirmed.

In February 2005, City Council adopted the findings that considered the
Addendum to the adopted Gateway West PUD (P96-106) Mitigated Negative
Declaration, which found that the document adequately addressed the impacts
of the project, and found that no subsequent environmental document was
required.

Rationale for Recommendation: Change Order #4 for Hummingbird Park
(Attachment 4, page 7) is necessary {o address: 1) safety requests from
residents and Park Maintenance and 2) a need for different materials per the
requests from residents. Change Order #1 was required per City specifications,
#2 was required primarily for safety and per the construction inspector, and #3
was required by the new park maintenance standards, by SMUD requirements,
and for safety requests from residents. Staff recommends authorizing the City
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Manager to execute Change Order #4 to aid in the completion of the park.

Financial Considerations: No new funds are requested for this report. There are
adequate funds in CIP LW56 to award Change Order #4. Funding for this park was
generated from Park Impact Fees collected in the neighborhood surrounding the park
(Planning Area 10) and Quimby In-Lieu Fees.

The Neighborhood Park Maintenance Community Facilities District (CFD) was
established to reduce reliance on the general fund for neighborhood park maintenance
and to preserve the level of maintenance in the parks system. The CFD pays for a
portion of the maintenance costs for neighborhood parks. The amount of funding in the
CFD depends upon the year the homes in that neighborhood were built and annexed to
the CFD; maintenance of parks built before 2002 and all community parks, regional
parks, open space, trails and buffer areas are not covered by the CFD.

Development of parks creates an ongoing cost for park maintenance and utilities based
on the size of the park. The annual maintenance cost for this 4.4-acre park is
approximately $8,200 per acre or $36,080. There has been no augmentation to the
Department of Parks and Recreation’s operating budget for maintenance or water and
utility costs.

Emerging Small Business Development (ESBD): The selection of Landscape
Architect consultants and contractors for this project followed City established
guidelines for inclusion of ESBD firms.

Respectfully Submitted by; “

SAND’RAH B JENNINGS
Ass;stant City Manager

Recommendation Approved:

C U‘-/M4@Qm
}DRAY KERRIDGE mﬁ)
City Manager
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Attachment 1

Background Information

Hummingbird Park is a 4.4-acre park located at 3601 Duckhorn Drive in North
Natomas. On February 22, 2005, the City Council approved the park name, master
plan, and reaffirmed the addendum to the mitigated negative declaration. The contract
was awarded on October 25, 2005 to Hemington Landscape Services, Inc., for the base
bid and additive alternates in the amount of $537,117.50.

Hummingbirds are the park's theme. The Hummingbird Park Master Plan includes two
horseshoe courts, a grass volleyball court, a shade structure with picnic tables and
barbeque grilis, a tot lot play area with a flower themed play structure, individual picnic
areas and seating areas throughout the park, meandering pedestrian pathways, a dry
stream river bed, a hummingbird and butterfly garden with bird houses, natural areas
with tree groves and native plantings, a dry stream river bed, landscaped earth mounds
with informal seating, and a multi-purpose turf field. Phase | base bid and additive
alternates includes the aforementioned items. Phase H features may be added as
future funding is identified.

Change Order #1 was required per City specifications (the original concrete
subcontractor did not meet the City's SBE certification requirements); Change Order #2
was required primarily for safety and per the construction inspector (removal of debris,
instaltation of a handicap ramp, etc.); and Change Order #3 was required by the new
park maintenance standards, by SMUD requirements, and for safety (a park sign was
also reinstalled closer to the entrance of the park). Change Order #4 is for bark mulch
and a chain link fence; the mulch was requested by the community and park
maintenance instead of the initially planned native plantings. A different set of materials
was needed to create a fence surrounding the horseshoe court.
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Attachment 4
EXHIBIT A
HUMMINGBIRD PARK
LW56
1/2/07
Description Amount

Change Order #4

PCO# 11.0 Deletion of Line Items on Base Bid as:
1. #40 - Forty Eight Thousand Seven Hundred and Forty (48,740) SF of
Non-lrrigated Native Grass/Wildflower Hydroseeding (~4,874.00)
2. Replacement of the Non-Irrigated Native Grass/Wildflower Hydroseeding with
Four Hundred and Fifty (450) YD of Walk On Red Fur Bark at Three (3) IN Depth 18,000.00

PCO#12.0 Ipstallation of Chain Link Fence Hardware for the Horseshoe Pit Fence as:
1. Twenty-Five (25) Six {6) FT One and Seven Eighth (1-7/8) Diameter IN Fence Posts 191.62

2. Ten (10} End Bands 6.78
3. Twenty-Five (25) Ten (10) FT Long Top Rails 248.69
4. Ten (10} Top Rail Tops 13.36
5. Six (6) Terminal Caps 4.84
6. Twenty (20) Carriage Bolts 9.90
7. Twenty (20) Top Rail Sleeves 25.00
8. Forty (40) Tension Bands 32.32
9. Twelve (12) Rail Ends 14.75
10. Two (2) Rolls of Tension Wire 22.84

Total Change Order #4 $13,696.10
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RESOLUTION NO. 2007-
Adopted by the Sacramento City Council

February 6, 2007
APPROVING CHANGE ORDER # 4: HUMMINGBIRD PARK, CIP LW56

BACKGROUND

A, “Hummingbird Park” is a 4.4-acre neighborhood park located at 3601
Duckhorn Drive.

B. On February 22, 2005, the City Council approved the park name, master
plan, and the consideration of the Gateway West Planned Unit Development
Mitigated Negative Declaration as amended by the Addendum.

C. On October 25, 2005, the Hummingbird Park project's construction contract
(CO2005-132) was awarded to Hemington Landscape Services, Inc., in the
amount of $537,117.50.

D. There are sufficient funds in Hummingbird Park, CIP LW56, to approve
Change Order #4.

E. To complete construction, a final change order (Change Order #4) is
required. Change Orders #1-3 total $42,651.68; with Change Order #4
($13,696.10), the total change orders exceed 10% of the original contract
price and lie outside the City Manager's approval authority set forth in
Sacramento City Code Section 3.60.210 (B).

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL

RESOLVES AS FOLLOWS:

Section 1. Change Order #4 for Hummingbird Park, CIP LW586, is approved in the
amount of $13,697.

Section 2.  The City Manager is authorized to execute Change Order #4 with
Hemington Landscape Inc., for Hummingbird Park in the amount of
$13,697.



