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REPORT TO COUNCIL
City of Sacramento

915 | Street, Sacramento, CA 95814-2604
www. CityofSacramento.org

Consent

June 12, 2007

Honorable Mayor and
Members of the City Council

Title: Change Order: Tower Bridge Pedestrian/Bicycle Improvements Project
(PN: HCO06)

Location/Council District: Tower Bridge — Capitol Mall at Sacramento River.
Location map - Exhibit A of Resolution. (District 1)

Recommendation: Adopt a Resolution 1) authorizing the City Manager to execute
Change Order No. 2 in the amount of $99,685 with Golden State Bridge Inc. for the
project and 2) resetting the City Manager’s change order authority.

Contact: Nader Kamal, Special Projects Engineer, (916) 808-7035; Jon Blank,
Supervising Engineer, (916) 808-7914

Presenters: None

Department: Transportation

Division: Engineering Services

Organization No: 3434

Description/Analysis
Issue:

Approval of Change Order No. 2 is necessary to compensate the contractor for
replacing the existing corroded handrail posts with new replica steel posts.
Replacing the corroded posts was recommended by Caltrans, and approved by
FHWA and the Advisory Council on Historic Preservation's (ACHP's).

Policy Considerations: This action requested herein is consistent with the
Sacramento City Code, Title 3 and with the City of Sacramento Strategic Plan
goals of improving and expanding public safety.
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Environmental Considerations: Caltrans, as the lead agency for the California
Environmental Quality Act (CEQA), certified the Environmental Impact Report
(EIR) on May 23, 2005, and the FHWA as the lead agency for the National
Environmental Policy Act (NEPA) certified the Finding of No Significant Impact
(FONSI) on June 29, 2005.

Rationale for Recommendation: During the removal operations of the existing
rails on the south side of the project, significant corrosion at the base of the
existing posts supporting the bridge's pedestrian railings was discovered. The
bases of most, if not all, of the sidewalk rail posts were significantly corroded,
making it impractical to preserve them in their entirety. Approval of Change
Order No. 2 is necessary to compensate the contractor for replacing the existing
corraoded handrail posts with new replicated posts.

Financial Considerations: As of May 14, 2007, the Tower Bridge Pedestrian
Improvements Project (PN: HC086) has an unobligated balance of $1,420,307, which is
sufficient to cover the costs of the Change Order No. 2.

Emerging Small Business Development (ESBD): As this is a federally-funded
project, Disadvantaged Business Enterprise (DBE) project participation requirements
apply; ESBD rules are held in abeyance. Golden State Bridge Inc. was responsive to
all bid requirements and did not meet the project 25% DBE availability. It should be
noted that bidders were not required to do so given recent changes to the DBE
program.
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Respectfully Submitted by: l\[.\ VVY: C k - O k A

Nicholas Theocharides
Engineering Services Manager

Approved b@%/w\»v
4 Jerry Way
. Dlrector of Transportation

Recommendation Approved:

PUS P
RAY KERRIDGE
2" City Manager
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Attachment 1
Background Information:

Tower Bridge is the primary pedestrian/bikeway connection across the Sacramento
River between the cities of Sacramento and West Sacramento. The purpose of the
Tower Bridge Pedestrian/Bikeway Improvements Project (PN: HC06) is to widen the
sidewalks from 3-4 feet to 10 feet improving pedestrian safety and bicyclist access
while maintaining the current vehicular car width over the bridge.

During the removal operations of the existing rails on the south side of the project,
significant corrosion at the base of the existing posts supporting the bridge's pedestrian
railings was discovered. The base of most, if not all, of the sidewalk rail posts are
significantly corroded, making it impractical to preserve them in their entirety.

Members of Caltrans and FHWA were contacted and various alternatives for repairing
or replacing the deteriorated rail posts were explored. Although the posts could have
been patched, there was no way to repair them and fully retain the original appearance
and length of the rail posts. As such, Caltrans and FHWA made a recommendation to
the Advisory Council on Historic Preservation's (ACHP's) that the best course of action
is to replace the damaged posts. Fabricating the new steel posts to the same
dimensions as the old ones is consistent with the Secretary's Standards for
Rehabilitation and will minimize changes to the appearance of the pedestrian railing.
ACHP concurred with Caltran’s recommendation and has agreed that replacing the
historic rail posts in kind will not require an amendment to Section 106 Memorandum of
Agreement (MOA) signed by the Advisory Council on Historic Preservation's (ACHP's),
FHWA, Caltrans, and the City of Sacramento on April 22, 2005.

This project was awarded to Golden State Bridge Inc in the amount of $6,498,246 by

City Council on November 28, 2006. Approval of Change Order No. 2 is necessary to
compensate the contractor for replacing the existing corroded handrail posts with new
steel posts in-kind to the same dimensions as the old ones.

Change Order No. 1 in the amount of $28,690 was approved in March 2007 to
compensate the contractor for adding additional signs and for relocating existing utilities
necessary to complete the project.
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Attachment 2

RESOLUTION NO.
Adopted by the Sacramento City Council

AUTHORIZING CHANGE ORDER #2 FOR THE TOWER BRIDGE
PEDESTRIAN/BICYCLE IMPROVEMENTS
PROJECT (PN: HC06)

BACKGROUND

A.

Tower Bridge is the primary pedestrian/bikeway connection across the
Sacramento River between the cities of Sacramento and West Sacramento.

The purpose of the Tower Bridge Pedestrian/Bikeway Improvements Project
(PN: HCO6) is to widen the sidewalks from 3-4 feet to 10 feet improving
pedestrian safety and bicyclist access while maintaining the current vehicular car
width over the bridge.

During the removal operations of the existing rails on the south side of the
project, significant corrosion at the base of the existing posts supporting the
bridge's pedestrian railings was discovered. The base of most, if not all, of the
sidewalk rail posts are significantly damaged by corrosion, making it impossible
to preserve them in their entirety. Members of Caltrans and FHWA were
contacted and various alternatives for repairing or replacing the deteriorated rail
posts were explored. Although the posts could have been patched, there was no
way to repair them and fully retain the original appearance and length of the rail
posts. As such, Caltrans and FHWA made a recommendation to the Advisory
Council on Historic Preservation's (ACHP's) that the best course of action is to
replace the damaged posts. Fabricating the new steel posts to the same
dimensions as the old ones is consistent with the Secretary's Standards for
Rehabilitation and will minimize changes to the appearance of the pedestrian
railing. ACHP concurred with Caltran’s recommendation and has agreed that
replacing the historic rail posts in kind will not require an amendment to Section
106 Memorandum of Agreement (MOA) signed by the Advisory Council on
Historic Preservation's (ACHP's), FHWA, Caltrans, and the City of Sacramento
on April 22, 2005.

This project was awarded to Golden State Bridge Inc in the amount of
$6,498,246 by City Council on November 28, 2006. Change Order No. 2 is to
replace the existing damaged handrail posts with new posts with the same
direction by FHWA requirements.

Change Order No.2 will compensate the contractor for replacing the existing
corroded handrail posts in kind to the same dimensions as the old ones.
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BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL
RESOLVES AS FOLLOWS:

Section 1.  The City Manager is authorized to execute Change Order No. 2 in the
amount of $99,685 with Golden State Bridge Inc. for the Tower Bridge
Pedestrian/Bicycle Improvements Project (PN: HCO06).

Section 2.  The City Manager’'s change order authority is reset.
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EXHIBIT A

Location Map for

Tower Bridge Pedestrian Improvements
| (PN:HCO06)
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