REPORT TO COUNCIL
City of Sacramento

915 | Street, Sacramento, CA 95814-2604
www. CityofSacramento.org

CONSENT
June 21, 2007

Honorable Mayor and
Members of the City Council

Title: Supplemental Agreement No. 04 to Contract #2006-0244 for North Natomas
Regional Park, CIP LX66

Location/Council District: North Park Drive/Council District 1

Recommendation: Adopt a Resolution: 1) authorizing the City Manager to execute
Supplemental Agreement No. 04 to City Agreement No. #2006-0244 with Callander and
Associates in an amount not to exceed $44,350 for North Natomas Regional Park, CIP
LX66.

Contact: J.P. Tindell, Planning and Development Manager, 808-1955
Presenters: Not applicable

Department: Parks and Recreation

Division: Park Planning, Design & Development

Organization No: 4727

Description/Analysis

Issue: Since Community Reinvestment Capital Improvement Program
(CRCIP) funds were allocated to this project by City Council in May 2006,
the scope of the project has been expanded to include path sections A and
H (Attachment 3, page 7) around the site and provides further landscape
enhancements adjacent to the street. In order to prepare construction
documents to implement the expanded scope of work, Supplemental
Agreement No. 04 in the amount of $44,350 is required for the additional
services. The City Manager is only authorized to issue supplemental
agreements up to a $25,000 increase in agreement price for agreements
under $250,000 (Sacramento City Code Section 3.64.040); this
supplemental agreement will increase the agreement total over that amount.
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Background information (Attachment 1, page 5) and a project location map for
the North Natomas Regional Park have been provided (Attachment 2, page 6).

Policy Considerations: Providing parks and recreation facilities is consistent
with the City’s strategic plan to enhance livability in Sacramento’s neighborhoods
by expanding park, recreation, and trail facilities throughout the City.

Committee/Commission Action: On March 1, 2001, the Citizen’s Advisory
Committee for Parks and Recreation supported the regional park’s master plan
(Attachment 3, page 6).

Environmental Considerations: Under the CEQA (the California
Environmental Quality Act) Guidelines, the recommended actions are
administrative and therefore do not constitute a project and are exempt from
environmental review.

Rationale for Recommendation: The original agreement with Callander
and Associates was created in order to facilitate two planning workshops
and amend the existing master plan. Supplemental Agreement Nos. 01-03
were necessary to compensate the consultant for additional services related
to the master plan revision. Supplemental Agreement No. 04 is required for
the consultant to complete construction documents related to an increased
scope of work. The consultant has been requested by the City to prepare a
construction document which includes trail sections A and H (Attachment 3,
page 8) as part of the 2007 phase of construction.

A supplemental agreement must be approved as a result of an increase in
contract price. However, the supplemental agreement is in excess of the
parameters set forth in Sacramento City Code Section 3.64.040 and lies outside
the City Manager’s approval authority.

Financial Considerations: There are sufficient funds in CIP LX66 to cover this
supplemental agreement in the amount of $44,350. The budget for North Natomas
Regional Park, CIP LX66, is funded by Park Development Impact Fees, Quimby Fees,
and the North Natomas Community Improvement Fund. Funds from the Community
Reinvestment Capital Improvement Program (CRCIP) have also been allocated.
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Emerging Small Business Development (ESBD): The selection of Landscape
Architect consultants and contractors for this project followed City established
guidelines for inclusion of ESBD firm.

\ 0 Tidd)
Respectfully Submitted by: v’

(CASSANDRA H. B. JENNINGS
Assistant City Manager

Recommendation Approved:

RAY KERRIDGE

9"’ City Manager
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Attachment 1

Background Information

The North Natomas Regional Park is a 172-acre park located on North Park Drive and
Natomas Boulevard. On March 20, 2001, Council approved the North Natomas
Regional Park Master Plan. As part of the FY2005/06 Capital Improvement Program
(CIP) budget process, the City Council approved the North Natomas Regional Park
Development, CIP LX66, for initial development of the regional park.

On January 17, 2006, the City Council appropriated $381,600 in the North
Natomas Community Improvement Fund 780 for the North Natomas Regional
Park, CIP LX66, to be used solely for the purposes of developing a bike trail and
bridge connecting Inderkum High School and Northborough Drive. The additional
funding amount will minimally cover the complete cost to develop the bike trail and
bridge. Additional funding, including Park Development Impact Fees (Fund 791),
Quimby In-Lieu Fees (Fund 710), and CRCIP funding, has been appropriated to
this project to cover the additional costs associated with building trails and
bike/pedestrian paths through and around the park.

On March 6, 2006, the City Council approved City Agreement No. 2006-0244 with
Callander and Associates in the amount of $28,490 to facilitate two planning
workshops and amend the existing master plan. Supplemental Agreement No. 01
was in the amount of $33,520 and was approved as to form on July 12, 2006, by
the City Clerk; the additional work in that supplemental agreement covered items
such as preparing master plan idea boards, conducting and facilitating a
community meeting, providing a summary of the community meeting, and providing
recommendations for concrete bridge foundations. Supplemental Agreement No.
02 was in the amount of $67,988 and was approved on October 31, 2006. The
additional work covered items to include construction documentation and bidding
materials to build the first phase of the project. Supplemental Agreement No. 03
was in the amount of $30,260 and was approved on March 6, 2007 to expand the
scope of work to complete the loop trail around the site and provide further
landscape enhancements adjacent to the street.
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Supplemental Agreement No. 04 to Contract #2006-0244 June 21, 2007
for North Natomas Regional Park, CIP LX66

RESOLUTION NO. 2007-
Adopted by the Sacramento City Council
June 21, 2007

APPROVING SUPPLEMENTAL AGREEMENT NO. 04 TO CITY

AGREEMENT #2006-0244 FOR NORTH NATOMAS REGIONAL PARK, CIP LX66

BACKGROUND

A.

The North Natomas Regional Park project, CIP LX66, will develop a bridge
within North Natomas Regional Park to connect to a previously funded bike
trail and landscaping project.

On March 6, 2006, the City Council approved City Agreement No. 2006-0244
with Callander and Associates in the amount of $28,490. Supplemental
Agreement No. 01 was in the amount of $33,520 and increased the scope of
the services.

On October 31, 2006, the City Council approved Supplemental Agreement
No. 02 in an amount not to exceed $67,988 to provide additional design
development and construction document facilitation services.

On March 6, 2007, the City Council approved Supplemental Agreement No.
03 in an amount not to exceed $30,260 to prepare construction documents to
implement the expanded scope of work.

A supplemental agreement must be approved as a result of an increase in
contract price. Supplemental Agreement No. 04 is in excess of the
parameters set forth in Sacramento City Code Section 3.64.040, lies outside
the City Manager's approval authority, and is required for the consultant to
complete construction documents to implement the expanded scope of work.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL
RESOLVES AS FOLLOWS:

Section 1.  The City Manager is authorized to execute Supplemental Agreement No.

04 to City Agreement No. #2006-0244 with Callander and Associates in
an amount not to exceed $44,350 for North Natomas Regional Park, CIP
LX66.






