

City of Sacramento

AMENDMENT No. 1 to CONTRACT 2007-085 resulting from BID NO. B071181078

This is an amendment to the contract 2007-085 for Utility Bed Trucks dated May 15, 2007, by and between the City of Sacramento, a municipal corporation ("City") and Riverview International Trucks. Contract is amended as follows:

1. In consideration of the additional commodities, the maximum not-to-exceed amount is increased by \$98,199.77 and said maximum not-to-exceed amount is amended as follows:

Original not-to-exceed amount (three years)	\$1,117,429
Total contract expenditures as of 12-12-2007	\$554,969.68
<u>Estimated usage in FY2007/08</u>	<u>\$660,659.09</u>
New not-to-exceed contract amount	\$1,215,628.77

2. Contractor agrees that the amount of increase in the not-to-exceed amount specified in section 1, above, shall constitute full compensation for the additional commodities based on the bid unit price.
3. Contractor warrants and represent that the person or persons executing this Amendment on behalf of Contractor has or have been duly authorized by Contractor to sign and bind Contractor to the terms hereof.
4. Except as specifically revised herein, all terms and conditions of the Contract shall remain in full force and effect, and Contractor shall perform all of the services, duties, obligations, and conditions required under the Contract, as modified by this Amendment.
5. The original contract term was for a period one year from the date of award by City Council (May 15, 2007), with the option for two additional one-year extensions.


City of Sacramento

Approved By: Riverview International Trucks.

Ray Kerridge
City Manager


Contractor Name and Title


Approved as to Form:


Jerry Hicks, Senior Deputy City Attorney

Approval Recommended By:

Reina Schwartz
Director of General Services

City Clerk