

**RESOLUTION NO. 2008-238**

Adopted by the Sacramento City Council

April 22, 2008

**APPROVAL OF CONTRACT CHANGE ORDER NO.1 FOR THE CAPITOL/L ALLEY  
SEWER REPLACEMENT PROJECT (PN: XN38, X14010016)**

**BACKGROUND**

An informal contract was awarded to Navajo Pipelines, Inc. on October 4, 2007 in the amount of \$97,205.00 to replace deteriorated sewer facilities in the Capitol/L Alley from 18<sup>th</sup> to 19<sup>th</sup> Street.

- A. Change Order No. 1 is the final balancing change order to reconcile final bid quantities and to pay for additional work due to unforeseen conditions which increases the contract amount by \$9,982.60 to a total contract amount of \$107,187.60.

**BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL  
RESOLVES AS FOLLOWS:**

Section 1. The City Manager is authorized to execute Contract Change Order No. 1 with Navajo Pipelines, Inc., in the amount of \$9,982.60, for the Capitol/L Alley Sewer Replacement Project (PN: X14010016).


Adopted by the City of Sacramento City Council on April 22, 2008 by the following vote:

Ayes: Councilmembers Cohn, Fong, McCarty, Pannell, Sheedy, Tretheway, Waters, and Mayor Fargo.

Noes: None.

Abstain: None.

Absent: Councilmember Hammond.

  
\_\_\_\_\_  
Mayor Heather Fargo

Attest:

  
\_\_\_\_\_  
Shirley Concolino, City Clerk