

**RESOLUTION NO. 2008-747**

Adopted by the Sacramento City Council

November 18, 2008

**APPROVING CHANGE ORDER #3: HOPKINS PARK IMPROVEMENTS (L19181001)**

**BACKGROUND**

- A. Hopkins Park is a 6.3-acre neighborhood park located in the Meadowview area.
- B. On June 10, 2008, the Hopkins Park Improvement project's construction contract (CO2008-135) was awarded to Parker Landscape Development in the amount of \$235,437.56.
- C. There are sufficient funds in L19181001 to approve Change Order #3.
- D. To complete construction of Hopkins Park Improvements, a final change order must be approved as a result of an increase in the contract amount by \$14,516.74. Change Orders #1-3 total \$34,536.21; with Change Order #3 (\$14,516.74), the total change orders exceed 10% of the original contract price and lie outside the City Manager's approval authority set forth in Sacramento City Code Section 3.60.210 (B).

**BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL RESOLVES AS FOLLOWS:**

Section 1. The City Manager is authorized to execute Change Order #3 in the amount of \$14,516.74 and reset the change order limit to contract #CO2008-135 between the City of Sacramento and Parker Landscape Development for Hopkins Park Improvements (L19181001).


Adopted by the City of Sacramento City Council on November 18, 2008 by the following vote:

Ayes: Councilmembers Cohn, Fong, Hammond, McCarty, Pannell, Sheedy, Waters, and Mayor Fargo.

Noes: None.

Abstain: None.

Absent: Councilmember Tretheway.

  
\_\_\_\_\_  
Mayor Heather Fargo

Attest:

  
\_\_\_\_\_  
Shirley Concolino, City Clerk