

RESOLUTION NO. 2009-022

Adopted by the Sacramento City Council

January 13, 2009

APPROVING SUPPLEMENTAL AGREEMENT NO. 1 - ROSEVILLE ROAD BRIDGE REPLACEMENT PROJECT (T15068500)

BACKGROUND

- A. The Roseville Road Bridge at Arcade Creek is in need of replacement. David Evans and Associates was hired in 2008 to perform preliminary engineering, environmental, and design for the project. The project is eligible for federal reimbursement.
- B. Preliminary engineering performed to date has determined that significant cost savings can be achieved by realigning the Arcade Creek channel to shorten the span of the proposed crossing.
- C. The US Army Corps of Engineers requires an individual grading permit for the additional channel work, which in turn requires an Environmental Assessment for NEPA. In addition to the required Environmental Assessment (NEPA), Caltrans requires an Extended Phase I survey for the archeological site assessment.
- D. Supplemental Agreement No. 1 will compensate David Evans and Associates for the additional design, environmental, and permit work.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL RESOLVES AS FOLLOWS:


- Section 1. The City Manager is authorized to execute Supplemental Agreement No.1 with David Evans and Associates, Inc. in an amount not to exceed \$117,120.
- Section 2. The City Manager's Supplemental Agreement Authority for the agreement with David Evans and Associates, Inc. is reset.

Table of Contents:

Exhibit A: Map of the Roseville Road Bridge Replacement Project (T15068500) – 1 page


EXHIBIT A

Location Map for
Roseville Road
Bridge Replacement Project
(Old PN: RR46)
(New PN: T15068600)



Department of
TRANSPORTATION
City of Sacramento

Map Contact: S. Tobin
Map Date: March, 2008




Adopted by the City of Sacramento City Council on January 13, 2009 by the following vote:

Ayes: Councilmembers Cohn, Fong, Hammond, McCarty, Pannell, Sheedy, Tretheway, Waters, and Mayor Johnson.

Noes: None.

Abstain: None.

Absent: None.

A handwritten signature in black ink, consisting of several loops and a vertical line, positioned above a horizontal line.

Mayor Kevin Johnson

Attest:


Shirley Concolino
Shirley Concolino, City Clerk