

RESOLUTION NO. 2010-137

Adopted by the Sacramento City Council

March 16, 2010

AUTHORIZING THE CITY MANAGER TO EXECUTE BALANCING CHANGE ORDER NO. 2 IN THE AMOUNT OF \$30,836 WITH C&C CONSTRUCTION AND RESETTING THE CITY MANAGER'S CHANGE ORDER AUTHORITY FOR THE 13TH STREET AND 16TH STREET LIGHT RAIL STATION CONNECTIVITY IMPROVEMENTS PROJECT (T15048000)

BACKGROUND

- A. The project consists of removing and reconstructing sidewalks, installing truncated domes and guide tiles, upgrading curb ramps, and installing street lights at various Streets leading to the 13th Street and 16th Street Light Rail Stations.
- B. Change Order No. 1 compensated the Contractor for extra work performed due to additional work next to Regional Transit (RT) stations at 14th Street and 15th Street to improve safety and accessibility for all pedestrians, including community members with visual disabilities.
- C. Balancing Change Order No. 2 in the amount of \$30,836 will compensate the Contractor for increases in various bid item quantities necessary to complete the project. This extra work includes installing additional truncated domes, guide tiles, and removing part of a sidewalk that was requested by stakeholders with mobility and visual disabilities that would improve safety when approaching, crossings, and using RT infrastructure at the 12th Street, 13th Street, 14th Street, 15th Street, and 16th Street Light Rail Stations.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL RESOLVES AS FOLLOWS:

- Section 1. The City Manager is authorized to execute balancing Change Order No. 2 to Contract No. 2008-286 in an amount not to exceed \$30,836 with C&C Construction.
- Section 2. The City Manager change order authority is reset.
- Section 3. Exhibit A is incorporated into and made part of this resolution.

Table of Contents:

Exhibit A: Map – 13th Street and 16th Street Light Rail Station Improvements Project

Adopted by the City of Sacramento City Council on March 16, 2010 by the following vote:

Ayes: Councilmembers Cohn, Fong, Hammond, McCarty, Pannell, Sheedy,
Tretheway, Waters, and Mayor Johnson.

Noes: None.

Abstain: None.

Absent: None.

Attest:


Shirley Concolino, City Clerk



Mayor Kevin Johnson

EXHIBIT A
Location Map for
13th Street and 16th Street
Light Rail Station Connectivity Improvements Project
(T15048000)

