

## **RESOLUTION NO. 2013-0099**

Adopted by the Sacramento City Council

March 26, 2013

### **McCLELLAN HEIGHTS INFRASTRUCTURE PROJECT – APPROVE CHANGE ORDER NO. 2, TRANSFER FUNDS AND RESET ADMINISTRATIVE AUTHORITY**

#### **BACKGROUND**

The McClellan Heights Infrastructure Project will construct frontage improvements along North Avenue between Pinell Street and Winters Street and Pinell Street between Bell Avenue and North Avenue. The improvements include new curb, gutter, sidewalk, drainage, street lighting, landscaped planters and pavement resurfacing. North Avenue is under construction by Navajo Pipelines, Inc. and is estimated to be completed by June 2013. Pinell Street has been awarded and construction will begin in Summer 2013.


#### **BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL RESOLVES AS FOLLOWS:**

- Section 1. The City Manager is authorized to execute Change Order No. 2 in the amount of \$147,072 with Navajo Pipelines, Inc.
- Section 2. The FY2012/13 Capital Improvement Program is amended by transferring \$183,000 (Fund 2001) from the Major Street Improvements Project (T15138000) to the McClellan Heights Infrastructure Project (T15016000).
- Section 3. Previous Change Order No.1 with Navajo Pipelines, Inc. is hereby ratified.
- Section 4. The City Manager's Administrative Authority is reset for Change Orders.
- Section 5. The Administrative Authority for the Major Street Improvement Project (T15138000) and the McClellan Heights Infrastructure Project (T15016000) is reset.
- Section 6. Exhibit A is incorporated into and made part of this Resolution.

#### **Table of Contents:**

Exhibit A: Map of McClellan Heights Infrastructure Project

Location map for:  
**McCLELLAN HEIGHTS  
INFRASTRUCTURE PROJECT**  
(PN: T15016000)



Date: March 2013



Adopted by the City of Sacramento City Council on March 26, 2013 by the following vote:


Ayes: Councilmembers Ashby, Cohn, D Fong, Hansen, McCarty, Pannell, Schenirer, Warren, and Mayor Johnson.


Noes: None.

Abstain: None.

Absent: None.

Attest:

  
Shirley Concolino, City Clerk

  
Vice Mayor Angelique Ashby