

INFORMATION TECHNOLOGY DEPARTMENT
SUPPLEMENTAL AGREEMENT NUMBER 2
TO CITY AGREEMENT 2005-0033

Project Title: Municipal Fire Alarm Systems Removal
Date: July 13, 2006
City Manager Agreement Number: 2005-0033
Supplemental Agreement No.: 2

The City of Sacramento ("City") and Integrity Data & Fiber, Inc. ("Contractor"), as parties to that certain Nonprofessional Services Agreement designated as City Agreement Number 2005-0033 including any and all prior addenda and supplemental agreements modifying said agreement (said agreement, addenda and supplemental agreements are hereafter collectively referred to as the "Agreement"), hereby supplement and modify the Agreement as follows:

1. The scope of services set forth in Attachment 1, Exhibit A of the Agreement is amended as follows:

Increase amount of compensation to Contractor for additional workload and labor costs to complete the removal and decommissioning of the Municipal Fire Alarm Systems for the Information Technology Departments Technical Support Services Division through September 30, 2006.

2. In consideration of the additional and/or revised services described in section 1, above, the compensation specified in Exhibit B of the Agreement, is increased by \$75,000, so that compensation due under the Agreement is amended as follows:

Agreement's original not-to-exceed amount:	\$177,000
Increase by Supplemental Agreement No. 1:	\$100,000
New not-to-exceed amount including all Supplement Agreements:	\$277,000
Increase by Supplemental Agreement No. 2:	\$ 75,000
New not-to-exceed amount including all Supplement Agreements:	\$352,000

3. Contractor agrees that the amount of increase or decrease in compensation amount specified in section 2, above, shall constitute full compensation for the additional and/or revised services specified in section 1, above, and shall fully compensate Contractor for any and all direct and indirect costs that may be incurred by Contractor in connection with such additional and/or revised services, including costs associated with any changes and/or delays in work schedules or in the performance of other services or work by Contractor.
4. Contractor warrants and represents that the person or persons executing this supplemental agreement on behalf of Contractor has or have been dully authorized by Contractor to sign this supplemental agreement and bind Contractor to the terms hereof.

5. Except as specifically revised herein, all terms and conditions of the Agreement shall remain in full force and effect, and Contractor shall perform all of the services, duties, obligations, and conditions required under the Agreement, as supplemented and modified by this supplemental agreement.

Approval Recommended By:

Stephen R. Ferguson Date 7/20/06
Stephen R. Ferguson
Chief Information Officer

Project Manager:

Thanh V. Vo Date 7/20/06
Thanh V. Vo
Information Technology Project Manager

Approved As To Form :

Janeth San Pedro Date 7/20/06
Deputy City Attorney

Approved By:

City of Sacramento

_____ Date _____
Ray Kerridge, City Manager

Integrity Data & Fiber, Inc.

Thomas R. Perrin Date 7/20/06
Name Thomas R Perrin
Treasurer
Title

Attest:

_____ Date _____
City Clerk

*When the contractor is a corporation, the following two signatures are required:

- (1) The first signature by either the Chairman of the Board, the President or any Vice President of the Corporation; and
- (2) The second signature by either the Secretary, an Assistant Secretary, the Chief Financial Officer or any Assistant Treasurer of the Corporation.