

**RESOLUTION NO. 2006-841**

Adopted by the Sacramento City Council

November 21, 2006

**APPROVAL OF CHANGE ORDER FOR THE SACRAMENTO ZOO  
OFFSITE WATER MAIN EXTENSION PROJECT (ZL36)**

**BACKGROUND**

- A. The Director of Utilities awarded an informal contract to Camrock International, Inc. on June 6, 2006 for \$91,700 to construct a water main for the new veterinary hospital located at the Sacramento Zoo.
- B. Change Order No. 1 increases the contract by \$26,300 to pay for additional work, resolve all claims by the City and the contractor and close out the project.

**BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL  
RESOLVES AS FOLLOWS:**

- Section 1. The City Manager is authorized to sign Change Order No. 1 with Camrock International, Inc., in the amount of \$26,300.00, for the Sacramento Zoo Offsite Water Main Extension Project (ZL36).
- Section 2. The City Manager is hereby authorized to transfer \$15,000 from the Water Fund Base Reserve (PN: ZE46, fund 413) to the Zoo Pipeline Project (PN: ZL36, fund 413).

Adopted by the City of Sacramento City Council on November 21, 2006 by the following vote:

Ayes: Councilmembers, Cohn, Fong, Hammond, Pannell, Sheedy, Tretheway, Waters, and Mayor Fargo

Noes: None.

Abstain: None.

Absent: Councilmember McCarty.

Attest:

  
Shirley Concolino, City Clerk

  
\_\_\_\_\_  
Mayor, Heather Fargo