

RESOLUTION NO. 2007-102

Adopted by the Sacramento City Council

February 20, 2007

CHANGE ORDER: MANUEL SILVA PARK, PHASE 2, CIP LX12

BACKGROUND

- A. On June 3, 2003, Council approved the donation agreement between the Silva Family and the City for the "Willow Rancho Little League" Site, approved the name change of the park to "Manuel Silva Park," and authorized the City Manager and City Attorney to obtain clear title of the property.
- B. The City Council approved the Master Plan on November 15, 2005.
- C. The City Council suspended competitive bidding, accepted Olympic Land Construction as the low, responsible bidder, and awarded a construction contract in the amount of \$115,028.98 to them for development of Phase I.
- D. The City Council suspended competitive bidding, accepted Olympic Land Construction as the low, responsible bidder, and awarded a construction contract in the amount of \$357,056.85 to them for development of Phase 2.
- E. The current budget for Manuel Silva Park, Phase II, within CIP LX12, is \$606,587.00.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL RESOLVES AS FOLLOWS:

- Section 1. The City Manager is authorized to execute Change Order #2 to construction contract #C02006-154 between the City of Sacramento and Olympic Land Construction for Manuel Silva Park, Phase 2, CIP LX12, in the amount of \$32,576.

Adopted by the City of Sacramento City Council on February 20, 2007 by the following vote:

Ayes: Councilmembers, Cohn, Fong, Hammond, McCarty, Pannell, Sheedy, Tretheway, Waters.

Noes: None.

Abstain: None.

Absent: Mayor Fargo.


Kevin McCarty, Vice Mayor

Attest:

Shirley Concolino, City Clerk