

RESOLUTION NO. 2007-457

Adopted by the Sacramento City Council

June 26, 2007

SUSPENDING COMPETITIVE BIDDING, AUTHORIZING CITY MANAGER TO EXECUTE CHANGE ORDER NO. 1 AND TRANSFERRING FUNDS FOR THE 2007 SEAL COAT PROJECT (PN: RM72)

BACKGROUND

- A. The Street Seal Coat Program is an annual preventive maintenance strategy applied to street surfaces about once every ten years to extend the useful life of the existing pavement. The City of Sacramento Department of Transportation Street Services Division performs these repairs. The Street Services Division developed the existing ten-year program to maintain the quality of City streets in a cost effective manner within the available funds.
- B. On May 29, 2007, City awarded Contract # 2007-094 to Valley Slurry Seal Company, in an amount not to exceed \$2,859,167, to implement various preventative treatments for residential streets in various Council Districts except Council District 5.
- C. Because the contract awarded to Valley Slurry Seal Company did not include residential streets in District 5 that are in need of street preventative maintenance, City staff is recommending approval of Change Order No. 1 to provide the needed maintenance for these streets.
- D. As this would increase the contract scope of work, it is necessary for the Council to suspend competitive bidding prior to approving this addition. This is in the City's best interests, because (1) the approval of Change Order No. 1 will provide for necessary preventative maintenance and extend the useful life of the existing pavement for various streets in Council District 5, and (2) this work will be performed at the unit prices specified in the existing contract, which were obtained through competitive bidding.
- E. Construction is anticipated to be completed in October 2007.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL RESOLVES AS FOLLOWS:

- Section 1. Competitive bidding is suspended, in the best interests of the City, for the addition of streets in Council District 5 to the contract with Valley Slurry Seal Company for the 2007 Seal Coat Project (PN: RM72).

Section 2. The City Manager is authorized to execute Change Order No. 1 to the contract with Valley Slurry Seal Company for the 2007 Seal Coat Project, for an amount not to exceed \$298,767.

Section 3. The FY06/07 Capital Improvement Program budget is amended by transferring \$400,000 (Fund 202) from the 2007 Federal Overlay Project (PN: RM73) to the 2007 Seal Coat Project (PN: RM72).

Table of Contents:

Exhibit A: Maps of Council District 5 2007 Seal Coat Project (PN: RM72) – 2 Pages


Adopted by the City of Sacramento City Council on June 26, 2007 by the following vote:

Ayes: Councilmembers, Cohn, Fong, Hammond, McCarty, Pannell, Sheedy, Tretheway, Waters, and Mayor Fargo.

Noes: None.

Abstain: None.

Absent: None.




Mayor, Heather Fargo

Attest:




Shirley Concolino, City Clerk

EXHIBIT A




**MAP No. 20
Council District 5
Cape Seal**



— Project Site



Map Contact
Boris Kiksman



**2007 Seal Coat Project
PN: RM72**

JUNE 2007