

RESOLUTION NO. 2007-615

Adopted by the Sacramento City Council

August 21, 2007

APPROVING SUPPLEMENTAL AGREEMENT NO. 8: TOWER BRIDGE PEDESTRIAN/BICYCLE IMPROVEMENTS PROJECT (PN: HC06)

BACKGROUND

- A. Tower Bridge is the primary pedestrian/bikeway connection across the Sacramento River between the cities of Sacramento and West Sacramento. The purpose of the Tower Bridge Pedestrian/Bikeway Improvements Project (PN: HC06) is to widen the sidewalks, which are currently 3-4 feet, to 10 feet, improve pedestrian safety and bicyclist access, while maintaining the current width of vehicular travel lanes over the bridge.
- B. Approval of a Supplemental Agreement No. 8 with PB Americas, Inc. is requested to provide engineering services during construction, coordination of meetings with Caltrans and FHWA, preparation of plan revisions, as well as reviewing shop drawings and plan submittals. The supplemental agreement includes the design of additional pedestrian and bicycle improvements at the intersection of Capitol Mall and Neasham Circle.
- C. The additional improvements include the removal of islands, re-striping of crosswalks, improving access ramps, and implementing additional signage. Embassy Suites currently utilizes Lot X (to the east) for valet services. Since the Redevelopment Agency plans to sell Lot X, Embassy Suites' access to the public garage becomes more important to its operations. All of these proposed enhancements are in addition to the original scope of work and require the existing budget to be increased by \$350,000.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL RESOLVES AS FOLLOWS:

- Section 1. The City Manager is authorized to execute Supplemental Agreement No.8 in the amount of \$197,000 with PB Americas, Inc.
- Section 2. The budget of PN: HC06 is increased by \$350,000 to provide for the design and construction of additional access improvements to the intersection of Capitol Mall and Neasham Circle. The FY07/08 CIP revenue expenditure budgets are amended by transferring \$100,000 (Fund 101) from the Regional Park/Parkway Acquisition/Development (PN: LV82), transferring \$85,567 (Fund 206) from the Capitol Mall

Improvements (PN: KD31), appropriating \$64,433 (Fund 206) from the Docks project budget, and appropriating \$100,000 from Measure A Construction (Fund 201) to the Tower Bridge Project (PN: HC06).

Section 3. Staff is directed to bring a Measure A Construction Fund 201 reallocation request to the Sacramento Transportation Authority (STA) Board for approval.

Section 4. The City Manager is authorized to execute Change Order with Golden State Bridge, Inc in the amount not to exceed \$400,000 to construct the proposed improvements at Capitol Mall and Neasham Circle.

Table of Contents:

Exhibit A: Location Map


Adopted by the City of Sacramento City Council on August 21, 2007 by the following vote:

Ayes: Councilmembers Fong, McCarty, Pannell, Sheedy, Waters, and Mayor Fargo.

Noes: None.

Abstain: None.

Absent: Councilmembers Cohn, Hammond, and Tretheway.



Mayor, Heather Fargo

Attest:



Shirley Concolino, City Clerk

EXHIBIT A

Location Map for Tower Bridge Pedestrian Improvements (PN:HC06)

