

RESOLUTION NO. 2007-852

Adopted by the Sacramento City Council

November 27, 2007

FREEMPORT BOULEVARD/21ST STREET TWO-WAY CONVERSION PROJECT (PN: SL01)

BACKGROUND

- A. The project consists of converting a portion of 21st Street and Freeport Boulevard from one-way streets to two-way streets and includes the installation of new bike lanes. This requires installation of a new railroad crossing gate to control the new southbound lanes at the rail crossing. The project is under construction with Union Pacific Railroad (UPRR) installing the new crossing gate on the north side of the railroad tracks.
- B. This controller programming needs to be performed by a specialized programmer and was not included in the original contract with Pacific Excavation (Prime Contractor). This report recommends for the contractor to include this work as part of the construction contract due to the extensive coordination required to complete the project. Services include programming gate controllers to accept "gate-down" signals from the new UPRR crossing gate. Services also include software and hardware programming, installation of controllers, and validation testing.
- C. This report requests approval of Change Order No. 2 in the amount of \$74,497 to compensate the contractor for sub-contracting with Systra Consulting Inc. to provide software and hardware programming, installation of electronic controllers, and validation testing to ensure a safe and efficient rail crossing.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL RESOLVES AS FOLLOWS:

Section 1. The City Manager is authorized to execute Change Order No. 2 to Contract # 2007-157 for an amount not to exceed \$74,497 with Pacific Excavation for the Freeport Boulevard/ 21ST Street Two-Way Conversion Project (PN:SL01).

Section 2. The City Manager's Change Order authority is reset.

Table of Contents:

Exhibit A: Map of 21st Street/Freeport Boulevard Two-Way Conversion Project (PN: SL01)

Adopted by the City of Sacramento City Council on November 27, 2007 by the following vote:

Ayes: Councilmembers Cohn, Fong, Hammond, McCarty, Pannell, Sheedy, Tretheway, Waters, and Mayor Fargo.

Noes: None.

Abstain: None.

Absent: None.



Mayor Heather Fargo

Attest:




Shirley Concolino, City Clerk

EXHIBIT A

Location Map for

Freeport Boulevard / 21st Street
Two-Way Conversion Project (PN: SL01)



Department of
TRANSPORTATION
City of Sacramento

Map Contact: S Tobin
Map Date: December, 2006

1000 0 1000 2000 Feet

