REPORT TO COUNCIL
City of Sacramento

915 | Street, Sacramento, CA 95814-2604
www. CityofSacramento.org

CONSENT
June 5, 2008

Honorable Mayor and
Members of the City Council

Title: Change Order: Del Paso Road Widening Project (PN: T15055400)

Location/Council District: Del Paso Road between Town Center Drive and the East
Drainage Canal. Location map — Exhibit A of Resolution. (District 1)

Recommendation: Adopt a Resolution: 1) authorizing the City Manager to execute a
change order in the amount of $89,007 with Sierra Nevada Construction, Inc. for the Del
Paso Road Widening Project (PN: T15055400); and 2) resetting City Manager's
authority.

Contact: Greg Smith, Associate Engineer, (916) 808-8364; Jon Blank, Supervising
Engineer, (916) 808-7914

Presenters: None
Department: Transportation
Division: Engineering Services
Organization No: 3434

Description/Analysis

Issue: Change Order No. 6 in the amount of $89,007 is necessary to
compensate the contractor for additional work required to complete project. City
Council approval is necessary to move forward with approving the change order.

Policy Considerations: This action requested herein is consistent with the
Sacramento City Code, Title 3 and with the City of Sacramento Strategic Plan
goals of improving and expanding public safety and enhancing livability.

Environmental Considerations: The Development Services Department,
Environmental Planning Services Division has reviewed the proposed action and
determined that the project is exempt from the provisions of the California
Environmental Quality Act (CEQA) under Class 1, Section 15301(c), Class 3,
Section 15303(d), Class 4, Section 15304(b), and Class 4, Section 15304(f) of
the CEQA Guidelines. Projects exempted under Class 1, Section 15301(c)
consist of minor alteration, repair or maintenance of existing streets and
highways, sidewalks, gutters and similar facilities. Projects exempted under
Class 3, Section 15303(d) consist of new construction of water main, sewage,
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electrical, gas and other utility extensions, including street improvements.
Projects exempted under Class 4, Section 15304(b) consist of new gardening or
landscaping. Projects exempted under Class 4, Section 15304(f) consist of
minor trenching and backfilling where the surface is restored.

Rationale for Recommendation: Change Order No. 6 in the amount of
$89,007 will compensate Sierra Nevada Construction, Inc. for the construction of
a pedestrian ramp and retaining wall, placement and grading of additional top
soil, and installation of an additional landscape and irrigation system. This work
will be performed in front of the Natomas Education Center to provide an
appropriate transition between the new sidewalk and existing parking facility.

Financial Considerations: As of May 7, 2008, the Del Paso Road Widening Project
(PN: T15055400) has a project budget of $5,072,837 and an unobligated balance of

$398,727, which is sufficient to execute Change Order No. 6 in the amount of $89,007
with Sierra Nevada Construction, Inc.

Emerging Small Business Development (ESBD): The City's ESBE goal is 20%. To
encourage small and emerging business participation, plans and specifications were
sent to 18 plan rooms and construction service organizations for publication. All are
directly involved with ESBE construction firms. The project was also announced on the
City's Project Internet site at www.cityofsacramento.org/bids. Sierra Nevada
Construction’s certified ESBE participation is 22.2%.

Respectfully Submitted by: t\/‘l urr\:: [Cu (:.__._.)

Nicholas Theocharides
Engineering Services Manager

Approved b
rry Way
irector of Transportation

Recommendation Approved:

e K~
RAY KERRIDGE
City Manager

Table of Contents:
Report Pg 1
Attachments
1 Background Pg 3
2 Resolution Pg 5
Exhibit A. Location Map Pg 7



Del Paso Road Widening Project (PN: T15055400) June 5, 2008

Attachment 1

Background Information:

This project will:

Widen Del Paso Road from Town Center Drive to Natomas Boulevard to its
ultimate planned width including sidewalks, street lighting, and landscaped
planting strip.

Construct landscaped medians on Del Paso Road from Town Center Drive to the
East Drainage Canal.

Resurface Del Paso Road from Town Center Drive to the East Drainage Canal.

Construct the remaining portion of Library Street at Del Paso Road which
includes bike lanes, parking, landscaping, sidewalks and street lighting.

This project was advertised and bids were received on June 27, 2007. This project was
awarded to Sierra Nevada Construction, Inc. in the amount of $3,748,007 by the City
Council on July 31, 2007.

Change Orders No. 1 through 5 totaling $257,380 compensated Sierra Nevada
Construction, Inc. for:

Change No. 1 ($80,325) - Additicnal roadway excavation, grading, aggregate
base, and asphalt concrete to resolve existing pavement deficiencies.

Change No. 2 ($78,279) - Installation of a storm drain system and additional
roadway excavation, grading, aggregate base, and asphalt concrete to resolve
existing pavement deficiencies.

Change No. 3 {($52,003) - Additional roadway grading of sidewalk, planter and
roadway to resolve drainage issues.

Change No. 4 ($66,469) - Additional roadway overlay at Five Star Way,
additional aggregate base and top soil placement, and additional irrigation and
landscaping modifications.

Change No. 5 ( - $19,696) Reimbursement of Utility Department fees, additional
traffic control, work delays, additional grading, maintenance hole modifications,
an additional fire hydrant and other miscellaneous items. This change order also
reduced some unused and remaining bid items which is the reason for the
negative amount.
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Change Order No. 6 in the amount of $89,007 will compensate Sierra Nevada
Construction, Inc. for the construction of a pedestrian ramp and retaining wall, placement
and grading of additional top soil, and installation of an additional landscape and irrigation
system. This work will be performed in front of the Natomas Education Center to provide
an appropriate transition between the new sidewalk and existing parking facility.

Construction is expected to be completed in July 2008.
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Attachment 2
RESOLUTION NO.

Adopted by the Sacramento City Council

DEL PASO ROAD WIDENING PROJECT (PN: T15055400)

BACKGROUND
A. This project will:

¢ Widen Del Paso Road from Town Center Drive to Natomas Boulevard to its
ultimate planned width including sidewalks, street lighting, and landscaped
planting strip.

¢ Construct landscaped medians on Del Paso Road from Town Center Drive to
the East Drainage Canal.

+ Resurface Del Paso Road from Town Center Drive to the East Drainage
Canal.

¢ Construct the remaining portion of Library Street at Del Paso Road which
includes bike lanes, parking, landscaping, sidewalks and street lighting.

B. The project was advertised and bids were received on June 27, 2007. The
project was awarded to Sierra Nevada Construction, Inc. in the amount of
$3,748,007 by the City Council on July 31, 2007.

C. Change Order No. 6 in the amount of $89,007 will compensate Sierra Nevada
Construction, Inc. for the construction of a pedestrian ramp and retaining wall,
placement and grading of additional top soil, and installation of an additional
landscape and irrigation system. This work will be performed in front of the
Natomas Education Center to provide a smooth transition between the new
sidewalk and existing parking facility.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL
RESOLVES AS FOLLOWS:

Section 1.  The City Manager is authorized to execute Change Order No. 6 in the
amount of $89,007 with Sierra Nevada Construction, Inc. for the Del Paso
Road Widening Project (PN: T15055400).

Section 2.  The City Manager's authority is reset.
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EXHIBIT A

Del Paso Road Widening Project
from Town Center Drive to East Drainage Canal

(PN: T15055400)
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