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REPORT TO COUNCIL
City of Sacramento

915 | Street, Sacramento, CA 95814-2604
www. CityofSacramento.org

Consent

August 19, 2008

Honorable Mayor and
Members of the City Council

Title: Change Order: Stockton Boulevard and Dias Avenue Traffic Signal Project
(T15036000)

Location/Council District: Stockton Boulevard and Dias Avenue [ntersection.
Location map — Exhibit A of Resolution. (Districts 6)

Recommendation: Adopt a Resolution: 1) authorizing the City Manager to execute
Change Order No. 1 to Contract No. 2008-545 in the amount of $1,602 with Pacific
Excavation for the Stockton Boulevard and Dias Avenue Traffic Signal Project.

Contact: Ofelia Avalos, Assistant Civil Engineer, (916) 808-5515; Jon Blank,
Supervising Engineer, (916) 808-7914

Presenters: None
Department: Transportation
Division: Engineering Services
Organization No: 15001131

Description/Analysis

Issue: This project has provided safe left turn movements in and out of Dias
Avenue and a safe pedestrian crossing across Stockton Boulevard. Change
Order No. 1 in the amount of $1,602 is the final change order and is necessary
to compensate the contractor for additional work to install an extra push button
and abandon a deteriorated electrical cabinet. City Council approval is
necessary to move forward with approving the change order.

Policy Considerations: This action requested herein is consistent with the
Sacramento City Code, Title 3 and with the City of Sacramento Strategic Plan
goals of improving and expanding public safety and enhancing livability.
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Environmental Considerations:

California Environmental Quality Act (CEQA): The Development Services
Department, Environmental Planning Services has reviewed the project and
determined that the project is exempt from the provisions of the California
Environmental Quality Act (CEQA) under State Class 1 and 2 and Sections
15301(c) and 15311(a). Projects exempted under Class 1, Section 15301(c)
consist of the operation, repair, maintenance, and minor alteration of existing
highways, streets, sidewalks, gutters, bicycle and pedestrian trails, and similar
facilities involving negligible or no expansion of use.

Sustainability Considerations: This project is consistent with the City’s
Sustainability Master Plan. It conforms to the Air Quality Focus Area by
improving and optimizing transportation infrastructure.

Other: None
Commission/Committee Action: None

Rationale for Recommendation: Approval of Change Order No. 1 is needed to
compensate the contractor for additional work required to complete the project.

Financial Considerations: As of July 25, 2008, the Stockton Boulevard Beautification
Phase 3 Project and the Stockton Boulevard and Dias Avenue Traffic Signal Project
(T15036000) has a project budget of $4,583,744 and an unobligated balance of
$550,692 which is sufficient to execute Change Order No. 1 in the amount of $1,602
with the contractor, Pacific Excavation Inc.

Emerging Small Business Development (ESBD):. The ESBD goal is 20%. To
encourage small and emerging business participation, plans and specifications were
sent to 18 plan rooms and construction service organizations for publication. All are
directly involved with E/SBE construction firms. The project was also announced on the
City’s Project Internet site at www.cityofsacramento.org/bids. Pacific Excavation Inc.
has 20% E/SBE participation on this project.
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Respectfully Submitted by: ngy\ﬁ_@& %/L /UO

Nichqglas Theocharides
Englneerlng Services Manager

Approved by‘gﬁﬂa/b&w

7 Jerry Way
x\ Director of Transportation

Recommendation Approved:

TN A

Ray Kerridge
/{,o"“ City Manager
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Attachment 1

Background Information:

The Stockton Boulevard and Dias Avenue intersection is in the top ten on the
Transportation Programming Guide (TPG) Traffic Signal Priority list. This project has
provided safe left turn movements in and out of Dias Avenue and a safe pedestrian
crossing across Stockton Boulevard. Citizens and businesses have been looking
forward to a signal at this intersection to use this new signalized crosswalk and to open
vehicular access to nearby businesses. The Sacramento Housing and Redevelopment
Agency (SHRA) fully funded this project.

This project was advertised and bids were received on February 26, 2008. The bids
are summarized below:

ESBE Participation
Contractor Bid Amount Goal 20%
Pacific Excavation Inc. $98,834 20%
Steiny & Company $99,900 20%
Richard A Heaps Electrical $100,261 23.4%
Republic ITS, Inc. $111,985 20.1%
John D. Baker Construction $123,174 7.3%

Pacific Excavation Inc. was the lowest responsible bidder and was awarded the project.

Change Order No. 1 will compensate the contractor for installing an extra push button
and for abandoning a deteriorating electrical cabinet near the intersection. The existing
conduit was intercepted and connected to the new service and the old cabinet was

removed.
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Attachment 2
RESOLUTION NO.

Adopted by the Sacramento City Council

CHANGE ORDER FOR THE STOCKTON BOULEVARD AND DIAS AVENUE
TRAFFIC SIGNAL PROJECT (T15036000)

BACKGROUND

A The Stockton Boulevard and Dias Avenue intersection is in the top ten on the
Transportation Programming Guide (TPG) Traffic Signal Priority list. This project
has provided safe left turn movements in and out of Dias Avenue and a safe
pedestrian crossing across Stockton Boulevard. Citizens and businesses have
been looking forward to a signal at this intersection to use this new signalized
crosswalk and to open vehicular access to nearby businesses. The Sacramento
Housing and Redevelopment Agency (SHRA) fully funded this project.

B. This project was advertised and bids were received on February 26, 2008. The
bids are summarized below:

ESBE Participation
Contractor Bid Amount Goal 20%
Pacific Excavation Inc. $98,834 20%
Steiny & Company $99,900 20%
Richard A Heaps Electrical $100,261 23.4%
Republic ITS, Inc. $111,985 20.1%
John D. Baker Construction $123,174 7.3%

Pacific Excavation Inc. was the lowest responsible bidder and was awarded the project.

C. Change Order No. 1 will compensate the contractor for installing an extra push
button and for abandoning a deteriorating electrical cabinet near the intersection.
The existing conduit was intercepted and connected to the new service and the
old cabinet was removed.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL
RESOLVES AS FOLLOWS:

Section 1.  The City Manager is authorized to execute Change Order No. 1 to
Contract No. 2008-545 in the amount of $1,602 with Pacific Excavation
Inc. for the Stockton Boulevard and Dias Avenue Traffic Signal Project
(T15036000).

Table of Contents:
Exhibit A: Map of the Stockton Boulevard and Dias Avenue Traffic Signal Project
(T15036000)
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EXHIBIT A

Location map for:

STOCKTON AND DIAS TRAFFIC SIGNAL

(T15036000)
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