
RESOLUTION NO. 2010-338

Adopted by the Sacramento City Council

June 15, 2010

CITY OF SACRAMENTO DISASTER DEBRIS MANAGEMENT PLAN

BACKGROUND

A. The City recognizes that debris removal is a major component of every disaster
recovery operation. Manmade and natural disasters can generate a substantial volume
of debris causing considerable disposal challenges for local communities. Having a
coordinated plan in advance of a disaster event that can be immediately implemented
will expedite the clearing of debris from public rights of way and allow the City to return
to normalcy.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL
RESOLVES AS FOLLOWS:

Section 1. The 2010 City of Sacramento Disaster Debris Management Plan, attached
hereto as Exhibit A and made a part of this Resolution, is approved.

Section 2. The Department of Utilities staff is directed to submit the 2010 City of
Sacramento Disaster Debris Management Plan to the Federal Emergency
Management Agency (FEMA) for approval.

Section 3. The Department of Utilities staff is directed to work with the County and City
Office of Emergency Services to develop and implement an annual disaster
debris cleanup exercise.
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Adopted by the City of Sacramento City Council on June 15, 2010 by the following vote:

Ayes: Councilmembers Cohn, Fong, Pannell, Sheedy, Tretheway, Waters, and Mayor
Johnson.

Noes: None.

Abstain: None.

Absent: Councilmembers Hammond and McCarty.

Attest:

aWjj_G 614aw^ ^
hirley Conco ino, City Clerk
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CITY OF SACRAMENTO DISASTER DEBRIS MANAGEMENT PLAN 2009

Purpose

This Disaster Debris Management Plan is intended to guide the City of
Sacramento response to a natural or manmade debris generating event. This
plan is designed to identify agencies and activities that are involved in debris
operations to ensure a coordinated response consistent with the City's
Emergency Operation Plan and which achieves removal, storage, reduction and
final disposition of debris deposited along or immediately adjacent to public
rights-of-way in the City.

Scope

This Standard Operating Guidelines (SOG) provides organizational structure and
standardized guidelines for field operations in the clearance, collection, removal,
and disposal of debris caused by a major debris-generating event. This SOG
shall be a guidance document for all City of Sacramento departments and
agencies for debris management purpose. This SOG is designed to assist the
City staff in implementing and coordinating public and private sector debris
removal and disposal operations to maximize cleanup efficiencies. Expeditious
debris removal and disposal actions will mitigate the threat to the health, safety,
and welfare of the City residents. All clean up response will be consistent with the
City's Emergency Operations Plan.

General

All agencies that are identified as having roles and responsibilities in this Annex
will be asked to document personnel and material resources used to respond to
a major debris generating event. This documentation will be used to support any
State or Federal assistance that may be requested or required. All agencies with
direct responsibility for debris management support should be able to ensure 24-
hour staffing capability during implementation of this annex, if required by the
demands of the emergency or disaster. It will be the responsibility of each tasked
agency to provide updated information for their respective portion of the annex
and ensure any limitations and shortfalls are identified and documented. The City
should develop work-around procedures and/or seek State or Federal assistance
for any identified gaps in resources.

City of Sacramento Debris Management Annex 1



SECTION 1. STAFF ROLES AND RESPONSIBILITIES

DEBRIS MANAGEMENT CENTER ORGANIZATION AND STAFF

Debris Management Center

The Debris Management Center (DMC) organization plan provides the
framework to unify the efforts of the other City agencies and departments, local
governments, private sector contractors, and regional, state and federal partners
involved in emergency debris cleanup operations. When properly implemented,
the result will be a coordinated and comprehensive effort to reduce debris-related
impacts of an emergency or disaster. The Director of the City Department of
Utilities or their designee will be designated as the City Debris Management
Director for the duration of the disaster response and recovery operation.

To respond to a significant debris-generating event, the City Debris Management
Director will appoint Solid Waste Service staff and alternates to fill six (6)
positions in the centralized Debris Management Center (DMC) located at the City
of Sacramento, Department of Utilities, Solid Waste Service 2812 Meadowview
Road, Sacramento. Staff assigned to the Debris Management Center shall work
in coordination with field staff and coordinate with the County of Sacramento
debris management staff.

The DMC organizational diagram shown in Figure 1 identifies the DMC staff
positions expected to be required to coordinate the actions necessary to remove
and dispose of debris using both City and Contractor assets. The DMC staff will
be under the direction of the Debris Management Director or his/her designee.
Staff actions may include the following:

1. Making recommendations for City and Contractor work assignments
and priorities.

2. Reporting on debris removal and disposal progress, and preparing of
status briefings.

3. Providing input to the EOC and Public Information Officer on debris
removal and disposal activities. The City's DOU Public Information Officer
shall coordinate with the EOC's Public Information Officer.

4. Coordinating with municipalities on debris issues affecting both the
County and neighboring municipalities.

5. Coordinating City debris removal and disposal operations with local,
state, and federal solid waste managers and environmental regulators.
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6. Coordinating with the following Federal agencies in the event of a major
debris-generating disaster:

• Federal Emergency Management Agency (FEMA)
• U.S. Army Corps of Engineers (USACE)
• US Environmental Protection Agency (USEPA)
• US Fish and Wildlife Services (USFWS)

7. In coordination with Emergency Operations Center, coordinate with
utility companies (SMUD, PG&E, telephone and cable

TV) as appropriate to ensure that power lines do not pose a hazard to
emergency work crews and to keep service disruptions at a reasonable
level.

8. Coordinate with the Department of Health and Human Services, Animal
Care and Regulations, Vector Control, and other agencies involved with
the health and safety of the residents.

Debris Management Center Organization

The City of Sacramento Debris Management Center (DMC) will be organized to
provide a central location for the coordination and control of all debris
management requirements. To accomplish this mission the DMC will require the
following positions:

TASK
Debris Management Director
Debris Collection Coordinator
Debris Disposal Coordinator
Hazardous Materials Coordinator
Public Information Coordinator
Service Contract Coordinator
External Agency Coordinator

ASSIGNED TO
Integrated Waste General Manager
MSW/Commercial Integrated Waste Superintendant
Integrated Waste Superintendent Operations
Dept of Utilities/City Safety Officer
Dept PIO
Planning Superintendent
PIO/Operations Superintendent

One of the primary functions of this Standard Operating Guidelines (SOG) is to
clearly delineate a basic organization structure and assign specific
responsibilities. Many issues will arise that are not specifically mentioned in this
SOG during the conduct of debris management operations. However,
responsibilities are sufficiently defined so that unexpected issues can be
assigned and resolved efficiently. In the absence of the Debris Management
Director, the Debris Collection Coordinator will serve as responsible party at the
DMC.
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Figure - 1. City of Sacramento Debris Management Staff Organization

Risk
Management

Representative
(EOC designee)

Debris Collection Coordinator

Debris Facilities Coordinator

External Agencies Coordinator

Debris Management
Director, Solid

Waste
Liaison Officer

(Director, City
Utilities

Department of Solid
Waste

Hazardous Materials
Coordinator

DMC Public Information
Coordinator (PIO)

Service Contract Coordinator

City of Sacramento Debris Management Annex 4



Roles and Responsibilities

1. Debris Management Director
The City Debris Management Director (DMD) will be ultimately responsible for
managing removal and recycling and/or disposal of all debris deposited along or
immediately adjacent to public rights-of-way throughout the City. The City Debris
Management Director will provide overall supervision of debris management staff
made up of personnel from the Solid Waste and, possibly, other City agencies
and departments, and contractors.

The City Debris Management Director's responsibilities include the following with
respect to all debris management activities:

• Appoint DMC staff and approve all alternate designees, depending on
personnel realities

• The Debris Management Director will act as the DOU-EOC liaison officer and
will be responsible for coordinating with the DMC staff all requests for debris
activities initiated by the City EOC staff.

• Convene DMC meetings.

• Identify regulations, code sections, and/or administrative rules for which
suspension approval will be sought.

• Ensure that the DMC is provided all needed administrative staff support.

• Inform Debris Collection Coordinator and Debris Disposal Coordinator of
anticipated degree of debris generation, utilizing one of the three methods of
debris generation projection described in SECTION 2 of the Debris
Management Plan

• Prioritize areas of greatest debris collection need based on information
gathered from EOC communications

• Inform and instruct Debris Collection Coordinator of areas of greatest
collection need

• Determine necessity of, and instruct if necessary, external collection contracts
to be executed

• Determine necessity of, and activate if necessary, temporary debris storage
facilities.

• Activate HHW facilities for the reception of HHW by self-haulers.
• Activate HHW collection, prioritized by area.
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2. Debris Collections Coordinator

The City Debris Collections Coordinator will be the point of contact responsible
for routine disaster debris removal operations on a daily basis and will identify
debris collection issues between the City, County and other local government,
State or Federal agencies, and collection contractors.

The City Debris Collections Coordinator's responsibilities include the following
with respect to all debris management activities to serve the unincorporated area:

• Communicate timely information to the City Debris Management Director,
and EOC staff as necessary, regarding the status of the debris removal.

• Coordinate and oversee collection of debris according to Debris
Management Director's prioritization

• Inform Debris Management Director of progress implementing collection

• Inform Debris Management Director when operational capacity will not be
capable of handling projected debris.

• Inform Debris Management Director when temporary storage facilities will
be necessary

• Provide inter-jurisdictional and inter-departmental debris collection
updates to the External Agency Coordinator.

• Inform DOU when collections operation is ready to conduct HHW
collection either through the departmental staff or using contractors.

• Developing and implementing a system to rapidly notify appropriate
collections operations staff as to where and when to report for duty. This
system should be kept up-to-date to ensure key staff can readily be
reached. The notification system should be maintained in such a manner
that notification can be made at any time.

• Provide information regarding collection operations to the Public
Information Coordinator.
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3. Debris Facilities Coordinator
The Debris Facilities Coordinator will be the point of contact responsible for
disaster debris temporary storage, recycling, and disposal facilities and will
coordinate debris disposal activities between the City and other local
government, State or Federal agencies.

The City of Sacramento's Debris Facilities Coordinator's responsibilities include
the following with respect to all debris management activities to serve the
incorporated area:

• Communicate timely information to the Debris Management Director, and
EOC staff as necessary, regarding the status of the temporary debris
storage sites and disposal facilities.

• Coordinate and oversee disposal, transfer, and processing and/or
temporary storage of disaster debris

• Supervise debris facilities staff

• Identify and establish additional temporary storage facilities if needed

• Inter-jurisdictional coordination

• Inter-departmental coordination

• Developing and implementing a system to rapidly notify appropriate
disposal operations staff as to where and when to report for duty. This
system must be kept up-to-date to ensure key staff can readily be
reached. The notification system should be maintained in such a manner
that notification can be made at any time.

• Assist the External Agency Coordinator to facilitate inter jurisdictional
debris disposal matters

• Coordinate with Hazardous Materials Coordinator for handling and
processing of Hazardous materials from debris stream

• Assist Service Contract Coordinator in procurement of additional debris
management facilities and contract operators.
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4. Hazardous Materials Coordinator

Hazardous Materials Coordinator will work very closely with the DMC staff to
facilitate collection and processing of the hazardous materials from the debris
stream. Additionally, the Hazardous Materials Coordinator will collaborate with
the EOC safety officer and the Environmental Management Department (EMD)
hazardous materials staff for managing hazardous materials during the disaster.

5. Public Information Coordinator
The Public Information Coordinator, in coordination with the EOC Public
Information Office, will be responsible for disseminating disaster debris related
information to the general public. Emphasis for information will be placed on
actions that the public can perform to expedite the cleanup process.

Flyers, newspapers, radio, and TV public service announcements are the
methods expected to be used to encourage public cooperation for such activities
as:

• Segregating Household Hazardous Waste (HHW);
• Placing disaster debris at the curbside;
• Keeping debris piles away from fire hydrants and valves;
• Reporting locations of illegal dump sites or incidents of illegal dumping;
• Segregating recyclable materials, such as vegetative debris; and
• Disseminate debris route clearing and pickup schedules

6. Service Contract Coordinator

The primary responsibilities of the Service Contract Coordinator will be to
manage external service contracts related to the debris collection, transportation,
storage, and disposal. Additionally, the Service Contract coordinator will appoint
and supervise administrative staff for other support functions.

The Service Contract Coordinator's responsibilities include the following with
respect to all debris management activities to serve the unincorporated area:

• Develop and recommend service contracts for debris collection, storage,
recycling, and disposal contracts when instructed by Debris Management
Director

• With the help from Administrative Support Staff, manage load ticket
information, debris tracking records, keep track of citizen debris removal
requests and/or complaints

• Assist Debris Collection Coordinator with procuring external services for
collection

• Assist Debris Facilities Coordinator with procuring equipment and services
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7. External Agency Coordinator

• Assuring that the City is represented at all meetings with other
government and private agencies involved with the debris cleanup
operation.

• Coordinating with appropriate local, County, state, federal agencies
(FEMA, USACE, etc.), and others as appropriate.

• Coordinate with utilities providers such as Sacramento Municipal Utilities
District (SMUD), Pacific Gas and Electric (PG&E), telephone and cable
companies to ensure safety during debris removal operations.

• Ensure that the DMC are adequately informed of debris management
related activities being conducted by outside agencies.

• Ensure that outside agencies are kept adequately informed of debris
management operations conducted by the DMC.
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A LIST OF EXTERNAL AGENCIES WITH DEBRIS MANAGEMENT
RESPONSIBILITIES IS PROVIDED IN ATTACHMENT 2

Debris Management Center Staff Communication:

The Debris Management Center staff, under most emergencies/disasters
situation, would primarily communicate by land telephone lines, cellular
telephones, radios, and using electronic mail. The City recognizes that as a result
of some disasters, such communications may not be operable.

• All members of the debris team will have access to a cell phone. Field
personnel and all DMC Staff will use land telephone lines as their primary
means of communication.

• If land telephone lines are not operable, DMC Staff and field personnel will
try to use cellular telephone service to communicate.

• If cellular telephone service is not operable, DMC Staff and field personnel
will try to use two way radios to communicate.

• If all the above communication systems are not operable, then DMC Staff
and field personnel will use "runners" to relay information between the
DMC and other operations centers

• DMC Staff will utilize e-mail to communicate written information.
• DMC Staff will utilize a debris load ticket tracking spreadsheets and/or

database to enter and track debris load ticket information.
• The DMC Staff will track debris locations and clearance/removal

operations using a combination of GIS and routing/mapping software,
printed maps, and field notes.

Health and Safety Plan and Procedures:

During disaster debris management operations, the Debris Management Center
staff will follow departmental safety procedures developed by the safety officer.
Additionally, the DMC staff will receive and follow any disaster specific health and
safety procedure as directed by the EOC, County department of Health and
Human Services, Environmental Management Department, Hazardous Materials
Coordinator, and other City Agencies and staff involved with disaster debris
management. Based on the disaster situation, the DMC staff may also receive,
and will follow, procedures as defined by the relevant local, state or federal
agencies.

Training:
Debris Management Center staff will attend disaster management training

provided by the City EOC when available. The DOU will distribute the Debris
Management Plan, Standard Operating Guidelines
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(SOGs), and the DMC staff responsibility checklist (ATTACHMENT 12) to the
staff associated with debris management process. Additionally, the Department
of Utilities, Solid Waste is planning on a periodic disaster debris management
training workshop for the relevant DMC staff. The City Debris Manager or his/her
designee will be responsible for coordinating the training workshop for the Solid
Waste staff expected to staff the DMC. The purpose of the training workshop is
to review the Debris Management Plan procedures and to ensure that the DMC
operations work as planned. The training should ideally take place just before the
flood season and should, at the least, include following:

o Contract hauler procurement strategies and process
o Temporary Debris Site (TDS) selection, procurement, permitting,

management, etc.
o Mobilization, operation, and closure of the TDSR sites
o Contract districts/zones and routing, load ticket tracking
o Contractor payment request processing
o Hazardous material/waste management procedures
o Communication procedure and equipment needs
o Debris management equipment needs assessment
o Private property debris removal process
o External agency coordination
o Health and safety procedures

City of Sacramento Debris Management Annex 11



SECTION 2. SITUATION AND ASSUMPTIONS

Introduction

Each year, natural disasters, such as wildfires, floods, earthquakes, hurricanes,
tornadoes, and winter storms, challenge American communities. The National
Science and Technology Council estimates that these disasters cost the United
States $52 billion per year in the form of lives lost and property destroyed (2005).
Natural disasters have generated large amounts of debris, causing considerable
challenges for public officials. Debris is the waste stream resulting from a natural
disaster and often includes building materials, sediments, vegetative debris,
personal property, and other materials. Cleaning up this debris can be time-
consuming and costly (FEMA, 2007). After a disaster occurs, communities are
faced with the dilemma of how to use their existing capacity for recycling,
composting, combustion, and disposal of natural disaster debris. A disaster
debris management plan will aid communities in determining the appropriate
management options in advance of a disaster to avoid rushed or, ultimately, poor
decisions. Although the recovery process may take a long time, perhaps even
years, careful planning can significantly minimize costly mistakes, speed
recovery, protect human health and the environment, and prevent the generation
of additional waste. The plan also may serve as a resource document in
negotiating technical and financial assistance with FEMA and other agencies.
This document, describes steps a local government can take to prepare for
dealing with the debris created by natural disasters to speed recovery. It also
describes ways that a local government can reduce the burden on their solid
waste management systems in the event of a natural disaster. (Source EPA
Guide to Disaster Planning 3-2008)

A. Situation

Natural and manmade disasters can create a variety of debris including fallen
trees, sand, gravel, building construction material, vehicles, personal property,
and hazardous materials. The quantity and type of debris generated from any
particular disaster will be a function of the location and kind of event, as well as
its magnitude, duration, and intensity.
The quantity and type of debris generated, its location, and the size of the area
over which it is dispersed will have a direct impact on the type of collection and
disposal methods utilized to address the debris problem, associated costs
incurred, and how quickly the problem can be addressed.
In a major or catastrophic disaster, many state agencies and local governments
may have difficulty in locating staff, equipment, and funds to devote to debris
removal.
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B. Assumptions

A natural disaster that requires the removal of debris from public or private lands
and waters could occur at any time.

The amount of debris resulting from an event or disaster could exceed the local
government's ability to dispose of it.

If the natural disaster requires, the Governor would proclaim a State of
Emergency that authorizes the use of State resources to assist in the removal
and disposal of debris. In the event Federal resources are required, the Governor
would request through FEMA a Presidential Disaster Declaration.

Private contractors will play a significant role in the debris removal, collection,
reduction and disposal process.

The debris management program implemented by the City of Sacramento will be
based on the waste management approach of reduction, reuse, reclamation,
resource recovery, and landfill disposal.

C. Debris Forecasting and Estimating Methods

The types of materials that will make up the disaster debris stream are largely
dependent on the type, magnitude, and intensity of the disaster and the area
affected. Hurricanes, earthquakes, tornadoes, volcanoes, floods, winter snow
and ice storms and wildfires can cause damage to buildings, roads, bridges, and
other structures, causing construction and demolition (C&D) materials
generation. These disasters can generate large quantities of treated wood,
including downed utility poles, fencing, and decks. Damaged vehicles and
structures are sources of large quantities of mixed metals. If buildings are
severely damaged, the debris stream could include furniture and other personal
property, electronic waste, white goods, household hazardous wastes (HHW)
(i.e., leftover household products that contain corrosive, toxic, ignitable, or
reactive ingredients), and putrescible wastes. Additionally, a large quantity of
vegetation can also be generated as a result of certain types of disasters.

There are three basic techniques that are used for debris forecasting:

1. An analysis of prior debris generating events can be conducted for your
community or a similar community. With this analysis completed it may be
possible to plan for effective response to similar type events. However, because
the event may have been limited in scope or experienced debris staff is no longer
available, this method has severe limitations.
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2. More commonly, a community-based risk analysis is completed to determine
the types and quantities of debris generated by various events. This analysis is
then used as a critical component of the debris management plan.

3. Computers can be used for both of the first two techniques to perform
calculations and present the analysis. However, there are a range of computer-
based prediction models available to perform some of the more routine
calculations, use a community's Geographical Information System (GIS) and plan
for any number of event scenarios.

When these three techniques are combined a very effective analysis can be
completed.

To estimate debris generated using computer-based prediction models, there are
two tools available from federal agencies, the Hazards U.S. Multi-Hazard
(HazUS-MH) program from the FEMA and the USACE developed by the U.S.
Army Corps of Engineers. Of these two tools, the HAZUS-MH program is a
nationally applicable standardized methodology and software program that
estimates potential losses from earthquakes, hurricane winds, and floods.
HAZUS-MH was developed by FEMA under contract with the National Institute of
Building Sciences (NIBS). HAZUS-MH uses state-of-the-art Geographic
Information Systems (GIS) software to map and display hazard data and the
results of damage and economic loss estimates for buildings and infrastructure. It
also allows users to estimate the impacts of earthquakes, hurricane winds, and
floods on populations. More information about HAZUS-MH can be found at
FEMA's website below.

http://www.fema.gov/plan/prevent/hazus/index.shtm

The USACE focuses more on the debris generated from hurricanes. Prior to a
forecasted hurricane landfall, the USACE uses geospatial tools to provide
estimates of possible debris volumes, needs for water and ice commodities,
number of people and households likely within the area impacted by hurricane
force winds, and possible temporary roofing and,temporary housing needs. More
information about the USACE can be found at:

https://eportal.usace.army.mil/sites/ENGLink/DisasterlmpactModels/default.aspx

The USACE model does not account for debris that might result from flooding
caused by storm-related rainfall. Furthermore, the models are applicable for East
Coast and Gulf Coast US, Caribbean Islands and Pacific Islands. Due to these
limitations, HazUS - MH model developed by the FEMA was identified as one of
the suitable tools to estimate disaster debris for this plan.
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For the purpose of this plan, the focus is on debris generated from riverine floods
as it appears to be a significant threat to the local region. According to the
information provided by the HazUS-MH model, the debris generation estimates
are based on the types and unit measurement of various structures and can be
adopted to utilize for other disasters, such as earthquakes.

D. Forecasting and estimating the type and amount of debris generated in
Unincorporated City of Sacramento

In order to estimate debris generated as a result of a flood, the City of
Sacramento, department of Utilities, Solid Waste Division will assign personnel to
determine the estimated amount of debris generated using a combination of
computer based modeling and field investigation. Field investigation can be
conducted using a drive through "windshield" damage assessment to estimate
the amount of debris visually. Another method is an aerial assessment by flying
over the area using State Police and/or National Guard helicopters and Civil Air
Patrol reconnaissance flights. The damaged area can be assessed either visually
or using aerial photography. Based on the preliminary reports on the scope and
magnitude of the disaster from the field investigation, a visual estimation method
using volume to weight conversion factors, a computer based debris prediction
model (such as HAZUS-MH), or a combination of both the methods will be
selected to estimate debris.

1. Flood Debris Types:

Floods occur when an overflow of water submerges land. High waters destroy
structures and personal property; uproot trees; and displace sand, soil, and
sediment. Floods can also destroy roads and bridges, isolating communities and
impacting a community's ability to clean up debris. As soon as flood waters
recede, people begin to dispose flood-damaged household items. Mud,
sediment, sandbags, and other reinforcing materials also add to the volume of
debris needing management, as do C&D materials and mixed metals from
demolished and dismantled structures and automobiles. The following table
summarizes various types of flood debris and disposal options.
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Table 1: Flood Debris Types

Categories Types of Materials Disposal Notes
Options

C&D/Structure Building construction most require The structure use and
materials and contents disposal; some building materials must be
(office equipment, personal can be recycled evaluated to consider the
property, etc.) potential presence of

asbestos and other
potentially hazardous

-J -J

materials

Utilities/Power lines construction debris may coordinate closely with utility
include utility systems such as companies to define jurisdictional
utility poles, wiring, conduits, responsibilities and to encourage
and other items from power, cooperation to expedite recovery
telephone, cable TV, and
other utilities

Household/Personal Clothes, Furniture, Carpet, Rugs, furniture, and mattresses
Property Sheetrock, Wood should be treated as mixed debris

and taken directly to a landfill

HH Paint, Solvents, Cleaning Segregate HHW from the debris
supplies, Insecticides, Pool stream at the curbside
chemicals, Gasoline, Oils

Hazardous Waste Asbestos, Industrial Must be segregated for special
chemicals, Propane Tanks, handling/management
etc.

White Goods / Metals Metals: Roofing, Mobile Should be segregated and recycled
homes White Goods: if possible
Refrigerators, Stoves,
Washers, Dryers, etc. **care
must be exercised to ensure
that Freon is removed from
cooling units by certified
professionals.

Boats/Autos Removal and disposal of vehicles and boats
should be the owner's responsibili .
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MIXED
DEBRIS

Vegetative
Debris

Sediment/Silt

Animal
Carcass

Debris becomes mixed by uncontrolled collection & disposal; Roadside debris
piles often contain a mixture of debris types; Separation of the mixed debris is
often not cost effective; Most often the debris is taken directly to the landfill

Trees,
Brush,
Limbs

Segregate at curbside

Sediment flow combined with high velocity floodwater may cause extensive
structural damage-both the sediment and structural debris will require
disposal; Sand - Removal of sandbags must be handled cautiously-they can
be contaminated; sandbags may require testing and special handling

Farmers and/or animal owners should be responsible for the disposal of
their livestock and/or domestic pets, but when large numbers of animals are
affected, it may be beyond the means of the farmer to properly dispose of the
animals; Disposal of animals presents an environmental/health issue: 1.
The health and safety of those doing the cleanup, as well as the citizens at
large, must be considered. 2. Long-term environmental impacts of their
disposal must be considered. 3. The traditional method for disposal is burying.
However, for large numbers, this may present a health issue. Composting and
incineration are also effective means of disposal, but must be evaluated against
environmental regulations.
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2. Debris Forecasting and Estimating:

As discussed in the Sacramento City Disaster Plan, flood disaster was identified
as a significant threat to the region based on the historical data and local
geology. Riverine flood and floods due to levee failures could cause devastating
damage and generate significant amount of disaster debris. Debris estimating
methods discussed in this plan could be used in both the cases. The City has
developed flood maps for hypothetical levee break scenarios for 18 locations
within the City. This Debris annex is addressing debris generation within the City
and some of these locations either fall under or are adjacent to the
unincorporated County. Attachments 17-1 through 17-20 are flood maps that
illustrate the potential levee break point, the area impacted, maximum flood
depth at various elevations, etc.

City of Sacramento Debris Management Annex 18



ATTACHMENT 1 A

Debris Facilities

Emergency Operations Planning (DOU) Transfer and Recovery Operations - South

Integrated Waste
Operations

Superintendent

Supervisor for each
commodity

• Refuse transfer

• Green waste/wood
waste

• Metals and other
recoverable
materials

Superintendent Emergency Operations Duties

• Scheduling

• Coordination with North Supervisor

• Equipment planning and rental

• Coordination with disposal site (s)

• Coordination with recovery vendors

City of Sacramento Debris Management Annex 19



• In conjunction with Support Operations, coordinate with major haulers

• In conjunction with Support Operations, coordinate with Union

• Coordinate training for temporary staff prior to new duties

• Coordination with DOU-Solid waste administration and Human Resources

• Coordination with Transfer station

• Coordination with safety staff

• Coordination with special waste section

• Coordination with engineering (permit issues)

• Coordination with Fleet Services

• Coordination with PIO

Daily solid waste services to the residents and commercial customers will continue to be provided while
the storm debris is being cleaned up.
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ATTACHMENT 1B

Debris Facilities

Emergency Operations Planning (DOU) Transfer and Recovery Operations -North

Integrated Waste
Operations

Superintendent

Supervisor for each
commodity

• Refuse transfer

• Green waste/wood
waste

• Metals and other
recoverable
materials

Superintendent Emergency Operations Duties

• Coordination with south manager

• Recommendations for equipment rental

• Coordination with disposal site (s)

• Coordination with DOU-Solid Waste Administration and Human Resources

• Coordination with scale house

• Coordination with safety staff

• Coordination with special waste section
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• Coordination with engineering (permit issues)

• Coordination with Fleet Services

• Coordination with PIO

Daily solid waste services to the residents and commercial customers will continue to be provided while
the storm debris is being cleaned up.
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ATTACHMENT 3

Debris Estimation Worksheets

This attachment contains the following tables:

1. Table A- Estimating Debris Quantity.

This table includes two worksheets (Worksheet 1 and Worksheet 2) which outline a
methodology that can be used to estimate the quantity of debris produced by a
disaster. The methodology allows the user to estimate the debris in various
geographic areas (sectors) and then sum the amount of debris in each sector to
determine the overall volume of debris that must be dealt with. The sectors
developed in this process can be used in operational planning and contracting. To
the extent possible, sectors should be drawn to encompass areas with buildings of
similar construction and vegetative cover.

2. Table B - Estimating Debris Removal Time.

This table includes two worksheets (Worksheet .3 and Worksheet 4). The
worksheets provide a methodology that can be used to estimate the time in days
that it will take to remove specific quantities of debris given a known set of
hauling resources and a reasonable estimate of the cycle time for those resources
(time spent in pickup, hauling, unloading, and, waiting on one trip).
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The City of Sacramento, Department of Utilities maintains emergency response contracts in
the event of storms. These contracts will be utilized as part of the response plan to this Annex.
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ATTACHMENT 4

Map Illustrating a sample analysis of flood debris using HAZUS-MH model

HAZUS--M H Sample Analysis

Legend

; -Study Reg +uz ro+zdery RPD 100
^..^ rjaumtaryP d y1m Value
AbSV lt7vGhsSC;Ft HYgr::1U.sSsa

0.00:a 19.55

95.55fo 56.8s Low. 0.00163463

56.89 to 9 C-43.8 2

1a3.62£o 164-57

1 84 . 6 7t4 3^PC46

Read-es

0
L

City of Sacramento Debris Management Annex 33



ATTACHMENT 5A

FRANCHISED Hr1U; FRS SAC RAMENTO C.ACUNTY REfUIL}Nr,L

SOL.Ii: W+.$-F.. MAhAGE:v1EItiT AUTHOR 11-Y 'tSAAl
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Pride :ndr strivs, Inc. (S16) fwU-130U
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Attachment 5B
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ATTACHMENT 6

Sample Unit Price Contract

SCOPE OF WORK FOR UNIT PRICE CONTRACT FOR DEBRIS REMOVAL RELATED TO
(NAME/NATURE OF DISASTER) AT, IN, OR NEAR (LOCATION OF RECOVERY
EFFORTS)

1.0 GENERAL

1.1 The purpose of this contract is to provide debris clearing and removal response
assistance to ("City of Sacramento" or "Mobile and Baldwin Counties in Alabama") which
have been declared disaster areas by the President because of the effects of (NAME OF
DISATER).

2.0 SERVICES

2.1 The Contractor shall provide for debris removal from the area(s) outlined on the attached
maps, and described as: (DESCRIPTION OF WORK AREA).

2.2 The debris shall be taken to the dumpsite (s) indicated on the attached maps, located at
(LOCATION (S) OF DUMP SITE (S).

2.3 The total amount of debris to be removed under this contract is estimated to be
(QUANTITY).

2.4 The work shall consist of clearing and removing any and all "eligible"
debris (see section 4.0 for a definition of eligible debris) primarily from the
public right-of-way (ROW) of streets and roads, as directed by the Contracting Officer's Representative
(COR). Work will include 1) examining debris to determine whether or not debris is eligible, burnable or
non burnable, 2) loading the debris, 3) hauling the debris to an approved dumpsite or landfill, and 4)
dumping the debris at the dumpsite or landfill. Ineligible debris will no be loaded, hauled, or dumped
under this contract. Burnable debris will be loaded separately from non-burnable debris. Mixed loading of
burnable and non-burnable will be kept to a minimum. The COR will determine the appropriate dumpsite
for mixed loads.

2.5 Debris removal shall include all eligible debris found on the ROW within
the area designated by the COR. The COR may specify any eligible debris within the ROW which should
not be removed, or which should be removed at a later time. The Contractor shall make as many passes
through the designated area as required by the COR. The Contractor shall not move from on designated
work area to another designated work area without prior approval from the COR. Any eligible debris, such
as fallen trees, which extends onto the ROW from private property, shall be cut at the point where it
enters the ROW, and that part of the debris which lies within the ROW shall be removed. The Contractor
shall not enter onto private property during the performance of this contract.

2.6 The Contractor shall conduct the work so as not to interfere with the disaster response
and recovery activities of Federal, State, tribal and local governments or agencies, or of any public
utilities. The government reserves the right to inspect the site, verify quantities, and review
operations at any time.
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2.6 All work shall be accomplished in a safe manner in accordance with EM 385-1-1.

3.0 LOAD TICKETS

3.1 "Load tickets" will be used for recording volumes of debris removal. (See Enclosure)

3.2 Each ticket will contain the following information:

Ticket Number Contract Number Date

Contractor Name Site Departure Time Dump Arrival Time Debris Classification Debris Quantity

3.3 (SELECT ONLY ONE OF THE FOLLOWING PARAGRAPHS, AND DELETE THE
OTHERS)

Load tickets will be issued by a COR prior to departure from the loading site. The COR will keep one copy of the
ticket, and give three copies to the vehicle operator. Upon arrival at the dumpsite, the vehicle operator will give
the three copies to the COR at the dumpsite, the COR will validate, retain on copy and give two copies to driver
for the Contractor's records, (one copy for the sub-contractor and one copy for the prime contractor).

Load tickets will be issued by a COR prior to departure from the loading site. The COR will keep one copy of the
ticket, and give two copies to the vehicle operator for the Contractor's records.

Load tickets will be issued by a COR to a vehicle operator upon arrival at the dumpsite. The COR will keep one
copy of the ticket, and give two copies to the vehicle operator for the Contractor's records.

4.0 DEBRIS CLASSIFICATION

4.1 Eligible Debris. Debris that is within the scope of this contract falls under three possible
classifications: Burnable, Non-Burnable, and Recyclable. Debris that is classified as Household
hazardous Waste (HHW) is not to be transported by this contract.

4.2 Non-Burnable Debris. Non-burnable debris includes, but is not limited to, treated timber; plastic; glass;
rubber products; metal products; sheet rock; cloth items; non-wood building materials; metal products (Le.
Mobile Trailer parts, Household appliances (White Metal), and similar items), or uncontaminated soil;
roofing materials; and carpeting.

4.3 Household Hazardous Waste (HHW). Household hazardous wastes, such as petroleum products, paint
products, etc., and known or suspected hazardous materials, such as asbestos, lead-based paint, or
electrical transformers shall be removed by others, Coordination for hazardous debris removal is the
responsibility of the Government.

4.4 Stumps. Tree stumps located within the ROW with are one-half or more of the root ball exposed will be
removed. Tree stumps with base cut diameter measurements less than or equal to 24 inches (measured
24 inches up from where the tree originally exited the ground) will be considered to be burnable debris
and removed off with the same methods used for other burnable debris. Tree stumps larger than 24
inches in diameter will be removed of as burnable and paid for in accordance to the MEASUREMENT
and PAYMENT paragraphs in this contract.
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5.0 DUMPSITES

5.1 The Contractor shall use only debris dumpsites designated in Section 2.2, unless otherwise approved by
the COR. The Contractor shall haul non-burnable debris to the site designated for non-burnable debris
and burnable debris to the burn sire designated.

5.2 The dumpsite operator shall direct all dumping operations. The Contractor shall cooperate with the
dumpsite operator to facilitate effective dumping operations.

5.3 The Government makes no representations regarding the turn-around time at the dumpsites.

6.0 PERFORMANCE SCHEDULE

6.1 The Contractor shall commence performance on (DATE).

6.2 The Contractor shall, with the CORs direction, provide a work with plan showing where operations will
begin and which streets/roads will be cleared on a 2, 7, 14 day projection. The plan will be updated every
2 days.

6.3 Maximum allowable time for completion will be (ENTER) calendar days, unless the Government initiates
additions or deletions to the contract by written change orders. Subsequent changes in completion time
will be equitably negotiated by both parties pursuant to applicable State and Federal law. Liquidated
damages shall be asses at $(AMOUNT) per calendar day for any time over the maximum allowable time
established by the contract.

7.0 EQUIPMENT

7.1 All trucks and other equipment mush be in compliance with all applicable Federal, State, tribal and local
rules and regulations. Any truck used to haul debris must be capable of rapidly dumping its load without
the assistance of other equipment; be equipped with a tailgate that will effectively contain the debris
during transport and permit the truck to be filled to capacity; and measured and marked for its load
capacity.

Sideboards or other extensions to the bed are allowable provided they meet all applicable rules and
regulations, cover the front and both sides, and are constructed in a manner to withstand sever operating
conditions. The sideboards are to be constructed of 2" by 6" boards or greater and not to extend more
than two feet above the metal bedsides. The Contracting Officer's representative must approve all
requests for extensions. Equipment will be inspected prior to its use by the Contractor using applicable
U.S. Army Corps of Engineers forms. The forms will be provided to the Government after completion.

7.2 Trucks and other heavy equipment designated for use under this contract shall be equipped with two
signs; one attached to each side. The U.S. Army Corps of Engineers will furnish these signs to the
Contractor. The signs remain the property of the United States Government, and will be returned to the
U.S. Corps of Engineers at the conclusion of the contract.

7.3 Prior to commencing debris removal operations, the Contractor shall present to the Government's
representative all trucks or trailers that will be used for hauling debris, for the purpose of determined
hauling capacity. The hauling capacity will be based on the interior dimensions of the truck's metal dump
bed. Hauling capacity, in cubic yards, will be recorded and marked on each truck or trailer with permanent
markings. Each truck or trailer will also be numbered for identification with a permanent marking.
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7.4 Trucks or equipment which are designated for use under this contract shall no be used for any other work
during the working hours of this contract. The Contractor shall not solicit work from private citizens or
others to be performed in the designated work area during the period o this contract. Under no
circumstances will the Contractor mix debris hauled others with debris hauled under this contract.

7.5 Equipment used under this contract shall be rubber tired and sized properly to fit loading conditions.
Excessive size equipment (6 CY and up) and non-rubber tired equipment must be approved by the COR.

8.0 REPORTING

8.1 The Contractor shall submit a report to the COR during each day of the term of the contract. Each report
shall contain, at a minimum, the following information:

Contractor's Name

Contract Number

Crew

Location of work

Day of Report

Daily and cumulative totals of debris removed, by category

8.2 Discrepancies between the daily report and the corresponding load tickets will be reconciled no later than
the following day.

9.0 OTHER CONSIDERATIONS

9.1 The Contractor shall supervise and direct the work, using skillful labor and proper equipment for all tasks.
Safety of the Contractor's personnel and equipment is the responsibility of the Contractor. Additionally,
the Contractor shall pay for all materials, personnel, taxes, and fees necessary to perform under the
terms of this contract.

9.2 The Contractor must be duly licensed in accordance with the state's statutory requirements to perform the
work. The Contractor shall obtain all permits necessary to complete the work. The Contractor shall be
responsible for determining what permits are necessary to perform under the contract. Copies of all
permits shall be submitted to the COR.

9.3 The Contractor shall be responsible for taking corrective action in response to any notices of violations
issued as a result of the Contractors or any subcontractors' actions or operations during the performance
of this contract. Corrections for any such violations shall be at no additional cost to the Government.

9.4 The Contractor shall be responsible for control of pedestrian and vehicular traffic in the work area. The
Contractor shall provide all flag persons, signs, equipment, and other devices necessary to meet Federal,
State, tribal and local requirements. The traffic control personnel and equipment shall be in additional to
the personnel and equipment required in other parts of this contract. At a minimum, one flag person
should be posted at each approach to the work area. Work shall be accomplished in a safe manner in
accordance with EM 385-1-1.
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10.0 MEASUREMENT

10.1 Measurement for non-burnable debris removed will be by the cubic yard as predetermined through truck
bed measurement. Trucks with less than full capacities will be adjusted down by visual inspection by the
COR. Load tickets will document measurement.

10.2 Measurement for payment of stumps removed with 25 to 36 inch diameters base cuts (measured 24
inches up from where the tree originally exited the ground) shall be per stump.

10.3 Measurement for payment of stumps removed with 37 to 48 inch diameter base cuts (measured 24
inches up from where the tree originally exited the ground) shall be per stump.

10.4 Measurement for payment of stumps removed with 49 inch and larger diameter base cuts (measured 24
inches up from where the tree originally exited the ground) shall be per stump.

10.5 Measurement for mobilization and demobilization will be by the job.

11.0 PAYMENT

11.1 Payment for the removal of non-burnable debris to include all cost associated with loading, hauling and
dumping will be paid for under the contract bid item for Non-burnable Debris.

11.2 Payment for the removal of stumps, 25 inches and larger, to include all cost associated with loading,
hauling and dumping will be paid for under the contract bid item for the appropriate size category for
Stumps.

11.3 Payment for mobilization and demobilization will be paid for under the contract bid item for Mobilization
and Demobilization.

11.4 Payment for work completed may be invoiced on a bi-weekly basis. Invoices will be based on verified
quantities from the daily operational reports and valid load tickets.

11.5 The Contractor will be entitled to invoice for 60% of the mobilization and demobilization line item after all
equipment is delivered to the designated work site. The remaining 40% will be due after all equipment is
removed from the work site, all vehicle signs have been returned to the government, and receipt of a
proper invoice.

11.6 All payments made under this contract will be in accordance with PAYMENTS clauses located in other
sections of this contract.

12.0 OTHER CONTRACTS

12.1 Other contracts may have been issued.

12.2 The Government reserves right to issue other contracts or direct other contractors to work within the area
included in this contract.
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13.0 ENCLOSURES/ATTACHMENTS

13.1 Bidding Schedule

13.2 Daily Report

13.3 Load Ticket
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ATTACHMENT 7

CITY OF SACRAMENTO

DEPARTMENT OF UTILITIES

DRAFT SAMPLE AGREEMENT FOR

ON-CALL BULKY WASTE COLLECTION SERVICES

PROJECT #:
PROJECT NAME:
DEPARTMENT:
DIVISION:

CITY OF SACRAMENTO

NONPROFESSIONAL SERVICES AGREEMENT

THIS AGREEMENT is made at Sacramento, California, as of , by and

between the CITY OF SACRAMENTO, a municipal corporation ("CITY"), and

Name of Contractor
Address
Phone/Fax

("CONTRACTOR"), who agree as follows:

1 Contract. The Contract shall consist of this Agreement and each of the following documents (if
applicable), which are incorporated herein by reference:

Invitation to Bid Workers' Compensation Certificate

Instructions to Bidders Contractor's Bid Proposal Form

Certificate(s) of Insurance ESBD Program Statement

Drug-Free Workplace Policy and Affidavit Technical Specifications

Declaration of Compliance ( Equal Benefits Ordinance)
Declaration of Compliance (Living Wage Ordinance)

2. Services. Subject to the terms and conditions set forth in this Agreement, CONTRACTOR shall

provide to CITY the services described in Exhibit A. CONTRACTOR shall provide said services

at the time, place, and in the manner specified in Exhibit A. CONTRACTOR shall not be

compensated for services outside the scope of Exhibit A unless prior to the commencement of

such services: (a) CONTRACTOR notifies CITY and CITY agrees that such services are outside

the scope of Exhibit A; (b) CONTRACTOR estimates the additional compensation required for

these additional services; and (c) CITY, after notice, approves in writing a Supplemental
Agreement specifying the additional services and amount of compensation therefore. CITY

shall have no obligations whatsoever under this Agreement and/or any Supplemental
Agreement, unless and until this Agreement or any Supplemental Agreement is approved by the
Sacramento City Manager or the City Manager's authorized designee, or by the Sacramento

City Council, as required by the Sacramento City Code.
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3. Payment. CITY shall pay CONTRACTOR for services rendered pursuant to this Agreement at
the times and in the manner set forth in Exhibit B. The payments specified in Exhibit B shall be
the only payments to be made to CONTRACTOR for the services rendered pursuant to this

Agreement unless pursuant to Section 1, above, CITY approves additional compensation for

additional services. CONTRACTOR shall submit all billings for said services to CITY in the

manner specified in Exhibit B, or, if not specified in Exhibit B, according to the usual and
customary procedures and practices that CONTRACTOR uses for billing clients similar to CITY.

4. Facilities and Equipment. Except as set forth in Exhibit C, CONTRACTOR shall, at its sole
cost and expense, furnish all facilities and equipment that may be required for furnishing
services pursuant to this Agreement. CITY shall furnish to CONTRACTOR only the facilities
and equipment listed in Exhibit C according to any terms and conditions set forth in Exhibit C.

5. General Provisions. The General Provisions set forth in Exhibit D that include indemnity and
insurance requirements, are part of this Agreement. In the event of any conflict between the
General Provisions and any terms or conditions of any document prepared or provided by
CONTRACTOR and made a part of this Agreement, including without limitation any document
relating to the scope of services or payment therefore, the General Provisions shall control over
said terms or conditions.

6. Living Wage Requirements. This Agreement is subject to the provisions of Sacramento City
Code Chapter 3.58, Living Wage. The requirements of Sacramento City Code Chapter 3.58 are

summarized in Exhibit E. The CONTRACTOR is required to sign the attached Declaration of

Compliance ( Living Wage Ordinance) to assure compliance with these requirements.

7. Non-Discrimination in Employee Benefits. This Agreement is subject to the provisions of

Sacramento City Code Chapter 3.54, Non-Discrimination in Employee Benefits by City

Contractors. The requirements of Sacramento City Code Chapter 3.54 are summarized in

Exhibit F. CONTRACTOR is required to sign the attached Declaration of Compliance (Equal
Benefits Ordinance), to assure compliance with these requirements.

8. Authority. The person signing this Agreement for CONTRACTOR hereby represents and

warrants that he/she is fully authorized to sign this Agreement on behalf of CONTRACTOR and

to bind CONTRACTOR to the performance of its obligations hereunder.

9. Exhibits. All exhibits referred to herein are attached hereto and are by this reference
incorporated as if set forth fully herein.
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Executed as of the day and year first above stated.

CITY OF SACRAMENTO
A Municipal Corporation

By:

Print name:
Title:

For: Ray Kerridge, City Manager

APPROVED TO AS FORM:

City Attorney

ATTEST:

City Clerk

Attachments

Exhibit A - Scope of Service
Exhibit B - Fee Schedule/Manner of Payment
Exhibit C - Facilities/Equipment Provided
Exhibit D - General Provisions
Exhibit E - Living Wage Requirements
Exhibit F - Non-Discrimination in Employee
Benefits

CONTRACTOR:

NAME OF FIRM

Federal I.D. No.

State I.D. No.

City of Sacramento Business Op. Tax Cert. No.

TYPE OF BUSINESS ENTITY (check one):

Individual/Sole Proprietor
Partnership
Corporation (may require 2 signatures)
Limited Liability Company
Other (please specify:

Signature of Authorized Person

Print Name and Title

Additional Signature (if required)

Print Name and Title

)



DECLARATION OF COMPLIANCE
Living Wage Ordinance

Name of Contractor:

Address:

The above-named contractor ("Contractor") hereby declares and agrees as follows:

1. Contractor has read and understands the Living Wage Requirements (the "Requirements") attached

hereto as Exhibit E.

2. As a condition of receiving this Contract, Contractor agrees to fully comply with the Requirements, as well
as any additional requirements that may be specified in the City of Sacramento's Living Wage Ordinance
codified at Chapter 3.58 of the Sacramento City Code (the "Ordinance"). If required by the Ordinance,
Contractor will pay not less than the minimum compensation specified in the Ordinance to Contractor's
employees, for all time spent performing any work under this Contract.

3. If the amount of this Contract is less than $100,000, as a condition of receiving this Contract, Contractor
will notify the City of Sacramento ("City") in writing if the aggregate value of this Contract and of any other
Nonprofessional Services contract(s) covered by the Ordinance that the City has awarded to Contractor
within the previous 12 months, is $100,000 or more.

4. Contractor acknowledges and agrees that the Requirements, the Ordinance and this Declaration shall
constitute part of this Contract, and that these provisions shall govern in the event of any conflict with any

other provisions of the Contract.

5. Contractor further acknowledges and agrees that any violation of the Requirements or the Ordinance
constitutes a material breach of this Contract, and that, if such a breach occurs, the City will be authorized
to terminate the Contact, and pursue all available legal and equitable remedies.

6. If requested by the City, Contractor will promptly submit certified payroll records to the City, for itself
and/or for Contractor's subcontractor(s), as requested by the City, and Contractor will take any other
steps as may be required by the City to determine whether Contractor's subcontractor(s) or Contractor
have complied with the Requirements and the Ordinance.

7. Contractor will require all of its subcontractors who are covered by these requirements to comply with the
Requirements and any additional requirements that may be specified in the Ordinance and Contractor will
include these requirements in all subcontracts covered by the Ordinance.

8. Contractor agrees to defend, indemnify and hold harmless the City, its officers and employees against
any claims, actions, damages, costs (including reasonable attorney fees) or other liabilities of any kind
arising from any violation of the Requirements or the Ordinance by Contractor or by any subcontractor
retained to perform work or provide services under this Contract.

The undersigned declares under penalty of perjury under the laws of the State of California that the foregoing is
true and correct, and that he or she is authorized to bind the Contractor to the provisions of this Declaration.

Signature of Authorized Representative

Print name:
Title:
City of Sacramento Debris Management Annex
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DECLARATION OF COMPLIANCE
Equal Benefits Ordinance

Name of Contractor:

Address:

The above-named Contractor ("Contractor") hereby declares and agrees as follows:

1. Contractor has read and understands the Requirements of the Non-Discrimination In Employee Benefits
Code (the "Requirements") attached hereto as Exhibit F.

2. As a condition of receiving this Contract, Contractor agrees to fully comply with the Requirements, as well
as any additional requirements that may be specified in the City of Sacramento's Non-Discrimination In
Employee Benefits Code codified at Chapter 3.54 of the Sacramento City Code (the "Ordinance").

3. Contractor understands, to the extent that such benefits are not preempted or prohibited by federal or
state law, employee benefits covered by the Ordinance are any of the following:

Bereavement Leave
Disability, life, and other types of insurance
Family medical leave
Health benefits
Membership or membership discounts
Moving expenses
Pension and retirement benefits
Vacation
Travel benefits
Any other benefit offered to employees

Contractor agrees that if Contractor offers any of the above-listed employee benefits, Contractor will offer
those benefits, without discrimination between employees with spouses and employees with domestic
partners, and without discrimination between the spouses and domestic partners of such employees.

4. Contractor understands that Contractor will not be considered to be discriminating in the provision or
application of employee benefits under the following conditions or circumstances:

a. If the actual cost of providing a benefit to a domestic partner or spouse exceeds the cost of
providing the same benefit to a spouse or domestic partner of an employee, Contractor will not be
required to provide the benefit, nor shall it be deemed discriminatory, if Contractor requires the
employee to pay the monetary difference in order to provide the benefit to the domestic partner or

to the spouse.

b. If Contractor is unable to provide a certain benefit, despite taking reasonable measures to do so,

if Contractor provides the employee with a cash equivalent Contractor will not be deemed to be
discriminating in the application of that benefit.

c. If Contractor provides employee benefits neither to employee's spouses nor to employee's

domestic partners.

d. If Contractor provides employee benefits to employees on a basis unrelated to marital or
domestic partner status.
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e. If Contractor submits written evidence of making reasonable efforts to end discrimination in
employee benefits by implementing policies that will be enacted before the first effective date
after the first open enrollment process following the date this Contract is executed by the City of
Sacramento ("City"). Contractor understands that any delay in the implementation of such policies
may not exceed one (1) year from the date this Contract is executed by the City, and applies only
to those employee benefits for which an open enrollment process is applicable.

f. Until administrative steps can be taken to incorporate nondiscrimination in employee benefits.
The time allotted for these administrative steps will apply only to those employee benefits for
which administrative steps are necessary and may not exceed three (3) months from the date this
Contract is executed by the City.

g. Until the expiration of a current collective bargaining agreement(s) if employee benefits are
governed by such collective bargaining agreement(s).

h. Contractor takes all reasonable measures to end discrimination in employee benefits by either
requesting that the union(s) involved agree to reopen the agreement(s) in order for Contractor to
take whatever steps are necessary to end discrimination in employee benefits or by ending
discrimination in employee benefits without reopening the collective bargaining agreement(s).

i. In the event Contractor cannot end discrimination in employee benefits despite taking all
reasonable measures to do so, Contractor provides a cash equivalent to eligible employees for
whom employee benefits, are not available. Unless otherwise authorized in writing by the City
Manager, Contractor understands this cash equivalent must begin at the time the union(s) refuse
to allow the collective bargaining agreement(s) to be reopened or not longer than three (3)
months after the date this Contract is executed by the City.

5. Contractor understands that failure to comply with the provisions of Section 4(a) through 4(i), above, will
subject Contractor to possible suspension and/or termination of this Contract for cause; repayment of any
or all of the Contract amount disbursed by the City; debarment for future contracts until all penalties and
restitution have been paid in full and/or for up to two (2) years; and/or the imposition of a penalty, payable
to the City, in the sum of $50.00 for each employee, for each calendar day during which the employee
was discriminated against in violation of the provisions of the Ordinance.

6. Contractor understands and agrees to provide notice to each current employee and, within ten (10) days
of hire, to each new employee, of their rights under the Ordinance. Contractor further agrees to maintain
a copy of each such letter provided, in an appropriate file for inspection by authorized representatives of
the City. Contractor also agrees to prominently display a poster informing each employee of these rights.

7. Contractor understands that Contractor has the right to request a waiver of, or exemption from, the
provisions of the Ordinance by submitting a written request to the City's Procurement Services Division
prior to Contract award, which request shall identify the provision(s) of the Ordinance authorizing such
waiver or exemption and the factual basis for such waiver or exemption. The City shall determine in its
sole discretion whether to approve any such request.

8. Contractor agrees to defend, indemnify and hold harmless, the City, its officers and employees, against
any claims, actions, damages, costs (including reasonable attorney fees), or other liabilities of any kind
arising from any violation of the Requirements or of the Ordinance by Contractor.
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The undersigned declares under penalty of perjury under the laws of the State of California that the foregoing is
true and correct, and that he or she is authorized to bind the Contractor to the provisions of this Declaration.

Signature of Authorized Representative Date

Print Name

Title
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EXHIBIT A

NONPROFESSIONAL SERVICES AGREEMENT

SCOPE OF SERVICES

1. Representatives.

The CITY Representative for this Agreement is:

Name/Title
Address

Phone/Fax/E-mail

All CONTRACTOR questions pertaining to this Agreement shall be referred to the CITY

Representative or the Representative's designee.

The CONTRACTOR Representative for this Agreement is:

Name/Title
Address

Phone/Fax/E-mail

All CITY questions pertaining to this Agreement shall be referred to the CONTRACTOR

Representative. All correspondence to CONTRACTOR shall be addressed to the address set

forth on page one of this Agreement. Unless otherwise provided in this Agreement, all

correspondence to the CITY shall be addressed to the CITY Representative.

2. Scope of Services. [Describe services to be provided here, or, if scope of services is
described in an attachment, label the attachment "Attachment I to Exhibit

A" and include the following sentence:]

The services provided shall be as set forth in Attachment 1 to Exhibit A, attached hereto and
incorporated herein.

3. Time of Performance. The services described herein shall be provided during the period, or in
accordance with the schedule, set forth in the scope of services.
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EXHIBIT B

NONPROFESSIONAL SERVICES AGREEMENT

FEE SCHEDULE/MANNER OF PAYMENT

1. CONTRACTOR's Compensation. The total of all fees paid to the CONTRACTOR for the
performance of all services set forth in Exhibit A, including normal revisions (hereafter the
"Services"), and for all authorized Reimbursable Expenses, shall not exceed the total sum of

$

2. Billable Rates. CONTRACTOR shall be paid for the performance of Services on an hourly
rate, daily rate, flat fee, lump sum or other basis, as set forth in Attachment 1 to Exhibit B,
attached hereto and incorporated herein. [Attach list of billable rates that apply, labeled

"Attachment 1 to Exhibit B"]

3. CONTRACTOR's Reimbursable Expenses. Reimbursable Expenses shall be limited to actual
expenditures of CONTRACTOR for expenses that are necessary for the proper completion of
the Services and shall only be payable if specifically authorized in advance by CITY.

4. Payments to CONTRACTOR.

A. Payments to CONTRACTOR shall be made within a reasonable time after receipt of
CONTRACTOR's invoice, said payments to be made in proportion to services performed
or as otherwise specified in Attachment 1 to Exhibit B. CONTRACTOR may request
payment on a monthly basis. CONTRACTOR shall be responsible for the cost of
supplying all documentation necessary to verify the monthly billings to the satisfaction of
CITY.

B. All invoices submitted by CONTRACTOR shall contain the following information:

(2)
(3)
(4)
(5)
(6)

(7)
(8)
(9)
(10)

Job Name
Description of services billed under this invoice, and overall status of project
Date of Invoice Issuance
Sequential Invoice Number
CITY's Purchase Order Number
Total Contract Amount
Amount of this Invoice ( Itemize all Reimbursable Expenses)
Total Billed to Date
Total Remaining on Contract
Updated project schedule. This shall identify those steps that shall be taken to
bring the project back on schedule if it is behind schedule.

C. Items shall be separated into Services and Reimbursable Expenses. Billings that do not
conform to the format outlined above shall be returned to CONTRACTOR for correction.
CITY shall not be responsible for delays in payment to CONTRACTOR resulting from
CONTRACTOR's failure to comply with the invoice format described below.
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D. Requests for payment shall be sent to:

Office
Address

Phone/Fax
Attn:

5. Additional Services. Additional Services are those services related to the scope of services of
CONTRACTOR set forth in Exhibit A but not anticipated at the time of execution of this
Agreement. Additional Services shall be provided only when a Supplemental Agreement
authorizing such Additional Services is approved by CITY in accordance with CITY's

Supplemental Agreement procedures. CITY reserves the right to perform any Additional
Services with its own staff or to retain other contractors to perform said Additional Services.

6. Accounting Records of CONTRACTOR. During performance of this Agreement and for a
period of three (3) years after completing all Services and Additional Services hereunder,
CONTRACTOR shall maintain all accounting and financial records related to this Agreement,
including, but not limited to, records of CONTRACTOR's costs for all Services and Additional
Services performed under this Agreement and records of CONTRACTOR's Reimbursable
Expenses, in accordance with generally accepted accounting practices, and shall keep and
make such records available for inspection and audit by representatives of the CITY upon

reasonable written notice.

7. Taxes. CONTRACTOR shall pay, when and as due, any and all taxes incurred as a result of
CONTRACTOR's compensation hereunder, including estimated taxes, and shall provide CITY

with proof of such payment upon request. CONTRACTOR hereby agrees to indemnify CITY for

any claims, losses, costs, fees, liabilities, damages or injuries suffered by CITY arising out of

CONTRACTOR's breach of this Section 7.
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EXHIBIT C

NONPROFESSIONAL SERVICES AGREEMENT

FACILITIES AND EQUIPMENT TO BE PROVIDED BY CITY

CITY shall [check one] Not furnish any facilities or equipment for this Agreement; or

furnish the following facilities or equipment for the Agreement; [list,

if applicable]
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EXHIBIT D
NONPROFESSIONAL SERVICES AGREEMENT

GENERAL PROVISIONS

1. Independent Contractor.

A. It is understood and agreed that CONTRACTOR (including CONTRACTOR's
employees) is an independent contractor and that no relationship of employer-employee
exists between the parties hereto for any purpose whatsoever. Neither CONTRACTOR

nor CONTRACTOR's assigned personnel shall be entitled to any benefits payable to

employees of CITY. CITY is not required to make any deductions or withholdings from

the compensation payable to CONTRACTOR under the provisions of this Agreement,

and CONTRACTOR shall be issued a Form 1099 for its services hereunder. As an

independent contractor, CONTRACTOR hereby agrees to indemnify and hold CITY

harmless from any and all claims that may be made against CITY based upon any

contention by any of CONTRACTOR's employees or by any third party, including but not
limited to any state or federal agency, that an employer-employee relationship or a
substitute therefor exists for any purpose whatsoever by reason of this Agreement or by
reason of the nature and/or performance of any Services under this Agreement. (As
used in this Exhibit D, the term "Services" shall include both Services and Additional
Services as such terms are defined elsewhere in this Agreement.)

B. It is further understood and agreed by the parties hereto that CONTRACTOR, in the

performance of its obligations hereunder, is subject to the control and direction of CITY
as to the designation of tasks to be performed and the results to be accomplished under
this Agreement, but not as to the means, methods, or sequence used by
CONTRACTOR for accomplishing such results. To the extent that CONTRACTOR

obtains permission to, and does, use CITY facilities, space, equipment or support
services in the performance of this Agreement, this use shall be at the CONTRACTOR's

sole discretion based on the CONTRACTOR's determination that such use will promote

CONTRACTOR's efficiency and effectiveness. Except as may be specifically provided
elsewhere in this Agreement, the CITY does not require that CONTRACTOR use CITY

facilities, equipment or support services or work in CITY locations in the performance of

this Agreement.

C. If, in the performance of this Agreement, any third persons are employed by
CONTRACTOR, such persons shall be entirely and exclusively under the direction,
supervision, and control of CONTRACTOR. Except as may be specifically provided
elsewhere in this Agreement, all terms of employment, including hours, wages, working
conditions, discipline, hiring, and discharging, or any other terms of employment or
requirements of law, shall be determined by CONTRACTOR. It is further understood

and agreed that CONTRACTOR shall issue W-2 or 1099 Forms for income and

employment. tax purposes, for all of CONTRACTOR's assigned personnel and

subcontractors.
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D. The provisions of this Section 1 shall survive any expiration or termination of this
Agreement. Nothing in this Agreement shall be construed to create an exclusive
relationship between CITY and CONTRACTOR. CONTRACTOR may represent,
perform services for, or be employed by such additional persons or companies as
CONTRACTOR sees fit provided that CONTRACTOR does not violate the provisions of
Section 5, below.

2. Licenses; Permits, Etc. CONTRACTOR represents and warrants that CONTRACTOR has all
licenses, permits, City Business Operations Tax Certificate, qualifications, and approvals of
whatsoever nature that are legally required for CONTRACTOR to practice its profession or

provide any services under the Agreement. CONTRACTOR represents and warrants that

CONTRACTOR shall, at its sole cost and expense, keep in effect or obtain at all times during
the term of this Agreement any licenses, permits, and approvals that are legally required for
CONTRACTOR to practice its profession or provide such Services. Without limiting the

generality of the foregoing, if CONTRACTOR is an out-of-state corporation, CONTRACTOR
warrants and represents that it possesses a valid certificate of qualification to transact business
in the State of California issued by the California Secretary of State pursuant to Section 2105 of
the California Corporations Code.

3. Time. CONTRACTOR shall devote such time and effort to the performance of Services
pursuant to this Agreement as is necessary for the satisfactory and timely performance of
CONTRACTOR's obligations under this Agreement. Neither party shall be considered in default
of this Agreement, to the extent that party's performance is prevented or delayed by any cause,
present or future, that is beyond the reasonable control of that party.

4. CONTRACTOR Not Agent. Except as CITY may specify in writing, CONTRACTOR and
CONTRACTOR's personnel shall have no authority, express or implied, to act on behalf of CITY
in any capacity whatsoever as an agent. CONTRACTOR and CONTRACTOR's personnel shall
have no authority, express or implied, to bind CITY to any obligations whatsoever.

5. Conflicts of Interest. CONTRACTOR covenants that neither it, nor any officer or principal of
its firm, has or shall acquire any interest, directly or indirectly, that would conflict in any manner
with the interests of CITY or that would in any way hinder CONTRACTOR's performance of

Services under this Agreement. CONTRACTOR further covenants that in the performance of

this Agreement, no person having any such interest shall be employed by it as an officer,
employee, agent or subcontractor, without the written consent of CITY. CONTRACTOR agrees
to avoid conflicts of interest or the appearance of any conflicts of interest with the interests of
CITY at all times during the performance of this Agreement. If CONTRACTOR is or employs a

former officer or employee of the CITY, CONTRACTOR and any such employee(s) shall comply
with the provisions of Sacramento City Code Section 2.16.090 pertaining to appearances before
the City Council or any CITY department, board, commission or committee.

6. Confidentiality of CITY Information. During performance of this Agreement, CONTRACTOR

may gain access to and use CITY information regarding inventions, machinery, products, prices,
apparatus, costs, discounts, future plans, business affairs, governmental affairs, processes,
trade secrets, technical matters, systems, facilities, customer lists, product design, copyright,
data, and other vital information (hereafter collectively referred to as "City Information") that are
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valuable, special and unique assets of the CITY. CONTRACTOR agrees to protect all City

Information and treat it as strictly confidential and further agrees that CONTRACTOR shall not at
any time, either directly or indirectly, divulge, disclose or communicate in any manner any City

Information to any third party without the prior written consent of CITY. In addition, CONTRACTOR

shall comply with all CITY policies governing the use of the CITY network and technology systems,

as set forth in applicable provisions of the City of Sacramento Administrative Policy Instructions #

30. A violation by CONTRACTOR of this Section 6 shall be a material violation of this Agreement

and shall justify legal and/or equitable relief.

7. CONTRACTOR Information.

A. CITY shall have full ownership and control, including ownership of any copyrights, of all
information prepared, produced, or provided by CONTRACTOR pursuant to this
Agreement. In this Agreement, the term " information" shall be construed to mean and
include: any and all work product, submittals, reports, plans, specifications, and other
deliverables consisting of documents, writings, handwritings, typewriting, printing,
photostatting, photographing, computer models, and any other computerized data and
every other means of recording any form of information, communications, or
representation, including letters, works, pictures, drawings, sounds, or symbols, or any
combination thereof. CONTRACTOR shall not be responsible for any unauthorized
modification or use of such information for other than its intended purpose by CITY.

B. CONTRACTOR shall fully defend, indemnify and hold harmless CITY, its officers and
employees, and each and every one of them, from and against any and all claims,
actions, lawsuits or other proceedings alleging that all or any part of the information
prepared, produced, or provided by CONTRACTOR pursuant to this Agreement
infringes upon any third party's trademark, trade name, copyright, patent or other
intellectual property rights. CITY shall make reasonable efforts to notify CONTRACTOR

not later than ten (10) days after CITY is served with any such claim, action, lawsuit or
other proceeding, provided that CITY's failure to provide such notice within such time
period shall not relieve CONTRACTOR of its obligations hereunder, which shall survive
any termination or expiration of this Agreement.

C. All proprietary and other information received from CONTRACTOR by CITY, whether
received in connection with CONTRACTOR's proposal to CITY or in connection with any
Services performed by CONTRACTOR, will be disclosed upon receipt of a request for
disclosure, pursuant to the California Public Records Act; provided, however, that, if any
information is set apart and clearly marked "trade secret" when it is provided to CITY,

CITY shall give notice to CONTRACTOR of any request for the disclosure of such
information. The CONTRACTOR shall then have five (5) days from the date it receives
such notice to enter into an agreement with the CITY, satisfactory to the City Attorney,
providing for the defense of, and complete indemnification and reimbursement for all
costs ( including plaintiff's attorney fees) incurred by CITY in any legal action to compel
the disclosure of such information under the California Public Records Act. The

CONTRACTOR shall have sole responsibility for defense of the actual "trade secret"
designation of such information.
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D. The parties understand and agree that any failure by CONTRACTOR to respond to the

notice provided by CITY and/or to enter into an agreement with CITY, in accordance with
the provisions of subsection C, above, shall constitute a complete waiver by
CONTRACTOR of any rights regarding the information designated "trade secret" by
CONTRACTOR, and such information shall be disclosed by CITY pursuant to applicable
procedures required by the Public Records Act.

8. Standard of Performance. CONTRACTOR shall perform all Services required pursuant to this
Agreement in the manner and according to the standards currently observed by a competent
practitioner of CONTRACTOR's profession in California. All products of whatsoever nature that

CONTRACTOR delivers to CITY pursuant to this Agreement shall be prepared in a professional
manner and conform to the standards of quality normally observed by a person currently

practicing in CONTRACTOR's profession, and shall be provided in accordance with any
schedule of performance specified in Exhibit A. CONTRACTOR shall assign only competent

personnel to perform Services pursuant to this Agreement. CONTRACTOR shall notify CITY in

writing of any changes in CONTRACTOR's staff assigned to perform the Services required
under this Agreement, prior to any such performance. In the event that CITY, at any time during
the term of this Agreement, desires the removal of any person assigned by CONTRACTOR to

perform Services pursuant to this Agreement, because CITY, in its sole discretion, determines

that such person . is not performing in accordance with the standards required herein,
CONTRACTOR shall remove such person immediately upon receiving notice from CITY of the

desire of CITY for the removal of such person.

9. Term; Suspension; Termination.

A. This Agreement shall become effective on the date that it is approved by both parties,
set forth on the first page of the Agreement, and shall continue in effect until both parties
have fully performed their respective obligations under this Agreement, unless sooner
terminated as provided herein.

B. CITY shall have the right at any time to temporarily suspend CONTRACTOR's
performance hereunder, in whole or in part, by giving a written notice of suspension to
CONTRACTOR. If CITY gives such notice of suspension, CONTRACTOR shall
immediately suspend its activities under this Agreement, as specified in such notice.

C. CITY shall have the right to terminate this Agreement at any time by giving a written
notice of termination to CONTRACTOR. If CITY gives such notice of termination,

CONTRACTOR shall immediately cease rendering Services pursuant to this Agreement.
If CITY terminates this Agreement:

(1) CONTRACTOR shall, not later than five days after such notice of termination,
deliver to CITY copies of all information prepared pursuant to this Agreement.

(2) CITY shall pay CONTRACTOR the reasonable value of Services rendered by
CONTRACTOR prior to termination; provided, however, CITY shall not in any
manner be liable for lost profits that might have been made by CONTRACTOR

had the Agreement not been terminated or had CONTRACTOR completed the
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Services required by this Agreement. In this regard, CONTRACTOR shall
furnish to CITY such financial information as in the judgment of the CITY is
necessary for CITY to determine the reasonable value of the Services render by
CONTRACTOR. The foregoing is cumulative and does not affect any right or
remedy that CITY may have in law or equity.

10. Indemnity.

A. Indemnity: CONTRACTOR shall defend, hold harmless and indemnify CITY, its officers
and employees, and each and every one of them, from and against any and all actions,
damages, costs, liabilities, claims, demands, losses, judgments, penalties, costs and
expenses of every type and description, including, but not limited to, any fees and/or
costs reasonably incurred by CITY's staff attorneys or outside attorneys and any fees
and expenses incurred in enforcing this provision (hereafter collectively referred to as
"Liabilities"), including but not limited to Liabilities arising from personal injury or death,
damage to personal, real or intellectual property or the environment, contractual or other
economic damages, or regulatory penalties, arising out of or in any way connected with
performance of or failure to perform this Agreement by CONTRACTOR, any
subcontractor or agent, anyone directly or indirectly employed by any of them or anyone
for whose acts any of them may be liable, whether or not ( i) such Liabilities are caused

in part by a party indemnified hereunder or (ii) such Liabilities are litigated, settled or
reduced to judgment; provided that the foregoing indemnity does not apply to liability for
any damage or expense for death or bodily injury to persons or damage to property to
the extent arising from the sole negligence or willful misconduct of CITY, its agents,
servants, or independent contractors who are directly responsible to CITY, except when
such agents, servants, or independent contractors are under the direct supervision and
control of CONTRACTOR.

B. Insurance Policies; Intellectual Property Claims: The existence or acceptance by CITY of
any of the insurance policies or coverages described in this Agreement shall not affect or
limit any of CITY's rights under this Section 10, nor shall the limits of such insurance limit
the liability of CONTRACTOR hereunder. This Section 10 shall not apply to any

intellectual property claims, actions, lawsuits or other proceedings subject to the
provisions of Section 7.B., above. The provisions of this Section 10 shall survive any
expiration or termination of this Agreement.

11. Insurance Requirements. During the entire term of this Agreement, CONTRACTOR shall

maintain the insurance coverage described in this Section 11.

Full compensation for all premiums that CONTRACTOR is required to pay for the insurance
coverage described herein shall be included in the compensation specified for the Services
provided by CONTRACTOR under this Agreement. No additional compensation will be
provided for CONTRACTOR's insurance premiums.

It is understood and agreed by the CONTRACTOR that its liability to the CITY shall not in any
way be limited to or affected by the amount of insurance coverage required or carried by the
CONTRACTOR in connection with this Agreement.
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A. Minimum Scope & Limits of Insurance Coverage

(1) Commercial General Liability Insurance, providing coverage at least as broad as
ISO CGL Form 00 01 on an occurrence basis for bodily injury, including death, of
one or more persons, property damage and personal injury, with limits of not less
than one million dollars ($1,000,000) per occurrence. The policy shall provide
contractual liability and products and completed operations coverage for the term
of the policy.

(2) Automobile Liability Insurance providing coverage at least as broad as ISO Form
CA 00 01 on an occurrence basis for bodily injury, including death, of one or
more persons, property damage and personal injury, with limits of not less than
one million dollars ($1,000,000) per occurrence. The policy shall provide
coverage for owned, non-owned and/or hired autos as appropriate to the
operations of the CONTRACTOR.

No automobile liability insurance shall be required if CONTRACTOR completes

the following certification:

"I certify that a motor vehicle will not be used in the performance of any
work or services under this agreement." (CONTRACTOR
initials)

(3) Workers' Compensation Insurance with statutory limits, and Employers' Liability
Insurance with limits of not less than one million dollars ($1,000,000). The
Worker's Compensation policy shall include a waiver of subrogation for contracts
involving construction or maintenance, or if required by the CITY by selecting the

option below:
Workers' Compensation waiver of subrogation in favor of the City

is required for all work performed by the CONTRACTOR.

No Workers' Compensation insurance shall be required if CONTRACTOR

completes the following certification:

"I certify that my business has no employees, and that I do not employ
anyone. I am exempt from the legal requirements to provide Workers'
Compensation insurance." (CONTRACTOR initials)

B. Additional Insured Coverage

(1) Commercial General Liability Insurance: The CITY, its officials, employees and
volunteers shall be covered by policy terms or endorsement as additional
insureds as respects general liability arising out of activities performed by or on
behalf of CONTRACTOR, products and completed operations of

CONTRACTOR, and premises owned, leased or used by CONTRACTOR. The
general liability additional insured endorsement must be signed by an authorized
representative of the insurance carrier for contracts involving construction or
maintenance, or if required by the CITY by selecting the option below:
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Additional insured endorsement must be signed by an authorized
representative of the insurance carrier.

If the policy includes a blanket additional insured endorsement or contractual
additional insured coverage, the above signature requirement may be fulfilled by
submitting that document with a signed declaration page referencing the blanket
endorsement or policy form.

(2) Automobile Liability Insurance: The CITY, its officials, employees and volunteers
shall be covered by policy terms or endorsement as additional insureds as
respects auto liability.

C. Other Insurance Provisions

The policies are to contain, or be endorsed to contain, the following provisions:

(1) CONTRACTOR's insurance coverage shall be primary insurance as respects
CITY, its officials, employees and volunteers. Any insurance or self-insurance
maintained by CITY, its officials, employees or volunteers shall be in excess of
CONTRACTOR's insurance and shall not contribute with it.

(2) Any failure to comply with reporting provisions of the policies shall not affect
coverage provided to CITY, its officials, employees or volunteers.

(3) Coverage shall state that CONTRACTOR's insurance shall apply separately to
each insured against whom claim is made or suit is brought, except with respect
to the limits of the insurer's liability.

(4) CITY will be provided with thirty (30) days written notice of cancellation or
material change in the policy language or terms.

D. Acceptability of Insurance

Insurance shall be placed with insurers with a Bests' rating of not less than AN. Self-
insured retentions, policy terms or other variations that do not comply with the
requirements of this Section 11 must be declared to and approved by the CITY Risk
Management Division in writing prior to execution of this Agreement.

E. Verification of Coverage

(1)CONTRACTOR shall furnish CITY with certificates and required endorsements
evidencing the insurance required. The certificates and endorsements shall be
forwarded to the CITY representative named in Exhibit A. Copies of policies
shall be delivered to the CITY on demand. Certificates of insurance shall be
signed by an authorized representative of the insurance carrier.
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(2) The CITY may withdraw its offer of contract or cancel this Agreement if the
certificates of insurance and endorsements required have not been provided
prior to execution of this Agreement. The CITY may withhold payments to
CONTRACTOR and/or cancel the Agreement if the insurance is canceled or
CONTRACTOR otherwise ceases to be insured as required herein.

F. Subcontractors

CONTRACTOR shall require and verify that all subcontractors maintain insurance
coverage that meets the minimum scope and limits of insurance coverage specified in
subsection A, above.

12. Equal Employment Opportunity. During the performance of this Agreement, CONTRACTOR,
for itself, its assignees and successors in interest, agrees as follows:

A. Compliance With Regulations: CONTRACTOR shall comply with the Executive Order
11246 entitled "Equal Opportunity in Federal Employment", as amended by Executive
Order 11375 and 12086, and as supplemented in Department of Labor regulations (41
CFR Chapter 60), hereinafter collectively referred to as the "Regulations".

B. Nondiscrimination: CONTRACTOR, with regards to the work performed by it after award
and prior to completion of the work pursuant to this Agreement, shall not discriminate on
the ground of race, color, religion, sex, national origin, age, marital status, physical
handicap or sexual orientation in selection and retention of subcontractors, including
procurement of materials and leases of equipment. CONTRACTOR shall not participate
either directly or indirectly in discrimination prohibited by the Regulations.

C. Solicitations for Subcontractors, Including Procurement of Materials and Equipment: In
all solicitations either by competitive bidding or negotiations made by CONTRACTOR for
work to be performed under any subcontract, including all procurement of materials or
equipment, each potential subcontractor or supplier shall be notified by CONTRACTOR
of CONTRACTOR's obligation under this Agreement and the Regulations relative to
nondiscrimination on the ground of race, color, religion, sex, national origin, age, marital
status, physical handicap or sexual orientation.

D. Information and Reports: CONTRACTOR shall provide all information and reports
required by the Regulations, or by any orders or instructions issued pursuant thereto,
and shall permit access to its books, records, accounts, other sources of information and
its facilities as may be determined by the CITY to be pertinent to ascertain compliance
with such Regulations, orders and instructions. Where any information required of
CONTRACTOR is in the exclusive possession of another who fails or refuses to furnish
this information, CONTRACTOR shall so certify to the CITY, and shall set forth what
efforts it has made to obtain the information.

E. Sanctions for Noncompliance: In the event of noncompliance by CONTRACTOR with
the nondiscrimination provisions of this Agreement, the CITY shall impose such
sanctions as it may determine to be appropriate including, but not limited to:
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(1) Withholding of payments to CONTRACTOR under this Agreement until
CONTRACTOR complies;

(2) Cancellation, termination, or suspension of the Agreement, in whole or in part.

F. Incorporation of Provisions: CONTRACTOR shall include the provisions of subsections
A through E, above, in every subcontract, including procurement of materials and leases
of equipment, unless exempted by the Regulations, or by any order or instructions
issued pursuant thereto. CONTRACTOR shall take such action with respect to any

subcontract or procurement as the CITY may direct as a means of enforcing such
provisions including sanctions for noncompliance; provided, however, that in the event
CONTRACTOR becomes involved in, or is threatened with, litigation with a
subcontractor or supplier as a result of such direction, CONTRACTOR may request

CITY to enter such litigation to protect the interests of CITY.

13. Entire Agreement. This document, including all Exhibits, contains the entire agreement
between the parties and supersedes whatever oral or written understanding they may have had
prior to the execution of this Agreement. No alteration to the terms of this Agreement shall be
valid unless approved in writing by CONTRACTOR, and by CITY, in accordance with applicable
provisions of the Sacramento City Code.

14. Severability. If any portion of this Agreement or the application thereof to any person or
circumstance shall be held invalid or unenforceable, the remainder of this Agreement shall not
be affected thereby and shall be enforced to the greatest extent permitted by law.

15. Waiver. Neither CITY acceptance of, or payment for, any Service or Additional Service

performed by CONTRACTOR, nor any waiver by either party of any default, breach or condition
precedent, shall be construed as a waiver of any provision of this Agreement, nor as a waiver of
any other default, breach or condition precedent or any other right hereunder.

16. Enforcement of Agreement. This Agreement shall be governed, construed and enforced in
accordance with the laws of the State of California. Venue of any litigation arising out of or
connected with this Agreement shall lie exclusively in the state trial court or Federal District
Court located in Sacramento County in the State of California, and the parties consent to
jurisdiction over their persons and over the subject matter of any such litigation in such courts,
and consent to service of process issued by such courts.

17. Assignment Prohibited. The expertise and experience of CONTRACTOR are material

considerations for this Agreement. CITY has a strong interest in the qualifications and capability
of the persons and entities who will fulfill the obligations imposed on CONTRACTOR under this

Agreement. In recognition of this interest, CONTRACTOR shall not assign any right or
obligation pursuant to this Agreement without the written consent of the CITY. Any attempted or

purported assignment without CITY's written consent shall be void and of no effect.

18. Binding Effect. This Agreement shall be binding on the heirs, executors, administrators,
successors and assigns of the parties, subject to the provisions of Section 17, above.
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EXHIBIT E

LIVING WAGE REQUIREMENTS
(Nonprofessional Service Agreement)

The Living Wage Ordinance

The City of Sacramento's Living Wage Ordinance (the "LWO") is codified as Chapter 3.58 of the
Sacramento City Code. The LWO requires certain firms that enter into agreements or contracts (all
subsequent references to a "contract" or "contracts" will refer to both contracts and agreements) to
provide certain services to or for the CITY, to pay a specified minimum level of compensation to their
employees for time spent performing any work on the CITY contract. The LWO also applies to certain
subcontractors.

The LWO applies to contracts entered into, amended, or renewed or extended at the CITY's discretion,
on or after March 1, 2004 (the "LWO Effective Date").

Contracts and Contractors Covered by the LWO

Determining whether the LWO applies to a specific CITY contract, contractor or subcontractor, depends
on whether the contract, contractor and/or subcontractor meet the criteria specified in the LWO for
contract type, contract amount, contractor size (# of employees), subcontract amount and
subcontractor size (# of employees). These criteria are summarized below.

Contract Type

The LWO applies only to contracts for Nonprofessional Services. Under the LWO, this includes
contracts for any services of a nonprofessional character, including but not limited to tree
trimming services, repair services for motor vehicles and office equipment, vehicle towing, and
security services.

The LWO does not apply to: (1) Incidental services, such as delivery, installation or
maintenance, that are provided under contracts for the purchase or lease of equipment,
supplies, or other personal property; (2) contracts that are subject to CITY, state, or federal
prevailing-wage requirements; (3) contracts for professional services (including but not limited to
services rendered by engineers, architects, auditors, banks, consultants, actuaries and
attorneys); and (4) contracts with nonprofit corporations that are organized under section 501 of
the Internal Revenue Code and have fewer than 100 employees, whether full or part time.

Contract Amount

The LWO applies to contracts entered into or amended after the LWO Effective Date that
provide compensation from the CITY of $100,000 or more. In addition, the LWO applies to a
contract entered into or amended after the LWO Effective Date that, by itself, does not reach
this amount, if the aggregate value of that contract and of any other Nonprofessional Services
contracts covered by the LWO that the CITY has awarded to the same person or firm within the
previous 12 months, is $100,000 or more. IT IS THE CONTRACTOR'S RESPONSIBILITY TO
DETERMINE WHETHER THIS AGGREGATE VALUE IS $100,000 OR MORE, AND TO
NOTIFY THE CITY IN WRITING WHENEVER THIS IS THE CASE.
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Contractor Size

The LWO only applies to a contractor that has at least 25 employees, working either full or part
time. The number of employees that a contractor has is determined by adding the contractor's
employees and the employees of any other person or entity deemed to be a"Related Person"
under the LWO.a
Subcontract Amount

The LWO applies to a subcontractor providing services under a covered contract if the amount
of the subcontract is at least 25 % of the contract amount, without regard to the number of
employees the subcontractor has.

Subcontractor Size

The LWO also applies to a subcontractor providing services under a covered contract if the
subcontractor has at least 25 employees, working either full or part time, whether or not the
amount of the subcontract is at least 25 % of the contract amount.

Payment of Living Wage to Covered Employees

If a contractor or subcontractor meets the criteria specified in the LWO for contract type, contract
amount, contractor size, subcontract amount and/or subcontractor size, the contractor or subcontractor
is deemed to be a "Covered Employer" under the LWO. The LWO requires a Covered Employer to
provide specified minimum compensation to its employees who perform work directly related to the
CITY contract (these employees are called "Covered Employees" under the LWO), for all hours the
Covered Employees perform under the CITY contract.b

a The LWO provides that a person or entity is a Related Person when any of the following
circumstances exists:

(1) The person or entity and the contractor are both corporations, and (i) share a
majority of members of their governing boards, or (ii) have two or more officers in
common, or (iii) are controlled by the same majority shareholder or shareholders
(control means more than 50% of the corporation's voting power), or (iv) are in a
parent-subsidiary relationship (such a relationship exists when one corporation
directly or indirectly owns shares possessing more than 50% of another
corporation's voting power); or

(2) The person or entity otherwise controls and directs, or is controlled and directed
by, the contractor, as determined by the City Manager.

b A Covered Employee includes full-time, part-time, contingent, contract and temporary
employees, but does not include: (1) individuals who participate in job-training-and-education
programs that have, as their express purpose, the provision of basic job skills and education to
participants, with the goal of earning a high-school-equivalency diploma and permanent
employment; (2) student interns; (3) individuals participating in specialized-training programs;
and (4) an employee whose term and conditions of employment are governed by a bona fide
collective-bargaining agreement containing an express waiver of the LWO.
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The minimum compensation required is as follows:
(1) If health benefits are provided to Covered Employees and the Covered Employer's

contribution for the benefits is at least $1.50 for each hour, then the rates are as follows:

(a) During 2007, the greater of $10.00 an hour or $9.00 adjusted by the increase in
the Consumer Price Index for All Urban Consumers, San Francisco/Oakland/San
Jose area (1982--1984=100) from January 1, 2004, through December 31, 2006.

(b) For each year after 2007, the rate shall be based on the rate from the
immediately preceding year adjusted by the increase in the Consumer Price
Index for All Urban Consumers, San Francisco/Oakland/San Jose area (1982--
1984=100) from January 1 through December 31 of the immediately preceding
year.

(2) If health benefits are not provided to Covered Employees or if health benefits are
provided but the Covered Employer's contribution for the benefits is less than $1.50 for
each hour, and then the rates are as follows:

(a) During 2007, the greater of $11.50 an hour or $10.50 adjusted by the increase in
the Consumer Price Index for All Urban Consumers, San Francisco/Oakland/San
Jose area (1982--1984=100) from January 1, 2004, through December 31, 2006.

(b) For each year after 2007, the rate shall be based on the rate from the
immediately preceding year adjusted by the increase in the Consumer Price
Index for All Urban Consumers, San Francisco/Oakland/San Jose area (1982--
1984=100) from January 1 through December 31 of the immediately preceding
year.

Notification to Covered Employees

The LWO requires a Covered Employer to give each existing employee and (at the time of hire) each
new employee a copy of the following written notification:

This company may enter into a contract to perform services for the City of Sacramento.
If you work on such a contract, then you are entitled to be paid a living wage for each
hour so worked. For more information, see Chapter 3.58 of the Sacramento City Code,
which can be viewed at www.cityofsacramento.org.

The LWO requires the above notification to be provided in each language spoken by 10% or more of
the Covered Employer's workforce.
The LWO also requires a Covered Employer to inform all employees of their possible right to the
federal Earned Income Credit (EIC), and to make available to those employees any forms required to
secure advance EIC payments from the Covered Employer.

Subcontractor Compliance
A contractor is responsible for requiring all of its subcontractors who are covered by these requirements
to comply with the provisions of the LWO, by including these requirements in all subcontracts covered
by the LWO.
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Other Provisions of the LWO

Use of Funds Paid Under CITY Contracts

Under the LWO, Covered Employers may not directly use CITY funds to persuade Covered
Employees to support or oppose unionization, and Covered Employers may not directly use
CITY funds to schedule or hold meetings related to union representation during the Covered
Employees' working hours. These restrictions do not apply to expenditures made during good-
faith collective bargaining or to expenditures required under bona fide collective-bargaining
agreements.

No Reduction in Non-Wage Benefits

Under the LWO, Covered Employers may not fund any wage increases required by the LWO,
nor shall Covered Employers otherwise respond to the enactment of the LWO, by reducing the
health, insurance, pension, vacation, or other non-wage benefits of any of their employees.

No Retaliation

The LWO prohibits a Covered Employer from taking any adverse action against a Covered
Employee because the Covered Employee does any of the following: (1) exercises or asserts
his or her rights under the LWO; (2) informs or assists other Covered Employees concerning
their rights and the Covered Employer's obligations under the LWO; (3) complains about the
Covered Employer's failure to comply with the LWO; or (4) seeks to enforce the LWO.

No Reduction in Collective-Bargaining Wage Rates

The LWO does not require or authorize any Covered Employer to reduce wages set by a
collective-bargaining agreement or required under any prevailing-wage law.

Violations and Monitoring

The LWO provides that any violation of the LWO by a CITY contractor constitutes a material breach of
the contract, and authorizes the CITY to terminate the contract and pursue all available legal and
equitable remedies. In order to monitor compliance, the LWO authorizes the CITY to require Covered
Employers to verify their compliance with the LWO by submitting certified payroll records to the CITY,
and to take such other steps as may be necessary for the CITY to determine whether the requirements
of the LWO have been satisfied.

The LWO also includes provisions authorizing an employee or interested person to file a judicial action
against a contractor or subcontractor for violation of the LWO.
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Declaration of Compliance
To assure compliance with the LWO, any person or entity entering into a contract to provide

Nonprofessional Services to or for the CITY, on or after March 1, 2004, is required to provide the CITY

with a signed Declaration of Compliance in the form required by the CITY, prior to the CITY's execution
of the contract. The Declaration of Compliance shall be signed by a duly authorized representative of
the person or entity entering into the contract, and, when accepted by the CITY, shall constitute part of

the contract.

Additional Information

• For a complete description of the LWO's provisions, refer to the LWO codified at Sacramento

City Code Chapter 3.58. The Sacramento City Code is available on the internet at

www.cityofsacramento.org.
• For more information on the LWO requirements and the CITY's LWO program, contact Aaron

Chong, Finance Administration, 916-808-6762.
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EXHIBIT F

REQUIREMENTS OF THE NON-DISCRIMINATION IN EMPLOYEE BENEFITS CODE

INTRODUCTION

The Sacramento Non-Discrimination In Employee Benefits Code (the "Ordinance"),
codified as Sacramento City Code Chapter 3.54, prohibits City contractors from
discriminating in the provision of employee benefits between employees with spouses
and employees with domestic partners, and between the spouses and domestic partners
of employees.

APPLICATION

The provisions of the Ordinance apply to any contract or agreement (as defined below),
between a Contractor and the City of Sacramento, in an amount exceeding $25,000.00.
The Ordinance applies to that portion of a contractor's operations that occur: (i) within
the City of Sacramento; (ii) on real property outside the City of Sacramento if the
property is owned by the City or if the City has a right to occupy the property; or ( iii) at
any location where a significant amount of work related to a City contract is being
performed.

The Ordinance does not apply: to subcontractors or subcontracts of any Contractor or
contractors; to transactions entered into pursuant to cooperative purchasing agreements
approved by the Sacramento City Council; to legal contracts of other governmental
jurisdictions or public agencies without separate competitive bidding by the City; where
the requirements of the ordinance will violate or are inconsistent with the terms or
conditions of a grant, subvention or agreement with a public agency or the instructions of
an authorized representative of any such agency with respect to any such grant,
subvention or agreement; to permits for excavation or street construction; or to
agreements for the use of City right-of-way where a contracting utility has the power of
eminent domain.

DEFINITIONS

As set forth in the Ordinance, the following definitions apply:

"Contract" means an agreement for public works or improvements to be performed, or
for goods or services to be purchased or grants to be provided, at the expense of the
City or to be paid out of moneys deposited in the treasury or out of the trust money
under the control or collected by the City. "Contract" also means a written agreement for
the exclusive use ("exclusive use" means the right to use or occupy real property to the
exclusion of others, other than the right reserved by the fee owner) or occupancy of real
property for a term exceeding 29 days in any calendar year, whether by singular or
cumulative instrument, (i) for the operation or use by others of real property owned or
controlled by the City for the operation of a business, social, or other establishment or
organization, including leases, concessions, franchises and easements, or (ii) for the
City's use or occupancy of real property owned by others, including leases, concessions,
franchises and easements.
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"Contract" shall not include: a revocable at-will use or encroachment permit for the use
of or encroachment on City property regardless of the ultimate duration of such permit;
excavation, street construction or street use permits; agreements for the use of City
right-of-way where a contracting utility has the power of eminent domain; or agreements
governing the use of City property that constitute a public forum for activities that are
primarily for the purpose of espousing or advocating causes or ideas and that are
generally protected by the First Amendment to the United States Constitution or that are
primarily recreational in nature.

"Contractor" means any person or persons, firm partnership or corporation, company, or
combination thereof that enters into a Contract with the City. "Contractor" does not
include a public entity.

"Domestic Partner" means any person who has a currently registered domestic
partnership with a governmental entity pursuant to state or local law authorizing the
registration.

"Employee Benefits" means bereavement leave; disability, life, and other types of
insurance; family medical leave; health benefits; membership or membership discounts;
moving expenses; pension and retirement benefits; vacation; travel benefits; and any
other benefit given to employees. "Employee benefits" shall not include benefits to the
extent that the application of the requirements of this chapter to such benefits may be
preempted by federal or state.

CONTRACTOR'S OBLIGATION TO PROVIDE THE CITY WITH DOCUMENTATION
AND INFORMATION

Contractor shall provide the City with documentation and information verifying its
compliance with the requirements of the Ordinance within ten (10) days of receipt of a
request from the City. Contractors shall keep accurate payroll records, showing, for
each City Contract, the employee's name, address, Social Security number, work
classification, straight time pay rate, overtime pay rate, overtime hours worked, status
and exemptions, and benefits for each day and pay period that the employee works on
the City Contract. Each request for payroll records shall be accompanied by an affidavit
to be completed and returned by the Contractor, as stated, attesting that the information
contained in the payroll records is true and correct, and that the Contractor has complied
with the requirements of the Ordinance. A violation of the Ordinance or noncompliance
with the requirements of the Ordinance shall constitute a breach of contract.

EMPLOYER COMPLIANCE CERTIFICATE AND NOTICE REQUIREMENTS

(a) All contractors seeking a Contract subject to the Ordinance shall submit a completed
Declaration of Compliance Form, signed by an authorized representative, with each
proposal, bid or application. The Declaration of Compliance shall be made a part of the
executed contract, and will be made 'available for public inspection and copying during
regular business hours.
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(b) The Contractor shall give each existing employee working directing on a City
contract, and (at the time of hire), each new employee, a copy of the notification
provided as Attachment "A."

(c) Contractor shall post, in a place visible to all employees, a copy of the notice
provided as Attachment "B."
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Attachment A

YOUR RIGHTS UNDER THE CITY OF SACRAMENTO'S NON-DISCRIMINATION IN
EMPLOYEE BENEFITS CODE

On .................... (date), your employer (the "Employer") entered into a contract with
the City of Sacramento (the "City") for ................................ (contract details), and as
a condition of that contract, agreed to abide by the requirements of the City's Non-
Discrimination In Employee Benefits Code (Sacramento City Code Section 3.54).

The Ordinance does not require the Employer to provide employee benefits. The
Ordinance does require that if certain employee benefits are provided by the Employer,
that those benefits be provided without discrimination between employees with spouses
and employees with domestic partners, and without discrimination between the spouse
or domestic partner of employees.

The Ordinance covers any employee working on the specific contract referenced above,
but only for the period of time while those employees are actually working on this
specific contract.

The included employee benefits are:

- Bereavement leave - Moving expenses
- Disability, life and other types of insurance - Pension and retirement
- Family medical leave benefits
- Health benefits - Vacation
- Membership or membership discounts - Travel benefits

- Any other benefits given to
employees

(Employee Benefits does not include benefits that may be preempted by
federal or state law.)

If you feel you have been discriminated or retaliated against by your employer in the
terms and conditions of your application for employment, or in your employment, or in
the application of these employee benefits, because of your status as an applicant or as
an employee protected by the Ordinance, or because you reported a violation of the
Ordinance, and after having exhausted all remedies with your employer,
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You May . . .

O Submit a written complaint to the City of Sacramento, Contract Services
Unit, containing the details of the alleged violation. The address is:

City of Sacramento
Contract Services Unit
915 I Street, 2"d Floor
Sacramento, CA 95814

O Bring an action in the appropriate division of the Superior Court of the
State of California against the Employer and obtain the following
remedies:

Reinstatement, injunctive relief, compensatory damages and
punitive damages

Reasonable attorney's fees and costs
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Attachment B

%Xb!,*WI4_.-.

YOUR RIGHTS UNDER THE CITY OF SACRAMENTO'S NON-DISCRIMINATION IN
EMPLOYEE BENEFITS CODE

If your employer provides employee benefits, they must be provided to those employees working
on a City of Sacramento contract without discriminating between employees with spouses and
employees with domestic partners.

The included employee benefits are:

- Bereavement leave - Moving expenses
- Disability, life and other types of insurance - Pension and retirement benefits
- Family medical leave - Vacation
- Health benefits - Travel benefits
- Membership or membership discounts - Any other benefits given to

employees

If you feel you have been discriminated against by your employer ...

You May . . .

0 Submit a written complaint to the City of Sacramento, Contract Services Unit,
containing the details of the alleged violation. The address is:

City of Sacramento
Contract Services Unit
915 I Street, 2"d Floor
Sacramento, CA 95814

0 Bring an action in the appropriate division of the Superior Court of the State of California
against the employer and obtain reinstatement, injunctive relief, compensatory damages,
punitive damages and reasonable attorney's fees and costs.

Discrimination and Retaliation Prohibited.

If you feel you have been discriminated or retaliated against by your employer in the terms and
conditions of your application for employment, or in your employment, because of your status as
an applicant or as an employee protected by the Ordinance, or because you reported a violation
of this Ordinance . . .

You May Also . . .

Submit a written complaint to the City of Sacramento, Contract Services Unit, at the same
address, containing the details of the alleged violation.
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DEBRIS REMOVAL
APPLICANT'S CONTRACTING CHECKILIST
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DEBRIS REMOVAL
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ATTACHMENT 9

Sample Debris Load TIckat

LOAD -ICKET
--

TICKET VtlkBER:

C.:)rr; rnr.: r,u••1113tz:

._ ...._.

C-3001

PRIfv1E CG`JTFA^TO^, : xmr^ir

CA-E:

DEBRIS OUANTFIY

L'tBFtIS OUkNT-IY

{:apa.clty^it:Y}:T•;n:r NO:

Load Gino: CuF,c Yuiils

Tons

:^ UI•t•er:

Il- 1R•5 i: l rwS511 1{::51I{:•N

I ^ll'I I• ^^' ^ Ii^^11L

blixed

VItiF..'

1 C)c^+^'ulrJ

7iait:^i:^avi '7luiq^ril^•

...._ ..-•-•- ---•-- •

Loading

r.o•-h;cl'•.U:rt ur

17^irnr; : r
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ATTACHMENT 10

Sample Right of Entry Agreement

I/We , the
owner(s) of the property commonly identified as
(street) (City/Town)
County , State of _ do hereby grant and give
freely and without coercion, the right of access and entry to said property in the
County/City of , its Agencies, contractors,
and subcontractors thereof, for the purpose of removing and clearing any
Or all flood-generated debris of whatever nature from the above described
property. It is fully understood that this permit is not an obligation to perform
debris clearance. The undersigned Agrees and warrants to hold harmless the
City/County of , State of , its agencies,
contractors, and subcontractors, for damage of any type, whatsoever, either to
the above described property or persons situated thereon and hereby release,
discharge, and waive any action, either legal or equitable that might arise out of
any activities on the above described property. The property owner(s) will mark
any flood damaged sewer lines, water lines, and other utility lines located on the
described property.

I/We (have , have not ) (will , will not ) received any compensation
for debris removal from any other source including SBA, ASCS, private
insurance, individual and family grant program or any other public assistance
program. I will report for this property any insurance settlements to me or my
family for debris removal that has been performed at government expense. For
the considerations and purposes set forth herein, I set my hand this day of

,20- .

Witness Owner

Owner

Telephone Number and Address
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ATTACHMENT 17-9
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ATTACHMENT 17-10

i
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ATTACHMENT 17-11
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ATTACHMENT 17-12
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ATTACHMENT 17-13
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ATTACHMENT 17-14
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ATTACHMENT 17-15

. . +1'l'.:sl t rk:^•:a.^^'+.

.'.U'Ae/;F•^IU_0.+
•Il!S_ViGm.llxLl*,

:Ja7: fl'f•i`JI( .G:i J7Y•1 `
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ATTACHMENT 17-16
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ATTACHMENT 17-17

^ -7_7-J::_^.-
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ATTACHMENT 17-18
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ATTACHMENT 17-19
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ATTACHMENT 17-20

rc_^.a alre:va^ia•N

WL,CII•1 f11.^1Y .̀Il.a:

t^1v.:'.s ^:lttq<r?LINI
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3. Estimating Flood Debris using visual method:

Visual estimation method was identified as a useful tool in estimating debris piles
when the flood damage is not uniform throughout the affected area. The following
describes the steps involved in using this method. There are many things to
consider when estimating debris:

• First consideration: type of debris, for example:

o vegetative

o construction and demolition

o mobile homes

o a mix of different things

• Necessary equipment needed:

o Digital (preferred) or Polaroid camera

o 100-foot tape or roll-off wheel

o Calculator, notepad, sketchpad

o Maps of area

o Aerial photographs (preferably before and after the disaster)

o Dedicated vehicle and mobile communications

• Debris estimating can be expedited by dividing the community into sectors
based on any of the following:

o Type of debris: woody, mixed or construction material

o Location of debris: residential, commercial, or industrial

o Land use: Downtown, Office, Residential Mix, Residential, Industrial, or
Commercial

Once the area is defined, it is important to be consistent with the system and
keep detailed notes on how, where and what method will be used for estimates.
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These notes must be well documented and maintained for future reference. For
Presidentially declared disasters, the information will be incorporated on the
Project Worksheet.

Debris Estimating Formulas:

Following formulas are useful in estimating debris volume using visual method.

One-storey building formula:

• L'xW'xH' = CYx.33= CY
27 - -

One-story house formula:

. L'xW'x8' = cubic yards x 0.33 cubic yards of debris
27 per cy

Mobile homes formula:
. L'xW'xH' =CY

27
Length=L, Width=W, and Height=H. All measurements are in "feet".

Typical quantities for mobile homes:

• Single wide mobile home = 290 CY of debris

• Double wide mobile home = 415 CY of debris

When performing debris estimates using the above mentioned formula, it is
essential to treat debris pile as a cube not a cone for better accuracy. Use of
aerial photographs in combination with ground measurements will help determine
if there are any voids in the middle of large debris piles.

Estimating personal property

The amount of personal property (as debris) from average flooded residence
without a basement is approximately 25-30 CY.

The amount of personal property (as debris) from average flooded residence with
a basement is approx. 45-50 CY.

These values are for a single story home (please note the height used in the
formula is 8 feet).

Estimating Vegetative Debris:

Vegetative debris from residential area can be estimated using the following
Table:
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Table 3. Vegetative debris estimation

Vegetative Cover Multiplier (Yard Waste)
Typical House None Light (1.1 ) Medium ( 1.3 ) Heavy (1.5)
1000 s ft 98 c 107 c 127 c 147 cy
1200sqft 118c 129c 153c 177c
1400 sq ft 137 cy 150 cy 178 cy 205 cy
1600 sq ft 155 c 170 c 201 cy 232 c
1800 sq ft 175 c 192 c 228 c 263 c
2000 sq ft 195 c 215 c 254 c 293 c
2200 sq ft 215 c 237 c 280 c 323 c
2400 sq ft 235 c 259 cy 306 cy 353 cy
2600 sq ft 255 c 280 cy 332 cy 383 cy

Vegetative cover multiplier is a subjective term and is based on the visual
estimation of the density of vegetation in affected area. A new home could be
considered to have had little or no vegetative cover, for instance.

• 15 trees 8 inches in diameter = 40 cy (average)

• Root system (8'-10' diameter) = may require one flat bed trailer to move

• Yard vegetation = 300 lbs/cubic yard or cubic yard X 0.15 = Tons

• Mulch = 500 lbs/cubic yard or cubic yard X 0.25 = Tons

Debris estimating worksheets are developed using above mentioned formulas to
calculate debris volume and estimated removal time. Please see ATTACHMENT
3.

4. Estimating Flood Debris using HAZUS-MH:

The HAZUS-MH uses state-of-the-art Geographic Information Systems (GIS)
software to map and display hazard data and the results of damage and
economic loss estimates for buildings and infrastructure. The HAZUS flood
model will estimate debris from building finishes and structural components and
does not address building contents, vegetation or sediment. The debris model
will determine the expected amounts of debris generated at the census block,
tract, and County or State level. The HAZUS model debris estimation
methodology is based on a simplified engineering analysis to identify building
components requiring replacement at various depths of water and to estimate
their weight. For structures suffering substantial damage, the debris model
assumes that the building will be demolished with no salvage, including the
foundation.
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The HAZUS-MH model permits three levels of analysis:

Level 1: This is the simplest type of analysis requiring minimum effort by the user
as it is based mostly on input provided with the methodology (e.g. census
information, broad regional patterns of flood plain code adoption, etc.).

Level 2: This analysis is intended to improve the results from level 1 by user
supplied hazard data pre-processed in the Flood Information Tool (FIT) and

Digital Elevation Model (DEM).

Level 3: This analysis require extensive efforts by the user in developing
information on the flood hazard and measure of exposure using advanced
Hydraulic models outside of the flood model and the FIT.

For the purpose of this Debris Annex, a sample analysis at level 1 was
conducted to illustrate the use of the HAZUS model in estimating flood debris at
a Census tract level. The analysis was conducted for forecasting and estimating
debris generated using hazard data supplied by the HAZUS model at level 1.

ATTACHMENT 4 illustrates the impacted area.

HAZUS-MH Sample results on Debris Generation:

The HAZUS model estimated approx 2163 buildings in the sample region with a
population of approx 5600 people. The sample analysis was conducted for the
debris generation from single family residential structures based on the data
provided by the HAZUS-MH model at level 1. The sample analysis estimated
approx 1199 tons of debris from the residential structures using a flood hazard
forecasting model at level 1. Similar analysis can be conducted for various
structure types (Commercial, educational, governmental facilities, utilities, etc.)
for different flood hazard areas. During an actual flood disaster event, the
HAZUS-MH model could be use to estimate debris quantity using the actual flood
parameters for the flood impacted area. Following tables illustrates various
components of the sample analysis using HAZUS-MH flood model.
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Table 4. General description of the region reported by the HAZUS-MH flood
model sample analysis.

General Description of the Region

HAZUS is a regional mulit-hazard loss estimation model that was developed by the Federal Emergency
Management Agency (FEMA) and the National Institute of Building Sciences (NIBS). The primary
purpose of HAZUS is to provide a methodology and software application to develop multi-hazard losses
at regional scale. These loss estimates would be used primarily by local, state and regional officials to
plan and stimulate efforts to reduce risks from multi-hazards and to prepare for emergency response and
recovery.

The flood loss estimates provided in this report were based on a region that included 1 county (ies) from
the following state(s):

- California

Note:
Appendix A contains a complete listing of the counties contained in the region.

The geographical size of the region is 2 square miles and contains 77 census blocks. There are over 3
thousand households in the region and has a total population of 5,600 people (2000 Census Bureau
data). The distribution of population by State and County for the study region is provided in Appendix B.

There are an estimated 2,163 buildings in the region with a total building replacement value (excluding
contents) of 772 million dollars (2006 dollars). Approximately 90.71 % of the building (and 76.75% of the
building value) are associated with residential housing.

Table 5. Debris generation reported by the HAZUS-MH flood model sample
analysis.

Induced Flood Damage

Debris Generation

HAZUS estimates the amount of debris that will be generated by the flood. The model breaks debris into three
general categories: 1) Finishes (dry wall, insulation, etc.) 2) Structural (wood, brick, etc.) 3) Foundations
(concrete slab, concrete block, rebar, etc.) This distinction is made because of the different types of material
handling equipment required to handle the debris.

The model estimates that a total of 1,199 tons of debris will be generated. Of the total amount, Finishes
comprises 99% of the total, Structure comprise 1% of the total. If the debris tonnage is converted into an
estimated number of truckloads, it will require 48 truckloads (225 tons/truck) to remove the debris generated by
the flood.
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Table 6. General Building Stock estimated by the HAZUS-MH flood model
for the sample analysis.

Building Inventory

General Building Stock

HAZUS estimates that there are 2,163 buildings in the region which have an aggregate total
replacement value of 772million (2006 dollars). Table 1 and Table 2 present the relative distribution of
the value with respect to the general occupancies by Study Region and Scenario respectively.
Appendix B provides a general distribution of the building value by State and County.

Table 1
Building Exposure by Occupancy Type for the Study Region

Occupancy Exposure Percent of Total
Residential 592,856 76.8%
Commercial 151,122 19.6%
Industrial 10,176 1.3%
Agricultural 1,425 0.2%
Religion 6,251 0.8%
Government 1,679 0.2%
Education 8,930 1.2%
Total 772,439 100.00%

Table 2
Building Exposure by Occupancy Type for the Scenario

Occu pancy Exposure $1000 Percent of Total
Residential
Commercial

239,348 81.1%
48,206 16.3%

Industrial 1,830 0.6%
Agricultural 927 0.3%
Religion 1,875 0.6%
Government 1,679 0.6%
Education 1,231 0.4%

Total 295,096 100.00%

City of Sacramento Debris Management Annex 158



SECTION 3 DEBRIS COLLECTION PLAN

CONCEPT OF OPERATIONS

Identification of Debris

Flooding debris is the most likely form disaster debris will take in the City of
Sacramento. To assist in assessing this type of debris, and what is likely to be
encountered, please first review Section 2 of this Plan.

Prioritizing Activities

To effectively respond to a debris-generating event, it is important to prioritize the
activities to be performed. During a debris generating disaster, Solid Waste
Services will be challenged to maintain the regular waste collection services to
the areas not affected by the disaster while mobilizing resources to respond to
the disaster debris management needs. To stay organized with these dual
responsibilities, Solid Waste Services will establish two parallel organizations:

1. Emergency Operations (Debris Management Center)

2. Normal Operations

1. Emergency Operations (DMC):

The DMC organization structure and responsibilities are discussed in detail in
Section 1 of this plan. The DMC will be focused on running the disaster debris
management operations during a disaster event. The staff resources assigned to
the DMC allows to maintain Normal Operations during disaster event.

2. Normal Operations (NO):

The Normal Operations organization will focus on regular residential curbside
services to the extent collection routes are accessible. To free the resources
during a disaster event, the, following normal operations may be suspended for
the duration of the disaster debris management activities:

• Appointment Based Neighborhood Cleanups (ABNCU)
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• External Relations activities for the City of Sacramento Regional Solid Waste
Authority (SWA), Solid Waste Advisory Committee (SWAC), legislative and
Environmental Impact Report (EIR) review

• Regular HHW services and hours

• Disposal contracts

• Personnel actions

• Permit compliance reporting (if granted by regulations)

In areas designated as a part of the Disaster Debris Management areas, normal
operations will be suspended and collection will occur by the Emergency
Operations staff under DMC's direction. The Lead staff will be responsible for
delivering normal services in the event when his/her immediate supervisor is
assigned to the Emergency Operations through the DMC.

Initial Response

The Initial Response activities are performed in the early days of the event and
are limited to the clearance of debris that hinders immediate life-saving actions
and poses an immediate to public health and safety.

The primary activity performed in the Initial Response includes clearance of
debris from roadways to the shoulders or curbs to allow:

• Movement of emergency vehicles: fire trucks, ambulances

• Better movement of law enforcement agencies into the affected areas
• Resumption of critical services: power, water, and telephone
• Damage assessment of critical public facilities and utilities in order to begin
emergency repairs

Clearance priorities are established to address the most critical situations in the
following order:

First Priority Clearance is for critical facilities that are pre-identified as having a
potential for disruption of life-saving services Second Priority Clearance is for
restoration of critical community and health and safety services. The City of
Sacramento Department of Transportation (DOT) will take the lead in
prioritization and execution of roadway clearance. The DMC will, in close
coordination with the DOT and public utilities, prioritize and execute debris
collection and disposal.
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Preliminary Damage Assessment

The Preliminary Damage Assessment (PDA) is a process used to determine the
impact and magnitude of a disaster's damage on individuals, families,
businesses, and public property. It is then the responsibility of the Governor to
use the information gathered by state and local officials during the PDA process
to determine if federal assistance should be requested. Local government is the
first to respond to a disaster. Response efforts are first directed to activities that
protect lives, public health and safety, such as evacuations and sheltering, fire
fighting, utility restoration and clearing roads of debris. Damage assessment
should be conducted to identify necessary life-saving actions, assess magnitude
of the damage and determine if additional resources are needed. When a
disaster occurs and a locality has responded to the best of its ability but is
overwhelmed by the magnitude of the damage it turns to the State for help.

Recovery

Recovery activities include removing and disposing of debris that hinders the
orderly recovery of the community and poses less immediate threats to health
and safety.

During Recovery, activities have expanded to the general removal of debris that
poses an immediate threat to public health and safety, including:

• Removal from rights-of-way and public property

• Hauling to the Temporary Debris Collection Management Sites

• Hauling to disposal facilities

• Removal from private property, if that has been approved. (Note that for
Presidential disaster declarations, FEMA has very specific guidelines to be
followed relative to public agency removal of debris from private property)

Recycling/reduction activities:

Additional actions to be considered during recovery activities include:

Coordination with local, state, and federal agencies.

• Conducting daily update briefings to ensure information is correct and
timely.
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• Implementing a good curbside debris separation program-it will save
time and reduce disposal cost.

• Implementing traffic control procedures. If there is a significant amount of
debris, moving truckloads of debris through the rest of the response and
recovery traffic, and local residential traffic can become a large logistics
issue.

Debris Management Center Activation

The City EOC Director or his/her designated representative in conjunction with
the DMC will determine the extent of damage and resulting debris and issue
appropriate directives to implement this annex.

The City will provide a list of key points of contact for debris management in its
master emergency contact list. The size and composition of the DMC organized
to manage debris clearance, removal, and disposal issues will depend on the
magnitude and type of the disaster.

Debris Collection Methods

The DMC will coordinate debris removal, recycling, and disposal operations for
all unincorporated portions of the City of Sacramento.

As identified above, the Sacramento Solid Waste services intend to continue
providing normal waste collection services to the residents while responding to
the disaster debris management needs through the in-house staff. During a large
scale disaster, the City will have to rely on private haulers for collection. The
Sacramento Regional Solid Waste Management Authority (SWA) administers the
commercial solid waste franchise system. SWA franchised haulers are potential
contractors for disaster debris collection services. A list of the SWA franchise
haulers is provided in ATTACHMENT 5. Additionally, the SWA authorized
recyclers (ATTACHMENT 5) and other solid waste, recycling, landscaping, and
transportation service providers from the region may assist with disaster debris
removal needs.

Based on the type, magnitude and spread of the disaster, the DMC will define
various Debris Zones to facilitate debris removal operations through contract
haulers.

The contract haulers may be assigned a single or multiple Debris Zones or
awarded a collection contract for a particular type of debris material (e.g.
vegetative debris) as determined by the DMC.
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This Debris Management Plan assumes the debris collection contracts will be
executed between the City and private haulers and the contract payments may
initially come from the City funding sources and later on reimbursed by the City,
County, State and/or Federal sources. The DOU, Solid Waste Service, through
the DMC, will manage private contract invoicing process.

The City aims for curbside collection but may also implement debris collection
using temporary roll-off bins. To insure reliable services, the DMC will scope the
debris collection needs from various Debris Zones and determine the frequency
of collection by the debris contractors. The debris contractors will collect and haul
debris from their assigned Debris Zones through monitored route points to the
DMC designated temporary debris storage sites or to designated disposal sites.

The DMC will provide support with specialized equipment and operators as
needed. The DMC will coordinate with the EOC and other County/City
department for the collection of eligible industrial or commercial hazardous waste
resulting from the disaster. The DMC staff will coordinate with the utility agencies
and private companies for the removal of all utility related debris such as, power
transformers, utility poles, cable, and other utility company material.

Contracting Procedures for Debris Management

Contracting for labor and equipment may be necessary if the magnitude of the
disaster and the resultant debris is beyond the capabilities of local force account
resources, state resources, mutual aid agreements, and volunteer labor and
equipment. Section 5 of this plan had detailed information on contracting
procedures for debris management services.

The following are general requirements to be carefully considered and included
in debris-related bid documents and contracts:

• Use competitive bidding. Identify criteria for the work, including criteria for
responding - time, scope of response, and the time required in between
the awarding of the work and mobilizing to initiate the work.

• The scope of work must be well-defined and each intended task
specifically addressed. It must be comprehensive and concise with
specific language for each task.

• Contractor's compensation method must be well defined and may include
record keeping and tracking elements (such as load tickets, debris origin,
etc.) necessary to facilitate FEMA reimbursement process and regulatory
compliance.
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Contract Types Debris Collection and Removal - Generally there are two
types of contracts that local governments frequently uses for recovery operations
associated with long-term debris collection and removal; (1) Unit price contract,
and (2) Lump Sum contracts.

Unit Price Contracts are based on weights (tons) or volume (cubic yards) of
debris hauled, and should be used when the scope-of-work is not well defined.
They require close monitoring of pick-up, hauling, and dumping to ensure that
quantities are accurate. Unit price contracts may be complicated by the need to
segregate debris for recycling and disposal.

Lump Sum Contracts establish the total contract price using a one-item bid from
the contractor. They should be used only when the scope of work is clearly
defined, with areas of work and quantities of material clearly identified. Lumpsum
contracts can be defined in one of two ways: area method, where the scope of
work is based on a one-time clearance of a specified area; and pass method,
where the scope of work is based on a certain number of passes through a
specified area, such as a given distance along a right-of-way.

ATTACHMENT 6 includes a sample of unit price contracts.

Equipment Lease - During the response and recovery phase of emergency,
local governments may need to lease equipment for debris clearance. FEMA has
developed cost codes that establish the reasonableness of the costs associated
with equipment rentals. In order to qualify for reimbursement, it is essential that
local governments limit the equipment lease costs to a reasonable level to qualify
for FEMA reimbursement.

Time and Material Contracts - Local governments can enter into a time and
material contract for debris removal services. Just as in equipment leasing,
FEMA has established requirements for these types of contractual services to
qualify for reimbursement.

The City has developed a sample contract for disaster debris collection services
that can be adapted to various types of contracts discussed above. Please see
ATTACHMENT 7.

Documentation - This is a critical component in support of contractor invoices
and in justifying FEMA's reimbursement policy. Load ticket disposition and debris
monitoring activities are the major tools that the County must employ in order to
adequately document debris management activities for FEMA reimbursement.
Required documentation includes the source of the material, the weight or
volume of the material, the disposal cost, and salvage value remitted to the local
government (ATTACHMENT 8). As per FEMA recommendation, the contract
documents;
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• Need to be auditable, lack of proper documentation can jeopardize or
delay State and/or Federal funding.

• Should Include a clause for termination for convenience - this will provide
the community with option to cancel the contract for any reason.

• Should define a reasonable period of performance.

• Should be based the contract on an estimate of debris removal services
prepared by the DMC staff.

Summary:

• Ensure the process is fully documented, including bid advertisement,
responses, contract award, etc., in order to meet local, state and/or federal
procurement requirements.

• Ensure the costs are reasonable and include a justification of costs.

• Ensure the debris activities are well-monitored and the process of
monitoring is documented.

• Ensure that all activities included in the contract are required for debris
removal and are eligible for reimbursement.

• Ensure that load tickets are used to document the volume of debris
transported by both the contractor and force account vehicles.

Contractor Debris Removal Operations for the City of Sacramento
The DMC Service Contract Coordinator or his/her representative will be in
contact with potential debris contractors to initiate service procurement process
to remove and lawfully dispose of all natural disaster-generated debris, excepting
household, industrial or commercial hazardous waste.

The debris removal will be limited to City streets, roads, and other public rights
of- way based on the extent of the disaster. Debris removal will be limited to
disaster related material placed at or immediately adjacent to the edge of the
rights-of-way by residents within designated areas.

The Contractor, upon Notice to Proceed, will mobilize such personnel and
equipment as necessary to conduct all debris removal and disposal operations
as required by the Debris Removal and Disposal Contract.
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The intent of this debris management plan is to pursue recycling of disaster
debris as the first option for final disposition of all material. Limitations on
recycling may arise due to limits on outlets to accept and/or process debris, or
cost limitations if recycling options exceed the cost of disposal, to the extent that
recycling becomes cost-prohibitive.

Contracted haulers will pick up garbage according to the procedures, routes, and
removal schedules defined by the DMC. The DMC Hazardous Materials
Coordinator will identify household hazardous waste (HHW) collection procedure
and drop-off locations according to the debris collection zones. Based on the
contract scope of work, the collection contractors may need to separate HHW at
the curb and not haul it to a debris storage or disposal site. Residents will be
encouraged to separate HHW at the curb and informed not to self haul it at the
regular drop off sites as they might be temporarily suspended during the disaster.

A listing of all DMC designated Debris Management sites will be provided to the
Contractor at the onset of debris management operations. Separate Debris
Management sites will be established for mixed debris if necessary. When
feasible, these sites will be centrally located to handle construction and
demolition (C&D) material. These C&D Debris Management sites will be used to
expedite the removal of mixed and C&D material from rights-of-way within the
portions of the City.

All contractor operations will be subject to review by the DMC staff or designee.
The Contractor will make multiple, scheduled passes of each site, location, or
area impacted by the disaster according to assigned Debris Zones. This manner
of debris removal will allow residents to return to their properties and bring all
debris to the edge of the rights-of-way adjacent to their property. The number
and schedule of passes shall be as directed by the DMC. Sufficient time shall be
scheduled between subsequent passes to accommodate reasonable recovery by
residents. Schedules will be provided to the PIO for publication and notification
by the news media and other public information outlets.

Load Ticket:

All vehicles hauling debris to the DMC designated debris sites will be certified
and obtain a load ticket (ATTACHMENT 9) for each load of debris hauled. The
contractors scale ticket/load tickets will be turned into their supervisor at the end
of each day. The supervisor will forward the scale tickets daily to the DMC. The
scale tickets/load tickets will be the verification documentation for contractor
payment and FEMA documentation for reimbursement.
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Other jurisdictions may be allowed to use these sites upon approval of the DMC.
A valid (supplied by the DMC) load ticket must accompany all material delivered
to a Debris Management site by the contractors.
The DMC Debris Collection Coordinator will appoint field staff to monitor
contractors work at the loading sites within their designated Debris Zones to
ensure that the debris being picked up is eligible under the terms of the contract.
Similarly, the DMC Debris Facilities Coordinator will appoint staff at the Debris
Management sites for the purpose of verifying the quantity of material being
hauled by the Disaster Debris Removal and Disposal Contractor through the use
of load tickets.

The Contractor invoices will accompany copies of the completed load tickets in
order to get paid by the County under the debris collection contract. The DOU-
Solid Waste will provide pre numbered load tickets to all contractors. The
following is the disposition of each part of the 5-part Load Ticket form:

Part 1-(White) DMC field staff designated by the Debris Collection Coordinator

Part 2 - (Green) DMC facility staff designated by the Debris Disposal Coordinator

Part 3 - (Canary) Representatives from other jurisdictions, if applicable

Part 4 - (Pink) Prime Contractor

Part 5 - (Gold) Subcontractor/Driver

The DMC field staff will retain Part 1 (White) and the DMC facility staff will retain
Part 2 (Green). Part 1 and Part 2 will be turned in daily to the DMC. Part 3
(Canary) will be given to other jurisdictions (if applicable) by the DMC field staff.
Part 4 (Pink) will be given to the Prime Contractor and Part 5 (Gold) to the sub
contractor or the truck driver. Payment for hauling debris will only be approved
when contractor's invoice accompany Part 4 (Pink) of the load tickets.

All material deposited at the Temporary Debris Storage (TDS) facilities will
eventually be processed on-site for recycling or taken to a properly permitted
landfill for final disposal.

The DMC may direct contractors to bypass TDS sites and approve the hauling of
debris directly to a final disposal site if recycling is not feasible.

The DMC Debris Collections Coordinator, Service Contract Coordinator or their
designees will monitor the Contractor's performance for debris removal and
disposal operations in each Debris Zone. The Contractor will keep the monitoring
staff informed of cleanup progress and any problems encountered on a regular
basis as defined by the contractual agreements.
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Residents will be encouraged to segregate HHW at curbside. However, small
amounts of HHW may be mixed in with material deposited at the Debris
Management sites. Therefore, the Contractor must be prepared to place any
HHW in a separate enclosed and lined area for temporary storage prior to off-site
shipment for recycling, treatment or disposal. The Contractor will report any
accumulation of HHW at the Debris Management sites to the DMC Hazardous
Materials Coordinator or his/her designated staff.

The DMC will coordinate with the EOC and local government agencies regarding:

• Demolition of private structures.

• Removing debris from private property.

• Local law and/or code enforcement issues.

• Historic and archaeological sites and cultural institutions.

• Qualified environmental Contractors to remove hazardous waste such as
asbestos and lead-based paint.

• Abandoned vehicles.

Private property debris removal may require Right of Entry Agreements with the
landowners. A sample agreement is provided in ATTACHMENT 10. It is
important to note that according to FEMA Debris Removal Applicant's
Contracting Checklist (ATTACHMENT 8), debris on private property does not
typically present an immediate health and safety threat to the general public, and
may not qualify for FEMA reimbursement.

Regulatory Considerations:

After a disaster it may be expected that existing or closed waste management
facilities may be used as storage, transfer or processing sites for the disaster
debris. Transfer stations may be set up for temporary storage of debris before
being moved to other processing facilities or for disposal. One issue with these
facilities is that their operating permits usually restrict the types of management
activities they can conduct. A facility's permit may restrict the amount of material
that can be stored, transferred or processed, thus limiting the amount of debris
that can be brought to the site. The disaster debris disposal method may also be
inconsistent with the Integrated Waste Management Plan under AB 939 and
other regulations. The Dou-Solid Waste Services will follow existing California
Integrated Waste Management Board (CIWMB) waiver process for facility
permitting and diversion requirements. Please see section 4 (Debris
Management Sites) for more information on Emergency Waiver.
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The discharge of waste to land is an action subject to restrictions adopted as
individual or general waste discharge requirements (WDRs) by the Regional
Water Board. The DOU-Solid Waste may need to obtain a conditional waiver of
WDRs for properties where waste management practices meet specified
conditions.

The City may need to enter into agreements with various governmental agencies
for providing mutual aid to each other to facilitate debris management operations.
A sample intergovernmental emergency mutual aid agreement is attached.
(ATTACHMENT 11)

SECTION 4 DEBRIS MANAGEMENT SITES

General

All activities associated with massive debris clearance, removal, and disposal
activities depend upon the availability of suitable sites for managing debris. In
major disasters, there may be insufficient landfill capacity available in the short-
term to handle the debris in a timely fashion. State agencies and communities
may use Temporary Debris Storage and Reduction Sites (TDSRS) to store,
segregate, or reduce the volume of debris. To appropriately plan for and
incorporate social, economic, and environmental considerations, it is important
that TDSRS planning be conducted prior to a disaster event. Further, the
effective execution of the Disaster Debris Management Plan relies on careful
timing and a progression of various tasks and decisions. This Chapter discusses
the planning components to be considered with regard to establishing TDSRS.

The importance of having potentially suitable TDSRS pre-identified and ready for
use at all times in the event of a disaster event cannot be stressed enough.
Debris management guidance from the USACE and FEMA strongly recommends
that both State and local governments be responsible for pre-identifying TDSRS,
preferably on public property. This will allow post-disaster cleanup efforts to
begin early and in an efficient manner.

Site Selection Guidelines

In the event of a significant disaster, the City of Sacramento, DOU-Solid Waste
will make it a top priority to determine the number of Temporary Debris Storage
and Reduction (TDSR) sites and location of these sites for the collection and
processing of debris.

DOU-Solid Waste in consultation with the Environmental Management
Department will designate TDSR sites and prioritize which sites will be opened
based on the type and amount of debris estimated based on the following
guidelines.
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• Pre-designated sites should preferably be on public property and generally
consist of 10 acres or more, depending on anticipated needs. However,
smaller sites may be appropriate based on the type of waste being
managed and space constraints.

• Use public lands first to avoid costly leases. Use private land only if public
sites are unavailable.

• If private lands are utilized for municipal debris management operations,
they must have City (or its designated contractor) oversight and
management.

• The required size of the site will depend on the expected volume of debris
to be collected and planned volume reduction methods. As a general rule,
larger sites mean fewer sites and, hence, easier site closeout. However,
larger sites may create logistical problems.

• Large open sites are needed for any type of debris staging activity. Paved
sites are best. Semi-paved or large parking lots paved in stone dust or
gravel are the next best option. Meadows are least desirable because they
may be inaccessible because of saturated soils after extended and heavy
precipitation.

• Per FEMA guidance, the soil, groundwater and/or surface water at and
near a proposed staging area should be tested prior to receipt of disaster
generated debris to establish pre-existing baseline conditions.

• TDSRS for debris other than green waste should not be allowed in public
source water protection areas including aquifer protection areas, public
drinking water supply watersheds, and public well source areas.

• Setbacks for sites adjacent to wetlands should be determined in
coordination with appropriate agencies such as Environmental Services,
USACE, and USFWS

• Impacts from noise, dust, and traffic that are tolerated by the public early
in a disaster recovery may have to be curtailed later. Thus to the extent
feasible, the TDSRS near residential areas, schools, and hospitals should
be avoided.

• Sites should not have critical habitat or rare ecosystems, threatened
and/or endangered species, historic and/or archaeological sites.

• Sites should have good ingress/egress to accommodate heavy truck traffic
and have a site configuration that will allow for an efficient layout.

Site Operation of a Temporary Debris Storage and Reduction Site

Based on the FEMA guidance for operating a TDSRS, the TDSRs should have:

• Visible, demarcated buffer areas based on the established wetland
setback line.
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• Storm water controls, such as silt fences, to prevent discharge of
contaminated runoff into water bodies.

• Some method to control the off-site migration of dust, wood chips, or other
debris residuals from vehicular traffic and from the handling of debris and
ash.

• An adequate supply of water to ensure that the debris is adequately wet
during the segregation, processing and/or packaging of the waste to
prevent risk of fire and/or dust migration.

• Some type of access control to prevent unauthorized dumping and
scavenging.

• Monitors to correctly identify and segregate waste types, especially
hazardous waste from non-hazardous waste, for appropriate
management.

• Oversight management for the site.

When staging debris other than green waste, if appropriate and feasible:

• install wells and perform groundwater sampling;
• conduct spot soil sampling at "hot" areas such as household hazardous

waste (HHW), ash, other waste types;
• provide specific fuel storage areas;
• take videos, photos of the site before operations begin;
• periodically sketch/map layout including "hot" areas; and
• prepare quality assurance reports, spill reports, etc. as part of the overall

project.

Based on the above guidelines, the DOU-Solid Waste has identified several sites
as potential TDSR facilities. Of these, the following three sites owned by the City
of Sacramento and operated by the DOU-Solid Waste, have been pre-
designated as TDSR sites. The 28 th Street Landfill is located the disaster.

1) City of Sacramento 28 Street Landfill

a. Location: Terminus of 28 th Street and A Street.
b. Disposal Acreage: 172
c. Total Acreage 172
d. Max.Permitted Capacity: Closed
e. Remaining Capacity: Closed
f. Max.Permitted Throughput: Closed
g. APN: 0010170018
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2) SRTS

a. Location: 8491 Fruitridge
b. Acreage: 23.5 acres transfer
c. Permitted Capacity: 2,500 Tons/day
d. APN: 0610173028

3) North Area Corporation Yard

a. Location: 918 Del Paso Road
b. Acreage: 30
c. Permitted Capacity: NA
d. APN: 2370011037

4)28 Ih Sump-Freeport

a. Location: Freeport Road, South of Meadowview Road
b. Acreage: 13 acres
c. Permitted Capacity: NA
d. APN 0170010001

5) William Land Park

a. Location: Freeport Blvd. and Sutterville Road
b. Acreage: 213
c. Permitted Capacity: NA
d. APN: 01700010001

6) McKinley Park

a. Location: Alhambra Blvd. and H Street
b. Acreage: 27 Acres
c. Permitted Capacity: NA

7) Schools (High)

8) NARS

a. Location: 4450 Roseville Road, North Highlands, CA
b. Acreage: 27 Acres
c. Permitted Capacity: 2000 tpd.
d. APN: 2400550034
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9) Meadow View Corporation Yard

a. Location: 2812 Meadowview Road
b. Acreage: 27
c. Permitted Capacity: NA.
d. APN: 05300100660000

For the location of these sites, aerial photographs, and copies of Solid Waste
Facility Permits please refer to the ATTACHMENTS 13 through 16.

Emergency Waiver

Immediately following a major disaster, the cleanup effort and reconstruction
often results in a need to handle more and different types of debris than existing
solid waste facility permits allow. An emergency waiver of standards is a waiver
issued by an enforcement agency which grants a solid waste facility operator
temporary relief from specific state minimum standards or specific terms or
conditions of a solid waste facility permit. More specifically, an enforcement
agency may approve and issue a waiver for the express purpose of enabling an
operator of an existing permitted solid waste facility or locally approved
temporary transfer or processing site to accept disaster debris and other
nonhazardous wastes, in a manner not consistent with the terms and conditions
of the relevant solid waste facility permit, during the recovery phase of a state of
emergency or local emergency.

An emergency waiver of standards may only be issued when there has been a
proclamation of a state of emergency or local emergency as those terms are
defined in the regulations. The definitions of local emergency and state of
emergency are included under 14 CCR 17210.1 (j) and (k), respectively
(ATTACHMENT 16).

To obtain a waiver, a solid waste facility operator shall submit a written request to
the Local Enforcement Agency, which for the City of Sacramento is the County
Environmental Management Department. The request shall include, but not be
limited to, the following information:

• A listing of the permit terms and conditions and state minimum standards
to be waived in order to facilitate recovery and disposal of disaster debris;

• A statement of the remaining disposal capacity of the solid waste disposal
site;

• A description of all facility-related diversion programs and onsite recycling
facilities; and
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• A listing of locally approved temporary transfer or processing sites to be
used to store disaster debris for future reuse or recycling.

Based on the above guidelines, the City has developed a draft letter template
(ATTACHMENT 17) to request an emergency waiver of standard for the pre-
designated TDSR sites.

TDSR Site Preparation

The topography and soil/substrate conditions should be evaluated to determine
best site layout. When planning site preparation, think of ways to make
restoration easier.

For example, if the local soils are very thin, the topsoil can be scraped to bedrock
and stockpiled in perimeter berms. Upon site closeout, the uncontaminated soil
can be spread to preserve the integrity of the tillable soils.

The following site baseline data checklist should be used to evaluate a site
before a contractor begins operations and used during and after to ensure that
site conditions are properly documented. The

Debris Facility Coordinator will work with responsible parties at each TDSR to identify
who would be responsible for updating the initial base line data and develop an
operation layout to include ingress and egress routes.

Debris Management Site Baseline Data Checklist

Before Activities Begin
• Take ground or aerial photographs and/ or video.
• Note important features, such as structures, fences, culverts, and landscaping.
• Take random soil samples.
• Take random groundwater samples.
• Take water samples from existing wells.
• Check the site for volatile organic compounds.

After Activities Begin
• Establish groundwater-monitoring protocols.
• Take groundwater samples.
• Take spot soil samples at household hazardous waste, fuel storage and other

potential "hot" areas.
Progressive Updates

• Update videos/photographs.
• Update maps/sketches of site layout.
• Update quality assurance reports, fuel spill reports, etc.
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Table 7 below summarizes ongoing activities at the pre-designated TDSR sites in
relation to the Debris Management Site Baseline Data Checklist.

Table 7. Debris Management Site Baseline Data Checklist

Baseline Data Checklist Before Ongoing Activities at the pre-designated TDSR
Activities Begin sites

28 STREET SRTS NARS
Take ground or aerial DOU has DOU has obtained an orthographic DOU
photographs and/ or obtained an aerial photo graph. needs to
video oblique aerial obtain

photo each of aerial
the last two photos.
years.

Note important These are These are mapped on the ortho photos. DOU
features, such as mapped on the needs to
structures, fences, ortho photos. note
culverts, and these
landscaping. features.
Take random soil No random No random sampling No
samples. sampling random

sampling
Take random No random No random sampling No
groundwater samples. sampling random

sampling
Take water samples No existing DOU performs an extensive monitoring No wells
from existing wells. wells ( 50 wells) are

present
on site.

Check the site for Yes Yes No
volatile organic ongoing
compounds. monitoring
Check for storm water Yes, DOU Yes, DOU maintains an Industrial Storm Yes, DOU
controls (silt fences, maintains an Water Permit. maintains
etc.) Industrial Storm an

Water Permit. Industrial
Storm
Water
Permit.

Access control to Yes Yes Yes
prevent unauthorized
dumping
Measures to control Yes Yes Yes
off-site migration of
dust, wood chips, etc.'

Availability of Water Yes Yes Yes
and Electricity
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Site Operations

The DMC should assist in establishing lined temporary storage areas for
handling and storage of HHW, fuels, and other materials that can contaminate
soils, groundwater and surface water at the TDSR sites owned by the City. The
sites should have plastic liners, when possible, under stationary equipment such
as generators and mobile lighting plants. These requirements will be included
within the contract scope of work for the TDSRs contracted by the City.

If the site is also an equipment staging area, the DMC will ensure that contracts
monitor fueling and equipment repair to prevent and mitigate spills such as
petroleum products and hydraulic fluids. The DOU-Solid Waste should also
include clauses in contract scope of work to require immediate spill cleanup by
the contractor.

The DMC should be aware of and mitigate operational impacts to the neighbors
such as:

• Dust - employ water trucks.
• Noise - construct perimeter berms. Restrict hours of operation
• Traffic - proper layout of ingress and egress procedures to help traffic flow.

Once the debris is removed from the damaged area, it will be taken to TDSR
sites. Removal and disposal actions should be handled at the lowest level
possible based on the magnitude of the event. It follows the normal chain of
responsibility, e.g., local level, county level, State level, and when resources are
exceeded at each level of responsibility, Federal assistance may be requested
according to established procedures. Because of the limited County debris
removal and reduction resources, the DOU Solid Waste may accomplish the
establishment and operation of some of the TDSR sites by contracts.

The DMC Service Contract Coordinator or designee will monitor contractor
performance to ensure that the TDSR site preparation, operations, and close-out
procedures comply with the requirements established by the DWMR. The DMC
Debris Disposal Coordinator or designee will coordinate field operations related
to the TDSR site preparation, operations, and close-out. Additionally, the Debris
Disposal Coordinator or designee will develop procedures and guidelines to:

• Inspect incoming loads.
• Ensure proper handling and record keeping of the load tickets at the

TDSR sites.
• Develop contingency plan and procedures for hazardous wastes, if found.
• Segregate materials in consolidated stockpiles.
• Keep non-disaster waste separate from disaster waste.
• Identify processing techniques and equipment to be used based upon

materials to be collected.
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Debris Reduction Methods

Volume Reduction by Incineration

Incineration is not the City's preferred method of volumetric reduction of disaster
debris. However, incineration may be considered under certain circumstances
after consultation with the appropriate regulatory agencies.

Volume Reduction by Grinding and Chipping

Large scale flood may present the opportunity to employ grinding and chipping
operations as a part of the volume reduction strategy for vegetative debris.
Grinding and chipping woody debris is a viable reduction method that can
produce mulch suitable to be used to replenish the flood eroded topsoil and for
other beneficial use.

Chipping operations are suitable in urban areas where streets are narrow or in
groves of trees where it is cheaper to reduce the woody vegetation to mulch than
to move it to a central grinding site and then returning it to the affected area. This
reduces the costs associated with double handling.

In the event of a natural disaster, the DOU Solid Waste intends to work closely
with local environmental and agricultural groups to determine if there is a market
for mulch. Another source for disposal of ground woody debris may be as an
alternative fuel for industrial heating or for use in a cogeneration plant.

There are numerous makes and models of grinders and chippers on the market.
When contracting, the most important item to specify is the size of the mulch. If
the grinding operation is strictly for volume reduction, size is not important.
However, mulch to be used for agricultural purposes must be of a certain size
and be virtually free of paper, plastic and dirt.

Contaminants are all materials other than wood products and should be held to
10% or less for the mulch to be acceptable. Plastics are a big problem and
should be eliminated completely. To help eliminate contaminants, root rake
loaders should be used to feed or crowd materials to the grapplers. Bucket-
loaders tend to scoop up earth, which is a contaminant and causes excessive
wear on the grinder or chipper. Hand laborers should remove contaminants prior
to feeding the grinders. Shaker screens should be used when processing stumps
with root balls or when large amounts of soil are present in the woody debris.

Chippers are ideal for use in residential areas, orchards, or groves. The number
of damaged and uprooted trees presents significant problems if they are pushed
to the rights-of-way for eventual pickup and transport to staging and reduction
sites.
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The costs associated with chipping are reasonable because the material does
not need to be transported twice.

Grinders are ideal for use at TDSR sites because of their high volume reduction
capacity. Proper location of the grinders on the TDSR site is critical from a noise
and safety point-of-view. Moreover, there is a need for a large area to hold the
woody debris and an area to hold the resulting mulch. Ingress and egress to the
site is also an important consideration.

Volume Reduction by Recycling

Recycling reduces mixed debris volume requiring landfill disposal. Recycling is
attractive and strongly supported because there may be an economic value to
the recovered material if it can be sorted and sold. A portable Materials Recovery
Facility (MRF) could be set up at the site. Metals and wood are prime candidates
for recycling.

Specialized contractors should be available to bid on disposal of debris by
recycling, if it is well sorted. Contracts and monitoring procedures should be
developed by the DOU to ensure that the recyclers comply with local, tribal, State
and Federal environmental regulations.

Recycling should be considered early in the debris removal and disposal
operation because it may present an opportunity to reduce the overall cost of the
operation. The following materials are suitable for recycling:

Metals-Flood disaster may cause a large volume of metal debris damage from
damaged structures. Most of the metals are suitable for recycling. Metals can be
separated using an electromagnet. Metals that have been processed for
recycling can be sold to metal recycling firms.

Soil-Cleanup operations using large pieces of equipment pick up large amounts
of soil. The soil is transported to the staging and reduction sites where it is
combined with other organic materials that will decompose over time. Large
amounts of soil can be recovered if the material is put through some type of
screen or shaker system. This procedure can produce significant amounts of soil
that can either be sold or recycled back into the agricultural community. This soil
could also be used at local landfills for cover. Monitoring and testing of the soil
may be necessary to ensure that it is not contaminated with chemicals.

Wood-Woody debris can be either ground or chipped into mulch.

Construction & Demolition Material-Concrete block and other building
materials can be ground and used for other purposes if there is a ready market.
Construction materials and wood can also be processed to reduce volume. This
construction material could also be used at local landfills for cover.
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Residue Material-Residue material that cannot be recycled, such as cloth,
rugs, and trash, can be sent to a landfill for final disposal.

TDSR Site Closeout Procedures

Each TDSR site will eventually be emptied of all material and be restored to its
previous condition and use. The contractor should be required to remove and
dispose of all mixed debris, construction and demolition (C&D) debris, and debris
residue to approved landfills. The DMC Debris Disposal Coordinator should
monitor all closeout and disposal activities to ensure that contractors complied
with contract specifications. Additional measures will be necessary to meet local,
State and Federal environmental requirements because of the nature of the
staging and reduction operation.

The contractor must assure the DMC that all sites are properly remediated. It is
expected that there will be significant costs associated with this operation as well
as close scrutiny by the local press and environmental groups. Site remediation
will go smoothly if baseline data collection and site operation procedures are
followed.

The basic close-out steps are to remove all debris from the site are:

• Conduct an environmental audit or assessment
• Develop a remediation or restoration plan approved by the appropriate

environmental agency
• Execute the plan

The key to timely closeout of the mission is the efficient scheduling of the above
activities for multiple sites. Therefore, critical path scheduling of all the activities
as far in advance as possible will minimize down time between steps.

Environmental Restoration

Stockpiled debris will be a mix of woody vegetation, construction material,
household items, and yard waste. HHW and medical wastes should be
segregated and removed prior to stockpiling. Activities at the debris disposal
sites will include combination of the following activities: stockpiling, sorting,
recycling, grinding, and chipping.

Site Remediation

During the debris removal process and after the material has been removed from
each of the debris sites, environmental monitoring will be needed to close each
of the sites. This is to ensure that no long-term environmental contamination is
left on the site. The monitoring should be done on the soil and groundwater.
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Monitoring of the soils should be conducted to determine if any of the soils are
contaminated by volatile hydrocarbons. The contractors may do this if it is
determined that hazardous material, such as oil or diesel fuel was spilled on the
site. This phase of the monitoring should be done after the stockpiles are
removed from the site.

Monitoring of the groundwater should be done on selected TDSR sites to
determine the probable effects of rainfall leaching through either the ash areas or
the stockpile areas.

Summary

The DMC should consider the following requirements for closeout of a temporary
staging and reduction site(s).

• Coordinate with local and State officials responsible for construction, real
estate, contracting, project management, and legal counsel regarding
requirements and support for implementation of a site remediation plan.

• Establish a testing and monitoring program.
• Ensure the contractor is responsible for environmental restoration of both

public and leased sites.
• Contractors will also be required to remove all debris from sites for final

disposal at landfills prior to closure.
• Ensure compliance to appropriate and applicable environmental

regulations.
• Prioritize site closures.
• Schedule closeout activities.
• Determine separate protocols for air, water and soil testing.
• Develop cost estimates for site closure and remediation.
• Develop decision criteria for certifying satisfactory closure based on

available baseline information.
• Develop administrative procedures and contractual arrangements for

closure phase.
• Inform local and State environmental agencies regarding acceptability of

program and established requirements.
• Designate approving authority to review and evaluate contractor closure

activities and progress.
• Retain staff during the closure phase to develop site-specific remediation

for sites, as needed, based on information obtained from the closure
checklist.
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SECTION 5 CONTRACTED SERVICES

Emergency Contracting/Procurement Procedures

As identified in Section 3(Debris Collection Plan) of this Annex, during a debris
generating disaster, the DOU Solid Waste will be challenged to maintain the
regular waste collection services while mobilizing resources to respond to the
debris management needs. When the debris volumes get large, the DOU Solid
Waste will have to rely on contract haulers for collection. Similarly, during a large
scale disaster, the DOU Solid Waste may need to secure additional TDSR sites
(other than the seven pre-designated sites owned and operated by the City of
Sacramento) requiring a need for contracted operators for site management.

FEMA has developed specific guidelines for contracting process to assist local
governments for collection, equipment lease, and other services related to
disaster debris removal, recycling, and disposal (ATTACHMENT 8). It is DOU's
intent to follow these guidelines for procuring contracting services. The following
summarizes FEMA guidelines on contracting process:

• Use competitive bidding procedures. Complete and document a cost
analysis to demonstrate price reasonableness on any contract or contract
modification where adequate price competition is lacking.

• Provide a clear and definitive scope of work and monitoring requirements
in the request for proposals/bids. Use acceptable emergency contracting
procedures that include an expedited competitive bid process only if time
does not allow for more stringent procedures.

• Require bidders to provide copies of references, licenses, financial
records, and proof of insurance and bonding.

• Obtain review from your legal representative of your procurement process
and any contract to be awarded to ensure they are in compliance with all
Federal, State, and local requirements.

• Document procedures used to obtain/award contracts (procurement
information, bid requests and tabulations, etc).

• Use load ticket requirement to record with specificity (e.g., street address)
where debris is picked up and the amount picked up, hauled, reduced and
disposed of.

Pre-disaster and Stand-by Contracts guidelines:

• The solicitation for a pre-disaster contract must adequately define in the
proposed scope of work all the potential types of debris, typical haul
distances, and size of events for which the contract may be activated.
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• You may request bids for multiple scenarios for varying sizes of events.
• To ensure reasonable debris removal costs, award pre-disaster debris

removal contracts based on either unit prices (volume or weight) or time
and material.

• If the contract is awarded on a time and material basis, it should be limited
to no more than 70 hours of actual clearance and removal operations.

• After the initial 70-hour period, payment should be on a unit price basis
(volume or weight).

Debris operations to be outsourced

Based on the type and magnitude of the debris generating disaster, the DOU
may need to outsource some or all of the debris collection and processing
services. The following debris operation services have been identified as
potential candidate for outsourcing.

1. Non-hazardous debris collection services
2. Hazardous debris collection services
3. TDSR site management services
4. Debris collection and processing equipment rental/leasing
5. Emergency communication equipment rental/leasing
6. Electrical power generator leasing

General Contract Provisions

To be eligible for reimbursement under the Public Assistance Program, contracts
for debris removal must meet rules for Federal grants, as provided for in 44 CFR
Part 13.36 Procurement
(http://www.access.gpo.gov/nara/cfr/waisidx_04/44cfr13_04.html). Public
Assistance applicants should comply with their own procurement procedures in
accordance with applicable State and local laws and regulations, provided that
they conform to applicable Federal laws and standards. FEMA has developed
following guidelines to assist Public Assistance applicants in the procurement
process. It is DOU's intent to follow these guidelines while procuring contracts for
debris related services.

All contracts must contain/reflect the following provisions:

1. All payment provisions must be based on unit prices.
2. No payments may be based on time and material costs unless limited

to work performed during the first 70 hours of actual work following a
disaster event.
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3. That payment will be made only for debris that FEMA determines
eligible, referencing FEMA regulations and Public Assistance guides
and fact sheets. (This is an optional provision to protect the applicant,
and is used only following a major disaster declaration.)

4. An invoice provision requiring contractors to submit invoices regularly
and for no more than 30-day periods.

5. A "Termination for Convenience" clause allowing contract termination
at any time for any reason.

6. A reasonable limit on the period of performance for the work to be
done.

7. A subcontract plan including a clear description of the percentage of
the work the contractor may subcontract out and limiting use of
subcontractors to only those you approve.

8. The preference that the contractor use mechanical equipment to load
and reasonably compact debris into the trucks and trailers.

9. The requirement that the contractor provide a safe working
environment, including properly constructed monitoring towers for
observation at TDSRs.

10. Option of a unit price for extracting from ground and removing FEMA-
eligible stumps (only for stumps with diameters larger than 24 inches,
measured 24 inches above the ground, and with 50% or more of the
root ball exposed), or including all stumps in the unit price.

11. Requirement that all contract amendments and modifications be in
writing.

12. Requirement that contractor obtain adequate payment and
performance bonds and insurance coverage.

Qualification Requirements

As stated in Section 3 of this Annex, the Sacramento Regional Solid Waste
Management Authority (SWA) administers commercial solid waste franchise
system. SWA franchised haulers are potential contractors for disaster debris
collection services. While soliciting bids for disaster debris related services from
contractors, the DOU intends to ensure that the contractors are capable to
provide services in a manner consistent with the above mentioned provisions.

Solicitation of Contractors

It is essential for the DOU to develop strategies and triggers for procuring
contracted services for debris collection and TDSR site management. The
following tasks should be completed as soon as possible after the development
of this Disaster Debris Management Plan.

1. Determine contract hauler procurement strategy
2. Develop sample debris collection contracts
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3. Develop a list of pre-qualified debris collection contractors though a
Request for Qualification (RFQ) process
4. Develop contract hauler payment procedure
5. Develop procurement strategy for TDSR site management
6. Develop sample TDSR site management contracts
7. Develop a list of pre-qualified TDSR site management contractors
though a Request for Qualification (RFQ) process
8. Develop payment procedure for TDSR management contractors
9. Develop record keeping requirements for both the collection and TDSR
site management contracts to facilitate FEMA reimbursement process

The DOU has in place contracts (ATTACHMENT 7) for disaster debris collection
services.

Fiscal Matters

In past disasters, the Department of Finance (DOF) have coordinated the
submission of FEMA claims for reimbursement. DOF will be responsible for
determining over-all accounting structures. Either MSA AFS or DOU fiscal staff
will use those structures to establish appropriate coding in DOU's fund. It is
anticipated that DOF will submit claims for reimbursement and coordinate
distribution of FEMA funds to the Department. Fiscal accountability and
responsibility rests in 5 areas:

1. Training - Appropriate fiscal and operating staff will need to be trained
in completion of FEMA claims. In the past, this training was coordinated by DOF
immediately prior to the disaster or immediately after as part of the recovery
process.

2. Claim Preparation - Department fiscal staff will oversee the collection of
data and the preparation of the reimbursement claim to DOF. The data and claim
supporting documentation will vary depending on the nature of the disaster.

3. Reimbursement of Costs - Department fiscal staff will work with DOF
and AFS to oversee and monitor reimbursement. DWMR fiscal staff will ensure
that reimbursements are separated by fund center in relation to actual costs
incurred.

4. Record Retention - FEMA requires that claim documents and
supporting schedules be maintained until completion of the reimbursement audit.
Fiscal staff will store and maintain these records either electronically or in paper
copy until authorized to destroy the records. Record retention will be maintained
in an organized manner that would allow for easy retrieval several years after the
fact.
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5. Audit - FEMA conducts audits of reimbursement claims. DOF
coordinates these audits and will work with fiscal staff to provide records and
assist with questions. Fiscal staff with work with operations to provide information
in a timely manner.

SECTION 6 PRIVATE PROPERTY DEMOLITION AND DEBRIS REMOVAL

Regulatory overview:

Debris Removal
State Regulations for Private Property Debris Removal

The California Disaster Assistance Act (CDAA) governs the eligibility rules for
disaster debris removal within the state. Under state regulations, debris removal
from private property is reimbursable only when there is an immediate threat to
life, public health and safety.

The CDAA Title 19, Section 2925 (2) (A-C) does allow for the removal of debris
under the following:

A. For purposes of this program, the removal of debris from private
property shall be reimbursed only when there is an immediate threat to public
health and safety. In a case where reimbursement for debris removal from
private property is authorized by the Director of the Office of Emergency Services
(OEC), the following requirements shall apply, unless waived in part or full by the
director:

B. The property owner must remove all disaster-related debris from the
property to the curb or public right-of-way;

C. The local agency must obtain a signed statement from the property
owner to the effect that the property owner does not have insurance covering the
removal of the disaster-related debris; and,

D. The local agency must have a signed statement from the property
owner giving the local agency the right of entry and absolving the local agency
and the state of any liability relative to removal.

Federal Regulations for Private Property Debris Removal
FEMA and the Public Assistance Program are governed by the law defined in the
Stafford Act and regulations provided in Title 44 of Code of Federal Regulations
(44 CFR). These laws and regulations provide the criteria for determining
eligibility of debris activities.
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The Stafford Act Sections 403 and 407 and 44 CFR 206.224(b) provide the
authority to fund eligible applicants to remove debris from private property. This
work may only be eligible when:

• The disaster caused very severe and widespread damage.
• The removal is necessary to eliminate an immediate threat to life, public

health and safety or to improve public or private property, or to ensure the
economic recovery of the affected community to the benefit of the
community-at-large.

• An eligible applicant, such as a municipal or county government, performs
the work.

• The private property owner has provided all insurance information.
• It is pre-approved by the Director and/or Federal Disaster Recovery

Manager (DRM).
• Required legal documents are in place:

o Insurance documents;
o Hold Harmless Agreement; and
o Right-of-Entry Agreement.

In federally declared events, applicants and property owners must be aware that
only FEMA makes eligibility determinations regarding removal of debris from
private property. Not all actions that may be taken by the local governments are
eligible for FEMA assistance.

Demolition

State Regulations

Under Title 19, § 2930(4), the OES under the following standards approves
demolition of a damaged public facility or privately owned building:

(A) The local agency must clearly possess the legal authority and
responsibility to demolish the damaged facility. The local agency must
also show that such demolition does not constitute a "taking" which would
require the payment of compensation to the property owner;
(B) The local agency requesting approval of building demolition of
privately owned-buildings must be able to demonstrate that the property
owner has no other source of funding to pay for structure demolition;
(C) The local agency must have inspected each building and determined it
to be a health or safety hazard. The local agency must have a certification
to this effect signed by the appropriate agency official;
(D) The local agency must have a signed statement from the property
owner to the effect that the property owner does not have insurance
covering the damage or the demolition of the building;
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(E) The local agency must have a signed statement from the property
owner giving the local agency the right of entry and absolving the local
agency and the state of any liability relative to demolition and removal;
(F) The local agency must also comply with any other applicable state or
federal health and safety regulation, law, or general requirements; and,
(G) Eligibility is limited to the cost of demolishing designated buildings to
the top of the foundation, removal and hauling debris to the waste-site,
and back filling of basements to a safe condition.

Federal Regulations

Under Sections 403 and 407 of the Stafford Act allow for the demolition of unsafe
public or private structures that pose an immediate threat to life, property, or
public health and safety.

The following is a summary of the key items of the FEMA Policy on the
demolition of Private and Public Facilities.

Public and Private Non-Profit (PNP) Eligible Facilities.

• Section 403 requires that the structures must be damaged by the disaster.
• The structures must be determined to be unsafe and pose an immediate

danger to the public. This determination must be made by local officials
and verified by State and Federal officials.

• Work must be completed within Emergency Work deadlines (44 CFR
206.204 - 6 months plus extensions).

• Additionally, Section 407 allows for demolition in the public interest,
ensuring economic recovery, but this only applies when the first two
criteria above are met to the satisfaction of the Regional Director, and the
structures have been uninhabited since the major disaster. The timeline
for emergency work completion does not govern this authority.

Private Structures.

• The structures must meet the first three criteria defined above for Public
and PNP Facilities.

• Liability and legal permission requirements must be met.
• Slabs or foundations, broken or intact, generally do not present a health or

safety hazard to the general public. Slabs removed primarily for
reconstruction are not eligible.

• Individuals and private organizations (non PNPs) will not be reimbursed
for their efforts on their own property.
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For health and safety reasons, the following demolition costs are eligible:

• Capping wells.
• Pumping and capping septic tanks.
• Filling in basements and swimming pools.

Not eligible activities include:

• Concrete slabs removed for reconstruction purposes, even when brought
to the curbside.

• Removal or covering of pads and driveways.
• Structures condemned as safety hazards before the disaster.
• Habitable, but not yet damaged, structures even when they are in serious

danger of total destruction (for example, on a failing slope).

Private Property Demolition and Debris Removal in Un-incorporated City of
Sacramento

The demolition of dangerous structures is the responsibility of the property
owner. However, the City may become involved in order to protect the health and
safety of adjacent residents. The City Planning and Development Services (DSD)
Department will respond to reports of damaged buildings, posting a potential
public safety hazard, as needed within the County unincorporated area. The DSD
Department may red tag buildings that cannot be occupied.

The DSD Code Enforcement Division is responsible for determining when a
building is unsafe to occupy. Attached is a draft Right of Entry Agreement
(ATTACHMENT 10 ) to be used as a model in the event the City staff or
contractors need an access to a private property to remove disaster debris.

Demonstrating a Threat

The City must demonstrate that removal of debris on private property is required
to reduce a threat.

A resolution after a disaster by the City that debris on private property constitutes
a threat to public health and safety does not in itself make the debris removal
eligible.
The City should submit (to OEC) for review and approval specific legal
requirements for declaring the existence of the threat. A damaged structure may
be a public health and safety hazard if it could be condemned as such, pursuant
to the provisions of the City ordinance related to condemnation of damaged
structures. A qualified individual, such as a certified building inspector, must
make this determination.
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A public health hazard may exist if such a determination is made pursuant
to the provision of the City ordinance related to public health. An individual
qualified to do so, such.as a public health official, must make such a
determination.

Only disaster-related debris that requires removal to reduce or eliminate an
immediate threat is eligible.

The following is not eligible for FEMA reimbursement:

• Privately owned vehicles, whether or not insured.
• Old white goods located on private property awaiting proper disposal.
• Old tires, batteries, or any equipment/material located on private property

awaiting proper disposal.
• Damaged swimming pools, basements and foundations. If it is determined

that a public safety hazard exists, FEMA may reimburse the cost of filling
these structures.

• Reconstruction debris, sometimes called construction rubble, resulting
from reconstruction activities.

Mobile Homes Park Procedures:

During a flood disaster, there may be a large number of mobile homes totally
demolished. According to the FEMA guidelines, the eligibility for mobile home
debris removal should be evaluated as for any other residential structure - debris
removal may be eligible if a threat can be demonstrated - but there are some
unique aspects to the units themselves. Before demolition begins, the resident or
owner seeking debris removal should:

• Make arrangements to be sure remaining personal items, furniture, etc.
that may remain in the units are removed.

• Check the units for asbestos and lead paint, and any other household
hazardous waste.

• Consider salvage of the metal components.

Caltrans and DOT may have regulations relating to hauling demolished mobile
homes on State/federal highways. The Units may need to be crushed or taken
apart since the disposal facilities may not accept the units intact.

Trees, Limbs and Stumps removal from Private property

FEMA has specific guidelines regarding debris removal cost reimbursement
for trees, limbs, and stumps from private property. Hazardous trees, limbs
and stumps on public property within or adjacent to improved or publicly used
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space, and on private property that meet criteria of posing a threat, may be
eligible for removal. Examples include:

• Trees alongside public roadways.
• Trees within a naturalized area of public parks or golf courses.
• Trees within private property posing a threat to health and public safety or

to damage to residences.

Hazardous trees that are unstable and leaning into the areas used by the
public are eligible for removal. Normally, trees requiring removal are flush cut
to the ground.

A tree with more than 50% of the tree crown destroyed or damaged, a split trunk, or
broken branches that expose the heartwood, or a tree that has been felled or
uprooted is eligible for removal, especially if it is in a location approximate to or
within public-use areas.
Hazardous limbs are also eligible for removal. Hazardous limbs considered to pose
a threat are those that are still hanging in the tree and are threatening a public-use
area, such as a trail, sidewalk, road or golf cart path, or other improved and
maintained property.
• Removal of fallen trees in a forested or wilderness area is not normally eligible.
• Removal of cut trees from subdivisions under development or off the right-of-way

in rural areas is typically not eligible, as this condition generally does not pose an
immediate threat

• Reimbursement for stump removal is extremely limited. Normally, reimbursement
is limited to removing stumps that have been uprooted, and are located in an
area where they would be a safety hazard. If a tree has been broken, instead of
uprooted, the "stump hazard" is removed by cutting the tree at ground level.

SECTION 7 PUBLIC INFORMATION PLAN

Public Information Officer:

All public information related to the management of disaster debris will be
disseminated through the Public Information Officer until the recovery has stabilized.
Section 1 of this plan describes responsibilities of the Public Information Officer
during a disaster situation.

The City DOU Solid Waste has developed extensive education and information
programs that provide a frequent and consistent message designed to familiarize
citizens with their role in the generation, diversion, and disposal of solid wastes.
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After a disaster, these pre-scripted draft informational programs can be quickly
customized to effectively educate the public about:

1.Initial Response-stage preparation of debris,
2.
2. Isolation of hazardous materials for collection,
3. Separation of divertible materials, to the extent possible given the type and
intensity of the disaster, and
4. Disaster debris removal schedules, when possible.

Additionally, the education will spotlight their role as citizens in the safe, timely and
efficient removal of disaster debris.

Methods of education may include:
1. Maintenance of a Hotline where current information on the four topics

identified can be disseminated as well as reports can be received from citizens,
2. Updating the Waste Management Department Webpage with current

information,
3. Preparation and issuance of press releases and public service

announcements to radio, television, and print media,
4. Utilization of Public Access television, and
5. Canvassing affected neighborhoods with informational door-hangers or flyers.

• Contracts Checklist
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ATTACHMENT 11

MUTUAL AID AGREEMENT EXAMPLE

INTERGOVERNMENTAL EMERGENCY MUTUAL AID AGREEMENT

STATE OF CITY/COUNTY

WHEREAS, (State Name) law authorizes local governments to contract with
each other to provide services, and WHERAS, (State Name) law and state policy
also provides for certain reimbursements or financial aid to local government for
certain natural disasters or emergency conditions declared by the Governor, and
WHEREAS, the (City or County Name) finds it to be in its best interest to have
such mutual aid agreements with other local governmental bodies in the state
and region,

NOW THERFORE, in consideration of the above recitals and the covenants
contained herein, the parties hereto
Agree as follows:

1.The (City or County Name) hereby agrees to provide through its Director of
Public Works such mutual aid as may be requested by a governmental unit,
which has emergency conditions of a natural disaster as defined by (State Name)
law. The aid rendered shall be to the extent of available personnel and
equipment not required for minimum needs of the (City or County name). The
judgment of the Director of Public Works or his designee shall be final as to the
personnel and equipment so available.

2.Personnel dispatched to aid another jurisdiction shall remain employees of the
(City or County Name), but shall work under the supervision of the Director of
Public Works of the requesting jurisdiction. The (City or County Name) retains
the right to withdraw any and all aid rendered upon direction of the Director of
Public Works.

3. The Director of Public Works will provide a list of hourly rates and equipment
costs, and hours worked for all such aid rendered to the requesting for all actual
costs, and the requesting jurisdiction agrees to compensate such claim for costs
incurred as expeditiously as possible.

4. The (City or County Name) will maintain workers compensation coverage for
its employees and liability coverage for its vehicles and equipment. Any
uninsured or extraordinary expenses may be a part of claimed costs for
reimbursement. The requesting jurisdiction agrees to maintain adequate liability
insurance under state law and to hold harmless and indemnify the
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(City or County Name) for any and all claims occurring while its personnel and
equipment are working under the direction of the Director of Public Works of the
reque'sting jurisdiction. These indemnities shall include attorney's fees and costs
that may arise from providing aid pursuant to this agreement.

5. The purpose of these recitals is to insure that the (City or County Name) is
reimbursed all costs and assumes no additional liabilities as a result of this
agreement. Neither party to this agreement shall be liable, for its failure to refusal
to render aid pursuant to this agreement. The Director of Public Works shall in
his sole discretion determine the manner in which such emergency aid may be
used (or his/her designee in charge of operations).

IN WITNESS WHEREOF, this Agreement has been duly executed by the parties
subscribed below and is binding upon the (City/County) and the requesting
jurisdiction.

Date signed

by:

CITY/COUNTY OF REQUESTING JURISDICTION
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ATTACHMENT 12

Debris Management Center

Department of Utilities, Solid Waste Services

Responsibilities

1.Assess and project debris types and quantities generated by the event.

2.Identify preferred debris collection, storage, diversion, and disposal
alternatives.

3.Coordinate intra-departmental and intra-jurisdictional debris management
efforts.

4.Supervise the Debris Management Center.

Activation Phase

o Follow the generic Activation phase Checklist.
o Determine regulatory compliance needs.
o Based on the situation, activate the necessary units with the DMC per the

DMC organization chart.
o Contact and coordinate with other county departments and/or Cities to

establish collection and disposal of debris with the mutual aid resources.
o Provide an initial situation report to the EOC Operations Section Chief.
o Based on the initial EOC strategic objectives prepare objectives for the

Debris. Management Unit and provide them to the Construction &
Engineering Branch (MSA) chief prior to the first Action Planning Meeting.

Operational Phase

o Ensure that Debris Management Center position logs and other necessary
files are maintained.

o Maintain current status on all debris management activities being
conducted in your area of responsibility.

o Ensure that debris assessments are being carried out for both public and
private facilities, request mutual aid as required.

o Ensure that regular residential refuse and recycling collection services are
maintained to the extent possible. Identify areas where service is not
possible and communicate to the EOC.
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o Ensure that the City waste disposal and transfer facilities remain
operational.

o Ensure that adequate public education efforts aimed at keeping
Household Hazardous Waste (HHW) and source separated materials
segregated are executed.

o Secure debris removal services from franchised haulers and other
services providers as required.

o Provide the Construction & Engineering Chief and overall summary of the
Debris Management Center operations periodically during the operational
period or as requested.

o Ensure that all Debris Management Center status reports are completed
maintained.

o Coordinate all contacts with the media with the Public Information Officer.
o Ensure that all fiscal and administrative requirements are coordinated

through the Finance/Administration Section (notification of any emergency
expenditure and daily time sheets).

o Prepare objectives for the Debris Management Center for the subsequent
operation period, and provide them to the Operation Section Chief prior to
the end of the shift and the next Action Planning meeting.

o Provide your relief with a briefing at shift change, informing him/her of all
ongoing activities, Debris Management Center objectives for the next
operational period, and any other pertaining information.

Demobilization Phase

o Follow the generic demobilization checklist.
o Ensure that the temporary Debris Storage facilities are returned to their

pre-event condition prior to the site closure.
o Ensure that debris tonnage jurisdictional allocations are distributed

accurately.
o Ensure that all necessary data and records are submitted to the EOC

Finance Unit for reimbursement in a useful and accurate form, and in a
timely manner.
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Debris Management Center

Debris Collections Coordinator Checklist

Responsibilities

1. Manage debris collection operations, implementing alternatives identified
by Debris Management Director

2. Coordinate Debris collections operations with external agencies,
implementing mutual aid as necessary.

3. Coordinate debris collections operations with service contractors,
minimizing overlap and ensuring no areas of need are neglected.

4. Supervise Debris Collections staff.

Activation Phase

Release day-to-day management of normal operations to regional (north and
south) collection supervisors.

Prioritize anticipated debris collection need geographically.

Provide and initial situation report to the DMD.

Activate rapid employee notification system.

Coordinate debris destination strategy with debris facilities coordinator.

Operational Phase

o Determine, and inform Debris Management Director, when operational
capacity will not be capable of handling projected debris and service
contractors are necessary.

o Allocate collections staff resources according to need.
o Inform Debris Management Director of progress implementing collection.
o Maintain collections logs and other necessary files.
o Inform DMD when collections operation is ready to conduct HHW

collection either through the departmental staff or using contractors.
o Provide information regarding collection operations to the Public

Information Coordinator.
o Provide your relief with a briefing at shift change, informing him/her of all

ongoing activities, Debris Management Center objectives for the next
operational period, and any other pertaining information.
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Demobilization Phase

o Follow the generic demobilization checklist
o Ensure collections vehicles and containers are returned to their normal

staged area.
o Ensure that debris tonnage jurisdictional allocation is accurate.
o Ensure that all necessary data and records are submitted to the EOC

Finance Unit for reimbursement in a useful and accurate form, and in a
timely manner.
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Debris Management Center

Debris Facilities Coordinator Checklist

Responsibilities

1.Manage debris facilities operations, implementing alternatives identified by
DMD.

2. Maintain facility regulatory compliance.
3. Supervise debris facility staff.

Activation Phase

o Restrict facilities waste acceptance to authorized emergency-and normal-
collection operations only.

o Prioritize anticipated facility need, preliminarily identifying TSFs as
necessary.

o Coordinate debris routing strategy with debris collections coordinator.
o Provide initial situation report to the DMD.

Operational Phase

o Allocate debris facility staff according to need.
o Inform DMD of progress managing debris facilities.
o Maintain Debris delivery logs and other necessary files.
o Inform Debris Management Director when temporary storage facilities will

be necessary.
o Provide information regarding collection operations to the Public

Information Coordinator.
o Provide your relief with a briefing at shift change, informing him/her of all

ongoing activities, Debris Management Center objectives for the next
operational period, and any other pertaining information.

Demobilization

o Follow the generic demobilization checklist.
o Ensure temporary storage facilities are returned to their pre-event

condition.
o Ensure that debris tonnage jurisdictional allocation is accurate.
o Ensure that all necessary data and records are submitted to the EOC

Finance Unit for reimbursement in a useful and accurate form, and in a
timely manner.
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Debris Management Center

Service Contracts Coordinator Checklist

Responsibilities

1.Manage external service contracts related to debris collection, transportation,
storage, recycling, and disposal.
2. Supervise administrative staff support.

Activation Phase

Ensure contracts are competitively let.
Execute contracts deemed inevitable by the DMD.
Assist Debris Collection Coordinator with procuring external services for
collection.
Assist Debris Facilities Coordinator with procuring equipment and services.

Operational Phase

o Ensure contracts are competitively let.
o Execute additional contracts deemed necessary by the DMD.
o Compile and maintain accurate records of contractor's activity.
o Ensure that all necessary data and records are submitted to the EOC

Finance Unit for reimbursement in a useful and accurate form, and in a
timely manner.

o With the help from Administrative Support Staff, manage load ticket
information, debris tracking records; keep track of citizen debris removal
requests and/or complaints.

o Provide your relief with a briefing with a briefing at shift change, informing
him/her of all ongoing activities, Debris Management Center objectives for
the next operational period, and any other pertaining information.

Demobilization Phase

o Follow generic demobilization checklist.
o Ensure that all necessary data and records are submitted to the EOC

Finance Unit for reimbursement in a useful and accurate form, and in a
timely manner.
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Debris Management Center

External Agency Coordinator Checklist

Responsibilities

1.Remain up-to-date on the status of DMC operations.
2.Keep governmental and private agencies involved in debris cleanup informed

of DMC operations.
3.Keep DMC informed of debris management activities of governmental and

private agencies.

Activation Phase

o Establish accurate direct contact information with Points-of Contact at
other governmental and private agencies involved in disaster response,
especially regarding disaster debris management.

Operational Phase

o Maintain accurate and up-to-date information on times, place, and
agendas of government and private agency meetings regarding disaster
response, especially regarding debris management.

o Attend, or ensure that the DMC is represented at those meetings.
o Coordinate all contacts with the media with the Public.
o Provide your relief with a briefing at shift change, informing him/her of all

ongoing activities, Debris Management Center objectives for the next
operational period, and any other pertaining information.

Demobilization Phase

o Follow the generic demobilization checklist.
o Maintain accurate and up-to-date information on times, places, and

agendas of government and private agency meetings regarding disaster
response, especially regarding debris management.

o Attend, or ensure that the DMC is represented at, those meetings.
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Debris Management Center

Public Information Coordinator Checklist

Responsibilities

1. Disseminate accurate disaster debris cleanup information to the general
public.
2. Coordinate public information dissemination with the EOC public Information
Officer.

Activation Phase

o Consult with EOC PIO and establish scope of content that can be
disseminated independently from the ECO PIO.

o Establish contacts with media that will utilized throughout Operational
Phase.

o Coordinate with EOC PIO to releaser through the media instructions to the
general public regarding debris management.

Operational Phase

o Solicit daily briefing from Debris Management Director, and each DMC
Coordinator on status of implementation of debris management plan.

o Determine best methods of information dissemination, outlined in Chapter
7 the debris management plan that will be necessary.

o Disseminate accurate disaster debris cleanup information to the general
public, using DMC support staff as necessary in case of canvassing.

o Provide your relief with a briefing at shift change, informing him/her of all
ongoing activities, Debris management Center objectives for the next
operational period, and any other pertaining information.

Demobilization Phase

Follow the generic demobilization checklist.
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Debris Management Center

Hazardous Materials Coordinator Checklist

Responsibilities

1.Maintain Household Hazardous Material facility compliance/
2.Coordinate disaster-related interdepartmental hazardous material management

efforts.

Activation Phase

o With the Public Information Coordinator, disseminate information that
normal HHW operations are closed for the duration of disaster response.

o Determine if temporary disaster-related HHW facilities will be necessary.
o Determine if outside contractors will be necessary to execute collection of

disaster-related HHW.

Operational Phase

o Work WITH Debris Facility Coordinator to ensure that any HHW
management areas at Temporary facilities are established properly and in
regulatory compliance.

o Coordinate with, and assist as necessary, the Environmental Management
Department.

o Provide your relief with a briefing at shift change, informing him/her of all
ongoing activities, Debris Management Center objectives for the next
operational period, and any other pertaining information.

Demobilization Phase

o Follow the generic demobilization checklist.
o On direction from the DMD, reopen normal HHW facilities.
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ATTACHMENT 13

MAP OF CITY PRE-DESIGNATED TDSR SITES
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ATTACHMENT 14C
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ATTACHMENT 14E
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ATTACHMENT 14F
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Or : .4P-ii 5, 15415 ti ^n( ):^J 1K1 2 LY :^L1S CGrTr TiSSinn ivrle 11 R•r1 tCC1 :ILdLL Lill SIILTt•nLY^_lL I lGaj L' .e :5 CMr{1.H}Ir.
'x•i,ILtl^[iaiLiCVU?traUw4,asir{uua-l;nPublicResc+^r3r5C^^C_Sc.L^c^`a0L'a7_;7:J-

14. PrnhlMrlulls.;:

ThC:SttuucR`c'is pcuLibiled.=rum Occerytrng r':rr fallc•n•itp; •wa:tk-j:

•FTwardr.u ra.iinnnrryct.•i][cucaJ ( as t'r_Gred in t-har-,rer ei: ► , DivisicN 2D Oft-' He, Lb arid Ssl'el,• Cade. i ieuid, d_•i,nrrr.a, or
OdiCC'+.2ats.s special Gr_trnert rn hAt•jl.ing; ms.7i1 as it4sxriiliid :^r il-r Reiirn7'nf rc.-.ilmf lnfrn]rF_j,kl nplu nv:l
rirY^^mer_s tlreiaand as,ppu[o4xx1 b}.Utc ^^r.erwnt.aeencyani nrnrr„c^ivrnl, talc a;,dJtK.J ab_,¢tes:

.°fl:ii^?ccnu s:riizte 7imh;t+,rrd"[rotlc. ll l?isp03:i! i;rJiqu.idarser-u-!miiraaxTe i•-.SC^i 5•]lid^r ?1 _ iSJeysl oil^gc r,r,til
orirnclx;",1, j)wpN,ryt_vl lu3t cr Lurt;ng ashes, a} Di.;pnpeJ of cud CU9TBUUj,a0.•.l seils:S1 DisPrrai nf ;ie•a•a:-rei -,1pn-haaTarG01:s,
l,61I.-J'VT'h''slixlgcs: 61:i=ce[+bnZa.of:riablC esLcslu,c ;j.A :'x:`nce ac putrevc:l,1- hmir„hUJd ^as:c.

I5:. The fn71pvi1qEalr;^y^j5i^i![4 drscribn atid^6r restrici the epr.rsryol, of INS Iacililt:

Iflatr. Dste

Repnrr nfPisFvsaJ St:n CrJLInmtiun

,'t:r.crirner.--

12:a4^ 1
Prelirric_n• ire :,LA Pn_t ypxuc

.Rp"f194.

'yS-aE[•^'Yi^•nar3c rieyuiicmr.nr:
0 rcnNn.

I
C"!CS„iEliu:u,ciaJ As::irancc Dncun-rncirinn $:;. CU

Al LD Pe-n:t'r.Dl+r-are•^ ieu::u'dicar!v I)p6r:iri,lt,• Liability [:crlilicuti,rn

NcCtil•: E} ilnrat'ui (Sr^[15199ru17214=.j
^ Techmw7 arlrin.i^in, ',

^Tcc.luuealAJde^ur

4.13ti•'96'
Z R143. LEitG Use ao:L'nr Cuedirinna3 [[se Prtnnr- - - _ _ I 4i ! !'i!)fi
A^2UU5 • -

fMne 3 e`:
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-SOg:^ :'VV.,iSTE Y11iCIlg.A Y PERMIT
:Ilfri• Number-

34-AA-0020

16. SelfMunitOriug:

'ftur aru:t^up:ze!ti.r,saall subnail'a ti,-it--n Ypur, ul•IhJereialLa nf a1l self rt!rnnaxing rroerar.u t!s !:ie L[:t aiCnin I 5 `vs of tha end
0Ol!•^• relan-+ing'rer.•JA `^f.oi• n?aimr: r.. .rN r!urrrrr = Jlrn;rarv - .N:erci!. rAc•.-qvr- :; : y'Rpr: i L. re..! A1ditiwulll}. LEA slaff.
Rill rC ricx•. L•rC 5_1tliLL`Li!uGioe Cecuia5 nl LG faciii1v G7rin7muGnC in:1l.:crirma.

YrOgrani

The Fypc :ni yicr.ntiNes fin tnr,sj of a•aore; ia-.h!di!lr scFSlated of . :>nm.v!t;,lyd
_:t;rlnblct•.CUleri!b Lan: !i!cih!y c!--r ray.

h. TriE n•imaer and I)-pus afpehi_Igz i!rdr+g t!K-;xilicy r.n day.

e R.csu:tscfffieh:sz•rdcaswasr.aioaiche:king7rrrpnLq.incl•.!ring _herlnrj:i:irs:7id

v-rpes nf ha7arxinus.ivurm:. mn.iitnl •.wiSir; ar n68r+c•i5e FtUH.ib![Cd w:.alc>• icsuld iu

l^G •A%55Ii: ELieL3 c,triJ !b:: u»usraun c•i Lr•:e :nat_rials.

fl- $I+Srjnl JCrlJt.nCCB (!?0. :LC4`^[C W I:rautJc any, s2ccial cxcsmnc_• acd Cr_

C.

. L

b.

l,

opdrelur's c_s^anseta lhe even: f: ircs• nccidencp„ iOj;!t1^, Jixijorf'llrGl:ani6al

.1reakripnq!,.A39.IC•f It9Y8idC'.IS:uB:aiai iu:i.k-iltt

C'np"^ 'all

lul:n ID-resnlve L'lese: r.-.rrploinr.;.

:dc_ul:s of thc lurdrlll gas. nxir.inril:g Ivngran:

IrxsuLisof:t,e e.ou=t•a•a:er.r!nnr.r.•-,ng p^raroln ng rCil,u"d in Uu: •+vU_''v

*Jel w_aiF.er• aree^..- rcr•ror ^`8 44%tL"%•JIII:OFtiJ37W132117.

ApFlichtiuci rot revixicel nf Sqlii'rs°::•ra Ra::ilin• L'rranl

V!n_!C 17^•:u]LV Aaah'S' ^ Rern:I

Repnriin(,+ Freyaenc}

Qiln[t,-- Ty

Quarler•V

QI_r-rl.

.Qunru.:ly

Qu_r:eri•.•

^!mrerlj +

Sen,i-arrnusl il:e lnr.!rar; ; 1
eud )1)ly'l

.tnnual- ;Eue Ln• lnvernl,,-r I

186 uvs pr:pr :3 ch_ng_

SL'n'^-AfiSlual- Ow July L5

and 3art!_n• IS

Px,^- :i ofS
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l SOI.,ID^NVASTE ^ ^ .-CIFLYTYPE•Rt^'T

11, 1.^̂ 'Itlurceinrnt,igency (EA} CourJitious:

;..^ suilit;'(Vnn1lr•r:

`34-AA-1}i)20.

3, The npe-atnc:chal] Colin[y with air $tnr^ h{il*71u:t Slandzri%; cCr =41id wasle han.ilir,3 and GiEp05a1 as ^mcifiei in Tir7C 27,
Ca?i!t7^iu9. C u•leafRe^il3xTin7^g

h. ,Sny,-,hnrgC;4&t •svula3 ca^ze :hc dC&i;Ptut cpcratiim of tine- f nCiJil f =iD1.:u cr;l{6rlt514 r3: Ixrur! and ulndlllOlx OI t1uS Fnrni; ;a
js.uhihited: Sii,ca a caain:• riury be _rz.;ierr.d a Sie_u1:::.!Mt char__-E; 7oquisiqg aperrnit,retii5sau. lura eu:.cshLll rhC op.Gfilvr
i1nFl:l l l:i ^u4: ^FJ:n^ uithnur Fjt^[ suhrsuuL^e i tvr7te71 rntlcc uC tlle prrnp.A_!1J cEl at6 lu L,_ L-a nr ICSat ]NJ da},.:^i ad•.z„cu uf
:}•xchange. - -

U. ,4 crr_ nf. Eii9 CWntit slstJE be ruiir.rinrd nt :la: Ia.ci'titv.

d: A: nurlinrrJ •rtl S!ttiun 16 iif rfiir, pCU7ut, Ulc uperatn: zlioiJ :t:airll:=in.acccrite .inllv t•_; ^r>^ oF N's vnhlhyc,vlS LariugF.Ir.cCi^•ed
a.ud r_•.tr.IL^: af c:hi^les ncce3eillglhe faclity. Tjlc_vi.^:ui, s_ti11.Fk rtedv n.•.ycilv a^Jii.ihle at I:.1: :'a:ili-y rn *.: LEA vr rche[
xeuloenra°T.e1.^ttuiC?.

V. Tb: cperarar sl;a ll nzJn°.aiu'r Inv nf S^CC:d.hwuuul aw^irir.i•.^g, ']3is]ag xhnll •fitCluJ:; but i. not liimteC: Iv, fires. explosium_
Etn r;i5.:119r6,v.aaJdl-pn0tipn O[ I]^:rJaus:iranlierlytit7Cd waYes,anr1915^:Cit7t`.iut irjcries; z:.iaC9I3 L_proTa7ta.^atii3ee. Gach
Ivgantti•ahall iC qePODUUauied by^.g ^lin!.,t j aCaav a'crinnc MlfCjt Ejy Ibe, upera p^ 10 i:utiua _ Lr rc.urrr'OrtCC.. •1l:eln,g cqalt L•e
aveilif•Ic :6•a(e jcrsnr_-nelar,d dha.L•E1 ai alLtinx.:r

f. LICl.ler.ts iwolvir.Z enUwfuJ Jispas..l nr<pi?Is e1'L'nearuoua niatrriH6S sluilCbe rel:rmr,!1 r0 L'le LEN within 24 ltpum.

„ ,S,dditiutmi uf_-r.arinn ivlx^^rn•^r Lin rK.t;i ;0 aul up_ratinn if rlreI:a6Litv,sliall T:e fitt:u>hcJ upnn requr.gr, ii--J wiih:n rh.: rlCC:
L•-srrr .:Tte=ifed by Ih!• LEN. . . . . . . .

Ttx fxi:iry,i; .:;ILICCiceo in .^.tnr.; ]it7_ICL! ^Ir+uniz .^.fr.•,kq;!.CJ rnateria^: 1L'd7 !"a:^ br reuse<I nr npdCr,;u 1';.^ I,r.^,r,.r?gwg. 'Tr
srr-•i^C nll'a $17:11I IIG. crG]zC. ^'}tltJlti 11ea::h {Ir Sif'y,^^liacart -

E. P.iiS-f^tuil'.ie t^^F.ie=t tp revlCu•. L•-v the T.F.:1 a;1J rtzq br:wzpendcal,r;;vvJunl. ur ;+rrisv^ :̂ I ar__v tirr_ nr::r. f$^icul ca.ive:

j. T1;e Lli{ rLY_74es tlx ri ;Ittta:uperd,nr n'.iril[E ue:t.: rw-vi•:ir.g ntk1 Laocllirgolr.^nau3 1'_ecceA r.et,..r•852zy dui! no Sr.
u_:^;er:c}•, a^mr.lpiaJ :•x•:Ich•hara_ri, .1.1 :hc.cl catimnf a T^,il IiJ tliliince.

k. '[lr Lr,1 rr_,prtir.g t:rc rieht in rr.r.il^ctit'Jiiiuinal rnr.•.;,nr(;g a5 rcetlel 1n arl.,. '. . . '9tIFLCJ ^ car_ira; r.utEi 1C: E:!zclL`ng. :mn1 IOIaJliil..
r^.7erir.ipiu.

1., •^",^r. p^iratc: sinli-.,rnpl}•vr9lh la^ae rnrnr.a;;t; lirl v.ctsle divercian.ul o1J:r ra'Ercil;r.r:C U:+ at:ainnxntl^f.,.:t^ !i^9 aaals:

rn Thrta.?i:itv x`^ail nor r-CCi:•'c :ror_ :har.' I^^,f.{^C•..:uli^ }•sids rrrdnv 3T waele. Th':: r.nndiG!•il i3iae: nnt sncpi•rx1 Ikr_•rr_rni^ R,ItnA^t
I:trolt:f4ii,FaivUJlt>i1,T:crrny, - . ' . .

pa^;_•1 ard
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ATTACHMENT 15 B

FACILITIES PERMITS FOR PRE-DESIGNATED TDSR SITES

B LT/S RTS

SOLED WASTE FACILITY PERMIT

1. •:amesa63creet id^h-^?e •^rir,clllty:

':,^.^i;ner:u [iccjvl^ :.Pc -rncsier Sc:inn
$4,) E- Pnli.ridl;^ R L, -,d
Sr_-nX=tu, Califorria 55f:2fi

4. SpeCl$00Pinnx:

9, PPrmirrud {}pariLilwy:

2. Nome ead -Mailing Address or ppcrunr!

6LT Lrscr}=i:CS :f S'aet=C•.M7, Tnc•
$01 r--ai-jida:Ro^.L
Su::Iemcuto. Cd1;fzrnia45R26

q <<ILid:Vaa:e L:3iti'usa] Si7C

Trnrsfci•?m:rgsir..3 Tacititv

q Carnpo;?in^ Fna:litv

NaclLty lvmber

34 :AA-{}195

3_ :Vameand tiniliq¢.tddress bCf-lwnrr

p.1:1' F,:-sl:risc.nP3acarrt^ca, ^ :
iGI 3pnarnnt C.:na.
Oxnsc C:.Sfa-cs 920-,o

q iruxs:c:.ma:iur-t'yrili:y

q uth:r.

h. FermiiledLOLLY9Of rJ"Tetldo: ;Recei.^.inPRr_liuc:•{jrj4;; 5:•71izu to UJ:041"v'I-1'17 da3'5. ,7orn•r.ek

{^pr,111<STy.C^:ri.inc:c•Tuc.l:x;: QpsraLaaLl;t^lL.-Sj "u'-.Y. 7, ddri'B rzr•.:rek

Visi4_ts (:,:au:i byd?MLLlllner.i

c. Perna[lLeil'.1+1AxStn.ittlll•dLLIlA^6: 2061 T::=Lsaerday

A. Prrmltt.d Truffer Volume: Pna2euLrr Ca:- 1"r.•^ic_ler.u fPCE; 1r7.aat!s pt7• I:cy

e, KkV 1}PSI.^Il FAI'arncrcrq (Tlcrmlcd p>,ruan^ef,^x are slwn•a um 9Ltr p18iL9 UeSYltla t:.i. nod ClVik•Ik s•nlidAtinn^i):

'1'uri I^;:L:r.nrJ T^ns:e?Praress'.^; Cccxsiiq; Trrasd:rnirli^^

L7:.^^ ^ht 7^S I N:A MA

Sra MOD N:fti ^ N A

fira
,_ ,--. __

,. ... ._. _..__ . ...:^

._^^^r}, . ^ . . . __^ • ^ :

Gpcn in 8esen oz opers.im L'vla thnl "•»:beJI:n tiii,-his^ern:it ic s;ihjett in re-rr:catian o¢-susmLnsium. 13u_ilac:lli•J

Fer.•rn Or,c.+ip;es asld cixlJiU A9 iF 41"'C V. i p:^r5 of ihic h-•rair :.:id sJ17CrSDje the CCtdidL•L: C: any 7rr JCt7lLv 1?7dt•J.9}h.7 ec^ea f.SeiEire herm_t

s. :'lliprur:tJ:

^^r1^ tS+ '^•^^^L -

Da=Lis LitCC=, C b"C7,Hn. :r4*-a5 Siz,r.rials Rix•izinr.

?- Date Received by CtWNLU:

lls,rr 2fi:2•1r.6

fi- Eofunrezneal 4bunqF -Name mad -Address:

ql_,.-rsrrient2i C:u=Li •L'^•.inxsclcasaLlyL•
$475 7.,41c5.i r_ Raar, Scioe 34.°,
S:,us 3tu.:iuc. l'.A Y33'7r^

y- C IF. h4$ Concurren.cn Date:

APR -1 p nos

9.rerusilixscued oair:
I

IU. @faTlif 1}ctiicw Due Dam:

fl.f?.'%t 14, April 1q,
11, iYvrCPC: LYpa'Arpr Trnnxfar Datr:

Paec t uc a

City of Sacramento Debris Management Annex 115



fOClll[V ^nln^Cr: ,

SOLID WASTE )P ACILiTY-FERNU'6'. 34-AA-0I9:5
12 .Lccsk lieacrlpiia3iott'ac;1;ty: Ap1 1-6 1737028-U;16, S.t. :i SCtrinn 33 T.,".,^z; RSFhfn138y1.

' 13. FaaiiiLg37

=.aisFi,.^aii Lw: vnaia.enL+.vi:h :tn S;,wd,l=,tG L:cm:y 1nle2r'•^lyd Wa,w-^. ?a?nr,a;etr,rit FJ!1t1;-wt^ch-'.va> a^ti uec'.:; che f]'Vi t{Q
ari]\n rTher 13;.2nC•'S. Tde Loslccn.ftx 1:_cslav iz -:irntfie^?.i^ r^,C ,NCCidicpG•saJ :'acul'y i.len_ne :M..7F^+ ir }• .^,f Sn:iaaen:o;,
inr.ni 7np.^,.;, $;2CQ4, ^tV=_l:e=l !v Publ'= Recnjrr.eS (FRO. Socauc 501M (ax

b, Ibis Fc^cliS wnsisc=r: aich.r.lhe ::Tat]datd: adcplct: LwL're CI'k'T.{Pl, LnL'xnm-rt r„ PAC 4=L77 L^.

t The jesign mid npc^i:7ticn of L:; l7•i:itv:s consister,4a•i-Jl -,LA: SLaSC !t{.-Li=Jo SIa.kL•trc<`n: 5•ali0 ^'%a5': Ei•e-^:lir;^, i-i^ Dis^S^,i
. de [^:tclLt7i^cd'hv i.u k=fL:umer.ta,a.:rc}•. LnrS:t:tj u to 1'1tt.49+JC'9.

cL An l`r_vi.-aiztentallrnpa=tRe,7^_'!(}:LLi,'•tSC7Li.159501'?Ctd) m'05fi:.^.iut]AtuC=5.759!9 :L a•lcerri:icdlrfEke Ct:; irI'sac;:ire,3rp
1Planntr l; nn+-(Lly ^^'jOll 4JLCJ1bLT I 1?7r Air11SiOLnUy. ac ALA&-iulwn W On! :_1R ci'Z CC-If-.-:kJ 1J fJIl• is ' S.LC:.7)]:I;JLW
P:FIILL^It"y.' {.'CVtJL]3i i:7'7L,..CCOr3'tZG :;7^1la S^.=1:iL' 131fY1 !7_ llle 1.1TQ:1 C'.7fdr!I7nf,$-LIaC.I_'L-^II. Th! rTR.:n0 'rl '.1dCrxIllZt. . .
C^'al•C:Jt! a1]:13L1F1:a7T1'L7e d•.ci:n 1!Ill•^^^„r<'IIxJIL •NtiCI: 4YI717C nrVhMin(j ^rrJl.^,":'05'.7?Jll'L' 111^L^1%I:erTnlL',,^ _\'}}U^^ ^_
eNr:cminali:n is Fled r•irh:F.c ^intVUL•aLL'ln'."'..IL•SC fiNh_lIA fnCLIItY' pl7r5l1nIL[ LV E1LIbJa.RCfr.I]r=nR GoJc.4l•L•LUAl21:191.f.•-E{.;,;.,`, 'L_
S: ^•^G1:

e. (:n Emn7 2S; tL'i; Se..:-L=-ctn CacnrJTx)c.nlEcif.n:ccteeLAaen=yheld a v1 Ic n., p•sw_nc ti, Lie FrrM!&-j'su:'jl6
YL1L•1C 1LC5_llr::i:%'UCILL '^•1' irL, fI]^••

I:i. Prulubitiuns:
Tlix _ erniclr.e :s.imh;3:•ecrli-^_^id[Ci^Lny.L^a _`-1lnaing s.taares:

fninrt!ryr8; radiusclJtita. r^r1c_I r,u;'rrfnar in CILBpl.cr b.?, 3i•.ixicm2"i; rhv HcoijL Fmk Snl:•:;•tiarxl;I^qi.i:L i^i;jutLrcLe:
or5vf '^'ea[u^ L 4^i.^c¢:ipec'_I^:renrmpt pi LAud:io^. excrry: as ieler.-if,-A 11:71^:1'i.ep:icl_: F:^:I;:;• eriC•8 mtd a.pFti•.tid- _ . . . -: , •
tuu:crJocr.:i hereM uicl. as np^fct J '^}JLe cnlan:ernert't ;un.Ct' nl:rj OIt.M1 Lxl^•i:l. stu^_, nni^,-Cfli.iiL I..^vi.

Gsr.r.pred r-!jrt.iLC e plt•L:?::o-jas me the nmucr.F.otd (teyazd -j:.wa>'.ea ^crc.xtedkyrh-•r6,Ii.IJ.Y.. L`:uF'^.^lc^^iai:ie.n-n^(jt;;^
1rY•^rn115 aae1W'r8: lOi::LG --J: CIA fIrGT^. 0.'nTCCbS=Ci:s. =ar Fa:lDCiey and nnrijv;,^,^r.

•1'1:c ^crvit^c.is a.^'.^dilinr^l:y rrr.^til.yi[a1Lvra L'4a C::^ir.ving ir.:ni?: L'.t IJpJU ^u:^ir^: 2) Sca•.rnrcng: ?i $:-'^:a^c sL^J_•c:_nt'..
i}UnLro:ikecl:atecicat'T.uir.,

iz :'Pliv r.llvwiqZdaruraenSS deccyine3inlfur q^-jrir7 the opertulaaetthfti t•ir,'lit

JJetc. licit
i:

'fraUSicr;i'c<cznt:Rc^nr. 1•YK. Pivlimirar•Clcscr_an:1Pr.staIr.4:rcPl= >I^:l

-ttrd:_ tiv: `L•:1: {-Icr.zF^rtrizasswmc_I;ty:^iauc:a!iv:i ^,;r^

6J CQ ~LT_: nC UpGMIC anu J-]}• •2n°[ri
L^-2- n l C7 iS-^ L:ati=tv C•c:f.c--ir.n

F.13. E1Z.wcendum iSC:E'r 177$1:17t::i,5.

rLileeduiu- .

L'sepenmc(C °Jti4^aj

^1;4Vr.di:icu..}. r>t'CrtC8?j

. p l Y^...

llt^}

Pa,ge '? of -1
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• 'azPlt_+' VumLer

:$OI;IFD WASTE FACILITY PERINUT 34-.4A-4.195

1G. Sfl1ll4Ritnrin$_

The .]uTer•.^ica:c-sh.sil sulxR.il LIr_ tesdLS of alt sclP1:.1zmiCU: ^'t^- pUm,jrdG15 Fp 1l'& rr.frir-_ernenr:iverJCy uritliii 3G :lx;si;1' Ikw•uid

oCl^cC^:_LL]pp.riri^{rcx3ir^^F,.;Sf?^rar-:icxs^^^-;tcltiM._1C.YSXJflSGMFJ.+a1J11^^2 ^f;'C•^a.^h_:TJ7_1f."^JM

^r7TJ,l+: 1!L'Y3'A .ffbLSI7JT W.d A.li. If'• 4.4 t^l!ilfFYN:•97JI"••1JI^f,^^X17f .^T'CC.i f` k^J'Y.`II_̂Y .L':1.f

I'rogrSil2 AepiirVag F[PQueuc}'

P:. :rt_ ryprs arYlyurJ=_,; ties fin 'Wrsj u1'`.ras:e.iuJuJiu^ rCp918rJj orcOfCrt11G_IvYl.r'ea}xst!id, (^azrte:iv

tCSCi? v A'h_.th.er^ai.ir}•ncdrnrar.t:^iay;heF^'iiicyp erdx•-_ ^

1i. T•.i r.-JClbe: sni l;-3 LSc i.x•:-1uJea -j bim^ LTIClnc:Uy }'py d 5Y py :SC;3tGd La riCro:1I ncm-h er n£ (x^artirlv

:cl:^cJr•Svxhic:eH-ieS •nerxim raa:s: ari'wr_IpwrcL^a nLrter'tar^uiazl u*^ I:YC.E5j.

f, L^^'1•v,:18.1y'jlvnrJr^.0ff3.^JICIAi ^YI!IRS;e,l8n?RIL^ n-c•iLr_ Thrsm[il-Itv !:hi-uLT-si:e elLSl QJ2IIL•rly

aG'.'lI Cl•PJIWiIrJCCl&Jti•_

I. Pe*1_lrR flr* On I":3.i'Yj::nc; A'acrG icla!L cfie_kiag Fmg: im; InCiIIGinQ -JIG aL.•31L1C1eR d71L l•_1CG _F

linzs,^Jsa:arsird,'^LCdiceLwestrsJruil, raia L11i=LLL)Lf i F98IC9fOM116j IIiLtCw115I'SrtaT Q'L•T.erii•

^uilh:.t`i5p:sitiociG^L•lesr:u:i'vui+:. . .

a <,npieca{.tllu•riyen ^jrnrlninn: nCaA-.11nC'•IL15 fFn`•i.iry<.lld rjhC Ore:ZI;,^.t'S ac.:inns %u.:n'n

lC:Id'.Yt iI:Q3,". CCUL7L3lILCe: [hL1^.-71}

L _V1317yfy NL LLIL' JSIiY L'::g.f5Fx7A iJ.zIamCGY'S..1.L'.. ti.qJCYlV115. L::i:L'JlJ's

A•a5.7 _n.^JCISS_ 7Lali: -JL58riCG.{, 13n:.CWe3t7IGd T,hIi:dnS17L•G,e_. a_1:L1F.& •^.p'1-_1lYIi all7i]G 7t QaMl1•.:3Y

7xroarrrr.r-mr'hnev-nc.

::_ aj; empluyct auJcu3L-jo:a uyuL•_C5: C711nrTO;^2/

il_ .•.n renl^yYe ^iir^ir_ei::g u:lii :i:_s or r^in^lp ar•sl ca^^e desc:•it:ri^+nx. Tt^x: st^.7l ^e C:cpiKC wE_nilt^xl ^^ucl reyucsl
:niinL_iriai nr;i t:._pcrt' by 'le LGa

C.. _-^aapF?icadrw iwrxrifiouofaSoLi1'.4•sa F'a ili:k'Y.ilu[._ . _ LN6dayaprior w InsJangn. .
l'J`J4•'•L_.

All rCQIM1r'diITVlIt hL ]n21nt31nCd qN-[irC fnT review j14 rlle T:1"LA during Art In%OLCCIOa.
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Fanli3r umncr_
SOLWWAS'I['E,>r ACILI'l'Y PERi^ITT 34=AA-0195

17. Lpcal 6mfurcemsmf Agiuev ([.RA) Oltdiliuos,i
S. The.epeiar:,t'sha:l ivr-Rlp •.-.'1L1 PL P.:kx "l rc. i3sd locz.l erac:rn ' s. •CO78 utc.JUr-¢ any niriEx IWl vwa4.uc: aisen `n ar3• CCrtifiv,l

en•t•inpllnlt_olnLducJrnerJ[{J[^:l pun.-.jar: ri3 rJl: 'uiL':: LiesrwrcGe CCdc. 1L•::L_e'_:•1F I.fiE.:l:aSsee•Je^_'ar.xJlG'^a`C:s.
h-'LLisLpL•ral'oisit..Ir ,̂•yp Lvwitha]1S'6te`]:n:]r_:JmSra7^en19P^r"w:lida•t.Ke178ck1licyymcii:Nsx1nsaECClicdir_CCRTi:Ie1•t.
c Tl;d f cIL1I}'^i8p:^rc7Ced M^[C VC

Rib
oc.n'}I_a:4r,1di15 JL.Jni_ip^I xr.li^la•^ ^ ^ ,',*'ys ixlude< trsJCwL'yI. ^srnr.ccial, 87.1 s:1J=il::7L

-^•tti[;.. ^ ite:1 'as sm4'C1^4C la:ec n:a ^• . ' . . . . . .G[18aJ:-ine.srtt;icla oR&.l:co Tm•grzn:5 . CO1L_ltcni`I reh, }x;ir-g pfOCrd:.us. aelu tiard•avsL^+ 'lecn .̂  of L_cpvler.r.m5,. {L Lspt. ^L.lAin tlitd s.le nr.aa[r;, oil ESw •latad.;ira r3: Gu.b,xlc cullecnrrl ^ro_•:.rai-is
ux7r.TIr1^ -^̂ u„JCtrK' r^^C[:^CII in 6e ,JBltii J:i..^unr+. '.fly+i. No iJ••^;ar.a:ed;.sCeCiaJ. ^sLZ.t:ai-ne{icnl u•Zt,
hn7.-7tY -i;3 anLe^iala aft ill be ati:cepted .3 [^atuLLK ^trastr L,-ad C'tiezkirg 6'mrir:=L:aA ^e ir.ple:nee:.^.,.. ill:lr:'e t1r13 4̂ .:JL•^•-Es:: },UUxr A>r•irnrp I:At:zLtued iti;x;,,JC 1. w=ate aCiJilj exists --'nd19 }'e^ri:Lea.tr^-,= lo :CJ C:Y.4 =r.: he
%^t_i r.fhC'15Cliilti`haa^3 ttv^lral s.'il1 recrstl, Slak.; aodloezI t)l12A19U^> wssre.lna•anit 9p7Lir_li1qr-

cL All acn iriGS,'iD.luduiS the xtpr A :uni-nal1:^;.Il be 1Ltu7ec in a rnnnuCYilil+tii 1 I+rr.t••-.rU CJ. aur--slion; irer.dLl^ ^u: haihvtgc j
of :YY.rrv n11LL•l4.altSe SjnbLIL'JnLtar'_cQ.

e: OJII'i vx: "%latle narcrlnL Csyl hax iieeOh814.1 ?al^eti^,edi ni^^Jt wa:ai^eri^i.piPy':9C >:::red r.L.•Ir ^Ote' ^t Wr i=e:siEna'[Gd areas..
f.. 1'JLL. 4]axcrial Rnc ^tit„ v^.l^as:l:h• tM.E41• ru_a :-:i . I:sv^ ilx aLLLrr^ti•.^e dnfJc,>•yiti_ ;,ADC'i 4:.; I>„,= ap5inn•_:L fpYn I:7au•^alYeq•j-nc}•:-fttp it, I .LnNs. tnG} licie tlc.s,-narr^ J :"^ct<-n:r,ed r,) !x cws[rilr_•tinEtn.l'h„F:upabtinn or 61;.ly.ILLm nE:L':;_

• r::dent • or.OIL:L veLr ^. ;hr JM^iL've rernr,t•;IL J cruersp -;;ill u;; lab=7 b^ _ar•m•.rG; alui Lx rtzteriel s:11 L^ e^^i x d u ber_m.::llJ •.Z'iljip =1; IA:LTS"1f:Lil"_'^«[. - . . . .
g. TI•C:p,tia:L_.stall•]st•r3::=ulLJfirE.,^+fLl+ila.JiJi •alcalarjP;l•wJriLled L-fF_'.nLua.:_ir^P^ase^gc[C':trJ:}{ai•.z'.^nrelYC:l=:c;,:

Ttip Lrds •.•FIJ lca 11'i;r e.rch YLj I.+. elmryllfPi`.E.am -er :-n 51^qW1 c'_ I•cir 6yinr.41.t^ -•_hicie.-;.tC^orlis.:nc
cor:slxtr•dlll„ }'C J:. un•ae: c,^t fu;..^•: G_I, 1..7;t1 rJcelea: I.1 E'C:E- CLdlecar.m nr.dtC .̂;nmg _rucke =•?.? Y{:L: TrrnSf^;]IErec}Y1nE}„ ^i-ts truck. = 3.7 PtL..

It.T3: optra4ar.intl XAY "kith' a;l- oqlua•Jrrab.• r.f]ll dpF lieablv lan:X q :rraj=sg to en^liniti•t k1[It L-i l:szf-.!}•, I-a: rperz!nrL..:JL' L7LtiWe rllar JIFII::IUC_l5^!e xIC safetji ec_Iu:ionlS Lnlil:te.i t rJaB raCl11:}•.11.^ Sh2J JnrnL`ir'3 iVTiti[;] U)a.'v ar[Isilrcxs -.ireti>CtttiOt}:= JiFF) ^- w.hat r•tx-.5 die pr.s•isirrng of Li . C alir^n•:in CCj: uJ•1t.,etuiatnl:&. `1'iUc 5, S^r.tG ;i_
TF^sdntpn7c:ll jr 1 be at•al,i:4•.,: to ailp-r-c•_utcL LEA. --ii rhtt :i:;;uJat•arJ ^_nr,r, ^y [.uL^ rtrrc_sr: ^r. Reci+ris Jf ccr^J v rr Iii.i^Q lUr hault.t Pt.tL "I cr^emrinn, alu naia6rtan4t o[ 1^ • e'le shall I,a U;;E;uL-i^.{on:hr &i6;; and he
qs•alleblc fiAia:^ t 4p br lh.e T_t=d nuiiv uherduiy nuaaJriud regu _tnr^ a:JSC;t

J 1X: meratoy,sly.ll Irieulxir. _ InC.Y s^uiZ^^^lls.nn[ ;cc^z^ces. This-lop sfu^l^mcl]ic: ^ut ii =U LimircYl rq t°n,3, es^.:axinns•
I^,V':LISLf ^G ai1r1[I lJ>7IM:I:.C•il f?fJ1A2:1r•JLL'G'-:']rllvfJl:]IIi1kas•_., and BipjaGcan.lnJcn g^;iix.-rin r.rprn•i.^,fM1• JaAlzc. F:vu
JL^t cr5•} aF 111bt.jtLVr.sl:a.^ied by p suclriary nf ns4• yLor_saken by Uya up^-c:r --'rt:lt,:;al.:the _eca-71•L^^. "1'!ie lop 41n11 tku. _i^_hlqte p.rnC; l`.n:CrE1'..u nil ril:Jri.

A. Zn}•.:rnhGJnitls ahgui rhG fid^ Ll^ r=ervr^i by J. d•ieratnr 517nIJ l•.: lc: ivan^ed?;, ht J_tA wich:n nnc-a•rlsirg. s'__:. Tht.o}c.-at::
s3aIT,_Of t•r Ule GG4 t+}.:I^.^h^Jpe sri-hil •i ^.^s 1 aQ i,.*.idcia, zqunng£T; iuq:J;:M:nt::irnfoC CLUCrccrs%;

L AUi ir tlx, vIJJ:: ^ernmr of.llt Lzctttt}• • tpn ,^ r1GaL Ci^t tho f F,^} jC'wttnec- t?, ^t.45 t_^y Prior to `u,•, u^artie.T11, 9.^L^Jld rail h.;ud:j9sispurtriar I:CCasas-.carnrnir,nllr. viable-.':m hapjui1G a
•rLarrlll in CStshlisirs.ir-snr:far srtiiolL i rar :n iryl^l u. •n:in_v in} T)IL:'_,;1J L..apr.r_.Inn3? CL•raLS_s 1'oT rny rniJ I:adYd:a.itt•, :ht oJ:crJkir sial. ?oL•cLl:u

aI+Fi1CPti::i::r aa Rr? :t,p_t:^sert fnr. n dv<ICrr^ii:inn EiF ql;,p L_̀'p:. ..
n., Tltc'clzx:^i;vn ^w^t:cl3i: il_^ r;,l•_Jacc'R.r t3ix =a: ilitY.; i,l••Jf.' T?T'1, gOd nL•nll -n s r-.:=ir^ Juua L?lar thi• a p -

.f:'•r:a:clr'n rh:x [±„Jlr]l: •
- U^ur_I ujG-vt._

o. '?Fazrcrrti;ia -s:llriecl Gn r^c•ciG••:b.• ly ?..T'A at>,1 :JSa^^ 3c:cuxpecdGC: rc.,^k.r^l: tIr nCti•iEC^ al:s^y iir_m fnlEt:(Si: ienl emur..
D. Ch^e.f _^4 rtr+i:: the ighr ro SJS^end or n n^il> •+•^ste:rcrivin^•. nrJ:l ^^dlilE ryl^^.1:JSiy r.is_n d^-na..1 r;tcssar,- sfile;trast

I y. TheLJ:A-:iziTVes"n= t`-^FJI ::• rqsutgr Fju1 i_xxive f.rn;.1LcL-..:sccaper:,tnr nltY ul'cmaran r.k:a.il
Iu :cn :u--t.,ry

L u:^_'y:i:ir.•.:

"caergas,,,, Q ^IYr.L•I.;l1rJYanlj j r1'7LCwUl!iL)CI DY.1 r.r?}IIC:lll:iarY_=:

1 -n p,a;t.Ur 4--i •r't•ira• av&-ar anro ^ Shd st isye n ,'uy
r . aJ ry cis...ngr. hir i:puJc : aLL•: r't .C.at<r ur r+-•enq tt :f We 1.u; lt' ror lo tLnt::r-n.;n hG t.JUC: :rd cnnriir_tive.^f ux rr. ^y;lto^aiicai

lu;ey:^erer.n5i L.Llcantch.i^^req+.li.-ic,aa^r.rn•Ir 4s•ISivn: Lnnrt38„Z.sl:•Wearr:rnfC:.--
s^_-rt:crt t};c:i9r{• •xirlrollt Lttst auonirtinp 7 wn.k:rs not-,. Of 1U, }z ruse[i CI:Br•rc :n : ►:e tnrlllof8 a.•ner.r_n_,;-al: tu iceLL:^ Z. ]€•J`dayx in advasx ::f.;lie yryr «:.

^. Ti e?u ILVsh^1l n[+1 L;t-.ix I RA ji u•iia^luf an GtY^x,at: d c3ange5 :n r3e•cxiv.iia fri^r9lul ut Ulm I:rea ^.t^' yu:?nert i.
IeP5:45d-yc^riol'..v:^ychar.,GS. Str:hae:ianLr^,yr.a.yrc{L.-ine.viRFIe^Iw:n:L•ner_::
3 crayn?rhi,e [rJzicit eiicl°Lyv`:rar:uine:i- a7
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ATTACHMENT 15 C

FACILITIES PERMITS FOR PRE-DESIGNATED TDSR SITES

NARS

SOLID W^STYrACILI'I'Y PERMIT
F,cilitr nnmLOr.

34-AA-0002
1. K=r and Stt*N Addlrt-g n(!'.nr. 911tr 2.. Kime and 3f8ifiuR,3GQf1xs od 4perstar. 3: Ycme awl ilnaiin6 Addmaaf Qwnen

Nth AfC4 RecpvetYAatioa ti.Ut6 ^.9:mty$a S9tLC AS ^CClh7i

4154 ResevilLz Road 17eixic==t uf 1'ublic Works
Nu^ek 11igltlan8a, CA S5560 91L5D C,rxlhe Rood

$eawetx[n, CA 95327-350D

^.'3pec11kotinns:.

a. Pcrmittedi)pr,yltoas: Q SnlidK•nsmDisposal Si[a q TrssfiamstiivtFaaifity

^' T771tsfel`Pen7ssmg Faulily {hQRF} ® UILtGr_1'c+++nw=Hmuae6nld

.. . FZi3iT4dOM•VTt4='

q Coummtit>p FeFi1LsY(C.:ie=o MlateciaL) Colioction 5=Lily

6. t'erndurd Ncun a[ UparufAO:. (Receipt (If ReiusoVi aste) 6_00 _4Lb{ w8:60 PYl upon:o public

(AIIclllB[-FUPCI'itrrnnv'Ficiuty Opm[40g H[YAtx) ?d+Ho^i[ Ir8fl8[ei OpC7dt7o06

C.- P¢rm+ttcd Marivmu 7blluEW L$40 `Tana pes Day

d. Parmii[a! Traffic YolumC:. 831 VelLlc'Tdpe

Kev DcaMp Parav eleni (Oetaileci ^met irs ire shown an dte pium liraring £,A avd C7qL'1,1II s•attdytiins):

Total ^^sal 7i^w^4rrPmcessc^g OwnpwaiinC 715aMmtDh=

PclmilkAArco, (in=es). 33.5 NIA 23.5 WA N/A

IksisAc,^acilY [iontj NIA !. . 15W'ipd._ MA 1dlA

i{px. 1-1wvli6 n.(Ft:1GSL) WA mogul sm

Aimc. tlay^h (R•. Ro5l.t NA

PuimalecCiczz.Yas WA . ,:.

atticmCr.6CJ h_=Lm, chis pennit is su6:ect tn:eivctniop nrsuspension.. Iht9Qe.-B6dUpvne 9fy]ifieone=nce ia dim az.upu-atira Gam 0
puctii fitlCiilp,5 PnA cmditifias aim ictesul psts of ihir,pa^t and eu(:ti3CCr ehe'enmdi^oaa ofa¢y pnrvivedlY ics^d ielid'wastd ^Gfdty pvrnrl.

5. hpptayal_ HafiireeutQril Agtaeg Name end ,Sildresa:

,•t^ ^J.. ^ w',mreflrnt8l Lat]?L`Ctnt°t1kP,-S9CIHt716ncpContM}' F.^

/f Euviirmrnea,at iiealth Diiisibu
^

,A,PFqpsing t7f8cer S3¢cr.tu.z:
8475 Iacfcoai 3aid.Suitis 2iU

^ SuCf8ltcnrq CA y.}S3ti

7- !}atrReceived b; E:1'.47H$t B. C:1VYM1B CouculTCR= DAL=
APR 0 2 2002 PAAY i. o 2402.

9. Ner7ultlpEOCdDate; - 14. PmcdtRcvicwQunl}ale: 11: ^metlt7pOtAt^!r I^mfnrDute:

5-11q0 -L 5A'10 7

Pap I nfA
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SOLID WASTE 1E'ACIFLITYPER3U`I'. 34 :AA-G002

22. CegatDcacrtgt7aa,:oC7 artititpc

! cc,al d: ^iption ui tB;y Eaciiity Pa7L Nil !r'. SEC R.WQ{4 DEL.Phs; I3Lm 5E'CbA Q.S. 31-2L7; TH FR P 0 Et N. a9°h 37'32' W
1,839.30 FT TO SE LN. S.P.R.Lt &'W: 1'H N-39% ST 7,17 t=ni.GSn RrW 944:a2 FI':'1'H S. 59?6 42' FO° P 7,237.a7 Fl; Tta s..
WIG 22'23" Ar 739.$D FT TO TFTE P0 BE3iC PUH1[C FL. 'W CnNTY' 23.35 AC.

I13. Flndinpi:

R- "Ns veTtmc is-a+rnis[:n[,it6 the Cwrn- of"ar--^ r,tu cuc;a[y znfepn.lc^i u'as>r _tat P7ao whit, wzs a^avod by [lto
C:tW 47.f3 om hS^y 27; 15?48. Tbe la^^tof tffi: facilLlY isid:.ndfied in the Cmirit'-nide Sirtn3 07em=t pFca-u [o Pulatuc
Ream=es Cn^ {P4tG7. Scetiun :510(I l(a).

Ik This pecrnit is crmSS5Yr.1t Wt[h lhe 5f8nWxcds awpled by the C'1WIvID, puwsuact vi Pke 4401 U.

e- The design =d rKiervtiqn of[Ju &Cllit!• is aaa.tisteo[ wirh ebeSlate MiTmum Stsa&nS! !qf 3^77ir.^ Wt5[C Lriaa6lLD^ 6Rid D15p0®et ax

deiw^rned_Lr("ibc crlotecair^t =Bs=y; , ws^r rn PRC ^404?,

I. 93: r^^ieno Qivet Flne Dc^nrtwmc nas deeerr^ued r3^t ttx facility ia in cnr^rrv ^:e wish appl; ah7: :ue stsmdacr^. Piusuant bi
PtLC; d4151_

A Ltiarir:e af De6eazrinaWiq wng MM with tbb SLi1n C7-^inehause (SC7I 9 98U52035) =d t+dtiL'Cd by the COliQly Of 88^]CCtO.
De"par>n^eatofReti•Lewsddauiu^me,aadn ^}us'uat 1R„1998_ Tl1cI^cgadvc-Dealo[mi.iodcunlxs hod xuapans thednsgaccd
cpcrstiao »idcs wiII tieauttiurir.e4 by thC3lsuatxx ullhii pccmit. . . . . . .

I9: LtiolrtbiiJOU4:'
Thn"pCCC1ilA.iy'piuhd^dc^3Eccaeacae{itingaIIllJic1uldsiw3ge:aun-[v2^tdon9wastvlCquirllX SFeciALbund^ing,desi^d'wsiae,ot
1^_+-^M^ waste ^lea sw'dt xnatp 18 Sp[cilleelly lisied_beln`i; ^d. imlea Cite ^ or surh wSte^ e.t7th0[>aCd by all'
appLieahle peimite. Exatpoed $wis this prcaihioan Are hmrsslMld l^iddiu wsxeea^ tnr^itamlly eucc^t ^maLl guuati[y^.

•TheFeraiitceis edditiuneLlj[pt,ahia:lea E. 1) OM $[YrnLnan• 2) Publia Scetrcann;.31 A,.ti'.-̂ p[anzeof Sewage Sludge; sdd)
'^1,i^oeptaicritfoc7rnrn5rsiil^}`;J'J^ociptCdAftiJir.^] Wxs[e. .. .

it,- arthia kdHfj_

bate Date

REP.-.of Fa:i7Liy Iafcambu. 2ig9
Pielimii^.rv CIO54if4 itld Pqz7tlr.suce .

.,Lertu,t,^+r+ri 4f9.K^9
.

Mai^;.uc9_n'^e t'sa xrA

WaaieDisctuTprRaluisar{ora
0nler No.

1,A r'7oaunFL^nIalAsaucanocWcufmn,ricat \!A

Al CU.` Pem; t to. bpe[o[: # NlA Opcralina Liabiliry Ccrtfflcedon MIA

LxCr1 L,rSe ami.'ur CWUluirinaJ.L'se Permit SiIlJ?S MR ca NC^ptive I7^1sav.an 8118'^8 .

@P;\;Qesi^atur i^.Lfl0D-7 l2•?52- . IYFIJLS i+ 5.'^3.1SA^245

RaQp3ar4
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FouGh hn^c

SO^ WASTE ^A^CIDG^ PERMIT 3a.^-ana^

16. Self Airv.itp.

The o+Ter'.vpcrcua A=LA wGn0itlbC rCSulllaufaV xetfmnmwranZpmogcaets..'s& deA-ricediat6ioReport ofFa6lirgfpknut6on, to

6¢ Ecl6ccc^.u[CnCy:Alltln 30 dvfa afibe end or We inpacdGSpCded. The rwottshall be xnlmaitedai Jc[]uv,=

Program RcporilnR Frcqzrca4

Q. pmilVWO&t7YuEumuRaxlcCb6howl¢IEtFrnmocmLnFrefusutv^ la in= per h14t:Nily

aiy.

11.Tb7rLLIDlLCr.19dtypes Olf T4iLLt'.lv`4. S1^^P the fi7dilrLV ]:m day. Q-wdy

C. ]tCiu.3L5 of i178 hawiwiAtlN 5V8gcC.IOad Li1:C1C711g 17ft{gf94 SLhaliG(3,11C.qN.rC7htia and ^^.

[}'m o: h97ardPns vvastm rlxdicai vr831CS t7d O1bemr7®C pfobtttert t2slL fb9tfCj in

dn nmasce urcmm add the dispeo•tcion nf clhez rnerteiials.

.d. TAI+} astirepml.s at•9pccclldCCltRtS1:CSAnd the ope.'ateQ`a madam 1ntCBp4DSe mthe h'[ortlfily

BYCmL

C. QulitlllIlo of LCCy!G1Cd IDatClJOL thit 0.2 divertedfram laad ra111ap (1.C. WMx, smeo Q--1y

waste, wn.cte [irri, lateoc paia4 mad. [L[)rJ8bL7 LSCL81}_

L LOSS inxltep,wts nfa]lertrployee=droataCru:riltjlttlCS.

^;. App]ica.inn for cevisiao of Solid Nsatcs t•BCUii}' 1'CfII]It, 120 prior co ms •fuqg cF]ine-_S

h, M eas^^uy^ ua^trlt^ lug .Vit1L ilutra oYtta7hing, and eaiasr descripiiun,. Tlf.is sFu^l 17pcn requr_sc of /be L.LA

70,0 rmiGLlSell mid kept ui==L.

SOLID NVASTE FACILITY PERMIT
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ATTACHMENT 15 D

FACILITIES PERMITS FOR PRE-DESIGNATED TDSR SITES
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ATTACHMENT 16

Emergency Waiver of Standards

Title 14, California Code of Regulations, Division 7, Chapter 3

Section 17210 Scope and Applicability

(a) This article informs an operator, who holds a valid solid waste facilities
permit, of the process for applying for an emergency waiver of standards
(waiver) in the event of a state of emergency or local emergency. The
waiver grants an operator temporary relief from specific standards
imposed by this Division or specific terms or conditions of a solid waste
facilities permit issued pursuant to this Division. This Article implements
and makes specific those provisions of Section 43035 of the Public
Resources Code relating to the integrated waste management disaster
plan.

(b) This Article is not intended to limit the authority of the state or a local
agency during a disaster or emergency.

Note: Authority cited: Sections 40502 and 43035, Public Resources Code.

Reverence: Sections 40001, 40002, 40051, 40052, 40053, 40054, 40055,
40056, 40057, 43020, and 43021, Public Resources Code.

Section 17210.1 Definitions
(a) "Agency" means the local agency responsible for compiling the disposal

information from haulers and operators. The county is the agency, unless
a region is given the responsibility as part of a regional agreement.

(b) "Board" means the California Integrated Waste Management Board.

(c) "Disaster" means a natural catastrophe such as an earthquake, fire, flood,
landslide, or volcanic eruption, or, regardless of cause, any explosion, fire,
or flood.

(d) "Disaster Debris" means nonhazardous solid waste caused by or directly
related to a disaster.

(e) "Diversion" means the directing of solid waste from disposal or
transformation by means of recycling, reuse, or composting.
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(f)

(i)

U)

"Emergency Waiver of Standards" means the document signifying
approval by an enforcement agency which allows an operator, who holds
a valid sold waste facilities permit, the ability to deviate from specified
state minimum solid waste standards or terms or conditions of a solid
waste facilities permit issued pursuant to this Division. The waiver applies
to the origin of waste; the rate of inflow for storage, transfer, or disposal of
waste; the type and moisture content of solid waste; the hours of facility
operation; and the storage time before transfer or disposal of wastes, at a
solid waste facility. This includes the establishment of a locally-approved
temporary transfer or processing site, if authorized by the enforcement by
the enforcement agency.

(g) "Enforcement Agency" means the agency designated pursuant to the
requirements set forth in Public Resources Code, sections 43200 through
43221, or the Executive Director of the Board in the event that the
enforcement agency (EA) is incapable of responding due to the nature of
the emergency.

(h) "Extent Feasible" is evidenced by the use of maximum efforts to recycle,
reuse, or otherwise diver from disposal as much of the debris and other
nonhazardous waste received by the solid waste facility as possible, as
determined by the operator.

"Jurisdiction of Origin" means the incorporated city or the unincorporated
area of the county where the waste originated.

"Local Emergency" means the duly proclaimed existence of conditions of
disaster or of extreme peril to the safety of persons and property within the
territorial limits of a county, city, and county, or city, as described in
Government Code section 8558(c), which conditions are or are likely to be
beyond the control of the services, personnel equipment, and facilities of
that political subdivision and require the combined forces of other political
subdivision to combat, as stated in the proclamation by the governing
body of a county, city and county, or city, or by an official so designated by
ordinance adopted by such governing body to issue such proclamation.

(k) "State of Emergency" means the duly proclaimed existence of conditions f
disaster or of extreme peril to the safety of persons and property within the
state, as described in Government Code section 8558(b), which
conditions, by reason of their magnitude, are or are likely to be beyond the
control of the services, personnel, equipment, and facilities of any single
county, city and county, or city, and require the combined forces of a
mutual aid region or regions to combat, as tatted in a proclamation by the
Governor.
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Note: Authority cited: Sections 40502 and 43035, Public Resources Code.

Reference: Section 40002, 43020, 40321 and 43035, Public Resources
Code.

Section 17210.2 Purpose and Limitation of Emergency Waiver

(a) An Emergency waiver may only be issued when there has been a
proclamation of a state of emergency or local emergency, as those terms
are defined in this Article.

(b) An EA may approve and issue a waiver for the express purpose of
enabling an operator of an existing permitted solid waste facility or a
locally-approved temporary transfer or processing site to accept disaster
debris and other nonhazardous waste, in a manner not consistent with the
terms and conditions of the relevant solid waste facilities permit, during the
recovery phase of a state of emergency or local emergency.

(c) The waiver may apply to specified state minimum solid waste standards or
a specific term or condition of a solid waste facilities permit at an existing
solid waste facility or a locally-approved temporary transfer or processing
site which are related to the following: the origin of waste; the rate of inflow
for storage, transfer, processing, or disposal of waste; the type and
moisture content of solid waste; the hours of faculty operation; and the
storage time before transfer, processing or disposal of nonhazardous
waste.

(d) The effective period of an initial waiver, once granted by the EA, shall not
exceed 120 days. Upon receipt of the reports required in section 17210.5,
the EA may extend the effective period of a waiver, as necessary, to assist
in the recovery from an emergency.

(e) All other state minimum standards and permit conditions which are not
the subject of the waiver shall remain in effect.

(f) A waiver may be modified, canceled, or revoked by the EA without
advance notice should the EA determine that any of the following occurs:

(1)The use of such a waiver will cause or contribute to a public health and
safety or environmental problem;

(2)The terms of the waiver are not being used expressly to handle the state of
emergency or local emergency and are not in the best interest of the
public health and safety;
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(3)The waiver is no longer necessary;

(4)The solid waste facility operator is not utilizing disaster debris diversion
programs to the extent feasible.

Note: Authority cited: Sections 40502 and 43035, Public Resources Code.

Reference: Section 40002, 43020, 43021, and 43035, Public Resources
Code.

Section 172103 Request for and Emergency Waiver

(a) An operator may apply to an EA for a waiver after a disaster or emergency
situation as defined in this Article, has been declared. The waiver shall
only be granted with the express approval of the EA following a
proclamation of emergency or declaration of disaster at the local or state
levels.

(b) To obtain a waiver, a solid waste facility operator shall submit a written
request to the EA. The request for a waiver shall include, but not be
limited to, the following information:

(1) A listing of the existing solid waste facilities permit terms and conditions to
be waived in order to facilitate recovery and disposal of disaster debris in
the event of a declared disaster or emergency;

(2) A statement of the remaining disposal capacity of the solid waste disposal
facility at the time of the request;

(3) A description of all facility-related diversion programs and on-site recycling
facilities; and

(4) A listing of locally-approved temporary transfer or processing sites to be
used to store disaster debris for future reuse or recycling.

Note: Authority cited: Sections 40502 and 43035, Public Resources Code.

Reference: Section 40002, 43020, 43021 and 43035, Public Resources
Code.

Section 17210.4 Granting an Emergency Waiver

(a) The EA may grant a waiver during a proclamation of emergency upon
making the following findings:
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(1) The operator applying for the waiver holds a valid solid waste facilities
permit;

(2) The waiver will not pose a threat to public health and safety or the
environment;

(3) The operator identifies and implements, to the extent feasible, diversion
programs to maximize diversion through reuse, recycling, or composting
of disaster-related waste.

(b) Within 7 days of receipt of the solid waste facility operator's request for a
wavier, the EA shall notify the solid waste facility operator in writing
whether or not the request for waiver has been granted. If the proposed
waiver is not granted, the EA's notification shall contain reasons for the
denial. The solid waste facility operator may reapply for the waiver at a
later date or submit necessary documentation to receive the waiver
immediately.

Note: Authority cited: Sections 40502 and 43035, Public Resources Code.

Reference: Section 40002, 43020, 43021 and 43035, Public Resources
Code.

Section 17210.5 Reporting Requirements for a Solid Waste Facility
Operator

(a) The solid waste facility operator shall submit a written report to the EA and
the local county agency (agency) within 90 days of activation of the waiver
and every 90 days thereafter for the effective period of the activated
waiver.

(b) The written report shall include the following information:

(1) The daily amount of disaster debris received, diverted, and disposed at
the facility;

(2) The jurisdiction or origin for the disaster debris received at the facility;

(3) The increase in tonnage or volume of waste received per day during the
effective period of the activated waiver; and

(4) The facilities used to process the disaster debris.
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(c) If pursuant to section 17210.2 (d) of this Article, the waiver is extended
beyond 120 days, the operator shall submit a report, as described in
subparagraph (b), to the EA and agency. The report shall be submitted
once every 90 days until the end of the effective period of the waiver.

(d) After the activated waiver expires, the solid waster facility operator shall
continue to submit the information requested in item (b) above to the EA
and agency, every 90 days, until there is no longer any discernible
disaster related waste being processed or stored at the facility.

Note: Authority cited: Section 40502 and 43035, Public Resources Code.

Reference: Section 40002, 43020, 43021 and 43035, Public Resources Code.

Section 17210.6 Reporting Requirements for and Enforcement Agency

(a) The EA shall transmit a copy of the approved waiver to the Board within
15 days of its issuance.

(b) The EA shall submit a copy of the operator's written reports to the Board
within 30 days of the receipt of the reports.

Note: Authority cited: Sections 40502 and 43035, Public Resources Code.

Reference: Section 40002, 43020, 43021 and 43035, Public Resources
Code.

Section 17210.7 Selection of a Solid Waste Facility for Emergency
Disposal and Diversion

(a) In the event of a state of emergency or local emergency, the EA shall do
the following:

(1) Assist the local government within its jurisdiction by providing a list of solid
waste disposal facilities which have been grated a waiver. The list shall
include site capacity for acceptance of waste, hours of operation, daily
tonnage limits during the emergency and on-site recycling and diversion
for disaster-related debris.

(2) Survey the solid waste facilities within its jurisdiction and determine the
diversion programs available at the facilities. Diversion information will be
made available by the EA to an affected local jurisdiction and to the public
during a declared emergency.

Note: Authority cited: Sections 40502 and 43035, Public Resources Code.
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Reference: Section 40002, 43020, 43021 and 43035, Public Resources
Code.

Section 17210.8 Authority of an Enforcement Agency

(a) An EA may approve waivers of minimum standards and specific
terms or conditions of a sold waste facilities permit, as needed, to
respond to a disaster or emergency situation, as defined in section
17210.1.

Note: Authority cited: Section 40502 and 43035, Public Resources Code.

Reference: Section 40001, 40002, 40051, 40053, 40054, 40055, 40056, 40057,
43020, and 43021, Public Resources Code.

Section 17210.9 Executive Director's Powers and Duties Relative to the
Emergency Waiver

(a) Once the waiver is issued, the Executive Director of the Board shall review
all EA waiver approvals. The Executive Director may condition, limit,
suspend, or terminate an operator's use of a waiver, if it is determined the
use of the waiver would cause harm to public health and safety, or the
environment.

(b) The executive Director may condition, limit, suspend, or terminate an
operator's use of a waiver if it is found that the operator has not utilized
reasonably available waste diversion programs as identified in its waiver
documentation.

(c) The Executive Director shall report to the Board at a regularly scheduled
meeting any granting of a waiver and all determinations made concerning
the waiver.

Note: Authority cited: Sections 40502 and 43035, Public Resources Code.

Reference: Section 40002, 43020, 43021 and 43035, Public Resources Code.

(Please note that the above regulations are an unofficial version of the
regulations. The authoritative regulations are found in Barclays Official California
Code of Regulations published by Barclays Law Publishers)

http://www.ciwmb.ca.gov/LEAAdvisory/41/ Attach ementA.htm
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ATTACHMENT 17

(DOU Letterhead)

Draft Request for and Emergency Waiver of Standards

Date:

Local Enforcement Agency (EMD)

Address,
Sacramento, CA

Dear Sir/Madam,

Subject: Request for an Emergency Waiver of Standards-- Site

The recent floods have resulted in the Governor of California declaring City of
Sacramento a disaster area. Title 14 of the California Code of Regulations,
California Integrated Waste Management Board, Chapter 3, Sections 17210
through 17210.9, address the process for an Emergency Wavier of Standards
(Waiver) for solid waste facility permits. Pursuant to that process, we hereby
request a Waiver and provide the information requested in Section 17210.3:

1.We request a wavier of solid waste facility permit tonnage limits for the
Site (Site). It is difficult to estimate at this time the amount of disaster-

related debris that may come to the Site. The County staff is in the process of
surveying the area for estimating the debris quantity. Our staff will apprise you of
unusual increase in tonnages received.

2. Based on the most recent calculations, the approximate remaining disposal
capacity is million cubic yards of refuse. (If the waiver is for Kiefer Landfill)

3. Site personnel will make every effort to divert flood debris by recycling,
composting, and other means.

4. The Site currently has following diversion programs in place,
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5. (No, One or Two) locally-approved temporary transfer or processing sites
used to store disaster debris for future reuse or recycling have been established
to date.

If you have any questions regarding this request for a Waiver, please contact me
or at (916) xxx-xxxx.

Very truly yours,

Original signed by:

Director

Dou Director

DEPARTMENT
OF UTILITIES

Making a Difference in your Neighborhood
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