
RESOLUTION NO. 2011-267 

Adopted by the Sacramento City Council

May 3, 2011 

AWARD OF CONSTRUCTION CONTRACT TO PARC SPECIALTY CONTRACTORS FOR 
CONSTRUCTION PREPARATION ACTIVITIES AT THE SACRAMENTO VALLEY STATION 

(DEPOT) 

BACKGROUND 

A. The Sacramento Valley Depot is listed on the National Register of Historic Places. 

B. Based on evaluation by independent structural engineers, it is recommended that the 
Depot's seismic deficiencies be addressed to protect the facility from significant 
structural damage in the event of an earthquake. 

C. Structural upgrades have been identified and construction funding is available from 
the California State Department of Transportation and Federal Transit Administration 
to complete the work. 

D. The first phase of the structural upgrade work has been bid and the successful low 
bidder has been identified. 

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL 
RESOLVES AS FOLLOWS: 

Section 1.	 Plans and Specifications for Construction Preparation activities at the 
Sacramento Valley Station (T15029003) are approved. 

Section 2	 A contract, in an amount not to exceed $198,200 is hereby awarded to PARC 
Specialty Contractors to complete Construction Preparation activities at the 
Sacramento Valley Station . 

Section 2	 The City Manager, or designee is authorized to execute the construction 
contract with Park Specialty Contractors . 

Section 3.	 Exhibits A and B are made part of this Resolution. 

Table of Contents: 

Exhibit A — Project Location Map 

Exhibit B — Contract 
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or Kevin Johnson 

Adopted by the City of Sacramento City Council on May 3, 2011 by the following vote: 

Ayes:	 Councilmembers Ashby, Cohn, D Fong, R Fong, McCarty, Pannell, Schenirer, 
and Mayor Johnson. 

Noes:	 None. 

Abstain:	 None. 

Absent:	 Councilmember Sheedy. 

Attest: 

Shirley Con lino, City Clerk
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SPECIAL PROVISIONS

NOTICE TO CONTRACTORS

PROPOSAL AND CONTRACT

FOR

Sacramento Valley Depot Construction Preparation 

IN

CITY OF SACRAMENTO 

CITY PROJECT NO: T15029003

Non-Refundable Fee

$45.00 

For use with City of Sacramento Standard Specifications for Public Construction Dated 
June, 2007, Davis Bacon Wage Rates Dated December 3, 2010 or State of California Prevailing

Wage Rates (Higher Rate Prevails) and Labor Surcharge and Equipment Rental Rates. 

For Pre-Bid Information Call: 
David L. Morgan, Project Manager 
TEL: (916) 808-8425 
FAX: (916) 808-8337 
dmorgan@cityofsacramento.org 

Pre-Bid Meeting: 
Wednesday, March 16, 2011 at 2:00 P.M. 
Sacramento Valley Station 
1st Fir. Conf. Room — West end of Building 
401 I Street 
Sacramento, CA 95814 

Engineer's Construction Estimate: $550,000

Bids to be received before 
2:00 P.M., Wednesday, March 30, 2011 
1 St Floor, Historic City Hall 
915 I Street, Sacramento, CA 95814 

Construction Time: 45 Calendar Days 

VOLUME I



DEPARTMENT OF 
TRANSPORTATION 

ENGINEERING SERVICES 
DIVISION

CITY OF SACRAMENTO 
CALIFORNIA

915 1 ST, RM 2000 

SACRAMENTO, CA 
95814-2702 

PFI 916-808-8300 
FAX 916-808-8281 

March 7, 2011 

RE: City of Sacramento Construction Contracting Opportunities 

The City of Sacramento is currently soliciting bids for Sacramento Valley Depot Construction Preparation (PN: 
T15029003). The project will consist selective demolition, salvage, preservation of historic materials and abatement 
of lead paint, asbestos and miscellaneous materials in preparation for the structural retrofit project. 

Bids to be received Wednesday, March 30, 2011 at 2:00 p.m. The plans may be reviewed at the following 
locations: 

1. Construction Data & News, 
1791 Tribute Rd. Suite D, Sacramento, CA 95815 

2. Greater Sacramento Small Business Development Center 
1410 Ethan Way, Sacramento, CA 95815 

3. Sacramento Builders Exchange 
1331 T Street, Sacramento, CA 95814 

4. Sacramento Builders Exchange, Roseville Office 
1 Sierragate, Suite 290-C, Roseville, CA 95678 

5. El Dorado Builders Exchange 
3430 Robin Lane, Suite 7, Cameron Park, CA 95682 

6. Placer County Builders' Exchange 
10656 Industrial Ave, Roseville, CA 95678 

7. Construction Market Data 
1540 River Park Drive, Suite 117, Sacramento, CA 95815 

8. Nevada County Contractors Association 
111-A New Mohawk Rd, Nevada City, CA 95959 

9. Shasta Builder's Exchange 
2990 Innsbruck Dr, Redding, CA 96003 

10. San Francisco Builders Exchange 
850 South Van Ness Ave, San Francisco, CA 94110-1911 

11. Builders Exchange of Santa Clara 
400 Reed Street, Santa Clara, CA 95050 

12. Sacramento Hispanic Chamber of Commerce 
1491 River Park Drive, Ste #101, Sacramento, CA 95815 

13. Fresno Builders Exchange 
1244 Mariposa Street, Fresno, CA 93707-0111 

14. Peninsula Builders Exchange 
735 Industrial Rd, Ste #100, San Carlos, CA 94070



City Council 
Sacramento Valley Depot Construction Preparation (PN: T15029003) (PN: T15105500) 
March 7, 2011 

15. California Small Business Entrepreneurs, Inc (CalSBE) 
3023 East Myrtle Street, Stockton, CA 95205 

16. Sacramento Asian Pacific Chamber of Commerce 
2012 H Street, Ste #202, Sacramento, CA 95814 

17. Sacramento Black Chamber of Commerce 
2655 Del Monte St, West Sacramento, CA 95691 

18. Russian Chamber of Commerce 
2929 Fulton Ave, Ste #6, Sacramento, CA 95821 

Bidders may obtain the Contract Documents at Signature Reprographics, 620 Sunbeam Avenue, Sacramento, 
CA 95814, 916-454-0800. A non-refundable fee of $ 45.00 will be charged. The construction estimate is 
$550,000.00.00 The City Project Manager is Dave Morgan (916) 808-8425. 

QUESTIONS AND RESOLUTION OF DISCREPANCIES: Submit written questions about the Contract Documents 
to:

Department of Transportation, Engineering Services Division 
New City Hall 
915 I St, Room 2000 
Sacramento, CA 95814 
Attention: Jose R. Ledesma (916) 808-8195 

Respectfully, 

Jose R. Ledesma 
Contracts Manager



****************************************************** 

Important Special Notice 

*********************************ic******************** 

Bidders are advised that, as required by federal law, the City of Sacramento is implementing new 
Disadvantaged Business Enterprise requirements for Underutilized Disadvantaged Business Enterprises 
(UDBE). Section 2, "Proposal Requirements and Conditions," under subsection titled "Disadvantaged 
Business Enterprises (DBE)" and Section 5, "General," under subsection titled "Performance of 
Subcontractors" of these special provisions cover the UDBE requirements. 

******************************************************



PRE-BID MEETING 

All bidders are encouraged, but not required, to attend the pre-bid conference. At this meeting, 
requirements pertaining to "Disadvantaged Business Enterprise" (DBE) Program will be reviewed and 
any questions pertaining to the project will be answered. This meeting is also to inform DBEs of 
subcontracting and material supply opportunities. Bidders who do not attend shall be responsible for all 
information disseminated at this meeting. 

The conference will be held at:

Sacramento Valley Station 

1 st Floor Conference Room 

West end of building 

401 I Street 

Sacramento, CA 95814 

For information regarding the DBE Program, contact Diana Sasser 916-808-5519



CITY OF SACRAMENTO
Department of Transportation 

DEPARTMENT OF TRANSPORTATION

CITY CONTRACT NO.: T15029003

NOTICE TO CONTRACTORS

Sealed proposals and bids for the work entitled: 

Sacramento Valley Depot Construction Preparation 

(PN: T15029003) 

will be received by the City Clerk of the City of Sacramento at the Office of the City Clerk, 915 I Street 
(Historic City Hall), 1 st Floor, up to the hour of 2:00 P.M., Wednesday, March 30, 2011, and will be 
publicly opened and read at 2:00 P.M., or as soon thereafter as business allows, in Hearing Room on 2"d 
Floor, 915 I Street (Historic City Hall). 

General work description: This project provides for, in general, widening the roadway, constructing 
curb, gutter, and sidewalk, curb ramps, parlcing stalls, re-striping, installing landscaping, roadside signs 
and street lights as shown on the plans and as directed by engineer. 

THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE 
TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL 
SURFACE TRANSPORTATION EFFICIENCY ACT OF 1991. 

Bids are required for the entire work described herein. This contract is subject to the State contract 
nondiscrimination and compliance requirements pursuant to the Government Code Section 12990. 

All such proposals received and any work performed thereunder must comply with the requirements of 
Title 3 of the Sacramento City Code. 

Bid protests must be filed and maintained in accordance with the provisions of Sections 3.60.460 
through 3.60.560 of the Sacramento City Code. Bid protests that do not comply with Sections 3.60.460 
through 3.60.560 of the Sacramento City Code shall be invalid and shall not be considered. A bid 
protest fee of $750.00 is required at the time of filing to be considered valid in accordance with City of 
Sacramento Resolution No. 2003-231 dated April 29, 2003. As used herein, the term "bid protest" 
includes any bid protest that (1) claims that one or more bidders on this contract should be disqualified 
or rejected for any reason, or (2) contests a City staff recommendation to award this contract to a 
particular bidder, or (3) contests a City staff recommendation to disqualify or reject one or more bidders 
on this contract. A copy of Sections 3.60.460 through 3.60.560 of the Sacramento City Code may be 
obtained from the Project Manager, or from the City Clerk, located at 915 I Street, Floor, 
Sacramento, CA 95814.



Plans, specifications, and copies of the Sealed Proposal Forms and accompanying documents for 
bidding this project can only be obtained at 

Signature Reprographics
620 Sunbeam Avenue

Sacramento, CA 95814
(916) 454-0800 

Specifications may be obtained for a 
NON-REFUNDABLE FEE OF $110.00 PER SET 

Bids must be submitted on printed forms supplied in the Contract Documents. Bids must be enclosed in 
an envelope marked:

SEALED PROPOSAL AND BIDS 
FOR

SACRAMENTO VALLEY DEPOT — CONSTRUCTION PREPARATION 

Technical questions should be directed to the General Services, to the attention of the Project Manager, 
Dave Morgan, 915 I Street, Room 2000, Sacramento, California, 95814, or telephone (916) 808-8425. 

The successful bidder shall furnish a payment bond and a performance bonds for 100% of the contract 
amount. 

The City of Sacramento hereby notifies all bidders that it will affirmatively insure that in any contract 
entered into pursuant to this advertisement, disadvantaged business enterprises will be afforded full 
opportunity to submit bids in response to this invitation. 

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, 
in which the work is to be done have been determined by the Director of the California Department of 
Industrial Relations. These wages are set forth in the General Prevailing Wage Rates for this project, 
available from the California Department of Industrial Relations' Internet web site at 
http://vvww.dir.ca.gov. The Federal minimum wage rates for this project as predetermined by the United 
States Secretary of Labor are set forth in the books issued for bidding purposes entitled "Proposal and 
Contract," and in copies of this book that may be examined at the offices described above where project 
plans, special provisions, and proposal forms may be seen. Addenda to modify the Federal minimum 
wage rates, if necessary, will be issued to holders of "Proposal and Contract" books. Future effective 
general prevailing wage rates, which have been predetermined and are on file with the California 
Department of Industrial Relations are referenced but not printed in the general prevailing wage rates. 

Attention is directed to the Federal minimum wage rate requirements in the books entitled "Proposal and 
Contract." If there is a difference between the minimum wage rates predetermined by the Secretary of 
Labor and the general prevailing wage rates determined by the Director of the California Department of 
Industrial Relations for similar classifications of labor, the Contractor and subcontractors shall pay not 
less than the higher wage rate. The Department will not accept lower State wage rates not specifically



included in the Federal minimum wage determinations. This includes "helper" (or other classifications 
based on hours of experience) or any other classification not appearing in the Federal wage 
determinations. Where Federal wage determinations do not contain the State wage rate determination 
otherwise available for use by the Contractor and subcontractors, the Contractor and subcontractors shall 
pay not less than the Federal minimum wage rate, which most closely approximates the duties of the 
employees in question. 

The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging 
activities. Bid rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 
p.m., Eastern Time, Telephone No. 1-800-424-9071. Anyone with knowledge of possible bid rigging, 
bidder collusion, or other fraudulent activities should use the "hotline" to report these activities. The 
"hotline" is part of the DOT's continuing effort to identify and investigate highway construction contract 
fraud and abuse and is operated under the direction of the DOT Inspector General. All information will 
be treated confidentially and caller anonymity will be respected. 



Ann Conner Olson 
No. CO34496 

EXP. 09/30/11  

C/V1k. 

002.0.:474 peopj and stamps 

Civil: 

Ann C. Olson, Registered Civil Engineer

PAUL R. WILKINSON

No. CO38945 

EXP. 03/31/11
CO/kV 

(`' OF C  

Street Lighting Electrical: 

Paul R. Wilkinson, Registered Civil Engineer 

• CITY OF SACRAMENTO 
DEPARTMENT OF TRANSPORTATION 

SACRAMENTO VALLEY DEPOT

CONSTRUCTION PREPARATION 

City Project No.: T15029003 

THE SPECIAL PROVISIONS CONTAINED HEREIN HAVE BEEN PREPARED BY OR 
UNDER THE DIRECTION OF THE FOLLOWING REGISTERED ENGINEERS: 

Regional Transit District 
Electrical Signal Relocation: 

Gary R. Hansen, Registered Civil Engineer
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SPECIAL PROVISIONS
FOR

Sacramento Valley Depot Construction Preparation 

(PN: T15029003) 

SECTION NO. 1 - SPECIFICATIONS AND PLANS 

The contract shall be administered in accordance with Sections 1 through 8 of the City Standard 
Specifications for Public Construction, City of Sacramento, dated June 2007. The work to be 
performed under this contract shall be in accordance with the Special Provisions contained 
herein. The General Requirements of this contract shall be governed by these Special Provisions 
first, followed by Section 1 through Section 8 of the City Standard Specifications. Other 
standards or specifications specified in these Special Provisions govern only the applicable 
technical specifications for the items of work referenced. 

In case of conflict in the technical provisions or requirements, the following order of precedence 
shall govern: 

A. Special Provisions 

B. Plans 

C. City Standard Specifications 

D. Other referenced specifications 

E. State Standard Plans 

Definitions of Terms 

Whenever in the City Standard Specification, State Standard Specifications, Special Provisions, 
Notice to Contractors, Proposal, Contract or other contract documents the following 
abbreviations and terms are used, the intent and meaning shall be interpreted as follows: 

DEFINITIONS AND TERMS  
As used herein, unless the context otherwise requires, the following terms have the following 
meaning: 

Department or Department of Transportation: The City of Sacramento, Department of 
Transportation. 

Director or Director of Transportation: Director of Transportation, City of Sacramento. 

Engineer: The Director of Transportation of the City of Sacramento, State of California, acting 
either directly or through properly authorized agents, such agents acting within the scope of the 
particular duties entrusted to them. 

Laboratory: The established laboratory of the Materials and Research Department of the 
Department of Transportation of the State of California or laboratories authorized by the 
Engineer to test materials and work involved in the contract. 
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State or State of California: The City of Sacramento. 

Transportation Building Sacramento: City Hall, City of Sacramento, State of California. 

State Highway Engineer: The Director of Transportation of the City of Sacramento, State of 
California. 

State Standard Specifications: Means the 2006 edition of the Standard Specifications of the State 
of California, Department of Transportation. 

City Standard Specifications: Means the June 2007 edition of the City of Sacramento Standard 
Specifications and all addendums. 

Attorney General: City Attorney, City of Sacramento 

Required Meetings: Means that all bidders are encouraged to attend required meetings, however 
bidders who do not attend shall be responsible for all information disseminated. 
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SECTION NO. 2 - PROPOSAL REQUIREMENTS AND CONDITIONS 

2-1.01 GENERAL 
The bidder's attention is directed to the provisions in this Section of these Contract Specifications 
for the requirements and conditions which the bidder must observe in the preparation of the 
proposal form and the submission of the bid. 

Each proposal shall have listed therein the portion of the work that will be done by each 
subcontractor listed. A sheet for listing the subcontractors is included in the Proposal. 

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in 
the Proposal. Signing the Proposal shall also constitute signature of the Noncollusion Affidavit. 

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, 
national origin, or sex in the performance of this contract. The contractor shall carry out 
applicable requirements of 49 CFR part 26 in the award and administration of US DOT assisted 
contracts. Failure by the contractor to carry out these requirements is a material breach of this 
contract, which may result in the termination of this contract or such other remedy as the 
recipient deems appropriate. Each subcontract signed by the bidder must include this assurance. 

2-1.015 FEDERAL LOBBYING RESTRICTIONS 
Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the 
recipient or any lower tier sub recipient of a Federal-aid contract to pay for any person for 
influencing or attempting to influence a Federal agency or Congress in connection with the 
awarding of any Federal-aid contract, the making of any Federal grant or loan, or the entering 
into of any cooperative agreement. 

If any funds other than Federal funds have been paid for the same purposes in connection with 
this Federal-aid contract, the recipient shall submit an executed certification and, if required, 
submit a completed disclosure form as part of the bid documents. 

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a. 
Federal agency is included in the Proposal. Standard Form - LLL, "Disclosure of Lobbying 
Activities," with instructions for completion of the Standard Form is also included in the 
Proposal. Signing the Proposal shall constitute signature of the Certification. 

The above referenced certification and disclosure of lobbying activities shall be included in each 
subcontract and any lower-tier contracts exceeding $100,000. All disclosure forms, but not 
certifications, shall be forwarded from tier to tier until received by the Engineer. 

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the 
end of each calendar quarter in which there occurs any event that requires disclosure or that 
materially affects the accuracy of the information contained in any disclosure form previously 
filed by the Contractor, subcontractors and any lower-tier contractors. An event that materially 
affects the accuracy of the information reported includes: 
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(1) A cumulative increase if $25,000 or more in the amount paid or expected to be paid for 
influencing or attempting to influence a covered Federal action; or 

(2) A change in the person(s) or individual(s) influencing or attempting to influence a 
covered Federal action; or 

(3) A change in the officer(s), employees(s), or Member(s) contacted to influence or attempt 
to influence a covered Federal Action. 

2-1.02 DISADVANTAGED BUSINESS ENTERPRISE (DBE) 
This project is subject to Title 49, Code of Federal Regulations part 26 (49 CFR 26) entitled 
"Participation by Disadvantaged Business Enterprises in Department of Transportation Financial 
Assistance Programs." In order to ensure Caltrans achieves its federally mandated statewide 
overall DBE goal, the Agency encourages the participation of Disadvantaged Business 
Enterprises (DBEs), as defined in 49 CFR 26 in the performance of contracts financed in whole 
or in part with Federal Funds. The Contractor shall not discriminate on the basis of race, color, 
national origin, or sex in the award and performance of subcontracts. 

Bidders shall be fully informed in respect to the requirements of the DBE Regulations. The DBE 
Regulations in their entirety are incorporated herein by this reference. Attention is directed to the 
following matters: 

A. A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small 
Business Act and relevant regulations promulgated pursuant thereto; 

B. A DBE may participate as a prime contractor, subcontractor, joint venture partner with a 
prime or subcontractor, vendor of material or supplies, or as a trucking company; 

C. A DBE joint venture partner must be responsible for specific contract items of work, or 
clearly defined portions thereof. Responsibility means actually performing, managing 
and supervising the work with its own forces. The DBE joint venture partner must share 
in the capital contribution, control, management, risks and profits of the joint venture 
commensurate with its ownership interest; 

D. A DBE must perform a commercially useful function, i.e., must be responsible for the 
execution of a distinct element of the work and must carry out its responsibility by 
actually performing, managing and supervising the work; 

E. DBEs must be certified by the California Unified Certification Program (CUCP). 
Listings of DBEs certified by the CUCP are available from the following sources: 

1. The Caltrans "Civil Rights" web site at: http://www.dot.ca.gov/hq/bep.  

2. The Caltrans DBE Directory. This Directory may be obtained from the Department of 
Transportation, Material Operations Branch, Publication Distribution Unit, 1900 
Royal Oaks Drive, Sacramento, California 95815, Telephone: (916) 445-3520; 
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F. When reporting DBE participation, bidders may count the cost of materials or supplies 
purchased from DBEs as follows: 

1. If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the 
cost of the materials or supplies will count toward DBE participation. A DBE 
manufacturer is a firm that operates or maintains a factory or establishment that 
produces, on the premises, the materials, supplies, articles, or equipment required 
under the contract and of the general character described by the specifications. 

2. If the materials or supplies are purchased from a DBE regular dealer, count 60 
percent of the cost of the materials or supplies. A DBE regular dealer is a firm that 
owns, operates, or maintains a store, warehouse, or other establishment in which the 
materials, supplies, articles or equipment of the general character described by the 
specifications and required under the contract are bought, kept in stock, and regularly 
sold or leased to the public in the usual course of business. To be a DBE regular 
dealer, the firm must be an established, regular business that engages, as its principal 
business and under its own name, in the purchase and sale or lease of the products in 
question. A person may be a DBE regular dealer in such bulk items as petroleum 
products, steel, cement, gravel, stone, or asphalt without owning, operating, or 
maintaining a place of business as provided in this paragraph F.2. if the person both 
owns and operates distribution equipment for the products. Any supplementing of 
regular dealers' own distribution equipment shall be by a long-term lease agreement 
and not on an ad hoc or contract-by-contract basis. Packagers, brokers, 
manufacturers' representatives, or other persons who arrange or expedite transactions 
are not DBE regular dealers within the meaning of this paragraph F.2. 

3. If the DBE is neither a manufacturer nor a regular dealer, count only the entire 
amount of fees or commissions charged for assistance in the procurement of the 
materials and supplies, or fees or transportation charges for the delivery of materials 
or supplies required on a job site, provided the fees are reasonable and not excessive 
as compared with fees charged for similar services. 

G. When reporting DBE participation, bidders may count the participation of DBE trucking 
companies as follows: 

1. The DBE must be responsible for the management and supervision of the entire 
trucking operation for which it is responsible on a particular contract. 

2. The DBE must itself own and operate at least one fully licensed, insured, and 
operational truck used on the contract; 

3. The DBE receives credit for the total value of the transportation services it provides 
on the contract using trucks its owns, insures, and operates using drivers it employs; 

4. The DBE may lease trucks from another DBE firm, including an owner-operator who 
is certified as a DBE. The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract; 

5. The DBE may also lease trucks from a non-DBE firm, including an owner-operator. 
The DBE who leases trucks from a non-DBE is entitled to credit only for the fee or 
commission it receives as a result of the lease arrangement. The DBE does not 
receive credit for the total value of the transportation services provided by the lessee, 
since these services are not provided by a DBE; 
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6. For the purposes of this paragraph G, a lease must indicate that the DBE has 
exclusive use of and control over the truck. This does not preclude the leased truck 
from working for others during the term of the lease with the consent of the DBE, so 
long as the lease gives the DBE absolute priority for use of the leased truck. Leased 
trucks must display the name and identification number of the DBE. 

H. Bidders are encouraged to use services offered by financial institutions owned and 
controlled by DBEs. 

This project is subject to Title 49 CFR 26.13(b): 

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract. The contractor shall 
carry out applicable requirements of 49 CFR part 26 in the award and administration of 
DOT-assisted contracts. Failure by the contractor to carry out these requirements is a 
material breach of this contract, which may result in the termination of this contract or 
such other remedy as the recipient deems appropriate. 

Take necessary and reasonable steps to ensure that DBEs have opportunity to participate in the 
contract (49 CFR 26). 

To ensure there is equal participation of the DBE groups specified in 49 CFR 26.5, the Agency 
specifies a goal of 5.48% for Underutilized Disadvantaged Business Enterprises (UDBEs). 
UDBE is a firm that meets the definition of DBE and is a member of one of the following 
groups:

1. Black Americans 
2. Native Americans 
3. Asian-Pacific Americans 
4. Women 

References to DBEs include UDBEs, but references to UDBEs do not include all DBEs. 

Make work available to UDBEs and select work parts consistent with available UDBE 
subcontractors and suppliers. 

Meet the UDBE goal shown in the Notice to Contractors or demonstrate that you made adequate 
good faith efforts to meet this goal. 

It is your responsibility to verify that the UDBE firm is certified as DBE at date of bid opening. 
For a list of DBEs certified by the California Unified Certification Program, go to: 

http://www.dot.ca.gov/hq/bep/find_certified.htm 

Credit for materials or supplies you purchase from UDBEs counts towards the goal in the 
following manner:
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1. 100 percent counts if the materials or supplies are obtained from a UDBE 
manufacturer. 

2. 60 percent counts if the materials or supplies are obtained from a UDBE regular 
dealer. 

3. Only fees, commissions, and charges for assistance in the procurement and 
delivery of materials or supplies count if obtained from a UDBE that is neither a 
manufacturer or regular dealer. 49 CFR 26.55 defines "manufacturer" and 
"regular dealer." 

You receive credit towards the goal if you employ a UDBE trucking company that performs a 
commercially useful function as defined in 49 CFR 26.55. 

UDBE Commitment Submittal 

Submit UDBE information on the "Local Agency Bidder-UDBE Commitment (Construction 
Contracts)," Exhibit 15-0(1), form included in the Bid Proposal Forms section of these Special 
Provisions. If the form is not submitted with the bid, remove it before submitting your bid. 

If the UDBE Commitment form is not submitted with the bid, the apparent low bidder, the 2nd 
low bidder, and the 3rd low bidder must complete and submit the UDBE Commitment form to 
the Agency. UDBE Commitment form must be received by the Agency no later than 4:00 p.m. 
on the 4th business day after bid opening. 

Other bidders do not need to submit the UDBE Commitment form unless the Agency requests it. 
If the Agency requests you to submit a UDBE Commitment form, submit the completed form 
within 4 business days of the request. 

Submit written confirmation from each UDBE stating that it is participating in the contract. 
Include confirmation with the UDBE Commitment form. A copy of a UDBE's quote will serve 
as written confirmation that the UDBE is participating in the contract. 

If you do not submit the UDBE Commitment form within the specified time, the Agency finds 
your bid nonresponsive. 

Good Faith Efforts Submittal 

If you have not met the UDBE goal, complete and submit the "UDBE Information - Good Faith 
Efforts," Exhibit 15-H, form with the bid showing that you made adequate good faith efforts to 
meet the goal. Only good faith efforts directed towards obtaining participation by UDBEs will 
be considered. If good faith efforts documentation is not submitted with the bid, it must be 
received by the Agency no later than 4:00 p.m. on the 4th business day after bid opening. 

If your UDBE Commitment form shows that you have met the UDBE goal or if you are required 
to submit the UDBE Commitment form, you must also submit good faith efforts documentation 
within the specified time to protect your eligibility for award of the contract in the event the 
Agency finds that the UDBE goal has not been met. 
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Good faith efforts documentation must include the following information and supporting 
documents, as necessary: 

1. Items of work you have made available to UDBE firms. Identify those items of 
work you might otherwise perform with its own forces and those items that have 
been broken down into economically feasible units to facilitate UDBE 
participation. For each item listed, show the dollar value and percentage of the 
total contract. It is your responsibility to demonstrate that sufficient work to meet 
the goal was made available to UDBE firms. 

2. Names of certified UDBEs and dates on which they were solicited to bid on the 
project. Include the items of work offered. Describe the methods used for 
following up initial solicitations to determine with certainty if the UDBEs were 
interested, and the dates of the follow-up. Attach supporting documents such as 
copies of letters, memos, facsimiles sent, telephone logs, telephone billing 
statements, and other evidence of solicitation. You are reminded to solicit 
certified UDBEs through all reasonable and available means and provide 
sufficient time to allow UDBEs to respond. 

3. Name of selected firm and its status as a UDBE for each item of work made 
available. Include name, address, and telephone number of each UDBE that 
provided a quote and their price quote. If the firm selected for the item is not a 

• UDBE, provide the reasons for the selection. 
4. Name and date of each publication in which you requested UDBE participation 

for the project. Attach copies of the published advertisements. 
5. Names of agencies and dates on which they were contacted to provide assistance 

in contacting, recruiting, and using UDBE firms. If the agencies were contacted 
in writing, provide copies of supporting documents. 

6. List of efforts made to provide interested UDBEs with adequate information 
about the plans, specifications, and requirements of the contract to assist them in 
responding to a solicitation. If you have provided information, identify the name 
of the UDBE assisted, the nature of the information provided, and date of contact. 
Provide copies of supporting documents, as appropriate. 

7. List of efforts made to assist interested UDBEs in obtaining bonding, lines of 
credit, insurance, necessary equipment, supplies, and materials, excluding 
supplies and equipment that the UDBE subcontractor purchases or leases from the 
prime contractor or its affiliate. If such assistance is provided by you, identify the 
name of the UDBE assisted, nature of the assistance offered, and date. Provide 
copies of supporting documents, as appropriate. 

8. Any additional data to support demonstration of good faith efforts. 
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SECTION NO. 3 - AWARD AND EXECUTION OF CONTRACT 

3-1.01 GENERAL 
The bidder's attention is directed to the provisions in Section 3, "Award and Execution of 
Contract," of the City Standard Specifications and these special provisions for the requirements 
and conditions concerning award and execution of contract. 

Bid protests are to be delivered to the following address: City of Sacramento, City Clerk's 
Office, Historic City Hall, 915 I St, Ste 116, Sacramento, CA 95814 

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose bid 
complies with all the requirements prescribed. 

The contract shall be executed by the successful bidder and shall be returned, together with the 
contract bonds, to the Agency so that it is received within 10 calendar days after the bidder has 
received the contract for execution and prior to Contract Award. Failure to do so shall be just 
cause for forfeiture of the proposal guaranty. The executed contract documents shall be 
delivered to the following address: (Agency to provide detailed information if this paragraph is 
used) 

A "Local Agency Bidder-DBE Information (Construction Contracts), Exhibit 15-0(2)" form is 
included in the Bid Proposal to be executed by the successful bidder. The purpose of the form is 
to collect data required under 49 CFR 26. Even if no DBE participation will be reported, the 
successful bidder must execute and return the form. 

The successful bidder's "Local Agency Bidder- Information (Construction Contracts), Exhibit 
15-0(2)" form should include the names, addresses and phone numbers of DBE firms that will 
participate, with a complete description of work or supplies to be provided by each, and the 
dollar value of each DBE transaction. When 100 percent of a contract item of work is not to be 
performed or furnished by a DBE, a description of the exact portion of that work to be performed 
or furnished by that DBE should be included in the DBE information, including the planned 
location of that work. A successful bidder certified as a DBE should describe the work it has 
committed to performing with its own forces as well as any other work that it has committed to 
be performed by DBE subcontractors, suppliers and trucking companies. 

The successful bidder is encouraged to provide written confirmation from each DBE that the 
DBE is participating in the contract. A copy of a DBE's quote will serve as written confirmation 
that the DBE is participating in the contract. If a DBE is participating as a joint venture partner, 
the successful bidder is encouraged to submit a copy of the joint venture agreement. 

The "Local Agency Bidder-DBE Information (Construction Contracts), Exhibit 15-G(2)" form 
shall be completed and returned to the Agency by the successful bidder with the executed 
contract and contract bonds. 

For the purposes of the form, payee shall be deemed to mean the successful bidder. The form is 
not to be completed for subcontractors or suppliers. Failure to complete and return the "Payee 
Data Record" form to the Agency as provided herein will result in the retention of 31 percent of 
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payments due the contractor and penalties of up to $20,000. This retention of payments for 
failure to complete the "Payee Data Record" form is in addition to any other retention of 
payments due the Contractor. 

SECTION NO. 4 - BEGINNING OF WORK, TIME OF COMPLETION AND 
LIQUIDATED DAMAGES 

The Contractor shall begin work within 15 working days after receiving a Notice to Proceed 
from the City of Sacramento. 

The Contractor shall diligently prosecute the work to completion before the expiration of forty 
five (45) calendar days beginning on the day designated in the Notice to Proceed. Work will be 
performed as specified in Section 9.3 "Order of Work" of these Special Provisions. Work 
completion includes all functional and acceptance tests to the satisfaction of the City. 
Should said work not be completed to the satisfaction of the City within said time, the 
Contractor shall pay to the City of Sacramento a sum of ONE THOUSAND TWO 
HUNDRED EIGHT FOUR DOLLARS ($1,284.00) as liquidated damages for each 
calendar delay after the expiration of such period until acceptance of the said work by the 
City and its delivery to the City. 

SECTION NO. 5 - GENERAL 

5.1 LABOR NONDISCRIMINATION 
Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of 
Title 2, California Code of Regulations. 

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM
(GOV. CODE, SECTION 12990) 

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), 
"Labor Nondiscrimination," of the State Standard Specifications, which is applicable to all 
nonexempt state contracts and subcontracts, and to the "Standard California Nondiscrimination 
Construction Contract Specifications" set forth therein. The Specifications are applicable to all 
nonexempt state construction contracts and subcontracts of $5,000 or more. 

5.2 PREVAILING WAGE 
Attention is directed to Section 7-1.01A(2), "Prevailing Wage," of the State Standard 
Specifications. 

The general prevailing wage rates determined by the Director of Industrial Relations, for the 
county or counties in which the work is to be done, are available at the City of Sacramento. 
These wage rates are not included in the Proposal and Contract for the project. Changes, if any, 
to the general prevailing wage rates will be available at the same location. 
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Payment of prevailing wage must be documented through submission of certified payroll records 
for the prime contractor and lower tier subcontractors. 
Electronic Web submittal of Labor Compliance Reports began effective May 1, 2007. Each 
contractor and every lower-tier subcontractor is be required to submit certified payrolls and labor 
compliance documentation electronically at the discretion of and in the manner specified by the 
City of Sacramento. 

Electronic submittal will be a web-based system, accessed on the World Wide Web by a web 
browser. Each contractor and subcontractor will be given a Log On identification and password 
to access the City of Sacramento reporting system. 

Use of the system may entail additional data entry of weekly payroll information including; 
employee identification, labor classification, total hours worked and hours worked on this 
project, wage and benefit rates paid, etc. The contractor's payroll and accounting software might 
be capable of generating a 'comma delimited file' that will interface with the software. 

This requirement will be 'flowed down' to every lower-tier subcontractor and vendor required to 
provide labor compliance documentation. 

5.3 PUBLIC SAFETY 
N.- " 

provisions in Scction 7 1.09, "Public Safety," of the State Standard Specifications and these 
special provisions. 

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and 
- 

A.	 Excavations. The n ar edge of the excavation is 12 feet or less from the edge of the 
lane, except: 

1. Excavations coveFed with sheet steel or concrete coven of adequate thickness to 
prevent accidental entry by traffic or the public. 

2. Excavations less than 1 foot deep. 
3. Trenches less than 1 foot wide for irrigation pipe or electrical conduit, or excavations 

less than 1 foot in diameter. 
4. Excavations parallel to the lane for the purpose of pavement widening or 

reconstruction.
- 

6. Excavations protected by existing barrier or railing, 

B.	 Temporarily Unprotected Permanent Obstacles. The work includes the installation of a 
•	 - ... • 

protective railing, and the Contractor elects to install the obstacle prior to installing the 
protective system; or the Contractor, for the Contractor's convenience and with 

sting protective railing at an 
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C.	 Storage Areas. Material or equipment is stored within 12 feet of the lane and the 

.	 • • - 

this section "Public Safety" and in Section 7 1.09, "Public Safety," of the State Standard 
Specifications, shall be' offset a minimum of 15 feet from the edge of the traffic lane open to 
public traffic. The temporary railing shall be inr,tallcd on a skew toward the edge of the traffic 

traffic lane. If the 15 feet minimum offset cannot be achieved, the temporary railing shall be 

When traffic cones or dclin ators are used to delineate a temporary edge of a traffic lane, the line 

Contractor shall not reduce the width of an existing lane to less than 12 feet without written 

Suspended loads or equipment shall not be moved nor positioned over public traffic or 
pedestrians, 

5.4 YEAR 2000 COMPLIANCE 
This contract is subject to Year 2000 Compliance for automated devices in the State of 
California.
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Year 2000 compliance for automated devices in the State of California is achieved when 
embedded functions have or create no logical or mathematical inconsistencies when dealing with 
dates prior to and beyond 1999. The year 2000 is recognized and processed as a leap year. The 
product shall operate accurately in the manner in which the product was intended for date 
operation without requiring manual intervention. 

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in 
conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the State 
Standard Specifications for all automated devices furnished for the project. If conflicts exist, the 
Year 2000 Warranty and Indemnity provisions of the Contract Agreement will prevail. 

53 BUY AMERICA REQUIREMENTS 
Attention is directed to the "Buy America" requirements of the Surface Transportation 
Assistance Act of 1982 (Section 165) and the Intermodal Surface Transportation Efficiency Act 
of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the regulations adopted pursuant thereto. In 
conformance with the law and regulations, all manufacturing processes for steel• and iron 
materials furnished for incorporation into the work on this project shall occur in the United 
States; with the exception that pig iron and processed, pelletized and reduced iron ore 
manufactured outside of the United States may be used in the domestic manufacturing process 
for such steel and iron materials. The application of coatings, such as epoxy coating, galvanizing, 
painting, and other coating that protects or enhances the value of steel or iron materials shall be 
considered a manufacturing process subject to the "Buy America" requirements. 

A Certificate of Compliance, conforming to the provisions in Section 6-1.07, "Certificates of 
Compliance," of the State Standard Specifications, shall be furnished for steel and iron materials. 
The certificates, in addition to certifying that the materials comply with the specifications, shall 
specifically certify that all manufacturing processes for the materials occurred in the United 
States, except for the above exceptions. 

The requirements imposed by the law and regulations do not prevent a minimal use of foreign 
steel and iron materials if the total combined cost of the materials used does not exceed one-tenth 
of one percent (0.1 percent) of the total contract cost or $2,500, whichever is greater. The 
Contractor shall furnish the Engineer acceptable documentation of the quantity and value of the 
foreign steel and iron prior to incorporating the materials into the work. 

5.6 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES 
When the presence of asbestos or hazardous substances are not shown on the plans or indicated 
in the specifications and the Contractor encounters materials which the Contractor reasonably 
believes to be asbestos or a hazardous substance as defined in Section 25914.1 of the Health and 
Safety Code, and the asbestos or hazardous substance has not been rendered harmless, the 
Contractor may continue work in unaffected areas reasonably believed to be safe. The Contractor 
shall immediately cease work in the affected area and report the condition to the Engineer in 
writing. 

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or 
hazardous substances including exploratory work to identify and determine the extent of the 
asbestos or hazardous substance will be performed by separate contract. 
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If delay of work in the area delays the current controlling operation, the delay will be considered 
a right of way delay and the Contractor will be compensated for the delay in conformance with 
the provisions in Section 8-1.09, "Right of Way Delays," of the State Standard Specifications. 

5.7 SUBCONTRACTOR AND DBE RECORDS 
The Contractor shall maintain records showing the name and business address of each first-tier 
subcontractor. The records shall also show the name and business address of every DBE 
subcontractor, DBE vendor of materials and DBE trucking company, regardless of tier. The 
records shall show the date of payment and the total dollar figure paid to all of these firms. DBE 
prime contractors shall also show the date of work performed by their own forces along with the 
corresponding dollar value of the work. 

Upon completion of the contract, a summary of these records shall be prepared on "Final Report-
Utilization of Disadvantaged Business Enterprises (DBE), First Tier Subcontractors" Form 
CEM-2402(F) and certified correct by the Contractor or the Contractor's authorized 
representative, and shall be furnished to the Engineer. The form shall be furnished to the 
Engineer within 90 days from the date of contract acceptance. The amount of $10,000 will be 
withheld from payment until a satisfactory form is submitted. 

Prior to the 20th of each month or upon submission of a monthly Pay Request Application, the 
Contractor shall submit documentation to the Engineer showing the amount paid to all DBE 
subcontractors and suppliers, including trucking companies. Documentation may include 
cancelled checks to DBE firms or signed affidavits from said firms that payment was made for 
services performed during the pay period for which payment by the prime contractor is requested 
The Contractor shall also obtain and submit documentation to the Engineer showing the amount 
paid by DBE trucking companies to all firms, including owner-operators, for the leasing of 
trucks. If the DBE leases trucks from a non-DBE, the Contactor may count only the fee or 
commission the DBE receives as a result of the lease arrangement. 

The Contractor shall also obtain and submit documentation to the Engineer showing the truck 
number, owner's name, California Highway Patrol CA number, and if applicable, the DBE 
certification number of the owner of the truck for all trucks used during that month. This 
documentation shall be submitted on "Monthly DBE Trucking Verification" Form CEM-
2404(F). 

5.8 DBE CERTIFICATION STATUS 
If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor 
shall notify the Contractor in writing with the date of decertification. If a subcontractor becomes 
a certified DBE during the life of the project, the subcontractor shall notify the Contractor in 
writing with the date of certification. The Contractor shall furnish the written documentation to 
the Engineer. 

Upon completion of the contract, "Disadvantaged Business Enterprises (DBE) Certification 
Status Change" Form CEM-2403(F) indicating the DBEs' existing certification status shall be 
signed and certified correct by the Contractor. The certified form shall be furnished to the 
Engineer within 90 days from the date of contract acceptance. 
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5.9 PERFORMANCE OF SUBCONTRACTORS AND SUPPLIERS 
The subcontractors listed by the Contractor in conformance with Section 2-1.054, "Required 
Listing of Proposed Subcontractors," of the State Standard Specifications, shall perform the work 
and supply the materials for which they are listed, unless the Contractor has received prior 
written authorization to perform the work with other forces or to obtain the materials from other 
sources. 

The Contractor should notify the Engineer in writing of any changes to its anticipated DBE 
participation. This notice should be provided prior to the commencement of that portion of the 
work. 

UDBEs must perform work or supply materials as listed in the "Local Agency Bidder - UDBE 
Commitment" form specified under Section 2, "Proposal Requirements and Conditions," of these 
special provisions. Do not terminate a UDBE listed subcontractor for convenience and perform 
the work with your own forces or obtain materials from other sources without prior written 
authorization from the Agency. 

The Agency grants authorization to use other forces or sources of materials for requests that 
show any of the following justifications: 

1. Listed UDBE/DBE fails or refuses to execute a written contract based on plans and 
specifications for the project. 

2. You stipulate a bond is a condition of executing the subcontract and the listed UDBE 
fails to meet your bond requirements. 

3. Work requires a contractor's license and listed UDBE does not have a valid license under 
Contractors License Law. 

4. Listed UDBE fails or refuses to perform the work or furnish the listed materials. 
5. Listed UDBE's work is unsatisfactory and not in compliance with the contract. 
6. Listed UDBE delays or disrupts the progress of the work. 
7. Listed UDBE becomes bankrupt or insolvent. 

If a listed UDBE subcontractor is terminated, you must make good faith efforts to find another 
UDBE subcontractor to substitute for the original UDBE. The substitute UDBE must perform at 
least the same amount of work as the original UDBE under the contract to the extent .needed to 
meet the UDBE goal. 

The substitute UDBE must be certified as a DBE at the time of request for substitution. 

The Agency does not pay for work or material unless it is performed or supplied by the listed 
UDBE, unless the UDBE is terminated in accordance with this section. 

5.10 SUBCONTRACTING 
No subcontract releases the Contractor from the contract or relieves the Contractor of their 
responsibility for a subcontractor's work.
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If the Contractor violates Pub Cont Code § 4100 et seq., the City of Sacramento may exercise the 
remedies provided under Pub Cont Code § 4110. The City of Sacramento may refer the 
violation to the Contractors State License Board as provided wider Pub Cont Code § 4111. 

The Contractor shall perform work equaling at least 30 percent of the value of the original 
total bid with the Contractor's own employees and equipment, owned or rented, with or 
without operators. 

Each subcontract must comply with the contract. 

Each subcontractor must have an active and valid State contractor's license with a classification 
appropriate for the work to be performed (Bus & Prof Code, § 7000 et seq.). 

Submit copies of subcontracts upon request by the Engineer. 

Before subcontracted work starts, submit a Subcontracting Request form. 

Do not use a debarred contractor; a current list of debarred contractors is available at the 
Department of Industrial Relations' Web site. 

Upon request by the Engineer, immediately remove and not again use a subcontractor who fails 
to prosecute the work satisfactorily. 

Each subcontract and any lower tier subcontract that may in turn be made shall include the 
"Required Contract Provisions Federal-Aid Construction Contracts" in Section 14 of these 
special provisions. Noncompliance shall be corrected. Payment for subcontracted work 
involved will be withheld from progress payments due, or to become due, until correction is 
made. Failure to comply may result in termination of the contract. 

5.11 PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS 
A prime contractor or subcontractor shall pay any subcontractor not later than 10 days of receipt 
of each progress payment in accordance with the provision in Section 7108.5 of the California 
Business and Professions Code concerning prompt payment to subcontractors. The 10 days is 
applicable unless a longer period is agreed to in writing. Any delay or postponement of payment 
over 30 days may take place only for good cause and with the agency's prior written approval. 
Any violation of Section 7108.5 shall subject the violating contractor or subcontractor to the 
penalties, sanction and other remedies of that section. This requirement shall not be construed to 
limit or impair any contractual, administrative, or judicial remedies otherwise available to the 
contractor or subcontractor in the event of a dispute involving late payment or nonpayment by 
the prime contractor, deficient subcontract performance, or noncompliance by a subcontractor. 
This provision applies to both DBE and non-DBE subcontractors. 

5.12 PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS 
The agency shall hold retainage from the prime contractor and shall make prompt and regular 
incremental acceptances of portions, as determined by the agency, of the contract work, and pay 
retainage to the prime contractor based on these acceptances. The prime contractor, or 
subcontractor, shall return all monies withheld in retention from a subcontractor within 30 days 
after receiving payment for work satisfactorily completed and accepted including incremental 
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acceptances of portions of the contract work by the agency. Federal law (49CFR26.29) requires 
that any delay or postponement of payment over 30 days may take place only for good cause and 
with the agency's prior written approval. Any violation of this provision shall subject the 
violating prime contractor or subcontractor to the penalties, sanctions and other remedies 
specified in Section 7108.5 of the Business and Professions Code. These requirements shall not 
be construed to limit or impair any contractual, administrative, or judicial remedies otherwise 
available to the prime contractor or subcontractor in the event of a dispute involving late 
payment or nonpayment by the prime contractor, deficient subcontract performance, or 
noncompliance by a subcontractor. This provision applies to both DBE and non-DBE prime 
contractors and subcontractors. 

5.14 PAYMENTS 
Attention is directed to Section 8, "Measurement and Payment" of the City Standard 
Specifications and these special provisions. 

After acceptance of the contract pursuant to the provisions in Section 8 of the City Standard 
Specifications, the amount, if any, payable for a contract item of work in excess of the maximum 
value for progress payment purposes herein above listed for the item, will be included for 
payment in the first estimate made after acceptance of the contract. 

No partial payment will be made for any materials on hand which are furnished but not 
incorporated in the work. 

SECTION NO. 6 - (BLANK) 

SECTION NO. 7 - WORKER'S COMPENSATION AND INSURANCE 

7.1 WORKER'S COMPENSATION 
Full Worker's Compensation Insurance and Employer's Liability policy shall be provided or 
provide evidence of ability to undertake self-insurance. Limits of coverage shall be at least 
$1,000,000 for any one person. In the event Contractor is self-insured, he shall furnish a 
Certificate of Permission to Self-Insure by the Department of Industrial Relations Administration 
of Self-Insurance, Sacramento. 

7.2 COMPREHENSIVE AUTO AND GENERAL LIABILITY INSURANCE 

Contractor must provide sufficient broad coverage to include: 

• Comprehensive Auto and General Liability Insurance 

• Products and Completed Operation Liability 

• Broad Form Property Damage Liability 

• Contractual Liability 

• Personal Injury Liability
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The amount of the policy shall be no less than $1,000,000 Single Limit per occurrence, insured 
by an admitted insurer or insurers as defined by the California Insurance Code, providing that the 
City of Sacramento, its officers, employees and agents are to be Named Insured under the policy, 
and the policy shall stipulate that this insurance will operate as Primary insurance and that no 
other insurance effected by City or other named Insured will be called on to contribute to a loss 
covered thereunder. 

7.3 CERTIFICATE OF INSURANCE 
Contractor shall have City's standard Certificate of Insurance completed and filed with the 
Department of Transportation prior to the execution of this Agreement. Said policies shall 
provide that no cancellation, major change in coverage, or expiration may be effected by the 
insurance company or the insured during the term of this Agreement, without first giving to City 
thirty (30) calendar days written notice prior to the effective date of such cancellation or change 
in coverage. 

$6 million dollars. The contractor shall contact James Smith, Union Pacific Railroad 

7.4 WORKER'S COMPENSATION CERTIFICATE 
Contractor shall have this certification completed and filed with the Department of 
Transportation prior to the execution of the Agreement. The Contractor is made aware of: 

"I am aware of the provisions of Section 3700 of the Labor Code which require every employer 
to be insured against liability for worker's compensation or to undertake self-insurance in 
accordance with the provisions of the Code, and I will comply with such provisions before 
commencing the performance of the work of this Contract." 

7.5 FAILURE TO MAINTAIN INSURANCE 
If at any time during the performance of this Contract the Contractor fails to maintain any item 
of the required insurance in full force and effect, Contractor shall immediately discontinue all 
work under the Contract and City will withhold all Contract payments due or that become due 
until notice is received by City that such insurance has been restored in full force and effect and 
that the premiums therefore have been paid for a period satisfactory to the Division of Risk 
Management of the City of Sacramento. 

Any failure to maintain any item of the required insurance will be sufficient cause for 
termination of the Contract.
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SECTION NO. 8 - MATERIALS (BLANK)
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SECTION NO. 9 - GENERAL REQUIREMENTS 

• Sacramento Valley Depot Construction Preparation Project Manual 

• Work Plan for Hazardous Materials Specifications Construction Preparation Phase at 
Sacramento Valley Depot 

These documents outline the scope of the work for this project. 

22



SACRAMENTO 
VALLEY DEPOT 
CONSTRUCTION 
PREPARATION 
PROJECT MANUAL 

401 I Street 
Sacramento, CA 
7 March 2011 

Issued For Permit Submittal 
SGH Project 087282.40 

sigesoll:oumpERT2 IHEq.ER 

cihd.BulidLng Enclosures



PREPARED FOR: 

City of Sacramento 
General Services Department 
Facilities & Real Property 
Management 
5730 24th Street, Bldg. #4 
Sacramento, CA 95822 

PREPARED BY: 

Simpson Gumpertz & Heger Inc. 
The Landmark @ One Market 
Suite 600 
San Francisco, CA 94105 
Tel:	 415.495.3700 
Fax: 415.495.3550

Boston 
. Los Angeles 

New York 
San Francisco 
Washington, DC 

Design, Investigate, 
and Rehabilitate www.sgh.com



SGH Project 087282.40 
25 February 2011 

SECTION 00010 - TABLE OF CONTENTS 

DIVISION I - GENERAL REQUIREMENTS 
01010 SUMMARY OF WORK 
01025 PAYMENTS AND MEASUREMENTS 
01035 MODIFICATIONS 
01040 COORDINATION 
01044 CONTRACTOR'S REQUEST FOR INFORMATION / INTERPRETATION 
01045 CUTTING AND PATCHING 
01048 ELECTRONIC DRAWINGS 
01090 DEFINITIONS AND REFERENCE STANDARDS 
01200 MEETINGS 
01300 SUBMITTALS 
01311 SCHEDULES AND REPORTS 
01313 CERTIFICATION OF COMPLIANCE 
01370 SCHEDULE OF VALUES 
01400 QUALITY CONTROL 
01425 GENERAL HISTORIC PRESERVATION GUIDELINES• 
01500 CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 
01630 SUBSTITUTION & EQUALS FORM 
01700 CONTRACT CLOSE-OUT 
01710 CLEANING 
01731 GUIDELINES FOR CUTTING AND PATCHING ORIGINAL WORK 
01732 SELECTIVE DEMOLITION SALVAGE AND PROTECTION 
01780 PROJECT RECORD DOCUMENTS 

DIVISION 2 - SITE CONSTRUCTION 
NOT APPLICABLE 

DIVISION 3 - CONCRETE 
NOT APPLICABLE 

DIVISION 4- MASONRY 
NOT APPLICABLE 

DIVISION 5 - METALS 
NOT APPLICABLE 

• DIVISION 6 - WOOD AND PLASTICS 
NOT APPLICABLE 

DIVISION 7- THERMAL AND MOISTURE PROTECTION 
NOT APPLICABLE 

DIVISION 8- DOORS AND WINDOWS 
NOT APPLICABLE 

Sacramento Valley Depot Retrofit — Construction Preparation	 TABLE OF CONTENTS 
Sacramento, CA	 00010.- 1



SGH Project 087282.40 
25 February 2011 

DIVISION 9— FINISHES 
NOT APPLICABLE 

DIVISION 10 — SPECIALTIES ( 
NOT APPLICABLE 

DIVISION 11 - EQUIPMENT 
NOT APPLICABLE 

DIVISION 12- FURNISHINGS 
NOT APPLICABLE 

DIVISION 13- SPECIAL CONSTRUCTION 
NOT APPLICABLE 

DIVISION 14- CONVEYING SYSTEMS 
NOT APPLICABLE 

DIVISION 15— MECHANICAL (PETERS) 
15010 GENERAL MECHANICAL REQUIREMENTS 
15400 PLUMBING 
15510 HVAC PIPING 

DIVISION 16— ELECTRICAL (CHASE) 
16000 ELECTRICAL 

END OF SECTION 00010 

1:1SRProjects120081087282-DEFENSpecs1C0 Phase1For Construction Preparation 100%12011-02-25 For Permit100010 - TOC - 
Construction Preparation 2011-02-25.doc 

Sacramento Valley Depot Retrofit — Construction Preparation 	 TABLE OF CONTENTS 
Sacramento, CA	 00010 - 2



SGH Project 087282.40 
7 March 2011 

SECTION 01010

SUMMARY OF WORK 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS: 

A. Drawings and General Conditions of the Contract including General 
and Supplementary Conditions, and Division 1 Specification Sections apply to 
this Section. 

B. Work Plan for Hazardous Materials Specifications Construction Preparation 
Phase prepared by ENERCON and dated February 25, 2011. 

C. Hazardous materials investigation repjort prepared by ENERCON for the 
Sacramento Valley Depot. 

D. Cultural Resources Report, Sacramento Valley Station. 
E. Historic Significance Diagrams. 
F. Sacramento Valley Station Historic Assessment Report. 
G. Fire Defense Plan for the Sacramento Valley Depot. 

1.02 SUMMARY OF WORK: 

A. Work covered by contract documents comprises demolition and related work for 
construction preparation of Sacramento Valley Station (Depot) for the City of 
Sacramento as described in these documents. 

B.	 The Project is located in the City of Sacramento, on 401 I Street, between 5th 
Street and 1-5 on-ramp. 

1. The work consists of providing labor, materials, equipment, services, and 
administration required in conjunction with or incidental to the Project. 

2. The work includes all scope described in the Project Manual, drawings 
and separately prepared Work Plan for Hazardous Materials Specifica-
tions prepared by ENERCON Services, Inc. 

C. The term "NIC" shall be construed to mean that construction work is not to be 
furnished, installed or performed by Contractor. The term shall mean "Not in this 
Contract" 

D.	 Execution of the work shall not impact Amtrak operations. AMTRAK operates 
the existing facility from 4 AM — Midnight seven days a week. 

E.	 Award of a contract to complete services described herein is contingent upon 
award of construction funding by Caltrans to the City of Sacramento. 

1.03 CONSTRUCTION CONTRACT: 

A.	 Construct project under single lump sum contract. 
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1.04 CONSTRUCTION SEQUENCE: 

A. Contractor shall be responsible for sequencing of construction as shown in their 
approved Project Schedule. Contractor shall notify the City's Project Manager 
(7) days in advance of any operations that may affect the owner's or tenants' use 
of property and (14) days in advance of any construction work that affects the 
utilities of adjacent buildings on the site. 

1.05 WORK RESTRICTIONS / STAGING: 

Due to the sensitive nature of the existing use of the site, the Contractor shall 
have limited access to the site and the facility. Refer to drawing sheet TD0.01 for 
site access, staging and storage limitations. Contractors activities shall not 
interfere with AMTRAK operations or public use of the facility at any time. 

1. City will designate locations on the site for staging and operations, and 
delivery access. Contractor is not required to use all areas designated 
on sheet TD0.01, but contractor may not occupy more than the areas 
designated on sheet TD0.01. Contractor must provide the City with a site 
plan identifying the areas needed for use on the site and within the build-
ing at least 7 days prior to use. Contractor shall coordinate and pay for all 
parking stalls used for construction activities. 

2. Use of premises for work, storage and vehicular parking is limited to 
areas designated by City. 

3. The construction site shall be closed on the following dates: 
1. May 21-22, 2011 
2. May 26-30, 2011 
3. June 18, 2011 
4. July 4, 2011 

B. Contractor shall assume responsibility for security, protection and safekeeping of 
the construction site, work areas under their control and products stored on the 
site under this contract. 

C.	 This Contractor shall move stored products which interfere with any Owner/ 
Tenant operations, other Owner Contractors, or Owner access. 

D. Contractor shall conduct operations to ensure least inconvenience to public and 
occupied areas of the site, and NO impact to the service or operations for 
Amtrak. 

E.	 Contractor shall obtain and pay for the use of additional storage or staging areas 
needed for operations. 
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F. Do not load structure with weight that would jeopardize its safety. 

G. Should it be necessary to use portions of existing streets, sidewalks or right of 
ways for operations, this Contractor shall obtain approval and pay for the use of 
such areas in accordance with requirements of the authorities having jurisdiction. 

H. This contract is not expected to include any excavation. However, if excavation 
is required in or around the project site the contractor will be required to prepare 
a workplan, secure approval of DTSC of the workplan and provide all monitoring, 
abatement, disposal and clearance associated with excavation activities. 

1.06 OCCUPANCY OF THE WORK PRIOR TO FINAL ACCEPTANCE 

A.	 The City may use and/or occupy any portion of the Work before formal accep-
tance under the following conditions: 

1. A Certificate of Substantial Completion will be prepared and executed as 
provided in the Contract Documents. The Certificate of Substantial Com-
pletion shall be accompanied by a written endorsement of the Contrac-
tor's insurance carrier and surety permitting occupancy by City during the 
remaining period of the work. 

2. Occupancy by City shall not be construed as being an acceptance of that 
part of the work to be occupied. 

3. Contractor will not be held responsible for any damage to the occupied 
part of the Work resulting from the City's occupancy. 

4. Occupancy by the City shall not be deemed to constitute a waiver of ex-
isting claims in behalf of the City or Contractor against each other. 

1.07 CITY STANDARD SPECIFICATIONS 

Unless specifically noted otherwise, references to the "Standard Specifications" shall mean 
and refer to the Standard Specifications for Public Construction of the City of Sacramento 
approved by the Sacramento City Council on June 4, 2007 (Resolution No. 2007-350), and 
any subsequent amendments thereto approved by the Sacramento City Council or the 
Sacramento City Manager, but limited to the following sections: 

Section 5 
Section 6 
Section 7 
Section 10 
Section 11 
Section 12 
Section 13 
Section 14

- Control of Work and Materials 
- Legal Relations and Responsibilities 
- Prosecution and Progress 
- Construction Materials 
- Pre-Construction Photographs 
- Clearing and Grubbing, Tree Removal 
- Existing Facilities 

Earthwork, Excavation, Embankment and Sub-Grade 
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Section 15 - Water Use In Construction 
Section 16 - Water Quality Control 
Section 17 - Laying Aggregate Base 
Section 18	 Headers 
Section 19	 Portland Cement Concrete Pavement, Joints and Curing 
Section 20	 Concrete Structures 
Section 21 - Placing Steel Reinforcement 
Section 22 - Asphaltic Concrete 
Section 23 - Bituminous Seal 
Section 24 - Curbs, Gutters, Sidewalks, Gutter Drains 
Section 25 - Sanitary Sewer and Drainage Manholes 
Section 26 - Laying Sewer and Drain Pipe 
Section 27 - Water Distribution Systems 
Section 28 - Driveway Culvert and Sidewalk French Drains 
Section 29 - Moving and Changing Utilities and Water Services 
Section 30 - Drain Inlets, Gutter Drains and Ditch Boxes 
Section 31 - Construction Chain Link Fence 
Section 32 - Miscellaneous Facilities 
Section 33 - Pneumatically Applied Mortar 
Section 34 - Electrical 
Section 35 - Landscape Planting 
Section 36 - Irrigation Systems 
Section 37 - Boring and Jacking 
Section 38 - Standard Drawings 

Work called for in any one Contract Document and not mentioned in another is to be 
performed and executed as if mentioned in all Contract Documents. The table of con-
tents, titles and headings contained in the Contract Documents are provided solely to 
facilitate reference to various provisions of the Contract Documents and in no way af-
fect or limit the interpretation of the provisions to which they refer. 

PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

Not Used

END OF SECTION 01010 
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SECTION 01025 

PAYMENTS & MEASUREMENTS  

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS: 

A.	 Drawings and General Conditions of the Contract including General and 
Supplementary Conditions, and Division 1 Specification Sections apply to this 
Section. 

1.02 SCHEDULE OF VALUES 

A. CONTRACTOR shall type the Schedule of Values on form contained in the 
Contract Documents. Contractor's standard forms and automated printout will be 
considered for approval upon request. Identify schedule with: Project name and 
location, Contractor's name and address, all Subcontractor's name, address and 
type of Work along with Submission date. Separate Schedule of Values shall be 
prepared for each phase of the project along with a summary Schedule of Values 
for the entire project. 

1. List the installed value of the component parts of the Work broken down 
into sufficient detail to serve as a basis for computing values for progress 
payments during the performance of the Work. For example, in the case 
of drywall Work, identify components such as wallboard, accessories, 
taping and finishing. 

2. Follow the Specifications table of contents as the format for listing 
component items; identify each line item with the number and title of the 
respective Specification Section. 

3.	 For each major line item, list sub-values of products or operations. 

4.	 For the various portions of the Work: 

a. Include a separate line item for the amount of overhead and profit 
drawn. 

b. For portions of Work in excess of ten thousand dollars ($10,000) 
in cost, separately identify labor and material costs. 

5.

	

	 The sum of values listed in the Schedule of Values shall equal the total 
Construction Contract Sum. Design costs are to be identified separately. 

1.03 APPLICATIONS FOR PAYMENT 

A.

	

	 General: Submit Applications for Payment to the City's Project Manager in ac-



cordance with the schedule established by the Contract Documents.

PAYMENTS 
Sacramento Valley Depot Retrofit — Construction Preparation	 & MEASUREMENTS 
Sacramento, CA	 01025 - 1



SGH Project 087282.40 
7 March 2011 

B.	 Submit itemized applications on form contained in Contract Documents. 
1. Line items and dollar values shall be from the approved schedule of val-

ues. 
2. Include names, trades, and amounts for Subcontractors. 
3. Overhead and profit shall be a line item each month for Contractor and 

Subcontractors. 

C.	 Preparation of Application for Each Progress Payment: 

1.	 On application form, fill in: 
a. Required information, including Change Orders fully executed 

prior to application. 
b. Summary of dollar values agreeing with the totals indicated on the 

Continuation Sheets. 
c. Certify with the signature of an authorized agent of the 

Contractor's firm. 
2.	 Continuation Sheets: 

a. Fill in total list of scheduled component items of Work with item 
number and the scheduled dollar value for each item. 

b. Fill in the dollar value in each column for each scheduled line item 
when Work has been performed or products stored as approved 
by the City. Round off values to nearest dollar, unless otherwise 
specified for the schedule of values. 

c. List each Change Order fully executed prior to the date of submis-
sion at the end of the Continuation Sheets. List by Change Order 
Number, description, and breakdown of costs as for an original 
component item of Work. 

D.	 Substantiating Data for Progress Payments: 

1. When substantiating data are required, submit suitable information as 
specified in SECTION 01,300 - SUBMITTALS with a cover letter 
identifying: 

a. Project Name and Number. 
b. Application number and date. 
c. Detailed list of enclosures. 
d. For City approved stored materials: 

1)	 Item number and identification as shown on application. 

PAYMENTS 
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2) Address of warehouse facility and copy of insurance 

documents for said facility. 

3) Description of specific material. 
• 4)

	

	 Photograph of the item(s) in storage taken prior to each 
Application for Payment. 

e.

	

	 A printed copy of the labor compliance documentation confirming 
ALL labor compliance requirements are current and complete and 

• matches the Application for Payment. 

E.	 Preparation of Application for Final Payment: 

1. Fill in application form as specified for progress payments. 

2. Use Continuation Sheets for presenting the final statement of accounting. 

3. A letter signed by the contractor confirming all construction is complete, 
all punchlist items have been completed and approved by the City and all 
requirements of the contract documents have been completed. 

PART 2- PRODUCTS 

Not Used. 

PART 3- EXECUTION 

Not Used.

END OF SECTION 01025

PAYMENTS 
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SECTION 01036 

MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.01 REQUIREMENTS INCLUDED 

A.	 Promptly implement change order procedures. 

1. Provide full written data required to evaluate changes. 
2. Maintain detailed records of work done on a time-and-material/force account 

basis, submitted to the City on a daily basis. 
3. Provide full documentation to City on request. 

B.	 Designate in writing the member of Contractor's organization: 

1. Who is authorized to accept changes in the Work. 
2. Who is responsible for informing others in the Contractor's employ of the 

authorization of changes in the Work. 

C.	 City's Project Manager is the person who is authorized to execute Change Orders. 

1.02 RELATED REQUIREMENTS 

A. Agreement: The amounts of established unit prices. 

B. Section 01025: Payments & Measurements. 

C. Section 01311: Schedules and Reports. 

D. Section 01630: Substitution Request Form. 

1.03 DEFINITIONS 

A. .Construction Change Authorization: A written order to the Contractor, signed by City, 
which amends the Contract Documents as described, and authorizes Contractor to 
proceed with a change which affects the Agreement Sum and/or the Agreement 
Time, for inclusion in -a subsequent Change Order. 

B. Supplemental Instructions: A written order, instructions, or interpretations, signed by 
City making minor changes in the Work not involving a change in Agreement Sum or 
Agreement Time. 

1.04 PRELIMINARY PROCEDURES 

A.	 City may initiate changes by submitting a Proposed Change Order (PCO) to 
Contractor which may include: 
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1. Detailed description of the Change, Products, and location of the change in 
the Project. 

2. Supplementary or revised Drawings and Specifications. 

3. A specific statement as to whether overtime work is, or is not, authorized. 

4. A specific period of time during which the requested price will be considered 
valid. 

5. Such request(s) are for information only, and are not an instruction to 
execute the changes, nor to stop Work in progress. 

B.	 Contractor may initiate changes by submitting a written notice to City, containing: 

1. Description of the Request For Change (RFC). 

2. Statement of the reason for making the changes. 

3. Statement of the effect on the Agreement Sum and/or the Agreement Time. 

4. Statement of the effect on the work of separate contractors. 

5. Documentation supporting any change in Agreement Sum or Agreement 
Time, as appropriate. 

6. Copy of the Proposed Change Order form. 

1.05 CONSTRUCTION CHANGE AUTHORIZATION 

A. In lieu of a PCO, City may issue a construction change authorization for Contractor 
to proceed with a change for subsequent inclusion in a Change Order. 

B. Authorization will describe changes in the Work, both additions and deletions, with 
attachments of revised Contract Documents to define details of the change, and will 
designate the method of determining any change in the Agreement Sum and any 
change in Agreement Time. 

C. City may sign and date the Construction Change Authorization as authorization for 
the Contractor to proceed with the changes. 

Contractor will sign and date the Construction Change Authorization to indicate 
agreement with the terms therein. 

1.06 DOCUMENTATION OF PROPOSALS AND CLAIMS 

A. Support each quotation for a lump-sum proposal, and for each unit price which has 
not previously been established, with sufficient substantiating data to allow City to 
evaluate the quotation. 
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B.	 On request provide additional data to support time and cost computations: 

1. Labor required. 

2. Equipment required. 

3. Products required. 

4. Recommended source of purchase and unit cost.— 

5. Quantities required. 

6. Proposed contract cost increase of decrease.. 

7. Taxes, insurance and bonds. 

8. Credit for work deleted from Agreement, similarly documented. 

9. Justification for any change in Agreement Time. 

C. Support each claim for additional costs, and for work done on a time-and-
material/force account basis, with documentation as required for a lump-sum 
proposal, plus additional information: 

1. Name of the City's authorized agent who ordered the work, and date of the 
order. 

2. Dates and times work was performed, and by whom. 

3. Time record, summary of hours worked, and hourly rates paid. 

4. Receipts and invoices for: 

a. Equipment used, listing dates and times of use. 
b. Products used, listing of quantities. 
c. Subcontracts. 

D.	 Document requests for substitutions for Products as specified in Section 01630. 

E.	 Include a copy of the "Change Order Proposal Summary — EZ-PCO" for each 
separate proposal. 

1.07 PREPARATION OF CHANGE ORDERS 

A. City will prepare each Change Order. 

B. Change Order will describe changes in the Work, both additions and deletions, with 
attachments of revised Contract Documents to define details of the change. 

C. Change Order will provide an accounting of the adjustment in the Agreement Sum 
and in the Agreement Time. 
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1.08 LUMP-SUM/FIXED PRICE CHANGE ORDER 

A.	 Content of Change Orders will be based on PCO and Contractor's responsive 
Proposal as mutually agreed between City and Contractor. 

1. RFC as accepted by City. 

2. Construction Change Authorization with supporting documentation. 

B.	 Contractor will sign and date the Change Order to indicate agreement with the terms 
therein. 

C.	 City will sign and date the Change Order as authorization for the Contractor to 
proceed with the changes. 

1.09 UNIT PRICE CHANGE ORDER 

A.	 The amounts of the unit prices to be: 

1. Those stated in the Agreement. 

2. Those mutually agreed upon between City and Contractor. 

B.	 When quantities of each of the items affected by the Change Order can be 
determined prior to start of the work: 

1. City will sign and date the Construction Change Authorization as 
authorization for Contractor to proceed with the changes. 

2. Contractor will sign and date the Construction Change Authorization to 
indicate agreement with the terms therein. 

C.	 When quantities of the items cannot be determined prior to start of the work: 

1. City will issue a Construction Change Authorization directing Contractor to 
proceed with the change on the basis of unit prices and will cite the 
applicable unit prices. 

2. At completion of the change, City will determine the cost of such work based 
on the unit prices and quantities used. 

a.	 Contractor shall submit documentation to establish the number of units 
of each item and any claims for a change in Agreement Time. 

3. City and Contractor will sign and date the Change Order to indicate their 
agreement with the terms therein. 

4. City will sign and date the Change Order to establish the change in 
Agreement Sum and in Agreement Time. 
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1.10 TIME AND MATERIAL/FORCE ACCOUNT CHANGE ORDER/CONSTRUCTION CHANGE 
AUTHORIZATION 

A.	 City will issue a Construction Change Authorization directing Contractor to proceed 
with the changes. 

At completion of the change, Contractor shall submit itemized accounting and 
supporting data as provided in the "Documentation of Proposals and Claims" of this 
Section. 

C. City will determine the allowable cost of such work, as provided in General 
Conditions and Supplementary Conditions. 

D. City and Contractor will sign and date the Change Order to indicate their agreement 
therewith. 

E. City will sign and date the Change Order to establish the change in Agreement Sum 
and in Agreement Time. 

1. 11 CORRELATION WITH CONTRACTOR' S SUBMITTALS 

A. Revise Schedule of Values and Request for Payment forms to record each change 
as a separate item of Work, and to record the adjusted Agreement Sum. 

B. Revise the Construction Schedule to reflect each change in Agreement Time. 

1.	 Revise schedules to show changes for other items of work affected by the 
changes. 

C. Upon completion of work under a Change Order, enter pertinent changes in Record 
Documents. 

1.12 CHANGE ORDER PROPOSAL SUMMARY - EZ-PCO 

A. Whenever a change, modification or alteration will require a change in cost or time, 
the contractor shall prepare a "Change Order Proposal Summary — EZ-PCO" for 
each unique change, modification or alteration. 

B. Compensation for markups shall be limited to the application of percentages outlined 
in the "Instructions — Change Order Proposal Summary - EZ-PCO". 

Where a Proposed Change Order (PCO) includes a change in time, all cost 
associated with the change in time shall be included in the PCO. By executing a 
change order on this project Contractor acknowledges and agrees that all costs 
associated with the Change Order have been incorporated in all associated PCO's. 
By executing a Change Order Contractor agrees to waive all rights and claims to any 
additional costs, including but not limited to, extended overhead costs, indirect costs 
and direct costs associated with the Change Order. 
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PART 2 - PRODUCTS 
Not Used. 

PART 3- EXECUTION 
Not Used.

END OF SECTION 01035 
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CHANGE ORDER REQUEST / PROPOSAL
	 PH: 91678084888 

TO: CHANGE ORDER 
REQUESTED BY: 
( ) Owner 
( ) Architect 
( ) Engineer 
( ) Contractor

) Inspector 
) 

ATTENTION: 

SUBJECT:

The following items, transm 
and addenda: 

( ) Subm, 

ect to all provisions of the plans, specifications 

ate for approval prior to proceeding with the work. 

A change order will be issued for the agreed to sum. 

Please proceed with the work on a Time and Material basis, 
issued upon verification of completed work. 

) Your proposLJØjoved. 

( ) Your propose ISIejectal. 
and a change order will be 

( ) Your proposal is rejected.

DESCRIPTION: 

COPIES	 DATE 

cc: ( ) Consultant 

( ) Inspector 

( ) File

NO.	 DESCRIPTION 

Initiated By: 	  

Title: 	  

Date:



Change Order Proposal 	 EZ-PCO(DBB)
Part I - Prime Contractor Summary Sheet 
Project: 	  CIP#: 	 	 PC0#: 	  
Company: 	 	 Date: 	  
Scope:	  

This summary sheet must be completed by the prime contractor for each proposed change order. 
Step 1 - Summarize Direct Labor Cost by Prime Contractor 
1. Labor l (Direct Labor Hours x Prevailing Wage Rate, No Administration or Overhead Costs) 	  

2. Labor Mark-Up 	  
(Line 1 x 40%); or 
If Line 1 above is less than zero ("0) enter (Line 1 x 20%) as a credit. 

3. Prime Contractor Direct Labor Total 	  
(Line 1 + Line 2) 

Step 2 - Summarize Direct Equipment & Material Cost by Prime Contractor 
4. Equipment & Materials 2 	  

5. Equipment & Materials Mark-Up 	  
Line 4x 5%; or 
If (Line 4 / Line 1) is greater than 2 enter Line 4 x 2% 

6. Prime Contractor Equipment & Materials Total 	  
(Line 4 + Line 5) 

Step 3- Subcontractor/Supplier Cost from Attached Sheets 
a. 

b. 	  

C. 	  
7. Sub-Total of Subcontractor/Supplier Cost (Lines a-c above) 	  
8. Sub-Total of all Sub-Contractor/Sub-Tier Direct Labor Cost 	  
9. Sub-Total of all Sub-Contractor/Sub-Tier/Supplier Equipment & Material Cost 	  $  
10.Subcontractor/Supplier Mark-Up 	  

Line 7 x 3%; or 
If (Line 9 / Line 8) is greater than 2 enter Line 7 x 1%; or 
If Line 7 above is less than zero (O"), enter Line 7 x 1% as a credit. 

11.Subcontractor/Supplier Total 	  
(Line 7 + Line 10)

- 

• Step 4- Proposed Change Order Total 
(Line 3 + Line 6 + Line 11)
	

(Round to nearest whole dollar) 

Attach supporting documentation with detailed cost breakdowns for hourly labor, prevailing wage, rental charges, direct 
material costs, etc. 
Attach sub-contractor/supplier summary sheets for each PCO. 

Refer to instructions for information on completing this form.
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Change Order Proposal	 EZ-PCO(DBEI) 
Part II— Subcontractor/Supplier Summary Sheet 
Project: 	  CIP#: 	 	 PC0#: 	  
Company: 	 	 Date: 	  
Service/Supply: 	 	 0 Sub-Tier 
Scope: 	  
A separate copy of this page must be completed for each subcontractor, sub-tier subcontractor and supplier 
associated with a change order proposal. 

Step I — Summarize Labor Cost 
1. Subcontractor Laborl (Direct Labor Hours x Prevailing Wage Rate, No Admin. or Overhead). ..$  
2. Labor Mark-Up 	  

(Line 1 x 40%); or 	 • 
If Line 1 above is less than zero ("0') enter (Line 1 x 20%) as a credit. 

3. Labor Sub-Total 	  
(Line 1 + Line 2) 

Step 2 - Summarize Direct Equipment & Material Cost by Subcontractor 
4. Equipment & Materials 4 	  
5. Equipment & Materials Mark-Up 

Line 4 x 5%; or 
If (Line 4 / Line 1) is greater than 2 enter Line 4 x 2% 

6. Sub-Contractor Equipment & Materials Total 	  
(Line 4 + Line 5) 

Step 3 — Sub-Tier Subcontractor Cost from Attached Sheets 
a. 	  

b. 	  

C. 	  
7. Sub-Total of Sub-Tier Subcontractor Cost (Lines a-c above) 	  
8. Sub-Total of all Sub-Tier Sub-Contractor Direct Labor Cost 	  
9. Sub-Total of all Sub-Tier Sub-Contractor Direct Equipment & Material Cost 	 $  
10.Sub-Tier Subcontractor Mark-Up 	  

Line 7x 3%; or 
If (Line 9 / Line 8) is greater than 2 enter Line 7 x 1%; or 
If Line 7 above Is less than zero ("0"), enter Line 7 x 1% as a credit. 

11.Sub-Tier Subcontractor Total 	  
(Line 7 + Line 10) 

Step 4— Proposed Sub-Contractor Equipment, Labor & Material Cost 
16. Total for Subcontractor 	  

(Line 3 + Line 6 + Line 11) 	 (Round to nearest whole dollar) 

Attach supporting documentation with detailed cost breakdowns for hourly labor, prevailing wage, rental charges, 
direct material costs, etc. 
Attach a separate copy of this form to each sub-contractor/supplier submitting cost for each PCO. 

Refer to instructions for information on completing this form.
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Change Order Proposal Reference Sheet	 EZ-PCO(Ds) 

Prime contractor shall complete and attach these forms with all associated supporting information for each price 
proposal. The "Part I — Prime Contractor Summary Sheet" shall be the coversheet for each proposal. Sub-tier 
subcontractors shall be grouped with the associated subcontractor's forms. 

Proposed Change Orders (PCO's) do not address additional time. Additional time is only granted as part of a 
Change Order. Time extensions included in Change Orders are not subject to additional compensation. The 
City, at it's own discretion, may voluntarily include additional compensation for time extensions on a case-by-case 
basis. 

The "Prime Contractor Summary Sheet" and the "Subcontractor/Supplier Summary Sheet" are limited to 
authorized allowable labor, materials and equipment directly provided by the firm performing the work, whether 
prime contractor, subcontractor, sub-tier subcontractor or supplier. Include only costs directly and solely 
attributable to work described in the PCO. Do not include the types of costs listed below as "Indirect and 
Overhead Costs". 

Indirect and Overhead Costs  

Do NOT include indirect and overhead costs in lines 1 through 4. The following list is not inclusive and serves 
only to present examples of the types of costs which are already included in allowable mark-ups. 

Salaries and Benefits 
Principal Officer, Project Manager, Superintendent, General Foreman, Quality Control Representative, Estimator, 
Negotiator, Office Manager, Clerical, Receptionist, etc. 
Facilities 
Office rental/depreciation, storage trailer, warehouse, shops, toilets, washrooms, yard, temporary electrical panel and 
circuits, temporary lighting, temporary plumbing and drainage, transportation, connection, setup, installation, and removal 
charges, costs of facilities capital, etc. 
Utility Expense 
Electricity, gas, water, telephone, janitorial, trash removal, dump fees and sanitary.pump-out, etc. 

- Office Equipment & Vehicles 
Personnel transport vehicle (car, pick-up), general delivery vehicle, company car, yard equipment and machinery, 
depreciation, fuel, oil, filters, tires, maintenance, repairs, storage bins, dumpsters, computers, fax machines, refrigerator, 
coffee machine, audio and video recorders, cameras, shoring, etc, 
Office Furnishings 
Desks, tables, chairs, lamps, file cabinets, credenzas, bookcases, carpeting, draperies, dividers, etc. 
Small Tools 
Shovels, pry bars, hammers, nail gun, screwgun, Hilti, skillsaw, cutoff saw, hacksaw, pliers, snips, torches, hand drills, 
come-alongs, wrenches, caulk guns, tape measures, levels, chalk lines, conduit benders, fish tape, water hose, etc. 
Consumables 
Paper, pens, pencils, office supplies, reusable lumber, form materials, tarpaulins, drinking cups, toilet paper, etc. 
Safety Equipment 
Ear protection, goggles, respirators, safety belts, first aid supplies, fire extinguishers, etc. 
Material Delivery, Off-Loading and Handling Expenses 

General Office Expenses 
Bid preparation, payment and performance bonds, estimating, planning, marketing, public relations, entertainment, safety 
and security, professional, business and contractors licenses and fees, employee recruitment, termination, transportation 
and relocation. Professional service fees, legal fees, court costs, litigation, arbitration, idle facilities and capacity, losses 
on contracts, security, transportation costs, contributions and donations, general coverage, liability insurance, project 
general insurance, corporate income taxes, stock and bond dividends, debt principal and interest payments, job-site 
close-up, mobilization and demobilization, etc. 
Change Order Administrative Expenses 
Takeoff & estimate, proposal preparation & transmittal, negotiations, distribution, general supervision, billing, quality 
control, schedule update, as-built update, bond and insurance adjustment, etc. 

General Notes  

1. Labor is limited to the prevailing wage rate for each activity times the estimated number of hours. The labor must be 
completed by the firm completing the summary sheet and may not be duplicated elsewhere. Do not include 
administrative and management time, this is covered by the mark-up. 

2. Materials and equipment costs are limited to the direct cost expended by the firm completing the summary sheet, 
may not be duplicated elsewhere, and may not include administration or mark-ups.
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SECTION 01040 

COORDINATION  

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS: 

A. Drawings and General Conditions of the Contract including General 
and Supplementary Condition, and Division 1 Specification Sections apply to this 
Section. 

1.02 SUMMARY 
A. Coordinate the Work; do not delegate the responsibility for coordination to any 

Subcontractor. 

B. This Contractor shall resolve differences or disputes concerning coordination, 
interference, or extent of Work of the various sections, and trades. 

1.03 COORDINATION 
A. Coordinate scheduling, submittals and Work of the various Specification Sections 

to assure efficient and orderly sequence of installation of interdependent 
construction elements. 

B. Coordinate completion and clean up of all Work in preparation for Substantial 
Completion. 

C. Coordinate access to site for correction of defective Work and Work not in 
accordance with the Contract Documents to minimize disruption of 
Owner's/Tenant's activities. Access shall be scheduled when execution of the 
work does not impact AMTRAK operations. 

1.04 ELECTRICAL AND MECHANICAL COORDINATION 
A. Verify that utility requirement characteristics of operating equipment are 

compatible with proposed building utilities. Coordinate work of all Sections 
having interdependent responsibilities for installing, connecting to, and placing in 
service, such equipment. 

B. Coordinate space requirements and installation of mechanical and electrical work 
that are indicated diagrammatically on Drawings. Follow routing shown for pipes, 
ducts, and conduit, as closely as practicable; place runs parallel with line of 
building. Utilize spaces efficiently to maximize accessibility for other installations, 
for maintenance and for repairs. 

C. In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring 
within the construction. This includes identified "Conduit or Pipe Runs for Future 
Equipment". Coordinate locations of fixtures and outlets with finish elements. 

D. Coordinate all elements of the WORK to provide a single point of maintenance 
access for each piece of equipment (i.e. one point of maintenance access for an 
air handler where all valves, regulators, access doors, power disconnects, filters, 
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etc. are within 2 ft radius). Access shall meet all safety standards and not require 
the use of a ladder over 16 ft. high, the use of a lift, the use of scaffolding, the 
use of safety harnesses or similar methods of access. 

1.04 COORDINATION DRAWINGS 
A. Prepare coordination drawings, if required and/or when requested by the City, 

and submit prints of the drawings before beginning fabrication or delivery of 
materials to the Project site. The prints will not be reviewed or approved, but will 
be received as an indication that the Contractor has performed coordination 
functions. Coordination drawings shall include all elements of the construction 
that could be impacted by installation, operation or maintenance. 

PART 2 PRODUCTS 
Not Used 
PART 3 EXECUTION 
Not Used

END OF SECTION 01040 
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SECTION 01044 

CONTRACTOR'S REQUESTS FOR INFORMATION / INTERPRETATION  

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions, and other Division 1 Specification Sections, apply to this 
Section. 

1.02 DESCRIPTION 

A.

	

	 Section Includes: Administrative requirements for requests for information / 
interpretation. 

1.03 DEFINITIONS 

A.	 Request For Information / Interpretation (RFD: 

1. A document submitted through the City's Project Manager requesting 
clarification of a portion of the Contract Documents, hereinafter referred to 
as RFI. 

2. A properly prepared request for information / interpretation shall include a 
detailed written statement that indicates the specific Drawing(s) or 
Specification(s) in need of clarification and the nature of the clarification 
requested. 
a. Drawings shall be identified by Drawing number and location on the 

Drawing sheet. 
b. Specifications shall be identified by Section number, page and 

paragraph. 
c. Requests for Information: Request made by Contractor concerning 

information not indicated on Drawings nor contained in Project 
Manual that is required to properly perform the work. 

d. Requests for Interpretation: Request made by Contractor in 
accordance with the Contract for construction. 

B.	 Improper RFI's: 

1. RFI's that are not properly prepared. 

2. RFI's that do not provide a clear and concise question. 

3. Improper RFI's will be rejected by the City. The Contractor will be notified 
by the City upon rejection of improper RFI's. 

C.	 Frivolous RFI's:

CONTRACTOR'S REQUEST FOR 
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1.

	

	 RFI's which request information that is clearly shown on the Contract 
Documents. 
a. Frivolous RFI's will be returned unanswered. 
b. The City shall determine if an RFI is frivolous. 
c. CONTRACTOR submitting multiple frivolous RF1's will be subject to 

contract deductions from the contract amount at the discretion of the 
City. 

Neither improper nor frivolous RF1's will be allowed as basis for Change Orders 
claiming additional costs and/or time extensions. 

1.04 CONTRACTOR'S REQUESTS FOR INFORMATION 

A.

	

	 RFI's shall be submitted on attached form "Request for Information / Interpretation" 
included at the end of this Section. 

1. Forms shall be completely filled in, and if prepared by hand, shall be fully 
legible after photocopying or transmission by facsimile (fax). 

2. RFI's may be submitted in hardcopy format or via facsimile, but RFI's must 
be submitted to the City's Project Manager in pdf format. 

3. RFI's shall be submitted in numerical order with no breaks in the consecutive 
numbering. 

4. Each page of attachments to RFI's shall bear the RFI number and shall be 
consecutively numbered in chronological order. 

B. When the City's consultant is unable to determine from the Contract Documents the 
material, process or system to be installed, the City's Project Manager shall make a 
clarification of the indeterminate item. 

1. Wherever possible, such clarification shall be requested at the next 
appropriate project meeting, with the response entered into the meeting 
minutes. When clarification at the meeting is not possible, either because of 
the urgency of the need, or the complexity of the item, the Contractor shall 
prepare and submit an RFI. 

C. The Contractor shall endeavor to keep the number of RFI's to a minimum. In the 
event that the process becomes unwieldy, in the opinion of the City's Project 
Manager, because of the number and frequency of RFI's submitted, the City's. 
Project Manager may require the Contractor to abandon the process and submit 
future requests as either submittals (within 30 days of Notice to Proceed), 
substitutions or requests for change. 

D.	 RFI's shall be originated by the Contractor. 
1.

	

	 RFI's from contractors or material suppliers shall be submitted to the City's 
Project Manager.
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2.	 RFI's from contractors or material suppliers sent directly to the City's 
consultants shall not be considered a valid RFI submittal. 

E. The Contractor shall carefully study the Contract Documents to assure that the 
requested information is not available therein. RFI's that request information 
available in the Contract Documents will be deemed either "improper" or "frivolous" 
as noted above. 

F. In the cases where RFI's are issued to request clarification of coordination issues, 
for example, pipe and duct routing, clearances, specific locations of work shown 
diagrammatically, and similar items, the Contractor shall fully lay out a suggested 
solution using drawings or sketches drawn to scale, and submit same with the RFI. 
RF1's which fail to include a suggested solution will be returned unanswered with a 
requirement that the Contractor submit a complete request. 

G.	 RFI's shall not be used for the following purposes: 

1. To request approval of submittals, 

2. To request approval of substitutions, 

3. To request changes which are known to entail additional cost or credit. (A 
Change Order Request form shall be used.) 

4. To request different methods of performing work than those drawn and 
specified. 

H. In the event the Contractor believes that a response to an RFI results in additional 
cost or time, Contractor shall not proceed with the work indicated by the RFI until a 
Change Order (or Construction Change Directive, if applicable to project) is 
prepared and approved by the City. RFI's shall not automatically justify a cost 
increase in the work or a change in the project schedule. 

1. Answered RFI's shall not be construed as approval to perform extra work. 

2. Rejected RFI's will be returned with a stamp or notation: Rejected. 

3. Rejected RFI's shall not relieve the CONTRACTOR from fully compliance 
with the Contract Documents. 

The Contractor shall prepare and maintain a log of RFI's, and at any time when 
requested by the City's Project Manager, Contractor shall furnish copies of the log 
showing the current disposition of all RFI's. The Contractor shall note unanswered 
RF1's in the log. 

J. The Contractor shall allow up to 7 working days review and response time for RFI's, 
unless review is required by multiple consultants, then the review and response 
period shall be 10 working days. 

1.	 The City's Project Manager will endeavor to respond in a timely fashion to 
RFI's.
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2. RFI shall state requested date/time for response to help prioritize requests; 
however, this requested date/time for response is not a guarantee that the 
RFI will be answered by that date/time if that date/time is deemed 
inadequate or insufficient. 

1.05 CITY'S RESPONSE TO RFI'S 

A.	 The City's Project Manager will respond to RF1's on one of the following forms: 

1.	 Properly prepared RFI's: 
a. Response directly upon RFI form. 
b. Architect's Supplemental Instruction. 
c. Request for additional information or clarification. 
d. Request for Proposal. 

2.	 Improper or Frivolous RFI's: Rejected RFI's will be returned with a stamp or 
notation: Rejected. 

3.	 Answers to properly prepared RFI's may or may not be made directly upon 
the RFI form as deemed appropriate by the City's Project Manager. 

B. The City's Project Manager and/or the City's Consultant(s) may opt to retain RFI's 
for discussion during regularly scheduled project meetings for inclusion of responses 
in meeting minutes in lieu of responding on a written form. 

PART 2- PRODUCTS 

NOT APPLICABLE. 

PART 3 - EXECUTION 

NOT APPLICABLE.

END OF SECTION 01044 
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Status  
OPending 
DResponded Date: 
DReturned Date: 
DRejected Date: 

REQUEST FOR INFORMATION / INTERPRETATION 

Project: City of Sacramento 	 R.F.I. Number:	  

Sacramento Valley Depot Construction Preparation 	 From: 	  

To:	 Date: 

Fax: 

City Project Number: T15029003

Response Date: 	  
7 Working Days One Consultant 
10 Working Days Multiple Consultants 

Specification Section:	 Paragraph:	 Drawing Reference:	 Detail 

Request/Recommendation: 

* Requested Date/Time for Response: 
(The undersigned acknowledges review of Section 01044 in its entirety.) 
Signed by: 

Response: 

0 Attachments 

Response From:	 To:	 * Date Rec'd:	 * Date Ret'd: 

Signed by: 

Copies: 0 Owner 0 	  0 	  0 File 

* Contractor shall allow up to 7 working days review and response time for RFI's, unless review is 
required of multiple consultants, then the review and response period shall be 10 working days. 
(See Section 01044.)
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SECTION 01045 

CUTTING AND PATCHING  

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS: 

A.	 Drawings and General Conditions of the Contract including General and 
Supplementary Conditions, and Division 1 Specification Sections apply to this 
Section. 

1.02 DESCRIPTION: 

A.	 Work Included: This Section establishes general requirements pertaining to 
cutting, fitting, and patching of the work required to: 
1. Make the several parts fit properly. 
2. Uncover work to provide for installation, inspection, or both of ill-timed 

work. 
3. Removal and replacement of work not conforming to requirements of the 

Contract Documents. 
4. Removal and replacement of defective work. 

1,03 QUALITY ASSURANCE 

A. Perform all cutting and patching in accordance with pertinent requirements of the 
specifications. In the event no such requirements are available, in conformance 
the manufacturer's recommendations or in the event there are no manufacturer's 
recommendation the CONTRACTOR shall submit written recommendations to 
the City's Project Manager. The City's Project Manager may accept any of the 
options listed above, acceptance by the City's Project Manager shall not relieve 
the CONTRACTOR for full compliance with the Contract Documents and all 
codes, regulations and requirements. The City's Project Manager retains the 
right to issue separate Written directions. Conformance with the directions listed 
above shall be completed at no additional cost.. 

B. In all cases, exercise extreme care in cutting operations and perform such 
operations under adequate supervision by competent mechanics skilled in the 
applicable trade. Openings shall be neatly cut and shall be kept as small as 
possible to avoid unnecessary damage. Careless and/or avoidable cutting 
damage, etc., will not be tolerated, and the Contractor will be held responsible for 
such avoidable or willful damage. 
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C. All replacing, patching, and repairing of materials and surfaces cut or damaged in 
the execution of the work shall be performed by experienced mechanics of the 
several trades involved. Such replacing, repairing, and/or patching shall be done 
with the applicable materials, in such a manner that all surfaces so replaced, etc., 
will upon completion of the work, match the surrounding similar surfaces and the 
patch, repair or replacement shall not be discernable in the opinion of the City's 
Project Manager. 

1.04	 SUBMITTALS 

A.	 Request for the City Project Managers Consent: 
1. At least seven working days prior to cutting which affects structural safety, 

submit a written request to the City's Project Manager for permission to 
proceed with cutting. 

2. Should conditions of the work, or schedule, indicate a required change of 
materials or methods for cutting and patching, notify the City's Project 
Manager and secure his written permission prior to proceeding. 

B.	 Notices to the City's Project Manager: 
1. Submit written notice to the City's Project Manager at least five (5) 

working days prior to any cutting, patching or repairing, designating the 
time and date the cutting, patching or repair will be performed. 

2.01 PRODUCTS 

2.02 MATERIALS 

D.	 For replacement of work removed, use matching materials which comply with 
each pertinent Section of these specifications. 

PART 2- EXECUTION 

3.01 CONDITIONS 

A. Inspect existing conditions, including elements subject to movement or damage 
during cutting and patching. 

B. After uncovering the work, inspect conditions affecting installation of new work. 

3.02 DISCREPANCIES 

A. If uncovered conditions are not as anticipated and prohibit completion of the 
cutting, patching or repair, immediately notify the City's Project Manager and 
secure needed directions. 
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B. If uncovered conditions are not as anticipated and modifications, removal or 
abatement are necessary, CONTRACTOR shall consult with the City's Project 
Manager and both shall mutually agree on the appropriate actions to be taken. 
CONTRACTOR shall execute the mutually agreed actions and take what ever 
steps are necessary to complete the work in a safe ' manner for all parties 
involved at no additional cost to the City. 

C. Do not proceed in areas of discrepancy until all such discrepancies have been 
fully resolved. 

D. Provide all required protection including, but not necessarily limited to, shoring, 
bracing, and support to maintain structural integrity of the work. 

E. Beginning of cutting or patching means acceptance of existing conditions. 

3.03 PREPARATION 

A. Provide temporary supports to ensure structural integrity of existing material. 
Provide devices and methods to protect other portions of Facility from damage. 

B. Provide protection from elements for areas which may be exposed by uncovering 
work. 

3.04 PERFORMANCE 

A. Perform cutting and demolition by methods which will prevent damage to other 
portions of the work and will provide a proper surface to receive new installation 
or repair and new work. Perform fitting and adjustment of products to provide 
finished installation complying with the specified tolerance and finishes. 

END OF SECTION 01045 

• 
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SECTION 01048 

ELECTRONIC DRAWINGS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS 

A.

	

	 Drawings and General Provisions of Contract, including Conditions of the
Contract and Division 1 Specifications, apply to this Section. 

1.02 SUMMARY 

A. The Contractor may request one copy of the Contract Document Drawings in 
AutoCad and/or PDF format for the exclusive use of completing the WORK as 
described in the Contract Documents. CONTRACTOR agrees not to use the 
Contract Document Drawings for any other project in part or in whole. 

B. The City's Consultants supplying the drawings in electronic format to the 
CONTRACTOR may charge the CONTRACTOR a separate processing fee of no 
less than $25 per file type per City consultant and no more than $0.50/ sq ft 
drawing sheet. 

C. The CONTRACTOR may be required to submit a written request to each City 
Consultant confirming the documents will only be used on this project and 
requiring the CONTRACTOR to secure the same commitment from any sub-
contractor, vendor or supplier that accepts any of the drawings in AutoCAD or 
PDF format. 

D. Contractor shall complete, sign and deliver to City's Consultants the "Electronic 
Media Transfer" form following the end of this section prior to making a request 
for drawings. 

1.03 REFERENCES 

A copy of the Agreement is included at the end of this Section. 

PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

Not Used

END OF SECTION 01048 
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AN AGREEMENT BETWEEN CITY CONSULTANT AND CONTRACTOR FOR TRANSFER OF 
COMPUTER AIDED DRAFTING (CAD) FILES OR PDF FILES ON ELECTRONIC MEDIA  

City Consultant 	 	 Contractor 	  

City Project No. 	 	 Date: 	  

Project Name: 

Location: 

The City consultant listed above will provide the following PDF and/or CAD files, dated 
	 , for the convenience of the contractor in the exclusive execution of the
WORK for this project only. 

Drawings were prepared on the following: 

Computer Software: 	  Version: 	  

Contractor shall pay City Consultant a service fee of 	 ($  

TERMS AND CONDITIONS: 

1. City consultant makes no representation as to the compatibility of the PDF and/or CAD 
files with any hardware or software. 

2. Since the information set forth on the PDF and/or CAD files can be modified 
unintentionally or otherwise, the City consultant reserves the right to remove all indicia of 
its ownership and/or involvement from each file. This media should not be considered a 
certified document. 

All information on the PDF and CAD files is considered instruments of service prepared 
for the City of Sacramento and shall not be used for other projects. PDF and CAD files 
shall remain the property of the City of Sacramento, and in no case shall the transfer of 
these files be considered a sale. 

4. City consultant makes no representation regarding the accuracy, completeness, or 
permanence of the POE and/or CAD files, nor for their merchantability or fitness for a 
particular purpose. Addenda information or revisions made after the date indicated on the 
PDF and/or CAD files may not have been incorporated. In the event of a conflict between 
the Contract Drawings and the PDF and/or CAD files, the Contract Drawings shall govern. 
It is the Contractor's responsibility to determine if any conflicts exist. The PDF and/or CAD 
files shall not be considered to be Contract Documents as defined by the General 
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Conditions of this contract. Contractor shall not utilize BIM or 3D information embed in 
files provided. 

5. The use of PDF and/or CAD files prepared by the City consultant shall not in any way 
obviate the Contractor's responsibility for the proper checking and coordination of 
dimensions, details, member sizes and gage, and quantities of materials as required to 
facilitate complete and accurate fabrication and erection. 

6. The Contractor shall, to the fullest extent permitted by law, indemnify, defend and hold 
harmless the City, City consultant, and its subconsultants from all claims, damages, 
losses, expenses, penalties and liabilities of any kind, including attorney's fees, arising out 
of or resulting from the use of the PDF and/or CAD files by the Contractor, or by third party 
recipients of the PDF and/or CAD files from the Contractor. 

7. The City consultant believes that no licensing or copyright fees are due to others on 
account of the transfer of the PDF and/or CAD files, but to the extent any are, the 
Contractor will pay the appropriate fees and hold the City consultant harmless from such 
claims. 

8. Any purchase order number provided by the Contractor is for Contractor's accounting 
purposes only 

9. Payment of the service fee is due upon receipt of the PDF and/or CAD files. 

10. This Agreement shall be governed by the laws of the State of California. 

AUTHORIZED ACCEPTANCE 

by City Consultant	 by Contractor 

Firm	 Firm 

Signature	 Signature 

Print Name and Title 	 Print Name and Title 

Date	 Date 
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SECTION 01090 

DEFINITIONS AND REFERENCE STANDARDS 

PART 1 GENERAL 

1.01 DEFINITIONS 

A. General Requirements: The provisions or requirements of Division - 1. General 
Requirements apply to entire Work and to other elements that are included in the 
project. 

B. Indicated: The term "Indicated" is a cross-reference to details, notes or schedules 
on Drawings, to other paragraphs or schedules in the Specifications and to similar 
means of recording requirements in Contract Documents. Where terms such as 
"shown", "noted", "scheduled" and "specified" are used in lieu of "indicated", it is for 
purpose of helping reader locate cross-reference and no limitation of location is 
intended except as specifically noted. 

C. Directed, Requested, etc.: Where not otherwise explained, terms such as "directed", 
"requested", "authorized", "selected", "approved", "required", "accepted" and 
"permitted" mean "directed by City's Project Manager", "requested by City's Project 
Manager", etc. However, no such implied meaning will be interpreted to extend 
City's responsibility into Contractor's area of construction supervision. 

D. Approve: Where used in conjunction with City's response to submittals, requests, 
applications, inquiries, reports and claims by Contractor, the meaning of term 
"approved" will be held to limitations of City's Project Manager's responsibilities and 
duties as specified in General and Supplementary Conditions. In no case will 
"approval" by the City's Project Manager be interpreted as a release of Contractor 
from responsibilities to fulfill requirements of Contract Documents. 

E. Furnish: Except as otherwise defined in greater detail, term "furnish" is used to 
mean supply and deliver to project site, ready for unloading, unpacking, assembly, 
installation, as applicable in each instance. 

F. Provide: Except as otherwise defined in greater detail, term "provide" means furnish 
and install, complete and ready for intended use, as applicable in each instance. 

G. Installer: The entity (person or firm) engaged by Contractor or its subcontractor' or 
sub-subcontractor for performance of a particular unit of work at project site, 
including installation, erection, application and similar required operations. It is a 
general requirement that such entities (installers) be expert in operations they are 
engaged to perform. 

1.02 QUALITY ASSURANCE 

A. For products specified by association, trade or Federal Standards, comply with 
requirements of the standard, unless more rigid requirements are specified or 
required by applicable codes or specified in the Contract Documents. 

B. The date of the standard is that which is in effect as of the permit date, except when 
a specific date is specified.
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C. When required by individual . Specifications section, obtain copy of standard. 
Maintain copy during submittals, planning and progress of the specific work, until 
substantial completion. 

1.03 SCHEDULE OF REFERENCES 

Abbreviations and Names: The following acronyms or abbreviations as referenced in 
Contract Documents are defined to mean the associated names. Both names and 
addresses are subject to change, and are believed to be, but are not assured to be, 
accurate and up-to-date: 

AA	 Aluminum Association 
818 Connecticut Ave. NW; Washington DC 20006; 202/862-5100 

AAMA	 Architectural Aluminum Manufacturers Association 
Suite 18, 2700 River Road, Des Plaines, IL 60018; 312/699-7310 

AC1	 American Concrete Institute 
Box 19150 Redford Stat.; Detroit, MI 48219; 313/532-2600 

ADC	 Air Diffusion Council 
435 N. Michigan Ave.; Chicago, IL 60611; 312/527-5494 

AGA	 American Gas Association 
1515 Wilson Blvd.; Arlington, VA 22209; 703/841-8400 

Al	 Asphalt Institute 
Asphalt Inst. Bldg.; College Park, MD 20740; 301/277-4258 

AISC	 American Institute of Steel Construction 
400 N. Michigan Ave. Chicago, IL 60611; 312/670-2400 

AISI	 American Iron and Steel Institute 
100016th St., NW; Washington, DC 20036; 202/452-7100 

AITC	 American Institute of Timber Construction 
333 W. Hampden Ave.; Englewood, CO 80110; 303/761-3212 

AMCA	 Air Movement and Control Association 
30W. University Dr.; Arlington Heights, IL 60004; 312/294-0150 

ANSI	 American National Standards Institute 
1430 Broadway; New York, NY 10018; 212/354-3300 

APA	 American Plywood Association 
P.O. Box 11700; Tacoma, WA 98411; 206/565-6600 

ARI	 Air Conditioning and Refrigeration Institute 
1815 N. Fort Myer Dr.; Arlington, VA 22209; 703/524-8800 
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ASHRAE American Society of Heating, Refrigerating and Air-Conditioning Engineers; 1791 
Tullie Circle NE; Atlanta, GA 30329; 404/636-8400 

ASME	 American Society of Mechanical Engineers 
345 East 47th St.; New York, NY 10017; 212/644-7722 

ASPE	 American Society of Plumbing Engineers 
15233 Ventura Blvd.; Sherman Oaks, CA 91403; 213/783-4845 

ASTM	 American Society for Testing and Materials 
1916 Race St.; Philadelphia, CA 19103; 215/299-5400 

AWPA	 American Wood-Preservers' Association 
7735 Old Georgetown Rd.; Bethesda, MD 20014; 301/652-2109 

AWPB	 American Wood Preservers Bureau 
2772 S. Randolph St; Arlington, VA 22206; 703/931-8180 

AWS	 American Welding Society 
550 LeJune Rd.; Miami, FL 33135; 304/642-7090 

CBC	 California Building Code or CRC-California Code of Regulations, Title 24 
California Building Standards Commission 
1130K Street, suite 101; Sacramento, CA 95814 

CISP1	 Cast Iron Soil Pipe Institute 
1499 Chain Bridge Rd.; McLean, VA 22101; 703/827-9177 

CRSI	 Concrete Reinforcing Steel Institute 
180 North LaSalle St.; Chicago, IL 60601; 312/372-5059 

CS	 Commercial Standard of NBS (U.S. Dept. of Commerce) 
Government Printing Office; Washington, DC 20402 

FGMA	 Flat Glass Marketing Association 
3310 Harrison; Topeka, KS 66611; 913/266-7013 

FM	 Factory Mutual Engineering Corp. 
1151 Boston-Providence Turnpike; Norwood, MA 02062; 617/762-4300 

FS	 Federal Specification (General Services Admin.) 
Bldg. 197, Washington Navy Yard, SE; Washington DC 20407 

GA	 Gypsum Association 
1603 Orrington Ave.; Evanston, IL 60201; 312/491-1744 

HPMA	 Hardwood Plywood Manufacturers Association 
P.O. Box 2789; Reston, VA 22090; 703/435-2900 

MCAA	 Mechanical Contractors Association of America 
5530 Wisconsin Ave.; Washington, DC 20015; 202/654-7960 

MLSFA Metal Lath/Steel Framing Association 
221 N. LaSalle St.; Chicago, IL 60601; 312/346-1600 
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NBS	 National Bureau of Standards (U.S. Dept. of Commerce) 
Gaithersburg, MD 20234 

NCMA	 National concrete Masonry Association 
P.O. Box 781; Herndon, VA 22070; 703/435-4900 

NEC	 National Electrical Code (by NFPA) 

NECA	 National Electrical Contractors Association 
7315 Wisconsin Ave.; Washington, DC 20014; 202/657-2110 

NE MA	 National Electrical Manufacturers Association 
2101 . L St. NW; Washington, DC 20037; 2021457-8400 

NFPA	 National Fire Protection Association 
Batterymarch Park; Quincy, MA 02269; 617/328-9230 

NRCA	 National Roofing Contractors Association 
8600 Bryn Mawr Ave.; Chicago, IL 60631; 312/693-0700 

NSF	 National Sanitation Foundation 
3475 Plymouth Rd; Ann Arbor, MI 48106; 313/769-8010 

NWMA National Woodwork Manufacturers Association 
205 West Touhy Ave.; Park Ridge, IL 60068; 312/823-6747 

OSHA	 Occupational Safety Health Administration (U.S. Dept. of Labor)
Government Printing Office; Washington, DC 20402 

PDI	 Plumbing and Drainage Institute 
5342 Blvd. Pl.; Indianapolis, IN 46208; 317/251-5298 

PS	 Product Standard of NBS (U.S. Dept. of Commerce) 
Government Printing Office; Washington, DC 20402 

SCPI	 Southern California Plastering Institute 
3127 Los Feliz Blvd.; Los Angeles, CA. 90039; 213/663-2213 

SDI	 Steel Door Institute 
712 Lakewood Cnt. N.; Cleveland, OH 44107; 216/226-7700 

SMACNA Sheet Metal & Air Conditioning Contractors 
National Association; 8224 Old Courthouse Rd.; Vienna, VA 22180; 703/790- 
9890 

TCA	 Tile Council of America 
P.O. Box 326; Princeton, NJ 08540; 609/921-7050 

UL	 Underwriters Laboratories 
333 Pfingsten Rd.; Northbrook, IL 60062; 312/272-8800 

WCLIB West Coast Lumber Inspection Bureau
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(Grading Rules); P.O. Box 2315; Portland, OR 97223; 503/639-0651 

WIC	 Woodwork Institute of California 
1833 Broadway; Fresno, CA 93773; 209/233-9035 

WRI	 Wire Reinforcement Institute 
7900 Westpark Drive; McLean, VA 22102; 703/790-9790 

PART 2 PRODUCTS 
Not Used 
PART 3 EXECUTION 
Not Used

END OF SECTION 01090
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SECTION 01200

MEETINGS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS: 

A.	 Drawings and General Conditions of the Contract including General and 
Supplementary Conditions, and Division 1 Specification Sections apply to this 
Section. 

1.02 DESCRIPTION: 

A. Project Meetings are held to enable an orderly review of the work as it 
progresses on a periodic basis (weekly unless otherwise agreed by the City's 
Project Manager for a specific time period). It also provides an opportunity for 
systematic discussion of cost, schedule, problems and solutions. The 
CONTRACTOR will organize, coordinate, conduct and document project 
meetings throughout the construction period. 

B. The Contractor's relationship with his subcontractors and materials suppliers, and 
discussions relative thereto, are the Contractor's responsibility and are not a part 
of project meetings content. 

C. Persons designated by the Contractor to attend and participate in the project 
meetings shall have all required authority to commit the Contractor to solutions 
agreed upon in the project meetings. 

1.03 MEETING RESPONSIBITIES: 

A.

	

	 The CONTRACTOR shall maintain and distribute all meeting notes as outline in 
the contract documents. 

PART 2 EXECUTION: 

2.01 MEETING SCHEDULE: 

A. Except as noted below the pre-construction meeting, project meetings will be 
held on a weekly basis or more frequently if required. Meeting dates and times 
will be coordinated in an effort to allow all parties whose participation is essential. 

2.02 MEETING LOCATION: 

A.

	

	 To the maximum extent practicable, meetings will be held at the job site or 
another mutually acceptable location provided by the CONTRACTOR. 
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2.03 PRECONSTRUCTION MEETING: 

A. The City's Project Manager will conduct the pre-construction meeting which shall 
be scheduled within ten (10) days after the City has issued the Notice to 
Proceed. It will be attended by authorized representatives of the Contractor, all 
major Subcontractors, the City's consultants, and other interested parties. 

B. Minimum Agenda: Distribute data on, and discuss: 

1. Review of outstanding issues from previous meetings. 

2. Organizational arrangement of Contractor's forces and personnel, 
personnel of subcontractors, materials suppliers, City consultants, facility 
operations staff, site access and surrounding schedules. 

3. Channels and procedures for communications. 

4. Construction schedule, including sequence of critical work. A three week 
detailed activity schedule will be prepared by Contractor and updated for 
each project meeting and utilized by the Contractor as well as the overall 
project sChedule. 

4.	 Contract Documents, including distribution of required copies of original 
Documents and revisions. 

5. Processing of Shop Drawings and other data submitted to the City for 
review.	 Contractor to provide list of major equipment deliveries and
priorities. Contractor shall update the submittal schedule. 

6. Project coordination plans, including impacts from surrounding facilities. 

7. Processing of field directions, RFI's, PCO's and Change Orders. 

8. Rules and regulations governing performance of the Work. 

9. Procedures and responsibilities regarding Project Record Documents. 

10. Procedures and responsibilities regarding operations and maintenance 
information and training Owner's personnel. 

11. Procedures for safety and first aid, security, quality control, 
housekeeping, and other related matters. 

12. Status of additional separate projects on-site. 

13. Construction Phasing and Cash Flow. 

14. Payment Request Procedures/Protocols. 

15. Placement of Temporary Facilities and Utilities. 
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16. Security Procedures. 

17. Review of regulatory requirements impacting the work. 

18. Labor Compliance Requirements. 

19. Schedule of Major Equipment Suppliers. 

20. Schedule and coordination of hazardous materials abatement. 

21. Review of overdue action items. 

22. Coordination with future bidding activities. 

23. Commitment that project remains on schedule. 

24. Acknowledgement Letter Signed by Contractor, and all Sub-Contractors 
and Vendors confirming the "City" as described in the Contract is 
represent by the City's Project Manager. Other City employees 
functioning as code and regulatory enforcement are not the "City" or city 
representative cannot direct or bind the City under this Contract. 

25. City Project Manager and City Quality Assurance Inspector represent the 
"City" as referenced in this agreement. Limited role of other City 
inspectors and City employees. Limited role of AMTRAK to provide 
direction or authorize work. 

.2.04 BILLING MEETINGS: 

A. Contractor shall schedule and hold a billing meeting at least five days prior to the 
end of each pay period for the purpose of agreeing on the percentage of the 
Work completed up to that date and establishing the amount to be requested in 
the Application for Payment. 

B. Location: As arranged and agreed to by attendees. 

C. Attending shall be City's Project Manager, City designated consultants, Inspec-
tor(s) and Contractor's Superintendent. 

D. Following the billing meeting, prepare formal Application for Payment on City 
designated forms, and submit to City's Project Manager for certification and 
approval as outlined in the Contract Documents. 
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2.05 PROJECT MEETINGS 

A. The Contractor shall conduct, organize and document the weekly project 
meetings. To the maximum extent practicable, assign the same person or 
persons to represent the Contractor at project meetings throughout progress of 
the Work. Subcontractors, materials suppliers, and others may be invited to 
attend those project meetings in which their aspects of the Work are involved. 

B. Minimum Agenda: 
1. Review, revise as necessary, and approve minutes of previous meeting. 

2. Review progress of the Work since last meeting, including status of 
submittals for approval. 

3. Present and discuss Contractors updated three week schedule. 

4. Identify problems which impede planned progress. 

5. Develop corrective measures and procedures to regain planned 
schedule. 

6. Discuss changes in .the work. 

7. Complete other current business. 

8. Review Progress Report. 

9. Review as-built drawings. 

10. Hazardous materials abatement activities. 

PART 3 EXECUTION 
Not Used

END OF SECTION 01200 
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SECTION 01300 

SUBMITTALS 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS: 

A. Drawings and General Conditions of the Contract including General 
and Supplementary Conditions, and Division 1 Specification Sections apply to 
this Section. 

1.02 SCOPE OF WORK: 

A. Submit construction schedule, shop drawings, submittal schedule, certificates, 
product data, samples, schedule of values, requests for information, requests for 
clarification, and products list as specified in this and other Sections. 

1.03 RELATED WORK SPECIFIED ELSEWHERE: 

A. Schedules and Reports: Section 01311. 

B. Substitution & Equals Form: Section 01630. 

C. List of Submittals by Section is as follows: 

1. Section 01425, Part 1.05. 

2. Section 01731, Part 1.02. 

3. Section 01732, Part 1.04. 

4. Section 15010, Part 1.07. 

5. Section 15250, Part 1.04. 

6. Section 15510, Part 1.06. 

1.04 GENERAL REQUIREMENTS: 

A. Within 10 days of receiving Notice to Proceed CONTRACTOR shall provide the 
City's Project Manager with a schedule for the delivery and review of all 
submittals. Review times for submittals shall be as specified in the Contract 
Documents. Where a specific review period is not set forth in the Contract 
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Documents the schedule shall reflect a 10 day review period for all submittals 
and resubmittals. 

B. The CONTRACTOR shall be solely responsible for completeness of each 
submittal, submittal dates and delivery of the required number of submittals to 
the City. Delays in work occasioned by late submittals, necessity of re-submittal, 
incomplete submittals or performing Work from submittals not reviewed or 
unfavorably reviewed shall not be cause for increase in Contract Amount or for 
time extension. 

C. Contractor shall review, stamp with his approval, and submit with reasonable 
promptness and in orderly sequence so as to cause no delay in work or in work 
of any other contractor, submittals required by Contract Documents. 
Substitutions or alternatives shall not be a included in submittals. Substitutions 
and alternative shall be submitted separately following requirements in the 
Contract Documents. Shop drawings and samples shall be properly identified. 
At time of submission, Contractor shall inform City's Project Manager in writing of 
any deviation in submittals from requirements of Contract Documents. 

1. The City's review of submittals shall not relieve Contractor of 
responsibility for any deviation from requirements of Contract Documents 
unless Contractor has informed City's Project Manager in writing of such 
deviations at time of submission, and City's Project Manager has given 
written approval to each specified deviation. City's review shall not 
relieve Contractor from responsibility for errors or omissions in 
Submittals. City's review shall not relieve Contractor of responsibility for 
coordination and compliance with all other portions of the Contract 
Documents and all applicable laws, codes and regulations. 

2. Prior to submittal for City review, fully coordinate material as follows: 

a. Determine and verify field dimensions, conditions, materials, 
catalog numbers and similar data. 

b. Coordinate as required with the various types of Work and public 
agencies involved. 

c. Secure necessary approvals from public agencies and others and 
signify by stamp or other means that approvals have been 
secured. 

D. By approving submittals, Contractor thereby represents that he has determined 
and verified all field measurements, field construction criteria, materials, catalog 
numbers and similar data, and that he has checked and coordinated each 
submittal with requirements of work and of Contract Documents. Submittals shall 
be forwarded so as to allow City ample time for review. Failure on the part of the 
Contractor to submit timely for reviews to allow the work to continue shall not be 
grounds for time extensions or changes to the contract amount. Selected 
contractor may deliver submittals to City for review prior to receiving Notice to 
Proceed with Construction on items that would delay completion of project if 
contractor waited until the issuance of Notice to Proceed. 
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E. Contractor shall resubmit unfavorably reviewed submittals after making any 
changes required so that submittals will comply with the Contract Documents. 
When resubmitting, Contractor shall direct specific attention to deficient areas. 

1. If any proposed substitution or equal material, equipment or method is 
judged by the City's Project Manager to be unacceptable, the specified 
item shall NOT be provided. Further proposals for substitutions or equals 
for that item will not be allowed unless specifically requested by the City. 

F.

	

	 One set of each favorably reviewed submittal shall be kept on the job at all times, 
available for ready reference. 

G. No portion of work requiring a submittal shall begin, and no associate materials 
shall be ordered, until the submittal for the work has been favorably reviewed by 
the City's Project Manager. All work shall be in accord with favorably reviewed 
submittal(s). If conflict arises between favorably reviewed submittal(s) and 
Contract Documents, no work shall begin until such conflict is resolved in writing. 
Submittals shall as required in the sections of the specifications. See individual 
sections for samples etc., but submit numbers of submittals per this section. 

H. The City's Project Manager shall determine adequacy and completeness of all 
submittals. Where the City's Project Manager deems a submittal to be 
inadequate, incomplete, or otherwise unsuitable for proper review, the Contractor 
shall submit all additional information requested by the City's Project Manager. 
There shall be no change to the Contract Time or to the Contract Cost when 
such additional information is requested by the City's Project Manager. Review 
time for the submittal shall not begin until all information necessary to complete 
the review has been delivered to the City's Project Manager. The City's Project 
Manager shall be the sole authority to determine when sufficient information 
exists to being the review. 

1. The City's Project Manager shall review the Shop Drawings; stamp and 
indicate the appropriate status, mark required revisions. 

2. The Contractor shall review the returned submittal and take appropriate 
action as indicated. If resubmittal is required, make revisions and indicate 
them with a "cloud", stamp and date, and resubmit in the same manner 
and number as for the original submittal. The CONTRACTOR shall 
review all resubmittals to confirm the responses are clear, complete and 
accurate. 

3. Direct time and cost associated with reviews of submittals, after the first 
resubmittal, shall be deducted from the contract total. 

4. Only those Shop Drawings and Submittals which have been "favorably 
reviewed", as defined in Section 2.01, and which bear stamps showing 
final review by the City and appropriate City consultants, shall be used for 
ordering or completion of the WORK. 

I.	 Identification of the submittal shall be as follows: 
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1.	 Identify each submittal and re-submittal with the following information: 

a. Project name and address as they appear on the Contract 
Documents. 

b. Contractor's name and address and Subcontractor's or supplier's 
name and address. 

c. Contractor's stamp with initials or signature, certifying the 
CONTRACTOR has reviewed the submittal to be in conformance 
with the Contract Documents, previous submittal comments, field 
measurements and field conditions verified by the 
CONTRACTOR. 

d. Name and telephone number of contact for additional information 
regarding the submittal. 

e. Drawing and Specification Section numbers to which the submittal 
applies. 

f. Whether it is an original or a re-submittal. 

g. Date of submission. 

h. Submittal review time. 

I.	 Deadline for submittal return. 

1.05 CERTIFICATES OF COMPLIANCE 

A. Submit certificates of compliance with the associated Shop Drawings, Product 
Data and Samples required for the product. 

B. Submit two copies on 8-1/2 inch-x-11 inch white paper. 

C. The City will retain the certificates of compliance; no approval reply is intended. 

PART 2- DEFINITIONS  

2.01 GENERAL: 

A. The term "submittal" is defined to include the product data, material list, shop 
drawings, and samples as herein described. 

B. The term "favorably reviewed" means submittals have been reviewed by the 
City's Project Manager and copies returned to the Contractor marked "No 
Exceptions Taken" or "Make Changes Noted", or "Approved", or "Approved as 
Corrected". 
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C. The term "Unfavorably reviewed" means submittals reviewed by City's Project 
Manager have been stamped "Revise & Resubmit", "Submit as Specified", or 
"Rejected". 

D. An "equal" is defined as material, equipment or method which is equivalent in 
every aspect to the material, equipment or method specified in the Contract 
Documents, as determined solely by the City's Project Manager. See Section 
01630. "Equals" that are not specifically listed as "Equals" in the Contract 
Documents shall be submitted under Section 1630 and not Section 1300. 

E. A "substitution" is defined as a material, article, product or item offered in lieu of 
that specified in the Contract Documents, which may differ substantially from that 
specified. To be accepted, substitutions shall, in the opinion of the City's Project 
Manager, fully satisfy the intent of the Specifications. See Section 01630. 
"Substitutions" shall be submitted under Section 1630 and not Section 1300. 

2.02 PRODUCT LIST: 

A. The product list is a complete listing of all materials and equipment to be 
furnished under this Contract. The list shall present the materials and equipment 
in the same sequence as they appear in the Specifications and shall include the 
manufacturer's name as well as catalog number, size, etc. The phrase "as 
specified" is not acceptable. 

B. Mechanical and Electrical submittals shall be submitted separately. 

C. Samples: Refer to Article 2.04.below. 

2.03 SHOP DRAWINGS: 

A. Shop drawings are drawings, illustrations, diagrams, schedules, performance 
charts, brochures and other data which are prepared by the Contractor or any 
subcontractor, manufacturer, supplier, or distributor, and which illustrate some 
portion of the work. 

2.04 SAMPLES: 

A. Samples are physical examples furnished by the Contractor to illustrate 
materials, equipment, or workmanship, and to establish standards by which the 
work will be judged. 

2.05 CONSTRUCTION SCHEDULE AND SUBMITTAL SCHEDULE: 

A.	 Construction Schedule: 

1. Content: Show product and installation dates for major products. Show 
dates for enclosing interior space, mechanical system completion, 
substantial completion, final completion, and Owner occupancy, 
displacement or interruption of ongoing Amtrak operations. 

2. Format: 
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a. 'Schedule format shall be Graphic Critical Path Method (CPM). 

b. The graphic schedule shall be revised and resubmitted monthly 
with the pay request for review and approval by the City's Project 
Manager and be kept reasonably current. 

c. Schedule: Schedule shall break down major trades, such as 
carpentry, millwork, concrete work, kitchen equipment, plumbing, 
electrical and heating and ventilating to indicate rough and finish 
work. List all subcontractors, show time of material and 
equipment submittals for City's review and allow approximately 
twenty-one (21) calendar days for review. 

d. Monitoring: Schedule shall be monitored weekly to reflect 
changes, and revisions shall be incorporated and distributed at 
each project meeting. 

e. Scale and Spacing: To provide space for notations and revisions. 

f. Updating: Indicate progress of each activity, show revised 
completion dates. Provide listing of current and anticipated 
accelerations and delays. Describe proposed corrective action 
when required. 

g. Submit initial schedule within ten (10) calendar days after date on 
Notice to Proceed. After receipt of comments from the City, 
Contractor shall resubmit a revised schedule within ten (10) 
calendar days. Updated schedules shall be provided with every 
Pay Request Application. 

h. See Section 01311 for Project Schedule requirements. 

City retains control, allocation and use of all "float" in the project 
schedule. 

B.	 Submittal Schedule: 

1. Provide separate schedule of submittal dates for shop drawings, product 
data, and samples, including City furnished items and review deadlines. 
Adjust schedule to adjust for resubmittals. 

2. Submit within ten (10) days after date on Notice to Proceed. 

3. Identify which products the Contractor proposes to submit by "Statement 
of Conformance". 

2.06 PRODUCT DATA: 

A.

	

	 Where the specific catalog number and manufacturer specified will be furnished,
the Contractor may, when acceptable to the City's Project Manager, submit a 
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statement of conformance with the Contract Documents in place of the product 
data. Such a statement shall contain a statement that the Contractor has 
determined and verified all field measurements, field construction criteria, 
materials, catalog numbers and similar data, or will do so, and that he has 
checked and coordinated all related items with requirements of the work and of 
the Contract Documents and has determined them to be correct and adequate 
for proper execution and installation of the subject product. 

In such cases, where a statement of conformance is not an acceptable 
alternative to a full submittal of product data, as determined by the City's 
Project Manager. The Contractor shall submit such information required 
by the Contract Documents and deemed adequate by the City's Project 
Manager for review the subject product. There shall be no change to the 
Contract Time or to the Contract Cost when such a full submittal is 
requested by the City's Project Manager. 

2. In such cases, health and safety related information shall still be 
submitted for posting, if appropriate and/or if requested by the City's 
Project Manager. 

B. Product data consists of manufacturer's catalog sheets, brochures, diagrams, 
schedules, performance charts, illustrations, and other descriptive data on 
products and systems including health and safety related information. 

1. Copies of favorably reviewed product data shall be kept at the job site 
available for review. 

2. Product data shall include all required and pertinent product information 
regarding safety, handling, storage, application, and health and 
environmental hazards, and shall include related protective, preventive, or 
medical treatment. 

a. Such product information shall be kept at the job site available for 
review and shall be in both written and graphic forms using 
universal symbols. 

b. The information shall be displayed in prominent locations in 
accordance with the appropriate regulations. 

2.07 LIST OF SUBCONTRACTORS AND MATERIAL SUPPLIERS: 

A. Within (5) five calendar days after award of Contract, the Contractor shall submit 
to the City's Project Manager a list of the Subcontractors and suppliers with their 
addresses and phone numbers, including the names of the manufacturers of the 
finish items and material suppliers. The list shall contain all materials where a 
selection of color, finish, or texture is required to be selected by the City's Project 
Manager, as noted in the individual sections of the Specifications. 

2.08 SUBSTITUTIONS: 
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A. Substitution proposals will only be considered following Bidding, unless a 
substitution becomes required during the construction period due to 
circumstances beyond the control of the Contractor or their Sub-Contractors. 
See Section 01630 for substitution requirements. 

2.09 EQUALS: 

A. Where the terms "or equal", "approved equal" or "or approved equal" occur, it 
shall be interpreted to mean approval is required by the City's Project Manager. 

B. The material or process considerations for being considered as an equal shall be 
as defined in Section 01630. 

C. Contractor shall certify that each product submitted as an equal is considered as 
asbestos free in accordance with all applicable regulations of Federal, State and 
Local Authorities and Regulatory Agencies. 

2.10 APPROVAL OF EQUALS: 

A. Only those items, materials, equipment, methods or processes identified as "or 
equal", "approved equal" or "or approved equal" in the Contract Documents will 
be evaluated for approval. See Section 01630. 

2.11 REQUESTS FOR CLARIFICATION OR REQUESTS FOR INFORMATION: 

A.

	

	 Definition: Contractor requests, in writing, Requests for Information or Requests 
for Clarification. Also known as an R.F.I. or R.F.C. 

B. RFI's or RFC's are issued by the General Contractor to the City's Project 
Manager. RF1's or RFC's shall not be issued directly from sub-contractors. Sub-
contractors' requests in writing shall be communicated through the General 
Contractor. The RFI's or RFC's shall be numbered consecutively by the General 
Contractor, with date of issue. 

C.	 RFI's or RFC's can be issued in only one of the following conditions: 

1. The Contractor discovers an unforseen condition or circumstance that is 
not described in the Contract Documents. 

2. The Contractor discovers what appears to be a conflict or discrepancy 
between portions of the Contract Documents that appear inconsistent and 
not reasonably inferred in the intent of the Contract Documents. 

3. The Contractor discovers what appears to be an omission from the 
Contract Documents that cannot be reasonably inferred from the intent of 
the Contract Documents. 

D.

	

	 RFI's or RFC's shall not be recognized or accepted if one of the following 
conditions exists in the opinion of the City's Project Manager: 
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1. The Contractor submits the RFI or RFC as a request for substitution 
(Refer to Section 01630). 

2. The Contractor submits the RFI or RFC as a submittal (Refer to Submittal 
Policy, above). 

3. The Contractor submits the RFI or RFC under the pretense of Contract 
Document discrepancy or omission without thorough review of the 
Documents. 

4. The Contractor submits the RFI or RFC in a manner that suggests that 
specific portions of the Contract Documents are assumed to be excluded 
or by taking an isolated portion of the Contract Documents in part rather 
than whole. 

5. The Contractor submits an RFI or RFC in an untimely manner without 
proper coordination and scheduling of work or related trades. 

6. RF1's or RFC's will not be recognized as a change or modification of 
scope, cost or time to the Contract Documents. 

E. RFI's or RFC's time of issue and response: The City's Project Manager will 
endeavor to answer all requests as described in 2.11, C in a reasonable time 
frame. A period equal to the time that tkie sub-contractor and General Contractor 
use in developing the RFI could be recognized as an approximate, equal period 
of time for the City's Project Manager to respond back to the Contractor. In most 
cases, RF1's and RFC's will receive a response within fourteen (14) days. In a 
small number of instances, this time may need to be lengthened, or shortened for 
emergency situations as mutually agreed by all parties. The Contractor is to 
submit RFI's or RFC's in a reasonable time frame so as not to interfere or impede 
the progress of work and coordination of related trades. 

1. RFI's and RFC's received after 12:00 noon shall be considered as having 
been received on the following working day. 

2. RFI's and RFC's received after 12:00 noon on a Friday shall be 
considered as having been received on the following Monday. When the 
following Monday is a holiday, the following Tuesday shall be considered 
as the next working day. 

3. RFI's & RFC's received by the City on a City recognized holiday shall be 
considered as having been received on the next following working day. 

RFI's or RFC's will be answered in writing by the City's Project Manager and may 
not, in themselves, initiate modifications to the Contract Documents. 

PART 3- EXECUTION  

3.01 CONTRACTOR'S RESPONSIBILITIES, GENERAL: 
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A. Review submittals prior to submission and provide stamp of approval signed or 
initialed by Contractor, indicating the Contractor has inspected the submittals, 
and certifying that they are complete, correct, in compliance with the Contract 
Documents and suitable for the Project. 

B. Make submittals minimum of thirty (30) days before needed return in accordance 
with Construction Schedule. Submission shall be by or through Contractor only. 

C. Submit submittals required by each Specification Section to City's Project 
Architect. Notify City's Project Architect in writing at time of submission of 
deviation in submittals from requirements of Contract Documents. 

D. City's Project Manager will require a minimum of seven (7) sets for each 
submittal for review and processing and a reproducible for copying by the 
Contractor at his expense after being favorably reviewed. Additional copies may 
be required for certain submittals le: deferred , submittals etc. The Contractor 
shall coordinate number of individual submittal sets with the City's Project 
Manager. Contractor and City's Project Manager may mutually agreed to use 
electronic submission and distribution of specific submittals when appropriate. 

3.02 PRODUCT LIST: 

A. The Contractor shall submit seven copies of the products list to City's Project 
Manager within thirty (30) calendar days following award of the Contract. 

B. Submit a complete list of major products proposed to be used, with the name of 
the manufacturer and the installing subcontractor. Refer to Section 01600. 

3.03 SHOP DRAWINGS: 

	

A.	 Submit shop drawings showing connections, details, dimensions, finishes and 
fasteners. 

1.	 Identify related shop drawings, which shall be submitted at a later date. 

	

B.	 Submit shop drawings where required by various sections of the Specifications 
and when requested by City's Project Manager to evaluate a proposed 
substitution or method.	 Unless otherwise specified or requested, submit 
specified number plus additional required by Contractor. 

1. Where testing laboratory or other special inspection is specified, 
requested, or required by local authority, submit two (2) additional printed 
copies. 

3.04 SAMPLES: 

A. Submit samples of size and quantity specified, or of sufficient size and quantity to 
illustrate clearly the functional characteristics of product, material, or system with 
integrally related parts and attachment devices. 

B. Pay costs of samples and prepay deliver charges. 
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C.	 Unless otherwise indicated, submit a minimum of two (2) samples. 

3.05 PRODUCT DATA: 

A. Submit the amount of product data for each product or system to obtain 
acceptable review. 

B. Identify data sheets with the section and paragraph numbers where the product 
or system is specified. 

C. Bind product data submittals in indexed loose-leaf notebook binding system. 

D. Equipment and systems must meet performance data even when specified by 
manufacturer's name and catalog number. 

E. Provide list of product data which will be submitted after the original submittal of 
the notebook binding system. 

F. Provide all MSDS sheets for products covered by submittal. 

3.06 CITY'S RESPONSIBILITIES FOR REVIEW 

A. City will review submittals reasonably promptly so as to cause no delay, and will 
review only for conformance with design concepts of Project and with 
requirements of the Contract Documents. 

1. The City's Project Manager shall require ten (10) working days for the 
review of adequate submittals for all items that involve the Architect only, 
and 15 days for items involving a consultant. The review period will not 
commence until the complete submittal is received by the City's Project 
Manager. The review period for deferred submittals shall be longer as 
they require approval from the City. The Contractor shall allow sufficient 
lead time, (a minimum of 45 days) for these reviews. The actual time 
may be shorter or longer. 

2. Large or complex submittals may require additional review time. In such 
cases the Architect shall notify the Contractor in writing, within the initial 
ten (10) working day review period, of the additional time for review of the 
submittal. There shall be no change to the Contract Time or to the 
Contract Amount when such additional review time is required. 

3. Special reviews or reviews requiring a shorter review time than that 
specified above may be granted by the Architect to facilitate the 
Construction Schedule. Such special review or reduced review time 
submittal reviews will be granted solely at the discretion of the Architect, 
who's decision will be final. 

4. Review and processing time required for Deferred Approval by 
Sacramento City will be excluded from time limitations, but will be 
processed as expeditiously as possible. 
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a. No change to the Contract Amount or the Contract Time will be 
permitted should the work be delayed due to the time required to 
obtain reviews of Deferred Approval items by Sacramento City. 

b. The Owner may grant a time only extension when the work is 
delayed by the time required to obtain Deferred Approvals, when 
such delay is beyond the control of the Architect or the Contractor, 
and when such a delay is not caused by an inadequate, 
incomplete or otherwise unacceptable Deferred Approval 
submittal. 

B. Architect's review of a separate item shall not indicate acceptance of an 
assembly in which item functions. 

C. Submittals without Contractor's stamp will be returned without disposition. 
Delays resulting therefrom shall be Contractor's responsibility. 

D. Architect will return only two (2) copies of submittals marked "Revise & 
Resubmit," "Rejected" or "Submit Specified Item" to Contractor. Resubmittal 
shall be made in the number of copies as were originally submitted. 

E. One (1) favorably reviewed sample will be returned to the Contractor and shall be 
kept on the job site until completion, available for ready reference. 

1. Unfavorably reviewed samples will not be returned. Contractor shall be 
notified in writing by Architect of reason(s) for rejection of submitted 
sample. 

3.07 SUBMITTALS AND SAMPLES AT THE SITE: 

A. One (1) copy of each favorably reviewed submittal shall be kept on the job site 
until completion, available for ready reference. 

B. No submittals reviewed and marked "Revise and Resubmit", "Rejected" or 
"Submit Specified Item" shall be kept at the job site. 

C. Samples: Refer to Article 3.06.E. 

3.08 CORRECTIONS: 

A. Immediately incorporate all required corrections in the submittals and resubmit 
for further review, if required. Resubmit in number of copies as were originally 
submitted.

END OF SECTION 01300 
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SECTION 01311 

SCHEDULES AND REPORTS 

PART 1 GENERAL 

1.01 GENERAL REQUIREMENTS  

A. The Work under this Contract will be planned, scheduled, executed and 
reported using the Critical Path Method (after this called CPM). 

B. The Contractor is required to comply with all procedures specified herein 
and with any reasonable changes that may be necessary, in the opinion 
of the City's Project Manager, during the Contract duration. 

C. The system shall comprise network diagrams, summary bar charts, and 
accompanying mathematical analyses.	 The diagrams shall show 
elements of the project in detail and the entire project summary. 

1. Diagrams shall show the order and interdependence of activities 
and the sequence in which the work is to be accomplished as 
planned by the Contractor. The basic concept of a network 
analysis diagram will be followed to show how the start of a given 
activity is dependent on the completion of preceding activities and 
how its completion restricts the start of following activities. Show 
similar activities which occur in separate areas or at different times 
as separate activities. The number of activities and the level of 
breakdown of the project into separate activities shall be 
acceptable to the City. 

2. Network activities shall include the following: 

a. all construction activities. 
b. submittals and approvals of materials and shop drawings. 
c. the procurement , fabrication, and installation of critical 

materials and equipment. 
d. all activities of the City or others that affect progress. 
e. actions which must be complete prior to start of 

construction, for example, progress schedule approval, 
quality control program approval, and so forth. 

f. activities for separate buildings and/or features shall be 
identified and grouped on the network and the 
interdependence of these groups shall be shown. 

g. Individual system startup and operation testing. 
h. Commissioning and certification of systems. 
i. LEED Activities and documentation. 
j. Inspections, certifications and approvals. 
k. Substantial Completion activity shall be shown comprising 

requirements specified in Division I to occur prior to the 
completion date. 

I.	 Contract required dates for completion of all or parts of 
the work 

m.	 Milestone deadlines. 
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n. Final completion and acceptance activity late finish shall 
not exceed thirty days after substantial completion. 

o. Delegation and assignment of float to City. 
P .	 Identification of existing theatre schedule commitments. 
q.	 Identification of holiday moratoriums or regulatory 

moratoriums that will impact construction. 

3. Show the following information on the diagrams for each activity: 
Preceding and following event numbers, description of the activity, 
and activity duration in calendar days/hours. In calculating activity 
durations, Saturdays, Sundays, holidays, and normal inclement 
weather shall be considered. The network diagram shall conform 
to the standards demonstrated in the sample attached at the end 
of this Section. 

4. The mathematical analysis of the network diagram shall include a 
tabulation of each activity. The following information will be 
furnished as a minimum for each activity. 

a.	 preceding and following event numbers; 
b.	 activity description; 
c-.	 estimated duration of activities; 
d. earliest start date (by calendar days); 
e. earliest finish date (by calendar days); 
f. actual start date (by calendar days); 
g. actual finish date (by calendar days); 
h. latest start date (by calendar days); 
i. latest finish date (by calendar days); 
j. slack or float (in calendar days).; 
k. percentage of activity completed; and 

Contractor's earnings based on portion of activity 
completed. 

5. The mathematical computation shall compile the total value of 
completed and partially completed activities; and subtotals from 
separate buildings or features. The system shall also be capable 
of accepting revised completion dates as modified by approved 
time adjustments, shall re-compute all dates and float accordingly. 

	

6.	 The analysis shall list the activities in sorts or groups as follows; 

a	 by the preceding event number from lowest to highest 
and then by the order of the following event number; 

b.	 by the amount of slack, then in order of preceding event 
number; 

c. in order of latest allowable start dates, then in order of 
preceding event numbers, and then in order of 
succeeding event number; and 
in order of latest allowable finish dates, then in order of 
preceding event numbers. 

e.	 by responsibility in order of earliest allowable start dates; 
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7.	 Obtain information from subcontractors and others necessary to 
establish logic relationships, and durations. Resource loading is 
not required for activities other than those of the contractor and 
subcontractors. 

D. All milestones or Specific Completion Dates listed in these specifications, 
or elsewhere in the Contract Documents, represent only the major items 
of construction/erection work or interface dates. The Completion Dates 
are considered essential to the satisfactory performance of this Contract 
and to the coordination of all work on the project. 
1. The Specific Dates listed represent the earliest allowable start 

date and latest allowable completion dates. Earlier completion 
dates may be established as agreed by the Contractor, the City's 
Project Manager. 

E. Should the Contractor plan to complete the Work earlier than any 
required Milestone or Completion date, the City shall not be liable to the 
Contractor for any costs or other damages if the Contractor is unable to 
complete the Work before such Milestone or completion date. 
Completion is based on the "completion date" as modified by any fully 
executed change orders. 

F. The Contractor shall provide and input all information required for 
development of the schedule for the work according to the requirements 
of this Section. 

G. The Contractor shall participate in a review and evaluation of the 
proposed network diagrams and analysis by the City. Resubmit any 
revisions necessary as a result of this review for approval by the City 
within fifteen (15) calendar days after the conference. The approved 
schedule shall then be used by the contractor for planning, organizing 
and directing the work, for reporting progress, for requesting payment for 
work accomplished, and as the basis for any discussion or negotiation of 
time extensions. If changes in the method of operating or in scheduling 
are made, notify the City in writing stating the reasons for the change. 
The City may require revision and resubmittal for approval, without 
additional cost to the City, of all of the affected portion of the detailed 
diagrams and mathematical analysis showing the effect of any such 
change on the entire project. A change requiring resubmittal is one for 
which variation in estimated or actual activity duration, or variation in the 
logic sequence of activities creates a reasonable doubt, in the City's 
opinion, as to the contractor's ability to meet the contract completion date 
or dates; or which reflects a change in the logic relationships of activities 
on the critical path. 

H. The purpose of the project schedule and the planning meeting shall be to: 

1. Assure adequate planning, scheduling and reporting during 
execution of the contract; 

2. Assure coordination of the work of the Contractor and the various 
subcontractors and suppliers; 
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3. Assist the Contractor in monitoring the progress of the work and 
evaluating proposed changes to the Contract; 

4. Assist the Contractor in the preparation and evaluation of the 
Contractor's monthly progress payments. 

Should the Contractor choose to have an outside scheduling consultant 
prepare the initial schedule, the Contractor understands and agrees to 
comply with all requirements of this Section. 

1.02 POST AWARD ACTIVITIES 

A.	 Network Requirements 

1. Within fifteen (15) calendar days of the Notice to Proceed, the 
Contractor shall submit to the City's Project Manager for review 
and comment, a CPM Schedule . in precedence form for the 
construction/erection work scope. The Contractor shall provide 
three hardcopies and one electronic copy. 	 Each succeeding
submittal of the schedule will have the same requirements for 
number and type of submittal as the first. 	 The scheduling
program shall be Microsoft Project, no substitutions will be 
allowed. The CPM Schedule shall provide a complete and 
detailed sequence of operations of the Work within the time limits 
specified in the Contract. 

a.	 The CPM Schedule diagram shall include: 

(1) The order and interdependencies of the 
Contractor's activities and the major points of the 
interface or interrelation with the activities of others, 
including Specific Dates for completion. The 
following criteria shall form the basis for assembly 
of the logic: 

(a) What activity must be completed before a 
subsequent activity can be started? 

(b) What activities can be done concurrently? 
This includes activities with Start-to-Start 
and Finish-to-Finish relationships with or 
without leads and lags. 

(c) What activity must be started immediately 
following a completed activity? 

(2) Activities should be linked between major area 
separations of the project so that the individual 
areas do not imply complete independence. The 
critical path should run through all major areas, 
since the entire project must be completed. 

(3)

	

	 Conformance with and identification of the Specific 
Dates specified in the Contract Documents. 

(4)	 The description of work by activity. 
(5)

	

	 Off ,site activities: The Contractor shall include in 
the CPM Schedule all procurement activities, which 
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lead to the delivery of materials_to the site. Upon 
written approval from the City's Project Manager, 
these activities may be submitted as a separate 
Off-Site Activities Schedule, properly correlated to 

• the CPM Schedule. The Schedule of Off-Site 
Activities shall include the following: 
(a)	 Dates	 for	 submittals,	 ordering,

manufacturing or fabricating, and delivery of 
• equipment and materials. Long lead items 

requiring more than one month between 
ordering and delivery to the site shall be 
clearly noted; 

(b) All significant Contractor activities during the 
fabrication and erection/installation in a 
Contractor's plant or on a job site, including 
materials / equipment purchasing, and 
delivery; 

(c) Contractor's drawings and submittals to be 
prepared and submitted to the City's Project 
Manager. 

The Contractor shall be solely responsible for 
• expediting the delivery of all material to be 

furnished by him so that construction progress is 
maintained according to the current Schedule for 
the Work. 
Submittals, equipment orders and similar items are 

• to be treated as Schedule activities, and shall be 
given appropriate activity numbers. 

(6) Delivery of Owner-furnished material and 
equipment. 

(7) Shop fabrication and delivery. 
(8) Critical Path (or Paths). 
(9) Testing of equipment and materials. 

B.

	

	 The identity, duration and logic of activities comprising the CPM Schedule
shall meet the following criteria: 
1.	 Activity boundaries shall be easily measurable and descriptions 

• shall be clear and concise. Do not preface activity descriptions 
with "Begin" or "Complete." The beginning and end of each 
activity shall be readily verifiable, and progress should be 
quantifiable. 

2. Responsibility for each activity shall be identified with a single 
performing organization. 

3. The cost component for each activity shall be provided. The sum 
of the activity cost components shall equal the contract price. No 
costs, however, shall be assigned to manufacture or delivery 
activities. 

4. Potential problems or constraints related to the implementation of 
the construction plan shall be identified in writing. 
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5. Seasonal weather conditions, utility coordination, no-work periods, 
expected job learning curves, and other foreseeable delays to 
activities shall be considered and included in the planning and 
scheduling of all work. Seasonal weather conditions shall be 
based upon the historic weather records published for the local 
Contractors by National Data Centers. 

6. Maximize Start-To-Start and Finish-To-Finish activity relationships. 
Overlapping activities minimizes out-of-sequence problems that 
arise when most relationships are Finish-To-Start with zero lead or 
lag. 

7. Imposed completion dates for events other than the Specified 
Completion Dates will not be permitted. 

8. The level of detail of the CPM Schedule shall be such that activity 
durations over fifteen (15) working days shall be kept to a 
minimum except for non-construction activities such as shop 
drawing and sample submittals, fabrication and delivery of 
materials and equipment, delivery of equipment, concrete curing, 
and General Conditions activities, or with the approval of the City's 
Project Manager. The City's Project Manager has final approval 
of, and can request further breakdowns of activities, in order to 
facilitate tracking and accuracy of pay requests. 

9. The CPM Schedule shall show an early completion date for the 
project that is not later than the project's required completion date. 
All activity durations shall be given in working days. The CPM• 
Schedule also shall show the following for each activity: 
a. Interfaces with the work of outside contractors, e.g., 

utilities, power, and with any separate contractor. 
b. Description. 
c. Estimated duration. 
d. Early start (by calendar date). 
e. Late start (by calendar date). 
f. Early finish (by calendar date). 
9 .	 Late finish date (by calendar date). 
h.	 Total float available in workdays. 

Actual start date (by calendar date). 
j. Actual finish date (by calendar date). 
k. Activity code(s). 
I. The Critical Path for the project, with said path of activities 

being clearly and easily recognizable on the time-scaled 
CPM Schedule Diagram. The relationship between all 
non-critical activities and activities on the Critical Path shall 
be clearly shown on the CPM Schedule Diagram. 

m. The dollar value of each activity, not exceeding $20,000. 
n. The responsibility code for the Contractor or Subcontractor 

performing each activity or portion of the activity. 
o. The percentage complete of each activity in progress or 

completed whether manually input or computer calculated. 
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C. Submittals 

1. Within fifteen (15) calendar days after Notice to Proceed, the 
Contractor shall submit to the City's Project Manager for review 
and comment, a CPM Schedule in precedence form for the 
construction/erection work scope. The submittal of the contract 
scheduling documents shall include: 

a. A plotter-generated time-scaled network diagram showing 
activity descriptions, durations and relationships between 
activities. The critical path should be easily identifiable. 

Approval Process 

1. The City's Project Manager will review the Contractor's Schedule, 
and shall have five (5) working days to review and comment in 
writing. 

2. The Contractor shall revise and resubmit the Schedule as soon as 
practical but in all cases within fourteen (14) calendar days. The 
City's Project Manager will have three (3) working days to review 
and comment on the revised Schedule. 

3. Once the Schedule is approved, it will become the official Project 
Schedule and will be used to monitor progress of the Work, 
subject to such revisions made to the Schedule as provided for 
herein or in the Contract Documents, and to support requests for 
payment. 

4. Acceptance of the schedule by the City of the Contractor's CPM 
Schedule shall not relieve the Contractor of the responsibility for 
accomplishing the Work within every Contract-required Milestone 
and Completion date. The Owner disclaims any obligation or 
liability due to acceptance of the CPM Schedule. 

5. If the Contractor fails to provide the schedules within the time 
prescribed, or revisions to the schedule within the requested time, 
the City's Project Manager shall withhold approval of payment 
until the Contractor submits the required information. 

1.03 UPDATES  

A. The Contractor understands and agrees that their schedule is intended to 
accurately reflect at all times the status of the Project construction. The 
Contractor also understands and agrees that updating the schedule is a 
key component of this requirement and will make every reasonable effort 
to provide current information. 

B. Throughout the progress of the Work, the Contractor shall prepare and 
maintain a two-week manual bar chart field schedule reflecting the 
schedule of work activities accomplished for the previous week and the 
work scheduled for the forthcoming two weeks. This manual field 
schedule shall be updated weekly. 

1.04 PROGRESS PAYMENTS  

A.	 The submission and approval of progress updates and the calculations of 
the value of work done for any given pay period for each activity based on 

Sacramento Valley Depot Retrofit — Construction Preparation 	 SCHEDULES AND REPORTS 
Sacramento, CA	 01311 - 7



SGH Project 087282.40 
1 March 2011 

the percentage complete for that activity less the amount previously paid 
for past percentages complete and percent of retainage shall be an 
element of the evaluation of Progress Payments. 

B. No payment for work will be approved until the Contractor has 
complied with the provisions of this Section. 

C. An initial application for Payment for expenditures not directly related to 
Work accomplished at the project will be allowed before the acceptance 
of the Contractor's schedule. This payment will be limited to such items 
as Permits, Bonds, Mobilization, and Insurance. Requests for payment 
for work items not included above will be denied without an approved 
schedule. 

1.05 RECOVERY SCHEDULE  
A. In the event that certain activities shown on the Contractor's CPM 

Schedule fall behind to the extent that any of the specific Dates are in 
jeopardy, the Contractor shall be required, at no extra cost to the City, to 
prepare and submit to the City's Project Manager a supplementary 
Recovery Schedule, in a form and detail appropriate to the need, to 
explain and display how he intends to reschedule those activities to 
regain compliance with the CPM Schedule during the immediate 
subsequent pay period. 

B. The Contractor shall do the following, after determination of the 
requirement for a Recovery Schedule: 
1. Within three (3) calendar days, the Contractor shall submit a 

Recovery Schedule for acceptance to the Architect. The 
Recovery Schedule shall be prepared to similar level of detail as 
the CPM Schedule and shall have a maximum duration of one (1) 
month. 

2. Any revisions necessary because of this review shall be 
resubmitted by the Contractor for acceptance within two (2) 
calendar days of the conference. The approved Recovery 
Schedule shall then be the Schedule that the Contractor shall use 
in planning, organizing, directing, coordinating, performing and 
executing the Work (including all activities of subcontractors, 
regain compliance with the CPM Schedule. equipment vendors 
and suppliers) for its one (1) month duration. 

1.06 REVISIONS REQUESTED BY CONTRACTOR  
A. The Contractor understands and agrees that their schedule is intended to 

accurately reflect at all times the status of the Project construction. The 
Contractor also understands and agrees that changes or revisions to the 
schedule are key components of this requirement and will make every 
reasonable effort to provide information as quickly as possible so that the 
CPM Schedule accurately reflects current conditions. 

B. Should the Contractor, after approval of the initial CPM Schedule want to 
change the , plan of construction, he shall submit the requested revisions 
to the City's Project Manager including a description of the logic for 
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rescheduling the work, methods of maintaining adherence to intermediate 
milestones and specific dates and the reasons for the revisions. 

C. The Contractor shall revise the schedule to include the effect of changes, 
acts of God or other conditions or events that have affected the CPM 
Schedule. The City's Project Manager will have seven (7) working days 
to review and either approve the change or reject the change in writing to 
the Contractor. If the requested changes are approved by the City's 
Project Manager they will be incorporated by the Contractor into the CPM 
Schedule in the next reporting period. 

D. When the City orders changes by Change Order that have the potential to 
impact the Contract Milestones or Specific Dates stipulated, the 
Contractor shall provide (when the City requests) a revised schedule 
indicating possible impacts. Should the City's Project Managerr accept 
the change, it will be incorporated into the CPM Schedule by the 
Contractor. 

E. Neither the updating or revision of Contractor's Detailed Construction 
Schedule nor the submission, updating, change or revision of any report 
or schedule for Cityr's review or non-objection of any such report or 
schedule, have the effect of amending or modifying, in any way, the 
contract Time, any Contract Completion Date, or Contract Milestone 
Dates or of modifying or limiting in any way contractor's obligations under 
this Contract. 

F. If at any time during the construction, it appears to the City's Project 
Manager that the Contractor's schedule no longer represent the actual 
prosecution and progress of the work, the City's Project Manager will 
request in writing a revision to the schedule. Any "out of sequence 
progress" problems will be considered evidence that the schedule needs 
revising. The Contractor then has three (3) working days to respond to 
that written request. In the event the Contractor does not agree with the 
conclusion of the City's Project Manager regarding the schedule status of 
the project, it shall be resolved in accordance with the disputes clause of 
the contract. 

G. Failure to furnish any required submittal or information specified herein 
shall constitute a cause for withholding any part of progress payments. 

1.07 FLOAT TIME  

A. Float or slack time is the amount of time between the earliest start date 
and the latest start date, or between the earliest finish date and the latest 
finish date of a chain of activities on the CPM Schedule. Float time also 
includes any time between the end of the contractors CPM schedule and 
the Contract completion date. Float or slack time is for the exclusive use 
or benefit of the City. Contractor's work shall proceed according to start 
dates, and City's Project Manager shall have the right to reserve and 
apportion float time according to the needs of the City and the project. 

1.08 DELAYS AND TIME EXTENSIONS  

A.	 When the Contractor experiences change orders or delays and the 
Contractor requests an extension of time, the Contractor shall submit to 

Sacramento Valley Depot Retrofit — Construction Preparation 	 SCHEDULES AND REPORTS 
Sacramento, CA	 01311 -9



SGH Project 087282.40 
1 March 2011 

the City's Project Manager a written Time Impact Analysis illustrating the 
impact of each change or delay on the current contract schedule 
completion date. The activity times used in the Time Impact Analysis 
shall be those included in the latest project schedule update. 

B. Extensions of time for performance as described in he Contract 
Documents will be granted only to the extent that time adjustments for the 
activity or activities affected by any condition or event that entitles the 
Contractor to a time extension exceed the total float or slack along the 
path of activities affected at the time of Notice to Proceed of a Change 
Order or the commencement of any delay or condition for which an 
adjustment is warranted under the Contract Documents. 

C. Each Time Impact Analysis shall be submitted within five (5) calendar 
days after a delay occurs or notice of direction for proceeding with a 
change order is given to the Contractor. If the contractor does not submit 
a Time Impact Analysis within the specified time period, the Contractor's 
rights to any additional time and cost are waived. 

D. Approval or rejection of each Time Impact Analysis shall be made within 
seven (7) working days after receipt by the City's Project Manager, unless 
subsequent meetings and negotiations are necessary. A copy of the 
approved Time Impact Analysis signed by the City's Project Manager will 
be returned to the Contractor for incorporation into the schedule. The 
changes to the schedule will be incorporated into the Project Schedule 
during the first update after agreement is reached on the Time Impact 
Analysis. 

E. In the event the Contractor does not agree with the decision of the City's 
Project Manager regarding the impact of a change or delay, it shall be 
resolved in accordance with the disputes clause of the contract. 

1.09 COORDINATION  

A. The Contractor shall coordinate the work with that of the other contractors 
and shall cooperate fully with the City's Project Manager in maintaining 
orderly progress toward completion of the Work as scheduled. 

B. Failure of Owner-furnished equipment and materials to be available as 
scheduled, or failure of other construction contracts to meet their 
schedule, shall not be justification for an extension of time, except where 
such failure causes, in the opinion of the City's Project Manager, an 
unreasonable delay in the Contractor's work, in which case the provisions 
of the General Conditions regarding extensions of time and extra work 
shall apply. 

C. The Contractor shall keep itself and subcontractors advised always while 
the work is progressing regarding delivery status of Owner-furnished 
equipment and material and of the progress of construction work being 
performed under separate contracts. 

D. The Contractor shall involve all applicable Subcontractors in the schedule 
development, updating, and revisions, if required. 

1.10 DEFAULT 
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A. Failure of the Contractor to comply with the requirements of this Section 
shall constitute reason that the Contractor is failing to prosecute the Work 
with such diligence as will insure its completion within the Contract items 
and may be considered as one of the grounds for termination by the City. 

1.13 DAILY CONSTRUCTION REPORTS  
A. The Contractor shall prepare and submit to the City's Project Manager a 

daily construction report, recording the following information concerning 
events at the site. Keep a copy at the site in a separate binder and submit 
duplicate copies to the City's Project Manager. During periods of intense 
construction activity (i.e. work in excess of eight (8) hours, for a 24 hour 
period), daily reports shall be completed for each shift of people, not to 
exceed three reports in a 24 hour period: 
a. List of subcontractors at the site. 
b. Approximate count of personnel per trade at the site. 
c. High and low temperatures, general weather conditions. 
d. Accidents and unusual events. 
e. Meetings and significant decisions. 
f. Stoppages, delays, shortages, losses. 
9 .	 Meter readings and similar recordings. 
h.	 Emergency procedures. 

Orders and requests of governing authorities. 
j. Change Orders received, implemented. 
k. Services connected, disconnected. 
I.	 Equipment or system tests and start-ups. 
m. Partial completions, occupancies. 
n. Substantial Completions authorized. 

PART 2 PRODUCTS 
Not Used 

• PART 3 EXECUTION 
Not Used

END OF SECTION 01311 

Sacramento Valley Depot Retrofit — Construction Preparation 	 SCHEDULES AND REPORTS 
Sacramento, CA	 01311 11



SGH Project 087282.40 
7 March 2011 

SECTION 01313 
CERTIFICATION OF COMPLIANCE 

PART 1 GENERAL 

1. No final payment shall be made until the Contractor files with the City, prior to 
acceptance of the Work, a notarized Certification of Compliance in the following 
form. 

PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

Not Used

END OF SECTION 01313 
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SECTION 01313

CERTIFICATION OF COMPLIANCE  

The CONTRACTOR hereby certifies that all work has been performed and materials 
supplied in accordance with the drawings, specifications and Contract Documents for 
	 , and that: 

No less than the prevailing rates of wages as ascertained by the governing body 
of the Contracting agency has been paid to laborers, workmen and mechanics 

•employed on this Work; 

•All labor compliance documentation has been submitted and approved; 

No fines, claims or challenges exist concerning labor compliance; 

There have been no unauthorized substitutes of Subcontractors; nor have any 
subcontractors been entered into without the names of the Subcontractors 
having been submitted to the City's Project Manager prior to the start of such 
subcontracted work; 

No subcontract was assigned or transferred or performed by any Subcontractor 
other than the original Subcontractor, without prior notice having been submitted 
to the Owner together with the names of all Subcontractors; 

All claims for material and labor and other service performed in connection with 
these specifications have been paid; 

There have been no unauthorized substitution of materials, equipment or 
installation requirements inconsistent with the Construction Documents; 

CONTRACTOR agrees the final payment as stipulated in Contract, and as 
•amended by existing fully executed change orders, represents the full and 
complete compensation for ALL costs and time related to completion of the work 
completed by the CONTRACTOR for the project described above. 

In WITNESS WHEREOF, the undersigned has signed and sealed this instrument this 
day 	

Firm Name	  

Sig nature	  

Title	  

(Attest) 	  

(SEAL IF BIDDER IS A CORPORATION) 

As determined necessary, evidence of compliance may be required to be submitted with 
and made a 'part of this Certificate of Compliance. 
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SECTION 01370 

SCHEDULE OF VALUES 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 1 Specification Sections, apply to 
this Section. 

B. See also the Schedule of Values Form in the Contrct.. 

1.02 DESCRIPTION 

A. Work Included: Provide detailed Schedule of Value breakdowns, of the agreed 
Contract Sum, showing values allocated to each of the various parts of the Work, as 
specified herein and in other provisions of the Contract Documents. 

B. Related Work

1. Documents affecting work of this Section include, but are not necessarily 
limited to, Conditions of the Contract, and Sections in Division 1 of these 
Specifications. 

2. Schedule of Values is required by the Conditions of the Contract. 

3. Schedule of Values is required to be compatible with the "continuation 
sheet" accompanying applications for payment. 

1.03 QUALITY ASSURANCE 

A. Use required means to assure arithmetical accuracy of the sums described. 

B. When so required by the City's Project Mariager, provide copies of the 
subcontracts or other data acceptable to the City's Project Manager, 
substantiating the sums described. 

1.04 SUBMITTALS 

A.	 Prior to first application for payment, submit a proposed Schedule of Values to 
the City's Project Manager. 

1. Meet with the City's Project Manager and determine additional data, if 
any, required to be submitted. 

2. Secure the City's Project Managers approval of the Schedule of Values 
prior to submitting first application for payment. 
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3.	 Detail shall include, at a minimum the following items. 
a. By building and/or site 
b. By trade 
c. By major activity 
d. By activity 
e. Equipment costs 
f. Mobilization/submittal costs 
9 .	 Closeout services 
h.	 Unit costs for all asbestos work & disposal 

Unit costs for all lead abatement work & disposal 
j.	 Unit costs for all mercury and PCB abatement and disposal 

	

4.	 Submit anticipated pay application draw (including Conditions of the 
Contract) for each payment request filed for the Project. 

END OF SECTION 01370 
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SECTION 01400 

QUALITY CONTROL 

PART 1 GENERAL 

1.01 DESCRIPTION: 

A.	 Section Includes: 

I.	 Quality assurance and control of installation. 

2. References. 

3. Field samples. 

4. Mock-up. 

5. Inspection and testing laboratory services. 

6. Contractor's inspection and testing responsibilities. 

7. Testing laboratory responsibility. 

8. City's responsibility. 

9. Manufacturers' field services and reports. 

1.02 QUALITY ASSURANCE/CONTROL OF INSTALLATION 

CONTRACTOR shall: 

A. Monitor quality control over suppliers, manufacturers, Products, services, site 
conditions, and workmanship, to produce Work of specified quality. 

B. Comply fully with manufacturers' instructions, including each step in sequence. 

C. Identify conflicts between manufacturers' instructions and the Contract 
Documentsby requesting clarification from City's Project Manager before 
proceeding. 

D. Comply with specified standards as minimum quality for Work except when more 
stringent tolerances, codes, or specified requirements indicate higher standards 
or more precise workmanship. 

E. Perform work by persons qualified to produce workmanship of specified quality. 

F. Secure Products in place with positive anchorage devices designed and sized to 
withstand stresses, vibration, physical distortion or disfigurement. 

G. Codes and Standard: Testing, when and where required, will be in accordance 
with pertinent codes and regulations and with selected standards of the American 
Society for Testing and Materials. 

1.03 REFERENCES 

A. Conform to reference standard by date of issue current on date of Contract 
Documents. 

B. Obtain copies of standards when referenced by the Contract Documents. 
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C. Should specified reference standards conflict with Contract Documents, request 
clarification from City's Project Manager before proceeding. 

D. Contractual relationship of parties to Contract shall not be altered from Contract 
Documents by mention or inference otherwise in any reference document 

1.04 FIELD SAMPLES 
A. Install field samples at site as required by individual specifications Sections for 

review. 
B. Acceptable samples represent acceptable quality level for Work. 
C. Where field sample is specified in individual Sections to be removed and all 

clean-up repairs and disposal shall be completed by CONTRACTOR at a time 
and date mutually acceptable to the CONTRACTOR and CITY. 

D. Contractor shall be responsible for job site handling and curing of concrete, 
mortar and grout test specimens, in strict compliance with all applicable ASTM 
specifications. 

1.05 MOCK-UP 
A. Tests will be performed under provisions identified in this section and individual 

product sections. 
B. Assemble and erect specified items, with specified attachment and anchorage 

devices, fleshings, seals, and finishes. 
C. Where mock-up is specified in individual Sections to be removed, clear area after 

mock-up has been accepted by City's Project Manager unless directed 
otherwise. 

1.06 INSPECTION AND TESTING LABORATORY SERVICES 
A.	 City will appoint, employ, and pay for services of independent firm to perform 

inspection and testing as noted in the Contract Documents. 
B.	 Special inspection required by Specifications, code or ordinance, shall be 

performed by a qualified inspector selected by City. 
1. The Special Inspector shall be a person qualified to inspect the particular 

type of construction or operation requiring special inspection. He shall 
demonstrate his competence to the satisfaction of the Sacramento City 
Building Official. 

2. Inspection by the Special Inspector shall in no way relieve the Contractor 
of his obligation to perform the Work in accordance with the requirements 
of the Contract Documents. 

3. Special Inspectors shall observe the work for conformance with the 
Drawings and Specifications and in accordance with the applicable 
provisions of California Building Code, latest edition, with any Sacramento 
City Amendments. 

C.	 Contractor shall cooperate and afford every opportunity for such inspections. 

1.07 CONTRACTOR'S INSPECTION AND TESTING RESPONSIBILITIES 
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A.	 Cooperate with independent firm: 
1. Furnish samples of materials, design mix, equipment, tools, storage and 

assistance as requested. 

2. Provide access to work and manufacturer's operations. 

3. Notify City's Project Manager and independent firm one full working day 
prior to expected time for operations requiring special inspection and 
testing services. 

• 4. Contractor shall make arrangements with independent firm and pay for 
additional samples and tests required for Contractor's use not specified in 
the contract documents. 

5.	 Furnish copies of mill test reports. 

6.	 Furnish casual labor and facilities. 
a. To provide access to work to be tested. 
b. To obtain and handle samples at site. 
c. To facilitate inspections and tests. 
d. For laboratory's exclusive use for storage and curing of test 

samples. 

7.	 Arrange with laboratory and pay for additional samples and tests required 
for Contractor's convenience. 

8. Should Contractor elect to exercise certain options in Specifications 
necessitating additional testing Or inspection, or if tests and/or inspections 
result from work performed other than during approved regular hours of 
work, costs for such testing and inspections shall be Contractor's 
obligation and City will make payment thereon and will deduct such costs 
from contract price. 

B.	 Retesting: 
1. Retesting required because of non-conformance to specified 

requirements shall be performed by same independent firm on 
instructions by City's Project Manager. 

2. Should initial tests indicate non-compliance with Contract Documents, 
costs for both initial tests and subsequent retesting occasioned by non-
compliance, and all other related costs, including additional services 
made necessary by such failure will be charged to Contractor by 
deducting such costs from Contract Sum/Price. 

C. Notification: Contractor shall notify Testing Lab and City's Project Manager a 
minimum of one full working day in advance of any operations scheduled for 
inspection and/or testing specified herein, to allow for laboratory assignment of 
personnel and scheduling of test. Work requiring inspections and testing by 
testing laboratory will not be performed without their qualified technician on the 
job site. If, after giving notice to the testing lab, the work requiring inspection 
and/or testing is not performed and the testing lab must make a second trip to the 
job site, the Contractor shall reimburse City for technicians' time and travel 
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expense. Where tests are required prior to Contractor starting work, Contractor 
shall arrange for testing far enough in advance so as not to delay the project or 
cause inconvenience to the testing lab. 

D. Contractor's Responsibility: The testing laboratory service provided by the City 
shall not relieve the Contractor of his responsibility for compliance with the 
requirements of the Contract Documents. Testing laboratory services are 

• provided for the sole and exclusive benefit of the City in monitoring the quality 
• and performance of the Contractor's work. Results of tests made by the City's 

testing laboratory will be made available to the Contractor and shall be a basis 
for rejection of non-conforming or defective work. Additional tests/inspections 
required by the City shall not be the basis for any claim by the Contractor for 
additional compensation. 

1.08 TESTING LABORATORY RESPONSIBILITY 
A.

	

	 General: Testing laboratory shall inspect, test and document work performed on 
this project as described hereinbefore. 

B. Test Reports: Promptly furnish test reports of materials and work tested to the 
City's Project Manager and Contractor. Test reports shall include the name of 
the project, General Contractor, applicable Subcontractor, and Testing 
Laboratory, the locations, dates, and time samples were taken and tested, type 
of test, identification of sample, location in which the work sample was taken, 
record of weather conditions, evaluation of test results, conformance or 
non-conformance of test results with Contract Documents, name and signature of 
technician taking sample and performing tests, and any other information 
required by the City's Project Manager. 

C. Inspection Reports: Furnish inspection reports for each site visit documenting 
activities, observations, and inspections of work; include observations on weather 
conditions, time and date, conditions and/or status of the work being inspected, 
actions taken, and recommendations or evaluation of the work. In addition to 
written reports, immediately notify City's Project Manager and Contractor of any 
portions of the work found to be in nonconformance with the Contract 
Documents. 

1. The testing lab will promptly process and distribute required copies of test 
reports and related instructions to ensure necessary retesting and 
replacement of materials with the least possible delay. 
a. Re-tests of all work shall be specifically indicated by the term 

"Retest" and shall be sufficiently descriptive to designate the date, 
location, and original test information indicating why the original 

" was not in compliance with documents. 

2. The Laboratory shall send all test reports to the City's Project Manager. 

D. Codes: Conform to the requirements of the California Building Code, Title 24 
(applicable edition for the project), and other applicable sections and standards, 
and any special requirements of the local Building Official having jurisdiction. 

E.	 Limits of Authority: Testing laboratory is not authorized to: 
1. •	 Release, revoke, alter or enlarge on requirements of the Contract 
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Documents. 

2. Approve or accept any portion of the work (as relates to the Contractor's 
obligation to conform to the Contract Documents.) 

3. Perform any duties of the Contractor. 

1.09 CITY'S RESPONSIBILITY: 

The CITY shall not be held liable for the actions (or lack of action) of the testing 
laboratory(s). The commencement of work by the Contractor shall indicate his 
understanding and agreement that all disputes or claims which may develop between 
the City's testing laboratory(s) and the contractor will be resolved directly between those 
two parties without involvement or responsibility on the part of the City, unless prior•
agreement is made in writing. Contractor shall advise the City of faulty inspections or 
tests performed by the testing laboratory but City shall not be held responsible for 
problems, damages, delays, replacement of defective work, etc. which may occur as 
result of the testing laboratory(s) faulty work in which case the Contractor's sole recourse 
shall be against the testing laboratory or other party at fault, but not against the City. 
Nothing in these specifications shall be construed as preventing the Contractor from 
hiring a separate testing laboratory to perform testing laboratory services, however, the 

, City's testing laboratory inspections and tests shall be the basis for acceptance or 
rejection of the work by the City unless such inspection or tests are proven to be in error. 

1.10 MANUFACTURERS' FIELD SERVICES AND REPORTS 

A. Submit qualifications of observer to City's Project Manager 30 days in advance of 
required observations. Observer shall be subject to approval of Architect and 
City's Project Manager. 

B. When specified in individual specification Sections, require material or Product 
suppliers or manufacturers to provide qualified staff personnel to observe site 
conditions, conditions of surfaces and installation, quality of workmanship, 
start-up of equipment, test, adjust, and balance of equipment as applicable, and 
to initiate instructions when necessary. 

C. Observers shall report observations and site decisions or instructions given to 
applicators or installers that are supplemental or contrary to manufacturers' 
written instructions. 

D. Submit report in duplicate within 30 days of observation to City's Project Manager 
for review. 
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1.11 QUALITY CONTROL (QC) SYSTEM: 

The QC system shall perform the following minimum requirements: 

A. lnsoection Procedures: The Contractor's inspection procedure shall be reported 
on the Contractor's Daily Quality Control Report and shall conform to the 
following: 

1.	 Preparatory Inspection: Shall be performed by the Contractor prior to 
beginning any definable feature of work or job feature and shall include a 
preparatory phase conference with the City's Project Manager, and 
Architect. Contractor shall submit a tentative schedule of upcoming 
preparatory conferences for approval with the quality control plan, and 
provide an outline of how the QC will implement the particular phase of 
work two (2) days prior to each scheduled preparatory conference, 
following the format indicated in the Preparatory Inspection Report Form 
provided by the City. The City will review this outline prior to the 
conference. The conference shall include: 
a. A review of agreement requirements; 
b. A check to assure that all materials and/or equipment have been 

tested, submitted, and approved; 
c. A check to assure that provisions have been made to provide 

required testing; 
d. Examination of the work area for completion of all preliminary 

work. 
e. A physical examination of required materials and equipment for 

conformance to approved shop drawings or submittal data. 

2.	 Initial Inspection: Shall be performed by Contractor as soon as a 
representative portion of the particular feature of work is complete and 
shall include examination of the quality of workmanship as well as a 
review of control testing for compliance with agreement requirements. 

3. Follow-Up Inspection: Shall be performed by Contractor daily to assure 
continuing compliance with agreement requirements until completion of 
the particular feature of work. 

B.	 In addition to the three-phase inspection procedure, the Contractor's Quality 
Control representatives shall perform the following: 

1.	 Perform detailed review, prior to submittal, of all shop drawings, 
certificates of compliance, and material and equipment submittals called 
for under these specifications. Certify with each submittal that all items 
therein are correct and in strict accordance with the contract documents 
except as may be otherwise expressly stated. Furnish submittals for 
review by City's Project Manager only after review and certification has 
been completed by Contractor. 
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2. Establish and maintain an effective quality control and inspection system, 
which will assure and document that all supplies and services conform to 
agreement requirements whether constructed or processed by the 
Contractor, or procured from subcontractors or vendors. Document the 
system as specified herein. Make all documents available for review by 
the City prior to the start of construction and throughout the life of the 
agreement, and notify the City and Architect in writing of any proposed 
change to his inspection system. 

3. Implement the system by the establishment of a quality control 
organization headed on a full-time basis by the Contractor's quality 
control representative (CQC), who shall be physically on the project site 
for the duration of the project, and whose responsibility is to insure 
compliance with the agreement. The CQC shall be assisted by other 
personnel, industry-recognized testing laboratories, or manufacturer's 
representatives, who are qualified to perform the various inspections, 
tests, and equipment adjustments required. 

4. Perform the number and type of tests required by the contract documents 
and by other publications referenced. 

5. Provide current records and documents as specified. 

6. Maintain an approved system for identifying the inspection status of 
supplies. 

7. Establish and maintain an effective system for controlling non-conforming 
material and removing materials and equipment which are not approved. 

8. Maintain full-size marked-up. drawings with survey notes, sketches; 
nameplate data, pricing information, description, and serial numbers of all 
installed equipment; and other information depicting as-built conditions. 
Maintain this information in a current condition at all times until 
acceptance of the work and make it available for review by City personnel 
at all times. All variations from the agreement plans, for whatever reason, 
shall be indicated in the same general detail utilized in the agreement 
plans. This information shall be furnished to the City a minimum of two 
weeks prior to Contractor's Certification of Substantial Completion. 

C.	 After the agreement is awarded and before construction operations are started, 
the Contractor shall meet with the City and the Architect to discuss the QC 
system requirements. The meeting shall develop mutual understandings relative 
to system details, including the forms to be used for recording the inspections, 
administration of the system, and the interrelationship of Contractor and City 
inspection. Within five days after receipt of the Notice to Proceed the Contractor 
shall furnish to the City and Architect a QC system plan which shall include the 
procedures, instructions, and reports to be used for review and approval. 
Construction shall not start until the Quality Control plan is approved. This 
document shall include as a minimum: 

1.	 The inspection organization. 
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2. Number and qualifications of inspection personnel to be used. 

3. Authority and responsibilities of inspection personnel. 

4. Methods of inspection, including subcontractor's work. 

5. Schedule for use of inspection personnel by types and phase of work. 

6. Test methods including, as specified, name of qualified testing laboratory 
to be used, if applicable. 

• 7.	 Schedule for use of non-Contractor personnel and facilities, such as 
manufacturer's representatives and approved testing laboratories. 

8. Method of documenting inspection and testing. 

9. A copy of a letter of direction to the Contractor's quality control 
representative, outlining CQC duties and signed by a principal officer of 
the firm. 

D. Provide and maintain all measuring and testing devices, laboratory equipment, 
instruments, transportation, and supplies necessary to accomplish the required 
testing and inspection to be performed by the Contractor. Contractor shall 
calibrate all measuring and testing devices at established intervals against 
certified standards which have known valid relationships to national standards. 
Calibration and certification shall comply with all equipment manufacturers 
requirements, and when requested by the City's Project Manager Contractor 
shall provide the copies of all calibration certificates. Make the Contractor's 
equipment available for use by the City for verification of their accuracy and 
condition as well as for any inspection or test desired. 

E. Assure that the latest approved drawings, including shop drawings, 
specifications, and instructions required by the agreement, as well as authorized 
changes thereto, are •used for fabrication, inspection, and testing. 

1.04 QUALITY ASSURANCE BY CITY 

A. The Contractor's Quality Control inspection system is subject to evaluation and 
verification inspection by the City to determine its effectiveness in supporting the 
quality requirements established in the agreement. The City may require joint 
City-Contractor inspections at any time and on a periodic basis to evaluate the 
effectiveness of the Contractor's Quality Control system. 

B. The City reserves the right to inspect supplies, services, materials, and 
equipment required by this agreement. City inspection will not constitute 
acceptance; nor will it in any way replace Contractor inspection or otherwise 
relieve the Contractor of his responsibility to monitor and control the quality of 
construction. 
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C. The City may notify the Contractor of non-compliance with agreement provisions 
and the action to be taken. The Contractor shall immediately take corrective 
action. If the Contractor fails to comply promptly, the City may issue an order 
stopping all or part of the work until satisfactory corrective action has been taken. 
No part of the time lost due to any such stop orders shall be made the subject of 
claim for extension of time or for excess costs or damages by the Contractor. 
Issuing a stop order under this section shall not extend the contract duration, 
change milestone deadlines or impact the application of liquidated damages. 

D. City Photographic Documentation to include complete digital photography of 
preexisting conditions of work area and adjoining construction and site 
improvements, including finish surfaces that might be damaged or misconstrued 
as damage caused by Contractor's operations. City Photographic Documentation 
will also serve to record conditions of salvaged materials, with an adequate 
number of images to fully depict materials in original location, removed and 
stored, and reinstalled in Project where applicable (photos of reinstallation to be 
provided only where reinstallation specified in the work). City Photographic 
Documentation is available for Contractor review upon receipt of written request. 

1.12 RECURRING DEFICIENCIES: 

A. In accordance with the General Conditions, the Contractor shall not build upon or 
conceal any feature of the work containing defects. Payment on deficient items 
will be withheld until defects are corrected to the satisfaction of the City's Project 
Manager. The cost of additional City testing resulting from failure to comply with 
agreement requirements shall be deducted from the agreement amount. 

IF RECURRING DEFICIENCIES INDICATE THAT THE QUALITY CONTROL 
SYSTEM IS NOT ADEQUATE, CORRECTIVE ACTION SHALL BE TAKEN AS 
DIRECTED BY THE CITY AND PROGRESS PAYMENTS WILL BE WITHHELD 
UNTIL SUCH CORRECTIVE ACTION HAS BEEN COMPLETED. 

1.13 DAILY RECORD 

A. The Contractor's Quality Control Inspectors shall maintain a daily record of all 
Inspections and tests performed for each shift of Contractor or Subcontractor 
operations in the format directed. These records shall: 

1:	 Identify the project. 

2. Include data on weather conditions. 

3. Indicate the Contractor and/or Subcontractors working and their 
respective areas of responsibility. 

4. List construction equipment, other than hand tools, at the job site and 
whether or not used on the report day. 

5. Provide factual evidence that continuous quality control inspection and 
tests have been performed, including but not limited to the following: 

Sacramento Valley Depot Retrofit — Construction Preparation 	 QUALITY CONTROL 
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a. Maintenance of Shop Drawing and Submittal Register; 
b. Monitoring of equipment and materials upon arrival at the job site 

for compliance with approved shop drawings; 
c. Proper storage of equipment and materials including 

documentation of this responsibility on the daily report; 
d. Type and number of inspections or tests involved; results of 

inspections or tests; nature of defects; causes for rejections; 
proposed remedial action; and corrective actions taken; 

e. Extent of damage to any materials stored on site; 
f. Failure of Contractor or. Sub-Contractors to maintain site, 

equipment, staff or materials in the manner specified in the 
Contract Documents; 

g. Photographs of work completion and materials storage. 

6. Include a current record of all inspections. 

7. Include a signed statement that all supplies and materials incorporated in 
the work are in full compliance with the terms of the agreement. 

B. Furnish the City, on a daily basis, a legible copy of all inspection records for 
permanent retention. The daily record of inspections shall cover all work 
placement subsequent to the previous report and shall be verified by the 
Contractor's designated Quality Control representative. A sample of the 
Contractor's Quality Control Report form shall be provided to the City for review, 
revision and acceptance. All specified tests or portions thereof, whether 
performed by the City or the Contractor, shall be recorded and attached to the 
daily report of the date upon which the test occurs. CQC shall record these tests 
on forms similar to the "Test Report" form provided by the City. The "Test 
Report" form shall be augmented as directed to include all of the test data 
required to provide a complete report. 

PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

Not Used

END OF SECTION 01400 
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SECTION 01425 

GENERAL HISTORIC PRESERVATION GUIDELINES 

PART 1. GENERAL 

1.01 SUMMARY 

A.	 Section includes general protection and treatment procedures for historic building 
materials. 

B.	 Contractor to make every effort to comply with following requirements; 
1. The performance of all work is to comply with the Secretary of the Interior's 

Standards for the Treatment of Historic Properties. 
2. The work includes rehabilitation of a structure of historic significance. Unless 

specifically noted in Contract Documents to remove and discard, or otherwise 
handle or dispose, materials shall be considered historic. Contractor to notify City 
Project Manager and City Preservation Staff were confirmation of historic materials 

•	
and treatment of historic materials is needed to properly execute work. 
Consultation with City Preservation Staff is required for all work not specifically 
indicated in approved plans and/or specifications. 

3. The Work seeks to preserve historic fabric; and to protect, salvage and reuse 
selected building materials and items. The principal aim of repair or replacement 
work should always be based on the fundamental principle of 'minimal disturbance'. 

4. Historic building materials and items shall be considered fragile and must be 
removed, restored, modified and handled with great care. 

5. - Take special precautions in executing work to avoid damage to existing materials of 
historic significance. 

6. Avoid unnecessary cutting and patching of existing materials of historic significance. 
7. Work which requires existing features to be removed and/or cleaned and/or reused 

shall be accomplished without damage to the material itself, to adjacent materials, 
or the substrate. 

8. No demolition or other work shall be undertaken that is not part of approved plans 
and specifications. Contractor shall be responsible for any damage where work has 
been undertaken that is not in accordance with approved plans and specifications. 
This may include monetary damages and/or the hiring of a qualified 
restoration/conservation firm, approved by the City Preservation Staff, to undertake 
repairs and or replacement to match in-kind damaged feature if damage is beyond 
feasible repair. Repairs and replacement designs and specifications shall be 
approved by City Preservation Staff prior to the work being undertaken. 

9. Salvage of existing features removed in work and reinstallation when and where 
indicated shall be executed as specified in the Contract Documents. 

10. Building will be made available to those bidding work for review of existing 
materials; carefully examine materials and adjacent systems to assure total 
compliance. 

11. No smoking will be allowed by personnel performing work on or about Historic 
Structures. 

C.	 Related Requirements 
Section 1400- QUALITY CONTROL

GENERAL HISTORIC PRESERVATION 
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1.02 REFERENCES 

A. U.S. Department of the Interior, National Park Service: "The Secretary of the Interior's 
Standards for the Treatment of Historic Properties with Guidelines for Preserving, 
Rehabilitating, Restoring & Reconstructing Historic Buildings." 

B. U.S. Department of the Interior, National Park Service: "Preservation Briefs." 
C. U.S. Department of the Interior, National Park Service: "Preservation Tech Notes.' 
D. Contractor to review and be familiar with the following documentation addressing the 

Sacramento Depot. The City Representative has copies on file of the reports listed below 
for reference. 
1. "Cultural Resources Report, Sacramento Valley Station" - guidance on historic 

significance and work to comply with Standards. 
2. 'Historic Significance Diagrams" - clarification of building spaces' level of historic 

significance. 
3. "Sacramento Valley Station Historic Assessment Report" - recommended 

treatments to specific building features. 
4. "Fire Defense Plan for the Sacramento Valley Depot" - code analysis and fire 

protection recommendations. 

1.03 DESCRIPTION 

A.	 Performance Requirements: Conform to referenced U.S. Department of the Interior 
"Secretary of the Interior's Standards for Rehabilitation" 
(http://wwvv.nps.gov/hps/tps/tax/rhb/stand.htm),  "Preservation Briefs", and "Preservation 
Tech Notes" unless more stringent requirements are indicated. 

GENERAL HISTORIC PRESERVATION 
Sacramento Valley Depot Retrofit — Construction Preparation 	 GUIDELINES 
Sacramento, CA	 01425 - 2



SGH Project 08282.40 
7 March 2011 

1.04 DEFINITIONS 

A.	 Refer to Section 01090 for additional definitions. 
1. Consolidate: To strengthen loose or deteriorated materials in place. 
2. Discard: To remove and legally dispose of a material off-site, in compliance with 

applicable regulations and the stipulations of the Authority Having Jurisdiction. 
3. Dismantle: To disassemble and detach items by hand from existing construction to 

the limits indicated, using small hand tools and small one-hand power tools, so as to 
protect nearby historic surfaces; and legally dispose of dismantled items off-site, 
unless indicated to be salvaged or reinstalled. 

4. Existing to Remain: Existing items that are not to be removed or dismantled. 
5. Historic: Spaces, areas, rooms, surfaces, materials, finishes, and overall 

appearance which date to the building's Period of Significance and/or are important 
to the historic integrity of the property as determined by City's Designated 
Representative, City's Preservation Office and Authorities Having Jurisdiction. 
Reference "Historic Significance Diagrams" and "Sacramento Valley Station Historic 
Assessment Report". 

6. Match: To blend with adjacent construction and manifest no apparent difference in 
material type, species, cut, form, detail, color, grain, texture, or finish; as approved 
by City's Designated Representative. Use existing historic materials to maximum 
degree possible given present day material availability and craftsmanship. 

7. Reconstruct: To remove existing item, replicate damaged or missing components, 
and reinstall in original position. 

8. Refinish: To remove existing finishes to base material and apply new finish to 
match original, or as otherwise indicated. 

9. Reinstall: To protect removed or dismantled item, repair and clean it as indicated 
for reuse, and reinstall it in original position, or where indicated. 

10. Remove: Specifically for historic spaces, areas, rooms, and surfaces, the term 
means to detach an item from existing construction to the limits indicated, using 
tools and equipment that avoid damage to adjacent materials, and legally dispose of 
it off-site, unless indicated to be salvaged or reinstalled. 

11. Repair: To correct damage and defects, retaining existing materials, features, and 
finishes while employing as little new material as possible. Includes patching, 
piecing-in, splicing, consolidating, or otherwise reinforcing or upgrading materials. 

12. Replace: To remove, duplicate, and reinstall entire item with new material. The 
original item is the pattern for creating duplicates unless otherwise indicated. 

13. Replicate: To reproduce in exact detail, materials, and finish unless otherwise 
indicated. Match existing historic materials to maximum degree possible given 
present day material availability and craftsmanship. 

14. Reproduce: To fabricate a new item, accurate in detail to the original, and in either 
the same or a similar material as the original, unless otherwise indicated. 

15. Restore: To consolidate, replicate, reproduce, repair, and refinish as required to 
achieve the indicated results. 

16. Retain: To keep existing items that are not to be removed or dismantled. 
17. Reversible: New construction work, treatments, or processes that can be removed 

or undone in the future without damaging historic materials unless otherwise 
indicated. 

18. Salvage: To protect, inventory and document removed or dismantled items for 
future reinstallation and store items for City as indicated in contract documents. 

19. Stabilize: To provide structural reinforcement of unsafe or deteriorated items while 
maintaining the essential form as it exists at present; also, to reestablish a weather-
resistant enclosure.

GENERAL HISTORIC PRESERVATION 
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20. Strip: To remove existing finish down to base material unless otherwise indicated. 

1.05 SUBMITTALS 

A. Construction Schedule with work related to historic spaces: Indicate within the Project 
Critical Path Method schedule the following for each activity to be performed in historic 
spaces, areas, and rooms, and on historic surfaces: 
1. Provide detailed sequence of work affecting historic areas or materials, with starting 

and ending dates, coordinated with other known work in progress. 
2. Utility Services: Indicate interruptions of active utility services and proposed 

temporary utilities with indication of times for utility interruption. 
3. Clarify phasing of work with plan drawing; include areas of project to be closed to 

access and duration of time for various phases. 
4. Reference Section 01311 for further Schedule requirements. 

B. Qualification Data: Submit required Qualification Data for Historic Treatment Specialist 
before work begins. Provide qualification submittal for Historic Treatment Specialist as 
outlined in Section 1300 AND TO City Preservation Staff for review. 

C.	 Acceptance of City of Sacramento's Preconstruction Photographic Documentation; 
submit letter of acceptance. City Photographic Documentation to include complete digital 
photography of pre-existing conditions of work area and adjoining construction and site 
improvements, including finish surfaces that might be damaged or misconstrued as 
damage caused by Contractor's operations. City Photographic Documentation will also 
serve to record conditions of salvaged materials, with an adequate number of images to 
fully depict materials in original location, removed and stored, and reinstalled in Project 
where applicable (photos of reinstallation to be provided only where reinstallation 
specified in the work). City Photographic Documentation will be available for the selected 
Contractor for review upon receipt of written request. 

D.	 Fire-Prevention Plan: Submit before work begins. 

1.06 QUALITY ASSURANCE 

A.	 Historic Treatment Specialist Qualifications: An experienced firm or experienced 
individuals regularly engaged in historic treatments similar in nature, materials, design, 
and extent to the work as specified in Contract Documents. 
1. Firm: shall have completed a minimum of five recent projects with a record of 

successful in-service performance that demonstrates the firm's qualifications to 
perform this work. List at minimum: 

•	 a.. Number of years of related experience 
b. Five (5) successful projects of similar nature to work specified. List type 

of project, short description, size, location, firm's role in the project, and 
a project reference, with phone number, that may be contacted by the 
City's Designated Representative. 

c. List of successful projects completed to comply with Secretary of the 
Interior's Standards for the Treatment of Historic Properties (may be 
same as projects of similar nature listed above). 

GENERAL HISTORIC PRESERVATION 
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2. Field Supervisor Qualifications: Full-time supervisors experienced in historic 
treatment work similar in nature, material, design, and extent to that indicated for 
this Project. Supervisors shall have 5 or more years experience in their field of 
expertise. Supervisors shall be on Project site during times that historic treatment 
work is in progress. 

3. Worker Qualification: Persons who are experienced in historic treatment work of 
types they will be performing. Workers shall have 2 or more years experience in 
their field. 

B. Fire-Prevention Plan: Prepare a written plan for preventing fires during the Work, 
including placement of fire extinguishers, fire blankets, rag buckets, and other fire-
prevention devices during each phase or process. Coordinate plan with City's 
Designated Representative's fire-protection equipment and requirements. Include each 
fire watch's training, duties, and authority to enforce fire safety. Refer to article 3.03. 

C. Regulatory Requirements: Comply with notification regulations of Authorities Having 
Jurisdiction before beginning removal and dismantling work. Comply with hauling and 
disposal regulations of Authorities Having Jurisdiction. 

1.07 PROJECT CONDITIONS 

A. City's Designated Representative and/or City's tenant will occupy portions of building 
immediately adjacent to removal and dismantling area. Conduct removal and dismantling 
work so City's and tenant's operations will not be disrupted at any time. 

B. Sale of removed or dismantled items on-site is not permitted unless otherwise indicated. 

PART 2. PRODUCTS — (Not Used)
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PART 3. EXECUTION 

3.01 EXAMINATION 

A.	 Preparation for Removal and Dismantling: Examine construction to be removed or 
dismantled to determine best methods to safely and effectively perform removal and 
dismantling work. Examine adjacent work to determine what protective measures will be 
necessary. Make explorations, probes, and inquiries as necessary to determine 
condition of construction to be removed or dismantled and location of utilities and 
services to remain that may be hidden by construction that is to be removed or 
dismantled. 
1. Verify that affected utilities have been disconnected and capped. 
2. Inventory and record the condition of items to be removed and dismantled for 

reinstallation or salvage. Refer to Section 01732 for Inventory procedure. 
3. Before removal dr dismantling of existing building elements that will be reproduced 

or duplicated in final work, make permanent record of measurements, materials, 
and construction details required to make exact reproduction. Salvage one 
representative sample of the removed element for reference, unless exact sample is 
maintained elsewhere in building. 

4. Review and Accept City of Sacramento's Preconstruction Photographic 
Documentation. 

5. Perform surveys as the work progresses to detect hazards resulting from Work. 

3.02 PROTECTION, GENERAL 

A.	 Ensure that supervisory personnel are on-site and on duty when historic treatment work 
begins and during its progress. 

B.	 Protect persons, motor vehicles, surrounding surfaces of building, building site, plants, 
and surrounding buildings from harm resulting from historic treatment procedures. 
1. Use only proven protection methods, appropriate to each area and surface being 

protected. 
2. Provide barricades, barriers, and temporary directional signage to exclude public 

from areas where historic treatment work is being performed. 
3. Contain dust and debris generated by removal and dismantling work and prevent it 

from reaching the public or adjacent surfaces. 
4. Provide shoring, bracing, and supports as necessary. Do not overload structural 

elements. 
5. Protect floors and other surfaces along haul routes from damage, wear, and 

staining. 
C.	 Temporary Protection of Historic Materials: 

1. Protect existing historic materials with temporary protections and construction. Do 
not deface or remove existing materials. Reference Section 01732 Selective 
Demolition, Salvage and Protection. 

2. Do not attach temporary protection to historic surfaces except as indicated as part 
of the approved Submittals and approved by City's Designated Representative. 

D.	 Comply with each product manufacturer's written instructions for protections and 
precautions. Protect against adverse effects of products and procedures on people and 
adjacent materials, components, and vegetation.

GENERAL HISTORIC PRESERVATION 
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E.	 Utility and Communications Services: 
1. Notify City's Designated Representative and entities owning or controlling wires, 

conduits, pipes, and other services affected by the historic treatment work before 
commencing operations. 

2. Disconnect and cap pipes and services as required by Authorities Having 
Jurisdiction, as required for the historic treatment work. 

3. Maintain existing services unless otherwise indicated; keep in service, and protect 
against damage during operations. 

F. Existing Drains: Prior to the start of work in an area, coordinate with City's Designated 
Representative and test drainage system to ensure that it is functioning properly. Notify 
City's Designated Representative immediately of inadequate drainage or blockage. Do 
not begin work in an area until the drainage system is in working order. 
1. Prevent solids such as stone or mortar residue from entering the drainage system. 

Clean out drains and drain lines that become sluggish or blocked by sand or other 
materials resulting from historic treatment work. 

2. Protect drains from pollutants. Block drains or filter out sediments, allowing only 
clean water to pass. 

G.	 Refer to Section 01732 Selective Demolition, Salvage and Protection. 

3.03 PROTECTION FROM FIRE 

A.	 General: Follow the Fire-Prevention Plan and the following. 
1. Comply with NFPA 241-2009 requirements unless otherwise indicated by 

Authorities Having Jurisdiction. 
2. Remove and keep area free of combustibles including, rubbish, paper, waste, and 

chemicals, except to the degree necessary for the immediate work. 
3. If combustible material cannot be removed, provide fire blankets to cover such 

materials. 
4. Prohibit smoking by all persons within Project work and staging areas. 
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B.	 Heat-Generating Equipment and Combustible Materials: Comply with the following 
procedures while performing work with heat-generating equipment or highly combustible 
materials, including welding, torch-cutting, soldering, brazing, paint removal with heat, or 
other operations where open flames or implements utilizing high heat or combustible 
solvents and chemicals are anticipated: 
1. Obtain City's Designated Representative's approval for operations involving use 

of open-flame or welding or other high-heat equipment in work. Notify City's 
Designated Representative before each oocurrence, indicating location of such 
work. 

2. As far as practical, restrict heat-generating equipment to shop areas or outside the 
building. 

3. Do not perform work with heat-generating equipment in or near rooms or in areas 
where flammable liquids or explosive vapors are present or thought to be present. 
Use a combustible gas indicator test to ensure that the area is safe. 

.4. Use fireproof baffles to prevent flames, sparks, hot gases, or other high-temperature 
material from reaching surrounding combustible material. 

5. Prevent the spread of sparks and particles of hot metal through open windbws, 
doors, holes, and cracks in floors, walls, ceilings, roofs, and other openings. 

6. Fire Watch: Before working with heat-generating equipment or highly combustible 
materials, station personnel to serve as a fire watch at each location where such 
work is performed. Fire-watch personnel shall have the authority to enforce fire 
safety. Station fire watch according to NFPA 51B, NFPA 241, and as follows. 

a. Train each fire watch in the proper operation of fire-control equipment 
and alarms. 

b. Prohibit fire-watch personnel from other work that would be a distraction 
from fire-watch duties. 

c. Cease work with heat-generating equipment whenever fire-watch 
personnel are not present. • 

d. Have fire watch perform final fire-safety inspection each day beginning 
no sooner than 30 minutes after conclusion of work to detect hidden or 
smoldering fires and to ensure that proper fire-prevention is maintained. 

e. Maintain fire-watch personnel at Project site until 60 minutes after 
conclusion of daily work. 

f. Fire Extinguishers, Fire Blankets, and Rag Buckets: Maintain fire 
extinguishers, fire blankets, and rag buckets for disposal of rags with 
combustible liquids. Maintain each as suitable for the type of fire risk in 
each work area. Ensure that nearby personnel and the fire watch are 
trained in fire-extinguisher and blanket operation. 
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3.04 GENERAL HISTORIC TREATMENT 

A.	 Ensure that supervisory personnel are present when historic treatment work begins and 
during its progress. This work shall be undertaken only by qualified personnel or only 
when directly supervised by qualified personnel at all times. 

B.	 Perform work as indicated on Drawings. Follow the procedures in subparagraphs below 
and procedures in approved Submittals: 
1. Retain as much existing material as possible; repair and consolidate rather than 

replace unless otherwise indicated. 
2. Halt the process of deterioration and stabilize conditions, unless otherwise 

indicated. 
3. Use additional material or structure to reinforce, strengthen, prop, tie, and support 

existing material or structure. 
4. Use reversible processes wherever possible. 
5. Use historically accurate repair and replacement materials and techniques unless 

otherwise indicated. 
6. Record existing conditions before work and during the work progression with digital 

photography. Review and approve City's Preconstruction Photographic 
Documentation — reference article 1.05 C. 

C.	 Notify City Project Representative of visible changes in the integrity of material or 
components whether due to environmental causes including biological attack, UV 
degradation, freezing, or thawing; or due to structural defects including cracks, 
movement, or distortion. 

D. Where missing features are indicated to be repaired or replaced, provide features whose 
designs are based on accurate duplications rather than on conjectural designs, Subject to 
approval of City's Designated Representative. 

E.	 Where Work requires existing features to be removed or dismantled and reinstalled, 
perform these operations without damage to the material itself, to adjacent materials, or 
to the substrate.

END OF SECTION
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SECTION 01500 

CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 

PART 1 GENERAL 

1.01 DESCRIPTION: 

A.	 Section Includes: 

1. Temporary Utilities: 	 Electricity, lighting, heat, ventilation, telephone 
service, water and sanitary facilities. 

2. Temporary Controls: Barriers, enclosures and fencing, protection of the 
Work and water control. 

3. Construction Facilities: Access roads, parking, progress cleaning, and 
temporary buildings. 

4. Removal: Utilities, facilities, and controls. 

B.	 Related Sections: 

1.	 Section 01710: Cleaning. 

1.02 TEMPORARY UTILITIES 

A.	 Temporary Electricity: 

1. Provide and pay for power service required from Utility source. 
Contractor may utilize the existing permanent electrical service provided. 
Contractor assumes all risk for damage, interruption and power quality 
when using existing permanent electrical service. The City may withdraw 
permission to use permanent electrical service granted to Contractor 
above at anytime with no impact to cost or time under this agreement. 
When Contractor uses the permanent electrical service he agrees to 
replace all convienience outlets used. 

B.	 Temporary Lighting: 

1. Provide and maintain lighting for construction operations to achieve 
minimum lighting level of 2 watts/sq ft. Provide additional lighting for 
finish work where and when needed, or as required by the Contract 
Documents. 

2. Provide branch wiring from power source to distribution boxes with 
lighting conductors, pigtails and lamps as required. 

3. Maintain lighting and provide routine repairs. 

C.	 Temporary Heat: 

1. Provide and pay for heat devices and heat as required to maintain 
specified conditions for construction operations. Comply with codes, 
agencies, and regulations regarding usage of temporary space heaters. 

CONSTRUCTION FACILITIES AND 
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D.	 Temporary Ventilation: 
1.	 Ventilate enclosed areas to: 

a. Assist cure of materials. 
b. Dissipate humidity. 
c. Prevent accumulation of dust, fumes, vapors, or gases. 
d. Provide local exhaust ventilation to prevent harmful dispersal of 

hazardous substances into atmosphere at all times. 
e. Seal, preserve and protect all portions of the HVAC system to 

remain prior to any interior construction related activities and 
throughout all construction. 

E.	 Temporary Telephone and Facsimile (FAX) Service: 
1.	 Provide, maintain and pay for telephone service and facsimile (Fax) on a 

dedicated line, to field office at time of project mobilization. 
a. Toll calls shall be paid by party making call. 
b. Equip phone with answering machine. 

2.	 Maintain services from start of work through building occupancy. 
F.	 Temporary Water Service: 

1.	 Provide, maintain and pay for suitable quality water service required for 
construction operations. 

G.	 Temporary Sanitary Facilities: 
1. Provide and maintain adequate number of required facilities and 

enclosures (see list below) for use of all persons and trades employed on 
Work during construction period. 
a. Toilet facilities. 
b. Washing facilities. 
c. Other facilities as required. • 

2.	 Contractor shall not use existing sanitary facilities for the duration of 
the construction. 

H.	 Temporary First Aid Facilities: 	 Provide adequate first aid facilities for 
construction personnel. 
Temporary Fire Protection: 
1. Take all precautions to prevent possibility of fire resulting from 

construction operations. Particularly avoid hazardous accumulations of 
rubbish, dust and unsecured flammable materials. 

2. Provide emergency fire extinguishing equipment of adequate type and 
quantity, readily available and properly maintained. 

3. Keep local Fire Department's telephone number prominently displayed 
near telephone. 

1.03 TEMPORARY CONTROLS
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A.	 Barriers and Fencing 
1. Provide barriers to prevent unauthorized entry to construction areas and 

to protect existing facilities and adjacent properties from damage from 
construction operations. 

2. Provide barricades and covered walkways required by governing 
authorities for public rights-of-way and all required entries and exists from 
the existing facility. 

3. Protect non-owned vehicular traffic, stored materials, site and structures 
from damage. 

4. Provide temporary commercial grade chain link fencing at the limits of 
construction for the duration of the project, until Project has been 
accepted by City's Project Manager. Maintain site fencing as needed and 
equip with vehicular gates with locks. 

B.	 Water Control: 
1. Grade site to drain. Maintain excavations free of water. Provide, operate, 

and maintain pumping equipment. 

2. Protect site from puddling or running water. Provide water barriers as 
required to protect site from soil erosion. 

3. Exercise care in cleaning out equipment, etc., so as to prevent materials 
from clogging catch basins and yard drains. 

4. Leave all drainage items clean and in proper working condition. 
C.	 Dust Control: 

1. Utilize water application or other methods approved by the local 
jurisdiction to control dust on access roads and the project site to the 
satisfaction of the City's Project Manager. Maintain dust control operation 
to prevent flying dust from leaving the project site. Use power sweepers 
for street cleaning as necessary. 

2. Broom clean interior surfaces of building prior to commencement of any 
salvage or restoration and at completion of the WORK. 

3. Continue broom cleaning on as-needed basis completion of the WORK. 
4. Maintain all work areas under negative pressure to limit dirt, dust and 

odor intrution into adjacent occupied areas. Fans used for negative 
pressure shall include filters that are changed on a regular basis and 
discharged to the outside. Fans shall not discharge dirt or dust onto 
surfaces adjacent to the fan. 

D.	 Pollution Control: 
1.	 Burning or burying of rubbish and waste materials on Site is prohibited. 

Provide dump box for collection of waste materials. 
CONSTRUCTION FACILITIES AND 
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2.	 Disposal of volatile fluid wastes (such as mineral spirits, oil or paint 
thinner) in storm or sanitary sewer systems is prohibited. 

4. Keep Site and surrounding areas clear of accumulations of waste material 
and rubbish resulting from operations under this Contract. Remove waste 
from Site immediately upon completion of Work. 

Protection of Installed Work: 

1. Do not remove temporary bracing and shoring until adequate permanent 
connections or structural elements are in final position and positively 
anchored. 

2. Provide protective coverings at walls, equipment, drapes, furniture, 
projections, jambs, sills and soffits. 

3. Protect finished floors, stairs and other surfaces from traffic, dirt, wear, 
damage or movement of heavy objects, by protecting with durable sheet 
materials such as Tyvek. 

4. Prohibit traffic or storage upon waterproofed or roofed surfaces. If traffic 
or activity is necessary, obtain recommendations for protection from 
waterproofing or roofing material manufacturer. 

5. Prohibit traffic from and across landscaped areas or unimproved areas. 

F.	 Vegetation Damage Control: 

1. Protect all existing trees to remain on site from foliage, trunk, and root 
damage. 

2. Provide barricades and maintain same around all trees, shrubs or other 
landscaped areas adjacent to work of this Contract to protect such areas 
from damage of any nature caused by construction operations. 

3. Replace any plantings damaged or destroyed with plants of equivalent 
size, type and nature as approved by City's Project Manager. 

G.	 Exterior Enclosures: 

1. Provide temporary weather tight closure of exterior openings to 
accommodate acceptable working conditions and protection of 
Products, to allow for temporary heating and maintenance of 
required ambient temperatures identified in individual specification 
Sections, and to prevent entry of unauthorized persons. 

2. Provide access doors with self-closing hardware and locks. 

3. Provide temporary roofing as required. 
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H.	 Interior Enclosures: 
1. Provide temporary partitions, ceilings and negative pressure fans with 

filters as required to separate work areas from owner/tenant occupied 
areas, to prevent penetration of dust and moisture into Owner/tenant 
occupied areas, and to prevent damage to existing materials and 
equipment. 

2. Construction: Framing and reinforced polyethylene sheet materials with 
closed joints and sealed edges at intersections with existing surfaces in 
accordance with ASTM E90 (maximum Flame Spread Rating of 75) and 
in accordance with ASTM E84. 

Security: 
1.	 Provide security and facilities to protect Work from unauthorized entry, 

vandalism or theft. 

2.	 Provide temporary locks at all exterior doors after building is enclosed. 

3.	 Coordinate with Owner's Security program. 
4.	 Contractor shall conduct a security walk at the end of each day to confirm 

the work areas are unoccupied before locking facility. 
1.04 CONSTRUCTION FACILITIES 

A.	 Access Roads 
1. Construct and maintain temporary access to public thoroughfares to 

serve construction area. 

2. Relocate as Work progress requires. Provide detours necessary for 
unimpeded traffic flow. 

Provide and maintain access to fire hydrants, free of obstructions. 

4. Provide means of removing mud from vehicle wheels before entering 
streets. Any dirt, mud or other debris tracked onto streets must be 
removed immediately. 

5. Provide barricades, warning signs, flagmen or other traffic regulators 
which may become necessary for protection of public, construction 
personnel and property. 

B.	 Parking: 
1.	 Refer to Sheet TD0.01 for information regarding site parking. Coordinate 

with City's Project Manager regarding all parking requirements. 

C.	 Progress Cleaning: 
1.	 Maintain areas free of waste materials, debris, and rubbish. Maintain site 

in a clean and orderly condition.
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2. Remove debris and rubbish from pipe chases, plenums, attics, crawl 
spaces and other closed or remote spaces. 

3. Broom and and clean interior areas prior to the start of surface finishing 
and continue cleaning to maintain a dust-free space during the finishing 
operations. 

4. Remove waste materials, debris, and rubbish from site periodically and 
dispose off-site. 

D.	 Project Identification: 
1. Provide one 4 x 8 foot project sign of MDO exterior grade plywood and 

wood frame construction, painted with exhibit lettering by professional 
sign painter. Sign must be submitted to City for review and approval. 
Design supports, framing and surfaces to resist a minimum of 50 mph 
wind velocity. 

2.	 List title of project and logo, names of Owner, Architect, and Contractor. 
3.	 Erect on the site at location accepted by City's Project Manager. 

a. Comply with requirements of authorities having jurisdiction. 
b. Obtain and pay for any required permits. 

4.	 No other signs will be allowed without the Owner's permission except 
those signs required by law. 

5. Signs may not be mounted to the building and are limited to the areas 
specificall designated on the site plan ad contractor designated areas for 
office, trailers, storage or dumpsters. 

E.	 Field Offices and Sheds: 
1. General: Furnish and install field office facilities adequate in size and 

accommodation for all Contractor's offices, job site meetings, 
superintendent's office, supply room, tool room, contract documents, as-
built drawings, shop drawings and submittals and office for City 
Consultants. Field offices may be provided on-site or in adjacent office 
space secured by Contractor. 	 Contractor shall provide telephone,
Internet connection and fax connection for City's Consultant use. 

1.05 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS 
A. Remove temporary above grade or buried utilities, equipment, facilities, 

materials, prior to Substantial Completion inspection. 
B. Clean and repair damage caused by installation or use of temporary work. 
C. Restore Owner's property, and adjacent private and public property damages or 

used during construction, to original condition. Restore permanent facilities used 
during construction to specified condition. 

PART 2 PRODUCTS
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Not Used 

PART 3 EXECUTION 

Not Used

END OF SECTION 01500
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SECTION 01630 

SUBSTITUTION REQUESTS / EQUALS 

PART 1 - GENERAL 

1.01 DESCRIPTION 

A.	 General: 

1. This Section describes procedures for submitting, processing, and 
handling of requests for substitution and product options. Any 
substitution or option shall be in accordance with provisions of Contract 
Documents. 

2. See Instructions to Bidders and General Conditions for additional 
information. 

B.	 Address submittals to City's Project Manager. 

1.02 PRODUCT SELECTION - GENERAL 

A. Base all bids on materials, equipment and procedures specified. 

B. Certain types of equipment and kinds of material are described in Specifications 
by means of trade names, catalog numbers and/or manufacturer's names. 
Where the specification list at least two additional manufacturers for a product, 
substitutions shall be limited to the manufacturers and model numbers listed in 
the specifications. Contractor shall be responsible for all coordination, design 
and engineering necessary to implement any substitution. 

C. Other types of equipment and kinds of material may be acceptable to Owner and 
Architect. 

D. Listing of a manufacturer implies acceptance of them only as supplier of a 
product which complies with specified item. 

E. Equipment, materials and methods of construction, if not specifically indicated, 
must be approved in writing by City's Project Manager prior to letting of contracts 
by the Contractor. 

F. City's Project Manager reserves the right to require substitute items to comply 
color- and pattern-wise with base specified items, if necessary to achieve "design 
intent." 

G. No substitution will be permitted, except as indicated herein. 

H. Conditional bids and voluntary alternates will not be considered. 
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1.03 CONTRACTOR'S OPTIONS 

A. For products specified only by reference standards, any product meeting 
standards, and requirements of the contract documents, may be used. 

B. For products specified by naming at least three products, use any product named 
in the specification. No Substitution allowed. 

C. For products specified by naming one manufacturer and product, and several 
optional manufacturers or products, select any named product which meets all 
specification criteria. No substitutions allowed. 

I.	 Contract Documents are based upon use of primary manufacturer. 
2. By use of optional product, Contractor acknowledges that he will be 

responsible for all adjustments to fit product to the Work and for providing 
all additional work, equipment, and services required by use of product, at 
no additional cost to Owner. 

1.04 REQUESTS FOR SUBSTITUTION / OR EQUALS 

A.	 Use form provided at the end of this section. 

B.	 Request constitutes a representation that Contractor: 

1. Has investigated proposed product and determined that it meets or ex-
ceeds, in all respects, specified product. 

2. Will provide the same warranty for substitution as for specified product. 
3. Will coordinate installation and make other changes which may be re-

quired for work to be complete in all respects. 
4. Waives claims for additional costs or time extensions which may 

subsequently become apparent. 

C. Substitutions will not be considered when they are indicated or implied on Shop 
Drawings or product data submittals without separate written request, or when 
acceptance will require substantial revision of Contract Documents. 

D. Only one request for substitution will be considered for each product. When 
substitution is not accepted by the City's Project Manager the original specified 
product shall be provided and installed. 

E. Failure of Contractor to submit proposed substitutions for review in the manner 
specified and within the time prescribed shall be sufficient cause for disapproval 
by City;s Project Manager of any substitutions so proposed. 

1. Where proposed substitutions are unacceptable to the City's Project 
Manager and originally specified item is not available through no fault of 
the Contractor, the City's consultant shall select an alternate product. 
When such a selection results in a change to the Contract Cost or the 
Contract Time, the Contract may be adjusted in accordance with the 
"General Conditions of the Contract for Construction." 
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F.	 Contractor shall certify that each product submitted as a substitution is 
considered asbestos free. 

H. Contractor agrees to pay the cost for review of all substitution requests. The City 
may elect to waive Contractor payment of review costs on a case-by-case basis. 
Substitution must include time for Prime Consultant to provide cost for review 
and if accepted by Contractor, the review cost is deducted from the contract and 
documented with paperwork in Section 01035. 

1.05 SUBMITTAL DATA 

A. Complete data substantiating compliance of proposed substitution with Contract 
Documents. (Note: It is the responsibility of the submifter to supply the City's 
Project Manager with complete description and technical information so that the 
City's Project Manager can properly appraise the submittal. Lack of proper and 
sufficient information will be sufficient cause for rejection. Burden of proof of 
merit of requested substitution is on submitter.) 

B. For products: 

1.	 Products identification, including manufacturer's name. 
2.	 Manufacturer's literature, marked to indicate specific model, type, size, 

and options to be considered: 
a. Product description. 
b. Performance and test data. 
c. Reference standards. 
d. Difference in power demand, air quantities, etc. 
e. Dimensional differences from specified unit. 

3. Full size samples if requested. City's Project Manager reserves the right 
to retain the sample until physical units are installed on project for 
comparison purposes. Requester will pay all costs of furnishing and 
return of samples. City's Project Manager is not responsible for loss of, 
or damage to, samples. 

4. Name and address of similar projects and name of Owner's 
Representative who can be contacted to discuss product, installation, and 
field performance data. 

5.	 List other local projects for which the submitted product has been 
approved for use, and installed. 

6.	 For construction methods: 
a. Detailed description of proposed method. 
b. Illustrate on drawings. 

7.	 Itemized comparison of proposed substitute to specified item. 
8.	 Data relating to changes in construction schedule. 
9.	 Relation to separate contracts. 
10. Cost of proposed substitution In comparison with product or method 

specified. The cost proposal shall be comprehensive and include all 
associated cost impacts. 

11.	 Comparison of LEED impacts if the substitution is accepted. 
12.	 Cost impacts if product is approved. 
13.	 Schedule impacts if product is approved. 
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1.06 SUBSTITUTION AFTER BID DATE 

A. No substitutions beyond the manufacturers listed in these specifications will be 
considered except for: Non-availability of specified item due to strikes, lockouts, 
bankruptcy, discontinuance of production, proven shortage, or similar 
occurrences or when the contractor pays the owner a credit acceptable to the 
Owner and compensates the Architect for additional review time. 

B. Notify City's Project Manager, in writing with substantiating data as soon as non-
availability becomes apparent, to avoid delay in construction. 

C. Forward submittal data as required for substitutions above. 

1.07 REJECTION OF SUBSTITUTION OR "EQUALS" 

A.	 Substitutions and/or "Equals" will not be considered if: 

1. They are indicated or implied on shop drawings, or project data 
submittals, without formal request submitted in accordance with this 
Section. 

2. Acceptance will require substantial revision of Contract Documents or 
building spaces. 

3. Substitutions and/or "Equals" are unacceptable to the City. 
3.	 Request for substitution does not indicate specific item for which request 

is submitted. Acceptance of a manufacturer only will not be made. 

1.08 IMPLIED APPROVALS 

A. Approval of a substitution does not automatically mean item will be approved 
during the submittal review. Final submittals and shop drawings shall be made 
as required by the Specifications for final approval of all equipment and 
materials. Any changes required due to substitution remain the Contractor's 
responsibility. 

PART 2 PRODUCTS 
Not Used 

PART 3 EXECUTION 
Not Used

END OF SECTION 01630 
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SECTION 01630 

SUBSTITUTION & EQUALS FORM 

TO: 

PROJECT: 
SPECIFIED ITEM:. 	  
SECTION: 	 PAGE:	 PARAGRAPH: 	 DESCRIPTION: 	 
The undersigned requests consideration of the following: 

PROPOSED SUBSTITUTION: 

Attached data includes product description, specifications, drawings, photographs, performance 
and test data adequate for evaluation of the requests; applicable portions of the data are clearly 
identified. Attached data also includes description of changes to Contract Documents which 
proposed substitution will require for its proper installation. 

The undersigned states that the following paragraphs, unless modified on attachments, are 
correct:

1. The proposed substitution does not affect dimensions shown on Drawings. 
2. The undersigned will pay for changes to the building design, including engineering, 

design, detailing and construction costs caused by the requested substitution. 
3. The proposed substitution will have no adverse affect on other trades, the construction 

schedule or specified warranty requirements. 
4. Maintenance and service parts will be locally available for the proposed substitution. 

The undersigned further states that the function, appearance and quality of the proposed 
substitution are equivalent or superior to the specified item. 
Submitted by: 	 Title: 	  
Signature: 	  Date: 	  
Firm:	  Phone: 	  
Address: 	  
Attachments: 

* * * * * * * * * * * ** * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * ** * * 

Accepted:	 City	  NLA	 	 Rejected:	 City	 NLA	  
By:	 	 Date:	 	 (City) 
By: 	 	 Date: 	 	 (NLA) 
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SECTION 01700 

CONTRACT CLOSEOUT 

PART 1 GENERAL 

1.01 DESCRIPTION: 

	

A.	 Section Includes: 

1. Description of Requirements. 
2. Closeout Procedures. 
3. Record Document Submittals. 
4. Final Cleaning. 
5. Prerequisites to Substantial Completion. 
6. Prerequisites to Final Acceptance. 

	

B.	 Related Sections: 

1.	 Section 01010- Summary of Work. 

1.02 GENERAL REQUIREMENTS 

A. Definitions: Project Closeout is the terminology used to describe certain 
collective project requirements, indicating completion of Work, that shall 
be fulfilled near end of Contract time in preparation for Final Acceptance 
and occupancy of Work by the City's Project Manager, as well as final 
payment to Contractor and normal termination of Contract. 

B. Time of Contract Closeout is directly related to "Substantial Completion"; 
therefore, time of closeout may be either single time period for entire 
Work or series of time periods for individual elements of Work that have 
been certified as substantially complete at different dates. This time 
variation, if any, shall be applicable to other provisions of this Section. 

1.03 CLOSEOUT PROCEDURES 

A. Submit written certification that Contract Documents have been reviewed, 
Work has been inspected, and that Work is complete in accordance with 
Contract Documents and ready for City's Project Manager review. 

B. Provide submittals to City's Project Manager that are required by 
governing authorities. 

C. Submit written request for final Application for Payment identifying total 
adjusted Contract Sum, previous payments, and sum remaining due. 

1.04 RECORD DOCUMENT SUBMITTALS 

A. General: Specific requirements for Record Documents are indicated in 
individual Sections of these Specifications. Other requirements are 
indicated in General Conditions. General submittal requirements are 
indicated in Section 01300 - Submittals. 

	

• B.	 Do not use Record Documents for construction purposes. Protect from 
deterioration and loss. 
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1. City's Project Manager will monitor Record Documents and 
compare to Contractor's payment application on monthly basis. 

2. Up-to-dated and complete Record Documents are prerequisite to 
Final Acceptance and approval of Final Payment Request. 

C.	 Record Drawings: 

1. Maintain record set of blue or black line prints of Contract 
Drawings and Shop Drawings in clean, undamaged condition. 
Accurately indicate depth of all concealed mechanical items, 
buried piping, locations of cleanouts, etc., from walls and 
centerlines utilizing standard industry practice. Provide to the 
City's Project Manager prior to acceptance of the completed 
project one complete set of construction documents revised to 
show "As-Installed" conditions, including addenda and change 
order items. 

Recording "As Built" Conditions: 

a. Record information carefully and neatly, with red ink on 
"Record Drawing" Set kept on site. 

b. Label each sheet "Record Drawing" in large, neat red 
letters. Label the record copy of other documents 
"Record". 

2. Record the following information on the site "Record Drawings". 
Obtain verification of changes by Inspector's initialing of each 
change.

a. Changes made by Change Orders and other modifications. 

b. Locations of Work buried under and outside the building; 
such as plumbing and electrical lines and conduits. 
Establish locations of underground Work by dimensions to 
column lines or walls, locating turns, and by centerline or 
invert elevations and rates of fall. 

c. Locations of significant Work concealed inside the building 
whose general locations have been changed, as approved, 
from those shown on the Contract Documents. Give 
sufficient information to easily locate work concealed in the 
building. 

d. Locations of items, not necessarily concealed, which have 
been changed, as approved, from the locations shown on 
the Contract Documents. 

e. Nameplate data, description, and serial numbers of all 
equipment on equipment schedules. 
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f. In addition to the previously specified requirements for 
Record Drawings: 

1. Keep up to date during the progress of the Work; 
make available to the City at any time. 

2. Furnish additional drawings as necessary for 
clarification. 

3. Record deviations from the sizes, locations and other 
features of installations shown in the Contract 
Documents. 

4. Drawing to scale: 

a) Locate main runs of piping, conduit, ductwork 
and similar items by dimensions. 

b) Locate other items either by dimensions or in 
relation to spaces within the building. 

5. Furnish clean Record Drawings, made from final 
Shop Drawings that have been updated to show 
actual conditions, as specified in the individual 
specification sections. 

D. Transmit to the City at time of acceptance of the Work and prior to final 
payment, using the site record drawings for reference, prepared final 
"Record As-Built Drawing" drawings on permanent, reproducible prints of 
original Construction Documents and all shop drawings. 
In addition, provide one copy of all Record As-Built Drawings in AutoCad 
format (version 2005 or later) and one PDF copy of same drawings. 
AutoCad drawings shall be fully modifiable. 

E.	 Specifications and Addenda: 

1.	 Mark each Specification Section to record: 

a. Manufacturer, trade name, catalog number and supplier of 
each product and item actually incorporated in the Work. 

b. Changes made by Change Order and other modifications. 

F.	 Large-scale layout drawings: 

1. The preparation of large-scale, detailed layout drawings may be 
required for the work of Division's 15 and 16 of these 
Specifications. These layout drawings are not Shop Drawings as 
defined by the Contract Documents, but, together with Shop 
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Drawings or layout drawings of other affected Work, are used to 
check, coordinate and integrate the various types of work. 

2.	 If furnished, include the layout drawings as part of the Project 
Record Drawings. 

G. Sign and date the completed Project Record Documents and submit them 
to the City for review and acceptance prior to any request for verification 
of Substantial Completion. 

1. Mark-up set of Record Drawings to show actual installation where 
installed work varies substantially from work as originally shown. 

2. Mark whichever Drawing (Contract Drawings or Shop Drawings), 
are most appropriate and most capable of showing actual "field" 
condition fully and accurately. Consolidate information on 
complete systems or units of work on minimum number of 
Drawing Sheets required to properly document changes. 

3. Give particular attention to concealed work that would be difficult 
to measure and record at later date. 

4. Mark record set with red erasable pencil and where feasible, use 
other color to distinguish between variations in separate 
categories of Work. 

5. Show all backing material and other embedded or concealed 
items required for installation of future work by others. 

6. Organize Record Drawing sheets into manageable sets, 
separated by construction discipline, and bind with durable cover 
sheet. Print suitable titles, dates and other identification on cover 
of each set. 

D.	 Record Specifications: 
1. Maintain one complete copy of Project Manual, including 

Specifications and Addenda, and one copy of other written 
Construction Documents such as change orders, supplemental 
instructions and similar modifications issued in printed form during 
construction. 

2. Mark these documents to show substantial variations in actual 
Work performed in comparison with text of Specifications and 
modifications issued. 

3. Note related Record Drawing information and Product Data, 
where applicable. 
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4. Upon completion of Work, submit Record Specifications to 
Architect for Owner's records. Provide one copy of Record 
Specifications in modifiable Microsoft Word (Version 2003 or later) 
and one PDF copy. 

E.	 Record Product Data: 

1. Maintain one copy of each Product Data submittal approved for 
Project. 

2. Mark documents to show significant variations in actual work 
performed in comparison with submitted information. 

3. Include both variations in products as delivered to Site and 
variations from manufacturer's instructions and recommendations 
for installation. 

4. Give particular attention to concealed products and portions of 
Work that cannot otherwise be readily discerned at later date by 
direct observation. 

5. Note related change orders and markup of Record Drawings and 
Record Specifications. 

6. Upon completion of mark-up, and no later than Final Acceptance 
of the Project, provide written verification that all Record Product 
Data has been transmitted to'City's Project Manager. Provide one 
copy of all Record Product Data in PDF format. 

F.	 Record Sample Submittal: 

1. Immediately prior to date or dates of Substantial Completion, 
Contractor shall meet at Site with City's Project Manager to 
determine which, if any, of submitted Samples that have been 
maintained by Contractor during progress of Work, shall be 
submitted to City's Project Manager for record purposes. 

2. Comply with delivery to City Project Manager's designated 
location. 

G.	 Miscellaneous Record Submittals: 

1. Refer to other Sections of these Specifications for requirements of 
miscellaneous record keeping and submittals in connection with 
actual performance of work. 

2. Immediately prior to date or dates of Substantial Completion 
complete miscellaneous records and place in good order, properly 
identified and bound and filed, ready for continued use and 
reference. 

3. Submit to City's Project Manager. 
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1.05 FINAL CLEANING 
A. Cleaning: Provide final cleaning of Work prior to Final Inspection at time 

indicated. Employ experienced workers or professional cleaners for final 
cleaning. Clean each surface or unit of work to condition expected for 
normal broom cleaning and removal of construction dirt, dust and debris. 
Complete following cleaning operations before requesting City's Project 
Manager review for Certification of Substantial Completion: 
1. Clean equipment and fixtures to sanitary condition. 

2. Clean or replace filters of operating equipment. 

3. Clean debris from roofs, gutters, downspouts, and drainage 
systems. 

4. Clean mechanical and electrical equipment and spaces, including 
tops of pipes, ducts, equipment, etc. 

5. Re-clean areas or equipment, after final inspection, if dirtied as 
result of Contractor's work in preparing for final inspection or 
completion of punchlist. 

B. Removal of protection: Except as otherwise indicated or requested by 
City's Project Manager, remove temporary protection devices and 
facilities which were installed during course of Work to protect previously 
completed Work during remainder of construction period or to protect 
public. 

C.	 Compliance: 
1. Comply with safety standards and governing regulations for 

cleaning operations. 

2. Do not burn waste materials at Site. 

3. Do no bury debris or excess materials on Owner's property. 

4. Do not discharge volatile or other harmful or dangerous materials 
into drainage systems.	 . 

5. Remove waste materials from Site and dispose of in lawful 
manner. Recycle all potential recyclables at nearest recycling 
center. 

1.06 

1.07 PREREQUISITES TO SUBSTANTIAL COMPLETION 
A. General: Complete the following before requesting City's Project 

Manager review for certification of Substantial Completion, either for 
entire Work or for portions of Work. List known exceptions in request. 
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1. In progress payment request that coincides with, or is first request 
following date Substantial Completion is claimed, show either 
100% completion for portion of Work claimed as "substantially 
complete", or list incomplete items, value of incomplete Work, and 
reason for Work being incomplete. 

2. Include supporting documentation for completing as indicated in 
these Contract Documents. 

3. Submit statement showing accounting of changes to Contract 
Sum. 

4. Submit specific warranties, workmanship/maintenance bonds, 
maintenance agreements, final certifications and similar 
documents. 

5. Deliver tools, spare parts, extra stock of material and similar 
physical items to City's Project Manager. 

6. Discontinue or change over and remove temporary facilities and 
services from Project Site, along with construction tools and 
facilities mock-ups and similar elements. 

7. Complete final cleanup requirements, including touch-up painting 
of blemished surfaces. 

8. Obtain other approvals as required. 

9. Complete major punchlist items. 

10. Contractor shall submit copy of Contractor's Punchlist to City's 
Project Manager, clearly stating that building is ready for review 
with exception of items noted in Contractor's Punch list. 

B. Review procedure: Upon receipt of Contractor's request for review, City's 
Project Manager will either proceed with review or advise Contractor of 
unfulfilled prerequisites. 

C. Following initial review, City's Project Manager will either prepare 
Certificate of Substantial Completion or will advise Contractor of Work 
that must be performed before certificate will be issued. 

D. Results of completed review will form the initial "punchlisr for final 
acceptance. 

1.08 FINAL INSPECTION 
A.	 VVhen Contractor considers Work complete, he shall submit written 

certification that: 
1. Contract Documents have been reviewed. 

2. Contractor has inspected Work for compliance with Contract 
Documents. 
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3. Work has been completed in accordance with Contract 
Documents. 

4. The Project, properties, and streets are finally cleaned of 'debris 
and dirt caused by Contractor operations. 

5. Work is complete and ready for final inspection. 

B.	 Should City's Project Manager consider Work incomplete or defective: 

1. City's Project Manager will promptly notify Contractor in writing 
listing incomplete or defective work. 

2. Contractor shall immediately remedy deficiencies, and send 
second written certification to City's Project Manager that the 
Work is complete. 
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1.09 REINSPECTION FEES 
A. Should City be required to make more than two Substantial inspections or 

one Final inspection due to Contractor's failure to correct specified 
deficiencies, the Contractor shall bear all costs (including compensation 
for City consultant's additional services) made necessary thereby. 

1.10 FINAL APPLICATION FOR PAYMENT 
A.	 Follow procedures specified in General and Supplementary General 

Conditions. 

PART 2 PRODUCTS 
Not Used 
PART 3 EXECUTION 
Not Used

END OF SECTION 01700 
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SECTION 01710

CLEANING  

PART 1 GENERAL 

1.01 GENERAL REQUIREMENTS 

A. Work included: Throughout the construction period, maintain the project 
site where work is carried out in a standard of cleanliness as described in 
this section. 

B. Related work described elsewhere: In addition to standards described in 
this Section, comply with all requirements for cleaning as described in 
other various Sections of these Specifications. 

1.02 QUALITY ASSURANCE 

A. Inspection: Conduct daily inspection, and more often if necessary, to 
verify that requirements of cleanliness are being met. 

B. Codes and Standards: In addition to the standard described in this 
section, comply with all pertinent requirements of governmental agencies 
having jurisdiction. 

PART 2 PRODUCTS 

2.01 CLEANING MATERIALS AND EQUIPMENT 

	

• A.	 Provide all required personnel, equipment, and materials needed to 
maintain specified standard of cleanliness. 

PART 3 EXECUTION 

3.01 PROGRESS CLEANING 

	

A.	 General: 

1. Retain all stored items in an orderly arrangement allowing 
maximum access, not impeding drainage or traffic, and providing 
the required protection of materials. 

2. Do not allow the accumulation of scrap, debris, waste material, 
and other items not required for construction of this Work. 

3. Provide adequate storage for all items, awaiting removal from the 
job site, observing all requirements for fire prevention and 
protection of the ecology. 

	

B.	 Stte:

1. Weekly, and more often if necessary, inspect all arrangements of 
materials stored on the site; restack, tidy, or otherwise service. All 
arrangements to meet the requirements of paragraph 3.01, A.1. 
above. 

2. Maintain the site in a neat and orderly condition at all times to the 
satisfaction of the City's Project Manager. 
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3.02 DUST CONTROL 
A. Maintain continuous cleaning and wetting procedures to control dust 

pollution at project site and haul routes as required by governing 
authorities and the Contract Documents. Use power sweepers for street 
cleaning. 

B. Schedule cleaning so that resultant dust and contaminants will not fall on 
wet or newly coated surfaces. 

3.03 FINAL/CLOSEOUT CLEANING 
A. Cleaning: Provide final cleaning of Work prior to Final Inspection at time 

indicated. Employ experienced workers or professional cleaners for final 
cleaning. Clean each surface or unit of work to condition expected from 
normal commercial building cleaning and maintenance program. Comply. 
with manufacturer's recommendations. Complete following cleaning 
operations before requesting City's Project Manager review for 
Certification of Substantial Completion: 
1. Clean equipment and fixtures to sanitary condition. 

2. Clean or replace filters of operating equipment. 

3. Clean debris from roofs, gutters, downspouts, and drainage 
systems. 

4. Clean mechanical and electrical equipment and spaces, including 
tops of pipes, ducts, equipment, etc. 

5. Remove grease, mastic, adhesives, dust, dirt, stains, fingerprints, 
labels and other foreign matter from sight exposed interior and 
exterior surfaces. 

6. Hose-clean exterior paved surfaces, rake clean other surfaces of 
grounds. 

7. Re-clean areas or equipment, after final inspection, if dirtied as 
result of Contractor's work in preparing for final inspection or 
completion of punchlist. 

B. Removal of protection: Except as otherwise indicated or requested by 
City's Project Manager, remove temporary protection devices and 
facilities which were installed during course of Work to protect previously 
completed Work during remainder of construction period or to protect 
public. 

C.	 Compliance: 
1. Comply with safety standards and governing regulations for 

cleaning operations. 

2. Do not burn waste materials at Site. 

3. Do not bury debris or excess materials on Owner's property. 
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4. Do not discharge volatile or other harmful or dangerous materials 
into drainage systems. 

5. Remove waste materials from Site and dispose of in lawful 
manner.

END OF SECTION 01710 
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SECTION 01731
GUIDELINES FOR CUTTING AND PATCHING ORIGINAL WORK 

PART 1 - GENERAL 

SUMMARY	 r-

A.	 Contractor shall be responsible for cutting, fitting and patching to complete Work and to: 

I.	 Remove and replace existing materials as required to install new work to be concealed 
within existing walls, floors and ceilings. 

2. Remove existing materials as required to install new work to be exposed or partially 
replaced as shown in Contract Documents. 

3. Remove existing non-historic materials as shown in Contract Documents. 

4. Remove and replace defective work or work not conforming to Contract Documents. 

5. Uncover work to provide for installation of ill-timed work and replace materials as 
required. 

6. Remove samples of installed work as required for testing. 

7. Provide for routine penetrations of structural and non-structural surfaces for installation of 
piping and electrical conduit. 

8. Make its parts fit together properly. 

B.	 Related Requirements: 

1. Section 01425: General Historic Preservation Guidelines. 

2. Section 01732: Selective Demolition, Salvage and Protection 

SUBMITTALS 

C.	 Submit a written Request for Cutting and Patching to the City's Project Manager at least 10 
days in advance of executing cutting or alteration which affects: 

1. Structural value or integrity of any element of the Project, where not so indicated in 
Contract Documents. 

2. Any work designated in contract documents or otherwise approved within 20 feet of all 
sides (front or back side) of historic mural and historic ceiling at Waiting Room. 

3. Integrity of weather-exposed or moisture-resistant elements, where to remain in place. 

4. Function, efficiency, operational life, maintenance or safety of utilized and operational 
elements including all operational building utilities and systems. 

5. Visual qualities of sight-exposed elements in publically occupied areas, where to remain 
in place and not indicated in Contract Documents. 

6. Finish materials that are older than 50 years, where not indicated as removed in Contract 
Documents.
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D.	 Request for Cutting and Patching shall be submitted to the City's Designated Representative 
designating a date and time work will be uncovered. The request shall include: 

1. Identification of Project and deseription of affected work. 

2. Photograph or sketch drawings showing scope of work. 

3. Necessity for cutting or alteration, when work not indicated in contract documents. 

4. Effect on structural integrity, or weatherproof integrity of Project. 

5. Alternatives to cutting and patching, when work not indicated in contract documents. 

6. Cost proposal, when applicable. 

7. Description of proposed work including: 
a. Scope and means of cutting, patching, alteration, or excavation. 
b. Tools, products and protection proposed to be used. 
c. Extent of patching and refinishing to be included, where appropriate. 

PART 2 — PRODUCTS 

2.01	 MATERIALS 

A.	 Comply with Specifications and Standards for each specific product involved. 

B.	 Where Specifications and Standards have not been provided, provide materials and fabrication 
consistent with quality of Project and intended for high quality commercial construction. 

C.	 Provide new materials for cutting and patching unless otherwise indicated. 

PART 3— EXECUTION 

3.01	 INSPECTION 

A. Inspect existing conditions of Project, including elements subject to damage or to movement 
during cutting and patching. 

B. Identify all building systems that may be compromised by the work. Prepare a Request for 
Cutting and Patching where operational utilities may be affected by the performance of the 
work. 

C. As a historic rehabilitation, the intent of the scope of the work is to retain as much historic fabric 
as possible. All work shall be done so as to minimize the removal of existing historic fabric. 

D. Identify and label all historic material and fixtures to be salvaged and stored prior to 
commencement of cutting and demolition work. 

3.02	 PREPARATION 

A.	 Provide adequate temporary support as necessary to assure structural value or integrity of 
affected portion of Work.
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B. Provide services of licensed engineer for designing temporary support where required by 
applicable authorities for temporary supports and for shoring; submit engineering calculations 
directly to applicable authorities upon request. 

C. Protect other portions of Project from damage due to performance of the work. 

	

3.03	 PROTECTION 

A. When cutting, removing or modifying existing finishes and structural elements, as required, 
utilize the least intrusive means and methods possible so as not to disturb adjacent finishes. 

B. Unless noted as to be demolished, remove only the minimum amount of existing material as 
required to perform the work. 

Protect existing finishes to remain from damage by adjacent activities. Refer to Section 01732 
Selective Demolition, Salvage and Protection. 

	

3.04	 PERFORMANCE 

A. Execute cutting by methods that provide proper surfaces to receive installation of repairs and 
finishes. Cut the work using methods that are least likely to damage work to be retained or 
adjoining work. 

1. In general, where cutting is required, use hand or small power tools designed for sawing 
or grinding, not hammering and chopping. Cut through concrete and masonry using a 
cutting machine such as Carborundum saw or core drill to insure a neat hole. 

2. Cut holes and slots neatly to size required with minimum disturbance of adjacent work. 
To avoid marring existing finished surfaces, cut or drill from the exposed or finished side 
into concealed surfaces. 

3. Temporarily cover openings where indicated In Contract Documents or where openings 
compromise safety, health or welfare of workers or building occupants. 

4. By-pass utility services such as pipe and conduit, before cutting, where such utility 
services are not indicated in Contract Documents as removed. 

	

B.	 Patch with seams which are durable and as invisible as possible. Comply with specified 
tolerances for the work. 

	

C.	 Employ same installer or fabricator to perform cutting and patching work as employed for new 
construction for: 

1. Weather-exposed or moisture resistant elements. 

2. Sight-exposed finished surfaces in occupied areas of the building. 

	

D.	 Execute fitting and adjustment of products to provide a finished installation to comply with 
specified products, functions, tolerances and finishes. 

	

E.	 Execute routing and fitting so as to minimally impact the historic fabric and so as to disturb only 
the minimum amount of historic fabric required to complete the work. 

	

F.	 Restore work that has been cut or removed where indicated in Contract Documents; install new 
products to provide completed Work in accordance with requirements of Contract Documents. 
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G.	 Fit work tight to pipes, sleeves, ducts, conduit and penetrations through surfaces. 

H.	 Where indicated in Contract Documents, refinish entire surfaces as necessary to provide even 
finish to match adjacent finishes: 

1. For continuous surfaces, refinish to nearest intersection of a different finish. 

2. For an assembly, refinish entire unit. 

I. At completion of work, remove all protection utilized during the work without damage to the 
existing materials to remain. Clean all areas affected by the work utilizing means that avoids 
damage to existing materials.

END OF SECTION
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SECTION 01732 

SELECTIVE DEMOLITION, SALVAGE AND PROTECTION 

PART 1 GENERAL 

1.01 SUMMARY 

A. This Section includes the following: 
1	 Demolition and removal of selected portions of building or structure as shown on the 

drawings. 

2. Salvage and storage of existing historic materials and fixtures for reinstallation in 
future project. 

3. Inventory and tracking of all items to be removed, salvaged and stored. 

4. Protection of existing materials to be retained from damage due to performance of 
work. 

5. Removal of items not scheduled for salvage and reuse, and disposal offsite in 
accordance with federal, state and local regulations. 

B. Related Sections: 

1.	 Section 01425: General Historic Preservation Guidelines 

2,	 Section 01731 Guidelines for Cutting and Patching Original Work 

1.02	 REFERENCES 

A Occupational Safety and Health Administration (OSHA) 

B. California Occupational Safety and Health Administration (Cal/OSHA) 

C. U.S. Department of the Interior, National Park Service: "The Secretary of the Interior's 
Standards for the Treatment of Historic Properties with Guidelines for Preserving, 
Rehabilitating, Restoring & Reconstructing Historic Buildings". 

1.03	 MATERIALS OWNERSHIP AND ACCESS 

A. Except for items or materials indicated to be reused, salvaged, reinstalled, or otherwise 
indicated to remain the City's property, demolished materials shall become the Contractor's 
property and shall be removed from the site with further disposition at the Contractor's option. 

B. Materials or items which are discovered during the course of selective salvage, demolition and 
protection, which are not architectural or structural items and which are determined by the 
City's Designated Representative or the City's Preservation Office to be historic artifacts, shall 
be turned over to the City.
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1.04	 SUBMITTALS 

A. Schedule of Selective Salvage, Demolition and Protection activities within the required Project 
Critical Path Method Schedule indicating the following: 
1. Sequence of Preconstruction Photographic Documentation as per Section 01425. 

2. Detailed sequence of selective salvage, demolition and removal work, with starting 
and ending dates for each activity, coordinated with other known work in progress. 

3. Detailed sequence of protection activities. 
4. Utility Services: Indicate interruptions of active utility services and proposed 

temporary utilities with indication of times for utility interruption shall not impact 
AMTRAK. 

5. Clarify phasing of work this plan drawing; include areas of project to be closed to 
access and duration of time for various phases. 

6. Reference Section 01311 for further Schedule requirements. 
B. Selective Salvage, Demolition and Protection Program: Submit for review a detailed program 

indicating proposed operations for selective salvage, demolition and protection work to City's 
Designated Representative for review and approval prior to start of work. Include the following: 
1. Method of marking each component required, and its location within the assembly to 

allow for accurate reinstallation in its original location with Proposed Material 
Removal Form (MRF) and Item Identification Numbering System (IIN). See sample 
MRF and IIN at the end of this specification section. 

2. Proposed crating, packing, and storing methods and materials. 
3. Proposed storage areas and facilities. 
4. Method of protecting historic elements and surrounding materials remaining on site 

during demolition and construction activities. 
5. Method of protecting historic mural in Waiting Room with a Mural :Protection Zone. 

6. Proposed noise, dust-control and waterproofing measures. 
7. Proposed debris hauling routes, locations, and details of temporary protective 

barriers. 
C. Inventory: Submit a list of salvaged items in the form of an Inventory with each Item 

Identification Number. Attach completed Material Removal Forms identifying items to be 
removed from their original locations. 
1. Submit partially filled-out forms at conclusion of selective removal and salvage 

operations. 
2. Submit fully filled-out forms at completion of work. 
3. Provide 3 copies of the Inventory to the City's Designated Representative. 

D. Qualification Data: Submit Qualification Data per Section 01425, article 1.06 for supervisors 
and worker(s) responsible for dismantling and salvage work as indicated in Contract 
Documents. 

E. Sustainable Materials Surface Area Tracking Sheet: Submit a list to document the amount of 
surface area of all materials being retained, including structural and non-structural building 
elements. See sample Surface Area Tracking Sheet at the end of this specification section. 
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1. Maintain tracking sheet throughout duration of project and have available for 
inspection by City's Designated Representative. 

2. Provide 3 copies of the Surface Area Tracking Sheet at completion of work. 

F. Periodic Reports 
1. Maintain monthly reports recording environmental conditions, including temperature 

and relative humidity and equivalent humidity's. Reports shall be available for 
inspection by the City's Project Manager at all times. 

Sustainable Materials Surface Area Tracking Sheet: Submit a list to document the amount of 

1.05	 QUALITY ASSURANCE 

A. Patching of Work Outside Limits of Demolition Work: No demolition or other work shall be 
undertaken that is not part of approved plans and specifications. Contractor shall be 
responsible for any damage where work has been undertaken that is not in accordance with 
approved plans and specifications. This may include monetary damages and/or the hiring of a 
qualified restoration/conservation firm, approved by the City Preservation Staff, to undertake 
repairs and or replacement to match in-kind damaged feature if damage is beyond feasible 
repair. Repairs and replacement designs and specifications shall be approved by City 
Preservation Staff prior to the work being undertaken. 

B. Regulatory Requirements: Comply with governing: Local, State and Federal regulations 
before beginning selective demolition. Comply with removal, hauling and disposal regulations 
of Authorities Having Jurisdiction. 

1.2 PROJECT CONDITIONS 

A. Historic Building and Site — Refer to Section 01425: General Historic Preservation Guidelines 
for required Care in Selective Salvage, Demolition and Protection operations. 

B. Selective Removal and Salvage: 

1. Materials or items indicated to be salvaged shall be removed with care and stored in 
room where item is salvaged or where directed by the City's Designated 
Representative. 

2. Each material or element indicated to be salvaged shall be carefully crated and 
packed to prevent damage during transportation and storage. At the request of the 
City's Designated Representative, allow City to observe salvaged item before item(s) 
are placed in crate(s) and sealed and periodically during the course of the work. 
Crates to be labelled with description of contents and Material Removal Form number 
per article 3.09. 

3. Items indicated to be removed and not salvaged shall be removed from the Project 
as work progresses. Where feasible, recycle building materials off site as appropriate 
and as designated in Contract Documents. 

4. Storage or sale of removed items on site shall not be permitted. 

C. Protection
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1. Protection: Construct temporary barricades and other forms of protection to fully 
protect existing building and all existing materials and items to remain. See article 
3.03 for additional requirements. 

2. Do not interfere with use of normal building operations; maintain free and safe public 
and tenant passage to and from. 

3. Cover and protect existing materials when demolition work is performed in areas 
where existing materials are to remain. 

4. Prevent movement of adjacent construction, provide and place bracing and be 
responsible for safety and support of adjacent construction. 
a. Provide services of licensed engineer for designing temporary support where 

required by Authorities Having Jurisdiction for temporary supports and for 
shoring; submit engineering calculations to City's Designated Representative 
and applicable authorities upon request. 

b. Assume liability for movement of adjacent construction, for damage to 
adjacent construction, and for injury. 

c. Cease operations and notify City's Designated Representative immediately if 
safety of structure appears to be endangered; take precautions to properly 
support structure. 

d. Do not resume operations until safety is restored. 
D. Designate and maintain a Mural Protection Zone within minimum of 20 feet in all directions of 

historic mural in Waiting Room. Provide protection as indicated in contract documents and 
other acceptable means to protect the integrity of the mural during work in order to prevent 
any effects due to the work, including those due to physical impact, vibration and moisture. 
Provide notification and submittals as indicated in approved contract documents to City's 
Designated Representative prior to commencing work. 

a. Provide Field Supervisor experienced with historic treatment work on site to 
supervise while work within Mural Protection Zone is undertaken,

• 

b. Provide City's Designated Representative, City Preservation Staff, and/or 
other designated persons access to observe work within vicinity of mural. 

E. Notify City's Designated Representative of discrepancies between existing conditions and 
Drawings before proceeding with selective demolition. 

F. Storage or sale of removed items or materials on-site is not permitted. 
G. Utility Service to Remain: Maintain existing active utilities to remain in service and protect 

them against damage during selective demolition operations 
H. Maintain fire-protection facilities in service and follow the Fire-Prevention Plan during selective 

demolition operations.
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PART 2 PRODUCTS 

2.01 MATERIALS 

A. Maintain possession of materials being removed unless otherwise noted and immediately 
remove non-salvaged items from site. 

2.02 PROTECTION AND SALVAGE MATERIALS 

A. Padding: Non-moisture retentive material for padding and separation of stored materials. 

B. Hard Barriers: Fire-retardant treated lumber and plywood. Do not use materials which are 
infested with decay fungi or similar organisms. 

C. Fiberboard underlayment. 

D. Storage Crates: construct 6 sided crates with 3/4" plywood. 

E. Miscellaneous: 

1. Polyethylene sheeting, corrugated cardboard, kraft paper, and clean quilted pads' 

2. Temporary attachment devices, including non-marring tape and removable, non-
staining anchors. 

3. Sound and thermal insulation materials. 

4. Warning signs and labels identifying materials and items to be protected-in-place. 
Signage and labels to read, at a minimum, "Retain and Protect," in multiple 
languages. 

PART 3 EXECUTION 

3.01 EXAMINATION 

A. Inspect existing conditions and correlate with requirements indicated in Contract Documents to 
determine extent of selective demolition required. 

B. Complete review of City's Preconstruction Photographic Documentation to record the 
condition of items to be removed and salvaged. Reference Section 01425, article 1.05 c 

C. Identify and label all historic material and fixtures to be salvaged and stored prior to 
commencement of demolition work. 

3.02 PREPARATION
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A. Site Access and Temporary Controls: Conduct selective demolition and debris-removal 
operations to ensure minimum interference with roads, streets, walks, walkways, and other 
adjacent occupied and used facilities. 

B. Temporary Facilities: Provide temporary barricades and other protection required to prevent 
injury to people and damage to adjacent facilities to remain. 

C. Temporary Shoring: Provide and maintain shoring, bracing, and structural support as required 
to preserve stability and prevent movement, settlement, or collapse of construction and 
finishes to remain, and to prevent unexpected or uncontrolled movement or collapse of 
construction being demolished. 

3.03 PROTECTION 

A. Protect walls, ceilings, floors, thresholds, doors, windows and other existing finish work that 
are to remain and are exposed during selective salvage, demolition and protection operations. 

B. Construct temporary protection at existing elements indicated to remain, to prevent damage to 
or marring of materials and items. Protection shall be of required size and thickness to 
withstand impact from falling debris, rolling equipment and objects; residue and droppings 
from all construction related activities. 

1. Protect Contractor's path of travel through the buildings for the duration of the work. 
Delineation of Contractor's Path of Travel to be coordinated with City's Designated 
Representative 

2. Do not interrupt public access as required for operation of tenant activities, including 
normal public path of travel through building and site. Coordinate public access with 
City's Designated Representative. 

C. Where indicated and where required to prevent damage, materials and items to be protected 
in place shall be enclosed in protective boxes or coverings. Protective materials shall not be 
anchored directly to the item being protected. Prevent direct contact between protective 
assemblies and existing elements or materials by use of spacers, corrugated cardboard, 
quilted pads, Kraft paper, non-moisture retentive padding, or other adequate means. 

1. For Baseboards, Floors, Wainscot, Door and Window Frames, Stair railings and 
Banisters: provide hard barrier protection to prevent damage from construction 
activities 

2. For items that may be exposed to moisture or wet materials, provide adequate 
polyethylene sheeting protection or suitable means to maintain dry condition of items 
to be protected in place. 

D.	 Environmental Conditions:

SELECTIVE DEMOLITION, 
Sacramento Valley Depot Retrofit — Construction Preparation 	 SALVAGE AND PROTECTION 
Sacramento, CA	 01732 - 6



SGH Project 087282.40 
1 March 2011 

1. Salvaged materials and items shall be stored on-site with dry, clean, ventilated 
spaces 

2. Storage of Architectural Woodwork: Facility shall maintain the following additional 
environmental conditions at all times: 

a.

	

	 Insect Control: Storage areas shall be isolated in order to prevent insect 
infestation of woodwork. 

E. Monitor areas indicated to be protected by prohibiting passage and construction activities, 
except for selected work required therein. 

F. Remove protections as required to perform selected Work, and reinstall following completion 
of selected work. 

3.04 DOCUMENTATION AND INVENTORY 

A. Where indicated to be removed and salvaged, or removed, salvaged and reinstalled; 
document materials and items. This record shall include the following; 

1. Copies or selected portion of the City's Photographic Documentation. 

2. Inventory all elements that are scheduled to be removed from its present location. 

B.	 Any salvaged item to be removed from its present location shall be marked with an Item 
Identification Number (IIN) and accompanied by a completed Material Removal Form (MRF). 

1. IIN shall be a sequentially numbered system (see sample numbering system 
attached at the end of this specification). An overall numbering system shall be 
established at the beginning of the project and approved by the City's Designated 
Representative for use throughout 

2. MRF shall be a sequentially numbered document maintained and updated by 
Contractor. The MRF shall be reviewed periodically with the City's Designated 
Representative. 

3. The Inventory for all salvaged historic items will contain a list of salvaged items 
according to each IIN and an attachment of all completed MRF identifying items 
removed from their original locations. 

C.	 Once a completed MRF has been issued, the respective artifact can be removed from its 
present location. Permanently affix the IIN as shown on the MRF to the item prior to removal. 

1. Individual fixtures: Aluminum tabs attached to materials with the IIN permanently 
inscribed 

2. Hardware/Metal: The IIN shall be inscribed using a carbide tipped scribe or other 
permanent method, in a location that will not be visibly noticed when reinstalled; such 
as on a flange or surface that will be mounted against floor, ceiling or wall, or a 
location that will be covered by a support. 

D.	 Material Removal Form:
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1. Utilize MRF Part A to include IIN, date, and record attached and applicable 
documentation (photos, written descriptions, etc.). 

2. Utilize MRF Part B to indicate existing condition and record all damage, scratches, 
dents, gouges, cracks or breakage prior to removal from its present location. 

3. In the event of any additional damage, the City's Designated Representative shall 
immediately be notified in writing. 

3.05 DISMANTLE AND SALVAGE 

A. Dismantle and Salvage : Where indicated to be 'dismantled, salvaged and reinstalled' or 
'dismantled and salvaged', carefully remove indicated materials and items, clean item, 
indentify any cracks, chips or damage and complete documentation and inventory each 
item, and pack or crate for storage. Maintain storage area or facility for the duration of the 
Project. 

1. Proceed with dismantling and salvage systematically. 
2. Neatly cut openings and holes plumb, square, and true to dimensions required. Use 

cutting methods least likely to damage construction to remain or adjoining 
construction. 

3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring 
existing finished surfaces. 

4. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials 
and promptly dispose of off-site. 

5. Dispose of demolished items and materials promptly. On-site storage or sale of 
removed items is prohibited. 

6. Return surfaces to remain to condition existing before start of selective salvage, 
demolition and protection operations. 

3.06 SELECTIVE DEMOLITION 

A. General: Demolish and remove existing construction only to the extent indicated. Use 
methods required to complete the Work within limitations of governing regulations and as 
follows:
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1. Proceed with demolition systematically. 
2. Neatly cut openings and holes plumb, square, and true to dimensions required. Use 

cutting methods least likely to damage construction to remain or adjoining 
construction. Temporarily cover openings to remain. 

3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring 
existing finished surfaces. 

4. Locate selective demolition equipment and remove debris and materials sa not to 
impose excessive loads on supporting walls, floors, or framing. 

5. Dispose of demolished items and materials promptly. 

	

B. 	 Existing Items to Remain: Protect adjacent construction to remain against damage and 
soiling during selective demolition. 

3.07 DISPOSAL OF DEMOLISHED MATERIALS 

A. General: Except for items or materials indicated to be reused, salvaged, reinstalled, or 
otherwise indicated to remain City's property, remove demolished materials from Project 
site and legally dispose of them. 

B. Disposal: Comply with Selective Salvage, Demolition and Protection Program and 
requirements of the Contract Documents for disposal of demolished materials. 

3.08 REPAIR AND CLEANING 

A. Repair damage to adjacent construction caused as a result of work to the satisfaction of the 
City's Designated Representative. 

B. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective 
demolition operations. Return adjacent areas to condition existing before selective 
demolition operations began. 

* C. At completion of work, completely remove protection. If existing materials and items have 
been affected by protective coverings, restore and clean to match equivalent existing 
materials and items. 

3.09 SAMPLE FORMS — MATERIAL REMOVAL FORM (ATTACHED)

SELECTIVE DEMOLITION, 
Sacramento Valley Depot Retrofit — Construction Preparation 	 SALVAGE AND PROTECTION 
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MATERIAL REMOVAL FORM

PART A - GENERAL 

DATE: 	 	 ITEM IDENTIFICATION NO: 	  

ITEM DESCRIPTION: 

ITEM LOCATION: 	  

REMOVAL CONTRACTOR 

REMOVAL DATE: 

PURPOSE OF REMOVAL: 

ITEM TO BE DELIVERED TO: 

RECEIVING CONTRACTOR 

DATE RECEIVED: 	 RECEIVING AGENT: 	  

ITEM TO BE DELIVERED TO: 

Sacramento Valley Depot Retrofit — Construction Preparation 
Sacramento, CA
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RECEIVING CONTRACTOR 

DATE RECEIVED: 	 RECEIVING AGENT: 	  

ITEM TO BE DELIVERED TO: 	  

MATERIAL RETURNED TO PROJECT 

DATE RECEIVED: 	 RECEIVING AGENT: 	  

NOTE: Contractor when transferring possession of this material to another trade contractor, shall 
transmit a copy of this form indicating receipt by next responsible agent to City's 
Designated Representative. Original copy of this form must accompany material at all 
times. 

Sacramento Valley Depot Retrofit — Construction Preparation 
Sacramento, CA
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MATERIAL REMOVAL FORM

PART B - SPECIAL CONDITIONS/COMMENTS 

DATE:	 	 ITEM IDENTIFICATION NO: 	  

PHOTOGRAPHS ATTACHED: 	  

DRAWINGS ATTACHED: 

SPECIAL CONDITION/COMMENTS: 

DATE: 	 PREPARED BY: 	  

RECEIVING AGENT SHALL SIGN BELOW, INDICATING CONCURRENCE WITH EXISTING 
CONDITIONS AS INDICATED ABOVE. 

DATE:	 RECEIVED BY: 	  

SELECTIVE DEMOLITION, 
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MATERIAL REMOVAL FORM LOG 

ISSUED
	

ISSUED
	

RETURN 
DATE 

UN
	

DATE
	

DESCRIPTION
	

TO
	

DATE
	

TO
	

DATE 
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ITEM IDENTIFICATION NUMBERING SAMPLE 

The item identification numbers (IINs) are made up of three sets of numbers. The first set denotes the 
type of building component. The following list defines the types. 

01	 Marble 
02	 Metal Grilles 
03	 Woodwork and Trim 
04	 Wood Doors 
05	 Wood Windows 
06	 Door and Window Hardware 
07	 Wood Flooring 

The second set of numbers denotes the location, window number or elevation where the object was 
located. Door numbers are to be taken from the Drawings only. 

The third set of numbers denotes the sequence in the assembly. Sequence numbers shall be supplied by 
the Contractor and logged on a master floor plan, section or elevation. This drawing shall be periodically 
reviewed by the State's Representative. Sequence numbers shall be applied in a logical fashion 
determined most appropriate for each item and remaining consistent throughout the Project. 

Examples of IINs: 

06-103A-2	 Denotes Door Hardware removed from Door #103A, 2 nd item in a group of hardware 
components 

07-103-5	 Denotes Wood Trim removed from Room 103, 51h plank or piece of trim in a sequence 

02-301-2	 Denotes Metal Grille removed from Room 301, 2 nd item in a group or series 

SELECTIVE DEMOLITION, 
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SUSTAINABLE MATERIALS — SURFACE AREA TRACKING SHEET 

INTERIOR ELEMENTS EXTERIOR ELEMENTS 

CASEMENT FIRST FLOOR •	 SECOND FLOOR THIRD FLOOR FOURTH FLOOR ROOF SIDEWALKS °MIDI 

S.F. 
EXISTING

S.F. 
RETAtNED

S.F. 
COSTING

S.F. 
RETAINED

S.F.. 
DUSTING

S.F. 
RETROIED

S.F. 
EXISONG

S.F. 
RETAINED

SS. 
EXISTING

S.F. 
RETAINED

S.F. 
EXISTING

S.F. 
RETAINED

S.F. 
IDOSTING

S.F. 
RETAINED

S.F. 
EMSTRIO

S.F. 
RETAINED 

5LRLDING 

STRUCTURAL 
01.01001475 

FLOOR SYSTEMS 

WALL SYSTEMS 

ROOF 

BIALDING Armco'? 
HCALSTRUCTURAL 
ELOJENTs 

FLOOR FINISHES 

NOY/DEARING WALLS 

CEILINGS

. 

DOORS 

WINDOWS 

CABINETRT 

SUBTOTAL 

TOTAL

END OF SECTION
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SECTION 01780 
PROJECT RECORD DOCUMENTS 

PART 1 GENERAL 
1.01 RELATED REQUIREMENTS SPECIFIED ELSEWHERE 

A.	 Submittals: Section 01300 
1.02 MAINTENANCE OF DOCUMENTS 

A.	 Maintain at job site, one copy of: 
1. Contract Drawings 

2. Specifications 

3. Addenda 

4. Change Orders 

5. RFI's 

6. Requests for Proposal 

7. Other Modifications to Contract 

8. Field Test Records 

9. Truck tickets for all imported material 

10. Current Construction Schedule 

11. Samples 

B.	 Store Documents in approved location, apart from documents used for 
construction. 

C.	 Maintain documents in clean, dry, legible condition. 
D.	 Do not use record documents for construction purposes. 
E.	 Make documents available at all times for inspection by Architect and 

City's Project Manger. 
F.	 Record documents must be updated with all required information prior to 

submittal of application for payment. 
1.03 RECORDING 

A. The City's Project Manager shall provide (1) complete copy of all Contract 
Documents to the Contractor. The Contractor and/or Subcontractors 
shall record on one set of clean, new prints each and every change that is 
made. This includes any changes that are made in partitions, doors, or 
otherwise in arrangement of construction of buildings as well as a 
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complete record of exact manner in which electrical and mechanical work, 
piping, etc., are installed. Dimensions shall be included to accurately 
locate piping and other items that will be concealed underground or in 
finished building that may later be necessary to service or require future 
connection. 

B.	 Contract Drawings: Legibly mark to record actual construction: 

1. Horizontal and vertical location of underground utilities and 
appurtenances referenced to permanent surface improvements. 

2. Field changes of dimensions and detail. 

3. Changes made by Change Order, RF1, and Shop Drawing 
variations 

4. Details not on original Contract Drawings 

C.	 Shop Drawings: Provide all shop drawings. 

D.	 Specifications and Addenda: Legibly mark up each section to record: 

1. Changes made by Change Order. 

2. Other matters not originally specified. 

3. Manufacturer, trade name, catalog number and supplier of each 
product and item actually incorporated in the Work. 

E.	 Label each document "PROJECT RECORD" in 1/2 in. high printed letters. 

F.	 Keep record documents current. 

G.	 Do not permanently conceal any work until required information has been 
recorded. 

H.	 Record equipment serial numbers and their locations on the drawings. 

1.04 SUBMITTAL 

A. Upon completion of the Project, and prior to requesting substantial 
completion, the Contractor shall submit Project Record Documents to the 
City's Project Manager. 

If documents are not approved by the City's Project Manager, records of 
changes shall be revised and resubmitted by the Contractor. 

C.	 Accompany submittal with transmittal letter to City's Project Manager 
containing: 

1. Date 

2. Project title and number 

3. Contractor's name and address 

4. Title and number of each record document 

5. Certification that each document as submitted is complete and 
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accurate. 

6.	 Signature of Contractor, or his authorized representative. 

PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

Not Used

END OF SECTION 01780 
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SECTION 15010 

GENERAL MECHANICAL REQUIREMENTS 

PART 1 -GENERAL 

1.01 RELATED DOCUMENTS 

A. The requirements of the GENERAL CONDITIONS, SUPPLEMENTARY CONDITIONS, 
SPECIAL CONDITIONS and DIVISION 1 GENERAL REQUIREMENTS, apply to the work of 
this section. 

B. This section applies to all Division 15 Mechanical Sections. 

1.02 SUMMARY 

A. Furnish and install all mechanical work shown on the drawings, specified herein, and as 
required for the demolition of piping and ductwork. 

B. This section includes materials and methods applicable to the work described in all Division 
15 Mechanical Sections. Specific work requirements of individual Mechanical Sections take 
precedence if in conflict with requirements of this Section. 

1.03 DRAWINGS AND SPECIFICATIONS 

A. For purposes of clearness and legibility, drawings are essentially diagrammatic and, although 
size and location of equipment are drawn to scale wherever possible, the Contractor shall 
make use of all data in all the contract documents and shall verify this information at building 
site. 

B. Information presented on Drawings and in the Specifications is based upon latest data 
available during their preparation. The Drawings and Specifications are for the assistance 
and guidance of the Contractor and exact locations, distances, levels, etc. will be governed 
by the structures and the site the contractor shall accept same with this understanding. 

C. The drawings indicate required size and points of termination of pipes, and suggest proper 
routes to conform to structure, avoid obstructions and preserve clearances. However, it is 
not intended that drawings indicate all necessary offsets, and it shall be the work of the 
Contractor to make the installation in such a manner as to conform to structure, avoid 
obstruction, preserve headroom and keep openings and passageways clear. 

1.04 STRUCTURAL REQUIREMENTS 

A. Structural members shall not be cut or modified in any manner without specific instructions 
from the structural engineer. 

1.06 CODES AND SAFETY ORDERS 

A. All work and materials shall be in full accordance with the latest rules and regulations of the 
State Fire Marshall; the Safety Orders of the Division of Industrial Safety; the I.S.O. codes; 
the 2010 California Plumbing Code, Title 24, Part 5; the 2010 California Mechanical Code, 
Title 24, Part 4; the 2010 California Building Code, Title 24, Part 2, NFPA Codes, and other 
applicable laws and regulations. Nothing in the Drawings or Specifications shall be construed 
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to permit work not conforming to these codes. Drawings and Specifications take precedence 
when work and materials called for exceed Code requirements. 

1.06 SITE CONDITIONS 

A. Assume all responsibility for damage to adjoining properties; and restore property to its 
original condition, should damage occur as a result of the work of this section. Contractor 
shall thoroughly familiarize himself with all site conditions. Should utilities not shown on the 
drawings be found during excavations, promptly notify the Architect for instructions as to 
further action. Failure to do so will make the Contractor liable for any and all damage thereto 
arising from his operations subsequent to discovery of such utilities not shown on plans. 

1.07 SUBMITTALS 

A. General 

1. Provide submittals for the following items: 

a. Plumbing waste, vent and domestic water piping. 

b. Hydronic piping. 

B. Review 

1. Submittals will be reviewed for general acceptability, not necessarily including all details. 
The engineers review is for general conformance with the design concept of the project 
and the information given in the contract documents. The contractor is solely responsible 
for confirming and correlating all quantities and dimensions; selecting fabrication 
processes and techniques of construction; coordinating the work with that of other trades 
and performing all work in a safe and satisfactory manner. Corrections of comments 
made on this submittal during this review do not relieve contractor from compliance with 
the requirements of the contract documents or with its responsibilities listed herein. 

a. Proposed substitutes will be judged not only for the acceptability of the items 
themselves, but also how they will be used under the conditions of the particular 
project. 

b. Proposed substitutions will be judged also for compliance with qualifications and 
conditions stipulated in paragraph 1.08. 

2. Each reviewed submittal will be marked to indicate review and directions as stated below. 

a. Acceptance of a substitute does not waive the specified requirements. 

b. Once a substitution is accepted, no revision or resubmittal may be made except for 
pressing and valid reason and after receipts of approval to do so. 

C. Review Directions 

1. The notation "No Exceptions Taken" indicates that no further submittal on the particular 
matter is required and that the Contractor may proceed with normally ensuing action. 
The notation may be applied to submittals on substitutions, shop drawings, record data, 
or operation and maintenance data. The submittal has only been reviewed for general 
conformance with the design concept of the Contract Documents. The contractor is 
responsible for the dimensions to be confirmed and correlated at the job site; information 
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that pertains solely to the fabrication process or to the means and methods of 
construction; coordination of the work of all trades; and performing all work in a safe and 
satisfactory manner. This notation does not modify the contractor's duty to comply with 
the contract documents. 

2. The notation "Make Corrections Noted" indicates that no further submittal on the 
particular matter is required, but the Contractor shall make all changes or corrections 
noted (but no others) before proceeding with normally ensuing action. The notation may 
be applied to submittals on substitutions or shop drawings (but usually not record data or 
operation and maintenance data). 

3. The notation "Amend and Resubmit" indicates that the submittal is not accepted and 
must be revised, resubmitted, and reviewed again. In the case of submittal on 
substitutions and shop drawings so noted, the Contractor shall not proceed with any 
normally ensuing action until the resubmittal is reviewed. The notation may be applied to 
submittals on substitutions, shop drawings, record data, or operation and maintenance 
data. 

4. The notation "Rejected - See Remarks" indicates that the submittal is not accepted and 
that resubmittal on the same subject matter is not allowed and will not be considered. 
The notation will be applied normally only to submittals on substitutions (usually not on 
shop drawings, record data, or operation and maintenance data). 

5. The notation "Returned Without Review" indicates that the submittal or item has not been 
considered officially because it is either not proper, valid, required, or permitted by the 
Specifications and has no status or effect. 

1.08 SUBSTITUTIONS 

A. Whenever any equipment, material, or process is indicated or specified by patent of 
proprietary name and/or name of Manufacturer, in the Specifications andlor on the Drawings, 
it is understood that such specification is used to facilitate the description of the material 
and/or process and deemed to be followed by the words "or equal" unless noted "no 
substitute". 

B. Substitute equipment and materials shall be equal in all respects including quality, 
arrangement, utility, physical size, capacity, and performance to those specified. Approval of 
substitute material will not relieve the contractor from complying with the requirement of the 
Drawings and Specifications. The contractor shall be responsible and at his own expense, 
for any changes caused by proposed substitutions which affect other parts of his own work or 
the work of other contractors. 

C. The submittal of a proposed substitution shall clearly establish the following: 

1. The item can be transported into and installed in the intended space and in the manner 
shown. 

2. Required connections (electrical, piping, and other) can be properly made and adjoining 
work can be properly accomplished. 

3. The proposed substitute is similar to and of substance equal to that specified, is suited to 
the same use as that specified, and will perform the functions required by the design. 
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4. Motors for proposed substitute equipment will have the same minimum differential 
between motor brake horsepower and motor nameplate horsepower as the specified 
equipment. 

5. All performance requirements shall be at least equal to the specified product or 
equipment including noise levels, cooling capacity, heating capacity, air flow quantity, etc. 

D. By submitting a proposed substitution, the Contractor agrees to the following: 

1. He will assume full responsibility for any and all modifications and necessary alterations 
•	 arising from the use of the substitute item or material including all cost incurred by all 

other trades. 

2. He will assume full responsibility for any delay in the construction schedule resulting from 
the use of the substitution. 

3. He will prove harmless and indemnify the Owner and the Owner's design consultants 
from real or alleged damages that may result from the installation, use, or performance of 
a substitute material or product. 

E. The following conditions apply to substitutions: 

1. Submittals of substitutions are not and do not become part of the Contract Documents. 

2. Contractor shall not order, fabricate, use, or install any substitute product or procedure 
unless he has received acceptance of the substitute from the Engineer. 

3. Should the Contractor install any substitute product in violation of the above he shall 
remove it and install the specified product at his own expense. 

4. The Contractor shall provide a letter stating that all the above items shall apply to all 
substituted products and equipment. 

5. Any submittal for substituted equipment or product that does not clearly show that the 
substituted item is equal shall be marked rejected and no further submittal shall be 
allowed on the substituted item. Provide in submittal format documentation that the 
proposed item is exactly as specified in the contract documents. 

1.09 GUARANTEE 

A. Guarantee all work for one year from date of acceptance, against all defects in 'material, 
equipment and workmanship including repair of damage to any part of the premises resulting 
from leaks or other defects in material, equipment and workmanship. Guarantee shall be on 
form supplied by the owner's representative. 

PART 2- PRODUCTS 

2.01 CORROSION PROOFING 

A. Pipes shall be constructed of materials which are fully resistant to harmful substances they 
may normally contact, or (if ferrous) shall be galvanized after fabrication, or shall be fully 
protected from such substances by paint or other coating in appropriate thickness or number 
of coats.
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B. All bolts, nuts, screws, and washers shall be galvanized unless specified to be plated or 
unprotected. 

2.02 MATERIAL 

A. All material shall be new and free from defects. All materials shall be of the same brand or 
manufacturer throughout for each class of material or equipment wherever possible. 

2.03 MISCELLANEOUS MATERIALS 

A. Furnish and install miscellaneous materials required for the systems described whether or not 
specifically shown or specified. 

PART 3- EXECUTION 

3.01 PREPARATION 

A. Observations: Check all project drawings and specifications; report any discrepancies before 
proceeding with the work and in time to avoid unnecessary rework. 

B. Investigation: Examine the areas, conditions, and status of other work contiguous or 
connecting to the work to be performed; ensure that the time of installation is coordinated 
with other work. 

C. Interruptions of Service: Portions of this work may involve connection to existing work, 
facilities, or utilities ties and may require interrupting shutdowns of same. Carefully plan, 
coordinate and execute such work so that any interruptions will be kept to a minimum in time 
and occurrence. Submit request for shutdowns and make shutdowns only after receiving 
written approval from the Owner. • 

D. Other: Correct any unsatisfactory conditions that may impede proper execution of the work. 
Ensure that all arrangements, personnel, materials, and tools are appropriate and adequate 
before proceeding. 

3.02 INSTALLATION 

A. General: 

1. Material and equipment incorporated in the work shall be used or applied only for the 
purpose intended or specified. 

2. Install piping and ductwork and all equipment that requires access with minimum vertical 
and horizontal clearances required by OSHA for service. 

3. All mechanical systems such as ductwork, pipes and all other equipment shall have 2 
inches minimum clearance. 

4. Do not proceed with work without clear understanding. 

B. Manufacturer's Instructions: 

1. When specifications require that installation comply with manufacturer's printed 
instructions, obtain and distribute copies of such instructions to parties involved in the 
installation.
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2. Perform work in accordance with manufacturer's instructions. Do not omit any 
preparatory step or installation procedure unless specifically modified or exempted by 
specifications. 

3. Handle, install, connect, clean, condition and adjust products in strict accordance with 
such instructions and in conformity with specified requirements. 

4. Should job conditions or specified requirements conflict with manufacturer's instructions, 
consult with the Engineer for further instructions. 

5. Do not proceed with work without clear understanding. 

3.03 DEMOLITION 

A. General 

1. Procedures shall be determined by the contractor. 

2. Demolition work shall not be commenced until all temporary work such as fences, 
barricades, and any required warning lights and apparatus are furnished and installed 
and as required by law, regulation, or ordinance, or elsewhere in this specification. 

3. Demolition work shall proceed in such a manner as to minimize the spread of dust and 
flying particles and to provide safe working conditions for personnel. 

4. Fires and explosives shall not be permitted. 

B. Protection 

1. Contractor shall conform to all Federal, State, and local ordinances related, to the 
protection of the public and Contractor's personnel and the flow of traffic/ Provide 
protection for persons and property throughout the progress of the work. 

2. Existing work damaged by the contractor in the execution of this Contract shall be 
restored to former condition by the contractor to the satisfaction of the Owner without an 
increase in the Contract Sum and without an extension of the Contract Time. 

C. Disposition of Materials 

1. All materials and equipment not scheduled to be salvaged, including debris and all 
rejected salvaged materials, shall become the property of the Contractor and shall be 
disposed of off site in a legal manner. Location of dump and length of hall shall be the 
contractor's responsibility.

END OF SECTION
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SECTION 15400

PLUMBING 

PART 1 -GENERAL 

1.01 RELATED DOCUMENTS 

A. The requirements of the GENERAL CONDITIONS, SUPPLEMENTARY CONDITIONS, 
SPECIAL CONDITIONS and DIVISION 1 GENERAL REQUIREMENTS, apply to the 
work of this section. 

B. Section 15010, General Mechanical Requirements applies to this section. 

1.02 SUMMARY 

A.	 This section includes all plumbing (pipe and fittings) inside the building. 

1.03 RELATED SECTIONS 

A.	 Section 15010- General Mechanical Requirements 

1.04 QUALITY ASSURANCE 

A.	 All plumbing fixtures and equipment shall comply with California Code of Regulations, 
Title 24, Part 6, latest edition. 

1.05 REFERENCES 

A.	 Pipes And Tubes 

1. Hard Copper Tube: ASTM B88, Types K, L and M, water tube, drawn temper. 

2. Soft Copper Tube: ASTM B88, Types K and L, water tube, .annealed temper. 

3. Hubless, Cast-Iron Soil Pipe: CISPI 301. 

B.	 Fittings:

1. Wrought-Copper, Solder-Joint Pressure Fittings: ANSI B16.22. 

2. Cast-Copper-Alloy, Solder-Joint Pressure Fittings: ASME B16.18, ASTM B584. 

3. Cast-Copper-Alloy, Threaded -Joint Pressure Fittings: ANSI/ASME 816.15, 
ASTM B584. 

4. Bronze Flanges: ASME B16.24, Classes 150 and 300. 

5. Copper Unions: ASME 616.18, cast-copper-alloy body, hexagonal stock, with 
ball-and-socket joint, metal-to-metal seating surfaces, and solder-joint, threaded, 
or solder-joint and threaded ends. Threads complying with ASME B1.20.1. 

6. Steel Pipe Nipples: ASTM A733, made of ASTM A53 or ASTM A106, Schedule 
40, seamless, galvanized, carbon-steel pipe. 
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7. Malleable-Iron Unions: ASME B16.39, Classes 150 and 300; hexagonal stock; 
with ball-and-socket joint; metal-to-metal bronze seating surfaces; and female 
threaded ends with threads complying with ASME B1.20.1. 

8. Galvanized, Cast-Iron Threaded Fittings: ASME B16.4, Classes 125 and 250; 
standard pattern; with threads complying with ASME B1.20.1. 

9. Wrought-Copper, Solder-Joint, DWV Drainage Fittings: ASME B16.29. 

10. Cast-Copper-Alloy, Solder-Joint, DWV Drainage Fittings: ASME B16.23. 

C.	 Joining Materials 

1. CISPI Couplings for Hubless, Cast-Iron Soil Pipe and Fittings: CISPI 310, having 
ASTM C564 neoprene sealing sleeve, with 300 series stainless-steel, corrugated 
shield-and-clamp assembly. 

2. Solder Filler Metal: ASTM B32, alloys to suit system requirements. 

3. Brazing Filler Metals: AWS A5.8, alloys to suit system requirements. 

4. Solvent Cements for PVC Pipe and Fittings ASTM D 2564. 

PART 2- PRODUCTS 

2.01 GENERAL 

A.	 Adapters: Wrought copper male adapters shall be used wherever it is necessary to 
connect copper tubing to a valve or "tee" having threaded connections. 

2.02 PIPE, FITTING, AND JOINING MATERIALS 

A.	 Hubless Cast-Iron/Sleeve-Clamped Joints 

1. Pipe: Service weight cast iron, hubless, with hot coal tar pitch coating inside and 
outside, per Cast-Iron Soil Pipe Institute Standard 301. 

2. Fittings: Hubless type, Tyler No-Hub Coupling, each matched with pipe and 
identified with the manufacturer's name or trademark, the Cast-Iron Soil Pipe 
Institute symbol, and the pipe size. Those for connections to other types of 
piping - approved cast-iron adapter/transition type. 

3. Joining Materials/Methods: Husky Series 4000 (Blue shield) or Mission 
HeavyVVieght Orange shield) on pipes over 3", neoprene sleeve type conforming 
to ASTM C564 specifically designed for connecting hubless cast-iron pipe, 
coated with manufacturer's recommended lubricant before installing; four type 
304 stainless steel band clamps with a type 305 stainless steel worm drive 
screw, and corrugated shield over sleeve; use standard no-hub couplings on pipe 
3" and less 

4. Wedge lock joints at rainwater leaders to underground drain. 

5. Cleanout Plugs: Use Armite Joint Seal compound No. 411, or Enterprise 
Commercial Thread-Seal. 
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B.	 Copper Water Pipe 

1.	 Pipe.: Above grade, Type M, L, or K hard drawn copper tubing per ASTM B-88, 
plain ends. 

2.	 Fittings: Solder type, wrought copper per ANSI Standard B16.22 or cast red 
bronze per ANSI Standard B16.18. Do not use T-drill. 

3.	 Unions: Solder type, cast red bronze. 

4.	 Joining Materials/Methods 

a. Canfield, Silvabrite or equal lead free solder with a non-corrosive water 
based flux. 

b. 15% silver brazing alloy, water based silver brazing flux. Silver content 
must be dearly identified on the brazing rod. 

5.	 Connections 

a. Copper to dissimilar metals: dielectric connector. 

b. Copper to threaded connections: cast brass adapters. 

2.03 PIPE AND FITTING APPLICATIONS 

A.	 Inside Building (to 5'-0" outside building line). 

1.	 Soil, waste and vent piping 

a. Below slab, service weight cast iron soil pipe and fittings, asphaltic 
coated for sizes 2 1/2" and smaller. Above floor from 6" above slab shall 
be galvanized steel pipe or service weight cast iron soil pipe and fittings, 
asphaltic coated for sizes 2 1/2" and smaller. Urinal waste shall be 
service weight cast iron soil pipe and fittings, asphaltic coated. Sizes 3" 
and larger shall be service weight cast iron soil pipe and fittings, 
asphaltic coated. 

b. Fittings 

1) Contractor may use "No-Hub" "Husky" joints per manufacturers 
published instructions for installation. No-Hub fittings for waste 
and soil pipe shall be four band stainless steel type. Standard 
two band stainless steel band type may be used for vent piping. 

2. Water Piping: Above grade, Type L drawn temper, joining methods, soldered 
connections, below grade, Type K drawn temper copper tubing, joining methods, 
brazed connections. 

2.04 PIPING ACCESSORIES 

A.	 Unions shall have the same pressure rating as pipe fittings. 
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2.05 HANGERS AND SUPPORTS 

A. B-Line, Superstrut, Grinnell, or equal. Numbers are B-line. 

B. Finish: Electro-Chromate or hot dipped galvanized. 

C. Individual: B3690, B3100 cleaves or B3110 with H-104 all thread rod. Use B3110 for 
pipe subject to movement. 

D. Trapeze Suspension, for three or more pipes B-Line 1-5/8" width channel or a size 
suitable for load in accordance with manufacturer's published load ratings. No deflection 
to exceed 1/180 of a span. 

E. Trapeze Supporting Rods: 	 Diameter sufficient to support the load with a safety 
factor of 5. Anchor rods securely to building structure. See part three for minimum sizes. 

F. Pipe Straps:	 B2007-B2072 for standard pipe, 82000-B2069, copper coated for 
copper. 

G. Size: For insulated pipe - B3690 pipe hangers sized to allow pipe insulation to pass 
continuously through the hanger. 

H. Insulated Pipe Shields: Utilize isolated pipe supports at all insulated pipe hanger 
locations. 

I. Isolators: 319CT or Trisolator isolators at all hangers and clamps supporting un-insulated 
piping and tubing and at all points that pipe comes in contact with structure or other 
pipes. 

PART 3 - EXECUTION 

3.01	 PIPING 

A.	 Water piping 

1.

	

	 Run water piping generally level. No piping shall be installed to cause an 
unusual noise from the flow of water under normal conditions. 

2; All water branches as single fixtures shall be provided with air chambers at least 
12" long and of the same diameter pipe as the branches. Where two or more 
fixtures are located in a row or battery, the supply heads shall be continued full-
size of the branch outlet and an air chamber same pipe size as the header and a 
minimum of 24" long shall be installed on the end of the header. 

3. Adapters: Wrought copper male adapters shall be used wherever it is necessary 
to connect copper tubing to a valve or tee having threaded connections. 

4. Install Bare Metal Pipe Isolators:	 Stoneman 'Trisolator", Superstrut 
"Cush-a-strip", Unistrut on all hot and cold domestic water piping. 

B. Sewer Piping: Run all horizontal sanitary piping inside of the building at a uniform grade 
of not less than //4" per foot unless otherwise noted on the drawings. Sewers shall have 
invert elevations as shown and slope uniforrnly between given elevations. All drainage 
piping shall be run as straight as possible and shall have long radius bends. All offsets 
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shall be made at an angle of 45 degrees or less. All vent piping shall be graded so as to 
free itself quickly of any water or condensation. Where possible, groups of vent risers 
shall be jointed together with one enlarged outlet through roof. 

3.02 INSTALLATION OF PIPING SYSTEMS 

A. Cathodic Protection: Install insulated flanges or dielectric unions at points of 
connection between pipes and equipment as follows: (1) between copper or brass piping 
and steel or cast iron pipe. (2) Between copper or brass piping and any steel material. 
(3) Buried connections of copper or brass piping to steel or cast iron piping shall be 
protected with a polyvinyl tape wrap 10 mils thick, extending 5' each way from 
connection. 

3.03 HANGERS AND SUPPORTS 

A.	 General: Support all piping so that it is firmly held in place by approved iron hangers and 
supports and special hangers as required or as scheduled on the drawings. 

1. Rigidly fasten hose faucets, and similar items at ends of pipe branches to the 
building construction near point of connection. 

2. The engineer before installation shall approve all hanger material. 

B. Hanger Installation: On all insulated pipes, install the hangers on the outside of the 
pipe covering and not in contact with the pipe. Burning, welding, cutting, or drilling on 
any structural member may only be done if approved by the structural engineer. No 
valve or piece of equipment shall be used to support the weight of any pipe. Provide a 
hanger close to the point of change of direction of pipe run in either horizontal or vertical 
plane. Place supports and hangers for cast iron soil pipe as close as possible to joints; 
when hangers or supports do not come within one foot of a branch line fitting, install an 
additional hanger or support at the fitting. Protect insulation, when pipe is insulated, at 
each hanger with 180 degree, 18 gauge, 12 inch long G.I. Saddles. 

C.	 Hanger rods with C-clamp type structural attachment shall be equipped with retaining 
straps. 

D.	 Hanger Spacing Schedule: 

Type of Pipe Spacing 

Pipe Size 1/2" — 2" 2 W — 5" 6" — 8" 
Steel Pipe *8' -0" 10' -0" 12'- 0" 
Copper Tubing 5' - 0" 8' — 0" 10' — 0" 
Cast Iron Support at 8'- 0" intervals and on each side of and within 12" of joint. 

Rod Size: 318" w	
I 5/8"
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3.04 DEMOLITION 
A.	 General

1. Procedures shall be determined by the contractor, 
2. Demolition work shall not be commenced until all temporary work such as 

fences, barricades, and any required warning lights and apparatus are furnished 
and installed and as required by law, regulation, or ordinance, or elsewhere in 
this specification. 

3. Demolition work shall proceed in such a manner as to minimize the spread of 
dust and flying particles and to provide safe working conditions for personnel. 

4. Fires and explosives shall not be permitted. 
B.	 Protection 

1 Contractor shall conform to all Federal, State, and local ordinances related to the 
protection of the public and Contractor's personnel and the flow of traffic/ Provide 
protection for persons and property throughout the progress of the work. 

2.	 Existing work damaged by the contractor in the execution of this Contract shall 
be restored to former condition by the contractor to the satisfaction of the Owner 
without an increase in the Contract Sum and without an extension of the Contract 
Time. 

C.	 Disposition of Materials 
1. All materials and equipment not scheduled to be salvaged, including debris and 

all rejected salvaged materials, shall become the property of the Contractor and 
shall be disposed of off-site in a legal manner. Location of dump and length of 
haul shall be the contractor's responsibility. 

END OF SECTION 
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SECTION 15610 

HVAC PIPING 

PART 1 -GENERAL 

1.01 RELATED DOCUMENTS 

A. The requirements of the GENERAL CONDITIONS, SUPPLEMENTARY CONDITIONS, 
SPECIAL CONDITIONS and DIVISION 1 GENERAL REQUIREMENTS, apply to the 
work of this section. 

B. Section 15010, General Mechanical Requirements applies to this section. 

1.02 SUMMARY 

A. Work Included: 

1. Provide complete piping steam supply & condensate return and other fluids for 
HVAC work including all other chemicals required for pipe flushing, cleaning, 
testing, etc., all as specified or shown on the drawings. 

B. Provide all piping supports, seismic braces, piping penetration auxiliaries, protective 
coverings, piping insulation, and other piping appurtenances as shown or specified for 
HVAC work. 

1.03 RELATED SECTIONS 

A.	 Section 15010- General Mechanical Requirements 

1.04 QUALITY ASSURANCE 

A. All HVAC equipment shall comply with California Code of Regulations, Title 24, Part 6, 
latest edition. 

B. Standards: Comply with all applicable codes or standards governing process piping, 
system materials, application, and installation. 

C. Welding Qualifications: Welders shall be certified in accordance with American Welding 
Society "Standard Qualification Procedure". 

1.05 REFERENCES 

A. Pipes and Tubes 

1.	 Steel Pipe:	 ASTM A53, Type S, Grade A, Schedule 40, galvanized, plain 
ends. 

B. Fittings 

1.	 Steel Pipe Nipples: 	 ASTM A 733, made of ASTM A53 or ASTM A106, 
Schedule 40, seamless, galvanized, carbon-steel pipe. 
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2. Malleable-Iron Unions: ASME B16.39, Classes 150 and 300; hexagonal stock; 
with ball-and-socket joint; metal-to-metal bronze seating surfaces; and female 
threaded ends with threads complying with ASME B1.20.1. 

3. Galvanized, Threaded Fittings: ASME B16.4, Classes 125 and 250; standard 
pattern; with threath complying with ASME B1.20.1. 

C.	 Joining Materials 

1. Pipe Flange Gasket Materials: Suitable for chemical and thermal conditions of 
piping system contents. 

2. Welding Filler Metals: Comply with AWS D10.12 for welding materials 
appropriate for wall thickness and chemical analysis of steel pipe being welded. 

1.06 SUBMITTAL 

A.	 Testing, Adjusting, and Balancing Agency Qualifications: AABC or NEBB certified. 

1.07 STRUCTURAL REQUIREMENTS 

A.	 Structural members shall not be cut or modified in any manner without specific 
instructions from the structural engineer. 

PART 2- PRODUCTS 

2.01 PIPE MATERIALS 

A.	 Steel/Threaded Fittings 

1. Pipe: Black or galvanized steel per ASTM A53, threaded ends, standard 
weight Schedule 40 or extra heavy Schedule 80. 

2. Fittings: Black or galvanized (to match pipe) banded malleable iron, threaded, 
ASTM A197, 150 lb: standard or 300 lb. extra heavy per ANSI Standard B16.3 
(to match pipe schedule). 

a. As an alternate, black or galvanized (to match pipe) banded cast iron, 
threaded, per ASTM Al26 Class B, 125 lb. standard or 250 lb. extra 
heavy per ANSI Standard B16.4 (to match pipe schedule). 

3. Unions: AAR 300 lb. malleable iron, black or galvanized (to match pipe). 

4. Joining Materials/Methods 

a. Rectorseal or pure lead and graphite thread lubricant. 

b. Permacel, P-412 //2" wide teflon pipe joint sealant. 

c. Other Services: Use Armite Joint Seal compound No. 250 or Enterprise 
Commercial Thread-Seal. 

B.	 Steel/Flanged Fittings 
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1.	 Pipe: Black or galvanized steel per ASTM A53 plain ends. 

a. Size 8" and smaller: Standard weight schedule 40, schedule 80. 

b. Size 10": Standard weight schedule 40, schedule 60. 

c. Size 12" and larger: Standard in accordance with ANSI B36.10 and 
B36.19 pipe schedule designations. 

2. Fittings: Black or galvanized (to match pipe), cast-iron flanged per ASTM 
Al26, Class B, 125 lb. standard or 250 lb. extra heavy per ANSI Standard B16.1 
(to match pipe schedule). 

3.	 Unions, Fitting Connections: Threaded, flanged, matched to fitting. 

4.	 Joining Materials/Methods 

a. Flange gaskets - 1 " thick, ASTM D-2000, EPDM, coated with lubricant 
before installing. 

b. Flange bolts - American National Standard regular galvanized square or 
hex head bolts and galvanized heavy cold-pressed hex nuts. 

C.	 Steel/Welding Fittings 

1. Pipe: Black steel per ASTM A-53, plain ends, standard weight as specified for 
PP-4 (2.1.4.1 this Section). 

2. Fittings: Black steel, permanently marked, seamless butt welding type, standard 
weight or extra strong (to match pipe schedule). Optional in lieu of tees where 
main is at least two pipe sizes larger than branch Bonney Forge, Threadolets for 
W to 2", weldolets for branch lines 2 W to 4"; fitting shall suit main size. 

3. Joining Materials/Methods 

a.	 Gas or electric arc welding per ASME Code for pressure piping. 

1) Welded Pipe: Welds - Single V butt weld - beveled pipe ends 
for sizes 2 1/2" and larger. Socket welds for sizes up to and 
including 2". 

2.02 PIPING 

A.	 Steam & Condensate Piping above ground 

1. Size smaller than 2 inches: Use steel/threaded fittings. 
2. Size 2 inches to 4 inches: Use steel/flanged fittings or steel/welded fittings. 

B.	 Service Pipe 

1. ASTM A-53, Grade B, ERW, black steel pipe. Steam lines shall be schedule 40 
wall thickness and the condensate return lines shall be schedule 80 wall 
thickness with beveled ends for field welding. All fittings shall conform in physical 
and chemical properties to ASTM Standard A-234 for steel fittings. 
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2.03 HANGERS AND SUPPORTS 

A. Building Attachments: Powder-actuated-type, drive-pin attachments with pullout and 
shear capacities appropriate for supported loads and building materials, UL listing and 
FM approval for fire-protection systems. Install additional attachments at concentrated 
loads, including valves, flanges, guides, strainers, expansion joints, and at changes in 
direction of piping. Provide beam clamp retaining straps for all pipe supports where 
attached to steel beams. 

B. Mechanical-Anchor Fasteners: Insert-type attachments with pullout and shear capacities 
appropriate for supported loads and building materials. 

Load Distribution:	 Install hangers and supports so piping live and dead loading and
stresses from movement will not be transmitted to connected equipment. 

D.	 B-Line, finish: Electro-Chromate or hot dipped galvanized. 

1.	 Individual: 83690, 83100 cleavis or B3110 

a. Use H-104 all thread rod. 

b. Use 83110 for pipe subject to movement. 

2.	 Pipe Straps:	 B2007-B2072 for standard pipe, B2000-B2069, copper coated
for copper. 

3.	 For insulated pipe - B3690 pipe hangers sized to allow pipe insulation to pass 
continuously through the hanger. 

a. Trapeze Supporting Rods: 	 Diameter sufficient to support the load 
with a safety factor of 5. 

b. Isolators: 319CT or Trisolator. 

PART 3- EXECUTION 

3.01 PIPING SYSTEMS 

A.	 General: 

1. Install piping level, plumb, and parallel to structure line except where shown 
otherwise or required by function or regulation to be angled or sloped. 

2. Install the piping systems to present a neat appearance both as to workmanship 
and grouping. 

3. Install all piping free of traps or unnecessary bends, arranged to conform to 
building requirements, and to suit the necessities of clearance for other 
mechanical work such as ducts, flues or conduits. 

4. Use reducing fittings where any change in pipe size occurs. Bushings shall not 
be used. Use eccentric reducing fittings wherever necessary to provide free 
drainage or air elimination. 
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5. Install piping without bending, springing, forcing, or placing undue stress on the 
pipe, fittings, connected equipment, or terminals. 

6. Install piping to allow for expansion, contraction, and structural settlement. 
Provide pipe guides and pipe anchors where required and shown on drawings. 
Contractor shall design all expansion / contraction systems per ASHRAE 2004 
"HVAC Systems and Equipment Handbook, Chapter 41". 

7. Install piping so it does not directly contact the structure except where shown or 
specified otherwise. 

8. Expansion: Install piping with sufficient offsets, loops, and/or swing joints to 
allow for expansion and contraction. Anchor piping at equipment to restrain 
movement at those locations. 

B.	 Cathodic Protection 

1.	 Install insulated flanges or dielectric unions at points of connection between 
pipes and equipment as follows: 

a. Between copper or brass piping and steel or cast iron pipe. 

b. Between copper or brass piping and any steel material. 

3.02 PIPE JOINTS AND CONNECTIONS 

A. Cutting: Cut pipe and tubing square with a circular cutting machine, chain or other 
appropriate sharp cutters only and ream ends after cutting. Do not saw. 

B. Fit piping and make changes of size or direction only with proper manufactured fittings; 
do not bencPpipe or use job fabricated fittings, street ells, bushings, reducing flanges, or 
close nipples. 

C. Threaded Pipe: Place joint compound carefully and smoothly on male thread and not in 
fitting. Make threaded joints tight with tongs or wrenches. Caulking of any kind will not 
be permitted. Remake leaky joints with new materials. Use of thread cement caulking to 
make end joint tight is absolutely prohibited. Use only American Standard Pipe threads. 
Cut all threads accurately, not more than two threads shall show beyond fitting. 

D. Welded Pipe: Make-up with oxyacetylene or electric arc process. All welding shall be 
done by competent welders conforming to the American Standard Code for Pressure 
Piping SA B31-1, Section 6, Chapter 4, and Appendix A. At the request of the Owner's 
representative the Contractor shall furnish certification from an approved testing agency 
or National Certified Pipe Welding Bureau that the welders performing the work are 
qualified. 

E. Dielectric Unions: Provide dielectric connectors between copper and dissimilar metals. 

3.03 PIPING HANGERS AND SUPPORTS 

A.	 General 

1. Miscellaneous: Provide all supports, anchors, concrete pads, grouting, bedding, 
bracing, vibration isolation, and accessories required for pumps and other 
equipment. 
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2. Support all piping with appropriate manufactured devices as specified use no 
wire or makeshift device. 

3. The engineer prior to installation shall approve all hanger material. 

4. Size hanger rods, screws, bolts, nuts, etc., according to manufacturer's 
recommendations. Size hangers to fit around bare pipe, isolator, or insulated 
pipe shield as appropriate. 

5. Use cadmium plated or galvanized hangers, attachments, rods, nuts, bolts and 
other accessories where exposed to weather. Hot dip galvanize all items which 
are not factory finished. Plating for hinged movements must be done at factory. 

6. Hanger rods with C-clamp type structural attachment shall be equipped with 
retaining straps. 

7. At each support on bare copper tubing or piping system, install an isolator, at 
each support point on insulated piping systems, install an insulated pipe shield. 

8. Burning, welding, cutting, or drilling on any structural member may only be done 
if approved by the structural engineer. 

9. Provide a hanger close to the point of change of direction of pipe run in either 
horizontal or vertical plane. 

10. When hangers or supports do not come within one foot of a branch line fitting, 
install an additional hanger or support at the fitting. 

B. Pipe Supports 

1.	 Horizontal Lines 

a. Suspend all horizontal pipes individually and not in contact with the 
structure except as specified below. Support each branch line with at 
least one hanger. 

C. Parallel pipes may be supported on trapeze type hangers. Size trapeze hangers to 
support weight of piping plus a surcharge of 300 pounds. For three or more pipes use a 
size suitable for the load in accordance with manufacturers published load ratings. No 
deflection to exceed 1/180 of a span. Anchor rods securely to building structure. 

D. Lines Near Floor 

1. Support all piping near the floor individually by means of adjustable steel pipe 
stanchions with welded end plates properly secured to the pipe and to the floor. 
Alternate: Lines also near walls may be suspended as specified above for 
horizontal lines, from appropriately sized and mounted angle brackets. 

2. Hanger Spacing Schedule: 

Type of Pipe 1" dia. Or under 11/4" to 2" dia 2W dia & over 
Steel Pipe 8'-0" 10'-0" 12'-0" 
Copper Tubing 6'-O" 8'-0" 10'-0"
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Type of Pipe 1" dia. Or under 	 11/4" to 2" dia 	 21/2" dia & over 

Cast Iron Support at 8' - 0" intervals and on each side of and within 12" of both 
sides of joint 

Rod Size: 3/8,, 1/2., b15" 5/80 

Pipe Size (1/2" — 2") (2 1/2" - 5") (6" - 8") (over 8")

3.04 SEISMIC RESTRAINTS 

A.

	

	 Seismic supports and bracing for all piping and equipment shall be furnished and 
• installed in accordance with CBC Chapter 16. Standard support and anchorage methods 
and materials published by SMACNA and approved by State agencies may be used. 

3.05 PIPING PENETRATIONS 

A.

	

	 Where pipes penetrate members of the structure, install proper sleeves, packing, 
flashing, and collars as follows unless shown otherwise. 

1. Penetrations of fire-rated partitions, walls, and plenum walls or floors shall be 
sealed per U.L. approved details. 

2. At exposed face of wall, floor, or ceiling, fit penetrating pipe with a neat, rigid, 
securely attached collar or escutcheon. In unfinished areas use galvanized 
plate; in finished areas use chrome plated escutcheon. 

3. Install isolators at all hangers and clamps supporting uninsulated piping and 
tubing and at all points that pipe comes in contact with structure or other pipes 

3.06 DEMOLITION 

A. General 

1. Procedures shall be determined by the contractor. 

2. Demolition work shall not be commenced until all temporary work such as fences, 
barricades, and any required warning lights and apparatus are furnished and installed 
and as required by law, regulation, or ordinance, or elsewhere in this specification. 

3. Demolition work shall proceed in such a manner as to minimize the spread of dust and 
flying particles and to provide safe working conditions for personnel. 

4. Fires and explosives shall not be permitted. 

B. Protection 

1. Contractor shall conform to all Federal, State, and local ordinances related to the 
protection of the public and Contractor's personnel and the flow of traffic/ Provide 
protection for persons and property throughout the progress of the work. 

2. Existing work damaged by the contractor in the execution of this Contract shall be 
restored to former condition by the contractor to the satisfaction of the Owner without an 
increase in the Contract Sum and without an extension of the Contract Time. 

C. Disposition of Materials 
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1. All materials and equipment not scheduled to be salvaged, including debris and all 
rejected salvaged materials, shall become the property of the Contractor and shall be 
disposed of off site in a legal manner. Location of dump and length of hall shall be the 
contractor's responsibility.

END OF SECTION 
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SECTION 16000

ELECTRICAL 

PART 1 — GENERAL 

1.01	 GENERAL REQUIREMENTS 

A. The requirements of this Section are in addition to the requirements of Division 1, 
General Conditions, and Supplementary Conditions bound herewith. 

B. All work shall be in strict accordance with the requirements of California Electrical 
Code. 

1.02	 SCOPE 

A. Generally, selected ceiling, wall and floor surfaces are being removed to allow 
access to building structure so that bidders of the future structural retrofit project may 
'observe the existing conditions first hand prior to bid. Electrical components are to be 
removed, relocated or modified as necessary to facilitate this operation. 

B. Remove, replace and provide electrical system components as indicated to support 
the selected demolition. Note that many building components are of historic 
significance and must be protected during demolition operations. 

C. The rail station must remain in operation throughout the duration of this selective 
demolition. Plan all work and coordinate with other trades to minimize the impact on 
ongoing station operations and the traveling public. 

D. All circuits which are opened, interrupted or otherwise modified in the performance of 
the work indicated on the drawings 'must be left electrically safe whether the circuits 
are currently powered or not. Any "live" circuits which must be interrupted shall be 
rerouted to maintain downstream continuity. 

1.03	 DRAWINGS AND SPECIFICATIONS 

A. The information presented in these Specifications and on the Drawings is intended to 
describe the work required to support the selected demolition shown on the 
Architectural Drawings. All information is as complete and thorough as possible, but 
every condition or situation cannot be anticipated. Exact locations, dimensions, 
elevations, etc., must be determined "on the job" with careful attention to the "intent" 
of the Drawings and Specifications 

B. The Drawings are of necessity diagrammatic in nature, but the locations of devices, 
equipment, outlets, and lighting fixtures are shown approximately where they are 
currently located. 

C. If significant departures from the Drawings or Specifications are considered 
necessary by the Contractor, details of the changes and the reasons therefore shall 
be submitted to the City's Project Manager as soon as possible within thirty days 
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after award of contract. Prior written approval of the City's Project Manager is 
required for these departures. 

D. Where existing concealed raceways boxes or cables are indicated on the Drawings, 
these are located as well as can be determined from available information. The 
Contractor is required to verify actual locations as necessary for this construction. 

1.04	 RULES, CODES, AND REGULATIONS 

A. All work and materials shall be in full accordance with the latest rules, codes, and/or 
regulations as follows: California Building Code (CBC); NFPA Bulletins; California 
Electrical Code (CEC); and all other applicable regulatory documents. 

B.	 Nothing on the Drawings or in the Specifications shall be construed to allow work not 
in conformance with these rules, codes, and regulations. 

C.	 The Drawings and/or Specifications shall take precedence where work and material 
described therein exceeds that required by rules, codes, or regulations. 

1.05	 WORKMANSHIP 

A. Where electrical installation is required, high quality workmanship shall be evidenced 
in the installation of all electrical equipment and materials. Use the National Electrical 
Contractors Association's "Standard of Installation" as a guide to the workmanship 
required. Be prepared to replace or repair any material or equipment damaged by or 
installed in a manner exhibiting evidence of poor workmanship. 

1.06	 COORDINATION 

A. Examine all of the project Drawings and refer to the Specifications describing other 
work to be accomplished. Coordinate work planning and all work in the field to avoid 
conflicts, errors, and/or delays. No compensation will be allowed for extra work 
necessitated by lack of coordination. 

1.07	 AUTHORITY OF THE ENGINEER 

A. The word "Engineer" shall mean the Engineer of record or his designated 
representative. 

B. The authority of the City's Project Manager shall be absolute with respect to all 
performance under this Specification. In case of dispute, the decision of the City's 
Project Manager shall be final. 

C. Where optional materials, methods, or installation techniques are allowed under the 
provisions of this Specification, they may be used at the discretion of the Engineer. 
The Engineer may require specific materials, methods, or techniques to be used in 
specific situations where use of other materials, methods, or techniques might in his 
judgment result in an unsafe condition over the installation lifetime. 

D. No additional charges will be allowed for work or material required to be supplied 
under the conditions of the above paragraph unless the need for such material or 
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work could not have been anticipated by thorough study of the site, Drawings, and 
Specifications and knowledge of all applicable codes, laws, and ordinances. 

1.08	 EXAMINATION OF THE SITE 

A. The contractor is to have visited the site of construction prior to bid to determine 
existing conditions and their effect upon the work he will be required to perform. No 
additional compensation will be allowed for any extra expense incurred by failure to 
detect and evaluate all existing conditions which will affect this work. 

1.09	 PERMITS, FEES, AND, INSPECTIONS 

A. Obtain all permits and licenses required and pay all fees incidental to construction. 

B. Inspections, where required, shall be arranged for by the contractor. 

1.10	 WIRING METHODS 

A. Wiring methods shall be as noted on the Drawings and specified herein. All wiring 
shall be installed in raceway. 

B. Where not noted otherwise, use EMT or pre-manufactured flexible armored cable in 
interior locations (from +18" above floor slab sill(s)). PVC schedule 40 conduit shall 
be used underground, and in and under slabs 

C. Rigid steel shall be used where indicated on the Drawings and wherever conduit 
might be subject to physical abuse. 

D. Galvanized flexible metal conduit may be used in concealed areas and for temporary 
circuit "continuity" where other methods are not suitable. The engineer must approve 
each of these locations prior to installation. 

E. PVC conduit, ENT and non-metallic flexible conduit or tubing may not be used in this 
installation. 

PART 2 — PRODUCTS 

2.01	 REQUIREMENTS 

A. Unless specifically indicated otherwise, all material shall be new and free from 
defects, it shall be listed by Underwriters' Laboratories where applicable and, where• 
available, it shall have been manufactured in the UNITED STATES. Like items shall 
be of the same manufacturer (except lighting fixtures - which should be as specified). 

2.02	 MATERIALS 

A.	 Raceway 

1.

	

	 Rigid Steel Conduit - Galvanized heavy wall with threaded fittings of the same 
finish. All connectors shall have insulated throats. 
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2. Intermediate Metallic Conduit - Intermediate weight steel having the same 
finish as rigid steel. 

3. Electrical Metallic Tubing (EMT) - Galvanized steel thinwall. All couplings 
and connectors shall be steel (not die cast) raintight compression type. All 
connectors shall have insulated throats. 

4. Flexible Metallic Conduit - Galvanized steel. Connectors shall be T&B "Tite-
Bite" with insulated throats, approved for grounding. Connectors that thread 
into the conduit will not be accepted. 

5. Liquid-Tight Flexible Metal Conduit - Galvanized steel with factory applied 
PVC jacket. Connectors shall be T&B "Super-Tite" series with insulated 
throat, approved for grounding, and provided with "0" ring seal. 

B.	 Boxes

1. All boxes shall be sized per California Electrical Code, U.L. listed, and 
suitable for the conditions of installation. Each box shall be provided having 
sufficient volume, proper dimensions, and geometry for the device(s) to be 
installed and the number of wires at that location. 

2. All boxes shall be provided with covers suitable to the conditions of the 
installation. 

3. Provide all boxes with extensions, device rings, fittings, hangers, clamps, 
terminals, studs, etc. as required for the specific conditions of each 
installation. 

4. Dry Locations - Galvanized, one piece pressed steel or welded gang type. 
Use boxes manufactured for the number and types of devices shown on the 
Drawings and suitable for the type of construction involved. 

5. All boxes exposed during the limited demolition or placed for circuit continuity 
must be provided with coverplates. 

a. Original coverplates for devices to remain may be reused. Otherwise, 
use smooth Plastic or Nylon - Hubbell "P" series, Pass and Seymour - 
81,000 series, Arrow Hart 70,000 series or General Electric 72,000 
series. Color to match existing in the space. 

Pressed Galvanized Steel or Flat Galvanized Steel plates shall be 
used as appropriate to the conditions. 

C.	 Wire

1. All conductors are to be copper 

2. Insulation shall be 600 volt, type THWN unless noted otherwise. 

3. Aluminum conductors shall not be used. 
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PART 3— EXECUTION 

3.01	 DEMOLITION 

A. Remove all devices, conduit, wire and boxes, lighting fixtures and other electrical 
equipment indicated on the drawings and as required to accomplish the selected 
demolition described on the Architectural Drawings. 

B. If unexpected raceway, cables or other electrical materials are discovered during the 
demolition process, investigate the source of these materials and determine if they 
are still in use or intended for future reuse. Once the determination has been made, 
either remove the material, relocate it or leave it in place as is appropriate to the 
function of the demolition at that location. 

C. Certain surfaces and structures are considered to be of historic significance and 
must not be damaged during the demolition process. Refer to the Architectural 
drawings for descriptions of these items. 

D. All items to be removed shall be removed completely, including boxes, hangers, 
supports etc. Wire shall be pulled back to the nearest box to remain and made safe 
with wire nut terminations. Conduits shall be removed to the nearest accessible 
junction point or they shall be cut off and capped behind or below finished surfaces 
to remain - as applies. 

E. All removed items that, in the opinion of the Owner, are salvageable shall remain the 
property of the Owner and shall be delivered to the Owner at a location of his 
choosing within the city limits. Other removed items shall be considered scrap and 
shall be disposed of off-site in a lawful manner. 

F. Dispose of all conduit, wire, wiring devices, lighting fixtures, lamps, ballasts, lenses 
and diffusers and all other electrical equipment determined to be scrap. This disposal 
is to be accomplished in full compliance with state and federal regulations utilizing 
recycling techniques where available and as applicable. 

1. Existing ballasts may be old enough to contain PCB's. PCB contaminated 
material shall be disposed of as hazardous waste. 

2. Fluorescent lamps shall be recycled by an authorized lamp recycler. 

3. Other materials (metals and plastics) shall be recycled by a state approved 
company capable of properly managing these materials. 

3.02	 INSTALLATION 

	

A.	 Raceways 

1. Raceways shall be of the type suitable to the conditions of installation. 

2. Raceways shall be continuous from outlet to outlet. 
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3. Avoid field made bends and offsets wherever possible; but where they must 
be made, use approved bending "hickey" or bending machine. Bends of 
multiple runs shall be made in parallel planes and/or concentric. Exposed 
conduits, where allowed, shall be run parallel to intersections of building 
surfaces or structure, vertical, or horizontal as required for a neat and orderly 
appearance. 

4. Minimum conduit size shall be 2" trade size. After installation, clean the 
conduit interior of construction debris, dirt, water, or other material and cap 
both ends watertight until time for pulling in conductors. 

5. Ream and remove all burrs in conduit installation to prevent damage to 
conductor insulation. Seal conduit ends until time for pulling wires. 

6. Raceways shall not touch each other or other pipes except where directed 
and for a specific purpose other than support. Metal Raceway shall not touch 
water, drain, or gas piping at any point. Raceways shall not pass through or 
interfere with HVAC ducts. 

7. Wood members shall be bored - not notched - for the passage of electrical 
raceways. 

8. Provide structure as may be required for support of raceway per applicable 
Electrical Code(s) and at each change of direction. Use conduit clamps 
manufactured for this specific use and secure to structure with wood screws, 
bolts and locknuts, rivets, or bolts and concrete anchors as required. Do not 
use wire, steel strap stock, or nails to secure raceway. For special 
applications or where use of one or two hole conduit clamps is impractical, 
approved Caddy fasteners may be used. Use of nailing straps is specifically 
prohibited. 

B.	 Boxes

1. Boxes shall be rigidly supported independently of the conduit system. They 
shall be rigidly secured to structure with wood screws, bolts and expansion 
anchors, or machine bolts and locknuts as appropriate. 

2. All boxes shall be plumb within 1/16" over the major dimension and flat on 
surfaces where surface mounting is indicated or flush to finished surfaces 
where recessed. Outlet box interiors and the installed wires are to be kept 
clean and protected from paint overspray, rain water, spackle, plaster, and 
other contamination and debris. 

3. All unused box openings shall be closed in an approved manner, and all 
boxes shall have suitable covers installed. Protect the interiors of all boxes 
from paint overspray, plaster, moisture, and other construction debris. 

4. Cover plates shall be installed on each outlet box, pull box, or accessible 
wireway in the raceway system. Covers shall fit tightly to the boxes and be 
installed straight. 
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5. Cover plates for flush mounted device or pull boxes shall be set vertically (or 
horizontally where indicated) within 1/16" over the length of the major 
dimension. The plates shall be in continuous contact with the wall surface all 
around and completely cover the wall opening. Use of oversized plates shall 
not be permitted except where specifically authorized by the Architect. 

6. Cover plates shall not "compress" the wires or connectors within the box. 

7. With the box cover in place, no combustible material is to be exposed to the 
box interior. 

8. Install blank covers over all unused outlets. 

C.	 Wire

1. Except where specifically otherwise indicated on the Drawings, all conductors 
shall be installed in approved, UL listed, electrical raceway. 

2. Conductors are to be installed in clean and clear raceways using Y-er-ease 
or Yellow 77 lubrication compounds as required to prevent damage to 
conductors or insulation. Do not pull wires into crushed, deformed, or 
partially deformed raceways. Replace such raceway sections prior to 
installing wires. Where additional wires or cables are to be pulled into an 
already occupied raceway, pull out the existing conductors and pull the 
required total number of wires or cables into the cleared raceway. 

3. Protect the exposed ends of the installed wires from damage and keep 
raceway interiors clean and dry until the system is "closed up". 

4. Wires and the raceway system shall be continuous from outlet to outlet. 
Splices and taps shall be made only in suitable junction boxes or accessible 
wireways. Where allowed, Scotchlock electrical spring connectors may be 
used for conductor sizes #10 and smaller. For larger conductors, 
compression or split-bolt connectors shall be used and insulated to suit the 
conditions. 

5. Soldered splices insulated with tape will not be acceptable. 

6. Where split bolt connectors or similar devices are used, ihe exterior of the 
splice and connector shall be made smooth with Scotchfill putty tape and 
completely covered with at least two half lapped layers of Scotch 33 to suit 
conditions and system voltage. Take care that the completed splice does not 
press against the side or cover of the enclosing box. 

END OF SECTION 
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1.0 BUILDING DESCRIPTION 

The work specified herein shall include all procedures necessary to complete hazardous materials 
abatement of asbestos and lead paint-building components at the Sacramento Valley Train Depot located 
at 401 I Street in Sacramento, California (Site). The Site consists of a four-story building with a basement 
and is currently utilized as an Amtrak rail station. The building was constructed c. 1925 and is 
approximately. 68,440 square feet. The building was contains masonry exterior walls and has a pitched 
main roof, with flat roofs located at the north, east, and west ends of the building. Interior walls and 
ceilings consist of plaster with some gypsum wallboard portioning walls found in various locations. 
Flooring consists of a mixture of vinyl and ceramic floor tiles along with a sheet flooring material. 

The building is listed on the National Register of Historic Places, the California Register of Historic 
Resources, and the Sacramento Register. Historic finishes include, but are not limited to, crown molding 
and door frames with a varnish finish, ceramic tile found in bathrooms and metal awnings over the facing 
of the building. 

2.0 SCOPE OF WORK 

The overall purpose of the project is to seismically retrofit the Site by correcting the seismically deficient 
portions of the building. 

The scope of work is for the Construction Preparation phase of the project. For purposes of this phase, 
ENERCON has included detailed specifications for three main tasks that include lead-based paint (LBP) 
stabilization of peeling and flaking paint, asbestos-containing material (ACM) abatement, and recycling 
of universal waste consisting of light ballasts and fluorescent light tubes and thermometers. 

In general, LBP was more common throughout the Site and will be addressed first. LBP was extensive in 
areas including, but not limited to, the 2' and 3rd Floor walls and ceilings (drop ceiling debris), and 
stairwells. ACMs identified included various flooring materials, thermal system insulation (TSI) on 
radiator pipes, caulking and mastics, and a hard ceiling texture. Peeling and flaking LBP must be 
performed by a licensed lead abatement contactor; intact lead paint can be removed by the demolition 
contractor; however, California Occupational Safety and Health Administration (Cal/OSHA) regulations 
apply to any quantifiable amount of lead. Further, to handle the intact lead paint, the demolition 
contractor must have Lead Hazard Communication Training, a Respiratory Protection Plan, and Injury 
and Illness Prevention Program (IPP). The ACM must be removed by a licensed asbestos abatement 
contractor. 

The specifications provide detailed instructions on the installation of work area isolation and engineering 
controls, as well as visual clearance inspections for LBP and asbestos and air clearance sampling for 
asbestos. The visual clearance inspections for lead, collection of area asbestos samples, and fmal visual 
and air clearance samples will be completed by ENERCON. All lead and asbestos-related activities must 
be performed in compliance with applicable federal, state, and local regulations. Removal of other 
hazardous materials such as mercury-containing thermostats and fluorescent light tubes, and potentially 
polychlorinated biphenyls (PCB)-containing or Universal Waste fluorescent light fixture ballasts is also 
required. The scope of work also includes demolition and disposal of LBP-containing components with 
intact paint, which may be performed by the demolition contractor; however, if these methods are used, 
all appropriate Occupational Safety and Health Administration (Cal/OSHA) precautions and waste 
disposal requirements must be used. The abatement contractor will be responsible for transportation and 
disposal of all hazardous materials.
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Work performed herein shall conform with all the requirements of Division 1 in the Sacramento Valley 
Depot Construction Preparation Project Manual. 

The hazardous materials and universal waste identified at the Site that is anticipated to be disturbed 
during this Construction Preparation phase are summarized in the tables below. 

TABLE 1: 

LEAD-BASED PAINT REQUIRING PAINT STABILIZATION AND DEBRIS CLEANUP 
SACRAMENTO VALLEY DEPOT

CONSTRUCTION PREPARATION PHASE 

Floor Room No. Estimated 
Quantity (ft2)

Observed  Condition Notes 

1 101, 102, and 103 270 Peeling 

1 109, 110, 111, and 112 320 Peeling 

1 114 120 Peeling 

1 116 35 Intact 

2 2nd	 Floor	 Walls	 (See 
Diagram for Locations)

16,660

'

Peeling/Intact Some	 walls	 have 
painted	 surfaces 
behind wood paneling 
that	 require 
stabilization. 

2 2nd	 Floor	 Ceilings	 (See 
Diagram for Locations)

4,800 Peeling/Intact Paint	 chips	 above 
drop ceiling are LBP; 
stabilize	 ceilings 
above. 

3 301	 through 306	 (West 
Wing Ceilings)

2,400 Peeling/Intact Paint	 chips	 above 
drop ceiling are LBP; 
stabilize	 ceilings 
above. 

3 301	 through 306	 (West 
Wing Walls)

2,400 Peeling/Intact Some	 walls	 have 
painted	 surfaces 
behind	 wood 
paneling. 

4 405 80 Minor Deterioration 

4 401 80	 • Minor Deterioration

*Notes: Lead quantities are for the total area of lead-coated walls and ceilings that are scheduled from demolition 
• for this phase. 

Paint chips on top of drop ceilings are LBP and must be handled and disposed of accordingly. 
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TABLE 2: 

ASBESTOS-CONTAINING MATERIALS
SACRAMENTO VALLEY DEPOT

CONSTRUCTION PREPARATION PHASE 

Floor Room No. Material Asbestos 
Concentration

Estimated	 Quantity 
(SF/LF) 

2 244, 245, 246, 
and 247

Ceiling Hard Texture 8% CH 1,900 SF 

2 206, 213, 214, 
215, and 216

Black Tar Paper Behind 
Ceiling	 Tiles	 with

22% CH 1,040 SF 

Holes 

2 and 3 217, 222, 226, 
227, 233, 240, 
216,310

TSI	 Subfloor	 Pipe 
Insulation (Radiators)

16% AM 
2% CH

52 LF 

2 and 3 244, 245, 309 Black Pipe Wrap 55% CH 8 LF

Notes: IS! Subfloor Pipe Insulation and Black Pipe Wrap are found in isolated sections in each of the rooms listed 
above. Please refer to the Construction Preparation Diagrams for exact locations. 
IS! Subfloor Pipe Insulation is located under a wooden subfloor near radiators. 
CH:	 Chrysotile Asbestos 
AM:	 Amosite Asbestos 
SF:	 Square Feet 
LF:	 Linear Feet 
1ST:	 Thermal System Insulation
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TABLE 3 

OTHER HAZARDOUS MATERIALS
SACRAMENTO VALLEY DEPOT

CONSTRUCTION PREPARATION PHASE 

Location 
(Room #)

Fluorescent Tube 
Lighting 

(I 4 of Light Ballasts)

Fluorescent Tube 
Lighting 

(#01 Fluorescent Tubes)

Mercury Switches 
(# of Thermometers) 

109, 110, 111, & 112 9 18 0 
114 & 115 16 32 0 
206, 213, 214, 215, & 
216

16 48 1 

208, 209, 210, & 212 14 28 0 
217, 218, 220, 221, & 
222

20 60 • 1 

. 

226, 227, & 229 7 14 0 
228 2 6 0 
230 through 239 80 160 0 
240 15 30 0 
241 & 242 5 10 0 
243 through 247 32 76 0 
301 through 306 20 54 1

*Notes: This list includes only universal waste that is anticipated to be encountered during the Construction 
Preparation phase. These items should be removed. 
ENERCON identified three dead birds in Room 203 — North Wall that should be removed. 

ENERCON's Hazardous Materials Investigation report which shows the LEP and ACM samples collected 
is available upon request.

4 



ij ENERCON 

3.0 LEAD CONTAINING PAINT PROCEDURES 

GENERALSCOPE 

This specification covers the removal and stabilization of potential hazards relating to materials 
previously determined to contain lead. Many of the housekeeping/ground rules/site security issues 
addressed in this section also apply to the asbestos removal section as well. 

Description of Work 

The Contractor is to furnish all transportation, labor, materials, services, training, insurance permits and 
equipment as needed to complete removal and stabilization of damaged lead containing paint as directed 
by ENERCON's LBP Inspection conducted at the Site on February 7 — 11, 2011 and the Sacramento 
Valley Depot Construction Preparation plans that outline building materials that will be impacted from 
this renovation phase. The Contractor shall follow all federal, state and local ordinances, regulations and 
rules pertaining to lead including its handling, storage, transportation and disposal. 

The work specified herein is the removal/stabilization of damaged lead containing paint to be performed 
by competent persons trained, knowledgeable, and qualified in the techniques of lead containing paint 
removal and stabilization, handling and disposal of lead containing paint and/or lead-contaminated 
materials, and the subsequent cleaning of lead contaminated areas. Work shall be performed by 
Contractors who comply with all applicable federal, state and local regulations, and this specification. 

All removal and stabilization work shall be performed under the strict work practices and procedures for 
this project. The decision(s) of the Owner shall be fmal in all matters relating to the interpretation of 
these specifications and all applicable regulations. The Contractor shall abide by all directions and 
decisions relative to LI3P removal and/or lead dust control. 

Standards and Guidelines 

General Applicability of Codes, Regulations, and Standards: Except to the extent that more explicit or 
more stringent requirements are written directly into the specification, all applicable codes, regulations, 
and standards have the same force and effect (and are made part of the specification by reference) as if 
copied directly into the specification, or as if published copies are bound herewith. 

State and Local Requirements 

The Contractor shall comply with the following State of Cal/OSHA Regulations, Title 8 California Code 
of Regulations: General Industry Safety Orders, Section 5216, Lead Regulations. 

The Contractor shall comply with the Federal Environmental Protection Regulations pertaining to 
handling and disposal of lead-containing materials as well as the State of California and any local 
governmental agencies which have delegated responsibility for the administration and enforcement of 
federal regulations. 

The Contractor shall select an Environmental Protection Agency (EPA) - approved disposal site, and shall 
comply with all requirements of the disposal site. 

Contractor Responsibility The Contractor shall assume full responsibility and liability for compliance 
with all applicable federal, state, and local regulations pertaining to work practices, hauling, disposal and 
protection of workers, visitors to the site, and persons occupying areas adjacent to the site. The 
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Contractor is responsible for providing medical examinations and maintaining medical records of all 
personnel as required by the applicable federal, state, and local requirements. 

In addition, the Contractor will be responsible for obtaining all local permits, providing notifications and 
paying all fees prior to beginning work. Copies of permit must be submitted to the Owner prior to start of 
work and must be posted at the project site. 

Occupational Safety and Health Act 

The Contractor shall comply with the requirements of the General Industry Safety and Health Standards, 
29 CFR Part 1910, and the Safety and Health Regulations for Construction, 29 CFR Part 1926, including 
all other standards and regulations which administer such Acts, and said requirements, standards, and 
regulations as incorporated herein by reference. 

Compliance with the requirements of standards will be strictly enforced by ENERCON. 

Other Requirements 

The Contractor shall comply with said regulations, requirements, and standards (noted above) and require 
and be directly responsible for compliance therewith on the part of his agents, employees, material, and 
Subcontractors; and shall directly receive and be responsible for all citations, assessments, fines or 
penalties which may be incurred by reason of his agents, employees, material, or Subcontractors failing to 
so comply. 

The Contractor shall indemnify the Owner and save from any and all losses, costs and expenses, including 
fines, judgments, and reasonable attorney's fees incurred by the government by reason of negligence on 
the part of the Contractor in exposing his employees, owner personnel, visitors, and/or in the proper or 
accepted procedures dealing with lead abatement and/or the real or alleged violation of such laws, 
ordinances, regulations, and directives (federal, state and local) which are currently in effect or which 
become effective in the future, by the Contractor, his Subcontractors, or material. 

Submittals and Notices 

All submittals required by this Section shall be maintained on-site by the Contactor and shall be available 
for review by the Owner and ENERCON. 

Pre-Job Submittals - Within ten (10) working days of contract award, the Contractor shall submit to the 
Owner and ENERCON for review and approval: 

Proof satisfactory to the Owner that all required permits, site locations, and arrangements for transport 
and disposal of lead-based materials and wastes and the like have been obtained including, but not limited 
to, the following: 

• The EPA hazardous waste generator identification number (GIN) is available through the Owner. 

• The name and appropriate certification/ licenses of the hazardous materials transport firms. 

• The name and appropriate certification/licenses of the disposal facility. 
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• A written respiratory protection plan as required in 29 CFR 1926.103. 

• A written medical examination and consultation plan that includes the items required by 29 CFR 
1926.52. 

• Copies of all permits. 

The following documentation on individual Contractor employees: 

O Proof of medical examination, per 29 CFR 1926.52 protocol; 

O Records of baseline (pre-job) blood lead tests, per 29 CFR 1926.52 protocol; 

* Medical authorization for respirator usage, per 29 CFR 1926.103; and 

Certificates of appropriate lead training, as required by 29 CFR 1926.52 and this Specification 

Based on comments and feedback from the pre-bid walk, a comprehensive work plan for the lead related 
work in compliance with this specification and applicable regulations shall be provided. The work plan 
shall clearly identify the removal method(s), work area plan(s) by floor or section, timelines, and 
responsible parties. These requirements shall be met by submission of drawings on which each of these 
areas is clearly identified. 

The work schedule will be dictated by the Owner. 

Various manufacturer's information [including Material Safety Data Sheets (MSDS)] and type and brands 
of materials for workers' protection. 

Closeout Submittals: At the end of this work phase, Contractor shall submit to the Owner for approval: 

Copies of all daily manpower and work logs indicating area(s) and type of work performed. 

Test results for personal air monitoring. 

Copies of all OSHA Form 101 or equivalent CAL/OSHA accident/injury/incident reports. 

Copies of all weight tickets, manifests and certificates of disposal; submitted weekly and/or at the end of 
the job, as appropriate. 

Experience and Workmanship 

The Contractor performing the lead abatement work shall have a minimum of one (1) year of experience 
performing lead dust clean up, removal or abatement work on projects of varying scope and conditions. 
Documented proof of past experience will be requested consisting of list of projects with references for 
confirmation. 

The Contractor performing this work must be familiar with all applicable regulations covering lead 
related work. This includes all permits, licenses, and certificates required to perform this type of 
ha72rdous work and related disposal requirements.
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It is the Contractor's responsibility to maintain adequate controls and perform periodic personal 
monitoring to ensure worker safety for the duration of this work and to provide air sample results to the 
Owner and ENERCON during lead abatement work. 

Personnel Training and Protection 

As part of the Contractor's Injury and Illness Prevention Program (IPP) and Hazard Communications 
training program, the Contractor shall provide, at a minimum, lead awareness training and orientation on 
the facility, to all of the Contractor's and any subcontractor's employees who will work on the job. 

The building orientation training shall be conducted by the Contractor, the Owner and ENERCON in an 
extended on-site "tailgate meeting." It shall include site-specific information on the locations of building 
operational hazards, security requirements, lead dust cleanup activities, and other pertinent issues. 

Lead abatement contractors and supervisors shall have training in lead [California Department of Public 
Health (CDPH- approved]. The content and duration of the lead training shall conform, to the extent 
possible, to the Lead Training Standards developed by the CDPH, Childhood Lead Poisoning Prevention 
Program. 

After paint stabilization activities have been completed and areas have been visually inspected and 
cleared by ENERCON, intact lead paint on building components can be demolished by a contractor with 
Lead Hazard Communication Training, a Respiratory Protection Plan, and Injury and IPP. 

Biological Monitoring: 

All lead workers must have baseline and post-lead work blood lead level screening determined by the 
whole blood lead methods, utilizing Vena-Puncture technique. This test must be performed before 
workers enter a lead-contaminated work area. A worker will be removed from the job if his blood lead 
level is 50 micrograms per deciliter (ug/d1) or greater [29 CFR 1926.62(k)]. The Contractor shall be 
responsible for medical surveillance and recordkeeping. 

Initial Determination: 

The Contractor shall conduct an initial determination of the worker lead exposures as required by the 
OSHA Construction Lead Standard [29 CFR 1926.62(d)]. 

All Contractor and subcontractor employee categories shall be included in the exposure monitoring. 

The duration of air monitoring shall be sufficient to provide a statistical confidence (95% upper 
confidence limit) that no employees are exposed above the lead Action Level (AL) or Permissible 
Exposure Limit (PEL). 

The results of initial determination shall be used to establish the degree of engineering (barriers, two-
stage, or three-stage containment), administrative and respiratory protection controls and the frequency of 
periodic exposure monitoring. The results of the initial determination shall be reviewed and approved by 
ENERCON. 

Respiratory Protection: 

The Contractor shall provide all workers, foremen, and superintendents with properly fitted respirators 
approved by the National Institute of Occupational Safety and Health (NIOSH) and OSHA, and as 
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determined by the results of the initial determination. Respirators are required when the PEL for lead is 
expected to be exceeded. The PEL is 0.5 micrograms per cubic meter (mg/m3) 50 ug/m3 per 8-hour 
exposure. 

Authorized visitors (i.e., federal, state and local inspectors) must provide a current medical report 
certifying them as approved to wear a half-face respirator, and a current copy of a respirator fit test 
conducted within the past twelve (12) months. When respirators and disposable filters are employed, 
sufficient replacement filters will be provided by the Contractor for the workers and any visitors. 

The minimum respiratory protection required for this project is, as follows: 

• Negative pressure, half mask, air purifying respirators, equipped with HEPA filters for airborne 
lead dust levels not in excess of 0.5 mg/m3 or 500 pg/m3 (10XPEL). 

• Full facepiece air purifying respirator, with HEPA filters for airborne lead dust levels not in 
excess of 2.5 mg/m3 or 2,500 ug/m3 (50XPEL) 

• Pressure demand, full facepiece, supplied air respirators for airborne lead dust concentrations 
expected to exceed 2.5 mg/m3 or 2,500 ug/m3 (1000XPEL). 

All workers inside the lead work area shall wear the proper respirator for the lead dust level generated. 

Workers must be properly trained in the care, use, and maintenance of respirators. The Contractor shall 
ensure that a fit-test was performed and passed by each abatement worker on an annual basis. A formal 
respiratory protection program must be implemented in accordance with 29 CFR 1910.134. 

Respirators will not be removed until the worker leaves the regulated lead work area. 

Personal Protective Equipment: 

Workers will wear full body disposal suits with hoods and booties. A TYVEK or similar type of suit may 
be worn. Suits will be worn inside the work area after the area passes pre-lead work inspection and shall 
remain in use until the area passes final clearance inspection. Light-weight nylon clothes may be worn 
under the suit, (refer to Personal Hygiene Practices for exception) but these clothes must be changed 
before leaving the work area and should be laundered separately. 

Goggles with side shields will be worn when working with a material that may splash or fragment, or if 
protective eye wear is specified on the MSDS for that product. 

Additional respiratory protection by supplemental filters, such as organic vapor cartridges, may be needed 
when handling some coating products. Consult the MSDSs and obtain the proper filters as necessary. 

Personal Hygiene Practices: 

The Contractor shall enforce and follow good personal hygiene practices during lead abatement. These 
practices will include, but not be limited to, the following: 

• No eating, drinking, smoking, chewing gum or tobacco, or applying of cosmetics in work area. 
The Contractor will provide a clean space, separated from the work area, for these activities. 
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a All workers must wash upon leaving the work area. Wash facilities will be provided by the 
Contractor consisting of, at least, potable water, towels, and a REPA vacuum. Upon leaving the 
work area, each worker will remove and dispose of work suit, wash and dry face and hands, and 
vacuum clothes. An appropriate emergency eyewash shall be available for use. 

Disposable clothing such as Tyvek suits and other personal protective equipment (PPE) must be 
donned prior to entering work area. A clean room will be provided for workers to put on suits 
and other personal protective equipment and to store their street clothes. Disposal suits shall be 
used once, then properly discarded. 

o A lavatory facility must be provided and located in the immediate vicinity of work area. The 
eating and drinking area, clean room, and the lavatory facility must be maintained in a clean and 
orderly fashion at all times. The Contractor will provide portable lavatories when needed and 
disinfect them daily. 

Periodic Exposure Monitoring: 

Periodic exposure monitoring of the Contractor's employees shall be performed to enable each employee's 
exposure to be reasonably represented by at least one full-shift (7 hours minimum) air sample. 

The frequency of the exposure monitoring shall be maintained based on employee exposure levels, as 
required by 29 CFR 1926.62. 

Area Monitoring: 

ENERCON will conduct initial and periodic area monitoring inside and outside the regulated areas. 

Stopping the Work 

If, at any time, the Owner decides that work practices are violating pertinent provisions of this Contract, 
endangering workers, or endangering Owner facilities, the Owner or ENERCON will immediately notify 
the Contractor that operations shall cease until corrective action is taken and the Contractor shall take 
such corrective action before proceeding with the work. 

Delays caused by inappropriate work practices as noted in these specifications and/or excessive 
concentrations shall be at the Contractor's expense. 

Employee exposure levels may not exceed 10 times the Permissible Exposure Limit (PEL) over an 8-hour 
time-weighted average (TWA). If these levels are exceeded, operations shall cease until ENERCON 
determines that acceptable standards are met. No later claims for extra compensation which result from 
action taken under this cause will be recognized by the Owner. 

In case of disagreement between ENERCON and the Contractor regarding the analysis of any air 
monitoring data (initial, periodic area or employee exposure), the decision of the Owner will be regarded 
as final and conclusive. 

Site Security 

The Contractor shall plan to provide security for all work, storage and office areas associated with 
execution of the WORK..
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All storage areas containing hazardous materials including lead- waste shall be fully enclosed and locked 
at all times when personnel are not present to oversee the material. 

All storage areas containing hazardous materials shall be clearly labeled as containing hazardous 
materials with signs in both English and Spanish. 

The regulated lead work area is to be restricted only to authorized, trained and protected personnel. These 
may include the Contractor's employees, employees of Subcontractors, Owner employees and 
representatives, state and local inspectors and any other designated individuals. A list of authorized 
personnel shall be established prior to job start and posted in the clean room of the worker 
decontamination facility and in the Contractor's office. 

• Contractor shall be notified by the Owner of any other authorized visitor prior to his/her entry to 
the job site. 

• Entry into the work area by unauthorized individuals shall be reported immediately to the Owner 
by the Contractor. 

• A log book shall be maintained in the Contractor's office. Anyone who enters the regulated lead 
work area must record name, affiliation, time in, and time out for each entry. 

• Access to the regulated lead work area shall be restricted by lead barrier tape and warning signs 
in English and Spanish. Markings shall be located within the building envelope whenever 
possible and not directly visible to public areas unless approved by the Owner. 

• Contractor shall have control of site security during operations in order to protect work efforts 
and equipment. 

• During the course of the Task Order activities, the Contractor shall have a representative on site 
during work hours. 

Storage of abated materials shall be within the building envelope whenever possible and not 
visible to the public unless approved by the Owner. 

If the building, or any portion thereof, is normally occupied, the Contractor will have the Owner's 
assistance in notifying building occupants of impending activity and enforcement of restricted access by 
non-Contractor employees. 

Emergency Planning 

Emergency planning and procedures shall be developed by the Contractor and approved by the Owner, 
prior to the commencement of lead related work. 

Emergency procedures shall be in written form and prominently posted. All employees must read and 
sign these procedures to acknowledge receipt and understanding of work site layout, location of 
emergency exits and emergency procedures. 

Emergency planning shall include written notification of police, fire and emergency medical personnel of 
planned lead abatement activities, work schedule and layout of work area, particularly barriers that may 
affect response capabilities.
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Emergency planning shall include considerations of fires, explosions, toxic atmospheres, electrical 
hazards, loss of electrical power, slips, trips and falls, confined spaces and heat related injuries. Written 
procedures shall be developed and employee training in procedures shall be provided. Employees shall be 
trained in evacuation procedures in the event of workplace emergencies. 

For non-life-threatening situations, employees injured or otherwise incapacitated shall be decontaminated 
following normal procedures before exiting the workplace to obtain proper medical treatment. 

For life-threatening injury or illness, worker decontamination shall take least priority. After taking 
measures to stabilize the injured worker, he/she shall be removed from the workplace and proper medical 
treatment secured. 

In the event that evacuation procedures are required, the Contractor shall notify ambulance, paramedic 
personnel, the medical facility and any other required persons that the injured individual(s) is or may be 
contaminated with lead. 

Emergency telephone numbers of all emergency response personnel shall be prominently posted in the 
clean room/change area and Contractor's office, along with the location of the nearest telephone. 

Pre-Work Meetings 

The Contractor shall attend a pre-work job meeting at a time agreed upon by the Contractor, ENERCON, 
and the Owner. Attending this meeting will be representatives of the Contractor (project manager, 
supervisor and/or foreman), ENERCON, and the Owner. 

At this meeting, the Contractor and supervisory personnel who will provide on-site direction of the lead 
related activities must attend and be prepared to discuss: 

• Preparation of work area. 

• Personal protective equipment including respiratory protection and protective clothing. 

• Employees who will participate in the project, including delineation of experience, training, and 
assigned responsibilities during the project. 

• Decontamination procedures for personnel, work area and equipment. 

• Lead removal and stabilization methods and procedures to be utilized. 

• Required air monitoring procedures. 

• Procedures for handling and disposing of waste materials. 

• Procedures for final decontamination and clean-up. 

• Detailed work and performance schedule. 

• Procedures for dealing with heat stress. 

• Emergency procedures. 

• Identification & protection of historic building components. 

• Requirements of Division 1 in the Sacramento Valley Depot Construction Preparation Project 
Manual.
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Materials and Supplies 

All materials, tools, and equipment listed herein required shall be provided by the subcontractor. The 
following applies to materials and supplies: 

• Contractor to submit to ENERCON and the Owner MSDS, product data and samples of all 
materials to be considered for use on the project. 

• Deliver all materials in the original packages, containers, or bundles bearing the name of the 
manufacturer, the brand name, and labeling as required by 29 CFR 1910.1200, Hazard 
Communication Standard. 

• Store all materials that are subject to damage off the ground, away from wet or damp surfaces, 
and under cover sufficient to prevent damage or contamination. 

• Damaged or deteriorating materials shall not be used and shall be removed from the premises. 
Material that becomes contaminated with lead shall be disposed of in accordance with the 
applicable regulations. 

• Polyethylene Sheeting - 6 mil thickness, unless otherwise specified, in sizes to minimize the 
frequency of joints 

• Tape - Capable of sealing joints of adjacent sheets of plastic sheets and for attachment of plastic 
sheet to finished or unfinished surfaces of dissimilar materials and capable of adhering under dry 
and wet conditions, including use of amended water, chemical removers, or removal 
encapsulates. For historic finishes (varnish), Contractor shall use appropriate tape that will not 
damage these historic finishes. 

• Trisodium Phosphate (TSP cleaning agent) - Detergent containing trisodium phosphate 5-10% 
solution, or equivalent cleaning agent. 

• Chemical Remover - Suitable to aid in removal of lead, as necessary. 

• Warning Labels and signs - As required by OSHA Regulations, 29 CFR 1910.1025. All warning 
signs provided for this project must be in both English and Spanish. 

• Encapsulant - Product shall have UL approval. 

• Other Materials - Provide all other materials as specified in drawings; also, other materials such 
as lumber, nails, and hardware, which may be required to construct and dismantle the 
decontamination area and the barriers that isolate the work area. 

Tools and Equipment 

Contractor to provide suitable tools for removal, including a sufficient number of HEPA vacuums to 
assure proper and efficient clean-ups within the time set forth in the contract. All HEPA vacuums, and as 
required, all negative air machines shall be tested and certified on site by an trained/authorized, third-
party testing firm. 

Type "C" Supplied Air System - If a continuous flow or pressure-demand, supplied air respirator, 
NIOSH/OSHA certified as required to be available for workers. The system shall have visual and audible 
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alarms to warn of carbon monoxide levels in excess of 20 ppm. The system shall meet all criteria 
prescribed by OSHA for supplied air respirators. It also must be fully certified for hose length 
combinations up to 300 feet. Either half-mask or full facepiece units fitted with HEPA filter back-up 
units are acceptable. 

Powered Air Purifying Respirator (PAPR) - A positive pressure device which employs a portable, 
rechargeable battery pack and blower to force contaminated air through a filter or cartridge, where the air 
is cleaned and supplied to the wearer's breathing zone. This respirator shall utilize HEPA filters and be 
either half-mask or full facepiece units. 

Half-face air purifying respirator with canisters containing HEPA filters. 

Full-face air purifying respirator with canisters containing HEPA filters. 

Temporary electrical cords and outlets shall be of an approved type and connected to a source of power 
outside of the work area and protected by a ground fault circuit interrupter (GFCI) as directed by 
Consultant or the Owner. 

Temporary Electrical - Contractor shall utilize the existing electrical panel located on the second floor to 
accommodated all electrical equipment and lighting required for abatement work. 

Substitution of Materials and/or Methods 

Any substitution in materials or methods to those specified shall be approved by ENERCON and Owner 
prior to use. Any request for substitution shall be provided in writing to ENERCON and the Owner. The 
request shall clearly state the rationale for the substitution. 

Product data shall consist of manufacturer's catalog sheets, brochures, diagrams, schedules, performance 
charts, illustrations MSDS and other standard descriptive data. Submittal data shall be clearly marked to 
identify pertinent materials, products or models and show performance characteristics and capacities. 

No work shall begin which requires submittal for approval until the Owner has "approved" or "approved 
as noted" the submittal. 

Inspections by the Owner 

The Owner shall inspect the site preparation work within the building as outlined herein to ensure that 
the work area is adequately regulated, and the decontamination system and waste storage area are in 
place. 

Half-face and/or full-face respirators are on site and a sufficient number of HEPA filters are available. 

The Contractor SHALL NOT PROCEED with the removal/stabilization phase of work until such time as 
the Owner and ENERCON have inspected the site preparation work and given the Contractor 
authorization to proceed. 

The Owner and ENERCON shall visually inspect the removal/stabilization work and work area upon its 
completion within the building or section thereof to ensure that all loose and peeling lead containing paint 
has been removed or stabilized. The Contractor SHALL NOT PROCEED with the next phase of the 
work on the building systems until such time as the Owner and ENERCON have inspected the facility 
and given the Contractor authorization to proceed.
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After priming, sealing or encapsulating, the Owner and ENERCON shall inspect the adequacy of the 
work within the building or section thereof. The Contractor SHALL NOT PROCEED with final clean-up 
until an authorization has been issued. 

All inspection by the Owner and ENERCON shall be scheduled by the Contractor at least 24 hours in 
advance. Reinspections may be scheduled 4 working hours in advance. 

The Owner may inspect the facilities daily, as necessary or as directed, to ensure compliance with these 
specifications. The Owner will be on-site during the performance of damaged lead containing paint 
removal/stabilization. 

The Owner is not limited by the inspection requirements as noted above; additional safety and health 
inspections by the Owner and ENERCON may occur randomly. 

Preparation of Work Area 

Remove Objects: The Contractor performing the LBP abatement and LBP Hazard Control work shall 
remove all movable objects from the work area. Cover all non-movable objects and furnishings with 6- 
mil plastic, sealing them with waterproof tape and industrial staples. 

Regulating the Work Area: Regulate the area with lead barrier tape at placed at least ten (10) feet from 
the work area and post signs at least 20" x 14" reading "Caution Lead Hazard, Keep Out" in bold lettering 
at least two inches high. Clean the floor and/or ground of dust and/or paint chips using a HEPA vacuum 
to reduce lead dispersal. Install 6-mil plastic dropsheets over the clean floor/ground. 

If air monitoring results indicate lead concentrations above the AL, the following additional levels of 
engineering controls shall apply: 

Two-Stage Containment - Whenever air monitoring results (employee exposure and/or outside area) are 
greater than the AL, but less than the PEL. Complete physical containment with two-layers of six (6) rnil 
plastic, airlocks, clean and dirty/equipment rooms and negative air pressure system. 

Three-Stage Containment - Whenever air monitoring results are above the PEL. Full three-stage 
containment with two-layer plastic, airlocks, negative air pressure system, dirty/equipment rooms, 
showers, and clean/change room. 

The number and sequence of containments shall be identified in the Contractor's work plan and reviewed 
by ENERCON. 

Lead Containing Paint Related Work Shall Not Commence Until: 

• The Lead Work Plan, and all required submittals and notices have been reviewed and approved 
by the Owner and ENERCON. 

• Arrangements have been made for disposal of waste at acceptable sites. 

• Work areas, decontamination areas, and waste load-out area are effectively segregated. 

• Tools, equipment, and material waste receptacles are on-site. 
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• All respirators are on-site and fully operative. 

• A visitor and employee log-in/log-out system is in place at the job site. All persons entering the 
site will be required to sign in and sign out. Bound, pre-paginated ledgers shall be employed for 
the sign-in, sign-out system. 

Clean-up Procedures 

General: When active lead related work is taking place, the work site all lead-containing debris shall be 
bagged or covered at the end of each day's activities. Disposable supplies such as mop heads, sponges, 
and rags shall be replaced regularly and disposed of according to the contract documents. All equipment 
shall be cleaned by HEPA vacuuming or wet wiping before leaving the work area. 

High Efficiency Particulate Air (HEPA) Vacuum: The Contractor will obtain training in the use of the 
HEPA vacuum from the manufacturer prior to use. The Contractor shall obtain HEPA vacuum 
attachments, such as various sized brushes, crevice tools, and angular tools to be used for varied 
application, and service the HEPA vacuum routinely to assure proper operation. Caution shall be taken 
any time the HEPA is opened for filter replacement or debris removal. Operators shall wear a full set of 
protective clothing and equipment, including respirators, when using the HEPA vacuuming equipment. 

Wet Cleaning with High-Phosphate (Trisodium Phosphate) Wash: The Contractor shall prepare and use 
detergents containing at least 5% to 10% trisodium phosphate according to the manufacturer's 
recommended coverage. Detergent solutions should be replaced after each individual area has been 
washed unless the Contractor has used a garden spray application and vacuumed the surface. Precaution 
must be taken around historical varnish fixtures. The waste water from cleanup shall be contained and 
disposed of according to the contract document. 

Removal of Plastic Sheeting: The plastic sheeting covering the floors shall be sprayed, picked up and 
HEPA-vacuumed prior to removal. The plastic sheeting shall be carefully folded from the corners and 
ends toward the middle and placed into a double four (4) mil or single six (6) mil plastic bag and sealed. 
Bags shall be stored in the designated area and disposed of according to the specifications. 

No statements in this section are meant to relieve the Contractor of his responsibility to meet the final 
cleanup criteria as established by these contract documents or any other applicable laws or regulations. 

Final Clearance Testing & Standards 

After the damaged lead paint removal/stabilization, clean-up and waste removal, the Owner and 
ENERCON shall visually inspect the completed work. 

If the work area does not pass the visual inspection, the Contractor shall repeat the clean-up procedure. 
The Contractor shall not charge the Owner for the additional clean up. 

Waste Stream Segregation, Testing & Storage 

All wastes will be segregated into the follow categories: 

• Paint chips, small pieces of debris, rags, sponges, mops, HEPA filters, and dust from HEPA 
filters and from damp sweeping.
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• Plastic sheets, duct tape, or tape used to cover floors and other services during the LBP removal, 
disposal protective clothing and respirator cartridges. 

• Removed lead-containing paint components, parts, large debris, and any other items contaminated 
with lead-containing paint. 

• Chemical stripping waste and contaminated plastic, these waste must be neutralized (alkaline 
strippers only) and forms a waste separate category. 

All waste will be containerized or bagged in six (6) mil plastic bags or sealed in six (6) mil plastic, as 
appropriate, waste containers, bags, packages and labeled pending analysis with the following 
information: 

Waste category 

Date accumulated and name and address of owner. 

The labeling of individual waste containers, bags and packages may be simplified by using A, B, C, D, 
and as applicable, E to identify waste categories 1 - 5, respectively. 

The above segregation and labeling system shall not exempt the Contractor from compliance with 
Federal, State and Local laws, regulations, and ordinances on hazardous waste storage and transportation. 

It is intended to facilitate waste segregation, handling and storage and to reduce the volume of hazardous 
waste. 

Each category of potential lead waste shall be sampled and tested by the Owner. Laboratory results for 
each waste stream shall be interpreted, as follows: 

• Title 22 CCR - Total Threshold Limit Concentration (TTLC); <1,000 ppm = nonhazardous waste; 

• Title 22 CCR - Soluble Threshold Limit Concentrations (STLC) <5 ppm = nonhazardous waste; 
and 

• USEPA - Toxicity Characteristic Leaching Procedure (TCLP) <5 ppm = nonhazardous waste 
The Owner reserves the right not to test the wastes in Category 1, Removed LBP components, 
parts, and large debris. 

If the waste is determined to be hazardous by any of these tests, each such container represented by that 
result must be labeled as hazardous waste according to Title 2 Section 16508. 

Storage, transportation, and disposal must be in accordance with local, state and federal requirements. 

The California Environmental Protection Agency (CAL/EPA), Department of Toxic Substances Control 
(DISC), Waste Evaluation Regulation Guidance, Lead Painted Construction Debris (RG Document #33; 
Revision 1; Revision Date: August 19, 1993) has determined that lead painted construction debris is 
generally nonhazardous. 

Temporary, secure storage of waste (on-site) shall be the responsibility of the abatement contractor with 
approval and oversight from the Owner. Storage of hazardous waste for greater than 90 days is prohibited 
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without special permits. It is the responsibility of the Contractor to ensure that hazardous waste is not 
stored on-site more than 90 days from the date of accumulation. 

Disposal of Waste Material 

The Owner will provide the Contractor with the EPA Generator ID prior to the start of the project. Only 
the Owner or their authorized agent shall sign the Uniform Hazardous Waste Manifest (UHWM). 
Contractor shall contact the Owner for the names and telephone numbers of personnel who can sign the 
manifests prior to the start of the project. 

The Contractor shall contact the regional EPA, state, and local authorities to determine lead-based paint 
debris disposal requirements. Resource Conservation Recovery Act (RCRA) requirements shall be 
complied with as well as applicable state solid waste plan requirements. 

During the lead related work, the Contractor shall not leave debris in the uncontained areas, incinerate 
debris, dump waste by the road or in an unauthorized . dumpster, or introduce lead-contaminated water into 
storm water (will not be flushed down yard inlet or street drain) or sanitary sewers (will not be flushed 
down toilet or other household drain). 

Testing on lead-based paint waste materials by use of the TCLP, TTLC and STLC test shall be completed 
by ENERCON and the results made available to the Contractor. 

The following materials, at a minimum, shall be segregated and tested (refer to Waste Stream 
Segregation, Testing & Storage) to determine whether or not they are hazardous: 

Paint chips, small pieces of debris, rags, sponges, mops, HEPA filters, and dust from HEPA filters and 
from damp sweeping. 

Plastic sheets, duct tape, or tape used to cover floors and other services during the lead-based paint 
removal, disposable protective clothing and respirator cartridges. 

Removed lead-containing paint components, parts, large debris, and any other items contaminated with 
lead-containing paint. 

Chemical stripping waste and contaminated plastic, these wastes must be neutralized (alkaline strippers 
only) and form a waste separate category. 

Hazardous Solid Waste (as determined by testing): The Contractor shall place lead-based paint chips, 
debris, and lead dust in double (4) -mil) or single (6-mil) polyethylene bags that are air-tight and 
puncture-resistant. 

The Contractor will place all disposable cleaning materials, such as sponges, mop heads, filters, 
disposable clothing, and brooms in double (4-mil) or single (6-mil) plastic bags and seal. 

The Contractor shall clean surfaces and equipment and remove large debris. The Contractor shall then 
remove plastic sheeting and tape from covered surfaces. Prior to removing the plastic sheeting, the 
Contractor shall lightly mist the sheeting in order to keep dust down and fold inward into tight small 
bundles to bag for disposal. The Contractor shall place all plastic sheeting in double (4-mill) or single (6- 
mil) thick plastic bags and seal.
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The Contractor shall bag and seal vacuum bags and filters in double (4-mi) or single (6-mil) thick plastic 
bags. 

The Contractor shall place all contaminated clothing or clothing covers used during lead abatement and 
cleanup in plastic bags for disposal prior to leaving equipment room. 

The Contractor shall place solvent residues (if used) and residues from strippers in properly labeled drums 
made out of materials that cannot be dissolved or corroded by chemicals. Solvents will be tested by the 
Contractor to determine if they are hazardous. Solvents, caustics, and acid waste must be segregated and 
not stored in the same containers. 

The Contractor shall contain and properly dispose of all liquid waste, including lead-dust contaminated 
wash water. 

The Contractor shall carefully place the containers into the truck or dumpster used for disposal. 

The Contractor shall ensure that all waste is transported in covered vehicles to a landfill, or lined landfill, 
if available. 

If the Contractor subcontracts the removal of the lead-based paint waste, the Contractor shall ensure that 
the company removing the waste material adequately covers all loads so that no dust or debris is released. 

Disposal of Hazardous Waste (as determined by testing). The Contractor will be required to comply with 
RCRA and applicable state and local laws and regulations governing hazardous waste disposal. 

Waste Containers: The Contractor will comply with EPA and Department of Transportation (DOT) 
regulations for containers. 

Waste Transportation: If the Contractor is not a certified hazardous waste transporter, a contract shall be 
entered into with a certified transporter to move the waste. The Contractor shall require the certified 
hazardous waste transport to follow RCRA regulations. 

The Contractor shall initiate and ensure completion of a UHWM for each shipment. The weight of each 
shipment shall be shown on the manifest. Bag counts are not sufficient. 

The generator's copy of each UHWM shall be given to the Owner by the Contractor within 24 hours of its 
completion. 

Waste Disposal Costs: The Contractor is responsible for the waste disposal cost. 

END OF SECTION 
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4.0 ASBESTOS-CONTAINING MATERIAL PROCEDURES 

GENERALSCOPE 

This specification covers the removal of ACM that has been identified in areas that are scheduled to be 
disturbed during this Construction Preparation phase. 

Description of Work 

The Contractor is to furnish all transportation, labor, materials, services, training, insurance permits and 
equipment as needed to complete removal of ACM as directed by ENERCON's ACM Pre-Demolition 
Survey conducted at the Site on February 7 — 11, 2011 and the Sacramento Valley Depot Construction 
Preparation plans that outline building materials that will be impacted from this renovation phase. The 
Contractor shall follow all federal, state and local ordinances, regulations and rules pertaining to ACM 
including its handling, storage, transportation and disposal. 

This section describes the general technical requirements for this project and provides guidelines for 
performing the work involving ACMs. When the Contractor is performing asbestos abatement and 
asbestos-related demolition procedures, all sections of this document shall be utilized. Changes suggested 
by the Contractor will be considered but shall not be implemented unless approved by the Owner and 
ENERCON in writing. It should be understood that this outline is not intended to be a comprehensive 
specification. The Contractor is responsible for complying with the requirements of the Cal-OSHA, Title 
29 Code of Federal Regulations (CFR) 1926.1101, and all other applicable federal, state and local 
regulations, standards and codes. 

Bid Package Submittals 

The following bid package submittals are required: 

• Provide a copy of the Contractor's applicable licenses and registrations. 

• Provide a Technical Procedures Plan outlining the abatement procedures that will be utilized for 
removing ACM from the Site. The plan should discuss which materials will be removed under 
hazardous or friable abatement scenarios, which will be removed in a non-friable condition. The 
plan should address removal and disposal procedures, worker protection, engineering controls, 
etc. If innovative costs saving procedures are proposed, the Contractor should provide examples 
from similar projects and discuss how local regulators have supported these methods in the past. 

• Provide a schedule of the abatement/demolition project outlining mobilization, work area 
preparation, ACM abatement, final cleaning, demolition and demobilization. 

• Provide proof of insurance. 

• Name, address, and phone number of the disposal facility where the waste materials will be 
taken. 

Pre-Job Submittals (Provide after notice to proceed) 

• Training certificates for all workers and supervisors. 

20



ENERCON 

• Personnel respirator fit test records for all workers and supervisors. 

• Personnel medical examination records for all workers and supervisors. 

• Copies of all required notifications [e.g., Cal/OSHA, Sacramento Metropolitan Air Quality 
Management District (SMAQMD)]. 

• Copies of notifications sent to emergency service agencies. 

• Permits, registrations, and certification of waste haulers and disposal facilities. 

• Confirmation from the landfill operator that the asbestos waste to be removed under the scope of 
work will be accepted for disposal. 

• Negative exposure assessment and/or historical documentation to qualify respirator selection and 
work procedures. 

Post-Job Submittals (Provided after completion of all abatement and demolition) 

• Personal air monitoring records for asbestos in accordance with Title 8 CCR, Section 1529. 
Include the testing laboratory's reports with the authorized analyst's or lab director's signature. 

• Receipt and weight tickets from the landfill operator acknowledging the Contractor's delivery of 
wastes and including dates, container types and quantities, and tare weights of materials delivered 
and all appropriate signatures. 

Completed uniform waste manifests and waste log, including information required by Cal/EPA, 
and copies of all hazardous waste profiling results. 

• Copies of all accident reports submitted during the course of the work. 

Personal Protective Equipment 

• The asbestos contractor will be responsible for supplying employees with all necessary personal 
protective equipment for handling ACMs. 

• The minimum respiratory protection required for modified containment and asbestos-related 
demolition procedures shall be half-face air purifying respirators upon successful completion of a 
negative exposure assessment, or upon providing of documentation meeting the requirements of 
29 CFR 1926.1101 showing personnel air sampling data which justifies this level of respiratory 
protection. 

• The minimum respiratory protection required for full containment procedures, if friable 
abatement work is completed, shall be powered air purifying respirators (PAPRs) upon successful 
completion of a negative exposure assessment, or upon providing of documentation meeting the 
requirements of 29 CFR 1926.1101 showing personnel air sampling data which justifies this level 
of respiratory protection. 

• Disposable outer garments including head/foot coverings shall be worn. 
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Training

o A certified contractor/supervisor shall be on-site at all times during the project. Training for the 
contractor/supervisor must meet the requirements of 29 CFR 1926.32 (f) and the EPA's Model 
Accreditation Plan (40 CFR 763). 

• Contractor workers training must also meet the requirements of 29 CFR 1926.32. The minimum 
worker training must be a 32-hour OSHA-approved course. 

Air Monitoring by ENERCON 

• ENERCON will collect background air samples in representative areas to establish baseline 
airborne fiber levels prior to beginning the work. Samples will be collected and analyzed by 
PCM. 

• ENERCON will collect perimeter air samples during the project to document airborne fiber 
levels inside the buildings and in adjacent areas within complex. 

• The Contractor will be required to take corrective action if work area samples exceed 0.1 f/cc 
and/or perimeter sample exceed 0.01 f/cc. 

o Perimeter and work area samples will be analyzed by PCM. 

Personnel Air Monitoring 

• The contractor will be responsible for all personnel air monitoring in compliance with Cal-OSHA 
regulations. 

Facilities 

• Restrootn facilities will be provided by the Contractor. 

o Job trailers (if used), phone service, etc. must be provided by the Contractor. 

o Jobsite security will be overseen by the Contractor on a daily basis. 

• Electrical power will be supplied by the Owner. 

• Water will be supplied by the Owner. 

Transportation and Disposal 

• Transport and dispose of all asbestos-containing waste materials and other hazardous wastes in 
accordance with all applicable federal, state, and local regulations. 

• The Owner or the Owner's Agent will sign all combination waste shipment record — hazardous 
waste manifest and land ban forms. 

• The Contractor shall provide the Owner with hazardous waste manifests, receipts, and weight 
tickets from the disposal facility which acknowledge deliveries of the waste materials. The 
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receipts shall included dates, quantity and weight of material delivered, and all appropriate 
signatures. 

Technical Procedures and Equipment 

O The contractor will demarcate with caution tape and regulate the building prior to beginning 
asbestos-related demolition activities. 

Install polyethylene containment barriers that conform to the following: 

o Only fire retardant polyethylene sheeting shall be used. 

• Use two layers of 6 mil polyethylene sheeting critical barriers over the HVAC components, 
windows, doors and containment penetrations. 

O Use one layer of 4 mil polyethylene sheeting on walls and one layer of 6 mil on the non-abated 
floors in the containments and decontamination facilities if only non-friable abatement is 
completed. 

• Use two layers of 6 mil polyethylene sheeting on walls and floors in the decontamination 
facilities and containments if friable abatement procedures are completed. 

• Seal HVAC components with two layers of polyethylene sheeting. 

Negative Air Machines that conform to the following: 

o Install and activate a sufficient number of FLEPA filtered ventilation units to provide a minimum 
of four air changes per hour in the work areas. 

• REPA ventilation exhaust must be routed to the outside of the buildings. 

• A pressure differential of -0.02 inches of water column relative to adjoining areas shall be 
achieved prior to abatement activities, and maintained at all times throughout the abatement 
project. Manometer documentation of differential pressure shall be maintained throughout the 
abatement project. 

Three-stage decontamination unit that conforms to the following: 

O Construct three-stage worker decontamination unit at entrances to the work areas. The 
decontamination unit will consist of a clean room, shower room and equipment room. Showers 
must be provided with hot water. 

Compliance with containment 

• ENERCON will conduct preparation inspections of the work areas to ensure containment and 
decontamination unit integrity prior to the start of abatement. 

* The Contractor shall post appropriate warning signs at the entrance to the work areas. The 
contractor will also provide a viewing window in each full containment enclosure. 
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• The Warning Sign Format shall be provided in English and Spanish: Vertical format conforming 
to Title 8 CCR 1529:

DANGER 

ASBESTOS 

CANCER AND LUNG DISEASE HAZARD 

AUTHORIZED PERSONNEL ONLY 

RESPIRATORS AND PROTECTIVE CLOTHING ARE REQUIRED IN THIS AREA 

Removal Activities and Oversight 

• Remove all ACMs according to all applicable federal, state and local regulations. Prioritize 
removal and disposal of non-friable ACMs before removing friable ACMs. 

• If concealed suspect ACMs are encountered by the contractor during demolition, the contractor 
will stop demolition work. The contractor will then promptly notify the asbestos consultant, who 
will respond to the site and collect samples of the suspect ACM. Following receipt of laboratory 
results, the consultant will make a determination of any additional ACM abatement that needs to 
occur prior to commencing with work. 

• The contractor will containerize debris routinely during asbestos abatement activities. 

• During the abatement phase, ENERCON will periodically collect air samples inside the work 
areas for analysis by Phase Contrast Microscopy (PCM). The Owner and ENERCON retain the 
option to stop work if asbestos airborne fiber levels exceed limits of 0.1 fibers per cubic 
centimeter of air (f/cc) inside full containment enclosures, or 0.01 f/cc or background level 
outside of containments or within the regulated work areas. Work stoppage may also be required 
if other Health and Safety related issues are identified which could lead to worker injuries. 

• Once abatement and detail cleaning has been completed in each work area, the Contractor will 
request visual clearance inspections from ENERCON. After passing visual inspections, the 
contractor will apply a lockdown encapsulant to the abated surfaces and throughout the 
containments. 

• Clearance air monitoring will be conducted by ENERCON, in general accordance with the 
procedures specified in 40 CFR Part 763. 

• Clearance sample analysis will be performed using Transmission Electron Microscopy (TEM) 
methods. 

• The Contractor will be required to take corrective measures if the work areas do not meet the 
clearance criteria of 70 structures per millimeter squared (s/mm 2) of filtered area. 

• For any failed clearances, the Contractor will be responsible for any re-cleaning and re-testing 
costs incurred.
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• If air clearance sampling verifies that the work areas are below the clearance criteria asbestos 
signage can be removed and the Contractor can begin demobilizing equipment. 

END OF SECTION 
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5.0 OTHER HAZARDOUS MATERIALS PROCEDURES 

GENERALSCOPE 

This specification covers the removal of other hazardous materials that were identified in areas that are 
scheduled to be disturbed during this Construction Preparation phase. 

Description of Work 

The California Department of Toxic Substances Control (DTSC) regulates the handling and disposal of 
other hazardous and universal wastes often found in structures including polychlorinated biphenyls 
(PCBs), mercury, stored chemicals, electronic equipment (e-waste), lighting, thermostats and switches, 
batteries and aerosol cans. Universal wastes are treated nearly identically to hazardous wastes, requiring 
hazardous waste generator identification numbers and manifests. Hazardous and universal wastes that are 
listed in Table 3 should be recycled or disposed of in compliance with DTSC regulations and under a 
uniform hazardous waste manifest. 

The recommended disposal method for the universal waste is recycling at an approved destination 
facility. The destination facility may manage universal waste pursuant to reduced requirements by 
conducting one or more of the management activities described in 22 CCR 66273.60. Light tubes and 
ballasts should be removed from fixtures/equipment prior to disposal. Material not recycled must be 
disposed of at a Class I landfill.

END OF SECTION 
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SECTION 14. FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION PROJECTS 

	

GENERAL—The work herein proposed will be financed in 	 (This form need not be filled in if all joint venture firms are 

	

whole or in part with Federal funds, and therefore all of the	 minority owned.) 
statutes, rules and regulations promulgated by the Federal Gov-
ernment and applicable to work financed in whole or in part with 

	

Federal funds will apply to such work. The "Required Contract 	 1. Name of joint venture 	  
Provisions, Federal-Aid Construction Contracts, "Form FHWA 
1273, are included in this Section 14. Whenever in said required 
contract provisions references are made to "SHA contracting 

	

officer", "SHA resident engineer", or "authorized representative of 	 2. Address of joint venture 	  
the SHA", such references shall be construed to mean "Engineer" 
as defined in Section 1-1.18 of the Standard Specifications.

PERFORMANCE OF PREVIOUS CONTRACT.—In ad-
dition to the provisions in Section II, "Nondiscrimination," and 
Section VII, "Subletting or Assigning the Contract," of the re-
quired contract provisions, the Contractor shall comply with the 
following: 

The bidder shall execute the CERTIFICATION WITH RE-
GARD TO THE PERFORMANCE OF PREVIOUS CON-
TRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL 
OPPORTUNITY CLAUSE AND THE FILING OF 
REQUIRED REPORTS located in the proposal. No request for 
subletting or assigning any portion of the contract in excess of 
$10,000 will be considered under the provisions of Section VII 
of the required contract provisions unless such request is 
accompanied by the CERTIFICATION referred to above, 
executed by the proposed subcontractor. 

NON-COLLUSION PROVISION.—The provisions in this 
section are applicable to all contracts except contracts for Federal 
Aid Secondary projects. 

Title 23, United States Code, Section 112, requires as a condi-
tion precedent to approval by the Federal Highway Administrator 
of the contract for this work that each bidder file a sworn statement 
executed by, or on behalf of the person, firm, association, or 
corporation to whom such contract is to be awarded, certifying that 
such person, firm, association, or corporation has not, either 
directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of free 
competitive bidding in connection with the submitted bid. A form 
to make the non-collusion affidavit statement required by Section 
112 as a certification under penalty of perjury rather than as a 
sworn statement as permitted by 28, USC, Sec. 1746, is included in 
the proposal. 

PARTICIPATION BY MINORITY BUSINESS EN-
TERPRISES IN SUBCONTRACTING.—Part 26, Title 49, 
Code of Federal Regulations applies to this Federal-aid project. 
Pertinent sections of said Code are incorporated in part or in its 
entirety within other sections of these special provisions. 

Schedule B—Information for Determining Joint Venture Eli-
gibility

3. Phone number of joint venture 

4. Identify the firms, which comprise the joint venture. (The 

MBE partner must complete Schedule A.) 	  

a. Describe the role of the MBE firm in the joint venture. 

b. Describe very briefly the experience and business 

qualifications of each non-MBE joint venturer: 	  

5. Nature of the joint venture's business 

6. Provide a copy of the joint venture agreement. 

7. What is the claimed percentage of MBE ownership? 

8. Ownership of joint venture: (This need not be filled in if 

described in the joint venture agreement, provided by question 

6.).
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a. Profit and loss sharing. 
b. Capital contributions, including equipment. 	 Name of Firm	 Name of Firm 
c. Other applicable ownership interests. 

	

9. Control of and participation in this contract. Identify by 	 Signature	 Signature 
name, race, sex, and "firm" those individuals (and their titles) 
who are responsible for day-to-day management and policy 

	

decision-making, including, but not limited to, those with 	 Name	 Name 
prime responsibility for:

Title	 Title 
a. Financial decisions

Date	 Date 

b. Management decisions, such as: 
Date 	  

1. Estimating 	 	 State of 	  

County of 	  

2. Marketing and sales 	  

3. Hiring and firing of management personnel 

4. Purchasing of major items or supplies 	  

c. Supervision of field operatiorts 

Note.—If, after filing this Schedule B and before the comple-
tion of the joint venture's work on the contract covered by this 
regulation, there is any significant change in the information 
submitted, the joint venture must inform the grantee, either di-
rectly or through the prime contractor if the joint venture is a 
subcontractor. 

Affidavit 

"The undersigned swear that the foregoing statements are cor-
rect and include all material information necessary to identify 
and explain the terms and operation of our joint venture and the 
intended participation by each joint venturer in the undertaking. 
Further, the undersigned covenant and agree to provide to 
grantee current, complete and accurate information regarding ac-
tual joint venture work and the payment therefore and any pro-
posed changes in any of the joint venture arrangements and to 
permit the audit and examination of the books, records and files 
of the joint venture, or those of each joint venturer relevant to 
the joint venture, by authorized representatives of the grantee or 
the Federal funding agency. Any material misrepresentation 
will be grounds for terminating any contract which may be 
awarded and for initiating action under Federal or State laws 
concerning false statements." 

Revised 3-95 
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On this 	  day of 	 , 19	 before me 

appeared (Name) 	 , to me personally

known, who, being duly sworn, did execute the foregoing affi-

davit, and did state that he or she was properly authorized by 

(Name of firm) 	  to execute the

affidavit and did so as his or her free act and deed. 

Notary Public 	  

Commission expires 	 

[Seal] 

Date 

State of 

County of 	  

On this	 day of 	  19	 before me 

appeared (Name) 	 to me personally known,

who, being duly sworn, did execute the foregoing affidavit, and 

did state that he or she was properly authorized by (Name of 

firm) 	 to execute the affidavit

and did so as his or her free act and deed. 

Notary Public 	  

Commission expires 	 

[Seal] 
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REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS 

(Exclusive of Appalachian Contracts) 
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XII. Certification Regarding Use of Contract Funds for 

Lobbying 	  12 

ATTACHMENTS 

A. Employment Preference for Appalachian Contracts (included 
in Appalachian contracts only) 

I.	 GENERAL 

1.These contract provisions shall apply to all work performed 
on the contract by the contractor's own organization and with the 
assistance of workers under the contractor's immediate 
superintendence and to all work performed on the contract by 
piecework, station work, or by subcontract. 

2. Except as otherwise provided for in each section, the con-
tractor shall insert in each subcontract all of the stipulations 
contained in these Required Contract Provisions, and further re-
quire their inclusion in any lower tier subcontract or purchase order 
that may in turn be made. The Required Contract Provisions shall 
not be incorporated by reference in any case. The prime contractor 
shall be responsible for compliance by any subcontractor or lower 
tier subcontractor with these Required Contract Provisions. 

3. A breach of any of the stipulations contained in these Re-
quired Contract Provisions shall be sufficient grounds for termi-
nation of the contract. 

4. A breach of the following clauses of the Required Contract 
Provisions may also be grounds for debarment as provided in 
29 CFR 5.12: 

Section I, paragraph 2, 
Section IV, paragraphs 1, 2, 3, 4, and 7; 
Section V, paragraphs 1 and 2a through 2g. 

5. Disputes arising out of the labor standards provisions of 
Section IV (except paragraph 5) and Section V of these Required 
Contract Provisions shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in accor-
dance with the procedures of the U.S. Department of Labor (DOL)

as set forth in 29 CFR 5, 6, and 7. Disputes within the meaning of 
this clause include disputes between the contractor (or any of its 
subcontractors) and the contracting agency, the DOL, or the 
contractor's employees or their representatives. 

6. Selection of Labor: During the performance of this contract, 
the contractor shall not: 

a. discriminate against, labor from any other State, possession, 
or territory of the United States (except for employment 
preference for Appalachian contracts, when applicable, as 
specified in Attachment A), or 

b. employ convict labor for any purpose within the limits of 
the project unless it is labor performed by convicts who are on 
parole, supervised release, or probation. 

II. NONDISCRIMINATION 

(Applicable to all Federal-aid construction contracts and to all 
related subcontracts of $10,000 or more.) 

1. Equal Employment Opportunity: Equal employment 
opportunity (EEO) requirements not to discriminate and to take 
affirmative action to assure equal opportunity as set forth under 
laws, executive orders, rules, regulations (28 CFR 35, 
29 CFR 1630, and 41 CFR 60) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and im-
posed pursuant to 23 U.S.C. 140 shall constitute the EEO and 
specific affirmative action standards for the contractor's project 
activities under this contract. The Equal Opportunity Construction 
Contract Specifications set forth under 41 CFR 60-4.3 and the 
provisions of the American Disabilities Act of 1990 
(42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 
29 CFR 1630 are incorporated by reference in this contract. In the 
execution of this contract, the contractor agrees to comply with the 
following minimum specific requirement activities of EEO: 

a. The contractor will work with the State highway agency 
(SHA) and the Federal Government in carrying out EEC) obli-
gations and in their review of his/her activities under the con-
tract.

b. The contractor will accept as his operating policy the 
following statement: 

"It is the policy of this Company to assure that applicants are 
employed and that employees are treated during employment, 
without regard to their race, religion, sex, color, national origin, 
age or disability. Such action shall include: employment, 
upgrading, demotion, or transfer; recruitment or recruitment ad-
vertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprentice-
ship, preapprenticeship, and/or on-the-job training." 

2. EEO Officer: The contractor will designate and make 
known to the SHA contracting officers an EEO Officer who will 
have the responsibility for and must be capable of effectively 
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administering and promoting an active contractor program of EEO 
and who must be assigned adequate authority and responsibility to 
do so. 

3. Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and discharge 
employees, or who recommend such action, or who are 
substantially involved in such action, will be made fully cognizant 
of, and will implement, the contractor's EEO policy and 
contractual responsibilities to provide EEO in each grade and 
classification of employment. To ensure that the above agreement 
will be met, the following actions will be taken as a minimum: 

a. Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be reviewed 
and explained. The meetings will be conducted by the EEO 
Officer. 

b. All new supervisory or personnel office employees will be 
given a thorough indoctrination by the EEO Officer, covering all 
major aspects of the contractor's EEO obligations within thirty 
days following their reporting for duty with the contractor. 

c. All personnel who are engaged in direct recruitment for the 
project will be instructed by the EEO Officer in the contractor's 
procedures for locating and hiring minority group employees. 

d. Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 

e. The contractor's EEO policy and the procedures to im-
plement such policy will be brought to the attention of em-
ployees by means of meetings, employee handbooks, or other 
appropriate means. 

4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such adver-
tisements will be placed in publications having a large circulation 
among minority groups in the area from which the project work 
force would normally be derived. 

a. The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through 
public and private employee referral sources likely to yield 
qualified minority group applicants. To meet this requirement, 
the contractor will identify sources of potential minority group 
employees, and establish with such identified sources 
procedures whereby minority group applicants may be referred 
to the contractor for employment consideration. 

b. In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, he is expected to 
observe the provisions of that agreement to the extent that the 
system permits the contractor's compliance with EEO contract 
provisions. (The DOL has held that where implementation of 
such agreements has the effect of discriminating against 
minorities or women, or obligates the conti	 actor to do the same, 
such implementation violates Executive Order 11246, as 
amended.) 

c. The contractor will encourage his present employees to 
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refer minority group applicants for employment. Information 
and procedures with regard to referring minority group 
applicants will be discussed with employees. 

5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, national origin, 
age or disability. The following procedures shall be followed: 

a. The contractor will conduct periodic inspections of project 
sites to insure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 

b. The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any evidence 
of discriminatory wage practices. 

c. The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 
promptly take corrective action. If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

d. The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection with 
his obligations under this contract, will attempt to resolve such 
complaints, and will take appropriate corrective action within a 
reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform 
every complainant of all of his avenues of appeal. 

6. Training and Promotion: 

a. The contractor will assist in locating, qualifying, and 
increasing the skills of minority group and women employees, 
and applicants for employment. 

b. Consistent with the contractor's work force requirements 
and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs, i.e., 
apprenticeship, and on-the-job training programs for the ge-
ographical area of contract performance. Where feasible, 25 
percent of apprentices or trainees in each occupation shall be in 
their first year of apprenticeship or training. In the event a 
special provision for training is provided under this contract, this 
subparagraph will be superseded as indicated in the special 
provision. 

c. The contractor will advise employees and applicants for 
employment of available training programs and entrance re-
quirements for each. 

d. The contractor will periodically review the training and 
promotion potential of minority group and women employees 
and will encourage eligible employees to apply for such training 
and promotion. 
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7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use his/her 
best efforts to obtain the cooperation of such unions to increase 
opportunities for minority groups and women within the unions, 
and to effect referrals by such unions of minority and female 
employees. Actions by the contractor either directly or through a 
contractor's association acting as agent will include the procedures 
set forth below: 

a. The contractor will use best efforts to develop, in coop-
eration with the unions, joint training programs aimed toward 
qualifying more minority group members and women for 
membership in the unions and increasing the skills of minority 
group employees and women so that they may qualify for higher 
paying employment. 

b. The contractor will use best efforts to incorporate an EEO 
clause into each union agreement to the end that such union will 
be contractually bound to refer applicants without regard to their 
race, color, religion, sex, national origin, age or disability. 

c. The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the extent 
such information is within the exclusive possession of the labor 
union and such labor union refuses to furnish such information 
to the contractor, the contractor shall so certify to the SHA and 
shall set forth what efforts have been made to obtain such 
information. 

d. In the event the union is unable to provide the contractor 
with a reasonable flow of minority and women referrals within 
the time limit set forth in the collective bargaining agreement, 
the contractor will, through independent recruitment efforts, fill 
the employment vacancies without regard to race, color, 
religion, sex, national origin, age or disability; making full 
efforts to obtain qualified and/or qualifiable minority group 
persons and women. (The DOL has held that it shall be no 
excuse that the union with which the contractor has a collective 
bargaining agreement providing for exclusive referral failed to 
refer minority employees.) In the event the union referral prac-
tice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
SHA. 

8. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not discriminate 
on the grounds of race, color, religion, sex, national origin, age or 
disability in the selection and retention of subcontractors, including 
procurement of materials and leases of equipment. 

a. The contractor shall notify all potential subcontractors and 
suppliers of his/her EEO obligations under this contract. 

b. Disadvantaged business enterprises (DBE), as defined in 49 
CFR 26, shall have equal opportunity to compete for and 
perform subcontracts which the contractor enters into pursuant 
to this contract. The contractor will use his best efforts to solicit 
bids from and to utilize DBE subcontractors or subcontractors 
with meaningful minority group and female representation 
among their employees. Contractors shall obtain lists of DBE 
construction firms from SHA personnel. 

c. The contractor will use his best efforts to ensure subcon-
tractor compliance with their EEO obligations. 

9. Records and Reports: The contractor shall keep such
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records as necessary to document compliance with the EEO 
requirements. Such records shall be retained for a period of three 
years following completion of the contract work and shall be 
available at reasonable times and places for inspection by au-
thorized representatives of the SHA and the FHWA. 

a. The records kept by the contractor shall document the 
following: 

(1) The number of minority and non-minority group 
members and women employed in each work classification on 
the project; 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment op-
portunities for minorities and women; 

(3) The progress and efforts being made in locating, hiring, 
training, qualifying, and upgrading minority and female 
employees; and 

(4) The progress and efforts being made in securing the 
services of DBE subcontractors or subcontractors with 
meaningful minority and female representation among their 
employees. 

b. The contractors will submit an annual report to the SHA 
each July for the duration of the project, indicating the number 
of minority, women, and non-minority group employees 
currently engaged in each work classification required by the 
contract work. This information is to be reported on Form 
FHWA-1391. If on-the-job training is being required by special 
provision, the contractor will be required to collect and report 
training data. 

III NONSEGREGATED FACILITIES 

(Applicable to all Federal-aid construction contracts and to all 
related subcontracts of $10,000 or more.) 

a. By submission of this bid, the execution of this contract or 
subcontract, or the consummation of this material supply 
agreement or purchase order, as appropriate, the bidder, Federal-
aid construction contractor, subcontractor, material supplier, or 
vendor, as appropriate, certifies that the firm does not maintain 
or provide for its employees any segregated facilities at any of 
its establishments, and that the firm does not permit its 
employees to perform their services at any location, under its 
control, where segregated facilities are maintained. The firm 
agrees that a breach of this certification is a violation of the EEO 
provisions of this contract. The firm further certifies that no 
employee will be denied access to adequate facilities on the 
basis of sex or disability. 

b. As used in this certification, the term "segregated facilities" 
means any waiting rooms, work areas, restrooms and 
washrooms, restaurants and other eating areas, time clocks, 
locker rooms, and other storage or dressing areas, parking lots, 

• drinking fountains, recreation or entertainment areas, 
transportation, and housing facilities provided for employees 
which are segregated by explicit directive, or are, in fact, seg-
regated on the basis of race, color, religion, national origin, age 
or disability, because of habit, local custom, or otherwise. The 
only exception will be for the disabled when the demands for 
accessibility override (e.g. disabled parking). 
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c. The contractor agrees that it has obtained or will obtain 
identical certification from proposed subcontractors or material 
suppliers prior to award of subcontracts or consummation of 
material supply agreements of $10,000 or more and that it will 
retain such certifications in its files. 

IV. PAYMENT OF PREDETERMINED MINIMUM 
WAGE 

(Applicable to all Federal-aid construction contracts exceeding 
$2,000 and to all related subcontracts, except for projects located 
on roadways classified as local roads or rural minor collectors, 
which are exempt) 

1. General: 

a. All mechanics and laborers employed or working upon the 
site of the work will be paid unconditionally and not less often 
than once a week and without subsequent deduction or rebate on 
any account [except such payroll deductions as are permitted by 
regulations (29 CFR 3)] issued by the Secretary of Labor under 
the Copeland Act (40 U.S.C. 276c) the full amounts of wages 
and bona fide fringe benefits (or cash equivalents thereof) due at 
time of payment. The payment shall be computed at wage rates 
not less than those contained in the wage determination of the 
Secretary of Labor (hereinafter the wage determination") which 
is attached hereto and made a part hereof, regardless of any 
contractual relationship which may be alleged to exist between 
the contractor or its subcontractors and such laborers and 
mechanics. The wage determination (including any additional 
classifications and wage rates conformed under paragraph 2 of 
this Section IV and the DOL poster (WH-1321) or Form 
FHWA-1495) shall be posted at all times by the contractor and 
its subcontractors at the site of the work in a prominent and 
accessible place where it can be easily seen by the workers. For 
the purpose of this Section, contributions made or costs 
reasonably anticipated for bona fide fringe benefits under 
Section 1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on 
behalf of laborers or mechanics are considered wages paid to 
such laborers or mechanics, subject to the provisions of Section 
IV, paragraph 3b, hereof. Also, for the purpose of this Section, 
regular contributions made or costs incurred for more than a 
weekly period (but not less often than quarterly) under plans, 
funds, or programs, which cover the particular weekly period, 
are deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics shalt be paid the 
appropriate wage rate and fringe benefits on the wage deter-
mination for the classification of work actually performed, 
without regard to skill, except as provided in paragraphs 4 and 5 
of this Section IV. 

b. Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
classification for the time actually worked therein, provided, that 
the employer's payroll records accurately set forth the time spent 
in each classification in which work is performed. 

c. All rulings and interpretations of the Davis-Bacon Act and 
related acts contained in 29 CFR I, 3, and 5 are herein 
incorporated by reference in this contract. 
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2. Classification: 

a. The SHA contracting officer shall require that any class of 
laborers or mechanics employed under the contract, which is not 
listed in the wage determination, shall be classified in 
conformance with the wage determination. 

b. The contracting officer shall approve an additional 
classification, wage rate and fringe benefits only when the 
following criteria have been met: 

(1) the work to be performed by the additional classifi-
cation requested is not performed by a classification in the 
wage determination; 

(2) the additional classification is utilized in the area by the 
construction industry; 

(3) the proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination; and 

(4) with respect to helpers, when such a classification 
prevails in the area in which the work is performed. 

c. If• the contractor or subcontractors, as appropriate, the 
laborers and mechanics (if known) to be employed in the addi-
tional classification or their representatives, and the contracting 
officer agree on the classification and wage rate (including the 
amount designated for fringe benefits where appropriate), a 
report of the action taken shall be sent by the contracting officer 
to the DOL, Administrator of the Wage and Hour Division, 
Employment Standards Administration, Washington, D.C. 
20210. The Wage and Hour Administrator, or an authorized 
representative, will approve, modify, or disapprove every 
additional classification action within 30 days of receipt and so 
advise the contracting officer or will notify the contracting 
officer within the 30-day period that additional time is 
necessary. 

d. In the event the contractor or subcontractors, as appro-
priate, the laborers or mechanics to be employed in the addi-
tional classification or their representatives, and the contracting 
officer do not agree on the proposed classification and wage rate 
(including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, 
including the views of all interested parties and the 
recommendation of the contracting officer, to the Wage and 
Hour Administrator for determination. Said Administrator, or 
an authorized representative, will issue a determination within 
30 days of receipt and so advise the contracting officer or will 
notify the contracting officer within the 30-day period that 
additional time is necessary 

e. The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraph 2c or 2d of this Section IV 
shall be paid to all workers performing work in the additional 
classification from the first day on which work is performed in 
the classification. 

3. Payment of Fringe Benefits: 

a. Whenever the minimum wage rate prescribed in the con-
tract •for a class of laborers or mechanics includes a fringe 
benefit which is not expressed as an hourly rate, the contractor 
or subcontractors, as appropriate, shall either pay the benefit 
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as stated in the wage determination or shall pay another bona 
fide fringe benefit or an hourly case equivalent thereof. 

b. If the contractor or subcontractor, as appropriate, does not 
make payments to a trustee or other third person, he/she may 
consider as a part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, provided, that the 
Secretary of Labor has found, upon the written request of the 
contractor, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program. 

a. Apprentices: 

(1) Apprentices will be permitted to work at less than the 
predetermined rate for the work they performed when they are 
employed pursuant to and individually registered in a bona 
fide apprenticeship program registered with the DOL, 
Employment and Training Administration, Bureau of 
Apprenticeship and Training, or with a State apprenticeship 
agency recognized by the Bureau, or if a person is employed 
in his/her first 90 days of probationary employment as an 
apprentice in such an apprenticeship program, who is not 
individually registered in the program, but who has been 
certified by the Bureau of Apprenticeship and Training or a 
State apprenticeship agency (where appropriate) to be eligible 
for probationary employment as an apprentice. 

(2) The allowable ratio of apprentices to journeyman-level 
employees on the job site in any craft classification shall not 
be greater than the ratio permitted to the contractor as to the 
entire work force under the registered program. My 
employee listed on a payroll at an apprentice wage rate, who 
is not registered or otherwise employed as stated above, shall 
be paid not less than the applicable wage rate listed in the 
wage determination for the classification of work actually 
performed. In addition, any apprentice performing work on 
the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable 
wage rate on the wage determination for the work actually 
performed. Where a contractor or subcontractor is 
performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage 
rates (expressed in percentages of the journeyman-level 
hourly rate) specified in the contractor's or subcontractor's 
registered program shall be observed. 

(3) Every apprentice must be paid at not less than the rate 
specified in the registered program for the apprentice's level 
of progress, expressed as a percentage of the journeyman-
level hourly rate specified in the applicable wage 
determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. 
If the apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits 
listed on the wage determination for the applicable 
classification. If the Administrator for the Wage and Hour 
Division determines that a different practice prevails for the 
applicable apprentice classification, fringes shall be paid in 
accordance with that determination.

(4) In the event the Bureau of Apprenticeship and Training, 
or a State apprenticeship agency recognized by the Bureau, 
withdraws approval of an apprenticeship program, the 
contractor or subcontractor will no longer be permitted to 
utilize apprentices at less than the applicable predetermined 
rate for the comparable work performed by regular employees 
until an acceptable program is approved. 

b. Trainees: 

(1) Except as provided in 29 CFR 5.16, trainees will not be 
permitted to work at less than the predetermined rate for the 
work performed unless they are employed pursuant to and 
individually registered in a program which has received prior 
approval, evidenced by formal certification by the DOL, 
Employment and Training Administration. 

(2) The ratio of trainees to journeyman-level employees on 
the job site shall not be greater than permitted under the plan 
approved by the Employment and Training Administration. 
Any employee listed on the payroll at a trainee rate who is not 
registered and participating in a training plan approved by the 
Employment and Training Administration shall be paid not 
less than the applicable wage rate on the wage determination 
for the classification of work actually performed. In addition, 
any trainee performing work on the job site in excess of the 
ratio permitted under the registered program shall be paid not 
less than the applicable wage rate on the wage determination 
for the work actually performed. 

(3) Every trainee must be paid at not less than the rate 
specified in the approved program for his/her level of 
progress, expressed as 'a percentage of the journeyman-level 
hourly rate specified in the applicable wage determination. 
Trainees shall be paid fringe benefits in accordance with the 
provisions of the trainee program. If the trainee program does 
not mention fringe benefits, trainees shall be paid the full 
amount of fringe benefits listed on the wage determination 
unless the Administrator of the Wage and Hour Division 
determines that there is an apprenticeship program associated 
with the corresponding journeyman-level wage rate on the 
wage determination which provides for less than full fringe 
benefits for apprentices, in which case such trainees shall re-
ceive the same fringe benefits as apprentices. 

(4) In the event the Employment and Training Adminis-
tration withdraws approval of a training program, the con-
tractor or subcontractor will no longer be permitted to utilize 
trainees at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

c. Helpers: 

Helpers will be permitted to work on a project if the helper 
classification is specified and defined on the applicable wage 
determination or is approved pursuant to the conformance 
procedure set forth in Section TV.2. Any worker listed on a 
payroll at a helper wage rate, who is not a helper under an 
approved definition, shall be paid not less than the applicable 
wage rate on the wage determination for the classification of 
work actually performed.
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4. Apprentices and Trainees (Programs of the U.S. HOU) 
and Helpers:
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5. Apprentices and Trainees (Programs of the U.S. DOT): 

Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-aid 
highway construction programs are not subject to the requirements 
of paragraph 4 of this Section N. The straight time hourly wage 
rates for apprentices and trainees under such programs will be 
established by the particular programs. The ratio of apprentices 
and trainees to journeymen shall not be greater than permitted by 
the terms of the particular program. 

6. Withholding: 

The SHA shall upon its own action or upon written request of an 
authorized representative of the DOL withhold, or cause to be 
withheld, from the contractor or subcontractor under this contract 
or any other Federal contract with the same prime contractor, or 
any other Federally-assisted contract subject to Davis-Bacon 
prevailing wage requirements which is held by the same prime 
contractor, as much of the accrued payments or advances as may 
be considered necessary to pay laborers and mechanics, including 
apprentices, trainees, and helpers, employed by the contractor or 
any subcontractor the full amount of wages required by the 
contract. In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working 
on the site of the work, all or part of the wages required by the 
contract, the SHA contracting officer may, after written notice to 
the contractor, take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of funds 
until such violations have ceased. 

7. Overtime Requirements: 

No contractor or subcontractor contracting for any part of the 
contract work which may require or involve the employment of 
laborers, mechanics, watchmen, or guards (including apprentices, 
trainees, and helpers described in paragraphs 4 and 5 above) shall 
require or permit any laborer, mechanic, watchman, or guard in 
any workweek in which he/she is employed on such work, to work 
in excess of 40 hours in such workweek unless such laborer, 
mechanic, watchman, or guard receives compensation at a rate not 
less than one-and-one-half times his/her basic rate of pay for all 
hours worked in excess of 40 hours in such workweek. 

8. Violation: 

Liability for Unpaid Wages; Liquidated Damages: In the event 
of any violation of the clause set forth in paragraph 7 above, the 
contractor and any subcontractor responsible thereof shall be liable 
to the affected employee for his/her unpaid wages. In addition, 
such contractor and subcontractor shall be liable to the United 
States (in the case of work done under contract for the District of 
Columbia or a territory, to such District or to such territory) for 
liquidated damages. Such liquidated damages shall be computed 
with respect to each individual laborer, mechanic, watchman, or 
guard employed in violation of the clause set forth in paragraph 7, 
in the sum of $10 for each calendar day on which such employee 
was required or permitted to work in excess of the standard work 
week of 40 hours without payment of the overtime wages required 
by the clause set forth in paragraph 7. 
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9. Withholding for Unpaid Wages and Liquidated Damages: 

The SHA shall upon its own action or upon written request of 
any authorized representative of the DOL withhold, or cause to be 
withheld, from any monies payable on account of work performed 
by the contractor or subcontractor under any such contract or any 
other Federal contract with the same prime contractor, or any other 
Federally-assisted contract subject to the Contract Work Hours and 
Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any 
liabilities of such contractor or subcontractor for unpaid wages and 
liquidated damages as provided in the clause set forth in paragraph 
8 above. 

V. STATEMENTS AND PAYROLLS 

(Applicable to all Federal-aid construction contracts exceeding 
$2,000 and to all related subcontracts, except for projects located 
on roadways classified as local roads or rural collectors, which are 
exempt.) 

I. Compliance with Copeland Regulations (29 CFR 3): 

The contractor shall comply with the Copeland Regulations of 
the Secretary of Labor which are herein incorporated by reference. 

2. Payrolls and Payroll Records: 

a. Payrolls and basic records relating thereto shall be 
maintained by the contractor and each subcontractor during the 
course of the work and preserved for a period of 3 years from 
the date of completion of the contract for all laborers, 
mechanics, apprentices, trainees, watchmen, helpers, and guards 
working at the site of the work. 

b. The payroll records shall contain the name, social security 
number, and address of each such employee; his or her correct 
classification; hourly rates of wages paid (including rates of 
contributions or costs anticipated for bona fide fringe benefits or 
cash equivalent thereof the types described in Section 1(b)(2)(B) 
of the Davis Bacon Act); daily and weekly number of hours 
worked; deductions made; and actual wages paid. In addition, 
for Appalachian contracts, the payroll records shall contain a 
notation indicating whether the employee does, or does not, 
normally reside in the labor area as defined in Attachment A, 
paragraph I. Whenever the Secretary of Labor, pursuant to Sec-
tion IV, paragraph 3b, has found that the wages of any laborer or 
mechanic include the amount of any costs reasonably anticipated 
in providing benefits under a plan or program described in 
Section 1(b)(2)(B) of the Davis Bacon Act, the contractor and 
each subcontractor shall maintain records which show that the 
commitment to provide such benefits is enforceable, that the 
plan or program is financially responsible, that the plan or 
program has been communicated in writing to the laborers or 
mechanics affected, and show the cost anticipated or the actual 
cost incurred in providing benefits. Contractors or 
subcontractors employing apprentices or trainees under 
approved programs shall maintain written evidence of the 
registration of apprentices and trainees, and ratios and wage 
rates prescribed in the applicable programs. 
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c. Each contractor and subcontractor shall furnish, each week 
in which any contract work is performed, to the SHA resident 
engineer a payroll of wages paid each of its employees 
(including apprentices, trainees, and helpers, described in 
Section IV, paragraphs 4 and 5, and watchmen and guards en-
gaged on work during the preceding weekly payroll period). 
The payroll submitted shall set out accurately and completely all 
of the information required to be maintained under paragraph 2b 
of this Section V. This information may be submitted in any 
form desired. Optional Form WH-347 is available for this 
purpose and may be purchased from the Superintendent of 
Documents (Federal stock number 029-005-0014-1), U.S. 
Government Printing Office, Washington, D.C. 20402. The 
prime contractor is responsible for the submission of copies of 
payrolls by all subcontractors. 

d. Each payroll submitted shall be accompanied by a 
"Statement of Compliance," signed by the contractor or sub-
contractor or higher agent who pays or supervises the payment 
of the persons employed under the contract and shall certify the 
following: 

(1) that the payroll for the payroll period contains the 
information required to be maintained under paragraph 2b of 
this Section V and that such information is correct and 
complete; 

(2) that such laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the 
payroll period has been paid the full weekly wages earned, 
without rebate, either directly or indirectly, and that no 
deductions have been made either directly or indirectly from 
the full wages earned, other than permissible deductions as set 
forth in the Regulations, 29 CFR 3; 

(3) that each laborer or mechanic has been paid not less that 
the applicable wage rate and fringe benefits or cash equivalent 
for the classification of worked performed, as specified in the 
applicable wage determination incorporated into the contract. 

e. The weekly submission of a properly executed certification 
set forth on the reverse side of Optional Form WH-347 shall 
satisfy the requirement for submission of the "Statement of 
Compliance" required by paragraph 2d of this Section V. 

f. The falsification of any of the above certifications may 
subject the contractor to civil or criminal prosecution under 18 
U.S.C. 1001 and 31 U.S.C. 231. 

g. The contractor or subcontractor shall make the records re-
quired under paragraph 2b of this Section V available for inspec-
tion, copying, or transcription by authorized representatives of 
the SHA, the FHWA, or the DOL, and shall permit such 
representatives to interview employees during working hours on 
the job. If the contractor or subcontractor fails to submit the re-
quired records or to make them available, the SH.A, the FHWA, 
the DOL, or all may, after written notice to the contractor, 
sponsor, applicant, or owner, take such actions as may be nec-
essary to cause the suspension of any further payment, advance, 
or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available 
may be grounds for debarment action pursuant to 29 CFR 5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND 
LABOR 

1. On all Federal-aid contracts on the National Highway System, 
except those which provide solely for the installation of protective 
devices at railroad grade crossings, those which are constructed on 
a force account or direct labor basis, highway beautification 
contracts, and contracts for which the total final construction cost 
for roadway and bridge is less than $1,000,000 (23 CFR 635) the 
contractor shall: 

a. Become familiar with the list of specific materials and 
supplies contained in Form FHWA-47, "Statement of Materials 
and Labor Used by Contractor of Highway Construction 
Involving Federal Funds," prior to the commencement of work 
under this contract. 

b. Maintain a record of the total cost of all materials and 
supplies purchased for and incorporated in the work, and also of 
the quantities of those specific materials and supplies listed on 
Form FHWA-47, and in the units shown on Form FHWA-47. 

c. Furnish, upon the completion of the contract, to the SHA 
resident engineer on Form FHWA-47 together with the data 
required in paragraph lb relative to materials and supplies, a 
final labor summary of all contract work indicating the total 
hours worked and the total amount earned. 

2. At the prime contractor's option, either a single report 
covering all contract work or separate reports for the contractor 
and for each subcontract shall be submitted. 

VII. SUBLETTING OR ASSIGNING THE CONTRACT 

I. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a greater 
percentage if specified elsewhere in the contract) of the total 
original contract price, excluding any specialty items designated by 
the State. Specialty items may be performed by subcontract and 
the amount of any such specialty items performed may be deducted 
from the total original contract price before computing the amount 
of work required to be performed by the contractor's own 
organization (23 CFR 635). 

a. "Its own organization" shall be construed to include only 
workers employed and paid directly by the prime contractor and 
equipment owned or rented by the prime contractor, with or 
without operators. Such term does not include employees or 
equipment of a subcontractor, assignee, or agent of the prime 
contractor. 

b. "Specialty Items" shall be construed to be limited to work 
that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid on the contract as a 
whole and in general are to be limited to minor components of 
the overall contract.
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2. The contract amount upon which the requirements set forth in 
paragraph 1 of Section VII is computed includes the cost of 
material and manufactured products, which are to be purchased or 
produced by the contractor under the contract provisions. 

3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract 
requirements, and is in charge of all construction operations 
(regardless of who performs the work) and (b) such other of its 
own organizational resources (supervision, management, and 
engineering services) as the SHA contracting officer determines is 
necessary to assure the performance of the contract. 

4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the SHA 
contracting officer, or authorized representative, and such consent 
when given shall not be construed to relieve the contractor of any 
responsibility for the fulfillment of the contract. Written consent 
will be given only after the SHA has assured that each subcontract 
is evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. 

VIII. SAFETY: ACCIDENT PREVENTION 

1.In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws governing 
safety, health, and sanitation (23 CFR 635). The contractor shall 
provide all safeguards, safety devices and protective equipment 
and take any other needed actions as it determines, or as the SHA 
contracting officer may determine, to be reasonably necessary to 
protect the life and health of employees on the job and the safety of 
the public and to protect property in connection with the 
performance of the work covered by the contract. 

2. It is a condition of this contract, and shall be made a condition 
of each subcontract, which the contractor enters into pursuant to 
this contract, that the contractor and any subcontractor shall not 
permit any employee, in performance of the contract, to work in 
surroundings or under conditions which are unsanitary, hazardous 
or dangerous to his/her health or safety, as determined under 
construction safety and health standards (29 CFR 1926) 
promulgated by the Secretary of Labor, in accordance with Section 
107 of the Contract Work Hours and Safety Standards Act (40 
U.S.C. 333). 

3: Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative thereof, 
shall have right of entry to any site of contract performance to 
inspect or investigate the matter of compliance with the 
construction safety and health standards and to carry out the duties 
of the Secretary under Section 107 of the Contract Work Hours 
and Safety Standards Act (40 U.S.C. 333). 

IX. FALSE STATEMENTS CONCERNM HIGHWAY 
PROJECTS 

In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made by 
engineers, contractors, suppliers, and workers on Federal-aid 
highway projects, it is essential that all persons concerned with the 
project perform their functions as carefully, thoroughly, and 
honestly as possible. Willful falsification, distortion, or mis-
representation with respect to any facts related to the project is a 
violation of Federal law. To prevent any misunderstanding re-
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garding the seriousness of these and similar acts, the following 
notice shall be posted on each Federal-aid highway project (23 
CFR 635) in one or more places where it is readily available to all 
persons concerned with the project: 

NOTICE TO ALL PERSONNEL ENGAGED ON
FEDERAL-AID HIGHWAY PROJECTS 

18 U.S.C. 1020 reads as follows: 

"Whoever being an officer, agent, or employee of the United 
States, or any State or Territory, or whoever, whether a person, 
association, firm, or corporation, knowingly makes any false 
statement, false representation, or false report as to the character, 
quality, quantity, or cost of the material used or to be used, or the 
quantity or quality of the work performed or to be performed or 
the cost thereof in connection with the Submission of plans, maps, 
specifications, contracts, or costs of construction on any highway 
or related project submitted for approval to the Secretary of 
Transportation; or 

Whoever knowingly makes any false statement, false repre-
sentation, false report or false claim with respect to the character, 
quality, quantity, or cost of any work performed or to be per-
formed, or materials furnished or to be furnished, in connection 
with the construction of any highway or related project approved 
by the Secretary of Transportation; or 

Whoever knowingly makes any false statement or false repre-
sentation as to material fact in any statement, certificate, or report 
submitted pursuant to provisions of the Federal-aid Roads Act 
approved July I, 1916, (39 Stat. 355), as amended and sup-
plemented; 

Shall be fined not more that $10,000 or imprisoned not more 
than 5 years or both." 

X. IMPLEMENTATION OF CLEAN AIR ACT AND 
FEDERAL WATER POLLUTION CONTROL ACT 

(Applicable to all Federal-aid construction contracts and to all 
related subcontracts of $100,000 or more.) 

By submission of this bid or the execution of this contract, or 
subcontract, as appropriate, the bidder, Federal-aid construction 
contractor, or subcontractor, as appropriate, will be deemed to have 
stipulated as follows: 

1.That any facility that is or will be utilized in the performance 
of this contract, unless such contract is exempt under the Clean Air 
Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub. L. 
91-604), and under the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251 et seq., as amended by Pub. L. 92-500), 
Executive Order 11738, and regulations in implementation thereof 
(40 CFR 15) is not listed, on the date of contract award, on the 
U.S. Environmental Protection Agency (EPA) List of Violating 
Facilities pursuant to 40 CFR 15.20. 

2. That the firm agrees to comply and remain in compliance with 
all the requirements of Section 114 of the Clean Air Act and 
Section 308 of the Federal Water Pollution Control Act and all 
regulations and guidelines listed thereunder. 

3. That the firm shall promptly notify the SHA of the receipt of 
any communication from the Director, Office of Federal Activities, 
EPA, indicating that a facility that is or will be utilized 
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for the contract is under consideration to be listed on the EPA List 
of Violating Facilities. 

4. That the firm agrees to include or cause to be included the 
requirements of paragraph 1 through 4 of this Section X in every 
nonexempt subcontract, and further agrees to take such action as 
the government may direct as a means of enforcing such re-
quirements. 

XI. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 

1. Instructions for Certification - Primary Covered 
Transactions: 

(Applicable to all Federal-aid contracts - 49 CFR 29) 

a. By signing and submitting this proposal, the prospective 
primary participant is providing the certification set out below. 

b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 
covered transaction. The prospective participant shall submit an 
explanation of why it cannot provide the certification set out 
below. The certification or explanation will be considered in 
connection with the department or agency's determination 
whether to enter into this transaction. However, failure of the 
prospective primary participant to furnish a certification or an 
explanation shall disqualify such a person from participation in 
this transaction. 

c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the department or 
agency determined to enter into this transaction. If it is later 
determined that the prospective primary participant knowingly 
rendered an erroneous certification, in addition to other remedies 
available to the Federal Government, the department or agency 
may terminate this transaction for cause of default. 

d. The prospective primary participant shall provide im-
mediate written notice to the department or agency to whom this 
proposal is submitted if any time the prospective primary 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 

e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "lower tier covered transaction," "participant," 
"person," "primary covered transaction," "principal," "proposal," 
and "voluntarily excluded," as used in this clause, have the 
meanings set out in the Definitions and Coverage sections of 
rules implementing Executive Order 12549. You may contact 
the department or agency to which this proposal is submitted for 
assistance in obtaining a copy of those regulations. 

f. The prospective primary participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, suspended, 
declared ineligible, or voluntarily excluded from participation in 
this covered transaction, unless authorized by the department or 
agency entering into this transaction. 

g. The prospective primary participant further agrees by
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submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
provided by the department or agency entering into this covered 
transaction, without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered 
transactions. 

h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant may 
decide the method and frequency by which it determines the el-
igibility of its principals. Each participant may, but is not 
required to, check the nonprocurement portion of the "Lists of 
Parties Excluded From Federal Procurement or Nonprocurement 
Programs" (Nonprocurement List) which is compiled by the 
General Services Administration. 

i. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render in 
good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person in 
the ordinary course of business dealings. 

j. Except for transactions authorized under paragraph f of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the de-
partment or agency may terminate this transaction for cause or 
default.

Certification Regarding Debarment,
Suspension, Ineligibility and Voluntary

Exclusion—Primary Covered Transactions 

1. The prospective primary participant certifies to the best of 
its knowledge and belief, that it and its principals: 

a. Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
covered transactions by any Federal department or agency; 

b. Have not within a 3-year period preceding this proposal 
been convicted of or had a civil judgment rendered against 
them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or 
performing a public (Federal, State or local) transaction or 
contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, 
forgery, bribery, falsification or destruction of records, 
making false statements, or receiving stolen property; 

c. Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph lb of this certification; and 
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d. Have not within a 3-year period preceding this ap-
plication/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 

2. Where the prospective primary participant is unable to 
certify to any of the statements in this certification, such 
prospective participant shall attach an explanation to this 
proposal. 

2. Instructions for Certification - Lower Tier Covered 
Transactions: 

(Applicable to all subcontracts, purchase orders and other lower 
tier transactions of $25,000 or more - 49 CFR 29) 

a. By signing and submitting this proposal, the prospective 
lower tier is providing the certification set out below. 

b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department or agency with which this 
transaction originated may pursue available remedies, including 
suspension and/or debarment. 

c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of changed 
circumstances. 

d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "primary covered transaction," "participant," 
"person," "principal," "proposal," and "voluntarily excluded," as 
used in this clause, have the meanings set out in the Definitions 
and Coverage sections of rules implementing Executive Order 
12549. You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those regulations. 

e. The prospective lower tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, suspended, 
declared ineligible, or voluntarily excluded from participation in 
this covered transaction, unless authorized by the department or 
agency with which this transaction originated. 

f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions. 

g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant may 
decide the method and frequency by which it determines the el-
igibility of its principals. Each participant may, but is not 
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required to, check the Nonprocurement List. 

h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render in 
good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person in 
the ordinary course of business dealings. 

i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the de-
partment or agency with which this transaction originated may 
pursue available remedies, including suspension and/or 
debarment.

Certification Regarding Debarment, 
Suspension, Ineligibility and Voluntary

Exclusion-Lower Tier Covered Transactions 

1.The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals is 
presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participation 
in this transaction by any Federal department or agency. 

2. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant shall attach an explanation to this 
proposal. 

XII. CERTIFICATION REGARDING USE OF 
CONTRACT FUNDS FOR LOBBYING 

(Applicable to all Federal-aid construction contracts and to all 
related subcontracts which exceed $100,000 - 49 CFR 20) 

1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her knowledge 
and belief, that: 

a. No Federal appropriated funds have been paid or will be paid, 
by or on behalf of the undersigned, to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection 
with the awarding of any Federal contract, the making of any 
Federal grant, the making of any Federal loan, the entering into of 
any cooperative agreement, and the extension, continuation, 
renewal, amendment, or modification of any Federal contract, 
grant, loan, or cooperative agreement. 

b. If any funds other than Federal appropriated funds have been 
paid or will be paid to any person for influencing or attempting to 
influence an officer or employee of any Federal agency, a Member 
of Congress, an officer or employee of Congress, or an employee 
of a Member of Congress in connection with this Federal contract, 
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grant, loan, or cooperative agreement, the undersigned shall 
complete and submit Standard Form-LLL, "Disclosure Form to 
Report Lobbying," in accordance with its instructions. 

2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or en-
tered into. Submission of this certification is a prerequisite for 
making or entering into this transaction imposed by 31 U.S.C. 
1352. Any person who fails to file the required certification shall 
Female and Minority Gook

be subject to a civil penalty of not less than $10,000 and not more 
than $100,000 for each such failure. 

3. The prospective participant also agrees by submitting his or 
her bid or proposal that he or she shall require that the language of 
this certification be included in all lower tier subcontracts, which 
exceed $100,000 and that all such recipients shall certify and 
disclose accordingly. 

To comply with Section If, "Nondiscrimination," of "Required Contract Provisions Federal-Aid Construction Contracts," the 
following are goals for female and minority utilization goals for Federal-aid construction contracts and subcontracts that exceed 
$10,000: 
The nationwide goal for female utilization is 6.9 percent. 
The goals for minority utilization [45 Fed Reg 65984 (10/3/1980)] are as follows: 
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FEDERAL REQUIREMENT TRAINING SPECIAL PROVISIONS 

FEDERAL REQUIREMENT TRAINING SPECIAL 
PROVISION. -- As part of the Contractor's equal 
employment opportunity affirmative action program, training 
shall be provided as follows: 

The Contractor shall provide on-the-job training to 
develop full journeymen in the types of trades or job 
classification involved. 

The goal for the number of trainees or apprentices to 
be trained under the requirements of this special provision 
will be 	 . 

In the event the Contractor subcontracts a portion of 
the contract work, he shall determine how many, if any, of 
the trainees or apprentices are to be trained by the 
subcontractor, provided however, that the Contractor shall 
retain the primary responsibility for meeting the training 
requirements imposed by this special provision. The 
Contractor shall also insure that this Training Special 
Provision is made applicable to such subcontract. Where 
feasible, 25 percent of trainees or apprentices in each 
occupation shall be in their first year of apprenticeship or 
training. 

The number of trainees or apprentices shall be 
distributed among the work classifications on the basis of 
the Contractor's needs and the availability ofjourneymen in 
the various classifications within a reasonable area of 
recruitment. Prior to commencing work, the Contractor 
shall submit to the Department for approval the number of 
trainees or apprentices to be trained in each selected 
classification and training program to be used. 
Furthermore, the Contractor shall specify the starting time 
for training in each of the classifications. The Contractor 
will be credited for each trainee or apprentice employed by 
him on the contract work who is currently enrolled or 
becomes enrolled in an approved program and will be 
reimbursed for such trainees or apprentices as provided 
hereinafter. 

Training and upgrading of minorities and women 
toward journeymen status is a primary objective of this 
Training Special Provision. Accordingly, the Contractor 
shall make every effort to enroll minority and women 
trainees or apprentices (e.g., by conducting systematic and 
direct recruitment through public and private sources likely 
to yield minority and women trainees or apprentices) to the 
extent such persons are available within a reasonable area 
of recruitment The Contractor will be responsible for 
demonstrating the steps that he has taken in pursuance 
thereof, prior to a determination as to whether the 
Contractor is in compliance with this Training Special 
Provision. This training commitment is not intended, and 
shall not be used, to discriminate against any applicant for 
training, whether a member of a minority group or not.

No employee shall be employed as a trainee or 
apprentice in any classification in which he has 
successfully completed a training course leading to 
journeyman status or in which he has been employed as a 

journeyman. The Contractor should satisfy this 
requirement by including appropriate questions in the 
employee application or by other suitable means. 
Regardless of the method used the Contractor's records 
should document the findings in each case. 

The minimum length and type of training for each 
classification will be as established in the training program 
selected by the Contractor and approved by both the 
Department and the Federal Highway Administration. The 
Department and the Federal Highway Administration will 
approve a program if it is reasonably calculated to meet the 
equal employment opportunity obligations of the 
Contractor and to qualify the average trainee or apprentice 
for journeyman status in the classification concerned by the 
end of the training period. Furthermore, apprenticeship 
programs registered with the U.S. Department of Labor, 
Bureau of Apprenticeship and Training, or with the State of 
California, Department of Industrial Relations, Division of 
Apprenticeship Standards recognized by the Bureau and 
training programs approved but not necessarily sponsored 
by the U.S. Department of Labor, Manpower 
Administration, Bureau of Apprenticeship and Training 
shall also be considered acceptable provided it is being 
administered in a manner consistent with the equal 
employment obligations of Federal-aid highway 
construction contracts. Approval or acceptance of a 
training program shall be obtained from the State prior to 
commencing work on the classification covered by the 
program. It is the intention of these provisions that training 
is to be provided in the construction crafts rather than clerk-
typists or secretarial-type positions. Training is permissible 
in lower level management positions such as office 
engineers, estimators, timekeepers, etc., where the training 
is oriented toward construction applications. Training in 
the laborer classification may be permitted provided that 
significant and meaningful training is provided and 
approved by the division office. Some 

offsite training is permissible as long as the training is 
an integral part of an approved training program and does 
not comprise a significant part of the overall training. 
Except as otherwise noted below, the Contractor will be 
reimbursed 80 cents per hour of training given an employee 
on this contract in accordance with an approved training 
program. As approved by the Engineer, reimbursement 
will be made for training of persons in excess of the 
number specified herein. 
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This reimbursement will be made even though the Contractor receives additional training program funds from other 
sources, provided such other source does not specifically prohibit the Contractor from receiving other reimbursement. 
Reimbursement for offsite training indicated above may only be made to the Contractor where he does one or more of the 
following and the trainees or apprentices are concurrently employed on a Federal-aid project; contributes to the cost of the 
training, provides the instruction to the trainee or apprentice or pays the trainee's or apprentice's wages during the offsite 
training period. 

No payment shall be made to the Contactor if either the failure to provide the required training, or the failure to hire 
the trainee or apprentice as a journeyman, is caused by the 

Contractor and evidences a lack of good faith on the part of the Contractor in meeting the requirements of this Training 
Special Provision. It is normally expected that a trainee or apprentice will begin his training on the project as soon as 
feasible after start of work utilizing the skill involved and remain on the project as long as training opportunities exist in his 
work classification or until he has completed his training program. It is not required that all trainees or apprentices be on 
board for the entire length of the contract. A Contractor will have fulfilled his responsibilities under this Training Special 
Provision if he has provided acceptable training to the number of trainees or apprentices specified. The number trained shall 
be determined on the basis of the total number enrolled on the contract for a significant period. 

Only trainees or apprentices registered in a program approved by the State of California's State Administrator of 
Apprenticeship may be employed on the project and said trainees or apprentices shall be paid the standard wage specified 
under the regulations of the craft or trade at which they are employed. 

The Contractor shall furnish the trainee or apprentice a copy of the program he will follow in providing the training. 
The Contractor shall provide each trainee or apprentice with a certification showing the type and length of training 
satisfactorily completed. The Contractor will provide for the maintenance of records and furnish periodic reports 
documenting his performance under this Training Special Provision. 
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SECTION NO. 13 - BID PROPOSAL FORMS 

Bid Proposal Form 
Bid Proposal Guarantee 
Drug Free Workplace Policy and Affidavit 
List of Subcontractors 
Non-Discrimination in Employee Benefits Ordinance Certification 
Minimum Qualifications Questionnaire 
Equal Employment Opportunity Certification 
Public Contract Code Section 10285.1 Statement 
Public Contract Code Section 10162 Questionnaire 
Public Contract Code Section 10232 Statement 
Non Collusion Affidavit 
Debarment and Suspension Certification 
Nonlobbying Certification for Federal-Aid Contracts 
Disclosure of Lobbying Activities Form and Instructions 
Local Agency Bidder - UDBE Commitment (Exhibit 15-G(1)) 
UDBE Information — Good Faith Efforts (Exhibit 15-H) 
Local Agency Bidder - DBE Information (Exhibit 15-G(2)) 
Excerpts from the California Labor Code Relating to Apprentices on Public Works 
Green Contracting Survey 
Future Bid Opportunties 
Final Report of Utilization of Disadvantaged Businesses (Exhibit 17-F) 
Disadvantaged Business Enterprises (DBE) Certification Status (Exhibit 17-0)
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Ty e of Deposit 

id Dodd i Cashier/Certified Cheek	 I 
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BID PROPOSAL CHECKLIST 

The following items are required to be submitted as part of the bid proposal. Failure to do so will 
result in the bid being declared not responsive. 

Included 
Please (A 

O Bid Proposal Form 

El Bid Proposal Guarantee 

El Drug Free Work Place Certification 

O List of Subcontractors 

El Non-Discrimination in Employee Benefits Ordinance Certification 

El Minimum Qualifications Questionnaire 

El Equal Employment Opportunity Certification 

El Public Contract Code Section 10285.1 Statement and Public Contract Code Section 10162 
Questionnaire 

El Public Contract Code Section 10232 Statement 

O Non Collusion Affidavit 

O Debarment and Suspension Certification 

El Non-lobbying Certification for Federal-Aid Contracts 

O Disc.losure of Lobbying Activities Form and Instructions 

Eli Local Agency Bidder– UDBE Commitment (Exhibit 15-G(1))* 

LI UDBE Information – Good Faith Efforts (Exhibit 15-H)* 

C3 Local Agency Bidder – DBE Information (Exhibit 15-G(2))* 

0 Cost Breakdown for Lump Sum Electrical Items** 

• This information is due by no later than 4:00PM, four (4) working days from bid opening 
Please deliver to attn: Jose R. Ledesma, Dept of Transportation 915 I Street, Room 2000, Sacramento CA 95814 

**Bidder generated document due with submission of bid 

Pages 

1 only 

1 only 

1 only 
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1 –6 
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1 only 

1 only 

1 only 

1 only 

1 - 2 

1 - 2 

1 only 

1 only 

1 only



CITY OF SACRAMENTO
	

Bid Proposal 
Department of General Services 
Facility Development Division 	 Page 1 of 3 

TO THE HONORABLE CITY COUNCIL 
SACRAMENTO, CAL/FORNIA: 

In compliance with the Contract Documents, the undersigned hereby proposes to furnish all required labor, 
materials, supervision, transportation, equipment, services, taxes and incidentals required for: 

SacramentoValleyDepot Construction Preparation (PN: T15029003) 

in the City and County of Sacramento, California. 

The Work is to be done in strict conformity with the Contract Documents now on file in the office of the City Clerk, 
for the following sum: 

A. BASE BID PROPOSAL: 

One Hundred Ninety Eight Thousand Two Hundred 	 DOLLARS 

($  198,200.00 •  

B. ALTERNATES: 

No alternates are included in this bid. 

If awarded the Agreement, the undersigned agrees to sign said Agreement and furnish the necessary surety 
bonds and insurance certificates within ten (10) calendar days after receipt of the notice of award of Agreement, 
and to begin work within fifteen (15) calendar days after receipt of the Notice to Proceed by the City. 

It is understood that this Bid Proposal is based upon completion of the Work within a period of 45 CALENDAR 
DAYS commencing on the date set forth in the written "Notice to Proceed" issued by the City to the Contractor. 

- 
The undersigned has examined the location of the proposed Work, the local conditions at the place where the 
Work is to be done, is familiar with the Contract Documents and is familiar and expressly agrees to the liquidated 
damages provision of the Contract Documents. 

The undersigned has checked carefully all of the foregoing figures and understands that the City of Sacramento 
will not be responsible for any errors or omissions on the part of the undersigned in making up this Bid Proposal. 

Enclosed Is Bid Proposal Guarantee, as required, consisting of a bidder's bond or other acceptable security for 
not less than ten percent (10%) of the amount Bid Proposal. 

(Rev. 3-9-10)



CITY OF SACRAMENTO
	 Bid Proposal 

Department of General Services 
Facility Development Division
	 Page 2 of 3 

le undersigned agrees that all addenda received and acknowledged herein shall become a part of and be 
included in this Bid Proposal. This Bid Proposal includes the following addenda: 

Add. # 1 DATE 3 -1 4 - 1 1 

Add. # 2 DATE 3 - 2 2 1 

Add. # 3 DATE 3 - 2 4 4- 1 1

Add. #	 DATE 	  

NOTE: State whether your concern is a corporation, a co-partnership, private individual, or individuals doing 
business under a firm name. 

Corporation 

If the Bidder is a corporation, the Bid Proposal must be executed in the name of the corporation and must be 
signed by a duly authorized officer of the corporation. 

If the Bidder is a partnership, the Bid Proposal must be executed in the name of the partnership and one of the 
partners must subscribe his signature thereto as the authorized representative of the partnership. 

(Rev. 3-9-10) 



CITY OF SACRAMENTO
	

Bid Proposal
Department of General Services 
Facility Development Division 	 Page 3 of 3 

AMOUNT OF BID PROPOSAL GUARANTEE ENCLOSED: (Bid 'Proposal Guarantee Required) 

($	 10%	 ) not less than ten percent (10%)-of amount Bid Proposal 

	 CERTIFIED CHECK 
	 MONEY ORDER 
	 CASHIERS CHECK 

	

X 	 BID BOND 
OTHER SECURITY

CONTRACTOR: 

John W.  
(Print or Type) 

Title Vice President 

Firm  PARC Specialty Contractors 

Street Address 1400 Vinci Avenue  

Sacramento, CA 95838  

Telephone No. 916-992-5405  

Fax No.	 916-992-6177 

Email jkimmel@parcspecialty.com 

Date 3-29-11 

FOR CITY USE ONLY 

BID BOND SECURITY 
CI Bid Bond 
0 Cashier/Certified Check 
0 Other

Contractor's License No.  732375 	 Type  A,B,C-2,C39,ASB,HAZ,C31,C21,C33 
Expiration Date  2-28-13  

Tax I.D. Nos. - Fed. 94-3259455	 State 429-6665-5 
City of Sacramento Business Operation Tax Certificate No.  110743 
(Obtained through the Department of Revenue, (916)808-6500) 

For any person or entity who submits a Bid Proposal, all such information shall be submitted under penalty of 
perjury. 

(Rev. 3-9-10)



Drug-Free Policy and Affidavit 
Page 1 of 1 

DRUG-FREE WORKPLACE POLICY AND AFFIDAVIT 

BID PROPOSAL MAY BE DECLARED NONRESPONSIVE IF THIS FORM (COMPLETED) IS NOT ATTACHED. 
Pursuant to City Council Resolution CC90-498 dated 6/26/90 the following is required. 

The undersigned contractor certifies that it and all subcontractors performing under this Agreement will provide a drug-
free workplace by: 

1. Publishing a "Drug-Free Workplace" statement notifying employees that the unlawful manufacture, distribution, dispensing, 
possession or use of a controlled substance is prohibited in the contractor's workplace and specifying the actions that will be 
taken against employees for violations of such prohibition. 

2. Establishing a Drug-Free Awareness Program to inform employees about: 

a. The dangers of drug abuse in the workplace. 
b. The contractor's policy of maintaining a drug-free workplace.	 . 
c. Any available drug counseling, rehabilitation, and employee assistance program. . 
d. The penalties that may be imposed upon employees for drug abuse violations occurring in the workplace. 

3. Notify employees that as a condition of employment under this Agreement, employees will be expected to: 

a. Abide by the terms of the statement. 
b. Notify the employer of any criminal drug statute conviction for a violation occurring in the workplace. 

4. Making it a requirement that each employee to be engaged in the performance of the Agreement be given a copy on the 
"Drug-Free Workplace" statement. . 

5. Taking one of the following appropriate actions, within thirty (30) days of receiving notice from an employee or otherwise 
receiving such notice, that said employee has received a drug conviction for a violation occurring in the workplace: 

a. Taking appropriate disciplinary action against such an employee, up to and including termination; or 
b. Requiring such employee to participate satisfactorily in a drug abuse assistance or rehabilitation program approved for 

such purposes by a federal, state, or local health, law enforcement or other appropriate agency. 

.* I certify that no person employed by this company, corporation, or business has been convicted of any criminal drug statute 
violation on any job site or project where this company, corporation or business was performing was within three years of the 
date of my signature below. 

EXCEPTION:
Date	 Violation Type	 Place of Occurrence 

If additional space is required use back of this form: 

* The above statement will also be incorporated as a part of each subcontract agreement for any and all subcontractors 
selected for performance on this project. 

IN THE EVENT THIS COMPANY, CORPORATION, OR BUSINESS IS AWARDED THIS CONSTRUCTION AGREEMENT, AS A 
RESULT OF THIS BID; THE CONTRACTOR WITH HIS/HER SIGNATURE REPRESENTS TO THE CITY THAT THE 
INFORMATION DISCLOSED IN THIS DOCUMENT IS COMPLETE AND ACCURATE. IT IS UNDERSTOOD AND AGREED 
THAT FALSE CERTIFICATION IS SUBJECT TO IMMEDIATE TERMINATION BY THE CITY. 

The Representations Made Herein On This Document Are Made Under Penalty Of Perjury. 

CONTRACTOR'S NAME:	 P R S ecial 

de/ ignatum	
Vice

TMe 
President 	 Date:  3-729-11 BY: 

Effects of violations: a. Suspension of payments under the Agreement. b. Suspension or termination of the Agreement. c. 
Suspension or debarment of the contractor from receiving any Agreement from the City of Sacramento for a period not to exceed 
five years. 

CITY OF SACRAMENTO 
Department of General Services 
Facility Development Division 

FM 681 
(Rev. 1015/01)



The Bidder shall list the name and address of each subcontractor to whom the Bidder proposes to subcontract portions 
of the work, as required by the provisions in Sections 2-1.054, "Required Listing of Proposed Subcontractors," of the 
Standard Specifications and Section 2-1.01, "General," of the special provisions. (Attach additional pages if needed.) 

. Name and Address

LIST OF SUBCONTRACTORS 

Description of Portion of Work
Subcontracted 

Dollar Value
Of Work Provided 

Electrical $1,500.00 Collins Electrid 
Sacramento, CA
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REQUIREMENTS FOR THE NON-DISCRIMINATION IN EMPLOYEE BENEFITS BY 
CITY CONTRACTORS ORDINANCE 

INTRODUCTION 

The Sacramento Non-Discrimination In Employee Benefits By City Contractors Ordinance (the 
"Ordinance"), codified as Sacramento City Code Chapter 3.54, prohibits City contractors from 
discriminating in the proviSion of employee benefits between employees with spouses and 
employees with domestic partners, and between the spouses and domestic partners of 
employees. 

APPLICATION 

The provisions of the Ordinance apply to any contract or agreement (as defined below), between 
a Contractor and the City of Sacramento, in an amount exceeding $25,000.00. The Ordinance 
applies to that portion of a contractor's operations that occur: (i) within the City of Sacramento; 
(ii) on real property outside the City of Sacramento if the property is owned by the City or if the 
City has a right to occupy the property; or (iii) at any location Where a significant amount of work 
related to a City contract is being performed. The provisions apply only to those employee(s) 
actually Working on the City contract and only for the actual amount of time the employee(s) 
spend working on such contract. 

The Ordinance does not apply: to subcontractors or subcontracts of any Contractor or 
contractors; to transactions entered into pursuant to cooperative purchasing agreements 
approved by the Sacramento City Council; to legal contracts of other governmental jurisdictions 
or public agencies without separate competitive bidding by the City; where the requirements of 
the ordinance will violate or are inconsistent with the terms or conditions of a grant, subvention or 
agreement with a public agency or the instructions of an authorized representative of any such 
agency with respect to any such grant, subvention or agreement; to permits for excavation or 
street construction; or to agreements for the use of City right-of-way where a contracting utility 
has the power of eminent domain. 

DEFINITIONS 

As set forth in the Ordinance, the following definitions apply: 

Contract" means an agreement for- public.works.or. improvements to be performed, or. for goods 
or services to be purchased or grants to be provided, at the expense of the City or to be paid out 
of moneys deposited In the treasury or out of the trust money under the control or collected by the 
City. 'Contract" also means a written agreement for the exclusive use ("exclusive use" means the 
right to use or occupy real property to the exclusion of others, other than the right reserved by the 
fee owner) or occupancy of real property for a term exceeding 29 days in any calendar year, 
whether by singular or cumulative instrument, (i) for the operation or use by others of real 
property owned or controlled by the City for the operation of a business, social, or other 
establishment or organization, including leases, concessions, franchises and easements, or (ii) 
for the City's use or occupancy of real property owned by others, including leases, concessions, 
franchises and easements. 

"Contract" shall not include: a revocable at-will use or encroachment permit for the use of or 
encroachment on City property regardless of the ultimate duration of such permit excavation, 
street construction or street use permits; agreements for the use of City right-of-way where a 
contracting utility has the power of eminent domain; or agreements governing the use of City 
property that constitute a public forum for activities that are primarily for the purpose of espousing 
or advocating causes or ideas and that are generally protected by the First Amendment to the 
United States Constitution or that are primarily recreational in nature.
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"Contractor" means any person or persons, firm partnership or corporation, company, or 
combination thereof, that enters into a Contract with the City. "Contractor' does not include a 
public entity. 

"Domestic Partner" means any person who has a currently registered domestic partnership with a 
governmental-entity-pursuant to-state or local law authorizing-the registration. - 

"Employee Benefits" means bereavement leave; disability, life, and other types of insurance; 
family medical leave; health benefits; membership or membership discounts; moving expenses; 
pension and retirement benefits; vacation; travel benefits; and any other benefit given to 
employees. "Employee benefits" shall not include benefits to the extent that the application of the 
requirements of this chapter to such benefits may be preempted by federal or state. 

CONTRACTOR'S OBLIGATION TO PROVIDE THE CITY WITH DOCUMENTATION 
AND INFORMATION 

Contractor shall provide the City with documentation and information verifying its compliance with 
the requirements of the Ordinance within ten (10) days of receipt of a request from the City. 
Contactors shall keep accurate payroll records, showing, for each City Contract, the employee's 
name, address, Social Security number, work classification, straight time pay rate, overtime pay 
rate, overtime hours worked, status and exemptions, and benefits for each day and pay period 
that the employee works on the City Contract Each request for payroll records shall be 
accompanied by an affidavit to be completed and returned by the Contractor, as Stated, attesting 
that the information contained in the payroll records is true and correct, and that the Contractor 
has complied with the requirements of the Ordinance. A violation of the Ordinance or 
noncompliance with the requirements of the Ordinance shall constitute a breach of contract. 

EMPLOYER COMPLIANCE CERTIFICATE AND NOTICE REQUIREMENTS 

(a) All contractors seeking a Contract subject to the Ordinance shall submit a completed 
Declaration of Compliance Form (attachment "A"), signed by an authorized representative, with 
each proposal, bid or application. The Declaration of Compliance shall be made a part of the 
executed contract and will be made available for public inspection and copying during regular 
business hours. 

(b) The Contractor shall give each existing employee working directing on a City contract, and (at 
the time of hire), each new employee, a copy of the notification provided as attachment 'B." 

(c) Contractor shall post, in a place visible to all employees, a copy of the notice, provided as 
attachment "C."
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MINIMUM QUALIFICATIONS QUESTIONNAIRE 

Sacramento City Code section 3.60.020 authorizes the Sacramento City Council to adopt standard 
minimum qualifications for bidders on competitively bid public works construction projects, and requires, 
among other provisions, that a bidder meet such minimum qualifications at the time of bid opening to be 
considered responsible. On June 8, 2004, the City Council adopted Resolution No. 2004-433 establishing 
these standard minimum qualifications. Pursuant to City Code section 3.60.020, a bidder failing to meet 
these minimum qualifications at the time of bid opening shall not be considered a responsible bidder. 

All bidders must demonstrate compliance with the minimum qualifications established by Resolution No. 
2004-433 by completing all of the questions contained in this questionnaire. If a bidder answers "yes" to 
any single question, fails to submit a fully completed questionnaire, or submits false information, this will 
result in a determination that the. minimum qualifications are not met, and the bidder shall not be 
considered a responsible bidder for purposes of bidding on this contract. If two or more entities submit a 
bid on a contract as a Joint Venture, each entity within the Joint Venture must separately meet these 
minimum qualifications for the Joint Venture to be considered a responsible bidder. 

The City of Sacramento ("City") shall make its determination on the basis of the submitted questionnaire, 
as well as any relevant information that is obtained from others or as a result of investigation by the City_ 
While it is the intent of this questionnaire to assist the City in determining whether bidders possess the 
minimum qualifications necessary to submit bids on the City's competitively bid public works construction 
contracts, the fact that a bidder submits a questionnaire demonstrating that it meets these minimum 
qualifications shall not in any way limit or affect the City's ability to: (1) review other information contained 
in the bid submitted by the bidder, and additional relevant information, and determine whether the 
contractor is a responsive and/or responsible bidder, or (2) establish pre-qualification requirements for a 
specific contract or contracts. 

By submitting this questionnaire, the bidder consents to the disclosure of its questionnaire answers: (i) to 
third parties for purposes of verification and investigation; (ii) in connection with any protest, challenge or 
appeal of any action taken by the City; and (iii) as required by any law or regulation, including without 
limitation theCaliforniaPublicRecords Act .(Calit GoACode,sections-6250 et seq,), Each , questionnaire — 
must be signed under penaity of perjury in the manner designated at the end of the form, by an individual 
who has the legal authority to bind the bidder submitting the questionnaire. If any information provided by 
a bidder becomes inaccurate, the bidder shall immediately notify the City and provide updated accurate 
informabon in writing, under penalty of perjury.

Minimum Qualifications Questionnaire 
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QUESTIONNAIRE 

10TICE: All of the following questions regarding "your firm" refer to the firm (corporation, 
partnership'or sole proprietor) submitting this questionnaire, as well as any firm(s) 
with which any of your firm's owners, officers, or partners are or have been 
associated as an owner, officer, partner or similar position within the last five years. 

The firm submitting this questionnaire shall not be cortsidered a responsible bidder 
if the answer to any of these questions is "yes", or if the firm submits a 
questionnair&that is not fully completed or contains false information. 

1.

	

	 Classification & Expiration Date(s) of California Contractor's License Number(s) held by firm: 

PARC'Specialty Contractors 

2.	 Has a contractor's license held by your firm and/or any owner, officer or partner of your firm been 
revoked at anytime in the last five years? 

O Yes	 lNo 

3. Within the last five years, has a surety firm completed a contract on your firm's behalf, or paid for 
completion of a contract to which your firm was a party, because your firm was considered to be in 
default or was terminated for cause by the project owner? 

O Yes	 EX No 

1. At the time of submitting this minimum qualifications questionnaire, is your firm ineligible to bid on 
or be awarded a public works contract, or perform as a subcontractor on a public works contract, 
pursuant to either California Labor Code section 1777.1 (prevailing wage violations) or Labor Code 
section 1777.7 (apprenticeship violations)? 

0 Yes	 a No 

5. At any time during the last five years, has your firm, or any of its owners, officers or partners been 
convicted of a crime involving the awarding of a contract for a government construction project, or 
the bidding or performance of a government contract? 

• Yes	 CZ No 

.6.	 Answer either subsection A or B, as applicable: 

A. Your firm has completed three or more povernment construction contracts in Sacramento 
County within the last five years: Within those five years, has your firm been assessed 
liquidated damages on three or more government construction contracts in Sacramento 
County for failure to complete contract work on time? 

NOTE: If there is a pending administrative or court action challenging the assessment of 
liquidated damages on a government contract within the last five years, you need 
not include that contract in responding to this question. 

0 Yes	 El No	 0 Not applicable 
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OR 

B. Your firm has not completed at least three government construction contracts in Sacramento 
County within the last five years: Within the last three years, has your firm been assessed 
liquidated damages on three or more government construction contracts for failure to complete 
contract work on time? 

NOTE: If there is a pending administrative or court action challenging an assessment of 
liquidated damages on a government contract within the last three years, you need 
not include that contract in responding to this question. 

	

0 Yes	 0 No	 0 Not applicable 

7

	

	 In the last three years has your firm been debarred from bidding on, or completing, any 
government agency or public works construction contract for any reason? 

NOTE: If there is a pending administrative or court action challenging a debarment, you 
need not include that debarment in responding to this question. 

	

• 0 Yes	 kl No 

8. Has CAL OSHA assessed a total of three or more penalties against your firm for any "serious" or 
"willful" violation occurring on construction projects performed in Sacramento County at any 
time within the last three years? 

NOTE: If there is a pending administrative or court action appealing a penalty assessment, 
you need not include that penalty assessment in responding to this question. 

	

0 Yes	 10 No 

Answer either subsection A or B, as preferred: 

A. In the last three years has your firm had a three year average Workers' Compensation 
experience modification rate exceeding 1.1? 

	

..O Yes.	 XJ NO 

OR 

B. In the last three years has your firm had a three-year average incident rate for total lost 
workday cases exceeding 10? 

NOTE:

	

	 Incident rates represent the number of lost workday cases per 100 full-time 
workers and is to be calculated as: (N/EH) x 200,000, where 

= number of lost workday cases (as defined by the U.S. Dept. of 
Labor, Bureau of Labor Statistics) 

EH	 = total hours worked by all employees during the calendar year 
200,000

	

	 = base for 100 equivalent full-time working (working 40 hours per 
week, 
50 weeks per year) 

	

0 Yes	 DNo 

_
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10. In the past three years, has the federal EPA, Region IX or a California Air Quality Management 
District or Regional Water Quality Control Board assessed penalties three or more times, either 
against your firm, or against an owner for a violation resulting in whole or in part from any action or 
omission by your firm on a project on which your firm was a contractor? 

NOTE: If there is a pending 'administrative or .court action appealing, a penalty 
assessment, you need not include that penalty assessment in responding to 
this question. 

0 Yes	 51 No 

11. In the past three years, has the federal EPA, Region IX or a 'California Air Quality Management 
District or Regional Water Quality Control Board assessed a single penalty of $100,000 or more, 
either against your firm, or against an owner for a violation resulting in whole or in part from any 
action or omission by your firm on a project on which your firm was the contractor? 

NOTE: If there is a pending administrative or court action appealing a penalty 
assessment, you need not include that penalty assessment in responding to 
this question. 

0 Yes	 al No 

12. In the past three years, have civil penalties been assessed against your firm pursuant to California 
Labor Code 1777.7 for violation of California public works apprenticeship requirements, three or 
more times? 

NOTE: If there is a pending administrative or court action appealing a penalty 
assessment, you need not include that penalty assessment in responding to 
this question. 

0 Yes	 a No 

13. In the past three years, has a public agency in California withheld contract payments or assessed 
penalties against your firm for violation of public works prevailing wage requirements, three or 
more times? 

NOTE: If there is a pending administrative or court action appealing-a withholding or 
penalty assessment, you need not include that withholding or penalty 
assessment in responding to this question. 

D Yes	 N No 

14. Has your firm been assessed penalties for violation of public works prevailing wage requirements 
in California, in an aggregate amount for the past three years of $50,000 or more? 

NOTE: If there is a pending administrative or court action appealing a penalty 
assessment, you need not include that penalty assessment in responding to 
this question. 

0 Yes	 No •
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Signature: 

VERIFICATION AND SIGNATURE 

I, the undersigned, certify and declare that I have read all the foregoing answers to this Minimum 
Qualifications Questionnaire, and know their contents. The matters stated in these Questionnaire answers 
are true of my own knowledge and belief, except as to those Matters stated on information and belief, and 
as to those matters I believe them to be true. I declare under penalty of perjury under the laws of the State 
of California that the foregoing is true and correct. 

Signed at Sacramento, CA 	, on  3-29-11 
(Location)	 (Date) 

Print name: John W... Kimmel 

Vice President 

NOTE: If two or more entities submit a bid on a contract as a Joint Venture, each entity within the 
Joint Venture must submit a separate Minimum Qualifications Questionnaire. 

Minimum Qualifications Questionnaire 
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DECLARATION OF COMPLIANCE
Equal Benefits Ordinance 

PARC Specialty Contractors 
Name of Contractor 

1400 Vinci Avenue, Sacramento, CA 95838 
Address 

The above named contractor ("Contractor) hereby declares and agrees as follows: 

1. I have read and understand the Non-Discrimination In Employee Benefits By City 
Contractors Ordinance ("Ordinance") provided to me by the City of Sacramento 

' ("City") in connection with the City's request for proposals or other solicitations for 
the performance of services, or for the provision of commodities, under a City 
contract or agreement ("Contract"). . 

2. As a . condition of receiving the City Contract, I agree to fully comply with the 
requirements of the Ordinance, codified as Chapter 3. 54 of the Sacramento City 
Code. 

3_	 If the face amount of this City Contract is less than $25,000, as a condition of 
receiving this Contract, I agree to notify the City in writing if the aggregate value 
of the City Contract referenced herein, after changes, modifications, or similar 
actions, equals or exceeds $25,000 in total value. 

4. I understand, to the extent that such benefits are not preempted or prohibited by 
federal or state law, employee benefits covered by the Ordinance, are any of the 
following: 

a. Bereavement Leave 
b. Disability, life, and other types of insurance 
c. Family medical leave 
d. Iziealthteriefits — ' 
e. Membership or membership discounts 
f. Moving expenses 
g. Pension and retirement benefits 
h. Vacation 
i. Travel benefits 

Any other benefit offered to employees 

I agree that should I offer any of the above listed employee benefits, that I Will 
offer those benefits, without discrimination between employees with spouses 
and employees with domestic partners, and without discrimination between the 
spouses and domestic partners of such employees. 

5.	 I understand that I will not be considered to be discriminating in the provision or 
application of employee benefits under the following conditions or circumstances: 
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DECLARATION OF COMPLIANCE 
Equal Benefits Ordinance 

a. In the event that the actual cost of providing a benefit to a domestic 
partner or spouse, exceeds the cost of providing the same benefit to a 
spouse or domestic partner of an employee, I will not be required to 
provide the benefit, nor shall it be deemed discriminatory, if I require the 
employee to pay the monetary difference in order to provide the benefit to 
the domestic partner or to the spouse. 

b. In the event I am unable to provide a certain benefit, despite taking 
reasonable measures to do so, if I provide the employee with a cash 
equivalent, I will not be deemed to be discriminating in the application of 
that benefit. 
...---.	 -	 .... • 

c. If provide-employee benefits neither to employee's spouses nor to 
employee's domestic partners. 

d. If I provide employee benefits to employees on a basis unrelated to 
marital or domestic partner status. 

e. If I submit, to the Program Coordinator, written evidence of making 
reasonable efforts to end discrimination in employee benefits by 
implementing policies which are to be enacted before the first effective 
date after the first open enrollment process following the date the 
Contract is executed with the City. 

I understand that any delay in the implementation of such policies may 
not exceed one (1) year from the date the Contract is executed with the 
City, and applies only to those employee benefits for which an open 
enrollment process is applicable. 

f. Until administrative steps can be taken to incorporate, in the 
infrastructure, nondiscrimination in employee benefits 

The time allotted for these administrative steps will apply only to those 
employee benefits for which administrative steps are necessary and may 
not exceed three (3) months from the date the Contract is executed with 
the City. 

g. Until the expiration of a current collective bargaining agreement(s) where, 
in fact, employee benefits are governed by a collective bargaining 
agreement(s). 

h. I take all reasonable measures to end discrimination in employee benefits 
by either requesting the union(s) involved agree to reopen the 
agreement(s) in order for me to take whatever steps are necessary to end 
discrimination in employee benefits or by my ending discrimination in 
employee benefits without reopening the collective bargaining 
agreement(s). 
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DECLARATION OF COMPLIANCE
Equal Benefits Ordinance 

In the event I cannot end discrimination in employee benefits despite 
taking all reasonable measures to do so,] provide a cash equivalent to 
eligible employees for whom employee benefits (as listed previously), are 
not available. 

Unless otherwise authorized in writing by the City Manager, I understand 
this cash equivalent must begin at the time the union(s) refuse to allow 
the collective bargaining agreement(s) to be reopened or no longer than 
three (3) months from the date the Contract is executed with the City. 

6.	 I understand that failure to comply with the provisions of Section 5. (a) through 
4. (i), above, will subject me to possible suspension and/or termination of this 
Contract for cause; repayment of any or all of the Contract amount disbursed by 
the City; debarment for future contracts until all penalties and restitution have 
been paid in full; deemed ineligible for future contracts for up to two (2) years; the 
imposition of a penalty, payable to the City, in the sum of $50.00 for each 
'employee, for each calendar day during which the employee was discriminated 
against in violation of the provisions of the Ordinance. 

7	 I understand and do hereby agree to provide each current employee and, within 
ten (10) days of hire, each new employee, of their rights under the Ordinance. I 
further agree to maintain a copy of each such fetter provided, in an appropriate 
file for possible inspection by an authorized representative of the City. I also 
agree to prominently display a poster informing each employee of these rights. 

8. I understand that I have the right to request an exemption to the benefit 
provisions of the Ordinance when such a request is submitted to the 
Procurement Services Division, in writing with sufficient justification for resolution, 
prior to contract award. 

further understand that the City may request a waiverOr exemption to the 
OroViSkins 611'0 iiirefffents Of didCe, Whehlinly One thiltradttir is 
available to enter into a contract or agreement to occupy and use City property 
on terms and conditions established by the City; when sole source conditions 
exist for goods, services, public project or improvements and related construction 
services; when there are no responsive bidders to the EBO requirements and the 
contract is for essential goods or services; when emergency conditions with 
public health and safety implications exist; or when the contract is for specialized 
legal services if in the best interest of the City. 

9. In consideration of the foregoing, I shall defend, indemnify and hold harmless, 
the City, its officers and employees, against any claims, actions, damages, costs 
(including reasonable attorney fees), or other liabilities of any kind arising from 
any violation of the City's Equal Benefits Requirements or of the Ordinance by 
me. 
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DECLARATION OF COMPLIANCE
Equal Benefits Ordinance 

I declare under penalty of perjury under the laws of the State of California that the 
foregoing is true and correct, and thati am authorized to_bind the_Contractor_to the 
provisions of this Declaration.

3-29-11 
Sign	 of Authorize e	 Date d Repr sentativ  

John W. Kimmel 
Print Name 

Vice President 
Title 
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YOUR RIGHTS UNDER THE CITY OF SACRAMENTO'S 
NON-DISCRIMINATION IN EMPLOYEE BENEFITS BY CITY CONTRACTORS 

ORDINANCE 

On 	 (date), your employer (the "Employer") entered into a contract with 
the City orSacramento (the "City") for 	 	  (contract details), and as 
a condition of that contract, agreed to abide by the requirements of the City's Non-
Discrimination In Employee Benefits By City Contractors Ordinance (Sacramento City 
Code Section 3.54). 

The Ordinance does not require the Employer to provide employee benefits. The 
Ordinance does require that if certain employee benefits are provided by the Employer, 
that those benefits be provided without discrimination between employees with spouses 
and employees with domestic partners, and without discrimination between the spouse 
or domestic partner of employees. 

The Ordinance covers any employee working on the specific contract referenced above, 
but only forthe period of time while those employees are actually working on this 
specific contract. 

The included employee benefits are: 

- Bereavement leave 
- Disability, life and other types of insurance 
- Family medical leave 
- Health benefits 
- Membership or membership discounts

- Moving expenses 
- Pension and retirement 

benefits 
- Vacation 
- Travel benefits 

• Any other benefits giVell to 
employees 

(Employee Benefits does not include benefits that may be preempted by 
federal or state law.) 

If you feel you have been discriminated or retaliated against by your employer in the 
terms and conditions of your application for employment, or in your employment, or in 
the application of these employee benefits, because of your status as an applicant or as 
an employee protected by the Ordinance, or because you reported a violation of the 
Ordinance, and after having exhausted all remedies with your employer, 
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You May ..

Submit a written complaint to the City of Sacramento, Contract Services 
Unit, containing the details of the alleged violation. The address is: 

City of Sacramento  
Contract Services Unit 
915 I St., 2nd Floor 
Sacramento, CA 95814 

o	 Bring an action in the appropriate division of the Superior Court of the 
State of California against the Employer and obtain the following 
remedies: 

Reinstatement, injunctive relief, compensatory damages and 
punitive damages 

Reasonable attorney's fees and costs 
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YOUR RIGHTS UNDER THE CITY OF SACRAMENTO'S 
NON-DISCRIMINATION IN EMPLOYEE BENEFITS BY CITY CONTRACTORS 

ORDINANCE 

If your employer provides employee benefits, they must be provided to those employees 
working on a City of Sacramento contract without discriminating between employees 
with spouses and employees with domestic partners. 

The included employee benefits are: 

- Bereavement leave	 - Moving expenses 
- Disability, life and other types of insurance 	 - Pension and retirement benefits 
- Family medical leave 	 - Vacation 
- Health benefits	 - Travel benefits 
- Membership or membership discounts 	 - Any other benefits given to 

employees 

If you feel you have been discriminated against by your employer . . . 

You May. ... 

o	 Submit a written complaint to the City of Sacramento, Contract Services Unit, 
containing the details of the alleged violation. The address is: 

City of Sacramento 
Contract Services Unit 
915 I St., 2nd Floor 
Sacramento, CA 95814 

o	 Bring an action in the appropriate division of the Superior Court of the State of 
California against the employer and obtain reinstatement, injunctive relief, 
compensatory damages, punitive damages and reasonable attorney's fees and 
costs. 

Discrimination and Retaliation Prohibited. 

If you feel you have been discriminated or retaliated against by your employer in the 
terms and conditions of your application for employment, or in your employment, 
because of your status as an applicant or as an employee protected by the Ordinance, 
or because you reported a violation of this Ordinance . . . 

You May Also ... 

Submit a written complaint to the City of Sacramento, Contract Services Unit, at the 
same address, containing the details of the alleged violation. 
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EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 

The bidder PARC specialty Contractors	 , proposed subcontractor 

Collins Electric	 , hereby certifies that he has X,	 has not	 participated in 

a previous contact or subcontract subject to the equal opportunity clauses, as required by Executive Orders 10925, 11114, or 

11246, and that, where required, he has filed with the Joint Reporting Committee, the Director of the Office of Federal 

Contract Compliance, a Federal Government contracting or administering agency, or the former President's Committee on 

Equal Employment Opportunity, all reports due under the applicable filling requirements. 

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 
CFR 60-1.7(b) (1)), and must be submitted by bidders and proposed subcontractors only in connection with 
contracts and subcontracts which are subject to the equal opportunity clause. Contracts and subcontracts which are 
exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts 
of $10,000 or under are exempt.) 

Currently, Standard Forrn 100 (EEO-1) is the only report required by the Executive Orders or their implementing 
regulations. 

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to 
the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) prevents the 
award of contracts and subcontracts unless such contactor submits a report covering the delinquent period or such 
other period specified by the Federal Highway Administration or by the Director, Office of Federal Contract 
Compliance, U.S. Department of Labor.
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PUBLIC CONTRACT CODE

Public Contract Code Section 10285.1 Statement 

In conformance with Public Contract Code Section 10285.1 (Chapter 376, Stats. 1985), the bidder hereby declares 

under penalty of perjury under the laws of the State of California that the bidder has 	 , has not X been convicted 

within the preceding three years of any offenses referred to in that section, including any charge of fraud, bribery, collusion, 

conspiracy, or any other act in violation of any state or Federal antitrust law in connection with the bidding upon, award of, 

or performance of, any public works contract, as defined in Public Contract Code Section 1101, with any public entity, as 

defined in Public Contract Code Section 1100, including the Regents of the University of California or the Trustees of the 

California State University. The term "bidder" is understood to include any partner, member, officer, director, responsible 

managing officer, or responsible managing employee thereof, as referred to in Section 10285.1. 

Note: The bidderInust place a check mark after "has" or "has not" in one of the blank spaces provided. The above 
Statement is part of the Bid. Signing this Bid on the signature portion thereof shall also constitute signature of this 
Statement. Bidders are cautioned that making a false certification may subject the certifier to criminal prosecution. 

Public Contract Code Section 10162 Questionnaire
- 

In conformance with Public Contract Code Section 10162, the Bidder shall complete, under penalty of perjury, the following 

questionnaire: 

Has the bidder, any officer of the bidder, or any employee of the bidder who has a proprietary interest in the bidder, ever been 

disqualified, removed, or otherwise prevented from bidding on, or completing a federal, state, or local government project 

because of a violation of law or a safety regulation?

Yes	 No X 

If the answer is yes, explain the circumstances in the following space. 
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Public Contract Code 10232 Statement 

In conformance with Public Contract Code Section 10232, the Contractor, hereby states under penalty of perjury, that no 

more than one final unappealable finding of contempt of court by a federal court has been issued against the Contractor 

within the immediately preceding two year period because of the Contractor's failure to comply with an order of a federal 

court which orders the Contractor to comply with an order of the National Labor Relations Board. 

Note: The above Statement and Questionnaire are part of the Bid. Signing this Bid on the signature portion 
thereof shall also constitute .signature of this Statement and Questionnaire. 
Bidders are cautioned that making a false certification may subject the certifier to criminal prosecution. 
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Noncollusion Affidavit 
(Title 23 United States Code Section 112 and

Public Contract Code Section 7106) 

To the CITY / COUNTY of	 Sacramento 
DEPARTMENT OF PUBLIC WORKS. 

In conformance with Title 23 United States Code Section 112 and Public Contract Code 7106 the bidder 

declares that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 

company, association, organization, or corporation; that the bid is genuine and not collusive or sham; that 

the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid, 

and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to 

put in a sham bid, or that anyone shall refrain' from bidding; that the bidder has not in any manner, directly 

• or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the 

bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any 

other bidder, or to secure any advantage against the public body awarding the contract of anyone interested 

in the proposed contract; that all statements contained in the bid are true; and, further, that the bidder has 

not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, 

or divulged information or data relative thereto, or paid, and will not pay, any fee to any corporation, 

partnership, company association, organization, bid depository, or to any member or agent thereof to 

effectuate a collusive or sham bid. 

Note: The above Noncollusion Affidavit is part of the Bid. Signing this Bid on the signature portion 
thereof shall also constitute signature of this Noncollusion Affidavit. 
Bidders are cautioned that making a false certification may subject the certifier to criminal 
prosecution.
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DEBARMENT AND SUSPENSION CERTIFICATION 

TITLE 49; CODE OF FEDERAL REGULATIONS, PART 29 

The bidder, under penalty of perjury, certifies that, except as noted below, he/she or any other person associated 

therewith in the capacity of owner, partner, director, officer, manager: 

• is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility by any 

Federal agency; 

• has not been suspended, debarred, voluntarily excluded or determined ineligible by any Federal agency 

within the past 3 years; 

• does not have a proposed debarment pending; and 

• has not been indicted, convicted, or had a civil judgement rendered against it by a court of competent 

jurisdiction in any matter involving fraud or official misconduct within the past 3 years. 

If there are any exceptions to this certification, insert the exceptions in the following space. 

Exceptions will not necessarily result in denial of award, but will be considered in determining bidder 
responsibility. For any exception noted above, indicate below to whom it applies, initiating agency, and dates of 
action. 

Notes: Providing false information may result in criminal prosecution or administrative sanctions. 
The above certification is part of the Bid. Signing this Bid on the signature portion thereof shall also 
constitute signature of this Certification.
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NONLOBBYING CERTIFICATION 
FOR FEDERAL-AID CONTRACTS 

The prospective participant certifies, by signing and submitting this bid or bid, to the best of his or her knowledge and belief, 
that:

(I) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of any 
Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, 
loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure of 
Lobbying Activities," in conformance with its instructions. 

This certification is a material representation of fact upon which reliance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed by Section 
1352, Title 31, U.S. Code. Any person who fails to file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 

The prospective participant also agrees by submitting his or her bid or bid that he or she shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed $100,000 and that all such subrecipients shall certify and 
disclose accordingly.
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15. Continuaiion Sheet(s) attached:	 Yes 0	 No 

16, Information requested through this form is authorized by Title 
31 U.S.C. Section 1352. This disclosure of lobbying reliance 
was placed by the tier above when his transaction was niade or 
entered into This disclosure is requited pursuant to 31 U.S.C. 
1352. This information will be reported to Congress 
semiannually and will be available for public inspection. My 
person who fails to file the required disclosure shall be subject 
to a civil penalty of not less than $10,000 and not more than 
$100,000 for each such failure.

Signature: 

Print Name: 

Title: Vice President 

Telephone No.:9 1 6-9 9 2 — 54 0 5  Date:  3— 2 9 —1 1 
Authorized for Local Reproduction 
Standard Form - ILL Federal Use Only:

DISCLOSURE OF LOBBYING ACTIVITIES 
COMPLETE THIS FORM TO DISCLOSE LOBBYING ACTIVITIES PURSUANT 10 31 U.S.C. 1352 

I.  Type of 'Federal Action: 
Li NONE 

a. contract 
b. grant 
e. cooperative agreement 
d. loan 
e. loan guarantee 
E loan insurance

2. Status of Federal Action: 

a. bid/offer/application 
b. initial award 
c. post-award

3. Report Type: 

a_ initial 
b. material change 

For Material Change Only: 
year 	  quarter 	  
date of last report	  

4. Name and Address of Reporting Entity	 5. If Reporting Entity in No. 4 is Subawardee, 
Enter Name and Address of Prime: 

0 Prime	 Subawardee 
Tier 	 , if known 

Congressional District, if known	 Congressional District, if known 
6.	 Federal Department/Agency:	 7. Federal Program Name/Description: 

CFDA Number, if applicable 
8. Federal Action Number, if known: 	 9. Award Amount, if known: 

10. a. Name and Address of Lobby Entity 
(If individual, last name, first name, MI) •

b. Individuals Performing Services (including 
address if different from No. 10a) 
(last name, first name, MI) 

(attach Continuation Sheet(s) if necessary) 

11. Amount of Payment (check all that apply)

	  0 actual	 planned 

12. Form of Payment (cheek all that apply): 
a. cash 
b. in-kind; specify': nature 	  

value

13. Type of Payment (check all that apply) 

a. retainer 
b. one-time fee 
C. commission 
d. contingent fee 
e deferred 

WI*

f. other, specify	  

14. Brief Description of Services Performed or to be performed and tlaie(s) of Service, including 
officer(s), employee(s), or member(s) contacted, for Payment Indicated in Item 11: 

(attach Continuation Sheet(s) if necessary) 

Standard Forra LLL Rev. 09-12-97 
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INSTRUCTIONS FOR COMPLETION OF SF-LUG,
DISCLOSURE OF LOBBYING ACTIVITIES 

This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal recipient, at the 
initiation or receipt of covered Federal action or a material change to previous filing pursuant to title 31 U.S.C. section 1352.. 
The filing of a form is required for such payment or agreement to make payment to lobbying entity for influencing or 
attempting to influence an officer or employee of any agency, a Member of Congress an officer or employee of Congress or 
an employee of a Member of Congress in connection with a covered Federal action. Attach a continuation sheet for 
additional information if the space on the form is inadequate. Complete all items that apply for both the initial filing and 
material change report. Refer to the implementing guidance published by the Office of Management and Budget for 
additional information. 

1. Identify the type of covered Federal action for which lobbying activity is and/or has been secured to influence, the 
outcome of a covered Federal action. 

2. Identify the status of the covered Federal action. 
3. Identify the appropriate classification of this report. If this is a follow-up report caused by a material change to the 

information previously reported, enter the year and quarter in which the change occurred. Enter the date of the last, 
previously submitted report by this reporting entity for this covered Federal action. 

4. Enter the full name, address, city, state and zip code of the reporting entity. Include Congressional District if 
known. Check the appropriate classification of the reporting entity that designates if it is or expects to be a prime or 
subaward recipient. Identify the tier of the subawardee, e.g., the first subawardee of the prime is the first tier. 
Subawards include but are not limited to subcontracts, subgrants and contract awards under grants. 

5. If the organization filing the report in Item 4 checks "Subawardee" then enter the full name, address, city, state and 
zip code of the prime Federal recipient. Include Congressional District, if known. 

6. Enter the name of the Federal agency making the award or loan commitment. Include at least one organization level 
below agency name, if known. For example, Department of Transportation, United States Coast Guard. 

7. Enter the Federal program name or description for the covered Federal action (item 1). If known, enter the full 
Catalog of Federal Domestic Assistance (CFDA) number for grants, cooperative agreements, loans and loan 
commitments. 

8: Enter the most appropriate Federal identifying number available for the Federal action identification in item 1 (e.g., 
Request for Proposal (REP) number, Invitation for Bid (EFB) number, grant announcement number, the contract 
grant. or loan award number, the application/proposal 'control number assigned by the Federal agency). Include 
prefixes, e.g., "RFP-DE-90-001." 

9. For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter the 
Federal amount of the award/loan commitments for the prime entity identified in item 4 or 5_ 

10. (a) Enter the full name, address, city, state and zip code of the lobbying entity engaged by the reporting entity 
identified in item 4 to influenced the covered Federal action. 
(b) Enter the full names of the individual(s) performing services and include full address if different from 10 (a). 
Enter Last Name, First Name and Middle Initial (M1). 

11. Enter the amount of compensation paid or reasonably expeeted fo be paid by the reporting entity (item 4) to the 
lobbying entity (item 10). Indicate whether the payment has been made (actual) or will be made (planned). Check 
all boxes that apply. If this is a material change report, enter the cumulative amount of payment made or planned to 
be made. 

12. Check the appropriate box(es). Check all boxes that apply. If payment is made through an in-kind contribution, 
specify the nature and value of the in-kind payment. 

13. Check the appropriate box(es). Check all boxes that apply. If other, specify nature. 
14. Provide a specific and detailed description of the services that the lobbyist has performed or will be expected to 

perform and the date(s) of any services rendered. Include all preparatory and related activity not just time spent in 
actual contact with Federal officials. Identify the Federal officer(s) or employee(s) 'contacted or the officer(s) 
employee(s) or Member(s) of Congress that were contacted. 

15. Check whether or not a continuation sheet(s) is attached. 
16. The certifying official shall sign and date the form, print his/her name title and telephone number. 

Public reporting burden for this collection of information is estimated to average 30 minutes per response, including time for 
reviewing instruction, searching existing data sources, gathering and maintaining the data needed, and completing and 
reviewing the collection of information. Send comments regarding the burden estimate or any other aspect of this collection 
of information, including suggestions for reducing this burden, to the Office of Management and Budget, Paperwork 
Reduction Project (0348-0046), Washington, D.C. 20503. 	 SF-LLL-Instruetions Rev. 06-04-90ZND1Fo 
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Exhibit 15-G1 Local Agency Bidder UDBE Commitment (Construction Contracts) 
-

NOTE: PLEASE REFER TO INSTRUCTIONS ON THE REVERSE SIDE OF THIS 

AGENCY: City of Sacramento	 LOCATION: Sacramento, CA

FORM 

Project 

• 

PROJECT DESCRIPTION: 

TOTAL CONTRACT 

BED DATE:	 3-3011 

Sacramento Valley Depot Construction Preparation 

AMOUNT: $ 198,200.00 

• 

BIDDERS NAME: 

CONTRACT UDBE

PARC Specialty Contractors 

GOAL: , 

CONTRACT • 
ITEM NO.

ITEM OF WORK AND DESCRIPTION 
OR SERVICESTO BE 
SUBCONTRACTED OR MATERIALS 
TO BE PROVIDED

Cert. No. of UDBE 
AND EXPIRATION 
DATE

NAME OF UDI3Es 
(Must be certified on the date bids 
are opened - include LIDBE 
address and phone number)

DOLLAR AMOUNT 
UDBE 

__..1 Matpri al s and	 -  
Equipment

1170 Supply 
Company

$10900.00 

• 

For Local Agency 

Local Agency Contract 

Federal Aid, Project 

Federal Share: .

to Complete: 

Number:
1	

Total Claimed 
Participation

$10,900.00 

•	 5 . 5 % 
Number: 

Contract Award Date: 

Local Agency certifies that all information is complete and accurate. I, 

.4107. 	 ;11111.0111111.1111111r

///, 

S . SI far 0 1 idder 

3-29-11	 916-992-5405 PrintName	 Signature	 Date 
Local Agency Representative 

(Area Code) Telephone Number:

Date	 (Area Code) Tel. No. 

John Kimmel 
For Caltrans Review: Person to Contact	 (Please Type or Print) 

Local Agency Bidder - UDBE Commitment (Rev 3109) 
Print Name	 Signature	 Date 
Caltrans District Local Assistance Engineer

istribution: (1) Copy— Fax or scan a copy to the Caltrans District Local Assistance Engineer (DLAE) within 15 days of award. Failure to 
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send a copy to the DLAE within 15 days of award may result in de-obligation of funds for this project 
(2) Copy — Include in award package to Caimans District Local Assistance 
(3) Original — Local agency files 

INSTRUCTIONS - EXHIBIT 15-G1 LOCAL AGENCY BIDDER
UDBE COMMITMENT (CONSTRUCTION CONTRACTS) (Revised 03/09) 

ALL BIDDERS: 
PLEASE NOTE: It is the bidder's responsibility to verify that the .UDBE(s) falls into one of the following 
groups in order to count towards the UDBE contract goal: I) Black American; 2) Asian-Pacific American; 
3) Native American; 4) Women. This information may be submitted with your bid proposal. If it is not, 
and you are the apparent low bidder or the second or third low bidder, it must submitted and received as 

• specified in the Special Provisions. Failure to submit the required UDBE commitment will be grounds for 
finding the proposal nonresponsive 

UDBE is a firm meeting the definition of a DBE as specified in 40 CFR and is one of the following groups: 

1. Black American 
2. Asian-Pacific American 
3. Nation American 
4. Women 

The form requires specific information regarding the construction contract: Agency, Location, Project 
Description, Federal Aid Project Number (assigned by Caltrans-Local Assistance), Total Contract Amount, Bid 
Date, Bidder's Name, and Contract Goal. 

The form has a column for the Contract Item Number (or Item No's) and Item of Work and Description or 
Services to be Subcontracted or Materials to be provided by UDBEs. The UDBE should provide a certification 
number to the Contractor and expiration date. The form has a column for the Names of UDBE contractors to 
perform the work (who must be certified on the date bids are opened and include the UDBE address and phone 
number). Enter the UDBE prime's and subcontractors' certification numbers. Prime contractors shall indicate all 
work to be performed by UDBEs including, if the prime is a UDBE, work performed by its own forces. 

IMPORTANT: Identify all UDBE firms being participating in the project regardless of tier. Names of the First 
Tier UDBE Subcontractors and their respective item(s) of work listed should be consistent, where applicable, 
with the names and items of work in the "List of Subcontractors" submitted with your bid. Provide copies of the 
UDBEs' quotes, and if applicable, a copy ofjoint venture agreements pursuant to the Subcontractors Listing Law 
and the Special Provisions. 

There is a column for the total UDBE dollar amount, Enter the Total Claimed UDBE Participation dollars and 
percentage amount of items of work submitted with your bid pursuant to the Special Provisions. (If 100% of item 
is not to be performed or furnished by the UDBE, describe exact portion of time to be performed or furnished by 
the UDBE.) See Section "Disadvantaged Business Enterprise (DBE)," of the Special Provisions (construction . 
contracts); to determine how to count the participation of UDBE firms. 

Exhibit I 5-G1 must be signed and dated by the person bidding. Also list a phone number in the space provided 
and print the name of the person to contact. 

Local agencies should complete the Contract Award Date and Federal Share fields and verify that all information 
is complete and accurate before signing and sending a copy of the form to the District Local Assistance Engineer 
within 15 days of award. Failure to submit a completed and accurate form within the 15-day time period may 
result in the de-obligation of funds on this project. 

District DBE Coordinator should verify that all information is complete and accurate. Once the information has 
been verified, the District Local Assistance Engineer signs and dates the form. 
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EXHIBIT 15-11 ITDBE INFORMATION—GOOD FAITH EFFORTS 

Bid Opening Date: March 30, 2011 

The City of Sacramento  established an Under-utilized Disadvantaged Business Enterprise (UDBE) goal of 5.48% for this 
project. The information provided herein shows that a good faith effort was made. 

Lowest, second lowest and third lowest bidders shall submit the following information to document adequate good faith 
efforts. Bidders should submit the following information even if the "Local Agency Bidder UDBE Commitment" form 
indicates that the bidder has met the UDBE goal. This will protect the bidder's eligibility for award of the contract if the 
administering agency determines that the bidder failed to meet the goal for various reasons, e.g., a UDBE firm was not 
certified at bid opening, or the bidder made a mathematical error. 

Submittal of only the "Local Agency Bidder — UDBE Commitment" form may not provide sufficient documentation to 
demonstrate that adequate good faith efforts were made. 

The following items are listed in the Section entitled "Submission of UDBE Commitment" of the Special Provisions: 

A. The names and dates of each publication in which a request for UDBE participation for this 
project was placed •by the bidder (please attach copies of advertisements or proofs of 
publication): 

Publications	 Dates of Advertisement 

B. The names and dates of written notices sent to certified UDBEs soliciting bids for this project 
and the dates and methods used for following up initial solicitations to determine with certainty 
whether the UDBEs were interested (please attach copies of solicitations, telephone records, fax 
confirmations, etc.): 

Names of	 Date of	 Follow Up 
UDBEs	 Initial	 Methods and 

Solicited	 Solicitation	 Dates  

Marks TD ••	 3-29-11	 :3-30-11  
General Supply	 3-28-11	 3:29-11  

C. The items of work which the bidder made available to UDBE firms, including, where 
appropriate, any breaking down of the contract work items (including those items normally 
performed by the bidder with its own forces) into economically feasible units to facilitate UDBE 
participation. It is the bidder's responsibility to demonstrate that sufficient work to facilitate 
UDBE participation was made available to UDBE firms. 

Items of Work	 Bidder Normally	 Breakdown of Items 	 Amount Percentage 
- Performs Item	 ($)	 Of 

(Y/N)	 Contract  
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Waste Hauling	 N	 Waste Hauling	 $20,000.00	 10. 
Supplies N	 Materials & Equipment $10,900.00	 5.5 

D. The names, addresses and phone numbers of rejected LTDBE firms, the reasons for the bidder's 
rejection of the UDBEs, the firms selected for that work (please attach copies of quotes from the 
firms involved), and the price difference for each UDBE if the selected firm is not a UDBE: 

Names, addresses and phone numbers of rejected UDBEs and the reasons for the bidder's 
rejection. of the UDBEs: 

Marks TD does not do waste hauling. 

Names, addresses and phone numbers of firms selected for' the work above: 
General Supply Co., Oakland, CA 510-632-5229 

E. Efforts made to assist interested UDBEs in obtaining bonding, lines of credit or insurance, and 
any technical assistance or information related to the plans, specifications and requirements for 
the work which was provided to UDBEs: 

None 

F. Efforts made to assist interested UDBEs in obtaining necessary equipment, supplies, materials, 
or related assistance or services, excluding supplies and equipment the UDBE subcontractor 
purchases or leases from the prime contractor or its affiliate: 

None 

G. The names of agencies, organizations or groups contacted to provide assistance in contacting, 
recruiting and using UDBE firms (please attach copies of requests to agencies and any responses 
received, i.e., lists, Internet page download, etc.): 

Name of	 Method/Date 
Agency/Organization	 of Contact  

• DOT	 3=25-11 online

Results 

Inquiries  Made 

H. Any additional data to support a demonstration of good faith efforts (use additional sheeti if 
necessary): 

NOTE: USE ADDITIONAL SHEETS OF PAPER IF NECESSARY. 
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Exhibit 15-G2 Local Agency Bidder DBE Information (Construction Contracts) 
(Inclusive of all DBEs including the UDBEs listed at bid proposal) 

NOTE: PLEASE REFER TO INSTRUCTIONS ON THE REVERSE SIDE OF THIS 

'AGENCY: ' Ci ty of Sacramento	 LOCATION:. Sacramento,  CA

FORM 

Project 

. 

PROJECT DESCRIPTION: 

TOTAL CONTRACT 

BID DATE:	 3-30-11 

Sacramento Valley Depot Construction Preparation 

AMOUNT: $	 198, 200.00 

EimmEwsNmqe PARC Specialty Contractors 

CONTRACT 
ITEM NO.

ITEM OF WORK AND DESCRIPTION 
OR SERVICES TO BE 
SUBCONTRACTED OR MATERIALS 
TO BE PROVIDED

DBE Cert. No. 
AND EXPIRATION 
DATE

I AME OF DBEs 
usl be certified on the date bids 

re opened - include DBE address 
d phone number)

la OLLAR AMOUNT 
) BE 

1 Materials and 1170 General Supply 10,900.00 
1 Equipment Company 

For Local Agency 

Local Agency Contract 

Federal Aid Project 

Federal Share:

to Complete:	
• 

Number:
Total aaimed 
Participation

$10,900.00 

5.5	 Vo 
Number: 

Contract Award Date: 

Local Agency certifies 
is complete and accurate. 

_

that the DBE certification(s) has been verified and all informal°

001 re o	 idder 

3-29-11	 916-992-5405 

Print Name	 Signature	 Date 
Local Agency Representative 

(Area Code) Telephone Number: ,	 __	 ,

Date	 (Area Code) Tel. No. 

John Kimmel 
Person to Contact	 (Please Type or Print) 

Local Agency Bidder DBE Information (Rev 3109) 

For Caltrans Review:

- 

Print Name	 Signature	 Date 
,Caltrans District Local Assistance Engineer

Distribution: (1) Copy— Fax or scan a copy to the Caltrans District Local Assistance Engineer (DLAE) within 15 days of contract execution. Failure to 
send a copy to the DLAE within 15 dui of contract execution may result in de-obligation of funds for this project 

(2) Copy — Include in award package to Ca/trans District Local Assistance 
,	 (3) Original — Local agency files
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INSTRUCTIONS - LOCAL AGENCY BIDDER- DBE INFORMATION 
(CONSTRUCTION CONTRACTS) 

SUCCESSFUL BIDDER: 
The form requires specific information regarding the construction contract: Agency, Location, Project 
Description, Federal Aid Project Number (assigned by Caltrans-Local Assistance), Total Contract Amount, Bid 
Date, Bidder's Name, and Contract Goal. 

The form has a column for the Contract Item Number (or Item No's) and Item of Work and Description or 
Services to be Subcontracted or Materials to be provided by DBEs. The DBE should provide a certification 
number to the Contractor and expiration date, The DBE contractors should notify the Contractor in writing with 
the date of the decertification if their status should change during the course of the contract. The form has a 
column for the Names of DBE certified contractors to perform the work (must be certified on the date bids are 
opened and include DBE address and phone number). Enter DBE prime and subcontractors certification number. 
Prime contractors shall indicate all work to be performed by DBEs including work performed by its own forces if 
a DBE. 

IMPORTANT: Identify all DBE firms participating in the project--including all UDBEs listed on the UDBE 
Commitment form (Exhibit 15G1), regardless of tier. Names of the First Tier DBE Subcontractors and their. 
respective item(s) of work listed should be consistent, where applicable, with the names and items of work in the 
"List of Subcontractors" submitted with your bid. 

There is a column for the total DBE dollar amount. Enter the Total Claimed DBE Participation dollars and 
percentage amount of items of work submitted with your bid pursuant to the Special Provisions. (If 100% of item 
is not to be performed or furnished by the DBE, describe exact portion of time to be performed or furnished by 
the DBE.) See Section "Disadvantaged Business Enterprise (DBE)," of the Special Provisions (construction 
contracts); to determine how to count the participation of DBE firms. 

Exhibit 15-G2 must be signed and dated by the successful bidder. Also list a phone number in the space provided 
and print the name of the person to contact. 

Local agencies should complete the Contract Award Date, Federal Share, Contract and Project Number 
fields, and verify that all information is complete and accurate before signing and sending a copy of the form to 
the District Local Assistance Engineer within 15 days of contract execution. Failure to submit a completed and 
accurate form within the 15-day time period may result in the de-obligation of funds on this project. 

District DBE Coordinator should verify that all information is complete and accurate. Once the 
inforinatiOn has been verified, the District Local Assistance Engineer signs and dates the form. 
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City Of Sacramento 	 Bid Proposal Guarantee
Page 1 of 1 

BOND NO. PARCSP112 

KNOW ALL MEN BY THESE PRESENTS, 

Thal we, PARC SPECIALTY CONTRACTORS _  

as principak and GREAT AMERICAN INSURANCE COMPANY  

a corporation duly organized under the taws of the State of  OHIO  and duly licensed to 
become sole surety on bonds required or authored by the State Of California, as Surety, are held and 
lardy bound unto the City of Sacramento, hareinaker called the City, in the penal sum of ten percent 
(10%) of the (BASE OR LUMP SUM) Proposal of the Principal above named, or other amount as set forth 
fri the Invitation to Bidders, submitted by said Principal to the City for the Wore described below, for the 
payment of which sum In lawful money of the United Slates, well and truly to be made, we bind ourselves, 
our heirs, executors, administrators and successors, jointly and sweatily, firmly by these presents. 

THE CONDMON OF THIS OBLIGATION IS SUCH 
That whereas the Principal has submitted the aboveimentioned Proposal to the City, for which Proposal; 
are to be opened at the Department of General Services, City of Sacramento, lotestted at fee I Street, 
Histode aultd1141, 1 .1 Flaw, Soefetnento, CA 68514 up to the hour of 2:00 p,m_ on Keret 30, 2/Pilfer the Work - 
specifically described as folloWs-- 

Sacramento Valley Depot Constrnetfon Preparation 

(P1n1: T15029003) 

NOW, 'THEREFORE, If the aforesaid Principe, Is awarded the Contract and within the time and manner 
required under the contract Documents, enters Into a written Contract. In the Prescribed form, in 
accordance with the Proposal, and flies two (2) bonds with the City, one to guarantee faithful performance 
and the. other to guarantee payment for labor and materials, and files the required insurance policies with 
the City, all as required by the Contract Documents or by law, then the obligation shall be null and veld: 
otherwise it shall be and remain in full forte and effect 

In the event sett Is brought upon this bond by the Oielgee end judgment its recovered. the Surety shall pay 
all costs incurred by Me Obligors In such suit, lecludieg a reason .able. attorney's fee to be fixed by the 
court, which sums shall be additional to the principal amount of this bond. 

IN WITNESS THEREOF We have hereunto sat our hands and seal is 	 30TH  
day-of 	 •	 MARCH	 • 	 2011. • 

PARC SPECIALTY CONTRACTORS ?REA AMERICA NSURANCE COMPANY 
Centre a	 (Sea . 0 

By	 .- 	 Anielli . 	 BY 
Title 4_ j- _2_10	 i ee- re0"	 • ri '	 - 	 I	 es .	 Title RACYL1, RAN ATTORNEY-IN-FACT 

Agent Name d Addnass COMMERCIAL WEST INSURANCE AGENCY 
-ORIGINAL APPROVED AS TO KAM; 	 7800 MARBLE NE,St./„.11T , 4.0„,agijaVEMLig NM 87110 

111nnnnn•n....

;City Attorney

Agent Phone # 5051255-9577 
Surety Phalle * 513/369-5000 
California License *  3597  
Surety Email: 	  

(Rev. 5-6-91)



ALL - PURPOSE ACKNOWLEDGMENT 

tate of	 New Mexico 
:ounty of  . Bernalillo 

In 3/30/2011 before me,  Kathleen D. DeBord, Notary Public personally appeared Tracy L. Duran  
ersonally known to me or proved to me on the basis of satisfactory evidence to be the person(s) 
'hose name(s) is/are subscribed to the within instrument and acknowledged to me that he/she/they 
Kecuted the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the 
istrument the person(s), or the entity on behalf of which the person(s) acted, executed the instrument. 

Jitness rny hand and official seal, 

My Commision Expires:  2/11/2015 

APACITY CLAIMED BY SIGNER 
Individual(s) 

____ Corporate 
Officer(s)

Title 
— Partner(s) 
K Attorney-In-Fact 

Other: 

IGNER IS REPRESENTING: 
ame olpersons or entity(ies)

THIS CERTIFICATE 
IUST BE ATTACHED TO THE DOCUMENT DESCRIBED BELOW 

itle or type of Document SACRAN/IENTO VALLEY DEPO'T CONSTRUCTION PREPARATION (PN: TI5029003) 
umber of Pages 	 3 	 Date of Document  3/30/2011 



Attest	 GREAT AMERICAN INSURANCE COMPANY 

(aide /A 
Divisional Senior Vice President Assistant Secretary 

'KAREN L GROSHEIM
NOTARY PUBLIC, STATE OF OHIO 

MY COMMISSION EXPIRES 02-20-16

S1029Y (10/05)

e. 
Assistant Secretary

Si 029AB (2/11) 
.	 .

GREAT AMERICAN INSURANCE COMPANY® 
Administrative Office: 580 WALNUT STREET • CINCINNATI, OHIO 45202 • 513-369-5000 • FAX 513-723-2740 

The number of persons authorized by 
this power ofattomey is not more than FOUR

No. 0/4673 
DOWER OF ATTORNEY 

KNOW ALL MEN BY THESE PRESENTS: That the GREAT AMERICAN INSURANCE COMPANY, a corporation organized and existing under 
arid by-virtue of the laws of the State of Ohio, does hereby nominate, constitute and appoint the person or persons named below, each individually if more than 
one is named, its true and lawful attomey-in-fact, for it and in its name, place and stead to execute on behalf of the said Company, as surety, any and all bonds, 
undertakings and contracts of suretyship, or other written obligations in the 'nature thereof; provided that the liability of the said Company on any such bond, 
undertaking or contract of suretyship executed under this authority shall not exceed the limit stated below. 

Name	 Address	 Limit of Power 
LURLINE.D. McCORRY	 ALL OF	 ALL 
JASON E. SISK	 ALBUQUERQUE,	 $75,000,000.00 
DEBORAH R. MCCORRY NUNEZ	 NEW MEXICO 
TRACY L. DURAN 

This Power of Attorney revokes all previous powers issued in behalf of the attorney(s)-in-fact named above. 
IN WITNESS WHEREOF the GREAT AMERICAN INSURANCE COMPANY has caused these presents to In signed and attested by its appropriate 

officers and its corporate seal hereurio affixed this 15th day of, DECEMBER, 2010. 

STATE OF0H10, COUNTY OF HAMILTON - SS:	 DAVID C. KITCHEN (513412-4602) 

On this 15th day of DECEMBER, 2010, before me personally appeared DAVID C. KITCHIN, to me known, being duly sworn, deposes and says that he 
resides in Cincinnati, Ohio, that he is a Divisional Senior Vice President of the Bond Division of Great American Insurance Company, the Coinpany described in and 
which executed the above instrument; that lie knows the seal of the said Company; that the seal affixed to the said instrument is such corporate seal; that it was so 
affixed by authority of his office under the By-Laws of said Company, and that he signed his name thereto by like authority. 

4uft .A14,44L„ 

This Power of Attorney is granted by authority of the following resolutions adopted by the Board of Directors of Great American Insurance Company 
by unanimous written consent dated June 9, 2008. 

RESOLVED: 141 the bivisionat President, the several Divisional Senior Vice Presidents, Divisional Vice Presidents and Divisional Assistant Vice 
Presidents, or any one of them, be and hereby is authorized. from time to time, to appoint one or more Attorneys-in-Fact to execute on behalf of the Company, 
as surety, any and all bonds, undertakings and contracts of suretyship, or other written obligations in the nature thereofi to prescribe their respective duties 
and the respective limits of their authority; and to revoke any such appointment at any time. 

RESOLVED FURTHER: That the Company seal and the signature of any of the aforesaid officers and any Secretary or Assistant Secretary of the 
Company may be affixed by fcicsimile lo any power of attorney or certificate of either given for the execution of any bond, undertaking, contract.ofsuretyship, 
or other written obligation in the nature thereof such signature and seal when so used being hereby adopted by the Company as the original signature of such 
officer and the original seal of the Company, to be valid and binding upon the Company with the same force and effect as though manually affixed 

CERTIFICATION 

I, STEPHEN C. BERAHA, Assistant Secretary of Great American Insurance Company, do hereby certify that the foregoing Power of Attorney and 
the Resolutions of the Board of Directors of June 9, 2008 have not been revoked and are now in full force and effect. 

Signed and sealed this	 30th	 day of	 March, 2011. 





• 02-Feb-11  
Date Of Issuance 

Effective Date ' 04-Ma r-11

Division of Occupitional Safety and Health 

Contractor's License No 	 732375  

State of California 

Department of industrial Relations 

DIVISION OF OCCUPATIONAL SAFETY AND HEALTH 

Certificate of Registration 
for 

Asbestos-related Work 
Certificate No.	 Expiration Date ..0M r12_. 

RC____SVECIALPECONTRACILORS 
(Nar. °Mal:layer) 

is duly registered by the Division of Occupational Safety and Health in accordance with the California Administrative Code, Title 8, 
Article 2.5 for asbestos-related Work. 

This registration is vafid only when the following requirements and conditions are met: 
1. The registered employer shall safely perform asbestos-related work in compliance with relevant 

occupational safety and health regulations. 
2. The registered employer shall notify the Division of changes in work locations or conditions as 

specified by Section 341.9 of Title 8 of the California Administrative Code. 
3. The registered employer shall post a sign readable at 20 feet at the location of any asbestos-related 

work stating:
Danger-Asbestos 

Cancer and Lung Hazard 
Authorized Personnel Only 

4. A copy of the registration shall be posted at the jobsite beside the Cal-OSHA poster. 
5. The registered employer shall provide a copy of this registration certificate to the prime contractor and 

any other employers at the site before the commencement ofanY asbestos-related work. 
6. The registered employer shall conduct a safety conference prior to the commencement of any 

asbestos-related work as specified by Section 341,11 of Title 8 of the California Adininstrative Code. 
7. The iejstered employer acknowledges the Division's right to revoke or suspend this registration as 

provided by Section 341.14 of title 8 of the California Administrative Code.
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In the event of a conflict between any of the terms and conditions set forth in this 
Agreement and the terms and conditions set forth in other Contract Documents, the 
terms and conditions set forth in this Agreement shall prevail, except that the provisions 
of any duly authorized change order shall prevail over any conflicting provisions of this 
Agreement. 

4.	 SCOPE OF CONTRACT 

• Contractor agrees to furnish all tools, equipment, apparatus, facilities, labor, material 
and transportation necessary to perform and complete in a good and workmanlike 
manner to the satisfaction of City, all the Work called for in the Contract Documents 
entitled:

Sacramento Valley Depot Construction Preparation 
(PN: T15029003) 

including the Work called for in the following alternative bid items described in the 
Proposal Form: 

Contractor agrees to perform such Work in the manner designated in and in strict 
conformity with the Contract Documents. 

	

5.	 CONTRACT AMOUNT AND PAYMENTS 

City agrees to pay and Contractor agrees to accept, as complete payment for the above 
Work, in accordance with the schedule and procedures set forth in the Contract 
Documents and subject to deductions, withholdings and additions as specified in the 
Contract Documents, a total sum that shall not exceed the total bid amount set forth in 
Contractor's Proposal Form. In addition, subject to deductions, withholdings and 
additions as specified in the Contract Documents, payment for individual items of the 
Work shall be computed as follows: 

(A) For items of the Work for which a lump sum price is specified in Contractor's 
Proposal Form, Contractor shall be paid the lump sum price(s) specified in Contractor's 
Proposal Form; and 

(B) For items of the Work for which a unit price is specified in Contractor's Proposal 
Form, Contractor shall be paid the sum computed at such unit price, or computed at a 
different price if such different price is determined by City in accordance with the 
Standard Specifications, based on the actual amount of each such item performed 
and/or furnished and incorporated in the Work; provided that in no event shall the total 
sum for a unit price item exceed the total bid amount set forth for such item in the 
Contractor's Proposal Form, unless authorized by Change Order. 

	

6.	 PROGRESS PAYMENTS 

Subject to the terms and conditions of the Contract, City shall cause payments to be 
made upon demand of Contractor as follows: 
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(A) On or about the first of the month, the Engineer shall present to the Contractor a 
statement showing the amount of labor and materials incorporated in the Work through 
the twentieth (20) calendar day of the preceding month. After both Contractor and 
Engineer approve the statement in writing, and the City's labor compliance officer 
provides written approval, the City shall issue a certificate for ninety (90) percent of the 
amount it shall find to be due, subject to any deductions or withholdings authorized or 
required under the Contract or any applicable Laws or Regulations. 

(B) No inaccuracy or error in said monthly estimates shall operate to release 
Contractor from damages arising from such Work or from enforcement of each and 
every provision of the Contract Documents, and City shall have the right subsequently to 
correct any error made in any estimate for payment. 

(C) Contractor shall not be paid for any defective or improper Work. 

(D) The remaining ten (10) percent of the value of the Work performed under the 
Contract, if unencumbered and subject to any deductions or withholdings authorized or 
required under the Contract or any applicable Laws or Regulations, shall be due and 
payable beginning thirty-five (35) days after completion and final acceptance of the 
Work by City; provided that the City may determine, in its sole discretion, to release up 
to fifty (50) % of such retention, in whole or in part, at any time. Acceptance by 
Contractor of the final payment shall constitute a waiver of all claims against the City 
arising under the Contract Documents, except for disputed claims in stated amounts that 
the Contractor specifically reserves in writing, but only to the extent that the Contractor 
has complied with all procedures and requirements applicable to the presentation and 
processing of such claim(s) under the Contract Documents. Contractor shall be entitled 
to substitute securities for retention or to direct that payments of retention be made into 
escrow, as provided in Public Contract Code Section 22300, upon execution of the 
City's Escrow Agreement for Security Deposits in Lieu of Retention. 

(E) The parties agree that, for purposes of the timely progress payment requirements 
specified in Public Contract Code Section 20104.50, the date that the City receives a 
statement jointly approved by the Contractor and the Engineer as provided above shall 
be deemed to constitute the date that City receives an undisputed and properly 
submitted payment request from the Contractor. Progress payments not made within 30 
days after this date may be subject to payment of interest as provided in Section 
20104.50. 

7.	 RETENTION OF SUMS CHARGED AGAINST CONTRACTOR 

When, under the provisions of this Contract or any applicable Laws or Regulations, City 
is authorized or required to withhold, deduct. or charge any sum of money against 
Contractor, City may deduct and retain the amount of such charge from the amount of 
the next succeeding progress estimate(s), or from any other moneys due or that may 
become due Contractor from City. If, on completion or termination of the Contract, sums 
due Contractor are insufficient to pay City's charges, City shall have the right to recover 
the balance from Contractor or its Sureties. 

COMMENCEMENT AND PROSECUTION OF WORK 
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Contractor shall commence the Work not later than fifteen (15) working days after the 
date of the written Notice to Proceed from City to Contractor and shall diligently 
prosecute the Work to final completion. The phase "commence the Work" means to 

•engage in a continuous program on-site including, but not limited to, site clearance, 
grading, dredging, land filling and the fabrications, erection, or installation of the Work. 
The Notice to Proceed shall be issued within fifteen (15) calendar days following 
execution of the Agreement by the City and the filing by Contractor of the required 
Bonds and proof of insurance, provided that the Engineer may delay issuance of the 
Notice to Proceed if the Engineer determines in the Engineer's sole discretion that 
conditions on the site of the Work are unsuitable for commencement of the Work. After 

• the Notice to Proceed is issued, the continuous , prosecution of Work by Contractor shall 
be subject only to Excusable Delays as defined in this Agreement. 

9. TIME OF COMPLETION 

The entire Work shall be brought to completion in the manner provided for in the 
Contract Documents on or before FORTY FIVE (45) Calendar days from the date of the 
Notice to Proceed (hereinafter called the "Completion Date") unless extensions of time 
are granted in accordance with the Contract Documents. 

Failure to complete the entire Work by the Completion Date and in the manner provided 
for in the Contract Documents shall subject Contractor to liquidated damages as 
provided in this Agreement. Time is and shall be of the essence in the performance of 
the Contract and the Work. 

10. PAYMENTS DO NOT IMPLY ACCEPTANCE OF WORK 

The payment of any progress payment, or the acceptance thereof by Contractor, shall 
not constitute acceptance of the Work or any portion thereof and shall in no way reduce 
the liability of Contractor to replace unsatisfactory work or material, whether or not the 
unsatisfactory character of such work or material was apparent or detected at the time 
such payment was made. 

11. ACCEPTANCE NOT RELEASE 

Contractor shall correct immediately any defective or imperfect work or materials that 
may be discovered before final acceptance of the entire Work, whether or not such 
defect or imperfection was previously noticed or identified by the City. The inspection of 
the Work, or any part thereof, shall not relieve Contractor of any of its obligations to 
perform satisfactory work as herein specified. 

Failure or neglect on the part of City or any of its officers, employees or authorized 
agents to discover, identify, condemn or reject defective or imperfect work or materials 
shall not be construed to imply an acceptance of such work or materials, if such defect 
or imperfection becomes evident at any time prior to final acceptance of the entire Work, 
nor shall such failure or neglect be construed as barring City from enforcing Contractor's 
warranty(ies) or otherwise recovering damages or such a sum of money as may be 
required to repair or rebuild the defective or imperfect work or materials whenever City 
may discover the same, subject only to any statutes of limitation that may apply to any 
such claim. 
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12. CITY'S RIGHT TO TAKE POSSESSION OF THE WORK IN WHOLE OR IN PART 
•

The City shall have the right at any time to enter upon the Work and perform work not 
covered by this Contract, or to occupy and use a portion of the Work, prior to the date of 
the final acceptance of the Work as a whole, without in any way relieving Contractor of 
any obligations under this Contract. 

13. NO WAIVER OF REMEDIES 

Neither the inspection by City, its officers, employees or agents, nor any certificate or 
other approval for the payment of money, nor any payment for, nor acceptance of the 
whole or any part of the Work by City, nor any extensions of time, nor any position taken 
by City, its officers, employees or its agents shall operate as a waiver of any provision of 
the Contract Documents nor of any power herein reserved to City or any right to 
damages herein provided, nor shall any waiver of any breach of this Agreement be held 
to be a waiver of any other or subsequent breach. All remedies provided in the Contract 
Documents shall be taken and construed as cumulative; in addition to each and every 
other remedy herein provided, the City shall have any and all equitable and legal 
remedies that it would in any case have. 

14. WARRANTY 

Except as otherwise expressly provided in the Contract Documents, and excepting only 
items of routine maintenance, ordinary wear and tear and unusual abuse or neglect by 
City, Contractor warrants and guarantees all Work executed and all supplies, materials 
and devices of whatsoever nature incorporated in or attached to the Work, or otherwise 
provided as a part of the Work pursuant to the Contract, to be absolutely free of all 
defects of workmanship and materials for a period of one year after final acceptance of 
the entire Work by the City. Contractor shall repair or replace all work or material, 
together with any other work or material that may be displaced or damaged in so doing, 
that may prove defective in workmanship or material within this one year warranty period 
without expense or charge of any nature whatsoever to City. 

In the event that Contractor shall fail to comply with the conditions of the foregoing 
warranty within ten (10) days after being notified of the defect in writing, City shall have 
the right, but shall not be obligated, to repair, or obtain the repair of, the defect and 
Contractor shall pay to City on demand all costs and expense of such repair. 
Notwithstanding anything herein to the contrary, in the event that any defect in 
workmanship or material covered by the foregoing warranty results in a condition that 
constitutes an immediate hazard to public health or safety, or any property interest, or 
any person, City shall have the right to immediately repair, or cause to be repaired, such 
defect, and Contractor shall pay to City on demand all costs and expense of such repair. 
The foregoing statement relating to hazards to health, safety or property shall be 
deemed to include both temporary and permanent repairs that may be required as 
determined in the sole discretion and judgment of City. 

In addition to the above, the Contractor shall make a written assignment of all 
manufacturer's and other product warranties to the City, prior to completion and final 
acceptance of the Work by City. 
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The Contractor's Performance Bond shall secure the performance of the Contractor's 
obligations under this Section 14, and the Contractor and its Surety shall be jointly and 
severally liable for these obligations. 

15. LIQUIDATED DAMAGES IF WORK NOT COMPLETED ON TIME 

(A) The actual fact of the occurrence of damages and the actual amount of the 
damages that City would suffer if the entire Work, and/or any specified portion thereof, 
were not completed within the time(s) specified herein are dependent upon many 
circumstances and conditions that could prevail in various combinations, and for this 
reason, it is impracticable and extremely difficult to fix the actual damages. Damages 
that City would suffer in the event of such delay include: loss of the use of the project; 
expenses of prolonged assignment to the project of an architectural and/or engineering 
staff; prolonged costs of administration, inspection, and supervision; increased 
operational expenses and/or impaired operation of other facilities dependent upon 
completion of the project; and the loss and inconvenience suffered by the public within 
the City of Sacramento by reason of the delay in the completion of the project or portion 
thereof. Accordingly, the parties agree, and by execution of this Agreement, Contractor 
acknowledges that it understands and agrees, that the amount(s) set forth herein as 
liquidated damages reflect the parties' best efforts at the time of entering into the 
Contract to estimate the damages that may be incurred by City and the public due to the 
Contractor's delay in completion of the Work and/or any specified portion thereof, and 
shall be presumed to be the amount of damages sustained by the failure of Contractor 
to complete the entire Work and/or any specified portion thereof within the time(s) 
specified herein. 

(B) Contractor shall pay liquidated damages to City for failure to complete the entire 
Work by the Completion Date (as extended in accordance with the Contract Documents, 
if applicable) in the amount of ONE THOUSAND 11NO HUNDRED EIGHTY FOUR 
DOLLARS ($1,284.00) for each calendar day after the Completion Date (as extended in 
accordance with the Contract Documents, if applicable), continuing to the time at which 
the entire Work is completed. Such amount is the actual cash value agreed upon by the 

•

	 City and Contractor as the loss to City and the public resulting from Contractor's default. 

The parties agree, and by execution of this Agreement, Contractor acknowledges that it 
understands and agrees, that the foregoing provisions provide for the imposition of 
liquidated damages from the Completion Date (as extended in accordance with the 
Contract Documents, if applicable) until the date of completion of the entire Work as 
determined by the Engineer in accordance with Section 8-4 of the Standard 
Specifications, whether or not the Work or any portion thereof is claimed or determined 
to be substantially complete prior to such date of completion. 

THE FOLLOWING ADDITIONAL LIQUIDATED DAMAGES PROVISION(S) APPLY IF 
CHECKED:

In addition to the liquidated damages specified above, Contractor shall 
pay additional liquidated damages to City for failure to complete the portion of the 
Work specified below by the milestone date specified below (as such milestone 
date may be extended in accordance with the Contract Documents, if applicable). 
The amount of such additional liquidated damages shall be either [check one]: 
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a lump sum amount of 	 , OR 

the daily amount of 	  for each calendar day after 
such milestone date (as extended in accordance with the Contract Documents, if 
applicable), continuing to the time at which such portion of the Work is 
completed. 

Such amount is the actual cash value agreed upon by the City and Contractor as 
the additional loss to City and the public resulting from Contractor's default. 

Portion of the Work 	 Milestone Date 

CONTRACTOR'S ACKNOWLEDGMENT: 

In addition to the potential damages described above, failure to complete 
the entire Work within the time(s) specified herein may expose the City to 
penalties or fines and/or may negatively affect the availability of project funding. 
In recognition of these potential damages, in addition to the liquidated damages 
specified above, Contractor shall pay additional liquidated damages to City in the 
lump sum amount of 	  if the entire Work is not completed by 
	 . Such amount is the actual cash value agreed upon by the 
City and Contractor as the additional loss to City and the public resulting from 
Contractor's default. 

CONTRACTOR'S ACKNOWLEDGMENT: 

(C) In the event Contractor shall become liable for liquidated damages, City, in 
addition to all other remedies provided by law, shall have the right to withhold any and 
all payments that otherwise would be or become due Contractor until the liability of 
Contractor under this section is finally determined. City shall have the right to use and 
apply such payments, in whole or in part, to reimburse City for all liquidated damages 
due or to become due to City. Any remaining balance of such payments shall be paid to 
Contractor only after discharge in full of all liability incurred by Contractor under this 
section or otherwise under any provision of the Contract Documents or any applicable 
Law or Regulation. If the sum so retained by City is not sufficient to discharge all such 
liabilities of Contractor, Contractor shall continue to remain liable to City until all such 
liabilities are satisfied in full. No failure by City to withhold any payment as specified 
above shall in any manner be construed to constitute a release of any such liabilities nor 
a waiver of the City's right to withhold payment for such liabilities. 

INDEMNITY AND HOLD HARMLESS 

(A) Contractor shall defend, hold harmless and indemnify the City, its officers, 
employees, and agents, and each and every one of them, from and against any and all 
actions, damages, costs, liabilities, claims, demands, losses, judgments, penalties, costs 
and expenses of every type and description, whether arising on or off the site of the 
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Work, including, but not limited to, any fees and/or costs reasonably incurred by City's 
staff attorneys or outside attorneys and any fees and expenses incurred in enforcing this 
provision (hereafter collectively referred to as "Liabilities"), including but not limited to 
Liabilities arising from personal injury or death, damage to personal, real or intellectual 
property or the environment, contractual or other economic damages, or regulatory 
penalties, arising out of or in any way connected with performance of or failure to 
perform the Work by the Contractor, any subcontractor or agent, anyone directly or 
indirectly employed by any of them or anyone for whose acts any of them may be liable, 
whether or not (i) such Liabilities are caused in part by a party indemnified hereunder, or 
(ii) such Liabilities are litigated, settled or reduced to judgment; provided that the 
foregoing indemnity does not apply to liability for damages for death or bodily injury to 
persons, injury to property, or other loss, damage or expense to the extent arising from 
(i) the sole negligence or willful misconduct of, or defects in design furnished by, City, its 
agents, servants, or independent contractors who are directly responsible to City, or (ii) 
the active negligence of City. 

(B) The existence or acceptance by City of any of the insurance policies or 
coverages described in this Agreement shall not affect or limit any of City's rights under 
this Section 16, nor shall the limits of such insurance limit the liability of Contractor 
hereunder. The provisions of this Section 16 shall survive any expiration or termination 
of the Contract. 

17 CONTRACTOR SHALL ASSUME RISKS 

Until the completion and final acceptance by City of all Work under this Contract, the 
Work shall be under Contractor's responsible care and charge, and Contractor, at no 
cost to City, shall rebuild, repair, restore and make good all injuries, damages, re-
erections, and repairs occasioned or rendered necessary by accidental causes of any 
nature, to all or any portions of the Work. 

18. GENERAL LIABILITY OF CONTRACTOR 

Except as otherwise herein expressly stipulated, Contractor shall perform all the Work 
and furnish all the labor, materials, tools, equipment, apparatus, facilities, transportation, 
power and light, and appliances, necessary or proper for performing and completing the 
Work herein required in the manner and within the time herein specified. The mention 
of any specific duty or liability of Contractor shall not be construed as a limitation or 
restriction of any general liability or duty of Contractor, and any reference to any specific 
duty or liability shall be construed to be solely for the purpose of explanation. 

19. INSURANCE 

During the entire term of this Contract and until completion and final acceptance of the 
Work as provided in the Contract Documents, Contractor shall maintain in full force and 
effect the insurance coverage described in this section. 

Full compensation for all premiums that Contractor is required to pay for the insurance 
coverage described herein shall be included in the compensation specified for 
performance of the Work under the Contract. No additional compensation will be 
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provided for Contractor's insurance premiums. 

It is understood and agreed by the Contractor that its liability to the City shall not in any 
way be limited to or affected by the amount of insurance coverage required of or carried 
by the Contractor. 

(A)	 Minimum Scope and Limits of Insurance Coverage 

(1) Commercial General Liability Insurance, providing coverage at least as 
broad as ISO CGL Form 00 01 on an occurrence basis for bodily injury, including 
death, of one or more persons, property damage and personal injury, with limits 
of not less than one million dollars ($1,000,000) per occurrence. The policy shall 
provide contractual liability and products and completed operations coverage for 
the term of the policy. 

(2) Automobile Liability Insurance providing coverage at least as broad as 
ISO Form CA 00 01 on an occurrence basis for bodily injury, including death, of 
one or More persons, property damage and personal injury, with limits of not less 
than one million dollars ($1,000,000) per occurrence. The policy shall provide 
coverage for owned, non-owned and/or hired autos as appropriate to the 
operations of the Contractor. 

(3) Workers' Compensation insurance with statutory limits, and Employers' 
Liability Insurance with limits of not less than one million dollars ($1,000,000). 
The Worker's Compensation policy shall include a waiver of subrogation. 

(B)	 Additional Insured Coverage 

(1) Commercial General Liability Insurance: The City, its officials, employees 
and volunteers shall be covered by policy terms or endorsement as additional 
insureds as respects general liability arising out of activities performed by or on 
behalf of Contractor, products and completed operations of Contractor, and 
premises owned, leased or used by Contractor. The general liability additional 
insured endorsement must be signed by an authorized representative of the 
insurance carrier. 

If the policy includes a blanket additional insured endorsement or contractual 
additional insured coverage, the above signature requirement may be fulfilled by 
submitting that document with a signed declaration page referencing the blanket 
endorsement or policy form. 

(2) Automobile Liability Insurance: The City, its officials, employees and 
volunteers shall be covered by policy terms or endorsement as additional 
insureds as respects auto liability. 

(C)	 Other Insurance Provisions 

The policies are to contain, or be endorsed to contain, the following provisions: 
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(1) Contractor's insurance coverage shall be primary insurance as respects 
City, its officials, employees and volunteers. Any insurance or self-insurance 
maintained by City, its officials, employees or volunteers shall be in excess of 
Contractor's insurance and shall not contribute with it. 

(2) Any failure to comply with reporting provisions of the policies shall not 
affect coverage provided to City, its officials, employees or volunteers. 

(3) Coverage shall state that Contractor's insurance shall apply separately to 
each insured against whom claim is made or suit is brought, except with respect 
to the limits of the insurer's liability. 

(4) City will be provided with thirty (30) days written notice of cancellation or 
material change in the policy language or terms. 

-
(D)
	

Acceptability of Insurance 

Insurance shall be placed with insurers with a Bests' rating of not less than A:V. 
Self-insured retentions, policy terms or other variations that do not comply with 
the requirements of this Section 19 must be declared to and approved by the City 
Risk Management Division in writing prior to execution of this Agreement. 

(E)	 Verification of Coverage 

(1) Contractor shall furnish City with certificates and required endorsements 
evidencing the insurance required. Contractor shall provide initial 
insurance documents to the Engineer upon request, prior to execution of 
the final contract. All future insurance renewal documents shall be sent to: 

EBIX BP0 
212 Kent Street 
Portland, MI, 48875 
Phone: (517) 647-1700 
Fax: (517) 647-7900 
Email: CertsOnly@periculum.com 

(2) Copies of policies shall be delivered to the City on demand. Certificates 
of insurance shall be signed by an authorized representative of the 
insurance carrier. 

(F)	 Subcontractors 

Contractor shall require and verify that all subcontractors maintain insurance coverage 
that meets the minimum scope and limits of insurance coverage specified in subsection 
A, above. 

20. FAILURE TO MAINTAIN BONDS OR INSURANCE 
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If, at any time during the performance of this Contract, Contractor fails to maintain any 
item of the bonds and/or insurance required under the Contract in full force and effect, 
Contractor shall immediately suspend all work under the Contract and notify City in 
writing of such failure. After such notice is provided, or if City discovers such failure and 
notifies Contractor, the City thereafter may withhold all Contract payments due or that 
become due until notice is received by City that such bonds and/or insurance have been 
restored in full force and effect and that the premiums therefor have been paid for a 
period satisfactory to the Division of Risk Management. Contractor shall not resume 
work until notified by City to do so, and the City shall have no responsibility or liability for 
any costs incurred by Contractor as a result of such suspension of Work. 

In addition to the foregoing, any failure to maintain any item of the required bonds and/or 
insurance at any time during the performance of this Contract will be sufficient cause for 
termination of the Contract by City. 

The Contractor shall be solely responsible for, and shall defend, indemnify and hold 
harmless the City, its officers, employees and agents against and from, any and all 
damages, claims, losses, actions, costs or other expenses of any kind incurred by any 
party as a direct or indirect result of any suspension of Work or termination of the 
Contract under the provisions of this Section. 

21. EXCUSABLE DELAYS 

For the purpose of these Contract Documents, the term "Excusable Delay" shall mean, 
and is limited to, delay caused directly by: acts of God; acts of a public enemy; fires; 
inclement weather as determined by the Engineer; riots; insurrections; epidemics; 
quarantine restrictions; strikes; lockouts; sitdowns; acts of a governmental agency; 
priorities or privileges established for the manufacture, assemble, or allotment of 
materials necessary in the Work by order, decree or otherwise of the United States or by 
any department, bureau, commission, committee, agent, or administrator of any legally 
constituted public authority; changes in the Work ordered by City insofar as they 
necessarily require additional time in which to complete the Work; the prevention of 
Contractor from commencing or prosecuting the Work because of the acts of others, 
excepting Contractor's subcontractors or suppliers; or the prevention of Contractor from 
commencing or prosecuting the Work because of a Citywide failure of public utility 
service. 

The term "Excusable Delay" shall specifically not include: (i) any delay that could have 
been avoided by the exercise of care, prudence, foresight and diligence on the part of 
Contractor; (ii) any delay in the prosecution of any part of the Work that does not 
constitute a Controlling Operation, whether or not such delay is unavoidable; (iii) any 
reasonable delay resulting from time required by City for review of any Contractor 
submittals and for the making of surveys, measurements and inspection; and, (iv) any 
delay arising from an interruption in the prosecution of the Work on account of 
reasonable interference by other Contractors employed by City that does not 
necessarily prevent the completion of the entire Work within the time specified. 
Excusable Delays, if any, shall operate only to extend the Completion Date (not in 
excess of the period of such delay as determined by City) and shall not under any 
circumstances increase the amount City is required to pay Contractor except as 
otherwise provided in these Contract Documents. 
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22. CONTRACTOR TO SERVE NOTICE OF DELAYS 

Whenever Contractor foresees any delay in the prosecution of the Work, and in any 
event as soon as possible (not to exceed a period of ten (10) calendar days) after the 
initial occurrence of any delay that Contractor regards as or may later claim to be an 
Excusable Delay, the Contractor shall notify the Engineer in writing of such delay and its 
cause, in order that the Engineer: (i) may take immediate steps to prevent if possible the 
occurrence or continuance of the delay; or (ii) if this cannot be done, may determine 
whether the delay is to be considered excusable, how long it continues, and to what 
extent the prosecution and completion of the Work are delayed thereby. Said written 
notice shall constitute an application for an extension of time only if the notice requests 
such an extension and sets forth the Contractor's estimate of the additional time 
required together with a full description of the cause of the delay relied upon. 

After the completion of any part or whole of the Work, the Engineer, in estimating the 
amount due Contractor, will assume that any and all delays that may have occurred in 
its prosecution and completion were not Excusable Delays, except for such delays for 
which the Contractor has provided timely written notice as required herein, and that the 
Engineer has found to be excusable. Contractor shall not be entitled to claim Excusable 
Delay for any delay for which the Contractor failed to provide such timely written notice. 

23. EXTENSION OF TIME 

If the Contractor complies with Section 22, above, and the Engineer finds a delay 
claimed by the Contractor to be an Excusable Delay, the, Contractor shall be allowed an 
extension of time to complete the Work that is proportional to the period of Excusable 
Delay determined by the Engineer, subject to the approval by City of a change order 
granting such time extension. During a duly authorized extension for an Excusable 
Delay, City shall not charge liquidated damages against the Contractor for such delay. 

If the City extends the time to complete the Work as provided herein, such extension 
shall in no way release any warranty or guarantee given by Contractor pursuant to the 
provisions of the Contract Documents, nor shall such extension of time relieve or 
release the sureties of the Bonds provided pursuant to the Contract Documents. By 
executing such Bonds, the Sureties shall be deemed to have expressly agreed to any 
such extension of time. The granting of any extension of time as provided herein shall 
in no way operate as a waiver on the part of City of its rights under this Contract, 
excepting only extension of the Completion Date for such period of Excusable Delay as 
may be determined by the Engineer and approved by a duly authorized change order. 

24. NO PAYMENT FOR DELAYS 

No damages or compensation of any kind shall be paid to Contractor or any 
subcontractor because of delays in the progress of the Work whether or not such delays 
qualify for extension of time under this Agreement; except that this provision shall not 
preclude the recovery of damages for a delay caused by the City that is unreasonable 
under the circumstances and that is not within the contemplation of the parties, provided 
that the Contractor timely submits all such written notice(s) and fully complies with such 
other procedures as may be specified in the Contract Documents or any Laws or 
Regulations for Contractor to claim damages for such delay. 
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25. CHANGES IN THE WORK 

Changes in the Work authorized or directed in accordance with the Contract Documents 
and extensions of time of completion made necessary by reason thereof shall not in any 
way release any warranty or guarantee given by Contractor pursuant to the provisions of 
the Contract Documents, nor shall such changes in the Work relieve or release the 
Sureties on Bonds provided pursuant to the Contract Documents. By executing such 
Bonds, the Sureties shall be deemed to have expressly agreed to any such change in 
Work and to any extension of time made by reason thereof. 

26. TERMINATION AFTER COMPLETION DATE 

In addition to any other rights City may have, if any services or work required under the 
Contract (including but not limited to punch list items) are not completed as of the 
Completion Date (as adjusted by any extensions of time for Excusable Delays granted 
pursuant to the Contract Documents), City may terminate the Contract at any time after 
the Completion Date ( as adjusted by any extensions of time for Excusable Delays 
granted pursuant to the Contract Documents), by providing a written notice to Contractor 
specifying the date of termination. Such notice also may specify conditions or 
requirements that Contractor must meet to avoid termination of the Contract on such 
date. If Contractor fails to fulfill all such conditions and requirements by such termination 
date, or, if no such conditions or requirements are specified, Contractor shall cease 
rendering services and performing work on such termination date, and shall not be 
entitled to receive any compensation for services rendered or work performed after such 
termination date. In the event of such termination, Contractor shall remain liable to City 
for liquidated damages incurred for any period of time prior to the termination date. 

In addition to any other charges, withholdings or deductions authorized under the 
Contract or any Laws or Regulations, if City terminates the Contract pursuant to this 
section, City may withhold and deduct from any payment and/or retention funds 
otherwise due Contractor any sum necessary to pay the City's cost of completing or 
correcting, or contracting for the completion or correction of, any services or work under 
the Contract that are not completed to the satisfaction of the City or that otherwise are 
deficient or require correction as of such termination date, including but not limited to 
incomplete punch list items. Such costs shall include all of the City's direct and indirect 
costs incurred to complete or correct such services or work, including the City's 
administrative and overhead costs. If the amount of payment(s) and/or retention funds 
otherwise due the Contractor are insufficient to pay such costs, City shall have the right 
to recover the balance of such costs from the Contractor and/or its Surety(ies). 

27. TERMINATION FOR CONVENIENCE 

Upon written notice to the Contractor, the City may at any time, without cause and 
without prejudice to any other right or remedy of the City, elect to terminate the Contract 
for the convenience of City. In such case, the Contractor shall be paid (without 
duplication of any items, and after deduction and/or withholding of any amounts 
authorized to be deducted or withheld by the Contract Documents or any Laws or 
Regulations): 
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(A) For Work executed in accordance with the Contract Documents prior to the 
effective date of termination and determined to be acceptable by the Engineer, including 
fair and reasonable sums for overhead and profit on such Work; 

(B) For reasonable claims, costs, losses, and damages incurred in settlement of 
terminated contracts with subcontractors, suppliers, and others; and 

(C) For reasonable expenses directly attributable to termination. 

Contractor shall not be paid for any loss of anticipated profits or revenue for any Work 
not performed prior to termination, nor for any economic loss arising out of or resulting 
from such termination, except for the payments listed in this section. Contractor's 
warranty under Section 14 of this Agreement shall apply, and Contractor shall remain 
responsible for all obligations related to such warranty, with respect to all portions of the 
Work performed prior to the effective date of the termination for convenience pursuant to 
this section. The City shall be entitled to have any or all remaining Work performed by 
other contractors or by any other means at any time after the effective date of a 
termination for convenience pursuant to this section. 

28. TERMINATION FOR BREACH OF CONTRACT 

If Contractor abandons the Work under this Contract, or if the Contract or any portion of 
the Contract is sublet or assigned without the consent of the City, or if the Engineer 
determines in the Engineer's sole discretion that the conditions of the Contract in 
respect to the rate of progress of the Work are not being fulfilled or any part thereof is 
unnecessarily delayed, or if Contractor violates or breaches, or fails to execute in good 
faith, any of the terms or conditions of the Contract, or if Contractor refuses or fails to 
supply enough properly skilled labor or materials or refuses or fails to make prompt 
payment to subcontractors for material or labor, or if Contractor disregards any Laws or 
Regulations or proper instruction or orders of the Engineer, then, notwithstanding any 
provision to the contrary herein, the City may give Contractor and its Sureties written 
notification to immediately correct the situation or the Contract shall be terminated. 

In the event that such notice is given, and, in the event such situation is not corrected, or 
arrangements for correction satisfactory to the City are not made, within ten (10) 
calendar days from the date of such notice or within such other period of time as may be 
specified by the City in the notice, the Contract shall upon the expiration of said period 
cease and terminate. In the event of any such termination, City may take over the Work 
and prosecute the Work to completion, or otherwise, and the Contractor and its Sureties 
shall be liable to City for any cost occasioned City thereby, as hereinafter set forth. 

In the event City completes the Work, or causes the Work to be completed, no payment 
of any kind shall be made to Contractor until the Work is complete. The cost of 
completing the Work, including but not limited to, extra costs of project administration 
and management incurred by City, both direct or indirect, shall be deducted from any 
sum then due, or that becomes due, to Contractor from City. If sums due to Contractor 
from City are less than the cost of completing the Work, Contractor and its Sureties shall 
pay City a sum equal to this difference on demand. In the event City completes the 
Work, and there is a sum remaining due to Contractor after City deducts the costs of 
completing the Work, then City shall pay such sum to Contractor. The Contractor and 

Form approved by City Attorney 5-19-10
	

14



Contractor's Sureties shall be jointly and severally liable for all obligations imposed on 
Contractor hereunder. 

No act by City before the Work is finally accepted, including, but not limited to, exercise 
of other rights under the Contract, actions at law or in equity, extensions of time, 
payments, assessments of liquidated damages, occupation or acceptance of any part of 
the Work, waiver of any prior breach of the Contract or failure to take action pursuant to 
this section upon the happening of any prior default or breach of Contractor, shall be 
construed to be a waiver or estoppel of the City's right to act pursuant to this Section 
upon any subsequent event, occurrence or failure by Contractor to fulfill the terms and 
conditions of the Contract. The rights of City to terminate the Contract pursuant to this 
Section and pursuant to Sections 26 and 27 are cumulative and are in addition to all 
other rights of City pursuant to the Contract and at law or in equity. 

29. CONTRACTOR BANKRUPT 

If Contractor should commence any bankruptcy proceeding, or if Contractor is adjudged 
a bankrupt, or if Contractor makes any assignment for the benefit of creditors, or if a 
receiver is appointed on account of Contractor's insolvency, then the City may, without 
prejudice to any other right or remedy, terminate the Contract and complete the work by 
giving notice as provided in Section 28 above. 

30. SURETIES' OBLIGATIONS UPON TERMINATION 

If the City terminates the Contract pursuant to Section 28 or Section 29 above: 

(A) The Surety under Contractor's performance bond shall be fully responsible for all 
of the Contractor's remaining obligations of performance under the Contract as if the 
Surety were a party to the Contract, including without limitation Contractor's obligations, 
as provided in the Contract Documents, to complete and provide a one-year warranty of 

- the entire Work, pay liquidated damages and indemnify, defend and hold harmless City, 
up to the full amount of the performance bond. 

(B) The Surety under Contractor's payment bond shall be fully responsible for the 
performance of all of the Contractor's remaining payment obligations for work, services, 
equipment or materials performed or provided in connection with the Work or any 
portion thereof, up to the full amount of the payment bond. 

31. ACCOUNTING RECORDS OF CONTRACTOR 

During performance of the Contract and for a period of three (3) years after 
completing the entire Work, Contractor shall maintain all accounting and financial 
records related to the Contract and performance of the Work in accordance with 
generally accepted accounting practices, and shall keep and make such records 
available for inspection and audit by representatives of the City upon reasonable 
written notice. 

32. USE TAX REQUIREMENTS 

Form approved by City Attorney 5-19-10
	

15



(A) Use Tax Direct Payment Permit For all leases and purchases of materials, 
equipment, supplies, or other tangible personal property used to perform the 
Contract and shipped from outside California, the Contractor and any 
subcontractors leasing or purchasing such materials, equipment, supplies or 
other tangible personal property shall obtain a Use Tax Direct Payment Permit 
from the California State Board of Equalization ("SBE") in accordance with the 
applicable SBE criteria and requirements. 

(B) Sellers Permit 	 For any construction contract and any construction subcontract 
in the amount of $5,000,000 or more, Contractor and the subcontractor(s) shall 
obtain sellers permits from the SBE and shall register the jobsite as the place of 
business for the purpose of allocating local sales and use tax to the City. 
Contractor and its subcontractors shall remit the self-accrued use tax to the SBE, 
and shall provide a copy of each remittance to the City. 

(C) The above provisions shall apply in all instances unless prohibited by the funding 
source for the Contract. 

Form approved by City Attorney 5-19-10
	

16



" Form approved by City Attdmey 5-19-10 17 

BY 	  

•
• Fotro  00, 	  

City Manager 

tteP 

DATE 	

City Clerk 

IN WITNESS WHEREOF, the parties hereto have signed this Agreement on the date set for 
opposite their names.

CONTRACTOR 

Under penalty of perjury, I certify that the 
taxpayer identification number and all other 
information provided here are correct. 

BY	 
als-c4-r  

Print Name 
?  

Title 
9,e/-30)”A/55- 

Federal ID#4 (9. 	 (0446--  5- 
State ID# /1071/2 
City of Sacramento Business Operation Tax 
Certificate No. (City will not award contract until 
Certificate Number is obtained) 

Type of Business Entity (check one):

	  Individual/Sole Proprietor 

--- 	
Partnership 

-g— Corporation 
	  Limited Liability Company 

Other (please specify:	  

CITY OF SACRAMENTO 
a municipal corporation 

DATE  Afri) P-i3O011



CITYOF SACRAMENTO	 Bond No.: 2616935 
PAYMENT BOND	 pm!Minn:  3,369.00  
Department of General Services 
WHEREAS, the City of Sacramento, in the State of California, hereinafter called City, has conditiorredy 
awarded to: PARC Specialty Contractors 1400 Vinci Avenue, Sacramento CA 93838 
hereinafter called Contractor, a contract for construct= of: 

Sacramento Valley Depot Construction Preparation 

(FN: 115029003) 
which contract Is by reference incorporated herein and made a part hereof, and is hereinafter referred to as 
the Contract and 

WHEREAS, under the terms of the Contract, Contracior is required to finish a good and sufficient payment 
bond to secure the claims to which reference is made in Title 18(commencing with Seodon 3082) of Part 4 of 
Division 3 of the Celifornia Civil Code. 

NOW, THEREFORE, we the Contractor and (here Insert full name and address of surely): 
GREAT AMERICAN INSURANCE COMPANY, 580 WALNUT STREET, CINCINNATI, OHIO 45202  
a corporation duly authorized and admitted 10 transact business and issue surety bonds in the State . of 
California, hereinafter celled Surety, are heel and NOW) , bound unto the City, and unto all subcontractors, 
laborers, material men and other persona employed in the performance of the Contract and referred to in the 
efonssaid Civil Code in the sum of oNEJANDRzazwroomr THOUSAND Tylp JAMMED 
pouARs 441: $198.200.00J on the condition that- if Contractor shell fail to Pay for GAY materials or 
equipment tirnished or used in performance of the Contract, or for any work or labor thereon of any kind, or 
for amounts due under the Unemployment Insurance Act with respect to such work or tabor, or for any 
amounts required to be deducted, withheld, and paid over to the Franchise Tax Board from the wages of 
employees of the Contractor and all subcontractors with respect to such work or labor, then the Surety shall 
pay the same In an amount not exceeding the sum sPeolded above. If suit la brought upon this bond, Surety 
shall pay, in addition to the above sum, ail costs, expenses and fees, including attorneys fees, reasonably 
Incurred by any party In successfully enforcing the obligation secured hereby, all to be taxed as costs and 
Included in any judgment rendered. Should the condition of this bond be fully performed. then this obligation 
shad become null and void, otherwise it shall be end Ismaili in full force and effect and shall bind 
Contractor, Surety, their helm, executors, administrators, successors end assigns, jointly and severally. 

It Is hereby stipulated and agreed that this bond abed Inure to the benefit of all persons, oompanies, 
corporations, podtical subdivisions and State agencies entitled to lie &int under Title 15 (commencing with 
Section 3082) of Part 4 of Division 3 of the CM Code, so as to give a tight of action to them or their assigns 
in any suit brought upon this bond. The Surety, for value received, hereby stipulates and agrees that no 
change, extension of time, alteration or addition to the terms ate Contract or to the work to be performed 
thereunder or to the specifications accompanying the same than in any way affect he obilgations on this 
bond, end It does hereby waive notice of any such change, extension, *Aeration or addition. 

IN WITNESS WHEREOF, this Instrument has been duly execurld by authertzed representatives of the 
Contractor and Surety. SIGNED AND SEALED on 	 /19 	 ,2011 

GREAT AMERICAN INSURANCE COMPANY 

D'
)(  By

CIORRY A OR EY-IN-FACT Title LURLINE 
Agent Name MI rase COM •RCIAL  WEST INSURANCE AGENCY 
7800 MARBLE NE, SUITE 10. ALBUQUERQUE, NM 87110 
Agent phone 0 505/255-9577 
Surety Phone 513/369-5000 
California License #  3597  
Surety Email: 	



PARC SPECIALTY CONTRACTORS

CITY OF SACRAMENTO	 Bond No. :  2616935  
PERFORMANCE BOND 
Department of General Services	 premium:  3,369.00  

WHEREAS, the City of Sacramento, Stets of California, hereinafter celled Cit y, has 'conditionally awarded to 
PARC Specialty Contractors 1400 Vinci Avenue, Sacramento CA 915838: 

as ptpal, hereinafter called Contractor, a contract for constmclon of. 

Sacramento Valley Depot Construction Preparation 

(PN: T1S029003) 

which contract is by reference incorporated herein arid made a pert hereof as if the Surety named below 
were a party to the contract, and is hereinafter referred to as the Contract; and 

WHEJtEAS, under the terms of the Contract, Contractor Is required to famish a bond for the Wilful 
performance of the Contract, 

NOW, THEREFORE, we the Contractor and (hem truant rut/ name and addraas of Sim*); 
GREAT AMERICAN INSURANCE COMPANY, 580 WALNUT STREET, CINCINNATI, OHIO 45202  
a corporation duly authorized and admitted to transact business and issue surety bonds in the 'State of 
California, hereinafter aged Surety, are held and firmly bound unto the City, 08 Obligee, In the sum of: 
ONE HUNpRED NINETY EIGHT 11101MANDIWUtitipma2 octuRspNutl9e.200,001 
for the payment of which sum well and truly to be made, we the Contractor and Surety bind ourselves, our 
heirs, executors, administrators, successors and assigns, jointly and severally. TM condition of this 
obligation is such that, if the Contractor, Contractor's heirs, executors, administrators, successors OT 
assigns, shall in all things stand to end abide by, end well and truly keep and fully perform al covenant*, 
conditions and agreements required to be kept and performed by Contractor In the Contract and any 
changes, additions or alterations made thereto, to be kept and performed at the time and In the manner 
therein specified, and in ell respects according to their true intent and meanings, end shell indemnify and 
save harmless the City, its officers, employees and agents, as therein provided, then the Suretye obligations 
under the Contract and this bond shall be null and void; otherwise they shall be and Main in flail faze end 
effect. This obligation shall remain In full force and effect through the end of the Contract warranty period, 
which will expire one year after the completion of %vatic date specified in the Notice of Completion flied for the 
above-named project. 

As part of the obligations secured hereby and In addition to the sum specified above, there shall be Included 
all costs, expenses and fees, including attorney's fees, reasonably Incurred by City In successfully enforving 
such obligations, all to be taxed as costs and included'rn any judgment rendered. 

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or 
addition to the terms of the Contract or to the work to be performed thereunder or to the specifications 
accompanying the *erne shall in any way, effect Its obligations on this bond, end it dove hereby waive notice 
of any such change, extension, Maranon or addition. 

t14 WITNESS WHEREOF, thIs instrument has been dItly,ippeouted by authorized representatives of the 
Contractor iind surety. 'SIGNED AND SEALED on  • `t/	 , 2011 . 

t 
Title LURLINEIDAILL•10-17 imet, -IN-FACT 
Agent Name and Address OMMERCIAL WEST INSURANCE AGENCY 
7800 MARBLE NE, SUITE 10, ALBUQUERQUE, N.M. 87110 

. Avant Phone e  50555-9577  
Surety Phone 0  513-369-5000  
California License 3597  
Surety Email: 	  

GREAT AMERICAN INSURANCE COMPANY 
th (Seal)



ALL - PURPOSE ACKNOWLEDGMENT 

State of	 New Mexico 
County of  Bernalillo 

On	 2011 before me,  Kathleen D. DeBord, Notary Public personally appeared Lurline D.  
McCorry personally known to me or proved to me on the basis of satisfactory evidence to be the 
person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to me that 
he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity on behalf of which the person(s) acted, 
executed the instrument. 

Witness my hand and official seal, 

My Commission Expires:  2/11/2015 

CAPACITY CLAIMED BY SIGNER 
Individual(s) 
Corporate 

)fficer(s)
Title 

Partner(s) 
X  Attorney-In-Fact 

Other: 

SIGNER IS REPRESENTING: 
Name of persons or entity(ies)

THIS 
CERTIFICATE MUST BE ATTACHED TO THE DOCUMENT DESCRIBED BELOW 

Title or type of Document SACRAMENTO VALLEY DEPOT CONSTRUCTION PREPARATION (PN: T 15029003) 
Number of Pages 	 4 	 Date of Document 	 2011 



Attest	 GREAT AMERICAN INSURANCE COMPANY 

Assistant Secretaly Divisional Senior Vice President 

KAREN L. GROSHEIM
NOTARY PUBLIC, STATE Of OHIO 

MY COMMISSION EXPIRES 02-20-16 

. S1029P$ (2/11)

GREAT AMERICAN INSURANCE COMPANY® 
Administrative Office: 580 WALNUT STREET • CINCINNATI, 011I0 45202 • 513-369-5000' FAX 513-723-2740 

The number of persons authorized by 
this power of attorney is not more than FOUR

No. 014673 
POWER OF ATTORNEY 

KNOW ALL MEN BY THESE PRESENTS: That the GREAT AMERICAN INSURANCE COMPANY, a corporation organized and existing under 
and by virtue of the laws of the State of Ohio, does hereby nominate, constitute and appoint the person or persons named below, each individually if more than 
one is named, its true and lawful attorney-in-fact, for it and in its name, place and stead to execute on behalf of the said Company, as surety, any and all bonds, 
undertakings and contracts of suretyship, or other written obligations in the 'nature thereof; provided that the liability of the said Company on any such bond, 
undertaking or contract of suretyship executed under this authority shall not exceed the limit stated below. 

Name	 Address	 Limit of Power 
LURLINE D. McCORRY	 ALL OF	 ALL 
JASON E. SISK	 ALBUQUERQUE, 	 $75,000,000.00 
DEBORAH R. McCORRY NUNEZ 	 NEW MEXICO 
TRACY L. DURAN 

This Power of Attorney revokes all previous powers issued in behalf of the attorney(s)-in-fact named above. 
IN WITNESS WHEREOF the GREAT AMERICAN INSURANCE COMPANY has caused these presents to be signed and attested by its appropriate 

officers and its corporate seal hereurto affixed this 15ta day of, DECEMBER, 2010. 

STATE OF OHIO, COUNTY OF HAMILTON - ss:	 DAVID C. KITCHEN (513-412-4602) 

On this 15" day of DECEMBER, 2010, before me personally appeared DAVID C. KITCHIN, to me known, being duly sworn, deposes and says that he 
;des in Cincinnati, Ohio, that he is a Divisional Senior Vice President of the Bond Division of Great American Insurance Company, the Company described in and 

..ilich executed the above instrument; that he knows the seal of the said Company; that the seal affixed to the said instrument is such corporate seal; that it was so 
affixed by authority of his office under the By-Laws of said Company, and that he signed his name thereto by like authority. 

This Power of Attorney is granted by authority of the following resolutions adopted by the Board of Directors of Great American Insurance Company 
by unanimous written consent dated June 9, 2008. 

RESOLVED: That the Divisional President, the several Divisional Senior Vice Presidents, Divisional Vice Presidents and Divisional Assistant Vice 
Presidents, or any one of them, be and hereby is authorized, from time to time, to appoint one or more Attorneys-in-Fact to execute on behalf of the Company, 
as surety, any and all bonds, undertakings and contracts of suretyship, or other written obligations in the nature thereof to prescribe their respective duties 
and the respective limits of their authority; and to revoke any such appointment at any time. 

RESOLVED FURTHER: That the Company seal and the signature of any of the aforesaid officers and any Secretaty or Assistant Secretary of the 
Company may be affixed by facsimile to any power of attorney or certificate of either given for the execution of any bond, undertaking, contract of suretyship, 
or other written obligation in the nature thereof such signature and seal when so used being hereby adopted by the Company as the original signature of such 
officer and the original seal of the Company, to be valid and binding upon the Company with the same force and effect as though manually affixed. 

CERTIFICATION 

1, STEPHEN C. BERAHA, Assistant Secretary of Great American Insurance Company, do hereby certify that the foregoing Power of Attorney and 
the Resolutions of the Board of Directors of June 9, 2008 have not been revoked and are now in full force and effect. 

Signed and sealed this	 day of	 , 2011. 

44*.o.o e 

Assistant Secretary 

S1029Y (10(08)



Sig
By

WORKER'S COMPENSATION CERTIFICATION 

Sacramento Valley Depot Construction Preparation

(PN: T15029003) 

In accordance with Article 5 (commencing at Section 1860), Chapter 1, Part 7, Division 2 of the Labor Code, the 
below certificate must be signed and filed with the awarding body prior to performing any work under this contract 
Labor Code Section 3700, inter alia, states the following: 

"Every employer shall secure the payment of compensation in one or more of the following ways: 

-	 (a) By being insured against liability to pay compensation in one or more insurers duly authorized to write 
compensation insurance in this State. 

(b) By securing from the Director of Industrial Relations a certificate of consent to self-insure, which may 
be given upon furnishing proof satisfactory to the Director of Industrial Relations of ability to self-
insure and to pay any compensation that may become due to his employees. 

To be signed by authorized corporate officer or partner or individual submitting the Proposal. If Bidder is: 
(example) 

1. An individual using a firm name, sign: "John Doe, an individual doing business as Blank Company." 
2. An individual doing business under his own name, Sign: your name only. 
3. A co-partnership, sign: "John Doe and Richard Doe, co-partners doing business as Blank Company, by, John 

Doe, co-partner. 
4. A corporation, sign: "Blank Company, by John Doe, Secretary." (or other title) 

I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured 
against liability for worker's compensation or to undertake self-insurance in accordance with the provisions of that 
code, and I will comply with such provisions before commencing the performance of the work of this contract. 

DATE:  4-5--8 	 Contractor pii-Ra SF42ci 014y Cm/Ant-Jar s 



Construction and Demolition (C&D) Debris Recycling Requirements 

As a condition of receiving this Contract, Contractor agrees to fully comply with the requirements specified 
herein for all demolition projects, as well as projects with a valuation of $250,000 or more: 

1. Definitions. For purposes of this section, the following terms, words and phrases shall have the 
following meanings: 

"Certified C&D sorting facility" means a facility that receives C&D debris and/or processes C&D 
debris into its component material types for reuse, recycling, and disposal of residuals and possesses a 
valid certificate as a C&D sorting facility from the Sacramento Regional County Solid Waste Authority. 

"Construction and demolition debris" or "C&D debris" means used or commonly discarded 
materials resulting from construction, repair, remodel or demolition operations on any pavement, house, 
building, or other structure, or from landscaping that are not hazardous as defined in California Health 
and Safety Code section 25100 et seq. Such materials include, but are not limited to, concrete, asphalt, 
wood, metal, brick,, dirt, sand, rock, gravel, plaster, glass, gypsum wallboard, cardboard and other 
associated packaging, roofing material, ceramic tile, carpeting, masonry, plastic pipe, trees, and other 
vegetative matter resulting from land clearing and landscaping. 

"Divert" or "diversion" means to use materials for any purpose other than disposal in a landfill or 
transformation facility. Methods to divert materials include on-site reuse of the materials, delivery of 
materials from the project site to a certified C&D sorting facility or a recycling facility, or other methods as 
approved in regulations promulgated by the City Department of Utilities. 

"Franchised waste hauler" means a person who possesses a valid commercial solid waste 
collection franchise issued by the Sacramento Regional County Solid Waste Authority. 

"Mixed C&D debris" means loads that include commingled recyclable and non-recyclable C&D 
debris generated at a project site. 

"Recyclable C&D debris" means C&D debris required to be diverted from landfills as specified in 
the Waste Management Plan and returned to the economic mainstream in the form of raw material for 
new, reused or reconstituted products that meet the quality standards necessary to be used in the 
marketplace. 

"Recycling facility" means a facility or operation that receives, processes, and transfers source-
separated recyclable materials. 

"Source-separated C&D debris" means recyclable C&D debris that is separately sorted and 
containerized at the site of generation by individual material type and segregated from mixed C&D debris 
prior to collection and transporting. 

"Waste log" means a record detailing the management of C&D debris generated by the covered 
project, including the date and weight/volume of material by type that was salvaged, reused, recycled or 
disposed. 

2. Waste Management Plan. A completed WMP (see Attachment 1) must be submitted to and 
approved by the City prior to commencing any work on the project. The WMP must specify the types of 
C&D debris that will be generated from the project; the manner in which C&D debris will be managed 
and/or stored on the project site; the manner in which recyclable C&D debris generated from the project 
will be recycled or reuse; the person who will haul, collect or transport the recyclable C&D debris from the 
project site; and the certified C&D sorting facility or recycling facility where recyclable C&D debris will be 
delivered. The WMP must be approved by the City prior to commencing any work on the project. 
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3. Contractor shall be solely responsible for diverting the recyclable C&D materials specified on the 
WMP. Mixed C&D debris shall be delivered to a SWA-certified C&D sorting facility only. Only the permit 
holder, the person who generates the waste, a franchised waste hauler, or the City of Sacramento can 
transport or haul mixed C&D debris. Source-separated C&D debris may be delivered by any person to 
any recycling facility that accepts such materials. (See Attachment 2 for list of C&D Debris Haulers and 
Facilities). 

4. During the course of the project, Contractor shall maintain a waste log (see Attachment 3), and 
keep all weight tickets or weight receipts, for all C&D debris hauled away from the project. At a minimum, 
the waste log shall specify the C&D debris generated by the project; the manner in which C&D debris was 
recycled or re-used; and the facility where the C&D debris was delivered. 

5. Within 30 days after submitting the project completion report, Contractor shall submit to the City a 
completed waste log, along with copies of supporting weight tickets. Contractor shall maintain and keep 
accurate and complete records of al bills, weight receipts or weight tickets that were issued for the 
collection, transport or disposal of C&D debris for a period of one-year after submittal of the waste log. 
The records shall be made available for inspection, examination and audit by the City during the one-year 
retention period to validate the information provided in the WMP and in the waste log. If the City 
determines noncompliance by the Contractor after an audit has been conducted, Contractor shall 
reimburse the City for all costs incurred in performing the audit. 

6. Failure by Contractor to comply with any provisions specified herein will subject Contractor to 
possible suspension and/or termination of this Contract for cause; repayment of any or all of the Contract 
amount disbursed by the City; imposition of a penalty, payable to the City ($50-$250 for first offense, 
$251-$500 for second offense, and $501-$1500 for subsequent offenses); and/or submission of a 
performance security deposit fee when submitting a permit application to the City for a project within one 
year of imposition of the penalty. 

For questions or to obtain more information about the Recycling Requirements for C&D debris, contact 
the City of Sacramento, Solid Waste Services Division, 2812 Meadowview Road, Building 1, Sacramento, 
CA 95832, or telephone (916) 808-4833, or email C&D(axitvofsacramento.oro  
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C&D Debris Waste Management Plan
City of Sacramento Solid Waste Services 

2812 Meadowview Road, Building 1 
Sacramento, CA 95832

Phone: (916) 808-48391 Fax: (916) 808-4999
C&D@cityofsacramento.org  

This Waste Management Plan (WMP) must be submitted and approved before work can begin. Only one WMP is required for 
each public construction project. The administration fee and, if applicable, a security deposit must be submitted with this form 
to be approved. Administration fee is 0.04% of project bid amount (min $40, max $800); security deposit is 1% of bid amount 
(max $10,000). The accompanying Waste Log must be submitted within 30 days of the project completion report, or a penalty 
may be imposed. 

A.Building Project Information:
	 Project Bid Amount: $ 	  

Job Address: 	  

Contractor 	  Phone: 	  

Address: 

B.Briefly describe the project: 

C.Materials Required to be Recycled. 60% of all debris must be recycled if generated during the course of your project. You 
can either source-separate them, which may be hauled by anyone, or mix them in one container and send the mixed C&D 
debris load to a Certified Mixed C&D Sorting Facility. Mixed C&D loads can only be hauled by a franchised hauler or self-
hauled. Please see Section F. Definitions, on the next page, for more information. 

D.Material Management. 

1. How will C&D debris will be stored on the project site: 	  Mixed C&D 	 Source -Separated 

2. Company to haul away debris: 	  

3. Facilities to receive debris: 	  
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C&D Debris Waste Management Plan 
City of Sacramento Solid Waste Services 

2812 Meadowview Road, Building 1 
Sacramento, CA 95832

Phone: (916) 808-4839 / Fax: (916) 808-4999 
C&D@cityofsacramento.org  

E. Definitions. 

Please read and understand these terms. Call Solid Waste at (916) 808-4833 if these terms are not clear to you. More information 
is also available online at http://www.cityofsacramento.orgiutilities/.  

1. Self-haul or self-hauling: This is when the general contractor or a subcontractor who is doing work on the project hauls their 
own waste materials for recycling or disposal. Note that a jobsite cleanup crew is not doing other work on the nrolect and is 
not self-hauling. Jobsite cleanup crews need to be franchised in order to haul mixed C&D debris away. 

2. Franchised hauler: Check the Department of Utilities (DOU) website for a list of these haulers. Only these companies and 
the City of Sacramento can collect and haul mixed C&D debris generated within the City for a fee. 

3. Source separation: This means keeping wood, metal, cardboard, or other recyclables in separate containers, and sending 
the materials to an authorized recycler. A list of authorized recyclers can be found on the DOU web site. Source-separated 
materials may be hauled by anyone. 

4. Mixed C&D debris: This means putting all recyclable debris into one container. Mixed materials must be sent to a certified 
mixed C&D sorting facility. Mixed materials may be either self-hauled or hauled by a franchised hauler. If your job site is 
crowded, this option saves the most space. 

5. Certified Mixed C&D Sorting Facility: See the DOU web site for a list. These facilities have been certified by the 
Sacramento Regional Solid Waste Authority (SWA) to extract recyclable materials from mixed C&D debris. 

F. Terms and Conditions  

• Your approved Waste Management Plan and Waste Log must be kept on the job site for the duration of the project. 

• City of Sacramento Solid Waste Services staff may enter the jobsite to inspect waste collection areas. 

• ALL Clean Wood Waste (unpainted, untreated lumber, plywood and 0S8), Inert Materials (concrete, asphalt paving, brick, 
block, and dirt), Wooden Pallets, Scrap Metal, and Corrugated Cardboard must be recycled. 

• Only SWA-Certified Mixed C&D Sorting Facilities may be used to recycle these materials if mixed with other materials. 

• Only the City of Sacramento, SWA-Franchised Haulers, or self-haulers (as defined above) may collect and transport mixed 
C&D material from the jobsite. 

• C&D Debris may not be burned or dumped illegally. 

• Your Waste Log must be completed and submitted, with supporting weight tickets, within 30 days of submitting your project 
completion report. All waste hauling and disposal or recycling activity must be entered on the Waste Log, including information 
from any subcontractors who self-hauled their own debris off-site. 

• You must keep all receipts or weight-tickets from your project for a period of one year from the submittal of your waste log. 

• Failure to comply with these terms and conditions may result in a fine and payment of a security deposit on future projects. 
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C&D Debris Waste Management Plan 
City of Sacramento Solid Waste Services

2812 Meadowview Road, Building 1
Sacramento, CA 95832

Phone: (916) 808-4833 / Fax: (916) 808-4999 
C&D@cityofsacramento.org 

Certified Mixed C&D Facilities 
Allied Waste / Elder Creek Transfer and Recovery (916) 387-8425 
L&D Landfill (916) 737-8640 
Waste Management / K&M Recycle America (916) 452-0142 

Franchised Haulers 
ACES Waste Services, Inc. (866) 488-8837 Elk Grove Waste Management, LLC (916) 689-4052 
Allied Waste Services (916) 631-0600 Mini Drops, Inc. (916) 686-8785 
All Waste Systems, Inc. (916) 456-1555 Norcal Waste Services of Sacramento (916) 381-5300 
Atlas Disposal Industries, LLC (916) 455-2800 North West Recyclers (916) 686-8575 
California Waste Recovery Systems (916) 441-1985 Waste Management of Sacramento (916) 387-1400 
Central Valley Waste Services, Inc. (209) 369-8274 Waste Removal & Recycling (916) 453-1400 
City of Sacramento Solid Waste (916) 808-4839 Western Strategic Materials, Inc. (916) 388-1076 

Recyclers* Recovery Stations & Landfills 
Bell Marine (916) 442-9089 Elder Creek Recovery & Transfer (916) 387-8425 
C & C Paper Recycling (916) 920-2673 Station 

EBI Aggregates (916) 372-7580 Kiefer Landfill (916) 875-5555 
International Paper (916) 371-4634 L & D Landfill (916) 383-9420 
Modern Waste Solutions (916) 447-6800 North Area Recovery Station (916) 875-5555 
PRIDE Industries, Inc. (916) 640-1300 Sacramento Recycling & Transfer (916) 379-0500 
Recycling Industries, Inc. (916) 452-3961 Station 

Sacramento Local Conservation Corps (916) 386-8394 Waste Management Recycle America (916) 452-0142 
Smurfit-Stone Container Corporation (916) 381-3340 

Southside Art Center (916) 387-8080 
Spencer Building Maintenance, Inc. (916) 922-1900

More updated information can be found online at:. 

http://www.cityofsacramento.orq/utilities/  

* Please note that any facility may receive source-separated recyclable materials as long as it is authorized to do so by 
the State of California. This is not meant to be a complete list. 

C&D Debris Haulers & Facilities
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C&D Debris Waste Management Plan
City of Sacramento Solid Waste Services 

2812 Meadmiew Road, Building 1. 
Sacramento, CA 95832

Phone: (916) 808-4839 / Fax: (916) 808-4999 
C&D@cityofsacramento.org 

Project address: 

This waste log, and copies of supporting weight tickets, must be submitted to Solid Waste within 30 days of submitting the 

project completion report. The waste log and weight tickets must also be kept on file for one year after project completion. 

Date:: .	 Material
	

Destination
	

tnount 

Hauler:	 Indicate the Franchisee, Self-Hauler, City of Sacramento, or other hauler who removed the material offsite. 
Material:	 Indicate appropriate category: Scrap Metal, Inert Materials, Cardboard, Wooden Pallets, or Clean Wood Waste. 
Destination; Indicate the facility that received the material for disposal or recycling 
Amount:	 Indicate the weight. If weight is not known, put volume. 

C&D Debris Waste Log
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Monthly Pay Request Application and Schedule of Values Processing 

1. The Contractor must have Microsoft Excel Version 7 to prepare Pay Request 
Application and Schedule of Values. 

2. The City will provide the Contractor with an electronic version of the Schedule of 
Values with bid items and Contractor prices and Pay Request Application at or 
immediately after the preconstruction meeting. 

3. On a monthly basis, the Contractor shall submit an electronic copy of the Pay 
Request Application and Schedule of Values to City Inspector for review. 

4. Upon approval by City Inspector, the Contractor shall print out hard copies of the 
Pay Request Application and Schedule of Values, sign and submit to City 
Inspector for processing.





PRINT AND SIGN

***Labor compliance (payrolls, etc.) is current and submitted for this Pay Request" 

Approved 
By (Prime Contractor) 	 Date: 

PRINT AND SIGN 

Department of Transportation 
915 "I" Street, Room 2000 
Sacramento, CA 95814 
WirftetribareviTOWARtiAVAw4m,:of. 

Submit To:

Approved 
By (Resident Const Inspector) 	 Date: 

Approved 
By (Labor Compliance)	 Date: 

PRINT AND SIGN 

Certified by Project Manager 
By (Project Manager) Date: 

DEPARTMENT OF TRANSPORTATION

PAY REQUEST APPLICATION 
(All information to be entered on Schedule of Values page.) 

ENGINEERING SERVICES DIVISION 
915 I Street, Room 2000 

In accordance with Public Contract Code Sec. 20104.50 the City shall pay the Contractor interest on any progress payment which is made by City 
more than 30 days after City receives an undisputed and properly submitted written payment request. Said interest shall be equal to the rate set forth 
in CCP Sec.685.010(a), and shall begin to accrue upon the expiration of said 30 day period. Any written request for a progress payment which City 
determines to be disputed, improper or not suitable for payment for any reason shall be returned to Contractor within 7 days after receipt by City, 
along with a written statement of the reason or reasons why such request is disputed, improper or not suitable for payment. 

Contractor Entered Data 
Construction Inspector's Name. 
PM certifies that all information is correct. 

Template: Pay Request-Power Inn.xls
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CITY OF SACRAMENTO
	

GUARANTEE 

Department of General Services
	

Page 1 of 1 

GUARANTEE 

We hereby guarantee the Sacramento Valley Depot Construction Preparation (PN: T15029003) to the City of 

Sacramento for one (1) year in accordance with the guarantee required in the specifications. We agree to repair 

replace any or all such work, together with all or any other work which may be displaced in so doing, that may 

be proven defective in workmanship or material within the one-year period from the date of acceptance without 

any expense whatsoever to the City, ordinary wear and tear and unusual abuse or neglect excepted. 

In the event of our failure to comply with the above-mentioned conditions within five (5) days time after being 

notified in writing, we collectively or separately, do hereby authorize the City to proceed to have the defects 

repaired and made good at our expense and will pay the costs and damages, including but not limited to any 

related attorney fees and City staff and administrative expenses, therefor immediately upon demand. 

''•••••'

Signed:

n	 71‹  
Printed Name 

PAC- SrCta,14ti CAA.--hr&Cibr-S 
Company 

/400 Vf.1(NC-1 Ave. 
Address

SILC-1(ttiri eAd-o ,	 7Se3g 

Dated: 	 14-1C-1  

(Rev. 5-6-91)



Green Contracting Survey

(Voluntary) 

The City of Sacramento and the Sacramento Metropolitan Air Quality District 
(SMAQMD) are conducting a joint pilot project to help meet Federal Clean Air 
Standards for the Sacramento region. 

Attached is a Green Contracting Fleet Inventory Form. Please complete the 
form, remove it from the bid package and return it to SMAQMD in the postage 
paid envelope provided with the bid package. Please do not return the Green 
Contracting Fleet Inventory Form to the City of Sacramento with the bid 
documents or otherwise. 

A limited amount of funds and other financial incentives may be available to 
qualified contractors participating in this joint project to assist qualified 
contractors with upgrading and/or replacing equipment and/or trucks. 

Completing and returning the Green Contracting Fleet Inventory Form is 
strictly voluntary.
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i 0-11.4 
e	 41e) 

4.Siee.i'eetgelet; 

Department

Project #

ESBE/SBE? 

Please Submit To: 

Kristian Damkier, P.E. 
Sacramento Metropolitan AQMD 
777 12th St, 3rd Floor 
Sacramento, CA 95814-1908 

(ex) 1XP5AAC35RG339402 1T45678 Ken worth T-300 2002 Cummins ISB 2002 250 

	

Mi/Werld '	 r 

	

•„,	 9 i'.0,2A.54(AT4Pe') 64:

35,000 

Voluntary Green Contracting Fleet Inventory List (On-Road Equipment) 
In Partnership with the City of Sacramento and the Sacramento Metropolitan Air Quality Management District 

a) Please enter the vehicle / equipment infdrmation for each unit used in 
conjunction with your City of Sacramento Bid. 

b) All fields are required for both on-road heavy-duty vehicles and off-road 
construction equipment over 50 HP. 

c) Electronic version available at http://www.airquality.org/ceqa/index.shtml  
d) For additional questions, please call (916) 874-4892

Company Name:

Contact Name:

Company Address:

City, State, ZIP:

Company Phone: 

Instructions:
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Department

Project #

ESBE/SBE? 

Please Submit To: 

Kristian Damkier, P.E. 
Sacramento Metropolitan AQMD 
777 12th St, 3rd Floor 
Sacramento, CA 95814-1908 

v%e-rtif:rt , 
1.11MATTM:.

I 

q,sLta'' 4.11,767XMISE7 bYtta, 
48W34456 Caterpillar 631G Scraper 2003 Caterpillar	 3408E 2003 485 1,600 

'%tte	 . 

4 X. Tr

Voluntary Green Contracting Fleet Inventory List (Off-Road Equipment) 
In Partnership with the City of Sacramento and the Sacramento Metropolitan AQMD 

Instructions: a) Please enter the vehicle / equipment information for each unit used in 
conjunction with your City of Sacramento Bid. 

b)All fields are required for both on-road heavy-duty vehicles and off-road 
construction equipment over 50 HP. 

c) Electronic version is available at http://www.airquality.org/ceqa/index.shtml  
d) For additional questions, please call (916) 874-4892 

Company Name:

Contact Name:

Company Address:

City, State, ZIP:

Company Phone:
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SCHEDULE OF VALUES	 V1 - 11 /18/2010 

tirtAA:'
• ••'• • 

001T6NOtAti
„

Remit To: 
Department of Transportation 
Engineering Services Division 
915 "I" Street, Room 2000 
Sacramento, CA 95814 

Payment No FAP 	  
-t19 

DEPARTMEN	 GENERAL SERVES

	

Work Performed Thru 	  
Date Payment Submitted iatt4,4i4i..., 

	

Days Expended on Contract 	  

VHONNUIVIlg 
tUR9H,A02 ORD , 
NvOlat tliJME11 
fart . ROU ci NU

This Estimate Balance of Contract Total Work Completed 
Item No	 Item Description Original Contract

Quantity

Previously Paid 
(SHOULD MATCH PREVIOUS 

Original	 PAY REQUEST'S TOTAL WORK 
Unit Unit Price	 Contract	 COMPLETED COLUMNS) 

Amount

Quantity	 Amount	 Quantity	 Amount Amount Quantity Amount Quantity 

21.16;:31 

FalegginZt
, . , ............................................................ SEREBEI: 

agge.glompagnmi:tigasxijggogiol gigiegage 

glaggiE 

IHRINNIO
:04::1020-NE

1111111151 	  

g15111:gili 

own

IEMERIES! 

Vann 

HigitOkoilt woman 
migns

ESNENE 
gliggiogiggo, 

Ignifagge
MESES:iiMi 

miggforhi];:, REEEENA 
ingsgian 	  

:!;;;PiT,i1:::"N•g: 

TOrnplann: Pay Requenn•Porror Inn Page 1 014

::.smommg 
giunagg 

eitingalfg 

ongegogi
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Supervisor Approval 
(Print & Sign) 

This Payment Total Paid to
Date 

Original 
Contract 
Amount 

Item No Unit

Previously Paid
(SHOULD MATCH PREVIOUS 

PAY REQUEST'S TOTAL WORK
COMPLETED COLUMNS) Original Contract 

Quantity Item Description Unit Price

Quantity	 Amount Quantity	 Amount Quantity 

$0.00 • s`r, .5,

'

-
$0.00 

$0.00 

$0.00 

$0.00 

This Estimate 
(current work)

Total Work to 
Date 

Sum of all Change Orders

This Retention
(current work)

(10%) 

CCO Adjusted Contract Amount
(Original + Change Orders)

Retention to 
Date (10%) 

Retention.
Released to

Date 

Contractor Entered Data 
PM Entered Data	 Jr Applicable - Attach The Current C.C.O. Exhibit "A" To The Pay Request Application and S.O.V. 
Inspector Entered Data (additional description optional) Blar

Amount Quantity	 Amount 

Total Work Completed 	 Balance of Contract This Estimate 

• ,

"Total Work to 
Date" From 

Previous Pay 
Request 

$0.00
Balancing 
Total of 
Adjusted 
Contract

$0.00 

Retention to 
Date From 

Previous Pay 
Request 

$0.00 

Partial Retention Release
(Prior approval is needed before proceeding with

partial rention release)

"Retention 
Released to 
Data' From 

Previous Pay 
Request 

Current 
Retention 
Release 

"Total Paid To 
Date" from 

Previous Pay 
Request 

,

$0.00 

$0.00 

$0.00 

Toppled*: Puy Request-Pc:row Inn	 Page 4 of 4



State ZIP Code
Z11 

Withholding Exemption Certificate 
(This form can only be used to certify exemption from nonresident withholding under California Revenue 
and Taxation Code (R&TC) Section 18662. Do not use this form for exemption from wage withholding.) 

• YEAR 

2011

CALIFORNIA FORM  

590 
clie this form with your withholding agent. (Please type or print) 

hholding agent's name 

Payee's name
	 Payee's	 rt- SSN or ITIN 

0 SOS tile no.	 3 CA corp. no. KI FEIN 
PARC Specialty Contractors
	

94-32594,55, 
Address (number and street, PO Box, or PMB no.)

	
Apt. noJ Ste, no. 

Vinci Ave,.
City

„Sacramento., EA 95838,-1716 	 ..	 „  
Read the following carefully and check the box that applies to the payee. 
I certify that for the reasons checked below, the payee named on this form is exempt from the California Income tax withholding 
requirement on payment(s) made to the entity or individual. 

O Individuals — Certification of Residency: 
I am a resident of California and I reside at the address shown above. If I become a nonresident at any time, I will promptly 
notify the withholding agent. See instructions for General Information D, Who is a Resident, for the definition of a resident. 

IX Corporations: 
The above-named corporation has a permanent place of business in California at the address shown above or is qualified 
through the California Secretary of State (SOS) to do business in California. The corporation will file a California tax return 
and withhold on payments of California source income to nonresidents when required. If this corporation ceases to have 
a permanent place of business in California or ceases to do any of the above, I will promptly notify the withholding agent. 
See instructions for General Information F, What is a Permanent Place of Business, for the definition of permanent place of 
business. 

1:1 Partnerships or limited liability companies (LLC): 
The above-named partnership or LLC has a permanent place of business in California at the address shown above or is 
registered with the California SOS, and is subject to the laws of California. The partnership or LLC will file a California tax 
return and will withhold on foreign and domestic nonresident partners or members when required. If the partnership or 
LLC ceases to do any of the above, I will promptly inform the withholding agent. For withholding purposes, a limited liability 
partnership (LLP) is treated like any other partnership. 

Dx-Exempt Entities: 
The above-named entity is exempt from tax under California Revenue and Taxation Code (R&TC) Section 23701 	  
(insert letter) or Internal Revenue Code Section 501(c) 	 (insert number). The tax-exempt entity will withhold on payments 
of California source income to nonresidents when required. If this entity ceases to be exempt from tax, I will promptly notify the 
withholding agent. Individuals cannot be tax-exempt entities. 

D Insurance Companies, Individual Retirement Arrangements (IRAs), or Qualified Pension/Profit Sharing Plans: 
The above-named entity is an insurance company, IRA, or a federally qualified pension or profit-sharing plan. 

o California Trusts: 
At least one trustee and one noncontingent beneficiary of the above-named trust is a California resident. The trust will file a 
California fiduciary tax return and will withhold on foreign and domestic nonresident beneficiaries when required. If the trustee 
becomes a nonresident at any time, I will promptly notify the withholding agent. 

O Estates — Certification of Residency of Deceased Person: 
I am the executor of the above-named person's estate. The decedent was a California resident at the time of death. The estate 
will file a California fiduciary tax return and will withhold on foreign and domestic nonresident beneficiaries when required. 

o Nonmilitary Spouse of a Military Servicemember: 
I am a nonmilitary spouse of a military servicemember and I meet the Military Spouse Residency Relief Act (MSRRA) 
requirements. See instructions for General Information E, MSRRA. 

CERTIFICATE: Please complete and sign below. 

Under penalties of perjury, I hereby certify that the information provided in this document is, to the best of my knowledge, true and 
correct. If conditions change, I will promptly notify the withholding agent. 

Pat	 Vienna, Office Admin.  Payee's name and title (type or print) 	 Daytime telephone no. 	 916 992-5405  

Thyee's signature 10. 	 CZ 	 Date 	 \\  
r-- Form 590 C2 2010 For Privacy Notice, get form FTB 1131.	 —721—	 7 0 61113



Social security number 

Employer identification number 

LTh	 Date • )A n 	 t,\ 
Sign 
Here

Signature of 
U.S. person

Form IN,-9 
(Rev. January 2011) 
Department of the Treasury 
Internal Revenue Service

Request for Taxpayer 
Identification Number and Certification 

•

Give Form to the 
requester. Do not 
send to the IRS. 

CV 
a) 
0) 
(0 0- c 0 

co C" 
0. 0 

.4"0 
o2 

'8 11,c 

•C --'. a. 0 

!..": 
'(5 a a 

m 0 

U)

Name (as shown on your income tax return) 

PARC Specialty Contractors 
Business name/disregarded entity name, if different from above 

Check appropriate 
classification (required): 

box for federal tax 
IIII Individual/sole proprietor 	 0 C Corporation 	 tb S Corporation	 IN	 Partnership	 II Trust/estate 

company. Enter the tax classification (C=C corporation, S=S corporation, P=partnership) 0- 

n•

111 Exempt payee 
III	 Limited liability 

0 Other (see instructions) 
Address (number, street, and apt, or suite no.) 

1400 Vinci Ave.
Requester's name and address (optional) 

Cityf 	 . state and ZIP code 
Sacramento, CA 95838-1716 

List account number(s) here (optional) 

Part I	 ' Taxpayer identification Number (TIN)
Enter your TIN In the appropriate box. The TIN provided must match the name given on the "Name" line 
to avoid backup withholding. For individuals, this is your social security number (SSN). However, for a 
resident alien, sole proprietor, or disregarded entity, see the Part I instructions on page 3. For other 
entitles, it is your employer identification number (EIN). If you do not have a number, see How to get a 

TIN on page 3. 
Note. If the account Is In more than one name, see the chart on page 4 for guidelines on whose 
number to enter.

9 4 3 2 5 9 4 5 
Part II Certification 

Under penalties of perjury, I certify that: 
1. The number shown on this form Is my correct taxpayer Identification number (or I am waiting for a number to be issued to me), and 

2. I am not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not been notified by the internal Revenue 
Service (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that I am 
no longer subject to backup withholding, and 

3. I am a U.S. citizen or other U.S. person (defined below). 
Certification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding 
because you have failed to report all interest and dividends on your tax retum. For real estate transactions, item 2 does not apply. For mortgage 
interest paid, acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement arrangement (IRA), and 
generally, payments other than interest and dividends, you are not required to sign the certification, but you must provide your correct TIN. See the 
Instructions on page 4. 

General Instructions 
Section references are to the Internal Revenue Code unless otherwise 
noted. 

Purpose of Form 
A person who is required to file an information return with the IRS must 
obtain your correct taxpayer Identification number (TIN) to report, for 
example, Income paid to you, real estate transactions, mortgage interest 
you paid, acquisition or abandonment of secured property, cancellation 
of debt, or contributions you made to an IRA. 

Use Form W-9 only If you are a U.S. person (including a resident 
alien), to provide your correct TIN to the person requesting it (the 
requester) and, when applicable, to: 

1.Certify that the TIN you we giving is correct (or you are waiting for a 
number to be issued), 

2.Certify that you are not subject to backup withholding, or 
3.Claim exemption from backup withholding if you are a U.S. exempt 

payee. If applicable, you are also certifying that as a U.S. person, your 
allocable share of any partnership income from a U.S. trade or business 
is not subject to the withholding tax on foreign partners' share of 
effectively connected income.

Note. If a requester gives you a form other than Form W-9 to request 
your TIN, you must use the requester's form if it is substantially similar 
to this Form W-9. 
Definition of a U.S. person. For federal tax purposes, you are 
considered a U.S. person If you are: 
• An individual who is a U.S. citizen or U.S. resident alien, 

A partnership, corporation, company, or association created or 
organized in the United States or under the laws of the United States, 
• An estate (other than a foreign estate), or 
• A domestic trust (as defined in Regulations section 301.7701-7). 
Special rules for partnerships. Partnerships that conduct a trade or 
business in the United States are generally required to pay a withholding 
tax on any foreign partners' share of income from such business. 
Further, in certain cases where a Form W-9 has not been received, a 
partnership is required to presume that a partner is a foreign person, 
and pay the withholding tax. Therefore, If you are a U.S. person that is a 
partner in a partnership conducting a trade or business in the United 
States, provide Form W-9 to the partnership to establish your U.S. 
status and avoid withholding on your share of partnership income. 

Cat. No. 10231X Form W-9 (Rev. 1-2011) 



AUTHORIZED REPRESENTATIVE 

LISA 

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN 
ACCORDANCE WITH THE POLICY PROVISIONS. 

City of Sacramento 
-artment of Transportation 
;.neering Services Division 

.en: Angela Edwards 
915 I Street, Room 2000 
Sacramento, CA 95814

,---	 i s, 

AccoRD	 CERTIFICATE OF LIABILITY INSURANCE 
isrm...n---

DATE (MM/DD/TYYY) 

04/14/2011 

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
"ELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED 

:PRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 
IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to 
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the 
certificate holder in lieu of such endorsement(s). 

PRODUCER LIC #124221	 1-866-829-4368 CONTACT	 Melanie Tyson NAME: 
IICW Insurance Agency, Inc. 

PO Box 2090

PHONE	 FAX 

ICAI NLa Ex* 
(866)	 829-4368	 (A/C Noy (866)	 829-4369 

rEA•M 
ADDREss.	 xn. tysoneucwinsurance . com 
PRODUCER 

Gilbert, AZ 85299-2090 CUSTOMER ID II:

INSURER(S) AFFORDING COVERAGE NA1C it Melanie C. Tyson 
INSURED INSURER A : Nautilus Insurance Company 17370 
PARC Specialty Contractors INSURER B : Great Divide Ins. Co. 25224 

1400 Vinci Avenue INSURER C : 

INSURER D : 
Sacramento, CA 95838

INSURER E: 

INSURER F 

COVERAGES
	

CERTIFICATE NUMBER: 20714831
	

REVISION NUMBER: 
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE L/STED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS 
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, 
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 

INSR ADDL SUBR	 POLICY EFF	 POLICY EXP 
LTR T (PE OF INSURANCE (MMIDO INSR WVD	 POLICY NUMBER	 PNYY) (NIM/ODNYYY) LIMITS 

A ERAL LIABILITY X ECP01523893-10 01/01/11 01/01/12 EACH OCCURRENCE $ 1,000,000 

X COMMERCIAL GENERAL LIABILITY
DAMAGE TO RENTED 
PREMISES (Es occurrence) $ 300, 000 

CLAIMS•MADE I X I OCCUR MED EXP (Any one person) $ 25,000 
X Contractors Pollution PERSONAL & ADV INJURY $ 1,000,000 

X Professional Liability GENERAL AGGREGATE $ 1,000,000 
GEN1.	

LOC 

AGGREGATE LIMIT APPLIES PER: 

X	 POLICY r-7 PR,	 1	 1 JFCT

PRODUCTS- COMP/OP ASS $ 1,000,000 

s 

l AUTOMOBtLE IJABILITY X BAP1525310-10 01/01/11 01/01/12 COMBINED SINGLE LIMIT $ 1,000,000 
(Ea accident) 

X ANY AUTO
BODILY INJURY (Per person) $ 

	  ALL OWNED AUTOS
BODILY INJURY (Per accident) $ 

	  SCHEDULED AUTOS PROPERTY DAMAGE 
X HIRED AUTOS (Per accident) $ 

X NON-OWNED AUTOS $ 

MCS-90 $ 

A UMBRELLA LIAB X OCCUR FTX1523895 - 10 01/01/13 01/01/12 EACH OCCURRENCE g 10,000,000 
-

AGGREGATE $ 10,000,000 EXCESS MB CLAIMS-MADE 

DEDUCTIBLE S 

RETENTION	 $ $ 
B WORKERS COMPENSATION 

AND EMPLOYERS' LIAB1UTY	 Y / N
X WCA1525311-10 01/01/11 01/01/12 x 1,0=1-,1	 °a 

El. EACH ACCIDENT $ 1,000,000 ANY PROPRIETOR/PARTNER/EXECUTIVE'	 1 

OFFICER/MEMBER EXCLUDED/ N/A
EL, DISEASE- EA EMPLOYEE $ 1,000,000 (Mandatory in NH) 

If yes, describe under 
DESCRIPTION OF OPERATIONS below El. DISEASE - POLICY LIMIT $ 1,000,000 

DESCRIPTION OF OPERATIONS / LOCATIONS! VEHICLES (Attach ACORD 101, Additional Remarks Schedule, If more space Is required) 

Re:	 Sacramento Valley Depot Construction Preparation, PN:T15029003, 401 I Street, Sacramento, CA 
City of Sacramento, its employees, officers and agents are added as additional insureds with respect to the Commercial 
General Liability and Auto Liability. 
The coverage provided the additional insured shall be primary and not contributing with any other insurance available b 
those person(s) or organization(s) with which the Insured has so agreed in a written contract or written agreement. 
A waiver of subrogation is added to the Workers Compensation in favor of City of Sacramento, its employees, officers ant 
agents.
CERTIFICATE HOLDER
	

CANCELLATION 

mtyson 
ACORD 25(2009/09) 
20714831

© 1988-2009 ACORD CORPORATION. All rights reserved. 
The ACORD name and logo are registered marks of ACORD 

Certificate Delivery by CertificatesNow - www.ConfirmNet.com - 877.669.8600 
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Policy No. BAP1525310-10 

ENDORSEMENT 

This endorsement forms a part of the policy to which it is attached. Please read it carefully. 

This endorsement modifies insurance provided under the following: 

BUSINESS AUTO COVERAGE FORM 

Section II— Liability Coverage A. — Coverage, 1. Who is an Insured, is amended to add: 

d.	 Any person or organization to whom you become obligated to include as an additional insured under this 
policy, as a result of any contract or agreement you enter into, excluding contracts or agreements for 
professional services, which requires you to furnish insurance to that person or organization of the type 
provided by this policy, but only with respect to liability arising out of your operations or premises owned by or 
rented to you. However, the insurance provided will not exceed the lesser of: 

1. The coverage and/or limits of this policy; or 

2. The coverage and/or limits required by said contract or agreement. 

ALL OTHER TERMS AND CONDITIONS OF THE POLICY SHALL APPLY AND REMAIN UNCHANGED. 

©2006 by Berkley Specialty Underwriting Managers. L.LC, an affiliate of Nautilus Insurance Company and Great Divide Insurance Company. All rights reserved. 
Includes copyrighted material of Insurance Services Office, Inc., with its permission. 

ENV 2223 04 08 	 Page 1 of 1
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Policy No. ECP01523893-10 
ENDORSEMENT

This endorsement forms a part of the policy to which it is attached. Please read it carefully. 

This endorsement modifies insurance provided under the following: 

ENVIRONMENTAL COMBINED POLICY 

In consideration of the premium charged and notwithstanding anything contained in this policy to the contrary, it is hereby 
agreed and understood that this endorsement shall apply only to the Coverage Part(s) corresponding with the box or 
boxes marked below. 

IX COVERAGES A AND B — GENERAL LIABILITY 

al COVERAGE D — CONTRACTORS POLLUTION LIABILITY 

SECTION III— WHO IS AN INSURED is amended to include as an insured, with respect to Coverage A, B and D, any 
person(s) or organization(s) when you and such person(s) or organization(s) have agreed in a written contract or written 
agreement that such person(s) or organization(s) be added as an additional insured on your policy. Such written contract 
or written agreement must be in effect prior to the performance of your work which is the subject of such written contract 
or written agreement. 

Such additional insured status applies only: 

1. Under COVERAGE A BODILY INJURY AND PROPERTY DAMAGE LIABILITY and COVERAGE B PERSONAL 
AND ADVERTISING INJURY LIABILITY for claims or suits resulting from: 

a. Your work performed for such person(s) or organization(s) in the performance of your ongoing operations for 
the additional insured; or 

b. Your work performed for such person(s) or organizations(s) and included in the products-completed 
operations hazard. 

2.	 Under COVERAGE D CONTRACTORS POLLUTION LIABILITY for claims or suits arising out of pollution 
conditions that are the result of: 

a. Your work performed for such person(s) or organization(s) in the performance of your ongoing operations for 
the additional insured; or 

b. Your work performed for such person(s) or organizations(s) and included in the products-completed 
operations hazard. 

With respect to damages caused by your work, as described above, the coverage provided hereunder shall be primary 
and not contributing with any other insurance available to those person(s) or organization(s) with which you have so 
agreed in a written contract or written agreement. 

ALL OTHER TERMS AND CONDITIONS OF THE POLICY SHALL APPLY AND REMAIN UNCHANGED. 

2006 by Berkley Specialty Underwriting Managers LLC, an affiliate or Nautilus Insurance Company and Great Divide Insurance Company. All rights reserved. 
1985-2006 by Insurance Services Office, Inc., material used by permission. 

ECP 1004 04 10	 Page 1 of 1



WORKERS COMPENSATION AND EMPLOYERS LIABILITY INSURANCE POLICY

WC 04 03 06 (04-84) 

WAIVER OF OUR RIGHT TO RECOVER FROM OTHERS ENDORSEMENT-CALIFORNIA 

We have the right to recover our payments from anyone liable for an injury covered by 
this policy. We will not enforce our right against the person or organization named 
in the Schedule. (This agreement applies only to the extent that you perform work 
under a written contract that requires you to obtain this agreement from us.) 

You must maintain payroll records accurately segregating the renumeration of your 
employees while engaged in the work described in the Schedule. 

The additional premium for this endorsement shall be .02 W of the California 
workers' compensation premium otherwise due on such renumeration. 

Schedule 

Person or Organization 

Any Principal wherein such waiver has 
been included before loss as part of a contractual 
undertaking by the Named Insured. 

This endorsement changes the policy to which it is attached and is effective on the 
date issued unless otherwise stated. 

(The information below is required only when this endorsement is issued subsequent to
preparation of the policy.) 

Endorsement Effective 01/0112011	 Policy No. 111=152531140	 Endorsement No. 
Insured PARC Specialty Contractors 
Insurance Company Great Divide Insurance Company 

Copyright 1998 by the Worker's Insurance Rating Bureau of California. Alt rights reserved.
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NAUTILUS INSURANCE COMPANY 
Scottsdale, Arizona 

COMMON POLICY DECLARATIONS 
Policy Number: ECP01523893-10  

Ordilifffetranik*hati?„ '60660-0:1  

Professional Asbestos Removal Corporation 
2706 S. Railroad Avenue 
Fresno, CA 93725 

POLICY PERIOD: From: January 1, 2011

Renewal Of: NEW 

 ODUCERNAMAESS  
UCPM Environmental Insurance, Inc. 
1955 S. Val Vista Dr. Suite 201 
Mesa, AZ 85204 
480-682-1552 
Producer No.: 40000421 
To: January 1, 2012 

At 12:01 a.m. Standard Time at your mailing address shown above.  

IN RETURN FOR THE PAYMENT OF PREMIUM, AND SUBJECT TO ALL THE TERMS OF THIS POLICY, WE AGREE WITH YOU TO 
PROVIDE THE INSURANCE AS STATED IN THIS POLICY. 

OdititirbtiiiitikEkt N;( xze atvgaivox{..„. 

£3 Corporation 0	 Individual	 0 Joint Venture Partnership 
0 Limited Liability Company 	 0	 Other (describe): 

jUSLESS so iktrib M iPIN, Environmental Contractor 
ValkVir*:9:	 Alt. 41,4 =`,V,4i  

THIS POLICY CONSISTS OF THE FOLLOWING COVERAGE PART(S) FOR WHICH A PREMIUM IS INDICATED. 
THIS PREMIUM MAY BE SUBJECT TO ADJUSTMENTS.

4 7:01r  fl*oyeR§GE, " Ts: ItY	
eofroy-, 

COMMERCIAL GENERAL LIABILITY COVERAGE 
CONTRACTORS POLLUTION LIABILITY COVERAGE: 
PROFESSIONAL LIABILITY COVERAGE: 
SITE SPECIFIC POLLUTION LIABILITY COVERAGE: 
TERRORISM RISK INSURANCE ACT

POLICY PREMIUM: 
00at4iwar,*E9V, 

EANDADDRES&OF,ADMINISTRATIVE .ICEff 	 k-
.60*	 .*atefSegigIS,  

Berkley Specialty Underwriting Managers LLC 
Three Ravinia Drive, Suite 500 
Atlanta, GA 30346 
Phone No.: (404) 443-2040. See notice ENV LOSS for claims contact information.  

flCE	 e-";Kg 
	 'AtS.

Included 
Included 
Included 
Included 
Rejected 

Countersigned: 

Issue Date: January 21, 2011

By:	 kr-cu.-re-

(Authorized Representative) 

THIS COMMON POLICY DECLARATION AND THE SUPPLEMENTAL DECLARATION(S) TOGETHER WITH THE COMMON POLICY 
CONDITIONS, COVERAGE PART DECLARATIONS, COVERAGE PART COVERAGE FORM(S) AND FORMS AND ENDORSEMENTS, 

IF ANY, ISSUED TO FORM A PART THEREOF, COMPLETE THE ABOVE NUMBERED POLICY. 

Surplus Lines Tax: $3,529.86 
SL Stamping Fee: $294.16 
Taxable Fees:	 nia 

0 2006 by Berkley Specialty Underwriting Managers LW, an affiliate of Nautilus Insurance Company and Great Divide Insurance Company. All tights reserved. 
0 1985-2006 by Insurance Services Office. Inc. material used by permission. 
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ENVIRONMENTAL COMBINED POLICY 
SUPPLEMENTAL DECLARATIONS 

POLICY NUMBER: ECP01523893-10

 Z,,,,	 146 	 19	 ,,' 	 „	 T.,	 -4"`	 :, •	 "  

•	 r - •	 - ; tg- '-^ c=1' 	 4-	 ,db..,	 .	 oi v -taitz	 ,,,,,ithle ,	 , ,	 agAlka,:,: . ,-T-2iL- A. •	 - 

EACH OCCURRENCE - COVERAGE A	 1,000,000 

GENERAL AGGREGATE	 $	 1,000,000 
(OTHER THAN PRODUCTS/COMPLETED OPERATIONS) 
PRODUCTS/COMPLETED OPERATIONS AGGREGATE 	 $	 1,000,000 

PERSONAL AND ADVERTISING INJURY	 $	 1,000,000 

DAMAGE TO PREMISES RENTED TO YOU	 Any one premises	 $	 300,000 

MEDICAL EXPENSE 	 Any one person	 $	 25,000 

CONTRACTORS POLLUTION LIABILITY - COVERAGE D 	 Each Pollution Condition	 $	 1,000,000 

PROFESSIONAL LIABILITY - COVERAGE E	 Each Claim	 $	 1,000,000 

"VEIT.:‘: 74/::"- 14Pr. 1 A":- 4 .4'', ; :/....'lli . ,: :AP4111;Pi ,	 7'•1 '''''	 6-4'‘: ..2..."iiiiiil •, ?"'1/4';3,416...,',0P xej  

Applicable to claims made coverage provided under form numbered: 
ECP01000 10 06 

Retroactive Date, if any, shown here (Enter the date or "NONE" If no Retroactive Date applies): 
CONTRACTORS POLLUTION LIABILITY- COVERAGE D - NONE 
PROFESSIONAL LIABILITY - COVERAGE E - 12/20/2000 

.i,,, ;AO	 , , e 7400001:7 ' ''' 	 ,At'ilan..t., .:i . ' .,:- k" t',1:144,.:(>	 •	 - 4 - V	 14 	 3" ' ji.e rf*, " ;e• , 

1	 2706 S. Railroad Avenue	 Fresno, CA 93725 

2	 1400 Vinci Avenue	 Sacramento, CA 95838 

3	 253 Rickenbacker Circle, Suite B	 Livermore, CA 94550 

GENERAL LIABILITY — COVERAGES A AND B:	 See Endorsement. 

CONTRACTORS POLLUTION LIABILITY - COVERAGE D: 	 See Endorsement. 

PROFESSIONAL LIABILITY - COVERAGE E: 	 See Endorsement. 

' IN' AO .0-..14	 1 -*IAA PrIqZ-ilitlginre , %,,,,,,4,0	 siiiar#, tart., . !, hi 
Forms and Endorsements applying to this policy and made part of this policy at time of issue: 

SEE SCHEDULE OF FORMS AND ENDORSEMENTS 

4k4. . 4 , ; _ :' - . la".„4 ., 1 A.:,:kf : a '.. k	 ' _4,2 '''''4" IA VIC: .#410161MM $ 
THESE DECLARATIONS ARE PART OF THE POLICY DECLARATIONS CONTAINING THE NAME OF THE INSURED 

AND THE POLICY PEROD.

02006 by Berkley Specialty Underwriting Managers LLC, an affiliate of Nautilus Insurance Company and Great Divide Insurance Company. All rights reserved. 
0 1985 .2006 by Insurance Services Office, Inc,, material used by permission. 
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SCHEDULE OF FORMS AND ENDORSEMENTS 

Policy Number:	 ECP01523893-10 

Named Insured:	 Professional Asbestos Removal Corporation 

rFTN4311117ENEW Ma;kaTilOW %MOE A' A, 
	

474d 
FORM NUMBER
	

FORM TITLE 

E001J	 11/2006	 Commercial Lines Policy Jacket - MC 
ENV DEC	 01/2007	 Common Policy Declarations 
ECP SUPP	 11/2006	 ECP Supplemental Declarations 
ENV LOSS	 06/2010	 Loss Notice 
ENV FORM	 04/2008	 Schedule of Forms and Endorsements 
ECP01000	 10/2006	 Environmental Combined Policy - Occurrence Basis 
ECP 1004	 04/2010	 Additional Insured - Blanket 
ECP 1005	 10/2006	 Additional Insured Scheduled Entities - Coverages A and B 
ECP 1009	 10/2006	 Deductible Endorsement 
ECP 1016	 10/2006	 Employee Benefits Liability Coverage 
ECP 1021	 10/2006	 Designated Construction Project(s) General Aggregate Limit 
ECP 1044	 09/2006	 Third Party Site Specific Pollution Endorsement 
ECP 1051	 12/2009	 Waste Brokering Services 
ECP 1055	 09/2007	 Absolute Unsolicited Communications Exclusion 
ECP 1056	 09/2007	 Exclusion - Financial Services 
ECP 1069	 05/2009	 Microbial Substance Coverage - Broadened 
ECP 1072	 08/2010	 Blanket Non-Owned Disposal Site Coverage - Off Site Only 
ENV 2004	 09/2006	 Waiver of Subrogation 
ENV 2012	 10/2006	 Earned Premium and Flat Rate 
ENV 2013	 09/2006	 Waiver of Subrogation - Scheduled Entities 
ENV 2216	 04/2008	 Named Insured Endorsement 
RRE	 02/2010	 RRE Registration Letter 
ENV 2225	 01/2008	 Exclusion of Certified Acts of Terrorism 
D2	 01/2009	 California Notice 
S020 CA	 05/2004	 Service of Suit - California 

@ 2006 by Berkley Specialty Underwriting Managers LLC, an affiliate of Nautilus Insurance Company and Great Divide Insurance Company. All rights reserved. 
Includes copyrighted material ol Insurance Services Offices, Inc., with its permission.
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ENDORSEMENT 

This endorsement forms a part of the policy to which it is attached. Please read it carefully. 

It is agreed that the following entity(ies) is(are) included as Named Insured(s): 
Professional Asbestos Removal Corporation 
dba PARC Environmental 
dba PARC Environmental Contractors 
dba PARC Envrionmental Construction 
PARC Specialty Contractors 
PARC Services, Inc. 
Ecosafe 

2006 by Berkley Specialty Underwriting Managers LLC, an affiliate of Nautilus Insurance Company and Great Divide Insurance Company. AO rights reserved. 
Includes copyrighted material of Insurance Services Office, Inc., with its permission. 
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ENDORSEMENT 

This endorsement forms a part of the policy to which it is attached. Please read it carefully. 

This endorsement modifies insurance provided under the following: 

ENVIRONMENTAL COMBINED POLICY 

In consideration of the premium charged and notwithstanding anything contained in this policy to the contrary, it is hereby 
agreed and understood that this endorsement shall apply only to the Coverage Part(s) corresponding with the box or 
boxes marked below. 

El COVERAGES A AND B — GENERAL LIABILITY 

13 COVERAGE — CONTRACTORS POLLUTION LIABILITY 

SECTION III — WHO IS AN INSURED is amended to include as an insured, with respect to Coverage A, B and D, any 
person(s) or organization(s) when you and such person(s) or organization(s) have agreed in a written contract or written 
agreement that such person(s) or organization(s) be added as an additional insured on your policy. Such written contract 
or written agreement must be in effect prior to the performance of your work which is the subject of such written contract 
or written agreement. 

Such additional insured status applies only: 

Under COVERAGE A BODILY INJURY AND PROPERTY DAMAGE LIABILITY and COVERAGE B PERSONAL 
AND ADVERTISING INJURY LIABILITY for claims or suits resulting from: 

a. Your work performed for such person(s) or organization(s) in the performance of your ongoing 
operations for the additional insured; or 

b. Your work performed for such person(s) or organizations(s) and included in the products-completed 
operations hazard. 

2.	 Under COVERAGE D CONTRACTORS POLLUTION LIABILITY for claims or suits arising out of pollution 
conditions that are the result of: 

a. Your work performed for such person(s) or organization(s) In the performance of your ongoing 
operations for the additional insured; or 

b. Your work performed for such person(s) or organizations(s) and included in the products-completed 
operations hazard. 

With respect to damages caused by your work, as described above, the coverage provided hereunder shall be primary 
and not contributing with any other insurance available to those person(s) or organization(s) with which you have so 
agreed in a written contract or written agreement. 

ALL OTHER TERMS AND CONDITIONS OF THE POLICY SHALL APPLY AND REMAIN UNCHANGED. 

© 2006 by Berkley Specialty Undeiwriting Managers LLC, an affiliate of Nautilus Insurance Company and Great Divide Insurance Company. All rights reserved. 
1985-2006 by Insurance Services Office, Inc., material used by permission. 
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SECTION NO. 15 - SCHEDULE OF WAGES DATED DECEMBER 3, 2010



Page 1 of 38 

GENERAL DECISION: CA20100009 12/03/2010 CA9 

Date: December 3, 2010 
General Decision Number: CA20100009 12/03/2010 

Superseded General Decision Number: CA20080009 

State: California 

Construction Types: Building, Heavy (Heavy and Dredging) and 
Highway 

Counties: Alpine, Amador, Butte, Colusa, El Dorado, Glenn, 
Lassen, Mann, Modoc, Napa, Nevada, Placer, Plumas, Sacramento, 
Shasta, Sierra, Siskiyou, Solano, Sonoma, Sutter, Tehama, 
Trinity, Yolo and Yuba Counties in California. 

BUILDING CONSTRUCTION PROJECTS (excluding Amador County only); 
DREDGING CONSTRUCTION PROJECTS (does not include hopper dredge 
work); HEAVY CONSTRUCTION PROJECTS (does not include water well 
drilling); AND HIGHWAY CONSTRUCTION PROJECTS 

Modification Number	 Publication Date 
0 03/12/2010 
1 03/26/2010 
2 07/02/2010 
3 07/09/2010 
4 08/13/2010 
5 08/27/2010 
6 09/10/2010 
7 09/24/2010 
8 10/01/2010 
9 10/15/2010 

10 10/29/2010 
11 11/05/2010 
12 11/19/2010 
13 12/03/2010

ASBE0016-001 01/01/2010 

AREA 1: ALAMEDA, CONTRA COSTA, LAKE, MARIN, MENDOCINO, 
MONTEREY, NAPA, SAN BENITO, SAN FRANCISCO, SAN MATEO, SANTA 
CLARA, SANTA CRUZ, SOLANO, & SONOMA COUNTIES 

AREA 2: ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, DEL NORTE, 
EL DORADO, FRESNO, GLENN, HUMBOLDT, KINGS, LASSEN, MADERA, 
MARIPOSA, MERCED, MODOC, MONO, NEVADA, PLACER, PLUMAS, 
SACRAMENTO, SAN JOAQUIN, SHASTA, SIERRA, SISKIYOU, STANISLAU, 
SUTTER, TEHEMA, TRINITY, TULARE, TUOLUMNE, YOLO, & YUBA COUNTIES 

	

Rates	 Fringes 

Asbestos Workers/Insulator 
(Includes the application of 
all insulating materials, 
Protective Coverings, 
Coatings, and Finishes to all 
types of mechanical systems) 

Area 1 	 $ 50.43	 16.66 

http ://frvvebgate.access.gpo.gov/cgi-bin/getdoc.cgi?dbname=Davis-Bacon&docid=CA2008.. . 2/26/2011 
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Area 2 	 $ 39.78	 16.66 

ASBE0016-007 01/01/2010

	

Rates	 Fringes 

Asbestos Removal 
worker/hazardous material 
handler (Includes 
preparation, wetting, 
stripping, removal, 
scrapping, vacuuming, bagging 
and disposing of all 
insulation materials from 
mechanical systems, whether 

	

they contain asbestos or not)....$ 15.18
	

2.80 

B0IL0549-002 01/01/2009

	

Rates	 Fringes 

BOILERMAKER 
(1) Mann & Solano Counties.$ 40.17
	

22.32 
(2) Remaining Counties 	 $ 37.01
	

22.25 

BRCA0003-001 08/01/2008

	

Rates	 Fringes 

MARBLE FINISHER 	 $ 28.02	 12.12 

BRCA0003-004 05/01/2010 

AREA 1: ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, 
LASSEN, MODOC, NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, 
SIERRA, SUTTER, TEHAMA, YOLO AND YUBA COUNTIES 

AREA 2: MARIN, NAPA, SISKIYOU, SOLANO, SONOMA AND TRINITY 
COUNTIES

	

Rates	 Fringes 

BRICKLAYER 
AREA 1 	 $ 33.86
	

18.24 
AREA 2 	 $ 39.10
	

20.97 

SPECIALTY PAY: 
(A) Underground work such as tunnel work, sewer work, 
manholes, catch basins, sewer pipes and telephone conduit 
shall be paid $1.25 per hour above the regular rate. Work 
in direct contact with raw sewage shall receive $1.25 per 
hour in addition to the above. 
(B) Operating a saw or grinder shall receive $1.25 per hour 
above the regular rate. 
(C) Gunite nozzle person shall receive $1.25 per hour above 
the regular rate. 

BRCA0003-008 07/01/2009

Rates	 Fringes 

http://frwebgate.access.gpo.gov/cgi-bin/getdoe.cgi?dbname =Davis-Bacon&docid=CA2008.. . 2/26/2011



Page 3 of 38 

TERRAZZO FINISHER 	 $ 30.25
	

11.57 
TERRAZZO WORKER/SETTER 	 $ 38.93

	
19.32 

BRCA0003-010 04/01/2009

Rates	 Fringes 

TILE FINISHER 
Area	 	  1 $ 21.08 8.62 
Area	 	  2 $	 21.16 11.02 
Area	 	  3 $	 21.34 10.89 
Area	 	  4 $	 20.83 10.37 

Tile Layer 
Area	 	  1 $	 35.95 10.42 
Area	 	  2 $	 34.31 12.12 
Area	 	  3 $	 38.51 12.17 
Area	 	  4 $	 35.35 12.12 

AREA 1: Butte, Colusa, El Dorado, Glenn, Lassen, Modoc, 
Nevada, Placer, Plumes, Sacramento, Shasta, Sierra, Sutter, 
Tehema, Yolo, Yuba 
AREA 2: Alpine, Amador 
AREA 3: Mann, Napa, Solano, Siskiyou 
AREA 4: Sonoma 

BRCA0003-014 08/01/2008

	

Rates	 Fringes 

MARBLE MASON 	 $ 39.22	 18.58 

CARP0034-001 07/01/2009

	

Rates	 Fringes 

Diver
Assistant Tender, ROV 
Tender/Technician 	 $ 35.75	 24.16 
Diver standby 	 $ 40.33	 24.16 
Diver Tender 	 $ 39.33	 24.16 
Diver wet 	 $ 80.66	 24.16
Manifold Operator (mixed 
gas) 	 $ 44.33	 24.16 
Manifold Operator (Standby) 	 $ 39.33	 24.16 

DEPTH PAY (Surface Diving): 
050 to 100 ft $2.00 per foot 
101 to 150 ft $3.00 per foot 
151 to 220 ft $4.00 per toot

SATURATION DIVING: 
The standby rate shall apply until saturation starts. The 
saturation diving rate applies when divers are under 
pressure continuously until work task and decompression are 
complete. The diver rate shall be paid for all saturation 
hours. 

DIVING IN ENCLOSURES: 
Where it is necessary for Divers to enter pipes or tunnels, 
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or other enclosures where there is no vertical ascent, the 
following premium shall be paid: Distance traveled from 
entrance 26 feet to 300 feet: $1.00 per foot. When it is 
necessary for a diver to enter any pipe, tunnel or other 
enclosure less than 48" in height, the premium will be 
$1.00 per foot. 

WORK IN COMBINATION OF CLASSIFICATIONS: 
Employees working in any combination of classifications 
within the diving crew (except dive supervisor) in a shift 
are paid in the classification with the highest rate for 
that shift. 

CARP0034-003 07/01/2010

	

Rates	 Fringes 

Piledriver 	 $ 36.75	 24.86 

* CARP0035-001 08/01/2010 

AREA 1: MARIN, NAPA, SOLANO & SONOMA 

AREA 3: SACRAMENTO 

AREA 4: ALPINE, BUTTE, COLUSA, EL DORADO; GLENN, LASSEN, 
MODOC, NEVADA, PLACER, PLUMAS, SHASTA, SIERRA, SISKIYOU, 
SUTTER, TEHAMA, TRINITY, YOLO & YUBA 

Drywall Installers/Lathers:

Rates Fringes 

Area 1 	 $ 37.50 23.58 
Area 3 	 $ 31.67 23.58 
Area 4 	 $	 30.77 23.58 

Drywall Stocker/Scrapper 
Area 1 	 $	 18.75 14.40 
Area 3 	 $	 15.84 14.40 
Area 4 	 $	 15.39 14.40 

* CARP0035-009 07/01/2010 

Mann County

Rates Fringes 

CARPENTER 
Bridge Builder/Highway 
Carpenter 	 $	 37.50 23.14 
Hardwood Floorlayer, 
Shingler, Power Saw 
Operator, Steel Scaffold & 
Steel Shoring Erector, 	 Saw 
Filer 	 $ 37.65 23.14 
Journeyman Carpenter 	 $	 37.50 23.14 
Millwright 	 $ 37.60 24.73

CARP0035-010 07/01/2010 

AREA 1: Mann, Napa, Solano & Sonoma Counties 
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AREA 2: Alpine, San Benito and Santa Cruz 

AREA 3: Alpine, Butte, Colusa, El Dorado, Glenn, Lassen, Modoc, 
Nevada, Placer, Plumes, Sacramento, Shasta, Sierra, Siskiyou, 
Sutter, Tehama, Trinity, Yolo & Yuba counties 

Rates	 Fringes 

Modular Furniture Installer 
Area 1 
Installer I 	 $	 22.11 14.98 
Installer II 	 $	 18.68 14.98 
Lead Installer 	 $	 25.56 15.48 
Master Installer 	 $	 29.78 15.48 

Area 2 
Installer I 	 $	 19.46 14.98 
Installer II 	 $	 16.51 14.98 
Lead Installer 	 $ 22.43 15.48 
Master Installer 	 $ 26.06 15.48 

Area 3 
Installer I 	 $	 18.51 14.98 
Installer II 	 $	 15.74 14.98 
Lead Installer 	 $ 21.31 15.48 
Master Installer 	 $ 24.73 15.48 

* CARP0046-001 07/01/2010 

El Dorado (West), Placer (West), Sacramento and Yolo Counties 

Carpenters 
Bridge Builder/Highway

Rates Fringes 

Carpenter 	 $	 37.50 23.14 
Hardwood Floorlayer, 
Shingler,	 Power Saw 
Operator, Steel Scaffold & 
Steel Shoring Erector, Saw 
Filer 	 $	 31.32 23.14 
Journeyman Carpenter 	 $	 31.17 23.14 
Millwright 	 $ 33.67 24.73

Footnote: Placer County (West) includes territory West of and 
including Highway 49 and El Dorado County (West) includes 
territory West of and including Highway 49 and territory 
inside the city limits of Placerville. 

* CARP0046-002 07/01/2010 

Alpine, Colusa, El Dorado (East), Nevada, Placer (East), 
Sierra, Sutter and Yuba Counties

	

Rates	 Fringes 

Carpenters 
Bridge Builder/Highway 
Carpenter 	 $ 37.50	 23.14
Hardwood Floorlayer, 
Shingler, Power Saw 
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Operator, Steel Scaffold & 
Steel Shoring Erector, Saw 
Filer 	 $ 30.42	 23.14 
Journeyman Carpenter 	 $ 30.27	 23.14 
Millwright 	 $ 32.77	 24.73 

* CARP0152-003 07/01/2010 

Amador County

	

Rates	 Fringes 

Carpenters 
Bridge Builder/Highway 
Carpenter 	 $ 37.50	 23.14
Hardwood Floorlayer, 
Shingler, Power Saw 
Operator, Steel Scaffold & 
Steel Shoring Erector, Saw 
Filer 	 $ 30.42	 23.14 
Journeyman Carpenter 	 $ 30.27	 23.14 
Millwright 	 $ 32.77	 24.73 

* CARP0180-001 07/01/2010 

Solano County

	

Rates	 Fringes 

Carpenters 
Bridge Builder/Highway 
Carpenter 	 $ 37.50	 23.14
Hardwood Floorlayer, 
Shingler, Power Saw 
Operator, Steel Scaffold & 
Steel Shoring Erector, Saw 
Filer 	 $ 37.65	 23.14 
Journeyman Carpenter 	 $ 37.50	 23.14 
Millwright 	 $ 37.60	 24.73 

* CARP0751-001 07/01/2010 

Napa and Sonoma Counties

	

Rates	 Fringes 

Carpenters 
Bridge Builder/Highway 
Carpenter 	 $ 37.50	 23.14
Hardwood Floorlayer, 
Shingler, Power Saw 
Operator, Steel Scaffold & 
Steel Shoring Erector, Saw 
Filer 	 $ 37.65	 23.14 
Journeyman Carpenter 	 $ 37.50	 23.14 
Millwright 	 $ 37.60	 24.73 

* CARP1599-001 07/01/2010 

Butte, Glenn, Lassen, Modoc, Plumes, Shasta, Siskiyou, Tehama 
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and Trinity Counties

	

Rates	 Fringes 

Carpenters 
Bridge Builder/Highway 
Carpenter 	 $ 37.50	 23.14
Hardwood Floorlayer, 
Shingler, Power Saw 
Operator, Steel Scaffold & 
Steel Shoring Erector, Saw 
Filer 	 $ 30.42	 23.14 
Journeyman Carpenter 	 $ 30.27	 23.14 
Millwright 	 $ 32.77	 24.73 

ELEC0006-002 12/01/2008 

MARIN, NAPA, SOLANO & SONOMA COUNTIES 

	

Rates	 Fringes 

Sound & Communications 
Installer 	 $ 29.87	 3%+11.95 
Technician 	 $ 34.01	 3%+11.95 

SCOPE OF WORK INCLUDES-
SOUND & VOICE TRANSMISSION (Music, Intercom, Nurse Call, 
Telephone); FIRE ALARM SYSTEMS [excluding fire alarm work 
when installed in raceways (including wire and cable 
pulling) and when performed on new or major remodel 
building projects or jobs], 
TELEVISION & VIDEO SYSTEMS, SECURITY SYSTEMS, COMMUNICATIONS 
SYSTEMS that transmit or receive information and/or control 
systems that are intrinsic to the above. 

EXCLUDES-
Excludes all other data systems or multiple systems which 
include control function or power supply; excludes 
installation of raceway systems, line voltage work, 
industrial work, life-safety systems (all buildings having 
floors located more than 75' above the lowest floor level 
having building access); excludes energy management 
systems. 

ELEC0180-001 06/01/2010 

NAPA AND SOLANO COUNTIES

	

Rates	 Fringes 

CABLE SPLICER 	 $ 46.92	 3%+18.10 
ELECTRICIAN 	 $ 41.71	 3%+18.10 

* ELECO340-002 12/01/2010 

ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, TRINITY,.YOLO, YUBA COUNTIES 

Rates	 Fringes 
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Communications System 
Sound & Communications 
Installer 	 $ 24.13	 3%+10.65
Sound & Communications 
Technician 	 $ 27.75	 3%+10.65 

SCOPE OF WORK 

Includes the installation testing, service and maintenance, 
of the following systems which utilize the transmission 
and/or transference of voice, sound, vision and digital for 
commercial, education, security and entertainment purposes 
for the following TV monitoring and surveillance, 
background-foreground music, intercom and telephone 
interconnect, inventory control systems, microwave 
transmission, multi-media, multiplex, nurse call system, 
radio page, school intercom and sound, burglar alarms, and 
low voltage master clock systems. 

A. SOUND AND VOICE TRANSMISSION/TRANSFERENCE SYSTEMS 
Background foreground music Intercom and telephone 
interconnect systems, Telephone systems, Nurse call 
systems, Radio page systems, School intercom and sound 
systems, Burglar alarm systems, Low voltage master clock 
systems, Multi-media/multiplex systems, Sound and musical 
entertainment systems, RF systems, Antennas and Wave Guide. 

B. FIRE ALARM SYSTEMS 
Installation, wire pulling and testing 

C. TELEVISION AND VIDEO SYSTEMS 	 Television monitoring and 
surveillance systems, Video security systems, Video 
entertainment systems, Video educational systems, Microwave 
transmission systems, CATV and CCTV 

D. SECURITY SYSTEMS	 Perimeter security systems 
Vibration sensor systems 	 Card access systems	 Access 
control systems	 Sonar/infrared monitoring equipment 

E. COMMUNICATIONS SYSTEMS THAT TRANSMIT OR RECEIVE 
INFORMATION AND/OR CONTROL SYSTEMS THAT ARE INTRINSIC 	 TO 
THE ABOVE LISTED SYSTEMS 	 SCADA (Supervisory Control and 
Data Acquisition)	 PCM (Pulse Code Modulation) 
Inventory Control Systems	 Digital Data Systems 
Broadband and Baseband and Carriers	 Point of Sale 
Systems	 VSAT Data Systems 	 Data Communication 
Systems	 RF and Remote Control Systems 	 Fiber Optic 
Data Systems WORK EXCLUDED Raceway systems are not covered 
(excluding Ladder-Rack for the purpose of the above listed 
systems). Chases and/or nipples (not to exceed 10 feet) 
may be installed on open wiring systems. Energy management 
systems. SCADA (Supervisory Control and Data Acquisition) 
when not intrinsic to the above listed systems (in the 
scope). Fire alarm systems when installed in raceways 
(including wire and cable pulling) shall be performed at 
the electrician wage rate, when either of the following two 
(2) conditions apply: 
1. The project involves new or major remodel building trades 
construction. 
2. The conductors for the fire alarm system are installed in 
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ALPINE (West of Sierra Mt. Watershed), AMADOR, BUTTE, COLUSA, 
EL DORADO (West of Sierra Mt. Watershed), GLENN, LASSEN, NEVADA 
(West of Sierra Mt. Watershed), PLACER, PLUMAS, SACRAMENTO, 
SHASTA, SIERRA (West of Sierra Mt. Watershed), SUTTER, TEHAMA, 
TRINITY, YOLO & YUBA COUNTIES

Rates 

ELECTRICIAN 
Remaining area 	 $ 38.93 
Sierra Army Depot, Herlong 	 $ 48.66 
Tunnel work 	 $ 40.88

Fringes 

3%+13.25 
3%+13.25 
3%+13.25 

CABLE SPLICER: Receives 110% of the Electrician basic hourly 
rate. 

ELEC0401-005 12/01/2009 

ALPINE (east of the main watershed divide), EL DORADO (east of 
the main watershed divide), NEVADA (east of the main 
watershed), PLACER (east of the main watershed divide) and 
SIERRA (east of the main watershed divide) COUNTIES: 

	

Rates	 Fringes 

ELECTRICIAN 	 $ 35.40	 13.02+3% 

ELECO551-004 06/01/2009 

MARIN AND SONOMA COUNTIES

	

Rates	 Fringes 

ELECTRICIAN 	 $ 44.00	 3%+13.00 

ELEC0659-006 01/01/2010 

DEL NORTE, MODOC and SISKIYOU COUNTIES 

	

Rates
	

Fringes 

ELECTRICIAN 	 $ 29.78
	

3%+13.30 
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conduit. 

ELEC0659-008 02/01/2010 

DEL NORTE, MODOC & SISKIYOU COUNTIES 

	

Rates	 Fringes 

Line Construction 
(1) Cable Splicer 	 $ 47.34	 13.74 
(2) Lineman, Pole Sprayer, 

	

Heavy Line Equipment Man... .$ 42.27	 13.54 
(3) Tree Trimmer 	 $ 29.70	 9.94 
(4) Line Equipment Man 	 $ 36.35	 10.85 
(5) Powdermen, 
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Jackhammermen 	 $ 31.90
	

10.00 
(6) Groundman 	 $ 29.59
	

10.24 

ELEC1245-004 06/01/2009 

ALL COUNTIES EXCEPT DEL NORTH, MODOC & SISKIYOU 

	

Rates	 Fringes 

LINE CONSTRUCTION 
(1) Lineman; Cable splicer. .$ 44.47	 13.11 
(2) Equipment specialist 
(operates crawler 
tractors, commercial motor 
vehicles, backhoes, 
trenchers, cranes (50 tons 
and below), overhead & 
underground distribution 
line	 equipment) 	 $ 35.52 12.07 
(3) Groundman 	 $ 27.17 11.82 
(4)	 Powderman 	 $	 39.71 12.23 

HOLIDAYS: New Year's Day, M.L. King Day, Memorial Day, 
Independence Day, Labor Day, Veterans Day, Thanksgiving Day 
and day after Thanksgiving, Christmas Day 

ELEV0008-001 01/01/2010

	

Rates	 Fringes 

ELEVATOR MECHANIC 	 $ 54.89	 20.035 

FOOTNOTE: 
PAID VACATION: Employer contributes 8% of regular hourly 
rate as vacation pay credit for employees with more than 5 
years of service, and 6% for 6 months to 5 years of service. 
PAID HOLIDAYS: New Years Day, Memorial Day, Independence Day, 
Labor Day, Veterans Day, Thanksgiving Day, Friday after 
Thanksgiving, and Christmas Day. 

ENGI0003-008 07/01/2009 

Dredging:	 (DREDGING: 
CLAMSHELL & DIPPER DREDGING;

Rates Fringes 

HYDRAULIC SUCTION DREDGING:) 
AREA 1: 

(1)	 Leverman 	 $	 38.94 22.58 
(2)	 Dredge Dozer; Heavy 
duty repairman 	 $ 33.98 22.58 
(3) Booster Pump 
Operator; Deck 
Engineer; Deck mate; 
Dredge Tender; Winch 
Operator 	 $ 32.86 22.58 
(4)	 Bargeman;	 Deckhand; 
Fireman; Leveehand; Oiler. .$ 29.56 22.58 

AREA 2: 
(1) Leverman 	 $	 40.94 22.58
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(2) Dredge Dozer; Heavy 
duty repairman 	 $ 35.98 
(3) Booster Pump 
Operator; Deck 
Engineer; Deck mate; 
Dredge Tender; Winch 
Operator 	 $ 34.86 
(4) Bargeman; Deckhand; 
Fireman; Leveehand; Oiler. .$ 31.56- 

AREA DESCRIPTIONS

22.58 

22.58 

22.58 

AREA 1: ALAMEDA,BUTTE, CONTRA COSTA, KINGS, MARIN, MERCED, 
NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, 
SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, 
SUTTER, YOLO, AND YUBA COUNTIES 

AREA 2: MODOC COUNTY 

THE REMAINGING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 
AS NOTED BELOW: 

ALPINE COUNTY: 
Area 1: Northernmost part 
Area 2: Remainder 

CALAVERAS COUNTY: 
Area 1: Remainder 
Area 2: Eastern part 

COLUSA COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 

ELDORADO COUNTY: 
Area 1: North Central part 
Area 2: Remainder 

FRESNO COUNTY: 
Area 1: Remainder 
Area 2: Eastern part 

GLENN COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 

LASSEN COUNTY: 
Area 1: Western part along the Southern portion of border 
with Shasta County 

Area 2: Remainder 

MADERA COUNTY: 
Area 1: Except Eastern part 
Area 2: Eastern part 

MARIPOSA COUNTY 
Area 1: Except Eastern part 
Area 2: Eastern part 

MONTERREY COUNTY 
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Area 1: Except Southwestern part 
Area 2: Southwestern part 

NEVADA COUNTY: 
Area 1: All but the Northern portion along the border of 
Sierra County 

Area 2: Remainder 

PLACER COUNTY: 
Area 1: Al but the Central portion 
Area 2: Remainder 

PLUMAS COUNTY: 
Area 1: Western portion 
Area 2: Remainder 

SHASTA COUNTY: 
Area 1: All but the Northeastern corner 
Area 2: Remainder 

SIERRA COUNTY: 
Area 1: Western part 
Area 2: Remainder 

SISKIYOU COUNTY: 
Area 1: Central part 
Area 2: Remainder 

SONOMA COUNTY: 
Area 1: All but the Northwestern corner 
Area 2: Remainder 

TEHAMA COUNTY: 
Area 1: All but the Western border with Mendocino & Trinity 
Counties 

Area 2: Remainder 

TRINITY COUNTY: 
Area 1: East Central part and the Northeastern border with 
Shasta County 

Area 2: Remainder 

TUOLUMNE COUNTY: 
Area 1: Except Eastern part 
Area 2: Eastern part 

ENGI0003-018 07/01/2010 

"AREA 1" WAGE RATES ARE LISTED BELOW 

"AREA 2" RECEIVES AN ADDITIONAL $2.00 PER HOUR ABOVE AREA 1 
RATES. 

SEE AREA DEFINITIONS BELOW

	

Rates	 Fringes 

OPERATOR:	 Power Equipment 
(AREA 1:) 

GROUP 1 	 $ 37.77	 23.00 
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GROUP 2 	 $	 36.24 23.00 
GROUP 3 	 $	 34.76 23.00 
GROUP 4 	 $	 33.38 23.00 
GROUP 5 	 $	 32.11 23.00 
GROUP 6 	 $	 30.79 23.00 
GROUP 7 	 $ 29.65 23.00 
GROUP 8 	 $ 28.51 23.00 
GROUP 8-A 	 $ 28.30 23.00 

OPERATOR:	 Power Equipment 
(Cranes and Attachments - 
AREA 1:) 

GROUP 1 
Cranes 	 $	 38.65 23.00 
Oiler 	 $	 29.39 23.00 
Truck crane oiler 	 $	 31.68 23.00 

GROUP 2 
Cranes 	 $	 36.89 23.00 
Oiler 	 $ 29.18 23.00 
Truck crane oiler 	 $	 31.42 23.00 

GROUP 3 
Cranes 	 $	 35.14 23.00 
Hydraulic 	 $	 30.79 23.00 
Oiler 	 $	 28.90 23.00 
Truck Crane Oiler 	 $	 31.18 23.00 

OPERATOR:	 Power Equipment 
(Piledriving - AREA 1:) 

GROUP 1 
Lifting devices 	 $	 38.99 23.00 
Oiler 	 $ 29.73 23.00 
Truck crane oiler 	 $	 32.01 23.00 

GROUP 2 
Lifting devices 	 $ 37.17 23.00 
Oiler 	 $ 29.46 23.00 
Truck Crane Oiler 	 $	 31.76 23.00 

GROUP 3 
Lifting devices 	 $	 35.49 23.00 
Oiler 	 $	 29.24 23.00 
Truck Crane Oiler 	 $	 31.47 23.00 

GROUP 4 	 $	 33.72 23.00 
GROUP 5 	 $	 31.08 23.00 
GROUP 6 	 $	 28.85 23.00 

OPERATOR:	 Power Equipment 
(Steel Erection - AREA 1:) 

GROUP 1 
Cranes 	 $	 39.62 23.00 
Oiler 	 $	 30.07 23.00 
Truck Crane Oiler 	 $	 32.30 23.00 

GROUP 2 
Cranes 	 $	 37.85 23.00 
Oiler 	 $	 29.80 23.00 
Truck Crane Oiler 	 $	 32.08 23.00 

GROUP 3 
Cranes 	 $	 36.37 23.00 
Hydraulic 	 $	 31.42 23.00 
Oiler 	 $	 29.58 23.00 
Truck Crane Oiler 	 $	 31.81 23.00 

GROUP A	 $ 34.35 23.00 
GROUP 5 	 $ 33.05 23.00 

OPERATOR:	 Power Equipment
(Tunnel and Underground Work 
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SHAFTS,	 STOPES,	 RAISES: 
GROUP 1 	 $ 33.87 23.00 
GROUP 1-A 	 $	 36.34 23.00 
GROUP 2 	 $	 32.61 23.00 
GROUP 3 	 $	 31.28 23.00 
GROUP 4 	 $	 30.14 23.00 
GROUP 5 	 $ 29.00 23.00 

UNDERGROUND: 
GROUP 1 	 $ 33.77 23.00 

•	 GROUP 1-A 	 $	 36.34 23.00 
GROUP 2 	 $ 32.51 23.00 
GROUP 3 	 $	 31.18 23.00 
GROUP 4 	 $ 30.04 23.00 
GROUP 5 	 .$	 28.90 23.00

FOOTNOTE: Work suspended by ropes or cables, or work on a 
Yo-Yo Cat: $.60 per hour additional. 

POWER EQUIPMENT OPERATOR CLASSIFICATIONS 

GROUP 1: Operator of helicopter (when used in erection work); 
Hydraulic excavator, 7 Cu. yds. and over; Power shovels, 
over 7 cu. yds. 

GROUP 2: Highline cableway; Hydraulic excavator, 3-1/2 Cu. 
yds. up to 7 Cu. yds.; Licensed construction work boat 
operator, on site; Power blade operator (finish); Power 
shovels, over 1 cu. yd. up to and including 7 cu. yds. 
m.r.c. 

GROUP 3: Asphalt milling machine; Cable backhoe; Combination 
backhoe and loader over 3/4 cu. yds.; Continuous flight tie 
back machine assistant to engineer or mechanic; Crane 
mounted continuous flight tie back machine, tonnage to 
apply; Crane mounted drill attachment, tonnage to apply; 
Dozer, slope brd; Gradall; Hydraulic excavator, up to 3 1/2 
Cu. yds.; Loader 4 cu. yds. and over; Long reach excavator; 
Multiple engine scraper (when used as push pull); Power 
shovels, up to and including 1 cu. yd.; Pre-stress wire 
wrapping machine; Side boom cat, 572 or larger; Track 
loader 4 cu. yds. and over; Wheel excavator (up to and 
including 750 cu. yds. per hour) 

GROUP 4: Asphalt plant engineer/box person; Chicago boom; 
Combination backhoe and loader up to and including 3/4 Cu. 
yd.; Concrete batch plant (wet or dry); Dozer and/or push 
cat; Pull- type elevating loader; Gradesetter, grade 
checker (GPS, mechanical or otherwise); Grooving and 
grinding machine; Heading shield operator; Heavy-duty 
drilling equipment, Hughes, LDH, Watson 3000 or similar; 
Heavy-duty repairperson and/or welder; Lime spreader; 
Loader under 4 Cu. yds.; Lubrication and service engineer 
(mobile and grease rack); Mechanical finishers or spreader 
machine (asphalt, Barber-Greene and similar); Miller 
Formless M-9000 slope paver or similar; Portable crushing 
and screening plants; Power blade support; Roller operator, 
asphalt; Rubber-tired scraper, self-loading (paddle-wheels, 
etc.); Rubber- tired earthmoving equipment (scrapers); Slip 
form paver (concrete); Small tractor with drag; Soil 
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stabilizer (P & H or equal); Spider plow and spider puller; 
Tubex pile rig; Unlicensed constuction work boat operator, 
on site; Timber skidder; Track loader up to 4 yds.; 
Tractor-drawn scraper; Tractor, compressor drill 
combination; Welder; Woods-Mixer (and other similar Pugmill 
equipment) 

GROUP 5: Cast-in-place pipe laying machine; Combination 
slusher and motor operator; Concrete conveyor or concrete 
pump, truck or equipment mounted; Concrete conveyor, 
building site; Concrete pump or pumperete gun; Drilling 
equipment, Watson 2000, Texoma 700 or similar; Drilling and 
boring machinery, horizontal (not to apply to waterliners, 
wagon drills or jackhammers); Concrete mixer/all; Person 
and/or material hoist; Mechanical finishers (concrete) 
(Clary, Johnson, Bidwell Bridge Deck or similar types); 
Mechanical burm, curb and/or curb and gutter machine, 
concrete or asphalt); Mine or shaft hoist; Portable 
crusher; Power jumbo operator (setting slip-forms, etc., in 
tunnels); Screed (automatic or manual); Self-propelled 
compactor with dozer; Tractor with boom D6 or smaller; 
Trenching machine, maximum digging capacity over 5 ft. 
depth; Vermeer T-600B rock cutter or similar 

GROUP 6: Armor-Coater (or similar); Ballast jack tamper; 
Boom- type backfilling machine; Assistant plant engineer; 
Bridge and/or gantry crane; Chemical grouting machine, 
truck-mounted; Chip spreading machine operator; Concrete 
saw (self-propelled unit on streets, highways, airports and 
canals); Deck engineer; Drilling equipment Texoma 600, 
Hughes 200 Series or similar up to and including 30 ft. 
m.r.c.; Drill doctor; Helicopter radio operator; 
Hydro-hammer or similar; Line master; Skidsteer loader, 
Bobcat larger than 743 series or similar (with 
attachments); Locomotive; Lull hi-lift or similar; Oiler, 
truck mounted equipment; Pavement breaker, truck-mounted, 
with compressor combination; Paving fabric installation 
and/or laying machine; Pipe bending machine (pipelines 
only); Pipe wrapping machine (tractor propelled and 
supported); Screed (except asphaltic concrete paving); 
Self- propelled pipeline wrapping machine; Soils & 
materials tester; Tractor; Self-loading chipper; Concrete 
barrier moving machine 

GROUP 7: Ballast regulator; Boom truck or dual-purpose 
A-frame truck, non-rotating - under 15 tons; Truck-mounted 
rotating telescopic boom type lifting device, Manitex or 
similar (boom truck) - under 15 tons; Cary lift or similar; 
Combination slurry mixer and/or cleaner; Drilling 
equipment, 20 ft. and under m.r.c.; Firetender (hot plant); 
Grouting machine operator; Highline cableway signalperson; 
Stationary belt loader (Kolman or similar); Lift slab 
machine (Vagtborg and similar types); Maginnes internal 
full slab vibrator; Material hoist (1 drum); Mechanical 
trench shield; Pavement breaker with or without compressor 
combination); Pipe cleaning machine (tractor propelled and 
supported); Post driver; Roller (except asphalt); Chip 
Seal; Self-propelled automatically applied concrete curing 
mahcine (on streets, highways, airports and canals); 
Self-propelled compactor (without dozer); Signalperson; 
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Slip-form pumps (lifting device for concrete forms); Tie 
spacer; Tower mobile; Trenching machine, maximum digging 
capacity up to and including 5 ft. depth; Truck- type loader 

GROUP 8: Bit sharpener; Boiler tender; Box operator; 
Brakeperson; Combination mixer and compressor 
(shotcrete/gunite); Compressor operator; Deckhand; Fire 
tender; Forklift (under 20 ft.); Generator; 
Gunite/shotcrete equipment operator; Hydraulic monitor; Ken 
seal machine (or similar); Mixermobile; Oiler; Pump 
operator; Refrigeration plant; Reservoir-debris tug (self-
propelled floating); Ross Carrier (construction site); 
Rotomist operator; Self-propelled tape machine; Shuttlecar; 
Self-propelled power sweeper operator (includes vacuum 
sweeper); Slusher operator; Surface heater; Switchperson; 
Tar pot firetender; Tugger hoist, single drum; Vacuum 
cooling plant; Welding machine (powered other than by 
electricity) 

GROUP 8-A: Elevator operator; Skidsteer loader-Bobcat 743 
series or smaller, and similar (without attachments); Mini 
excavator under 25 H.P. (backhoe-trencher); Tub grinder 
wood chipper 

ALL CRANES AND ATTACHMENTS 

GROUP 1: Clamshell and dragline over 7 Cu. yds.; Crane, over 
100 tons; Derrick, over 100 tons; Derrick barge 
pedestal-mounted, over 100 tons; Self-propelled boom-type 
lifting device, over 100 tons 

GROUP 2: Clamshell and dragline over 1 cu. yd. up to and 
including 7 cu. yds.; Crane, over 45 tons up to and 
including 100 tons; Derrick barge, 100 tons and under; 
Self-propelled boom-type lifting device, over 45 tons; 
Tower crane 

GROUP 3: Clamshell and dragline up to and including 1 Cu. 
yd.; Cranes 45 tons and under; Self-propelled boom-type 
lifting device 45 tons and under; Boom Truck or dual 
purpose A-frame truck, non-rotating over 15 tons; 
Truck-mounted rotating telescopic boom type lifting device, 
Manitex or similar '(boom truck) over 15 tons; 

PILEDRIVERS 

GROUP 1: Derrick barge pedestal mounted over 100 tons; 
Clamshell over 7 Cu. yds.; Self-propelled boom-type lifting 
device over 100 tons; Truck crane or crawler, land or barge 
mounted over 100 tons 

GROUP 2: Derrick barge pedestal mounted 45 tons to and 
including 100 tons; Clamshell up to and including 7 cu. 
yds.; Self-propelled boom-type lifting device over 45 tons; 
Truck crane or crawler, land or barge mounted, over 45 tons 
up to and including 100 tons; Fundex F-12 hydraulic pile rig 

http://frwebgate.access.gpo.gov/cgi-bin/getdoc.cgi?dbname=Davis-Bacon&docid=CA2008.. . 2/26/2011



Page 17 of 38 

GROUP 3: Derrick barge pedestal mounted under 45 tons; Self-
propelled boom-type lifting device 45 tons and under; 
Skid/scow piledriver, any tonnage; Truck crane or crawler, 
land or barge mounted 45 tons and under 

GROUP 4: Assistant operator in lieu of assistant to engineer; 
Forklift, 10 tons and over; Heavy-duty repairperson/welder 

GROUP 5: Deck engineer 

GROUP 6: Deckhand; Fire tender 

STEEL ERECTORS 

GROUP 1: Crane over 100 tons; Derrick over 100 tons; Self-
propelled boom-type lifting device over 100 tons 

GROUP 2: Crane over 45 tons to 100 tons; Derrick under 100 
tons; Self-propelled boom-type lifting device over 45 tons 
to 100 tons; Tower crane 

GROUP 3: Crane, 45 tons and under; Self-propelled boom-type 
lifting device, 45 tons and under 

GROUP 4: Chicago boom; Forklift, 10 tons and over; Heavy-duty 
repair person/welder 

GROUP 5: Boom cat 

TUNNEL AND UNDERGROUND WORK 

GROUP 1-A: Tunnel bore machine operator, 20' diameter or more 

GROUP 1: Heading shield operator; Heavy-duty repairperson; 
Mucking machine (rubber tired, rail or track type); Raised 
bore operator (tunnels); Tunnel mole bore operator 

GROUP 2: Combination slusher and motor operator; Concrete 
pump or pumperete gun; Power jumbo operator 

GROUP 3: Drill doctor; Mine or shaft hoist 

GROUP 4: Combination slurry mixer cleaner; Grouting Machine 
operator; Motorman 

GROUP 5: Bit Sharpener; Brakeman; Combination mixer and 
compressor (gunite); Compressor operator; Oiler; Pump 
operator; Slusher operator 

AREA DESCRIPTIONS: 

POWER EQUIPMENT OPERATORS, CRANES AND ATTACHMENTS, TUNNEL AND 
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UNDERGROUND [These areas do not apply to Piledrivers and 
Steel Erectors] 

AREA 1: ALAMEDA, BUTTE, CONTRA COSTA, KINGS, MARIN, MERCED, 
NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, 
SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, 
SUTTER, YOLO, AND YUBA COUNTIES 

AREA 2 - MODOC COUNTY 

THE REMAINING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 AS 
NOTED BELOW: 

ALPINE COUNTY: 
Area 1: Northernmost part 
Area 2: Remainder 

CALAVERAS COUNTY: 
Area 1: Except Eastern part 
Area 2: Eastern part 

COLUSA COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 

DEL NORTE COUNTY: 
Area 1: Extreme Southwestern corner 
Area 2: Remainder 

ELDORADO COUNTY: 
Area 1: North Central part 
Area 2: Remainder 

FRESNO COUNTY 
Area 1: Except Eastern part 
Area 2: Eastern part 

GLENN COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 

HUMBOLDT COUNTY: 
Area 1: Except Eastern and Southwestern parts 
Area 2: Remainder 

LAKE COUNTY: 
Area 1: Southern part 
Area 2: Remainder 

LASSEN COUNTY: 
Area 1: Western part along the Southern portion of border 
with Shasta County 

Area 2: Remainder 

MADERA COUNTY 
Area 1: Remainder 
Area 2: Eastern part 

MARIPOSA COUNTY 
Area 1: Remainder 
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Area 2: Eastern part 

MENDOCINO COUNTY: 
Area 1: Central and Southeastern parts 
Area 2: Remainder 

MONTEREY COUNTY 
Area 1: Remainder 
Area 2: Southwestern part 

NEVADA COUNTY: 
Area 1: All but the Northern portion along the border of 
Sierra County 

Area 2: Remainder 

PLACER COUNTY: 
Area 1: All but the Central portion 
Area 2: Remainder 

PLUMAS COUNTY: 
Area 1: Western portion 
Area 2: Remainder 

SHASTA COUNTY: 
Area 1: All but the Northeastern corner 
Area 2: Remainder 

SIERRA COUNTY: 
Area 1: Western part 
Area 2: Remainder 

SISKIYOU COUNTY: 
Area 1: Central part 
Area 2: Remainder 

SONOMA COUNTY: 
Area 1: All but the Northwestern corner 
Area 2: Reaminder 

TEHAMA COUNTY: 
Area 1: All but the Western border with mendocino & Trinity 
Counties 

Area 2: Remainder 

TRINITY COUNTY: 
Area 1: East Central part and the Northeaster border with 
Shasta County 

Area 2: Remainder 

TULARE COUNTY; 
Area 1: Remainder 
Area 2: Eastern part 

TUOLUMNE COUNTY: 
Area 1: Remainder 
Area 2: Eastern Part 

ENGI0003-019 06/29/2009 

SEE AREA DESCRIPTIONS BELOW 
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Rates Fringes 

OPERATOR: Power Equipment 
(LANDSCAPE WORK ONLY) 

GROUP 1 
AREA	 	  1 $	 28.64 20.53 
AREA	 	  2 $	 30.64 20.53 
GROUP 2 
AREA	 	  1 $	 25.04 20.53 
AREA	 	  2 $	 27.04 20.53 
GROUP 3 
AREA	 	  1 $	 20.43 20.53 
AREA	 	  2 $ 22.43 20.53

GROUP DESCRIPTIONS: 

GROUP 1: Landscape Finish Grade Operator: All finish grade 
work regardless of equipment used, and all equipment with a 
rating more than 65 HP. 

GROUP 2: Landscape Operator up to 65 HP: All equipment with 
a manufacturer's rating of 65 HP or less except equipment 
covered by Group 1 or Group 3. The following equipment 
shall be included except when used for finish work as long 
as manufacturer's rating is 65 HP or less: A-Frame and 
Winch Truck, Backhoe, Forklift, Hydragraphic Seeder 
Machine, Roller, Rubber-Tired and Track Earthmoving 
Equipment, Skiploader, Straw Blowers, and Trencher 31 HP up 
to 65 HP. 

GROUP 3: Landscae Utility Operator: Small Rubber-Tired 
Tractor, Trencher Under 31 HP. 

AREA DESCRIPTIONS: 

AREA 1: ALAMEDA, BUTTE, CONTRA COSTA, KINGS, MARIN, MERCED, 
NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, 
SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, 
SUTTER, YOLO, AND YUBA COUNTIES 

AREA 2 - MODOC COUNTY 

THE REMAINING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 AS 
NOTED BELOW: 

ALPINE COUNTY: 
Area 1: Northernmost part 
Area 2: Remainder 

CALAVERAS COUNTY: 
Area 1: Except Eastern part 
Area 2: Eastern part 

COLUSA COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 

DEL NORTE COUNTY: 
Area 1: Extreme Southwestern corner 
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Area 2: Remainder 

ELDORADO COUNTY: 
Area 1: North Central part 
Area 2: Remainder 

FRESNO COUNTY 
Area 1: Except Eastern part 
Area 2: Eastern part 

GLENN COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 

HUMBOLDT COUNTY: 
Area 1: Except Eastern and Southwestern parts 
Area 2: Remainder 

LAKE COUNTY: 
Area 1: Southern part 
Area 2: Remainder 

LASSEN COUNTY: 
Area 1: Western part along the Southern portion of border 
with Shasta County 

Area 2: Remainder 

MADERA COUNTY 
Area 1: Remainder 
Area 2: Eastern part 

MARIPOSA COUNTY 
Area 1: Remainder 
Area 2: Eastern part 

MENDOCINO COUNTY: 
Area 1: Central and Southeastern parts 
Area 2: Remainder 

MONTEREY COUNTY 
Area 1: Remainder 
Area 2: Southwestern part 

NEVADA COUNTY: 
Area 1: All but the Northern portion along the border of 
Sierra County 

Area 2: Remainder 

PLACER COUNTY: 
Area 1: All but the Central portion 
Area 2: Remainder 

PLUMAS COUNTY: 
Area 1: Western portion 
Area 2: Remainder 

SHASTA COUNTY: 
Area 1: All but the Northeastern corner 
Area 2: Remainder 
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• SIERRA COUNTY: 
Area 1: Western part 
Area 2: Remainder 

SISKIYOU COUNTY: 
Area 1: Central part 
Area 2: Remainder 

SONOMA COUNTY: 
Area 1: All but the Northwestern corner 
Area 2: Reaminder 

TEHAMA COUNTY: 
Area 1: All but the Western border with mendocino & Trinity 
Counties 

Area 2: Remainder 

TRINITY COUNTY: 
Area 1: East Central part and the Northeaster border with 
Shasta County 

Area 2: Remainder 

TULARE COUNTY; 
Area 1: Remainder 
Area 2: Eastern part 

TUOLUMNE COUNTY: 
Area 1: Remainder 
Area 2: Eastern Part 

IRON0002-004 07/01/2010

	

Rates	 Fringes 

Ironworkers: 
Fence Erector 	 $ 26.58	 15.26
Ornamental, Reinforcing 
and Structural 	 $ 33.00	 23.73 

PREMIUM PAY: 

$6.00 additional per hour at the following locations: 

China Lake Naval Test Station, Chocolate Mountains Naval 
Reserve-Niland, 
Edwards AFB, Fort Irwin Military Station, Fort Irwin Training 
Center-Goldstone, San Clemente Island, San Nicholas Island, 
Susanville Federal Prison, 29 Palms - Marine Corps, U.S. Marine 
Base - Barstow, U.S. Naval Air Facility - Seeley, Vandenberg AFB 

$4.00 additional per hour at the following locations: 

Army Defense Language Institute - Monterey, Fallon Air Base, 
Naval Post Graduate School - Monterey, Yermo Marine Corps 
Logistics Center 

$2.00 additional per hour at the following locations: 

Port Hueneme, Port Mugu, U.S. Coast Guard Station - Two Rock 
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LAB00067-002 12/01/2008 

AREA "A" - ALAMEDA, CONTRA COSTA, MARIN, SAN FRANCISCO, SAN 
MATEO AND SANTA CLARA COUNTIES 

AREA "B" - ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, DEL 
NORTE,-EL DORADO, FRESNO, GLENN, HUMBOLDT, KINGS, LAKE, LASSEN, 
MADERA, MARIPOSA, MENDOCINO, MERCED, MODOC, MONTEREY, NAPA, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, SAN BENITO, SAN JOAQUIN., 
SANTA CRUZ, SHASTA, SIERRA, SISKIYOU, SOLANO, SONOMA, 
STANISLAUS, SUTTER, TEHAMA, TRINITY, TULARE, TUOLUMNE, YOLO AND 
YUBA COUNTIES

	

Rates	 Fringes 

Asbestos Removal Laborer 
Areas A & B 	 $ 18.08	 6.60

LABORER (Lead Removal) 
Area A 	 $ 34.15	 6.11 
Area B 	 $ 33.15	 6.11 

ASBESTOS REMOVAL-SCOPE OF WORK: Site mobilization; initial 
site clean-up; site preparation; removal of 
asbestos-containing materials from walls and ceilings; or 
from pipes, boilers and mechanical systems only if they are 
being scrapped; encapsulation, enclosure and disposal of 
asbestos-containing materials by hand or with equipment or 
machinery; scaffolding; fabrication of temporary wooden 
barriers; and assembly of decontamination stations. 

LAB00067-003 07/01/2009 

AREA A: ALAMEDA, CONTRA COSTA, MARIN, SAN FRANCISCO, SAN MATEO 
& SANTA CLARA 

AREA B: ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, DEL NORTE, 
. EL DORADO, FRESNO, GLENN, HUMBOLDT, KINGS, LAKE, LASSEN,. 
MADERA, MARIPOSA, MENOCINO, MERCED, MODOC, MONTEREY, NAPA, 
NEVADA, PLACER, PLUMAS, SANCRMENTO, SAN BENITO, SAN JOAQUIN, 
SANTA CRUZ, SIERRA, SHASTA, SISKIYOU, SOLANO, SONOMA, 
STANISLAUS,TEHAMA,TRINITY, TULARE, TUOLUMNE, YOLO & YUBA 
COUNTIES

Rates	 Fringes 

LABORER (TRAFFIC CONTROL/LANE 
CLOSURE) 

Escort Driver, Flag Person 
Area A 	 $	 26.89 14.93 
Area B 	 $ 25.89 14.93 
Traffic Control Person I 
Area A 	 $	 27.19 14.93 
Area B 	 $	 26.19 14.93 
Traffic Control Person II 
Area A 	 $	 24.69 14.93 
Area B 	 $ 23.69 14.93

TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 
cushions, construction area and roadside signage. 
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TRAFFIC CONTROL PERSON II: Installation and removal of 
temporary/permanent signs, markers, delineators and crash 
cushions. 

LAB00067-006 06/28/2010 

AREA "A" - ALAMEDA, CONTRA COSTA, MARIN, SAN FRANCISCO, SAN 
MATEO AND SANTA CLARA COUNTIES 

AREA "B" - ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, EL 
DORADO, FRESNO, GLENN, KINGS, LASSEN, MADERA, MARIPOSA, MERCED, 
MODOC, MONTEREY, NAPA, NEVADA, PLACER, PLUMAS, SACRAMENTO, SAN 
BENITO, SAN JOAQUIN, SANTA CRUZ, SHASTA, SIERRA, SISKIYOU, 
SOLANO, SONOMA, STANISLAUS, SUTTER, TEHAMA, TRINITY, TULARE, 
TUOLUMNE, YOLO AND YUBA COUNTIES 

Laborers:	 (CONSTRUCTION CRAFT 
LABORERS - AREA A:)

Rates Fringes 

Construction Specialist 
Group 	 $	 27.84 15.82 
GROUP 1 	 $ 27.14 15.82 
GROUP 1-a 	 $ 27.36 15.82 
GROUP 1-c 	 $ 27.19 15.82 
GROUP 1-e 	 $ 27.69 15.82 
GROUP 1-f 	 $	 27.72 15.82 
GROUP 1-g (Contra Costa 
County) 	 $	 27.34 15.82 
GROUP 2 	 $	 26.99 15.82 
GROUP 3 	 $ 26.89 15.82 
GROUP 4 	 $	 20.58 15.82 

See groups 1-b and 1-d under laborer classifications. 
Laborers: (CONSTRUCTION CRAFT 
LABORERS - AREA B:) 

Construction Specialist 
Group 	 $	 26.84 15.82 
GROUP 1 	 $	 26.14 15.82 
GROUP 1-a 	 $	 26.36 15.82 
GROUP 1-c 	 $	 26.19 15.82 
GROUP 1-e 	 $ 26.69 15.82 
GROUP 1-f 	 $ 26.72 15.82 
GROUP 2 	 $ 25.99 15.82 
GROUP 3 	 $	 25.89 15.82 
GROUP 4 	 $	 19.58 15.82 

See groups 1-b and 1-d under laborer classifications. 
Laborers:	 (GUNITE - AREA A:) 

GROUP 1 	 $	 28.10 15.82 
GROUP 2 	 $ 27.60 15.82 
GROUP 3 	 $	 27.60 15.82 
GROUP 4 	 $ 27.60 15.82 

Laborers:	 (GUNITE - AREA B;) 
GROUP 1 	 $	 27.10 15.82 
GROUP 2 	 $ 26.60 15.82 
GROUP 3 	 $	 26.01 15.82 
GROUP 4 	 $ 25.89 15.82 

Laborers:	 (WRECKING - AREA A: 
GROUP 1 	 $	 27.14 15.82 
GROUP 2 	 $ 26.99 15.82
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Laborers:	 (WRECKING - AREA B:) 
GROUP 1 	 $	 26.14 15.82 
GROUP 2 	 $	 25.99 15.82 

Landscape Laborer '(GARDENERS, 
HORTICULTURAL & LANDSCAPE 
LABORERS - AREA A:) 

(1) New Construction 	 $ 26.89 15.82 
(2) Establishment Warranty 
Period 	 $ 20.58 15.82 

Landscape Laborer (GARDENERS, 
HORTICULURAL & LANDSCAPE 
LABORERS - AREA B;) 

(1) New Construction 	 $	 25.89 15.82 
(2)	 Establishment Warranty 
Period 	 $	 19.58 15.82

FOOTNOTES: 
Laborers working off or with or from bos'n chairs, swinging 
scaffolds, belts shall receive $0.25 per hour above the 
applicable wage rate. This shall not apply to workers 
entitled to receive the wage rate set forth in Group 1-a 
below. 

LABORER CLASSIFICATIONS 

CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker; 
Chainsaw; Laser beam in connection with laborers' work; 
Cast-in- place manhole form setter; Pressure pipelayer; 
Davis trencher - 300 or similar type (and all small 
trenchers); Blaster; Diamond driller; Multiple unit drill; 
Hydraulic drill 

GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker 
and similar type tampers; Buggymobile; Caulker, bander, 
pipewrapper, conduit layer, plastic pipelayer; Certified 
hazardous waste worker including Leade Abatement; 
Compactors of all types; Concrete and magnesite mixer, 1/2 
yd. and under; Concrete pan work; Concrete sander; Concrete 
saw; Cribber and/or shoring; Cut granite curb setter; 
Dri-pak-it machine; Faller, logloader and bucker; Form 
raiser, slip forms; Green cutter; Headerboard, Hubsetter, 
aligner, by any method; High pressure blow pipe (1-1/2" or 
over, 100 lbs. pressure/over); Hydro seeder and similar 
type; Jackhammer operator; Jacking of pipe over 12 inches; 
Jackson and similar type compactor; Kettle tender, pot and 
worker applying asphalt, lay-kold, creosote, lime, caustic 
and similar type materials (applying means applying, 
dipping or handling of such materials); Lagging, sheeting, 
whaling, bracing, trenchjacking, lagging hammer; Magnesite, 
epoxyresin, fiberglass, mastic worker (wet or dry); No 
joint pipe and stripping of same, including repair of 
voids; Pavement breaker and spader, including tool grinder; 
Perma curb; Pipelayer (including grade checking in 
connection with pipelaying); Precast-manhole setter; 
Pressure pipe tester; Post hole digger, air, gas and 
electric; Power broom sweeper; Power tampers of all types 
(except as shown in Group 2); Ram set gun and stud gun; 
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Riprap stonepaver and rock-slinger, including placing of 
sacked concrete and/or sand (wet or dry) and gabions and 
similar type; Rotary scarifier or multiple head concrete 
chipping scarifier; Roto and Ditch Witch; Rototiller; 
Sandblaster, pot, gun, nozzle operators; Signalling and 
rigging; Tank cleaner; Tree climber; Turbo blaster; 
Vibrascreed, bull float in connection with laborers' work; 
Vibrator; Hazardous waste worker (lead removal); Asbestos 
and mold removal worker 

GROUP 1-a: Joy drill model TWM-2A; Gardner-Denver model D1-1143 
and similar type drills; Track driller; Jack leg driller; 
Wagon driller; Mechanical drillers, all types regardless of 
type or method of power; Mechanical pipe layers, all types 
regardless of type or method of power; Blaster and powder; 
All work of loading, placing and blasting of all powder and 
explosives of whatever type regardless of method used for 
such loading and placing; High scalers (including drilling 
of same); Tree topper; Bit grinder 

GROUP 1-b: Sewer cleaners shall receive $4.00 per day above 
Group 1 wage rates. "Sewer cleaner" means any worker who 
handles or comes in contact with raw sewage in small 
diameter sewers. Those who work inside recently active, 
large diameter sewers, and all recently active sewer 
manholes shal receive $5.00 per day above Group 1 wage 
rates. 

GROUP 1-c: Burning and welding in connection with laborers' 
work; Synthetic thermoplastics and similar type welding 

GROUP 1-d: Maintenance and repair track and road beds. All 
employees performing work covered herein shall receive $ 
.25 per hour above their regular rate for all work 
performed on underground structures not specifically 
covered herein. This paragraph shall not be construed to 
apply to work below ground level in open cut. It shall 
apply to cut and cover work of subway construction after 
the temporary cover has been placed. 

GROUP 1-e: Work on and/or in bell hole footings and shafts 
thereof, and work on and in deep footings. (A deep footing 
is a hole 15 feet or more in depth.) In the event the 
depth of the footing is unknown at the commencement of 
excavation, and the final depth exceeds 15 feet, the deep 
footing wage rate would apply to all employees for each and 
every day worked on or in the excavation of the footing 
from the date of inception. 

GROUP 1-f: Wire winding machine in connection with guniting 
or shot crete 

GROUP 1-g, CONTRA COSTA COUNTY: Pipelayer (including grade 
checking in connection with pipelaying); Caulker; Bander; 
Pipewrapper; Conduit layer; Plastic pipe layer; Pressure 
pipe tester; No joint pipe and stripping of same, including 
repair of voids; Precast manhole setters, cast in place 
manhole form setters 

GROUP 2: Asphalt shoveler; Cement dumper and handling dry 
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cement or gypsum; Choke-setter and rigger (clearing work); 
Concrete bucket dumper and chute; Concrete chipping and 
grinding; Concrete laborer (wet or dry); Driller tender, 
chuck tender, nipper; Guinea chaser (stake), grout crew; 
High pressure nozzle, adductor; Hydraulic monitor (over 100 
lbs. pressure); Loading and unloading, carrying and hauling 
of all rods and materials for use in reinforcing concrete 
construction; Pittsburgh chipper and similar type brush 
shredders; Sloper; Single foot, hand-held, pneumatic 
tamper; All pneumatic, air, gas and electric tools not 
listed in Groups 1 through 1-f; Jacking of pipe - under 12 
inches 

GROUP 3: Construction laborers, including bridge and general 
laborer; Dump, load spotter; Flag person; Fire watcher; 
Fence erector; Guardrail erector; Gardener, horticultural 
and landscape laborer; Jetting; Limber, brush loader and 
piler; Pavement marker (button setter); Maintenance, repair 
track and road beds; Streetcar and railroad construction 
track laborer; Temporary air and water lines, Victaulic or 
similar; Tool room attendant (jobsite only) 

GROUP 4: Final clean-up work of debris, grounds and building 
including but not limited to: street cleaner; cleaning and 
washing windows; brick cleaner (jobsite only); material 
cleaner (jobsite only). The classification "material 
cleaner" is to be utilized under the following conditions: 

A: at demolition site for the salvage of the material. 
B: at the conclusion of a job where the material is to be 
salvaged and stocked to be reused on another job. 
C: for the cleaning of salvage material at the jobsite or 
temporary jobsite yard. 

The material cleaner classification should not be used in 
the performance of "form stripping, cleaning and oiling 
and moving to the next point of erection". 

GUNITE LABORER CLASSIFICATIONS 

GROUP 1: Structural Nozzleman 

. GROUP 2: Nozzleman, Gunman, Potman, Groundman 

GROUP 3: Reboundman 

GROUP 4: Gunite laborer 

WRECKING WORK LABORER CLASSIFICATIONS 

GROUP 1: Skilled wrecker (removing and salvaging of sash, 
windows and materials) 

GROUP 2: Semi-skilled wrecker (salvaging of other building 
materials) 

LAB00067-010 06/29/2009 
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Tunnel and Shaft Laborers:

Rates Fringes 

GROUP 1 	 $	 33.35 14.93 
GROUP 2 	 $	 33.12 14.93 
GROUP 3 	 $	 32.87 14.93 
GROUP 4 	 $	 32.42 14.93 
GROUP 5 	 $	 31.88 14.93 
Shotcrete Specialist 	 $	 33.87 14.93

TUNNEL AND SHAFT CLASSIFICATIONS 

GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 
nozzlemen 

GROUP 2: Rodmen; Shaft work & raise (below actual or 
excavated ground level) 

GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 
Cherry pickermen - where car is lifted; Concrete finisher 
in tunnel; Concrete screedman; Grout pumpman and potman; 
Gunite & shotcrete gunman & potman; Headermen; High 
pressure nozzleman; Miner - tunnel, including top and 
bottom man on shaft and raise work; Nipper; Nozzleman on 
slick line; Sandblaster - potman, Robotic Shotcrete Placer, 
Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 
setter; Timberman, retimberman (wood or steel or substitute 
materials therefore); Tugger (for tunnel laborer work); 
Cable tender; Chuck tender; Powderman - primer house 

GROUP 4: Vibrator operator, pavement breaker; Bull gang - 
muckers, trackmen; Concrete crew - includes rodding and 
spreading, Dumpmen (any method) 

GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 

LAB00073-001 07/01/2009

	

Rates	 Fringes 

Plasterer tender 	 $ 28.37	 14.14 

LAB00139-002 07/01/2009 

NAPA, SOLANO AND SONOMA COUNTIES

	

Rates	 Fringes 

LABORER (Brick) 
Mason Tender-Brick 	 $ 27.28	 14.93 

LAB00185-002 07/01/2009 

ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, 'GLENN, LASSEN, MODOC, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, 
SUTTER, TEHAMA, TRINITY, YOLO AND YUBA COUNTIES 

Rates	 Fringes 
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LABORER 
Mason Tender-Brick 	 $ 27.03	 14.93 

LAB00291-001 07/01/2009 

MARIN COUNTY

	

Rates	 Fringes 

LABORER 
Mason Tender-Brick 	 $ 28.28	 14.93 

PAIN0016-004 07/01/2010 

MARIN, NAPA, SOLANO & SONOMA COUNTIES 

	

Rates
	

Fringes 

Painters-	 $ 34.50
	

16.87 

PREMIUMS: 
EXOTIC MATERIALS - $0.75 additional per hour. 
SPRAY WORK: - $0.50 additional per hour. 
INDUSTRIAL PAINTING - $0.25 additional per hour 

[Work on industrial buildings used for the manufacture and 
processing of goods for sale or service; steel construction 
(bridges), stacks, towers, tanks, and similar structures] 

HIGH WORK: 
over 50 feet - $2.00 per hour additional 
100 to 180 feet - $4.00 per hour additional 
Over 180 feet - $6.00 per houir additional 

PAIN0016-005 07/01/2010 

ALPINE, BUTTE, COLUSA, EL DORADO (west of the Sierra Nevada 
Mountains), GLENN, LASSEN (west of Hwy. 395, excluding Honey 
Lake); MARIN, MODOC, NAPA, NEVADA (west of the Sierra Nevada 
Mountains), PLACER (west of the Sierra Nevada Mountains), 
PLUMAS, SACRAMENTO, SHASTA, SIERRA (west of the Sierra Nevada 
Mountains), SISKIYOU, SOLANO, SONOMA, SUTTER,.TEHAMA, TRINITY, 
YOLO AND YUBA COUNTIES

	

Rates	 Fringes 

DRYWALL FINISHER/TAPER 	 $ 42.66	 17.26 

PAIN0016-007 09/01/2010 

ALPINE, AMADOR, BUTTE, COLUSA. EL DORADO (west of the Sierra 
Nevada Mountains), GLENN, LASSEN (west of Highway 395, 
excluding Honey Lake), MODOC, NEVADA (west of the Sierra Nevada 
Mountains), PLACER (west of the Sierra Nevada Mountains), 
PLUMAS, SACRAMENTO, SHASTA, SIERRA (west of the Sierra Nevada 
Mountains), SISKIYOU, SUTTER, TEHAMA, TRINITY, YOLO & YUBA 
COUNTIES

	

Rates	 Fringes 

Painters-	 $ 25.78	 12.97 
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SPRAY/SANDBLAST: $0.50 additional per hour. 
EXOTIC MATERIALS: $1.00 additional per hour. 
HIGH TIME: Over 50 ft above ground or water level $2.00 
additional per hour. 100 to 180 ft above ground or water 
level $4.00 additional per hour. Over 180 ft above ground 
or water level $6.00 additional per hour. 

PAIN0016-008 07/01/2010 

MARIN, NAPA, SOLANO AND SONOMA COUNTIES 

	

Rates
	 Fringes 

SOFT FLOOR LAYER 	 $ 40.71
	

14.88 

PAIN0169-004 07/01/2010 

MARIN , NAPA & SONOMA COUNTIES; SOLANO COUNTY (west of a line 
defined as follows: Hwy. 80 corridor beginning at the City of 
Fairfield, including Travis Air Force Base and Suisun City; 
going north of Manakas Corner Rd., continue north on Suisun 
Valley Rd. to the Napa County line; Hwy. 80 corridor south on 
Grizzly Island Rd. to the Grizzly Island Management area) 

	

Rates	 Fringes 

GLAZIER 	 $ 42.67	 18.00 

* PA1N0567-001 07/01/2010 

EL DORADO COUNTY (east of the Sierra Nevada Mountains); LASSEN 
COUNTY (east of Highway 395, beginning at Stacey and including 
Honey Lake); NEVADA COUNTY (east of the Sierra Nevada 
Mountains); PLACER COUNTY (east of the Sierra Nevada 
Mountains); AND SIERRA COUNTY (east of the Sierra Nevada 
Mountains)

	

Rates	 Fringes 

Painters: 
Brush and Roller 	 $ 24.79
	

8.01 
Spray Painter & Paperhanger 	 $ 25.58
	

8.01 

PREMIUMS: 
Special Coatings (Brush), and Sandblasting - $0.50/hr 
Special Coatings (Spray), and Steeplejack = $1.00/hr 
Special Coating Spray Steel = $1.25/hr 
Swing Stage = $2.00/hr 

*A special coating is a coating that requires the mixing of 2 
or more products. 

PAIN0567-007 07/01/2010 

EL DORADO COUNTY (east of the Sierra Nevada Mountains); LASSEN 
COUNTY (east of Highway 395, beginning at Stacey and including 
Honey Lake); NEVADA COUNTY (east of the Sierra Nevada 
Mountains); PLACER COUNTY (east of the Sierra Nevada Mountains) 
AND SIERRA COUNTY (east of the Sierra Nevada Mountains) 
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Rates	 Fringes 

SOFT FLOOR LAYER 	 $ 25.93	 10.41 

PA1N0567-010 07/01/2010 

EL DORADO COUNTY (east of the Sierra Nevada Mountains); LASSEN 
COUNTY (east of Highway 355, beginning at Stacey and including 
Honey Lake); NEVADA COUNTY (east of the Sierra Nevada 
Mountains); PLACER COUNTY (east of the Sierra Nevada 
Mountains); AND SIERRA COUNTY (east of the Sierra Nevada 
Mountains)

	

Rates	 Fringes 

Drywall
(1) Taper 	 $ 26.54	 9.74 
(2) Steeplejack - Taper, 
over 40 ft with open space 
below 	 $ 28.04	 9.79 

PA1N0767-004 07/01/2010 

ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, 
SOLANO (Remainder), SUTTER, TEHAMA, TRINITY, YOLO, YUBA 

	

Rates	 Fringes 

GLAZIER 	 $ 33.53	 16.20 

PAID HOLIDAYS: New Year's Day, Martin Luther King, Jr. Day, 
President's Day, Memorial Day, Independence Day, Labor Day, 
Veteran's Day, Thanksgiving Day, and Christmas Day. 

Employee rquired to wear a body harness shall receive $1.50 
per hour above the basic hourly rate at any elevation. 

PAIN1176-001 07/01/2009 

HIGHWAY IMPROVEMENT 

Rates Fringes 

Parking Lot Striping/Highway 
Marking: 

GROUP 1 	 $	 29.44 12.51 
GROUP 2 	 $	 24.23 12.51 
GROUP 3 	 $	 24.86 12.51

CLASSIFICATIONS 

GROUP 1: Striper: Layout and application of painted traffic 
stripes and marking; hot thermo plastic; tape, traffic 
stripes and markings 

GROUP 2: Gamecourt & Playground Installer 

GROUP 3: Protective Coating, Pavement Sealing 
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* PA1N1237-001 07/01/2010 

ALPINE; COLUSA; EL DORADO (west of the Sierra Nevada 
Mountains); GLENN; LASSEN (west of Highway 395, beginning at 
Stacey and including Honey Lake); MODOC; NEVADA (west of the 
Sierra Nevada Mountains); PLACER (west of the Sierra Nevada 
Mountains); PLUMAS; SACRAMENTO; SHASTA; SIERRA (west of the 
Sierra Nevada Mountains); SISKIYOU; SUTTER; TEHAMA; TRINITY; 
YOLO AND YUBA COUNTIES

	

Rates	 Fringes 

SOFT FLOOR LAYER 	 $ 30.54	 13.45 

PLAS0300-003 07/01/2009

	

Rates	 Fringes 

PLASTERER 
AREA 295: Alpine, Amador, 
Butte, Colusa, El Dorado, 
Glenn, Lassen, Modoc, 
Nevada, Placer, Plumes, 
Sacramento, Shasta, 
Sierra, Siskiyou, Solano, 
Sutter, Tehema, Trinity, 
Yolo & Yuba Counties 	 $ 32.82	 15.10 
AREA 355: Mann, Napa & 
Sonoma Counties 	 $ 32.82	 15.30 

PLAS0300-005 06/28/2010

	

Rates	 Fringes 

	

CEMENT MASON/CONCRETE FINISHER. ..$ 28.65	 18.56 

PLUM0038-002 07/01/2010 

'MARIN AND SONOMA.COUNTIES

	

Rates	 Fringes 

PLUMBER (Plumber, 
Steamfitter, Refrigeration 
Fitter)

(1) Work on wooden frame 
structures 5 stories or 
less excluding hgih-rise 
buildings and commercial 
work such as hospitals, 
prisons, hotels, schools, 
casinos, wastewater 
treatment plants, and 
resarch facilities as well 
as refrigeration 
pipefitting, service and 
repair work - MARKET 
RECOVERY RATE 	 $ 46.96	 34.83 
(2) All other work - NEW 
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CONSTRUCTION RATE 	 $ 55.25	 37.04 

PLUM0038-006 07/01/2010 

MARIN & SONOMA COUNTIES

	

Rates	 Fringes 

Landscape/Irrigation Fitter 
(Underground/Utility Fitter) 	 $ 46.96	 26.35 

PLUMO228-001 07/01/2010 

BUTTE, COLUSA, GLENN, LASSEN, MODOC, PLUMAS, SHASTA, SIERRA, 
SISKIYOU, SUTTER, TEHAMA, TRINITY & . YUBA COUNTIES 

	

Rates	 Fringes 

PLUMBER 	 $ 35.70	 20.68 

PLUM0343-001 07/01/2010 

NAPA AND SOLANO COUNTIES

	

Rates	 Fringes 

PLUMBER/PIPEFITTER 
Light Commercial 	 $ 30.60
	

17.34 
All Other Work 	 $ 45.25
	

22.20 

DEFINITION OF LIGHT COMMERICIAL: 
Work shall include strip shopping centers, office buildings, 
schools and other commercial structures which the total 
plumbing bid does not exceed Two Hundred.and Fifty Thousand 
($250,000) and the total heating and cooling does not 
exceed Two Hundred Fifty Thousand ($250,000); or Any 
projects bid in phases shall not qualify unless the total 
project is less than Two Hundred Fifty Thousand ($250,000) 
for the plumbing bid; and Two Hundred Fifty Thousand 
($250,000) for the heating and cooling bid. Excluded are 
hospitals, jails, institutions and industrial projects, 
regardless size of the project 

FOOTNOTES: While fitting galvanized material: $.75 per hour 
additional. Work from trusses, temporary staging, 
unguarded structures 35' from the ground or water: $.75 per 
hour additional. Work from swinging scaffolds, boatswains 
chairs or similar devices: $.75 per hour additional. 

PLUM0350-001 08/01/2010 

EL DORADO COUNTY (Lake Tahoe area only); NEVADA COUNTY (Lake 
Tahoe area only); AND PLACER COUNTY (Lake Tahoe area only) 

	

Rates	 Fringes 

PLUMBER/PIPEFITTER 	 $ 35.28	 9.97 

PLUM0355-001 07/01/2010 
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ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, 
NAPA, NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, 
SISKIYOU, SOLANO, SUTTER, TEHAMA, TRINITY, YOLO, AND YUBA 
COUNTIES

	

Rates	 Fringes 

Underground Utility Worker 
/Landscape Fitter 	 $ 28.10	 7.20 

PLUM0442-003 07/01/2010 

AMADOR (South of San Joaquin River) and ALPINE COUNTIES 

	

Rates	 Fringes 

PLUMBER 	 $ 35.70	 21.18 

PLUM0447-001 07/01/2010 

AMADOR (north of San Joaquin River), EL DORADO (excluding Lake 
Tahoe area), NEVADA (excluding Lake Tahoe area); PLACER 
(excluding Lake Tahoe area), SACRAMENTO AND YOLO COUNTIES 

	

Rates	 Fringes 

PLUMBER/PIPEFITTER 
Journeyman 	 $ 39.82
	

18.57 
Light Commercial Work 	 $ 29.78
	

9.57 

ROOF0081-006 08/01/2009 

MARIN, NAPA, SOLANO AND SONOMA COUNTIES 

	

Rates	 Fringes 

Roofer 	 $ 30.95
	

12.65 

ROOF0081-007 08/01/2009 

ALPINE, BUTTE, COLUSA, EL DORADO, GLENN,LASSEN, MODOC, NEVADA, 
PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, SUTTER, 
TEHAMA, TRINITY, YOLO, AND YUBA COUNTIES 

	

Rates	 Fringes 

Roofer 	 $ 26.77	 13.93 

SFCA0483-003 08/02/2010 

MARIN, NAPA, SOLANO AND SONOMA COUNTIES 

	

Rates	 Fringes 

SPRINKLER FITTER (Fire 
Sprinklers) 	 $ 52.09	 20.55 

SFCA0669-003 04/01/2010 

ALPINE, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, NEVADA, 
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PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, SUTTER, 
TEHAMA, TRINITY, YOLO AND YUBA COUNTIES 

	

Rates	 Fringes 

SPRINKLER FITTER 	 $ 33.35	 17.60 

SHEE0104-006 07/01/2009 

MARIN, NAPA, SOLANO SONOMA & TRINITY COUNTIES 

	

Rates
	

Fringes 

Sheet Metal Worker 
Mechanical Contracts 
$200,000 or less 	 $ 43.32
	

26.40 
All other work 	 $ 47.73
	

26.67 

SHEE0104-014 07/01/2009 

MARIN, NAPA, SOLANO, SONOMA AND TRINITY COUNTIES 

	

Rates	 Fringes 

SHEET METAL WORKER (Metal 
Decking and Siding only) 	 $ 33.43	 24.31 

SHEE0162-006 07/01/2010 

AMADOR, COLUSA, EL DORADO, NEVADA, ' PLACER, SACRAMENTO, SUTTER, 
YOLO AND YUBA COUNTIES

	

Rates	 Fringes 

SHEET METAL WORKER 	 $ 33.05	 26.36 

SHEE0162-007 07/01/2010 

AlPINE COUNTY

	

Rates	 Fringes 

SHEET METAL WORKER 	 $ 28.91	 23.56 

SHEE0162-008 07/01/2010 

BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, NEVADA, PLACER, 
PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, SUTTER, TEHAMA, 
YOLO AND YUBA COUNTIES

	

Rates	 Fringes 

Sheet Metal Worker (Metal 
decking and siding only) 	 $ 33.05	 26.36 

SHEE0162-014 07/01/2009 

BUTTE, GLENN, LASSEN, MODOC, PLUMAS, SHASTA, SIERRA, SISKIYOU 
AND TEHAMA COUNTIES 
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Rates	 Fringes 

SHEET METAL WORKER 
Mechanical Jobs $200,000 & 
under 	 $ 27.90 
Mechanical Jobs over 
$200,000 	 $ 36.31

20.89 

21.61 

TEAM0094-001 07/01/2009

Rates	 Fringes 

Truck drivers: 
GROUP 1 	 $	 27.13 18.99 
GROUP 2 	 $ 27.43 18.99 
GROUP 3 	 $ 27.73 18.99 
GROUP 4 	 $ 28.08 18.99 
GROUP 5 	 $ 28.43 18.99

FOOTNOTES: 
Articulated dump truck; Bulk cement spreader (with or without 
auger); Dumperete truck; Skid truck (debris box); Dry 
pre-batch concrete mix trucks; Dumpster or similar type; 
Slurry truck: Use dump truck yardage rate. 
Heater planer; Asphalt burner; Scarifier burner; Industrial 
lift truck (mechanical tailgate); Utility and clean-up 
truck: Use appropriate rate for the power unit or the 
equipment utilized. 

TRUCK DRIVER CLASSIFICATIONS 

GROUP 1: Dump trucks, under 6 yds.; Single unit flat rack (2- 
axle unit); Nipper truck (when flat rack truck is used 
appropriate flat rack shall apply); Concrete pump truck 
(when flat rack truck is used appropriate flat rack shall 
apply); Concrete pump machine; Fork lift and lift jitneys; 
Fuel and/or grease truck driver or fuel person; Snow buggy; 
Steam cleaning; Bus or personhaul driver; Escort or pilot 
car driver; Pickup truck; Teamster oiler/greaser and/or 
serviceperson; Hook tender (including loading and 
unloading); Team driver; Tool room attendant (refineries) 

GROUP 2: Dump trucks, 6 yds. and under 8 yds.; Transit 
mixers, through 10 yds.; Water trucks, under 7,000 gals.; 
Jetting trucks, under 7,000 gals.; Single-unit flat rack 
(3-axle unit); Highbed heavy duty transport; Scissor truck; 
Rubber-tired muck car (not self-loaded); Rubber-tired truck 
jumbo; Winch truck and "A" frame drivers; Combination winch 
truck with hoist; Road oil truck or bootperson; 
Buggymobile; Ross, Hyster and similar straddle carriers; 
Small rubber-tired tractor 

GROUP 3: Dump trucks, 8 yds. and including 24 yds.; Transit 
mixers, over 10 yds.; Water trucks, 7,000 gals. and over; 
Jetting trucks, 7,000 gals. and over; Vacuum trucks under 
7500 gals. Trucks towing tilt bed or flat bed pull 
trailers; Lowbed heavy duty transport; Heavy duty transport 
tiller person; Self- propelled street sweeper with 
self-contained refuse bin; Boom truck - hydro-lift or 
Swedish type extension or retracting crane; P.B. or similar 
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type self-loading truck; Tire repairperson; Combination 
bootperson and road oiler; Dry distribution truck (A 
bootperson when employed on such equipment, shall receive 
the rate specified for the classification of road oil 
trucks or bootperson); Ammonia nitrate distributor, driver 
and mixer; Snow Go and/or plow 

GROUP 4: Dump trucks, over 25 yds. and under 65 yds.; Water 
pulls - DW 10's, 20's, 21's and other similar equipment 
when pulling Aqua/pak or water tank trailers; Helicopter 
pilots (when transporting men and materials); Lowbedk Heavy 
Duty Transport up to including 7 axles; DW10's, 20's, 21's 
and other similar Cat type, Terra Cobra, LeTourneau Pulls, 
Tournorocker, Euclid and similar type equipment when 
pulling fuel and/or grease tank trailers or other 
miscellaneous trailers; Vacuum Trucks 7500 gals and over 
and truck repairman 

GROUP 5: Dump trucks, 65 yds. and over; Holland hauler; Low 
bed Heavy Duty Transport over 7 axles 

WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 

Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 

In the listing above, the "SO" designation means that rates 
listed under the identifier do not reflect collectively 
bargained wage and fringe benefit rates. Other designations 
indicate unions whose rates have been determined to be 
prevailing.

WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This can 
be:

* an existing published wage determination 
* a survey underlying a wage determination 
* a Wage and Hour Division letter setting forth a position on 

a wage determination matter 
* a conformance (additional classification and rate) ruling 

On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
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With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations. Write to: 

Branch of Construction Wage Determinations 
Wage and Hour Division 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

2.) If the answer to the question in 1.) is yes, then an 
interested party, (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:. 

Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210	 . 

The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 

3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board). Write to: 

Administrative Review Board 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

4.) All decisions by the Administrative Review Board are final. 

END OF GENERAL DECISION 
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