RESOLUTION NO. 2011-319

Adopted by the Sacramento City Council

May 31, 2011

REDDING AVENUE BICYLE AND PEDESTRIAN IMPROVEMENT PROJECT (T15065800)

—~CHANGE ORDER NO. 3

BACKGROUND

A.

This project will reconstruct the road and construct frontage improvements along
Redding Avenue between 4th Avenue and Q Street intersections. The proposed
improvements include: bike lanes, curb and gutter, landscaped planters, separated
sidewalks, and ornamental street lighting. This project is consistent with the City of
Sacramento’s General Plan and the 2010 City/County Bikeway Master Plan.

The project was advertised and bids were received on June 9, 2010. The contract
was awarded to Martin General Engineering Inc. for its lowest responsive and
responsible bid on July 13, 2010. Construction began in the late summer of 2010 and
is scheduled to be completed in the early summer of 2011.

Change Order No. 1 in the amount of $52,104 compensated the contractor for the cost
of 16 decorative street lights that were to be provided by the City but due to federal
guidelines the poles had to be provided by the Contractor. Miscellanecus items in this
change order included removing a large concrete slab discovered during the road work
and addressing conflicts while installing the storm drain system.

Change Order No. 2 in the amount of $75,564 compensated the contractor for
removing and replacing unsuitable material for the length of the project containing the
City’s shallow 911 fiber optics line, relocating a second fence that the property owner
recently installed that was not shown on the plans, and winterizing and maintaining the
project during this past wet winter season per the new requirements of the Regional
Water Quality Control Board. :

Change Order No. 3 in the amount of $140,710 is an estimated amount that will
compensate the contractor for performing night work on a basis of time and material at
the Regional Transit Light Rail Tracks crossing. This work can only be performed at
night while the train is not in service and includes new sidewalks, new roadway,
specialized track work, relocating one of the gate arms, new electrical conduits,
striping, ADA guide strips and necessary testing for safety. This work was required by
Regional Transit due to changes in their design after approval of this project.
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BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL
RESOLVES AS FOLLOWS:

Section 1.  The City Manager is authorized to execute Change Order No. 3 with Martin
General Engineering Inc. in the amount not to exceed $140,710 for the Redding
Avenue Bicycle and Pedestrian Improvement Project (T15065800).

Section 2.  The City Manager’'s administrative authority is reset.

Section 3.  The FY10/11 Capital Improvement Program is amended by transferring
$225,000 from Major Street Improvements Program (T15118000) (Fund 2007)
to the Redding Avenue Bicycle and Pedestrian Improvement Project
(T15065800).

Table of Contents:
Exhibit A: Map of Redding Avenue Bicycle and Pedestrian Improvement Project

Adopted by the City of Sacramento City Council on May 31, 2011 by the following vote:

Ayes: Councilmembers Ashby, Cohn, D Fong, R Fong, McCarty, Pannell, Schenirer,
Sheedy, and Mayor Johnson.

Noes: None. |

Abstain: None.

Absent: None.

r Kevin Johnson
Attest:

Yoy [nesbor

Shirley Concofino, City Clerk
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