
James Sanchez, City Attorney Shirley Concolino, City Clerk Russell Fehr, City Treasurer

John F. Shirey, City Manager

Meeting Date: 10/14/2014

Report Type: Consent

Report ID: 2014-00703

Title: Sacramento City College Pedestrian/Bicycle Overcrossing Project (T15065700) 
(Two-Thirds Vote Required) (Reviewed 10/07/2014)

Location: Over the Union Pacific Railroad north of 12th Avenue on the Sacramento City College 
Campus, District 5

Recommendation: Pass a Resolution 1) approving the Plans and Specifications for the Sacramento 
City College Pedestrian/Bicycle Overcrossing Project (T15065700); 2) rejecting bids for the 
Sacramento City College Pedestrian/Bicycle Overcrossing Project (T15065700); 3) suspending 
competitive bidding by a 2/3 vote; 4) awarding the contract to Viking Construction Company, Inc. in 
the amount of $5,836,463. Upon failure of Viking to execute the contract, the contract may be 
awarded to the next lowest bidder; 5) authorizing the City Manager to execute a Professional 
Services Agreement with Psomas to provide construction management services for an amount not to 
exceed $921,079; 6) authorizing the City Manager to execute Supplemental Agreement No. 13 with 
Drake Haglan and Associates in an amount not to exceed $141,311; 7) ratifying Supplemental 
Agreement No. 12 to City Agreement No. 2010-0789 with Drake Haglan and Associates; 8) resetting 
the City Manager’s authority to issue Supplemental Agreements for City Agreement No. 2010-0789; 
9) transferring $109,175 (Fund 2001) to the project from the Pedestrian Improvements Program
(T15075200) to the Sacramento City College Pedestrian/Bicycle Overcrossing Project (T15065700); 
and 10) transferring $740,825 (Fund 2025) from the Pedestrian Improvements Program (T15100400) 
to the Sacramento City College Pedestrian/Bicycle Overcrossing Project (T15065700).

Contact: Ofelia Avalos, Associate Civil Engineer, (916) 808-5515; Nicholas Theocharides, 
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Description/Analysis 

Issue: The City must award a contract for construction by October 31, 
2014, or $6.9 million in federal funding for construction of the project will 
be lost. 

Bids were received on July 30, 2014. C.C. Myers, the third lowest bidder, 
notified the City that it believed Viking Construction, the apparent low 
bidder, and MCM Construction, the second lowest bidder were not 
responsive to the requirement that Overhead Contact System (OCS)
installers be employees of a California licensed C-10 Electrical Contractor.  
After reviewing the pertinent information supplied by bidders, staff 
concurred and issued a Notice of Intent to Award the construction 
contract to C.C. Myers.  The Notice of Intent to Award to C.C. Myers 
resulted in a bid protest filed by Viking Construction, the lowest bidder, 
and MCM Construction, the second lowest bidder. After review of 
additional information provided by contractors, staff has concluded that 
Viking Construction was responsive and therefore the low bidder.

There is no time to: 1) conduct a bid protest hearing before the funding 
deadline to award a contract; or 2) reject all bids and re-advertise the 
project for bids.  Staff therefore recommends that the City Council reject 
all bids and suspend competitive bidding in accordance with the 
provisions of the City Code, and award the construction contract to Viking 
Construction who submitted the lowest construction bid in order to meet 
the deadline for use of the federal funds.

Approval of a Professional Services Agreement with Psomas will provide 
construction management, inspection, materials testing, and stakeholder 
outreach during construction.

Approval of Supplemental Agreement No. 13 with Drake Haglan and 
Associates is necessary to provide construction support.

Policy Considerations: The actions requested support the City’s 
General Plan goals of improving the transportation system, expanding 
public safety, achieving sustainability through reduced dependence on the 
private automobile, and enhancing livability and economic vitality.  
Rejection of bids by the City Council, suspension of competitive bidding, 
and award of the construction contract to Viking Construction is in the 
best interest of the City in that it will avoid the loss of federal funds, and 
is consistent with the provisions of Title 3 of the Sacramento City Code. 
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Economic Impacts: This new infrastructure is expected to create 23.35 
total jobs (13.42 direct jobs and 9.92 jobs through indirect and induced 
activities) and create $3,603,636 in total economic output ($2,271,340 of 
direct output and another $1,332,237 of output through and induced 
activities).

The indicated economic impacts are estimates calculated using a 
calculation tool developed by the Center for Strategic Economic Research 
(CSER).  CSER utilized the IMPLAN input-output model (2009 coefficients) 
to qualify the economic impacts of a hypothetical $1 million of spending 
in various construction categories within the City of Sacramento in an 
average one-year period.  Actual impacts could differ significantly from 
the estimates and neither the city of Sacramento nor CSER shall be held 
responsible for consequences resulting from such differences.

Environmental Considerations:  

California Environmental Quality Act (CEQA)/ National 
Environmental Policy Act (NEPA):  The City adopted a Mitigated 
Negative Declaration (MND) in conformance with CEQA on December 
8, 2009.  On June 12, 2011, an amendment to the MND was adopted 
to incorporate the construction of a small section of sidewalk which will 
enhance pedestrian access to/from the bridge structure, and also to 
incorporate the relocation of a 21KV SMUD.

The NEPA was determined to be a Categorical Exemption and was 
approved on May 26, 2010, and revalidated June 24, 2014.

Sustainability Considerations: This project is consistent with 
Sustainability Master Plan goals to enhance the pedestrian facilities in 
the public right-of-way and to encourage bicycle and pedestrian trips.

Commission/Committee Action:  No Commission or Committee 
activity has taken place or is required.

Rationale for Recommendation: Under the project’s funding 
requirements, if the City does not award a construction contract by 
October 31, 2014, it will forfeit the $6.9 million in federal funds allocated 
for construction and will have to abandon the project.  Rejecting bids, 
suspending competitive bidding, and awarding a contract to Viking 
Construction Company, Inc. will allow the City to meet the project award 
deadline and avoid the loss of federal funds. Approval of a Professional 
Services Agreement with Psomas and approval of Supplemental 
Agreement No. 13 with Drake Haglan and Associates will enable the City 
to begin construction.
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Financial Considerations:  The estimated total project cost for the 
Sacramento City College Pedestrian/Bicycle Overcrossing Project 
(T15065700) is $11,860,664. To date, $3,933,465 has already been 
expended on environmental, design, and construction of the bridge 
foundation and improving pedestrian access at Sacramento City College.  
Staff anticipates an additional $7,927,199 will be needed to complete 
construction of the bridge.

As of September 12, 2014, the project has an unspent balance of 
$7,077,198.  Transferring  $109,175 (Fund 2001) from the Pedestrian 
Improvements Program (T15075200) and $740,825 (Fund 2025) from 
the Pedestrian Improvements Program (T15100400) will bring the total 
available funds to $7,927,199 which is sufficient to execute a construction 
contract with Viking Construction Company, Inc. for an amount not to 
exceed $5,836,463, to execute an agreement with Psomas in an amount 
not to exceed $921,079, to execute Supplemental Agreement No. 13 with 
Drake Haglan and Associates in the amount of $141,311, and to cover 
remaining staff costs for the Sacramento City College Pedestrian/Bicycle 
Overcrossing Project (T15065700).  

As of September 12, 2014, the unobligated balance in the Pedestrian 
Improvements Program (T15075200) is $109,175, which is sufficient to 
complete the transfer of $109,175 (Fund 2001) to the Sacramento City 
College Pedestrian/ Bicycle Overcrossing Project (T15065700).

As of September 12, 2014, the unobligated balance in the Pedestrian 
Improvements Program (T15100400) is $1,612,415, which is sufficient to 
complete the transfer of $740,825 (Fund 2025) to the Sacramento City 
College Pedestrian/ Bicycle Overcrossing Project (T15065700).

There are no General Funds allocated to this project.

Local Business Enterprise (LBE):  The Sacramento City College 
Pedestrian/Bicycle Overcrossing Project (T15065700) has federal 
construction funding and requires conformance with Disadvantaged Business 
Enterprise (DBE) requirements.  Therefore, the City’s LBE requirements are 
held in abeyance. The DBE goal is 7%. Viking Construction Company, Inc.
pledged 7.1% and met the project’s Good Faith Effort requirements.
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Attachment 1

Background: 

The Sacramento City College Pedestrian/Bicycle Overcrossing Project 
(T15065700) will construct a new bicycle/pedestrian bridge crossing that will 
link the Curtis Park Village neighborhood with Sacramento City College and 
Regional Transit’s Light Rail Station.

Project Funding

In 2013, the project applied and was awarded funding for construction of the 
project by the Sacramento Area Council of Governments (SACOG) as part of 
the biennial regional funding round. SACOG programmed $6.9 million in 
Federal Transportation Enhancement Activities (TEA) funds in the State 
Transportation Improvement Program (STIP). Funding in the STIP is subject 
to the timely use of funds provisions enacted by Senate Bill 45 and 
subsequent guidelines and state procedures approved by the California 
Transportation Commission (CTC). One requirement is that the local agency
award the construction contract within six months of the construction fund 
allocation.

Construction funding for the project was allocated by the CTC in August 
2013, meaning the City was therefore required to award the contract by 
February 2014. As soon as the City received federal authorization to 
proceed, the City advertised the project (as described below). When the bids 
received exceeded available funding, the City rejected all bids, requested a 
time extension from the CTC to award the contract, amended the plans, and 
re-advertised.

Under the State requirements, the City is permitted a one-time extension for 
contract award. The CTC granted an eight-month time extension at its 
January 2014 meeting, extending the award date to the end of October 
2014. No additional time extensions for contract award are possible under 
the STIP requirements. If the City does not award a contract by October 31, 
2014, the funds will be de-allocated and returned to the statewide pool for 
future allocation. It is extremely unlikely that this project would be able to 
access these funds again.

Project Advertising and Bids

The project was advertised for the first time and there was one sole bid from 
Viking Construction in the amount of $8,896,717 which was significantly 
higher than the Engineer’s estimate of $6 million and the bid was rejected by 
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the City Council on February 11, 2014. After reviewing the unit bid prices 
from the sole bid and the construction plans and specifications, staff 
identified several cost reduction options and revised the bid documents to 
decrease the construction cost. Several aesthetic features were removed 
including the colored and stamped concrete on the deck and the stair’s
lighted stainless steel hand rails. Also, the plans were revised to include less 
expensive lights and stainless steel wire mesh fencing on the deck. A
provision that restricted the contractor’s construction operations was also 
removed from the contract. Prior to advertising for bids, the Caltrans bid
advertisement website was checked to ensure bid opening did not coincide 
with other large and similar projects and additional outreach with potential 
bidders was completed to increase bidding participation.

The project was re-advertised and bids were received on April 9, 2014. The 
lowest bid exceeded the available funds for the project by approximately 
$1,000,000. Staff reviewed all aspects of the design, performed additional 
value engineering and identified elements which could be modified or 
deleted while still providing a completed project with the form, aesthetics 
and functionality originally envisioned for the bridge.  The bids were rejected 
by the City Council on June 10, 2014 and the Plans again were modified. 

The project was advertised for the third time and bids were received on July 
30, 2014. The bids are summarized below:

Contractor Bid Amount DBE 
Participation 
(Goal 7 %)

Good Faith 
Effort(Y or 

N)

Viking Construction $5,836,463.65 7.1% Y

MCM Construction $5,872,424.50 7.0% Y

C.C. Myers $5,995,000.00 4.5% Y

Disney Construction $6,586,464.70 Not analyzed

RGW Construction $7,123,553.55 Not analyzed

The engineer’s construction estimate was $5,800,000.  

On August 12, 2014, staff was notified by C.C. Myers that it would file a bid 
protest if award was made to either Viking Construction or MCM Construction 
on the grounds that they both failed to list a licensed C-10 Electrical 
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Contractor to complete Bid Item No. 83 - Overhead Contact System (OCS), 
as required in the Contract Specifications. After confirming that neither 
Viking Construction nor MCM construction holds a C-10 license, and that 
neither listed a C-10 licensed subcontractor employing qualified OCS 
installers to perform the work, staff issued a Notice of Intent to award the 
contract to C.C. Myers on the basis that it listed Railway Signals to perform 
the work for Bid Item 83, in conjunction with DMZ Builders, who holds a C-
10 license.

Upon issuance of the Notice of Intent to Award to C.C. Myers, Viking 
Construction filed a bid protest on the grounds that its bid was wrongfully 
rejected and that C.C. Myers failed to meet the project DBE and good faith 
effort requirements. Similarly, MCM Construction filed a bid protest on 
grounds that it had not been found to be non-responsible and that neither 
C.C. Myers nor Railway Signals holds a C-10 license.

In the event of a bid protest, the City Code provides that City staff 
investigate the bid protest, prepare a written response, and have evidence 
and arguments prepared by the City, the protesting bidder(s), and the 
protested bidder heard by a hearing examiner who is to issue a written 
decision and a recommended determination of the bid protest to the City.
The time required for the hearing to be held and a determination on the bid 
protest made by a hearing examiner would far exceed the October 31, 2014, 
deadline the City has to award the contract and preserve the $6.9 million in 
federal funds. Additionally, the time required to reject all bids and re-
advertise the project would also exceed the October 31, 2014, deadline.

In accordance with the provisions of the City Code, the City Council has the 
discretion to reject any and all bids, and upon a 2/3 vote, to suspend 
competitive bidding on any contract when it is determined that it is in the 
best interest of the City.   Due to the time that would be required to have a 
hearing examiner recommend a determination on the bid protests and the 
deadline on the use of the federal funds for this project, staff recommends 
that the City Council reject all bids and suspend competitive bidding. 

After reviewing Viking’s bid protest and its claim that its bid had been 
wrongfully rejected for not listing a C-10 contractor, staff requested a 
detailed breakdown of labor, materials, and equipment for Bid Item 83 from 
Viking in order to assess whether it could in fact perform the required work 
with qualified OCS installers employed under a C-10 contractor without 
exceeding the subcontracting listing threshold of the Public Contracting 
Code.  Viking construction has provided the breakdown which shows that it 
will perform the work with qualified OCS installers without exceeding the 
listing threshold.  At this time, staff has no basis to disprove Viking’s 
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assertion and recommends that after suspending competitive bidding, the 
City Council award a contract to Viking Construction in the amount of 
$5,836,463.65 on the basis that it is the lowest bid received. Upon failure of 
Viking to execute the contract, the contract may be awarded to the next 
lowest bidder. 

Construction Management 

Construction is scheduled to begin in November 2014 and project completion 
is scheduled for December 2015.  The consultant selection process for 
construction management services has been completed.  A Request for 
Proposals (RFP) for the Sacramento City College Pedestrian/Bicycle 
Overcrossing Project (T15065700) was advertised and four firms responded. 
The consultant selection panel was composed of representatives from the 
City and Caltrans.  The panel reviewed and rated the written proposals and 
conducted an interview with the top two rated firms and Psomas ranked 
highest.  Psomas has assembled a highly qualified and experienced team to 
perform construction management services needed for the project. 

The Professional Services Agreement with Psomas will be providing 
construction management, inspection, material testing, and labor compliance 
to ensure conformance with all federal and local requirements.

Preliminary Engineering and Design

On May 15, 2012, Supplemental Agreements No. 1 and No. 2 with Drake 
Haglan and Associates were ratified by City Council.

On December 11, 2012, Supplemental Agreements No. 3 thru No. 7 with 
Drake Haglan and Associates were ratified by City Council.

On June 24, 2014, Supplemental Agreements No. 8 thru No. 11 with Drake 
Haglan and Associates were ratified by City Council.

Supplemental Agreement No. 12 in the amount of $10,000 compensated 
Drake Haglan and Associates’ civil sub-consultant to revise the Plans and 
Specifications due to the stair modifications and the design needs to take 
into account the improvements by the Curtis Park Village development.

Supplemental Agreement No. 13 in the amount of $141,311 compensates 
Drake Haglan and Associates to provide assistance during construction.
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RESOLUTION NO. 

Adopted by the Sacramento City Council 

REJECTION OF BIDS, SUSPENSION OF COMPETITIVE BIDDING, 
TRANSFER OF FUNDS AND APPROVAL OF CONTRACT AND 

AGREEMENTS FOR THE SACRAMENTO CITY COLLEGE 
PEDESTRIAN/BICYCLE OVERCROSSING PROJECT   (T15065700)

A. The Sacramento City College Pedestrian/Bicycle Overcrossing Project 
(T15065700) will construct a new bicycle/pedestrian bridge crossing 
that will link the Curtis Park Village neighborhood with Sacramento 
City College and Regional Transit’s Light Rail Station. 

B. The primary funding for construction of this project is $6,963,000 in 
Federal Transportation Enhancement Activities (TEA) funds included in 
the State Transportation Improvement Program (STIP). This funding 
was allocated to the project by the California Transportation 
Commission (CTC) in August 2013. Funding in the STIP is subject to 
the timely use of funds provisions as defined in the STIP Program 
Guidelines and State requirements, including deadlines that require 
that a construction contract be awarded within six months of fund 
allocation

C. The project was advertised for the first time and bids were received on 
November 6, 2013. There was one sole bid from Viking Construction in 
the amount of $8,896,717 which was significantly higher than the 
Engineer’s estimate of $6 million and the bid was rejected by the City 
Council on February 11, 2014. After reviewing the unit bid prices from 
the sole bid and the construction plans and specifications, staff 
identified several cost reduction options and revised the bid documents 
to decrease the construction cost.

D. At its January 2014 meeting, the CTC granted the City a one-time 
extension of time to award the construction contract for this project, 
requiring contract award by October 31, 2014. No additional time 
extensions to award are possible

E. The project was re-advertised and bids were received on April 9, 2014. 
The lowest bid exceeded the available funds for this project by 
approximately $1,000,000. Staff reviewed all aspects of the design, 
performed additional value engineering and identified elements which 
could be modified or deleted while still providing a completed project 
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with the form, aesthetics and functionality originally envisioned for the 
bridge.  The bids were rejected by the City Council on June 10, 2014 
due to the high cost and the Plans were modified to further reduce 
costs.  

  
F. The project was re-advertised on July 30, 2014. The bids are 

summarized below:

Contractor Bid Amount DBE Participation 
(Goal 7 %)

Good 
Faith 

Effort(Y 
or N)

Viking 
Construction

$5,836,463.65 7.1%
Y

MCM 
Construction

$5,872,424.50
7.0% Y

C.C. Myers $5,995,000.00 4.5% Y

Disney 
Construction

$6,586,464.70
Not analyzed

RGW 
Construction

$7,123,553.55
Not analyzed

G. The engineer’s construction estimate was $5,800,000.
  

H. On August 12, 2014, the City was notified by C.C. Myers that it would 
file a bid protest if award was made to either Viking Construction or 
MCM Construction on the grounds that they both failed to list a 
licensed C-10 Electrical Contractor to complete Bid Item No. 83 -
Overhead Contact System (OCS), as required in the Contract 
Specifications. After confirming that neither Viking Construction nor 
MCM construction holds a C-10 license, and that neither listed a C-10 
licensed subcontractor employing qualified OCS installers to perform 
the work, staff issued a Notice of Intent to award the contract to C.C. 
Myers on the basis that it listed Railway Signals to perform the work 
for Bid Item 83, in conjunction with DMZ Builders, which holds a C-10 
license.

I. Upon issuance of the Notice of Intent to Award to C.C. Myers, Viking 
Construction filed a bid protest on the grounds that its bid was 
wrongfully rejected and that C.C. Myers failed to meet the project DBE 
and good faith effort requirements. Similarly, MCM Construction filed a 
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bid protest on grounds that it had not been found to be non-
responsive and that neither C.C. Myers nor Railway Signals holds a C-
10 license.

J. In the event of a bid protest, the City Code requires City staff to 
investigate the bid protest, prepare a written response, and have 
evidence and arguments prepared by the City, the protesting 
bidder(s), and the protested bidder heard by a hearing examiner who 
is to issue a written decision and a recommended determination of the 
bid protest to the City.  The time required for the hearing to be held 
and a determination on the bid protest made by a hearing examiner
would far exceed the October 31, 2014, deadline the City has to award 
the contract and preserve the $6.9 million in federal funds. 
Additionally, the time required to reject all bids and re-advertise the 
project would also exceed the October 31, 2014, deadline.  Loss of the 
funds would result in abandonment of the project.

K. In accordance with the provisions of the City Code, the City Council 
has the discretion to reject any and all bids, and upon a 2/3 vote, to 
suspend competitive bidding on any contract when it is determined 
that it is in the best interest of the City.   Due to the time that would 
be required to have a hearing examiner make a determination on the 
bid protests and the deadline on the use of the federal funds for this 
project, staff recommends that the City Council reject all  bids and 
suspend competitive bidding. 

After reviewing Viking’s bid protest and its claim that its bid had been 
wrongfully rejected for not listing a C-10 contractor, staff requested a 
detailed breakdown of labor, materials, and equipment for Bid Item 83 
from Viking in order to assess whether it could in fact perform the 
required work with qualified OCS installers employed under a C-10 
contractor without exceeding the subcontracting listing threshold of 
the Public Contracting Code.  Viking construction has provided the 
breakdown which shows that it will perform the work with qualified 
OCS installers without exceeding the listing threshold.  

L. Construction is expected to begin in November 2014 and project 
completion is scheduled for December 2015.

M. The consultant selection process for construction management services 
has been completed.  A Request for Proposals (RFP) for the 
Sacramento City College Pedestrian/Bicycle Overcrossing Project 
(T15065700) was advertised and four firms responded. The consultant 
selection panel was composed of representatives from the City and 
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Caltrans.  The panel reviewed and rated the written proposals and 
conducted an interview with the top two (2) rated firms and Psomas 
ranked highest.  Psomas has assembled a highly qualified and 
experienced team to perform construction management services 
needed for the project. 

N. The Professional Services Agreement with Psomas will be providing 
construction management, inspection, material testing, and labor 
compliance to ensure conformance with all federal and local 
requirements.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL 
RESOLVES AS FOLLOWS:

Section 1. The Plans and Specifications for the Sacramento City College 
Pedestrian/Bicycle Overcrossing Project (T15065700) are 
approved.

Section 2. The bids received on July 30, 2014, for the Sacramento City 
College Pedestrian/Bicycle Overcrossing Project (T15065700) are 
rejected.

Section 3. It is in the best interest of the City to suspend competitive 
bidding in order to award the contract prior to October 31, 2014 
to avoid the loss of project funding and abandonment of the 
project and competitive bidding is suspended.

Section 4. The contract is awarded to Viking Construction and the City 
Manager is authorized to enter into a construction contract for 
the Sacramento City College Pedestrian/Bicycle Overcrossing 
Project (T15065700) with Viking Construction in the amount of 
$5,836,463 on the basis that it is the lowest bid received. Upon 
failure of Viking to execute the contract, the contract may be 
awarded to the next lowest bidder. 

Section 5.  The City Manager is authorized to execute a Professional 
Services Agreement with Psomas in the amount not to exceed 
$921,079 for construction management services for the 
Sacramento City College Pedestrian/Bicycle Overcrossing Project 
(T15065700).

Section 6.  The City Manager is authorized to execute Supplemental 
Agreement No. 13 with Drake Haglan and Associates in an 
amount not to exceed $141,311 for the Sacramento City College 
Pedestrian/Bicycle Overcrossing Project (T15065700).
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Section 7. Supplemental Agreement No. 12 to City Agreement No. 2010-
0789 with Drake Haglan and Associates is ratified.

Section 8. The City Manager’s authority to issue Supplemental Agreements 
for City Agreement No. 2010-0789 with Drake Haglan and 
Associates for this project is hereby reset. 

Section 9. The FY14-15 Capital Improvement Program is amended by 
transferring $109,175 (Fund 2001) from the Pedestrian 
Improvement Program (T15075200) to the Sacramento City 
College Pedestrian/Bicycle Overcrossing Project (T15065700).

Section 10. The FY14-15 Capital Improvement Program is amended by 
transferring $740,825 (Fund 2025) from the Pedestrian 
Improvement Program (T15100400) to the Sacramento City 
College Pedestrian/Bicycle Overcrossing Project (T15065700).

Table of Contents:
Exhibit A:  Map of the Sacramento City College Pedestrian/Bicycle 

Overcrossing Project (T15065700) – 1 page
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SPECIAL PROVISIONS 
NOTICE TO BIDDERS 

PROPOSAL AND CONTRACT 
FOR 

SACRAMENTO CITY COLLEGE 
PEDESTRIAN/BICYCLE BRIDGE 

PROJECT 
 IN 

CITY OF SACRAMENTO 
FEDERAL AID PROJECT NO: STPL 5002(147) 

CITY PROJECT NO:  T15065700 
Bid Number: B14151131030

For use with City of Sacramento Standard Specifications for Public Construction Dated  
June, 2007, State of California 2010 Standard Specifications, Current Davis Bacon Wage Rates or 

State of California Prevailing Wage Rates (Higher Rate Prevails) and Labor Surcharge and 
Equipment Rental Rates. 

___________________________________________________________________________ 

For Pre-Bid Information Call: 
Ofelia Avalos, Project Manager 
TEL: (916) 808-5515 
FAX: (916) 808-7904 
OAvalos@cityofsacramento.otrrg 

Bids to be received before 
2:00 P.M., Wednesday, July 30, 
2014 5th Floor, NEW City Hall 
915 I Street, Sacramento, CA 95814 

Pre-Bid Meeting: 
July 17, 2014 at 2 P.M. 
New City Hall 
915 I Street, Room 2000 
Conference Room 2105 
Sacramento, CA 95814 

Engineer’s Construction Estimate:  $5,800,000 Construction Time: 280 Working Days 
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****************************************************** 

Important Special Notices 

****************************************************** 
Bidders are advised that, as required by federal law, the City of Sacramento is implementing new 
Disadvantaged Business Enterprise (DBE) requirements (7%).  Section 2, "Proposal Requirements and 
Conditions," under subsection titled "Disadvantaged Business Enterprises (DBE)" and Section 5, 
"General," under subsection titled "Performance of Subcontractors" of these Special Provisions cover 
the DBE requirements. 

****************************************************** 

• The following highlight the general changes made to the project since the last bid.  The changes
listed are for convenience of the bidders who have previously bid on the project and do not
include all of the changes.

Structural Changes:

o The circular platform has been eliminated.

o The columns have been modified to circular columns without brick facing.

o The east staircase has been eliminated.  An item for removal of portions of the stair
foundations have been added.

o The west staircase has been modified and is included as a lump sum item.

o The retaining wall on the west ramp has been changed to a concrete block retaining wall.

o The east ramp touchdown has been modified and an item for the sidewalk modification at
this location has been added.

OCS Modifications: 

o The OCS design has been modified.

o The entry signs have been eliminated.

Lighting and Electrical: 

o The lighting on the East ramps have been changed to standard lighting.

o The color LED uplighting for the arch has been eliminated.

Railings: 

o The Bridge Fence on the main arch span has been modified to a Chain Link Railing
(Type 7 Modified).
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o The railings have been modified.

Miscellaneous 

o Structure Excavation (Type B) for the hazardous material east stair excavation has been
eliminated.

o The allowable closure of 24th Avenue has been increased.

o All aesthetic formliners and stamping have been eliminated.

o The plaque on the circular platform has been eliminated.

o Powder coat has been eliminated from Metal Railing and replaced with just Clean and
Paint per Standard Specifications.

• There are overhead electrical transmission lines located on the west side of the UPRR tracks,
near the RT Tracks.  Elevations of these overhead lines are included in Appendix C.  Appendix
C also depicts some lower Surewest lines, which will be relocated prior to construction.
However, the transmission lines have already been raised and will remain in place.   Difficult
pile installation and construction is expected due to the presence of the transmission lines.  The
Contractor is responsible for verifying that the information in the Appendix is accurate.

• A Schedule of Values (cost break-down) for lump sum Lighting System  and for lump sum
Overhead Contact System must be submitted to the City within four working days after bid opening
if the contractor is the first, second, third, or fourth low bidder.

• Substitutions: Substitutions for “or equal” products designated as such on the plans or in these
Special Provisions must be submitted for review and approval by the City a minimum of 2 weeks
prior to bid opening. Otherwise, the approved equal will not be allowed. Paint color substitutions
do not have to be submitted prior to bid opening.

• There are access restrictions to access Bent 11.  The Contractor needs to arrange for access for
from the Union Pacific Railroad, who is anticipated to have approved a temporary construction
crossing over the railroad tracks at or near MP 136.07.
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PRE-BID MEETING 

All bidders are encouraged, but not required, to attend the pre-bid conference. At this meeting, 
requirements pertaining to “Disadvantaged Business Enterprise” (DBE) Program will be reviewed and 
any questions pertaining to the project will be answered.  This meeting is also to inform DBEs of 
subcontracting and material supply opportunities.   

The conference will be held at: 
July 17, 2014 at 2 P.M. 

New Sacramento City Hall 
915 I Street, Room 2000 
Conference Room 2105 
Sacramento, CA 95814 

For information regarding the DBE Program, contact Lucinda Willcox at (916) 808-5052 
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CITY OF SACRAMENTO 

DEPARTMENT OF PUBLIC WORKS 

FEDERAL AID PROJECT NO.: STPL-5002 (147) 

CITY CONTRACT NO.: T15065700 

NOTICE TO BIDDERS 

Sealed proposals and bids for the work entitled: 

SACRAMENTO CITY COLLEGE 

PEDESTRIAN/BICYCLE 

BRIDGE PROJECT 

(PN: T15065700) 

will be received by the City Clerk of the City of Sacramento at the Office of the City Clerk, 915 I Street 
(NEW City Hall), 5th Floor, up to the hour of 2:00 P.M., Wednesday, July 30, 2013, and will be 
publicly opened and read at 2:00 P.M., or as soon thereafter as business allows, in Hearing Room on 2nd 
Floor, 915 I Street (Historic City Hall). 

General work description: This project provides for, in general, constructing a pedestrian/bicycle bridge 
and approach ramps connecting the Curtis Park Village to the Sacramento City College.  This includes 
constructing a tied arch bridge structure across Union Pacific Railroad Tracks, a precast cored slab 
bridge structure across the Sacramento Light Rail Station, the associated concrete ramps, stairs, and 
supporting foundations of the bridges into the Sacramento City College to the West and the Curtis Park 
Village to the East, and lighting, landscape and irrigation facilities. 

THIS PROJECT IS SUBJECT TO THE “BUY AMERICA” PROVISIONS OF THE SURFACE 
TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY MAP 21. 

The Contractor shall possess a license or a combination of classes required by the categories and type of 
work included in this contract at the time this contract is awarded. 

Bids are required for the entire work described herein. This contract is subject to the State contract 
nondiscrimination and compliance requirements pursuant to the Government Code Section 12990. 

All such proposals received and any work performed thereunder must comply with the requirements of 
Title 3 of the Sacramento City Code. 

Bid protests must be filed and maintained in accordance with the provisions of Sections 3.60.460 
through 3.60.560 of the Sacramento City Code.  Bid protests that do not comply with Sections 3.60.460 
through 3.60.560 of the Sacramento City Code shall be invalid and shall not be considered.  A bid 
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protest fee of $750.00 is required at the time of filing to be considered valid in accordance with City of 
Sacramento Resolution No. 2003-231 dated April 29, 2003.   As used herein, the term "bid protest" 
includes any bid protest that (1) claims that one or more bidders on this contract should be disqualified 
or rejected for any reason, or (2) contests a City staff recommendation to award this contract to a 
particular bidder, or (3) contests a City staff recommendation to disqualify or reject one or more bidders 
on this contract.  A copy of Sections 3.60.460 through 3.60.560 of the Sacramento City Code may be 
obtained from the Project Manager, or from the City Clerk, located at 915 I Street, 1st Floor, 
Sacramento, CA 95814. 

Plans, specifications, and copies of the Sealed Proposal Forms and accompanying documents for 
bidding this project can only be obtained at  

Planet Bids 
http://www.planetbids.com/portal/portal.cfm?CompanyID=15300 

Bids must be submitted on printed forms supplied in the Contract Documents.  Bids must be enclosed in 
an envelope marked: 

SEALED PROPOSAL AND BIDS 
FOR  

SACRAMENTO CITY COLLEGE 
PEDESTRIAN/BICYCLE 

BRIDGE PROJECT 
Technical questions should be directed to the Department of Public Works, to the attention of the Project 
Manager, Ofelia Avalos, of the Department of Public Works, Engineering Services Division, 915 I 
Street, Room 2000, Sacramento, CA 95814, (916) 808-5515, FAX (916) 808-7903 or  
oavalos@cityofsacramento.org. 

The successful bidder shall furnish a payment bond and a performance bonds for 100% of the contract 
amount. 

The City of Sacramento hereby notifies all bidders that it will affirmatively insure that in any contract 
entered into pursuant to this advertisement, disadvantaged business enterprises will be afforded full 
opportunity to submit bids in response to this invitation. 

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, 
in which the work is to be done have been determined by the Director of the California Department of 
Industrial Relations. These wages are set forth in the General Prevailing Wage Rates for this project, 
available from the California Department of Industrial Relations’ Internet web site at 
http://www.dir.ca.gov. The Federal minimum wage rates for this project as predetermined by the United 
States Secretary of Labor are set forth in the books issued for bidding purposes entitled "Proposal and 
Contract," and in copies of this book that may be examined at the offices described above where project 
plans, special provisions, and proposal forms may be seen. Addenda to modify the Federal minimum 
wage rates, if necessary, will be issued to holders of "Proposal and Contract" books. Future effective 
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general prevailing wage rates, which have been predetermined and are on file with the California 
Department of Industrial Relations are referenced but not printed in the general prevailing wage rates. 

Attention is directed to the Federal minimum wage rate requirements in the books entitled "Proposal and 
Contract."  If there is a difference between the minimum wage rates predetermined by the Secretary of 
Labor and the general prevailing wage rates determined by the Director of the California Department of 
Industrial Relations for similar classifications of labor, the Contractor and subcontractors shall pay not 
less than the higher wage rate. The Department will not accept lower State wage rates not specifically 
included in the Federal minimum wage determinations.  This includes "helper" (or other classifications 
based on hours of experience) or any other classification not appearing in the Federal wage 
determinations. Where Federal wage determinations do not contain the State wage rate determination 
otherwise available for use by the Contractor and subcontractors, the Contractor and subcontractors shall 
pay not less than the Federal minimum wage rate, which most closely approximates the duties of the 
employees in question. 

The U.S. Department of Transportation (DOT) provides a toll-free “hotline” service to report bid rigging 
activities.  Bid rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 
p.m., Eastern Time, Telephone No. 1-800-424-9071. Anyone with knowledge of possible bid rigging,
bidder collusion, or other fraudulent activities should use the “hotline” to report these activities. The 
“hotline” is part of the DOT’s continuing effort to identify and investigate highway construction contract 
fraud and abuse and is operated under the direction of the DOT Inspector General. All information will 
be treated confidentially and caller anonymity will be respected. 
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SPECIAL PROVISIONS 
FOR 

SACRAMENTO CITY COLLEGE 
PEDESTRIAN/BICYCLE  

BRIDGE PROJECT 
FEDERAL AID PROJECT NO: STPL 5002(147) 

 (PN: T15065700) 
 

SECTION NO. 1 - SPECIFICATIONS AND PLANS 
The contract shall be administered in accordance with Sections 1 through 8 of the City Standard 
Specifications for Public Construction, City of Sacramento, dated June 2007. The work to be 
performed under this contract shall be in accordance with the Special Provisions contained 
herein. The General Requirements of this contract shall be governed by these Special Provisions 
first, followed by Section 1 through Section 8 of the City Standard Specifications. Other 
standards or specifications specified in these Special Provisions govern only the applicable 
technical specifications for the items of work referenced. 

In case of conflict in the technical provisions or requirements, the following order of precedence 
shall govern: 

A. Special Provisions 

B. Plans 

C. City Standard Specifications 

D. Other referenced specifications 

E. State Standard Plans 

Definitions of Terms 

Whenever in the City Standard Specification, State Standard Specifications, Special Provisions, 
Notice to Contractors, Proposal, Contract or other contract documents the following 
abbreviations and terms are used, the intent and meaning shall be interpreted as follows: 

 
DEFINITIONS AND TERMS 
As used herein, unless the context otherwise requires, the following terms have the following 
meaning: 

Department or Department of Transportation: The City of Sacramento, Department of Public 
Works. 

Director or Director of Transportation: Director of Public Works, City of Sacramento. 

Engineer: The Director of Public Works of the City of Sacramento, State of California, acting 
either directly or through properly authorized agents, such agents acting within the scope of the 
particular duties entrusted to them. 
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Laboratory: The established laboratory of the Materials and Research Department of the 
Department of Transportation of the State of California or laboratories authorized by the 
Engineer to test materials and work involved in the contract. 

State or State of California: The City of Sacramento. 

Transportation Building Sacramento: City Hall, City of Sacramento, State of California. 

State Highway Engineer: The Director of Public Works of the City of Sacramento, State of 
California. 

State Standard Specifications: Means the 2010 edition of the Standard Specifications of the State 
of California, Department of Transportation. 

City Standard Specifications: Means the June 2007 edition of the City of Sacramento Standard 
Specifications. 

Attorney General: City Attorney, City of Sacramento 

Required Meetings: Means that all bidders are encouraged to attend required meetings, however 
bidders who do not attend shall be responsible for all information disseminated. 
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SECTION NO. 2 - PROPOSAL REQUIREMENTS AND CONDITIONS 

2-1.01  GENERAL 
The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and 
Conditions," of these Contract Specifications for the requirements and conditions which the 
bidder must observe in the preparation of the proposal form and the submission of the bid. 
 
Each proposal shall have listed therein the portion of the work that will be done by each 
subcontractor listed. A sheet for listing the subcontractors is included in the Proposal.  
 
In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in 
the Proposal. Signing the Proposal shall also constitute signature of the Noncollusion Affidavit. 
 
The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, 
national origin, or sex in the performance of this contract. The contractor shall carry out 
applicable requirements of 49 CFR part 26 in the award and administration of US DOT assisted 
contracts. Failure by the contractor to carry out these requirements is a material breach of this 
contract, which may result in the termination of this contract or such other remedy as the 
recipient deems appropriate. Each subcontract signed by the bidder must include this assurance. 

2-1.015 FEDERAL LOBBYING RESTRICTIONS 
Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the 
recipient or any lower tier sub recipient of a Federal-aid contract to pay for any person for 
influencing or attempting to influence a Federal agency or Congress in connection with the 
awarding of any Federal-aid contract, the making of any Federal grant or loan, or the entering 
into of any cooperative agreement.  
 
If any funds other than Federal funds have been paid for the same purposes in connection with 
this Federal-aid contract, the recipient shall submit an executed certification and, if required, 
submit a completed disclosure form as part of the bid documents. 
 
A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a 
Federal agency is included in the Proposal.  Standard Form - LLL, “Disclosure of Lobbying 
Activities,” with instructions for completion of the Standard Form is also included in the 
Proposal.  Signing the Proposal shall constitute signature of the Certification. 
 
The above referenced certification and disclosure of lobbying activities shall be included in each 
subcontract and any lower-tier contracts exceeding $100,000. All disclosure forms, but not 
certifications, shall be forwarded from tier to tier until received by the Engineer. 
 
The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the 
end of each calendar quarter in which there occurs any event that requires disclosure or that 
materially affects the accuracy of the information contained in any disclosure form previously 
filed by the Contractor, subcontractors and any lower-tier contractors. An event that materially 
affects the accuracy of the information reported includes: 
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(1) A cumulative increase if $25,000 or more in the amount paid or expected to be paid for 
influencing or attempting to influence a covered Federal action; or 

 
(2) A change in the person(s) or individual(s) influencing or attempting to influence a 

covered Federal action; or 
 

(3) A change in the officer(s), employees(s), or Member(s) contacted to influence or attempt 
to influence a covered Federal Action. 

2-1.02  DISADVANTAGED BUSINESS ENTERPRISE (DBE) 
 

This project is subject to Title 49 CFR 26.13(b): 
 

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The contractor shall 
carry out applicable requirements of 49 CFR part 26 in the award and administration of 
DOT-assisted contracts.  Failure by the contractor to carry out these requirements is a 
material breach of this contract, which may result in the termination of this contract or 
such other remedy as the recipient deems appropriate. 

 
Take necessary and reasonable steps to ensure that DBEs have opportunity to participate in the 
contract (49 CFR 26). 
 
To ensure there is equal participation of the DBE groups specified in 49 CFR 26.5, the Agency 
specifies a goal of 7%.  
 
Make work available to DBEs and select work parts consistent with available DBE 
subcontractors and suppliers. 
 
Meet the DBE goal shown in the Notice to Contractors or demonstrate that you made adequate 
good faith efforts to meet this goal. 
 
It is your responsibility to verify that the DBE firm is certified as DBE at date of bid opening.  
For a list of DBEs certified by the California Unified Certification Program, go to: 
 
http://www.dot.ca.gov/hq/bep/find_certified.htm 
 
Credit for materials or supplies you purchase from DBEs counts towards the goal in the 
following manner: 
 

1. 100 percent counts if the materials or supplies are obtained from a DBE 
manufacturer. 

2. 60 percent counts if the materials or supplies are obtained from a DBE regular 
dealer. 

3. Only fees, commissions, and charges for assistance in the procurement and 
delivery of materials or supplies count if obtained from a DBE that is neither a 
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manufacturer nor regular dealer.  49 CFR 26.55 defines "manufacturer" and 
"regular dealer." 

 
You receive credit towards the goal if you employ a DBE trucking company that performs a 
commercially useful function as defined in 49 CFR 26.55 (d)(1) through (4) and (6). 
 
DBE Commitment Submittal 
 
Submit DBE information on the “Local Agency Bidder-DBE Commitment (Construction 
Contracts),” Exhibit 15-G (1), form included in the Bid Proposal Forms section of these Special 
Provisions.  If the form is not submitted with the bid, remove it before submitting your bid. 
 
If the DBE Commitment form is not submitted with the bid, the apparent low bidder, the 2nd low 
bidder, and the 3rd low bidder must complete and submit the DBE Commitment form to the 
Agency.  DBE Commitment form must be received by the Agency no later than 4:00 p.m. on the 
4th business day after bid opening. 
 
Other bidders do not need to submit the DBE Commitment form unless the Agency requests it.  
If the Agency requests you to submit a DBE Commitment form, submit the completed form 
within 4 business days of the request. 
 
Submit written confirmation from each DBE stating that it is participating in the contract.  
Include confirmation with the DBE Commitment form.  A copy of a DBE's quote will serve as 
written confirmation that the DBE is participating in the contract. 
 
If you do not submit the DBE Commitment form within the specified time, the Agency finds 
your bid nonresponsive. 
 
Good Faith Efforts Submittal 
 
If you have not met the DBE goal, complete and submit the “DBE Information - Good Faith 
Efforts,” Exhibit 15-H, form with the bid showing that you made adequate good faith efforts to 
meet the goal.  Only good faith efforts directed towards obtaining participation by DBEs will be 
considered.  If good faith efforts documentation is not submitted with the bid, it must be received 
by the Agency no later than 4:00 p.m. on the 4th business day after bid opening. 
 
If your DBE Commitment form shows that you have met the DBE goal or if you are required to 
submit the DBE Commitment form, you must also submit good faith efforts documentation 
within the specified time to protect your eligibility for award of the contract in the event the 
Agency finds that the DBE goal has not been met. 
 
Good faith efforts documentation must include the following information and supporting 
documents, as necessary: 
 

1. Items of work you have made available to DBE firms.  Identify those items of 
work you might otherwise perform with its own forces and those items that have 
been broken down into economically feasible units to facilitate DBE participation.  
For each item listed, show the dollar value and percentage of the total contract.  It 
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is your responsibility to demonstrate that sufficient work to meet the goal was 
made available to DBE firms. 

2. Names of certified DBEs and dates on which they were solicited to bid on the 
project.  Include the items of work offered.  Describe the methods used for 
following up initial solicitations to determine with certainty if the DBEs were 
interested, and the dates of the follow-up.  Attach supporting documents such as 
copies of letters, memos, facsimiles sent, telephone logs, telephone billing 
statements, and other evidence of solicitation.  You are reminded to solicit 
certified DBEs through all reasonable and available means and provide sufficient 
time to allow DBEs to respond. 

3. Name of selected firm and its status as a DBE for each item of work made 
available.  Include name, address, and telephone number of each DBE that 
provided a quote and their price quote.  If the firm selected for the item is not a 
DBE, provide the reasons for the selection. 

4. Name and date of each publication in which you requested DBE participation for 
the project.  Attach copies of the published advertisements. 

5. Names of agencies and dates on which they were contacted to provide assistance 
in contacting, recruiting, and using DBE firms.  If the agencies were contacted in 
writing, provide copies of supporting documents. 

6. List of efforts made to provide interested DBEs with adequate information about 
the plans, specifications, and requirements of the contract to assist them in 
responding to a solicitation.  If you have provided information, identify the name 
of the DBE assisted, the nature of the information provided, and date of contact.  
Provide copies of supporting documents, as appropriate. 

7. List of efforts made to assist interested DBEs in obtaining bonding, lines of credit, 
insurance, necessary equipment, supplies, and materials, excluding supplies and 
equipment that the DBE subcontractor purchases or leases from the prime 
contractor or its affiliate.  If such assistance is provided by you, identify the name 
of the DBE assisted, nature of the assistance offered, and date.  Provide copies of 
supporting documents, as appropriate. 

8. Any additional data to support demonstration of good faith efforts. 
 

The agency may consider DBE commitments of the 2nd and 3rd bidders when determining 
whether the low bidder made good faith efforts to meet the DBE goal. 
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SECTION NO. 3 - AWARD AND EXECUTION OF CONTRACT 

3-1.01 GENERAL 
The bidder's attention is directed to the provisions in Section 3, "Award and Execution of 
Contract," of the Standard Specifications and these special provisions for the requirements and 
conditions concerning award and execution of contract. 
 
Bid protests are to be delivered to the following address: City of Sacramento, City Clerk’s 
Office, Historic City Hall, 915 I St, Ste 116, Sacramento, CA 95814 
 
The award of the contract, if it be awarded, will be to the lowest responsible bidder whose bid 
complies with all the requirements prescribed.   
   
The contract shall be executed by the successful bidder and shall be returned, together with the 
contract bonds, to the City so that it is received within 1 calendar day after award of contract by 
City.  Failure to do so shall be just cause for forfeiture of the proposal guaranty.  The executed 
contract documents shall be delivered to the following address:   Jose Ledesma, City of 
Sacramento, Department of Public Works, 915 I Street, Room 2000 Sacramento, CA 95814.   
 
If not awarded the Agreement, the City will reimburse the incurred costs of the undersigned 
having to procure the surety bonds and insurance certificates prior to award, as well as the costs 
to cancel the surety bonds and insurance certificates. 

3-1.02   DATA UNIVERSAL NUMBERING SYSTEM (D-U-N-S) NUMBER 
 
For the purpose of complying with the American Recovery and Reinvestment Act of 2009, the 
successful bidder must provide the Agency a D-U-N-S number. 
 
Complete and sign the Data Universal Numbering System (D-U-N-S) Number form included in 
the contract documents.  This form must be submitted with the executed contract. 
 
If your company does not have a D-U-N-S number, you can obtain one by contacting Dun & 
Bradstreet at: 
 
 http://dnb.com/us/ 
 
If you fail to submit this information with the executed contract, the City of Sacramento will not 
approve the contract. 
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SECTION NO. 4 - BEGINNING OF WORK, TIME OF COMPLETION AND 
LIQUIDATED DAMAGES 
The Contractor shall begin work within 5 days after receiving a Notice to Proceed from the City 
of Sacramento. 

The Contractor shall diligently prosecute the work to completion before the expiration of TWO 
HUNDRED AND EIGHTY (280) working days beginning on the day designated in the Notice 
to Proceed. Work will be performed as specified in Section 9.3 “Order of Work” of these Special 
Provisions.  Work completion includes all functional and acceptance tests to the satisfaction 
of the City. Should said work not be completed to the satisfaction of the City within said 
time, the Contractor shall pay to the City of Sacramento a sum of One Thousand Eight 
Hundred ($1,800.00) as liquidated damages for each calendar delay after the expiration of 
such period until acceptance of the said work by the City and its delivery to the City. 
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SECTION NO. 5 - GENERAL 

5.1 LABOR NONDISCRIMINATION 
Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of 
Title 2, California Code of Regulations. 
 

 
NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM 

(GOV. CODE, SECTION 12990) 
 
Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A (4), 
"Labor Nondiscrimination," of the State Standard Specifications, which is applicable to all 
nonexempt state contracts and subcontracts, and to the "Standard California Nondiscrimination 
Construction Contract Specifications" set forth therein. The Specifications are applicable to all 
nonexempt state construction contracts and subcontracts of $5,000 or more. 

5.2 PREVAILING WAGE 
Attention is directed to Section 7-1.01A (2), "Prevailing Wage," of the State Standard 
Specifications. 
 
The general prevailing wage rates determined by the Director of Industrial Relations, for the 
county or counties in which the work is to be done, are available at the City of Sacramento.  
These wage rates are not included in the Proposal and Contract for the project. Changes, if any, 
to the general prevailing wage rates will be available at the same location. 
 
Payment of prevailing wage must be documented through submission of certified payroll records 
for the prime contractor and lower tier subcontractors. 
 
Electronic Web submittal of Labor Compliance Reports began effective May 1, 2007.   
 
Each contractor and every lower-tier subcontractor is be required to submit certified payrolls and 
labor compliance documentation electronically at the discretion of and in the manner specified 
by the City of Sacramento.   
 
Electronic submittal will be a web-based system, accessed on the World Wide Web by a web 
browser.  Each contractor and subcontractor will be given a Log On identification and password 
to access the City of Sacramento reporting system.   
 
Use of the system may entail additional data entry of weekly payroll information including; 
employee identification, labor classification, total hours worked and hours worked on this 
project, wage and benefit rates paid, etc.  The contractor’s payroll and accounting software might 
be capable of generating a ‘comma delimited file’ that will interface with the software.   
 
This requirement will be ‘flowed down’ to every lower-tier subcontractor and vendor required to 
provide labor compliance documentation. 
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5.3 PUBLIC SAFETY 
The Contractor shall provide for the safety of traffic and the public in conformance with the 
provisions in Section 7-1.09, "Public Safety," of the State Standard Specifications and these 
special provisions.  
 
The Contractor shall install temporary railing (Type K) between a lane open to public traffic and 
an excavation, obstacle or storage area when the following conditions exist: 
 
A. Excavations. – The near edge of the excavation is 12 feet or less from the edge of the 

lane, except: 
 

1. Excavations covered with sheet steel or concrete covers of adequate thickness to 
prevent accidental entry by traffic or the public. 

2. Excavations less than 1 foot deep. 

3. Trenches less than 1 foot wide for irrigation pipe or electrical conduit, or excavations 
less than 1foot in diameter. 

4. Excavations parallel to the lane for the purpose of pavement widening or 
reconstruction. 

5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical: horizontal). 

6. Excavations protected by existing barrier or railing. 

 
B. Temporarily Unprotected Permanent Obstacles. – The work includes the installation of a 

fixed obstacle  together with a protective system, such as a sign structure together with 
protective railing, and the Contractor elects to install the obstacle prior to installing the 
protective system; or the Contractor, for the Contractor's convenience and with 
permission of the Engineer, removes a portion of an existing protective railing at an 
obstacle and does not replace such railing complete in place during the same day. 

 
C. Storage Areas. – Material or equipment is stored within 12 feet of the lane and the 

storage is not otherwise prohibited by the provisions of the Standard Specifications and 
these special provisions. 

 
The approach end of temporary railing (Type K), installed in conformance with the provisions in 
this section "Public Safety" and in Section 7-1.09, "Public Safety," of the State Standard 
Specifications, shall be offset a minimum of 15 feet from the edge of the traffic lane open to 
public traffic. The temporary railing shall be installed on a skew toward the edge of the traffic 
lane of not more than 1 foot transversely to 10 feet longitudinally with respect to the edge of the 
traffic lane. If the 15 feet minimum offset cannot be achieved, the temporary railing shall be 
installed on the 10 to 1 skew to obtain the maximum available offset between the approach end 
of the railing and the edge of the traffic lane, and an array of temporary crash cushion modules 
shall be installed at the approach end of the temporary railing. 

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary 
Railing (Type K)," of the State Standard Specifications. Temporary railing (Type K), conforming 
to the details shown on 2006 Standard Plan T3, may be used. Temporary railing (Type K) 
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fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be used, 
provided the fabrication date is printed on the required Certificate of Compliance. 
 
Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion 
Module" of these special provisions. 
 
When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line 
of cones or delineators shall be considered to be the edge of the traffic lane, however, the 
Contractor shall not reduce the width of an existing lane to less than 12 feet without written 
approval from the Engineer. 

When work is not in progress on a trench or other excavation that required closure of an adjacent 
lane, the traffic cones or portable delineators used for the lane closure shall be placed off of and 
adjacent to the edge of the traveled way. The spacing of the cones or delineators shall be not 
more than the spacing used for the lane closure. 
 
Suspended loads or equipment shall not be moved nor positioned over public traffic or 
pedestrians. 
 
Full compensation for conforming to the provisions in this section "Public Safety," including 
furnishing and installing temporary railing (Type K) and temporary crash cushion modules, shall 
be considered as included in the contract prices paid for the various items of work involved and 
no additional compensation will be allowed therefor. 

5.4 BUY AMERICA REQUIREMENTS 
Attention is directed to the "Buy America" requirements of the Surface Transportation 
Assistance Act of 1982 (Section 165) and Section 1518 of MAP-21 of October 1, 2012, and the 
regulations adopted pursuant thereto. In conformance with the law and regulations, all 
manufacturing processes for steel and iron materials furnished for incorporation into the work on 
this project shall occur in the United States; with the exception that pig iron and processed, 
pelletized and reduced iron ore manufactured outside of the United States may be used in the 
domestic manufacturing process for such steel and iron materials. The application of coatings, 
such as epoxy coating, galvanizing, painting, and other coating that protects or enhances the 
value of steel or iron materials shall be considered a manufacturing process subject to the "Buy 
America" requirements. 
 
A Certificate of Compliance, conforming to the provisions in Section 6-1.07, "Certificates of 
Compliance," of the State Standard Specifications, shall be furnished for steel and iron materials. 
The certificates, in addition to certifying that the materials comply with the specifications, shall 
specifically certify that all manufacturing processes for the materials occurred in the United 
States, except for the above exceptions. 
 
The requirements imposed by the law and regulations do not prevent a minimal use of foreign 
steel and iron materials if the total combined cost of the materials used does not exceed one-tenth 
of one percent (0.1 percent) of the total contract cost or $2,500, whichever is greater. The 
Contractor shall furnish the Engineer acceptable documentation of the quantity and value of the 
foreign steel and iron prior to incorporating the materials into the work. 
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5.5 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES 
When the presence of asbestos or hazardous substances are not shown on the plans or indicated 
in the specifications and the Contractor encounters materials which the Contractor reasonably 
believes to be asbestos or a hazardous substance as defined in Section 25914.1 of the Health and 
Safety Code, and the asbestos or hazardous substance has not been rendered harmless, the 
Contractor may continue work in unaffected areas reasonably believed to be safe. The Contractor 
shall immediately cease work in the affected area and report the condition to the Engineer in 
writing. 

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or 
hazardous substances including exploratory work to identify and determine the extent of the 
asbestos or hazardous substance will be performed by separate contract.   

The Contractor shall not undertake, perform or cause or permit to be performed any 
environmental testing of any kind upon the soils and/or groundwater existing on, under or about 
the Property east of the UPRR tracks (i.e. Curtis Park Village Site), or otherwise release, cause to 
be released or permit the release of any Hazardous Substance of any quantity onto, under or 
about the Property. 

If delay of work in the area delays the current controlling operation, the delay will be considered 
a right of way delay and the Contractor will be compensated for the delay in conformance with 
the provisions in Section 8-1.09, "Right of Way Delays," of the State Standard Specifications. 

5.6 SUBCONTRACTOR AND DBE RECORDS 
Use each DBE subcontractor as listed on the List of Subcontractors form and the Local Agency 
Bidder DBE Commitment (Construction Contracts), Exhibit 15-G, forms unless you receive 
authorization for a substitution. 
 

The Agency requests the Contractor to: 

1. Notify the Engineer of any changes to its anticipated DBE participation

2. Provide this notification before starting the affected work

 

Maintain records including: 

1. Name and business address of each 1st-tier subcontractor

2. Name and business address of each DBE subcontractor, DBE vendor, and DBE trucking
company, regardless of tier

3. Date of payment and total amount paid to each business

 

If you are a DBE contractor, include the date of work performed by your own forces and the 
corresponding value of the work. 
 

Before the 15th of each month, submit a Monthly DBE Trucking Verification form. 
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If a DBE is decertified before completing its work, the DBE must notify you in writing of the 
decertification date.  If a business becomes a certified DBE before completing its work, the 
business must notify you in writing of the certification date.  Submit the notifications.  On work 
completion, complete a Disadvantaged Business Enterprises (DBE) Certification Status Change, 
Exhibit 17-O, form.  Submit the form within 30 days of contract acceptance. 
 
 

Upon work completion, complete a Final Report – Utilization of Disadvantaged Business 
Enterprises (DBE), First-Tier Subcontractors, Exhibit 17-F, form.  Submit it within 90 days of 
contract acceptance.  The Agency withholds $10,000 until the form is submitted.  The Agency 
releases the withhold upon submission of the completed form. 

5.7 PERFORMANCE OF DISADVANTAGED BUSINESS ENTERPRISES 
DBEs must perform work or supply materials as listed in the “Local Agency Bidder - DBE 
Commitment” form specified under Section 2, "Proposal Requirements and Conditions," of these 
special provisions.  Do not terminate a DBE listed subcontractor for convenience and perform 
the work with your own forces or obtain materials from other sources without prior written 
authorization from the Agency. 
 
The Agency grants authorization to use other forces or sources of materials for requests that 
show any of the following justifications: 
 

1. Listed DBE fails or refuses to execute a written contract based on plans and 
specifications for the project. 

2. You stipulate a bond is a condition of executing the subcontract and the listed DBE fails 
to meet your bond requirements. 

3. Work requires a contractor’s license and listed DBE does not have a valid license under 
Contractors License Law. 

4. Listed DBE fails or refuses to perform the work or furnish the listed materials. 

5. Listed DBE's work is unsatisfactory and not in compliance with the contract. 

6. Listed DBE is ineligible to work on the project because of suspension or debarment. 

7. Listed DBE becomes bankrupt or insolvent. 

8. Listed DBE voluntarily withdraws with written notice from the Contract 

9. Listed DBE is ineligible to receive credit for the type of work required. 

10. Listed DBE owner dies or becomes disabled resulting in the inability to perform the work 
on the Contract. 

11. Agency determines other documented good cause. 

 
Notify the original DBE of your intent to use other forces or material sources and provide the 
reasons.  Provide the DBE with 5 days to respond to your notice and advise you and the Agency 
of the reasons why the use of other forces or sources of materials should not occur.  Your request 
to use other forces or material sources must include: 
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1. 1 or more of the reasons listed in the preceding paragraph 

2. Notices from you to the DBE regarding the request 

3. Notices from the DBEs to you regarding the request 

 
If a listed DBE subcontractor is terminated, you must make good faith efforts to find another 
DBE subcontractor to substitute for the original DBE.  The substitute DBE must perform at least 
the same amount of work as the original DBE under the contract to the extent needed to meet the 
DBE goal. 
 
The substitute DBE must be certified as a DBE at the time of request for substitution. 
 
Unless the Agency authorizes (1) a request to use other forces or sources of materials or (2) a 
good faith effort for a substitution of a terminated DBE, the Agency does not pay for work listed 
on the Local Agency Bidder DBE Commitment (Construction Contracts), Exhibit 15-G, form 
unless it is performed or supplied by the listed DBE or an authorized substitute. 

5.8 SUBCONTRACTING 
No subcontract releases the Contractor from the contract or relieves the Contractor of their 
responsibility for a subcontractor's work. 
 
If the Contractor violates Pub Cont Code § 4100 et seq., the City of Sacramento may exercise the 
remedies provided under Pub Cont Code § 4110.  The City of Sacramento may refer the 
violation to the Contractors State License Board as provided under Pub Cont Code § 4111. 
 
The Contractor shall perform work equaling at least 30 percent of the value of the original 
total bid with the Contractor’s own employees and equipment, owned or rented, with or 
without operators. 
 
Each subcontract must comply with the contract. 
 
Each subcontractor must have an active and valid State contractor's license with a classification 
appropriate for the work to be performed (Bus & Prof Code, § 7000 et seq.). 
 
Submit copies of subcontracts upon request by the Engineer. 
 
Before subcontracted work starts, submit a Subcontracting Request form. 
 
Do not use a debarred contractor; a current list of debarred contractors is available at the 
Department of Industrial Relations' Web site. 
 
Upon request by the Engineer, immediately remove and not again use a subcontractor who fails 
to prosecute the work satisfactorily. 
 

 Each subcontract and any lower tier subcontract that may in turn be made shall include the 
"Required Contract Provisions Federal-Aid Construction Contracts" in Section 14 of these 
special provisions.  Noncompliance shall be corrected.  Payment for subcontracted work 
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involved will be withheld from progress payments due, or to become due, until correction is 
made.  Failure to comply may result in termination of the contract. 

5.9 PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS 
A prime contractor or subcontractor shall pay any subcontractor not later than 10 days of receipt 
of each progress payment in accordance with the provision in Section 7108.5 of the California 
Business and Professions Code concerning prompt payment to subcontractors.  The 10 days is 
applicable unless a longer period is agreed to in writing.  Any delay or postponement of payment 
over 30 days may take place only for good cause and with the agency’s prior written approval. 
Any violation of Section 7108.5 shall subject the violating contractor or subcontractor to the 
penalties, sanction and other remedies of that section.  This requirement shall not be construed to 
limit or impair any contractual, administrative, or judicial remedies otherwise available to the 
contractor or subcontractor in the event of a dispute involving late payment or nonpayment by 
the prime contractor, deficient subcontract performance, or noncompliance by a subcontractor. 
This provision applies to both DBE and non-DBE subcontractors. 

5.10 PROMPT PAYMENT OF FUNDS WITHHELD TO SUBCONTRACTORS 
The agency shall hold retainage from the prime contractor and shall make prompt and regular 
incremental acceptances of portions, as determined by the agency, of the contract work, and pay 
retainage to the prime contractor based on these acceptances.  The prime contractor, or 
subcontractor, shall return all monies withheld in retention from a subcontractor within 30 days 
after receiving payment for work satisfactorily completed and accepted including incremental 
acceptances of portions of the contract work by the agency.  Federal law (49CFR26.29) requires 
that any delay or postponement of payment over 30 days may take place only for good cause and 
with the agency’s prior written approval.  Any violation of this provision shall subject the 
violating prime contractor or subcontractor to the penalties, sanctions and other remedies 
specified in Section 7108.5 of the Business and Professions Code.  These requirements shall not 
be construed to limit or impair any contractual, administrative, or judicial remedies otherwise 
available to the prime contractor or subcontractor in the event of a dispute involving late 
payment or nonpayment by the prime contractor, deficient subcontract performance, or 
noncompliance by a subcontractor.  This provision applies to both DBE and non-DBE prime 
contractors and subcontractors. 

5.11 PARTNERING   
The City of Sacramento may promote the formation of a "Partnering" relationship with the 
Contractor in order to effectively complete the contract to the benefit of both parties.  The 
purpose of this relationship will be to maintain cooperative communication and mutually resolve 
conflicts at the lowest possible management level. 

The Contractor may request the formation of such a "Partnering" relationship by submitting a 
request in writing to the Engineer after approval of the contract.  If the Contractor's request for 
"Partnering" is approved by the Engineer, scheduling of a "Partnering" workshop, selecting the 
"Partnering" facilitator and workshop site, and other administrative details shall be as agreed to 
by both parties. 
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The costs involved in providing a facilitator and a workshop site will be borne equally by the 
City of Sacramento and the Contractor.  The Contractor shall pay all compensation for the wages 
and expenses of the facilitator, and of the expenses for obtaining the workshop site.  The State's 
share of such costs will be reimbursed to the Contractor in a change order written by the 
Engineer.  Markups will not be added.  All other costs associated with the "Partnering" 
relationship will be borne separately by the party incurring the costs. 
 
The establishment of a "Partnering" relationship will not change or modify the terms and 
conditions of the contract and will not relieve either party of the legal requirements of the 
contract. 

5.12 PAYMENTS 
Attention is directed to Section 8, “Measurement and Payment” of the City Standard 
Specifications and these special provisions. 
 
After acceptance of the contract pursuant to the provisions in Section 8 of the City Standard 
Specifications, the amount, if any, payable for a contract item of work in excess of the maximum 
value for progress payment purposes herein above listed for the item, will be included for 
payment in the first estimate made after acceptance of the contract. 
 

Delete sections 9-1.02B, 9-1.02D, 9-1.04 through 9-1.15, 9-1.16A, 9-1.16B, and 9-1.16D 
through 9-1.22 of the State Standard Specifications. 

 
Only the following apply from Section 9: 
 

• 9-1.02A General 

• 9-1.02C Final Pay Item Quantities 

• 9-1.03 PAYMENT SCOPE 

• 9-1.16C Materials on Hand 

5.13 RELATIONS WITH RAILROAD 
It is expected that Railroad will cooperate with the Contractor to the end that the work may be 
handled in an efficient manner, but the Contactor shall have no claim for damages or extra 
compensation in the event his work is held up by the work of the Railroad forces. 
 
The Contractor will cooperate with the Railroad where work is over or under the tracks, or 
within the limits of Railroad property, in order to expedite the work and to avoid interference 
with the operations of railroad equipment. 
 
The Contractor will execute the Contractor’s Right of Entry Agreement in the form that is 
included in the Appendices of these special provisions, and shall provide to the Railroad the 
evidence of insurance coverage set forth in Exhibit C of the Contractor’s Right of Entry 
Agreement before commencing any work on Railroad property. 
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The Contractor will comply with the rules and regulations of railroad or the instructions of its 
representatives in relation to the proper manner of protecting the tracks and property of Railroad 
and the traffic moving on such tracks, as well as the wires, signals and other property of 
Railroad, its tenants or licensees, at and in the vicinity of the work during the period of 
construction. 
 
The Contractor will perform his work in such manner and at such times as to not endanger or 
interfere with the safe operations of the tracks and property of Railroad and the traffic moving on 
such tracks, as well as the wires, signals and other property of Railroad, its tenants or licensees, 
at and in the vicinity of the work. 
 
The Contractor will give the advance notice to the Railroad that is required in Section 1 of 
Exhibit B on the Contractor’s Right of Entry Agreement before commencing any work on 
Railroad property.  The cost of Railroad required flagging and as defined in Section 1 of Exhibit 
B of this Agreement must be borne equally by the City and the Contractor.  
  
. The estimated cost for Railroad flagging is $1,300 per 8 hour day.  For bidding purposes, the 
Contractor must assume a flagman will be required for 65 days for a total cost of $84,500.  The 
cost must be borne equally by the City and Contractor ($42,250 each).  Any increase or decrease 
to this amount during construction will be adjusted through a change order and must be borne 
equally by the City and Contractor. 
 
The placement above top of rail of falsework, forms, bracing or other construction supports, 
placement or driving of piles, must not be closer to the center of the nearest railroad track than 
permitted by the following temporary construction clearances: 
 

12’-0” horizontally from centerline of track 

21’-6” vertically above top of rail 
 
An additional falsework opening must be provided east of the Union Pacific Railroad mainline 
track and within railroad right of way with a minimum horizontal clearance of 40’-0” and a 
minimum vertical clearance of 16’-6”.   
 
Working drawings showing details of construction affecting the Railroad tracks and property not 
included in the contract plans, to include but not be limited to falsework and shoring, must be 
submitted to the Engineer for approval before such work is undertaken.  Falsework and shoring 
must be designed in accordance with the requirements of the latest version of the State of 
California, Department of Transportation, “Falsework Manual” and “Trenching and Shoring 
Manual” and all pertinent Railroad Manuals.  As noted above, the minimum horizontal clearance 
to falsework must be 12 feet.  In addition, the structural calculations and preparation of plans and 
specifications for falsework and shoring must be prepared by a Professional Engineer Registered 
in California with a minimum of 5 years of experience specializing in the design of shoring 
subjected to railroad live loading, or falsework adjacent or over live railroad tracks.    
 
The Contractor must, upon completion of the work covered by this contract, to be performed by 
Contractor upon the premises or over or beneath the tracks of Railroad, promptly remove from 
the premises of Railroad all of Contractor’s tools, implements and other materials, whether 
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brought upon said premises by said Contractor of any Subcontractor, employee or agent of 
Contractor or of any Subcontractor, and cause said premises to be left in a clean and presentable 
condition. 

Except as specified herein for flagging costs to be partially borne by the City, full compensation 
for conforming to the requirements of this section, including payment of all Railroad fees 
outlined in the Contractor’s Right of Entry Agreement; obtaining the proper Railroad required 
insurance; coordination with Railroad as required by the Agreement and payment of all costs 
associated with performing work under the Agreement must be borne by the Contractor at its 
own expense and must be considered as included in the prices paid for the various contract items 
of work involved and no separate payment or additional compensation will be allowed. 

5.14 TRAINING 
For the Federal training program, the number of trainees or apprentices is 9. 
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SECTION NO. 6 - (BLANK) 
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SECTION NO. 7 - WORKER’S COMPENSATION AND INSURANCE 

7.1 WORKER'S COMPENSATION 
Full Worker's Compensation Insurance and Employer's Liability policy or provide evidence of 
ability to undertake self-insurance. Limits of coverage shall be at least $1,000,000 for any one 
person. In the event Contractor is self-insured, he shall furnish a Certificate of Permission to 
Self-Insure by the Department of Industrial Relations Administration of Self-Insurance, 
Sacramento. 

7.2 COMPREHENSIVE AUTO AND GENERAL LIABILITY INSURANCE 
Contractor must provide sufficient broad coverage to include: 

• Comprehensive Auto and General Liability Insurance  

• Products and Completed Operation Liability  

• Broad Form Property Damage Liability  

• Contractual Liability  

• Personal Injury Liability 
 
The amount of the policy shall be no less than $1,000,000 Single Limit per occurrence, insured 
by an admitted insurer or insurers as defined by the California Insurance Code, providing that the 
City of Sacramento, its officers, employees and agents are to be Named Insured under the policy, 
and the policy shall stipulate that this insurance will operate as Primary insurance and that no 
other insurance effected by City or other named Insured will be called on to contribute to a loss 
covered thereunder. 

7.3 CERTIFICATE OF INSURANCE 
Contractor shall have City's standard Certificate of Insurance completed and filed with the 
Department of Transportation prior to the execution of the execution of this Agreement. Said 
policies shall provide that no cancellation, major change in coverage, or expiration may be 
effected by the insurance company or the insured during the term of this Agreement, without first 
giving to City thirty (30) calendar days written notice prior to the effective date of such 
cancellation or change in coverage. 
 
Some of the construction work will be in close proximity to the existing Union Pacific railroad 
tracks. The contractor is responsible to obtain any separate insurance coverage for claims and 
damages that may affect the existing railroad tracks. The minimum amount of insurance required 
by the railroad company is $6 million dollars and it is the responsibility of the contractor to 
verify that this is the correct amount. The contractor must contact Peggy J. Ygbuhay, Union 
Pacific Railroad representative, at (916) 789-5152 to verify the specific requirements when 
working within the vicinity of the Union Pacific railroad tracks. 

Page | 23 
 58 of 635



  

City College Pedestrian/Bicycle Bridge  
Final Specifications 6/4/2014 

7.4 WORKER'S COMPENSATION CERTIFICATE 
Contractor shall have this certification completed and filed with the Department of 
Transportation prior to the execution of the execution of the Agreement. 
 
"I am aware of the provisions of Section 3700 of the Labor Code which require every employer 
to be insured against liability for worker's compensation or to undertake self-insurance in 
accordance with the provisions of the Code, and I will comply with such provisions before 
commencing the performance of the work of this Contract." 

7.5 FAILURE TO MAINTAIN INSURANCE 
If at any time during the performance of this Contract the Contractor fails to maintain any item 
of the required insurance in full force and effect, Contractor      immediately discontinue all work 
under the Contract and City will withhold all Contract payments due or that become due until 
notice is received by City that such insurance has been restored in full force and effect and that 
the premiums therefore have been paid for a period satisfactory to the Division of Risk 
Management of the City of Sacramento. 
 
Any failure to maintain any item of the required insurance will be sufficient cause for 
termination of the Contract. 
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SECTION NO. 8 - MATERIALS (BLANK) 
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SECTION NO. 9 - GENERAL REQUIREMENTS 

9.1 SCOPE AND LOCATION OF WORK  
The Sacramento City College Pedestrian/Bicycle Bridge Project consists of constructing a 
pedestrian/bicycle bridge and approach ramps connecting the Curtis Park Village to the 
Sacramento City College.   
 
The scope of work with these Special Provisions includes, in general:  
 

• Construct a tied arch bridge structure across Union Pacific Railroad Tracks 
• Construct a precast cored slab bridge structure across the Sacramento Light Rail Station 
• Construct the associated concrete ramps, stairs, and supporting foundations of the bridges 

into the Sacramento City College  to the West and the Curtis Park Village to the East 
• Construct lighting, landscape and irrigation facilities 

9.2 SPECIFICATIONS 
The work to be performed under this contract shall be in accordance with the Special Provisions 
contained herein. In these Special Provisions, reference is made to the City Standard 
Specifications of the City of Sacramento, adopted June 2007, referred to herein as "Standard 
Specifications". The General Requirements of this contract shall be governed by these Special 
Provisions first, followed by Section 1 through Section 8 of the City Standard Specifications. 
Other standards or specifications specified in these Special Provisions govern only the applicable 
technical specifications unless otherwise specified in these Special Provisions. 
 
Reference to the State Standard Specifications in these Special Provisions shall refer to the State 
of California Department of Transportation 2010 Standard Specifications including all 
subsequent updates and addendums.  

9.3 ORDER OF WORK 
Contractor will maintain two-way access on 24th Street and to the City College Parking Garage at 
all times, excepting any closures allowed within these Special Provisions.   
 
As first orders of work, the Contractor must: 
 

1. Obtain and/or execute all permits and agreements. 

2. Provide schedule, submittals, and shop drawings. 

3. Submit the drilling plan and working drawings necessary to complete the foundations and 
columns at Bents 7 through 10 within the allowable closure period for 24th Street. 

4. Order and fabricate the reinforcement and materials necessary to complete the 
foundations and columns at Bents 7 through 10 within the allowable closure period for 
24th Street. 

5. Conduct potholing of all existing utilities, as needed, in areas shown to have foundation, 
demolition, or excavation work per the plans, including identification of existing utilities 
and storm drains as well as verifying their status as live or abandoned.   
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6. Contact and coordinate with all property owners. 

7. Initiate the fabrication of the structural steel for the main bridge by preparing shop 
drawings and other related submittals. 

8. Ordering of the lights since these items have a long lead time. 

9. Ordering of other materials that may have a long lead time. 

 
Full compensation for this item shall be included in the prices paid for various contract items of 
work and no additional compensation will be allowed. 

9.4 COMPLETION TIME 
The desired schedule is as follows: 
 

Bid Opening: July 9, 2014 
Award Contract: August 5, 2014 

Notice to Proceed: August 11, 2014 
 

 
Weekend work will be allowed.  The Contractor must submit a request to the Engineer to 
perform weekend work a minimum of 1 week prior to planned work.  If approved by the 
Engineer, the cost of inspection will be borne by the City. 
 
The Engineer will furnish the Contractor a weekly statement showing the number of working 
days charged to the contract for the preceding week and the number of working days charged to 
date.  The Contractor will be allowed fifteen (15) calendar days in which to file a written protest 
setting forth in what respect the Contractor disagrees with the working day statement, otherwise 
the working day statement of the Engineer shall be deemed to have been accepted by the 
Contractor as correct. 

9.5 PRE-BID INTERPRETATION OF CONTRACT DOCUMENTS 
No oral representations or interpretation will be made to any bidder as to the meaning of the 
contract documents.  Requests for interpretation shall be made in writing and delivered to the 
City at least seven (7) calendar days before the time announced for opening the proposals.  
Interpretation, where necessary, will be made by the City in the form of an addendum to the 
contract documents and, when issued, will be sent as promptly as is practicable to all parties to 
whom the bid documents have been issued.  All such addenda shall become part of the contract.  
Requests for information regarding this procedure or other similar information, shall be directed 
to Ofelia Avalos of the Department of Public Works, Engineering Services Division, 915 I 
Street, Room 2000, Sacramento, CA 95814, (916) 808-5515, FAX (916) 808-7903 or  
oavalos@cityofsacramento.org. 
 
It shall also be the bidder's responsibility to call to the attention of the Engineer any missing 
pages or drawings in the contract documents including the addenda. These items shall be brought 
to the attention of the Engineer immediately but at least two (2) weeks prior to the bid opening 
date. 
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9.6 LIMITED CLOSURE OF 24TH STREET AND NO IMPEDANCE OF CITY 
COLLEGE TRAFFIC/SCHOOL OPERATIONS 

The Contractor and its subcontractors must maintain continuous operations of 24th Street and 
ingress/egress to the City College Parking Structure.  24th street can only be continuously closed 
during off-peak periods as shown in the Sacramento City College Academic Calendar under 
Section 9.12 “Coordination” in these Special Provisions and Section 9.15 “TRAFFIC 
HANDLING, PUBLIC SAFETY AND CONVENIENCE”.  24th Street must be re-opened 1 day 
prior to the beginning of college classes.  

9.7 NO TRUCK HAUL ROUTE ON 28TH STREET SOUTH OF E STREET 
The Contractor and its subcontractors must not use 28th Street south of E Street as part of any 
haul route to and from the Bell Marine Co., Inc. / Harbor Sand and Gravel located at 200 28th 
Street. Acceptable routes to and from the facility are as follows: 
 
To enter facility: 
 

North on 30th Street 
West on E Street  
North on 28th Street  

 
To exit facility: 
 

South on 28th Street  
East on C Street 
South on 29th Street 

 
The Contractor shall be assessed an administrative penalty of $500 for each Contractor or 
subcontractor dump truck that uses 28th Street South of E Street to enter or exit the Bell Marine 
Co., Inc./Harbor Sand and Gravel. 

9.8 CERTIFICATE OF COMPLIANCE 
The Contractor must provide the Engineer with a manufacturer's "Certificate of Compliance" at 
the Engineer's request within two weeks.  The Certificate of Compliance must clearly show that 
the material, equipment and/or work is in compliance with the tests and specifications set forth in 
these contract documents. 

9.9 FINAL AND PARTIAL PAY QUANTITY 
Final pay quantity is designated on the sealed bid proposal sheet with a “(F)”.  Final pay quantity 
must conform to Section 9-1.02C “Final Pay Item Quantities” of the State Standard 
Specifications, except that the final pay quantity designation must be made on the sealed bid 
proposal rather than the Plans. 
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Add to section 9-1.16C of the State Standard Specifications: 
The following items are eligible for progress payment even if they are not incorporated into the 
work.  In order to be eligible for payment, materials must have been delivered and under the 
control of the contractor of the contractor’s subconsultants. 
 

1. Lighting 

2. Furnish Precast Prestressed Concrete Deck Unit 

3. Bar Reinforcing Steel 

4. Joint Seal 

5. Elastomeric Bearing Pads 

6. Storm Drain Pipe 

7. WSP Casing 

8. Miscellaneous Metal 

9. Furnish Structural Steel (Bridge) (Tied Arch) 

10. Furnish Structural Steel (Bridge) (Circular Platform) 

11. Erect Structural Steel (Bridge) (Tier Arch) 

12. Erect Structural Steel (Bridge) (Circular Platform) 

13. Deck Cable System (Tied Arch) 

14. Bridge Deck Drainage System 

15. Chain Link Fence 

16. Metal Railing (Bridge) 

17. Thermoplastic Pavement Marking 

18. Lighting System 

9.10 EQUIPMENT TO BE SUPPLIED 
All equipment, material and supplies called for in the specifications must be new and currently 
manufactured items, unless otherwise specified.  All equipment must be complete and in 
operation to the satisfaction of the Engineer at the time of acceptance of the work. 
 
All incidental parts which are not shown on the Plans or specified herein and which are 
necessary to complete the project must be furnished and installed as though such parts were 
shown on the Plans or specified herein. 
 
All equipment, materials, and supplies to be considered as an approved equal must be submitted 
to the City for approval no less than seven (7) calendar days prior to the bid opening date.  If the 
Engineer finds said equipment, materials, and supplies to be acceptable, an addendum will be 
issued notifying all bidders no less than two calendar days prior to the bid opening date. 
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9.11 HANDLING AND REMOVAL OF HAZARDOUS OR CONTAMINATED 
MATERIALS 

There are known hazardous materials within UPRR right of way, which may be encountered 
during soil disturbance and/or excavation activities, including at Bent 11.  Any soil that is 
disturbed within UPRR right of way must comply with the UPRR Soil Management Plan dated 2 
November 2009. 
 
In the event hazardous or contaminated materials are encountered at the site for which separate 
handling or removal provisions have not been made in these Special Provisions, the Contractor 
must stop work on that item, contact the Engineer and schedule his operations to work elsewhere 
on the site if possible.  The City will be responsible for handling and removal of hazardous 
material or may request that the Contractor be available, through contract change order, to 
provide additional services as needed for the completion of the work.  Additional services may 
consist of retaining a subcontractor who possesses a California license for hazardous substance 
removal and remedial actions. 
 
Hazardous or contaminated materials may only be removed and disposed of from the project site 
in accordance with the following provisions: 
 
1. All work is to be completed in accordance with the following regulations and requirements: 
 

a. Section 14, “Environmental Stewardship” of the State Standard Specifications. 
 
b. Chapter 6.5, Division 20, California Health and Safety Code. 

 
c. California Administration Code, Title 22, relating to Handling, Storage, and 

Treatment of Hazardous Materials.  29 Code of Federal Regulation 1910.120 relating 
to Hazardous Waste Operation Safety Training. 

 
d. City of Sacramento Building Code and the current edition of the Uniform Building 

Code. 
 
2. Coordination must be made with the County of Sacramento Environmental Management 

Department, Hazardous Materials Division, and the necessary applications must be filed. 
 
3. All hazardous materials must be disposed of at an approved disposal site and must only be 

hauled by a current California registered hazardous waste hauler using correct manifesting 
procedures and vehicles displaying a current Certificate of Compliance.  The Contractor must 
identify by name and address the site where toxic substances must be disposed of.  NO 
payment for removal and disposal services shall be made without a valid certificate from the 
approved disposal site that the material was delivered. 

 
None of the aforementioned provisions shall be construed to relieve the Contractor from the 
Contractor's responsibility for the health and safety of all persons (including employees) and 
from the protection of property during the performance of the work.  This requirement must be 
applied continuously and not be limited to normal working hours. 
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9.12 COORDINATION 
The Contractor must coordinate his activities in a manner that will provide the least interference 
with the Railroad’s, the City College, the Private Developer’s operations in Curtis Park Village, 
other contractors and utility companies working in the area, and agencies exercising jurisdiction 
over the project area or portions thereof. 
 
1. At a minimum the Contractor must coordinate his operations with the following: 

 
• City Fire Alarm 

Contractor must notify Doug Crawford, at 798-0673 or 277-6133, a minimum of five 
(5) working days prior to beginning work at each location. 

 
• Underground Service Alert 

Contractor must contact Underground Service Alert (USA) at 1-800-227-2600, a 
minimum of three (3) working days prior to any excavation. 
 

• Department of Toxic Substances Control 
Contractor must contact Thomas Tse at 916-255-3643, a minimum of five (5) 
working days prior to any excavation. 

 
• Union Pacific Railroad (UPRR) 

Contractor must notify Peggy J. Ygbuhay, the UPRR Manager Industry and Public 
Projects, 9451 Atkinson Street, Roseville, CA 95747, telephone 916-789-5152, fax 
402-223-3115 a minimum of thirty (30) working days prior to any work on, or adjacent 
to the property or tracks of the Railroad, and a minimum of ten (10) working days in 
advance of any work or equipment within 25 feet of any track. 
 

• Petrovich Development Company  
Contractor must notify Phil Harvey at (916) 442-4600 a minimum of five (5) working 
days prior to any work or access within Petrovich Development property. 

 
• Sacramento City College 

Contractor must notify Greg Hayman at (916) 558-2544 a minimum of five (5) 
working days prior to any work or access within the Sacramento City College 
property.  The Contractor must include the Sacramento City College in regular 
construction meetings.” 

 
• Sacramento Regional Transit 

Contractor must notify Jenny Niello at (916) 321-3824 a minimum of five (5) working 
days prior to any work on, or adjacent to the property or tracks of RT, or for access 
within the Sacramento Regional Transit Light Rail Station. 

 
2. Coordination with the Railroads 
 

All work within UPRR right of way must comply with Section 5-1.20C “Railroad Relations” of 
the State Standard Specifications. 
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Any soil that is disturbed within UPRR right of way must comply with the UPRR Soil 
Management Plan dated 2 November 2009 (included in information handouts). 

 
Replace "Reserved" in section 5-1.20C of the State Standard Specifications with: 

 
5-1.20C Railroad Relations 
For these Special Provisions, the term “Railroad” shall be understood to mean the Union 
Pacific Railroad Company and Sacramento Regional Transit. 
 
For these Special Provisions, the term “UPRR” shall be understood to only mean the Union 
Pacific Railroad Company and not Sacramento Regional Transit. 
 
For these Special Provisions, the term “RT” shall be understood to only mean the 
Sacramento Regional Transit and not UPRR.  
 
This Contract includes an agreement with UPRR, attached in Appendix E of these Special 
Provisions.  Comply with the requirements in the document. 

This Contract includes an agreement with RT, attached in Appendix F of these Special 
Provisions.  Comply with the requirements in the document. 

It is expected that the Railroad will cooperate with the Contractor to the end that the work 
may be handled in an efficient manner.  However, except for additional compensation 
provided for hereinafter for delays in completion of specific unit of work to be performed by 
the Railroad, the Contractor shall have no claim for damages, extension of time, or extra 
compensation in the event the work is held up by any of the work to be performed by the 
Railroad. 

 
The Contractor must understand the Contractor’s right to enter the Railroad’s property is 
subject to the absolute right of the Railroad to cause the Contractor’s work on the Railroad’s 
property to cease if, in the opinion of the Railroad, the Contractor’s activities create a hazard 
to the Railroad’s property, employees, or operations. 
 
All construction and phasing work must not affect the Railroad operations.  All construction 
and phasing work within the Railroad property must take place with the windows of time to 
be provided by the local operating unit of the Railroad. 
 
5-1.20C (1) Coordination with UPRR 

 
UPRR REQUIREMENTS 
The Contractor acknowledges its receipt from the CITY of a copy of the “New Pedestrian 
Bridge Crossing Agreement” that has been executed by the Railroad and the CITY and is 
included in Appendix E.  The Contractor agrees to execute and deliver the Contractor’s Right 
of Entry Agreement that is included in Exhibit E of the New Pedestrian Bridge Crossing 
Agreement and to provide to the CITY and/or the Railroad all insurance policies, binders, 
certificates or endorsements that are set forth in Exhibit B of the Contractor’s Right of Entry 
Agreement. 
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The Contractor must cooperate with the UPRR where work is over or under the tracks, or 
within the limits of UPRR property, in order to expedite the work and to avoid interference 
with the operation of railroad equipment. 
 
The Contractor must comply with the rules and regulations of the UPRR or the instructions 
of its representatives in relation to the proper manner of protecting the tracks and property of 
the UPRR and the traffic moving on such tracks, as well as the wires, signals, and other 
property of the UPRR, its tenants or licensees, at and in the vicinity of the work during the 
period of construction. 
 
The Contractor must perform the work in such manner and at such times as shall not 
endanger or interfere with the safe operation of the tracks and property of the UPRR and the 
traffic moving on such tracks, as well as wires, signals, and other property of the UPRR, its 
tenants or licensees, at and in the vicinity of the work. 
 
The Contractor must take protective measures necessary to keep UPRR facilities, including 
track ballast, free of sand or debris resulting from the construction operations.  Any damage 
to UPRR facilities resulting from the Contractor’s operations will be repaired or replaced by 
the UPRR and the cost of such repairs or replacements shall be deducted from the 
Contractor’s progress and final pay estimates. 
 
The Contractor must contact UPRR ‘Call Before You Dig’ at least 48 hours prior to 
commencing work at 1-800-336-9193 to determine the location of underground utilities on or 
near the UPRR property.  If there is a system, the Contractor will telephone the owner of the 
system designated, arrange for a cable or utility locator, and make arrangements for 
relocation or other protection of the system prior to beginning any work on or near the UPRR 
property. 
 
The Contractor must not pile or store any materials nor park any equipment or vehicles closer 
than 25’-0” to the centerline of the nearest track, unless directed by the UPRR’s 
representative.  The Contractor must install a temporary orange fabric fence located 25’-0” 
from the centerline of the track on the West side of the tracks as shown on the plans.  In 
addition, at any location that the contractor stores and materials within UPRR right of way on 
the West side of the tracks, the Contractor must install an orange fabric fence to ensure 
workers and materials are a minimum or 25’-0” away from the tracks.  
 
The Contractor must also abide by the following UPRR temporary clearances during the 
course of construction: 
 

• 12’-0” horizontally from centerline of track, unless otherwise indicated on the 
plans or as directed by the UPRR’s representative. 

• 21’-6” vertically above top of rail 
Walkways with railing must be constructed by the Contractor over open excavation areas 
when in close proximity of tracks, and railings must not be closer than 12’-0” horizontally 
from the centerline of the nearest track. 
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Any infringement on the  above temporary construction clearances due to the Contractor’s 
operations must be submitted to UPRR by way of the Engineer, and must not be undertaken 
until approved by the UPRR, and until the Engineer has obtained any necessary authorization 
from any governmental body or bodies having jurisdiction thereover.  No extension of time 
or extra compensation will be allowed in the event the Contractor’s work is delayed pending 
UPRR approval and governmental authorization. 
 
When the temporary vertical clearance is less than 22’-6” above the top of rail, the UPRR 
must have the option of installing tell-tales or other protective devices that the UPRR deems 
necessary for protection of the UPRR personnel, equipment, or operations. 
 
Three sets of shop drawings, calculations, and other documentation, approved by the 
Engineer, showing the details of construction affecting the UPRR’s tracks, operations, and 
property must be submitted to UPRR for approval.  Falsework, bracing, and temporary 
supports must comply with UPRR guidelines.  Excavation shoring must be designed in 
accordance with UPRR’s Shoring Requirements (Drawing No. 106613) and UPRR 
guidelines.  Shop drawings, calculations, and other documentation must be prepared and 
signed by a registered professional engineer.  The work must not be undertaken until such 
time as UPRR has given such approval.  Review by UPRR may take up to six (6) weeks after 
receipt of all necessary information.  At minimum, the following submittals must be provided 
to UPRR for review and approval: 
 

• Excavation shoring for the east and west Footing for the main bridge 

• Construction sequence plan for the main bridge.  This plan must include detailed 
plans for protecting the UPRR track, rails, ties, and ballast for any operations with 
the UPRR property. 

• Temporary support, bracing, and falsework design for the Main Bridge 

• Other submittals outlined in UPRR’s Agreement, current standards, and Policy 
Manuals. 

The Contractor must notify the Engineer, in writing, at least 25 calendar days but not more 
than 40 calendar days in advance of the starting date of installing temporary work with less 
than permanent clearance.  The Contractor will not be permitted to proceed with work across 
the UPRR tracks unless this requirement has been met.  No extension of time or extra 
compensation will be allowed in the event the Contractor’s work is delayed because of 
failure to comply with the requirements in this paragraph. 
 
The contractor must schedule and plan for all UPRR reviews and approvals.  All falsework 
and shoring plans will need to be reviewed and approved by UP and that there is a 30 - 45 
review period by UPRR. 
 
Private crossings at grade over the tracks of the UPRR for the purpose of moving materials, 
equipment, or personnel must comply with the “New Pedestrian Bridge Crossing 
Agreement”.  Permission has been obtained from UPRR to move equipment, personnel, 
and/or materials across the UPRR’s tracks with a temporary construction crossing over the 
railroad tracks at MP 136.07.  The Contractor will be required to execute a private crossing 
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agreement with UPRR at the Contractors expense.  The Contractor must take all measures 
necessary to prevent the use of such roadway by unauthorized persons or vehicles.   
 
The Contractor must, upon completion of the work covered by this contract to be performed 
by the Contractor upon the premises or over or beneath the tracks of the UPRR, promptly 
remove from the premises of the UPRR all of the Contractor’s tools, implements and other 
materials, whether brought upon said premises by the Contractor or any subcontractor, 
employee, or agent of the Contractor or of any subcontractor, and cause said premises to be 
left in a clean and presentable condition. 
 
All under track pipeline installations must be constructed in accordance with the UPRR’s 
current standards which may be obtained from the UPRR.  The general guidelines are as 
follows: 

• Edges of jacking or boring pit excavations must be kept a minimum of 20 feet 
from the centerline of the nearest track. 

• If the pipe to be installed under the track is four (4) inches in diameter or less, the 
top of the pipe must be at least 42 inches below the base of the rail. 

• If the pipe diameter is greater than four (inches), it must be encased and the top of 
the steel pipe casing must be at least 66 inches below base of rail. 

• Installation of any pipe or conduit under the UPRR’s tracks is to be done by dry 
bore and jack method. 

• No hydraulic jacking or boring will be permitted. 

• Care is to be exercised so as not to damage any underground facilities of the 
UPRR. 

 
PROTECTION OF UPRR FACILITIES 
Upon advance notification of not less than 15 working days by the Contractor, UPRR 
representatives or flaggers will be provided by UPRR to protect its facilities, property, and 
movements of its trains or engines.  In general, UPRR will furnish such personnel or other 
protective devices: 
 

a. When any part of any equipment is standing or being operated within 25 feet, 
measured horizontally, from the centerline of any track on which trains may 
operate, or when any erection or construction activities are in progress within 
such limits, regardless of elevation above or below track. 

b. Where the Contractor’s equipment, crane booms, or jibs could, through 
overturning or falling, accidentally enter into the UPRR’s property. 

c. When construction is conducted above UPRR’s tracks.  Flaggers will not be 
required when construction is conducted above UPRR’s tracks if the walls/fence 
is constructed and secured in place and all work is being done on the bridge deck 
within the confines of the walls/fence. 
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d. For any excavation below elevation of track subgrade if, in the opinion of the 
UPRR’s representative, track or other facilities may be subject to settlement or 
movement. 

e. During any clearing, grubbing, or grading, or blasting in proximity to UPRR 
which, in the opinion of UPRR’s representative, may endanger UPRR facilities or 
operations. 

f. During any of the Contractor’s operations when, in the opinion of the UPRR’s 
representatives, UPRR’s facilities, including, but not limited to, tracks, buildings, 
signals, wire lines or pipe lines, may be endangered. 

o During the period that the temporary crossing is in place, unless an approved 
UPRR barricade is provided on each side of the temporary crossing to prevent 
access with the approval of the UPRR representative. 

 
WORK BY THE UPRR 
 
UPRR will perform engineering inspection and flagging as specified in these Special 
Provisions. 

 
The Contractor under direct supervision of the UPRR Representative will install the 
temporary construction crossing over the railroad tracks at MP 136.07.  The City will bear 
the initial cost of the crossing surface, together with any warning devices that might be 
required, except for the modifications to the existing chain link fence.  The contractor must 
install, maintain, and remove a temporary gate with a lock in the existing chain link fence to 
access the temporary track crossing.  The width of the gate must be determined by the 
contractor to allow the required equipment needed for construction.  The Contractor must 
take protective measures necessary to keep the temporary track crossing, including track 
ballast, free of sand or debris resulting from the construction operations.  Any damage to 
UPRR facilities resulting from the Contractor’s operations will be repaired or replaced by the 
UPRR and the cost of such repairs or replacements shall be deducted from the Contractor’s 
progress and final pay estimates. 
 
Payment for the temporary gate and compliance with these requirements, including full 
compensation for furnishing, installing, maintaining, and removing the gate must be included 
in the various types of work, and no extra compensation will be allowed. 
 
DELAYS DUE TO WORK BY UPRR 
No delays due to work by the UPRR are anticipated. 
 
UPRR PROTECTIVE INSURANCE 
In addition to any other form of insurance or bonds required under the terms of the contract 
and specifications, the Contractor will be required to carry insurance of the kinds and in the 
amounts hereinafter specified. 
 
Such insurance must be approved by the UPRR before any work is performed on UPRR's 
property and must be carried until all work required to be performed on or adjacent to the 
UPRR's property under the terms of the contract is satisfactorily completed as determined by 
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the Engineer, and thereafter until all tools, equipment, and materials have been removed from 
UPRR's property and such property is left in a clean and presentable condition. 
 
The insurance herein required must be obtained by the successful bidder and he must furnish 
the City with two completed certificates, signed by the insurance company or its authorized 
agent or authorized agent or representative, reflecting the existence of each of the policies 
required 1 and 2 below including coverage for X, C, and U and completed operations 
hazards, the original policy of insurance and one certified copy thereof required by 3 below, 
the City will convey one of the certificates of policy certifying 1 and 2 and the original policy 
of insurance required by 3 to UPRR upon receipt from successful bidder.  The City will 
notify successful bidder whether UPRR approves the insurance policies. 
 
Certificate of insurance must guarantee that the policy under 1 and 2 will not be amended, 
altered, modified or canceled insofar as the coverage contemplated hereunder is concerned, 
without at least thirty (30) days’ notice mailed by registered mail to the Engineer and the 
UPRR. 
 
Full compensation for all premiums which the Contractor is required to pay on all insurance 
described hereinafter must be considered as included in the prices paid for the various items 
of work to be performed under the contract, and no additional allowance will be made 
therefore or for additional premiums which may be extensions of policies of insurance. 
 

1.  Contractor's Public Liability and Property 
Damage Liability Insurance 

 
The Contractor must, which respect to the operations he performs within or adjacent to 
UPRRs property, carry regular Contractor's Public Liability and Property Damage Liability 
Insurance providing for the name limits as specified for UPRR's Protective Public Liability 
and Property Damage Liability insurance to be furnished for and in behalf of UPRR as 
hereinafter provided. 
If any part of the work within or adjacent to UPRR's property is subcontracted, the 
Contractor in addition to carrying the above insurance must provide the above insurance on 
behalf of the subcontractors to cover their operations. 
 

2.  Contractor's Protective Public Liability and Property 
Damage Liability Insurance 

 
The Contractor must, with respect to the operations performed for him by subcontractors who 
do work within or adjacent to UPRR's property, carry in his own behalf regular Contractor's 
Protective Public Liability and Property Damage Liability Insurance to be furnished for and 
on behalf of UPRR and hereinafter provided. 
 

3.  UPRR's Protective Public Liability and Property 
Damage Liability Insurance 

 
The Contractor must, with respect to the operations he performs within or adjacent to 
UPRR's property or that of any of this subcontractors who do work within or adjacent to 
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UPRR's property perform, have issued and furnished in favor of UPRR, Policy or policies of 
insurance in the UPRR Protective Liability Form as hereinafter specified. 
 
CONFLICT BETWEEN RAILROAD’S AGREEMENT WITH THE CITY OR RAILROAD 
POLICIES AND PROCEDURES AND THESE SPECIAL PROVISIONS 
In the event of a conflict between this Special Provision and the Railroad’s Requirements stated 
in the agreement between the Railroad and the City, the Agreement will take precedent. 
 
5-1.20C (2) Coordination with Sacramento Regional Transit (RT)    
 
RT’S ON TRACK SAFETY TRAINING 
RT’s On Track Safety program is designed to provide training to workers around RT’s light rail 
tracks. This training will provide information on safety precautions needed while working on or 
near light rail tracks and the High Voltage Catenary system. The program also covers the use of 
Track Warrants and High Voltage Red Tag procedures. This training is required by RT to be 
held prior to the start of each project for all workers working on or near RT’s light rail tracks. 
Training records and sign-up sheets will be kept for three years by RT. Contractor is solely 
responsible for ensuring all workers receive this training prior to performing the work and for 
scheduling the training with RT’s Safety Department for all employees. The scheduling of the 
training and the time to complete it will not change the number of calendar days required to 
complete the work. Contractor must take special precautions necessary to provide safe working 
conditions for all personnel working in proximity of RT’s light rail operations.  
 
COORDINATION WITH RT LIGHT RAIL OPERATIONS HOURS OF WORK. 
In addition to the requirements of the sections "Maintaining Traffic," "Traffic Control," and 
"Coordination and Cooperation," of the Technical Specifications, construction of this project 
will be coordinated with revenue service operations of the Sacramento Light Rail Transit 
System (RT Light Rail Operations).  RT Light Rail Operations operating conditions are in effect 
and light rail vehicles (LRVs) will be in revenue service daily from approximately 5:00 a.m. 
continuous until approximately 1:00 a.m. the next day, seven days a week.  LRVs generally run 
at 15-minute intervals, each direction, with the exception of evening hours and weekend 
mornings, which are scheduled for 30-minute intervals each direction. Contractor must obtain 
and have the responsibility to be familiar with the current "Daily RT Light Rail Operations 
Light Rail Schedule" and any revisions issued during the term of this Contract. 
 
Contractor will cause all Work to be performed with regard to time, place and manner so that 
RT Light Rail Operations scheduled revenue service is not disrupted unless expressly provided 
otherwise herein.  All work performed by Contractor or its subcontractors of any tier in the 
vicinity of the existing LRT track and facilities must be in accordance with RT Light Rail 
Operations Instructions for Track Warrants (See Appendix). It is Contractor's responsibility to 
apply for and secure the Track Warrant for each and every shift of Limited Access or Full 
Access construction, as defined below. If Contractor fails to comply with this requirement, 
and/or if Contractor or its subcontractors of any tier violate the terms of the Track Warrants, RT 
will issue a Stop Work Order to Contractor.  The Stop Work Order will be in effect until such 
time as a Track Warrant is secured and/or the violation is corrected.  Any delays or costs 
associated with this requirement must be borne by Contractor. 
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During hours of revenue service, Contractor and/or its subcontractors of any tier will be allowed 
Limited Access to any track area with RT Light Rail Operations revenue service operations 
through the construction site.  Limited Access construction is defined as work to be performed 
within 10' of the centerline of the operating track, or any work that includes equipment capable 
of coming in contact with the overhead catenary system.  Limited Access construction must be 
coordinated daily with RT Light Rail Operations through the Track Warrant procedure. 
 
During the hours when RT Light Rail Operations are not in operation, approximately 1:00 a.m. 
to 4:00 a.m. daily, Contractor and/or its subcontractors of any tier will be permitted Full Access 
to the existing track and facilities in the construction area.  Any Work performed on the existing 
track structure and facilities during Full Access will be restored by Contractor to complete 
operating conditions prior to the resumption of scheduled revenue service.  Full Access will be 
coordinated each and every time with RT Light Rail Operations through the Track Warrant 
procedures. 
 
Contractor and its subcontractors regardless of tier, must not perform any Work that will require 
an unscheduled disruption of service at any time.  All Work must be performed with sufficient 
labor, materials, and standby equipment to ensure that unscheduled service disruptions do not 
occur.   
 
Contractor must submit a Work Plan detailing hours of work, construction methods and 
activities for the Engineer's approval.  The Work Plan must indicate the means to ensure 
conformance to this special condition.  Contractor must not do any Work until Contractor 
receives written approval of the Work Plan from the Engineer.  Full compensation to submit a 
Work Plan must be included in the prices paid for various contract items of work and no 
additional compensation will be allowed therefor. 
 
Allow 30 calendar days for submittal reviews. 
 
At the contractor’s option and expense, the contractor can request a bus bridge from RT for 
full closure over the weekend.  The weekend will need to be coordinated and approved by 
RT in advance and work will need to be completed by Sunday at midnight or the contractor 
will be charged a penalty.  The approximate cost to the contractor for a Saturday/Sunday bus 
bridge is $39,000 (based on current operating hours/frequency). 
 
COOPERATION WITH RT LIGHT RAIL OPERATIONS 
Contractor’s communications with RT Light Rail Operations must be limited to coordination 
regarding Track Warrants, Red Tags and Shutdowns.  All other communications regarding the 
Work must be to RT’s Authorized Representative and all official notices must be provided as set 
out in these Special Provisions. 
 
RT Light Rail Operations staff will communicate directly with Contractor if conditions deemed 
to be an emergency exist. To constitute “emergency conditions,” life or property must be in 
immediate danger of loss.  If an emergency condition occurs, Contractor must follow the 
directions of the RT Light Rail Operations staff without hesitation. 
 
The application for issuance of Track Warrants and Red Tags must be coordinated directly 
between Contractor and RT Light Rail Operations staff.  Contractor must maintain the Track 
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Warrant or Red Tag documentation at the Project site.  Failure to produce the required 
documentation when requested may result in issuance of a Stop Work Order.  The time for 
completion will not be extended if Work is stopped for the foregoing reason. 
 
 REGIONAL TRANSIT COORDINATION 
At least three (3) working days prior to working on streets used as bus routes, the Contractor 
must notify the Regional Transit (RT) Dispatcher at 321 2897 and notify RT that traffic 
restrictions will be in effect and that bus stops may be temporarily out of service. 
 
The Contractor’s activities must be performed in such a manner as not to interfere with Light 
Rail Transit (LRT) service. The Contractor must obtain an RT Metro Track Warrant (2700 
Academy Way, Sacramento) for all work performed near LRT facilities. Failure of the 
Contractor to comply with this requirement, or violation of the terms of the Track Warrant, will 
result in the Contractor being required to immediately cease work until a Track Warrant is 
secured or violation is corrected. Any delays or costs associated with this requirement will be at 
the Contractor’s Expense. 
 
RT UTILITY PERMIT CONDITIONS 

1. Applicant must obtain a Track Warrant. 

2. Applicant must ensure construction equipment and personnel only cross RT tracks at 
public grade crossings, unless RT is providing Lookout Protection in the area of the 
crossing. 

3. Applicant must ensure all Project personnel involved with the work, including 
subcontractors, attend RT’s “On Track Safety” (OTS) training program prior to 
arriving at the job site.  Please contact RT Safety at OTSTraining@sacrt.com to 
schedule the training.  The training is approximately 2 hours long and usually takes 1-
2 weeks to schedule.  Currently, courses are every Tuesday at 9 am at the corner of 
29th and N Street in Sacramento. The contact person is Rob Hoslett, Senior Safety 
Specialist, (916) 321-3869.  Subcontractors require a separate application and the 
current application fee is $500 per application.  If a legal description and plat map is 
required, the City will provide this to the Contractor at the City’s expense. 

4. Applicant must have the easement staked by a Professional Surveyor prior to 
construction. 

5. Applicant must contact Bob Johnson at bjohnson@sacrt.com with RT Construction 
Management to arrange for RT inspection of all work within the RT Right-of-Way. 

6. Applicant must keep the track ballast free of dirt, fines, and other materials.  

7. Applicant must, at the Applicant’s cost, restore or repair or cause to be restored or 
repaired, back to the original condition and with materials and procedures consistent 
with RT’s Design Criteria and general specifications, any differential settlement or 
damage that occurs to any RT facility because of the Applicant’s action(s) or 
inaction(s). 

8. Applicant must provide AutoCAD files of Record Drawings of the completed Work 
to Jenny Niello at jniello@sacrt.com with RT Engineering within 60 days of Project 
completion. 
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9. Applicant must adhere to all governing regulations and codes enforceable on the 
Project and must indemnify RT against any claim resulting from Applicant’s Work. 

10. Applicant must submit details of connections into RT facilities to Jenny Niello at 
jniello@sacrt.com with RT Engineering for review prior to performing any 
connections.  If Applicant needs to access any existing RT Facilities, Applicant must 
contact Ms. Niello to arrange a time to review the RT existing facilities. 

11. If Work will affect pedestrian or vehicle flow to and/or from a bus stop, Applicant 
must contact Robert Hendrix at rhendrix@sacrt.com with RT Facilities at least 2 
weeks prior to construction in order to coordinate a Detour Plan.  Applicant must not 
begin Work until RT returns the Detour Plan without exception. 

12. If Work will affect pedestrian or vehicle flow to and/or from a light rail station, 
Applicant must contact Robert Hendrix at rhendrix@sacrt.com with RT Facilities at 
least 2 weeks prior to construction in order to coordinate Detour Plan. 

13. If Work will affect RT Patron flow within the light rail station, Applicant must 
contact Robert Hendrix at rhendrix@sacrt.com with RT Facilities Department at least 
2 weeks prior to construction in order to coordinate a Pedestrian Traffic Control Plan. 

14. Applicant must provide access for RT patrons at all times between and among the 
light rail boarding area, the fare vending machine, station signage, and various site 
amenities on the platform.  All work with the potential to disrupt RT patron 
circulation must be described in a Pedestrian Traffic Control Plan prepared by 
Applicant and submitted to Robert Hendrix at rhendrix@sacrt.com with RT for 
review.  The Pedestrian Traffic Control Plan must include schedules for work or 
disruption(s) in each area, location(s) and design(s) of safety barriers, and provisions 
for accessibility.  No such work may occur until RT returns the Pedestrian Traffic 
Control Plan without exception. 

15. Applicant must ensure construction equipment and personnel remain outside of 10’ to 
the nearest rail unless Lookout Protection is provided by RT. 

16. Applicant may schedule Lookout Protection by sending an email request to 
lookoutrequest@sacrt.com.  The Email request must contain the requestor’s company 
name, when, where, and how long the Lookout Protection will be needed.  Lookout 
Protection availability is limited.  Generally, one weeks’ notice is sufficient, but 
applicant should submit their request at their earliest opportunity. 

17. To cancel scheduled Lookout Protection, Applicant must send an email to 
lookoutrequest@sacrt.com no later than 4 PM the day before or 12 hours prior to the 
scheduled time, whichever is sooner.  In the event scheduled Lookout Protection is 
not canceled as described in this section, Applicant must pay for two hours of 
Lookout Protection. 

18. Applicant must ensure any directions regarding track safety given by the Lookout 
Protection are followed IMMEDIATELY. 

19. Applicant must ensure the ENTIRE work party attends a MANDATORY briefing 
with the Lookout Protection PRIOR to beginning work within 10' of the track.  This 
briefing only takes a few minutes. 
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20. Applicant must ensure anyone coming to the work area after work has begun, also 
attends the MANDATORY briefing with the Lookout Protection BEFORE going to 
work in the area. 

21. Applicant must STOP work IMMEDIATELY if the Lookout Protection, at his/her 
sole discretion, concludes a satisfactory level of safety cannot be provided.  This may 
occur if work spreads into the outlying areas. 

22. Applicant must ensure construction equipment and personnel remain at least 10’ 
away from the overhead electrical system unless an overhead power shutdown (“Red 
Tag”) has been provided by RT. 

23. Applicant may schedule Red Tags by sending an email request to redtag@sacrt.com.  
The Email request must contain the requestor’s company name, when, where, and 
how long the Red Tag will be needed.  Red Tag request(s) will only be considered 
during non-revenue hours unless provisions are made for a bus bridge to operate 
through the duration of the Red Tag.  Red Tags will not be provided during peak 
hours under any circumstances.  Red Tag availability is limited.  Generally, two 
weeks’ notice is sufficient, but applicant should submit their request at their earliest 
opportunity. 

24. To cancel scheduled Red Tag, Applicant must send an email to redtag@sacrt.com no 
later than 4 PM the evening before.  In the event a scheduled Red Tag is not canceled 
by 4 PM, Applicant must pay for the Red Tag, regardless of the Applicant’s ability to 
utilize the Red Tag. 

25. Applicant must pay $750 per Red Tag.   

26. If power to the OCS system cannot be restored by the end of the scheduled time, fees 
of up to $2,500 per missed headway may be assessed. 

 
3. Coordination with Sacramento City College: 

 
Replace section 5-1.20D of the State Standard Specifications with: 

 
5-1.20D Coordination with Sacramento City College 

 
The Sacramento City College Academic Calendar is shown in the table below and is provided to 
establish allowable road closures detailed in  Section  9.6  “LIMITED CLOSURE OF 24TH 
STREET AND NO IMPEDANCE OF CITY COLLEGE TRAFFIC/SCHOOL OPERATIONS” 
and Section 9.15 “TRAFFIC HANDLING, PUBLIC SAFETY AND CONVENIENCE” of these 
Special Provisions .  Not all of the 2015 and 2015 have been published by the City College and it is 
the Contractor’s responsibility to verify the dates shown in the table are correct.  Closures of 24th 
street are allowed on weekends, except for special weekend events at the Sacramento City College.   
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Sacramento City College Academic Calendar 

2013 
August 24 Instruction Begins (End Summer Recess) 
September 2 Holiday - Labor Day (no classes, offices closed) 
November 11 Holiday - Veterans Day (no classes, offices closed) 
November 28-Dec. 1 Thanksgiving Recess (no classes, offices closed) 
December 19 End of Full Semester  
Dec. 20-Jan. 17 Winter Recess (Not in session) 

2014 
January 18 Instruction Begins  

January 20 Holiday - Martin Luther King, Jr. birthday (no classes, offices 
closed) 

February 14 Holiday - Lincoln's birthday (no classes, offices closed) 
February 17 Holiday - Washington's birthday (no classes, offices closed) 
April 14-20 Spring Recess (Not in session) 
May 21 End of Full Semester  
May 22-August 24 Summer Session (Limited classes) 
August 25 Instruction Begins  
September 1 Holiday - Labor Day (no classes, offices closed) 
September 13 Holy Bowl 
November 11 Holiday - Veterans Day (no classes, offices closed) 
November 27-30 Thanksgiving Recess (no classes, offices closed) 
December 18 End of Full Semester 
Dec. 19-Jan. 17 Winter Recess (Not in session) 

2015 
January 18 Instruction Begins 

January 20 Holiday - Martin Luther King, Jr. birthday (no classes, offices 
closed) 

February 12 Holiday - Lincoln's birthday (no classes, offices closed) 
February 16 Holiday - Washington's birthday (no classes, offices closed) 
April 14-20 Spring Recess (Not in session) 
May 21 End of Full Semester  
May 22-August 24 Summer Session (Limited classes) 
August 25 Instruction Begins  
September 7 Holiday - Labor Day (no classes, offices closed) 
November 11 Holiday - Veterans Day (no classes, offices closed) 
November 26-29 Thanksgiving Recess (no classes, offices closed) 
December 18 End of Full Semester 
Dec. 19-Jan. 17 Winter Recess (Not in session) 

 
 

Other than the allowed closures on 24th Street, the Contractor and its subcontractors must not 
interfere with public access and college operations at any time.  

 
4. Coordination with Private Developers and/or Contractors (East of the UPRR Tracks): 
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Replace section 5-1.20E of the State Standard Specifications with: 

 
5-1.20E Coordination with Private Developers and/or Contractors (East of the UPRR Tracks)  
 
Other Contractors will be performing work on the Curtis Park Village East of the UPRR tracks at 
the Eastern Ramp location. Coordinate activities to avoid delays. 
 
Each contractor or other entity performing work at or near the job or material site is responsible to 
the other for damage to work, persons, or property and for costs due to unnecessary delays. 
 
The cost of coordination must be included in the unit prices bid for the various items of the 
proposal and no additional compensation will be allowed therefor. 

9.13 PROJECT SCHEDULING 
The Contractor must submit to the Engineer a practicable progress schedule and a schedule of 
values at the pre-construction meeting and within 5 days of the Engineer's written request at any 
other time. The Contractor must furnish the schedules on a form of his choice.  The progress 
schedule must show the order in which the Contractor proposes to carry out the work, the dates 
on which he will start the features of the work and the contemplated dates for completion of the 
work. The schedule of values is submitted for use in determining progress payments.  The 
progress schedules submitted must be consistent in all respects with the time and order of work 
requirements of the contract. 
 
The Contractor must submit, review and update a project schedule in accordance with Section 7-
2 of the Standard Specifications.  Subsequent to the time that submittal of a progress schedule 
and a schedule of values is required in accordance with these specifications, no progress 
payments will be made prior to the submittal of an acceptable project schedule. 

9.14 PROTECTION OF EXISTING IMPROVEMENTS 
The location, alignment, and depth of existing underground utilities as shown on the Plans are 
taken from a limited amount of potholing and public records and no responsibility is assumed for 
their accuracy.  
 
The Contractor's attention is directed to the provisions of Chapter 3.1 "PROTECTION OF 
PUBLIC UTILITIES IN PUBLIC CONTRACTS" of the California Government Code 
concerning protecting existing overhead and underground utilities.  In particular, Section 4216 
and Section 4217. 
 
Existing improvements, utilities and adjacent property must be protected from damage resulting 
from the Contractor's operations.  All trees, shrubbery, grass, fences, mail boxes, walls and other 
improvements including existing pavements, sidewalks, street improvements, sprinkler systems 
and underground utilities and other improvements not to be removed under this contract must be 
protected from damage by the Contractor throughout the construction period. 
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All painted or other disfiguring markings on the pavement, sidewalk or gutters must be removed 
by the Contractor before acceptance of the work. 
 
The Contractor will insure that utility services to customers in the project are maintained. 
 
The Contractor is responsible for the protection of and for damage to existing overhead and 
underground utility lines and services encountered during the course of construction.  The 
Contractor must notify the respective utility owner prior to any interruption of service. 
 
The Contractor is expected to "pothole" existing underground utilities a minimum of five (5) 
working days in advance at any location where an existing utility may be in conflict with the 
proposed work. 
 
The cost of relocating existing overhead or underground utilities not specified on Plans to be 
relocated, but which the Contractor elects to relocate or cut and reconnect for his/her own 
convenience, must be borne by the Contractor. 
 
Preconstruction photographs must be taken prior to construction and turned into the Engineer 
before construction begins. 
 
No compensation will be paid to the Contractor for the maintenance and protection of existing 
utilities and facilities.  The cost of such work must be included in whatever bid item the 
Contractor deems appropriate. 

9.15 TRAFFIC HANDLING, PUBLIC SAFETY AND CONVENIENCE 
The contractor’s attention is directed to Sections 6 and 7 of the Standard Specifications. 
 
The contractor must submit to the Engineer for review and approval a plan showing traffic 
control measures for vehicles, pedestrians and bicycles affected by the construction work. For 
emergency purposes, the responsible person in charge of the work must be reachable by phone 
24 hours a day during the progress of the work.  A 24-hour phone number must be indicated on 
the permit application. 
  
The contractor must adhere to guidelines as stated in Section 12.20.030 of Title 12 of the 
Sacramento City Code pertaining to Traffic Control Plan – Requirements, and must conform to 
the current edition of the California MUTCD.  Particular attention is directed to Chapter 6D – 
Pedestrian and Worker Safety and Chapter 6F – Temporary Traffic Control Zone Devices, 
Section 6F.68 – Detectable Edging for Pedestrians. 
 
Spillage resulting from hauling operations along or across any public traveled way must be 
removed immediately by the Contractor at his expense. 
 
Construction operations must be conducted in such a manner as to cause as little inconvenience 
as possible to abutting property owners. 
 
Roadway excavation and the construction of embankments must be conducted in such a manner 
as to provide a relatively smooth and even surface satisfactory for use by public traffic at all 
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times. Skid resistance steel plates or other approved methods must be used to cover all open 
excavations in the roadways and sidewalks at all times during construction 
 
The plans must be developed with the following requirements: 
 

1. Working hours must be between 7:00 AM and 6:00 PM Monday through Friday unless, 
otherwise approved by the Engineer. Work outside of these work hours is allowed for 
work near the Regional Transit tracks that is not allowed by Regional Transit during 
normal working hours 
 

2. The Contractor must furnish, install temporary stripes and maintain temporary 
construction warning signs, lighting, flaggers, barricades, striping and other devices 
necessary to safeguard the general public and the work, and to provide for the safe and 
proper routing of all vehicular and of pedestrian traffic within and through the limits of 
the projects during the construction.  The requirement must apply continuously and must 
not be limited to normal working hours. 

 
3. The Contractor must maintain existing electrical facilities and traffic and public safety in 

accordance with Section 34 of the Standard Specifications and these Special Provisions. 
 

4. Residential driveways may only be closed after giving property owners 24 hour notice in 
advance of the closure.  Driveways may only be closed during normal work periods and 
while the contractor is actively pursuing work which requires the driveway to be closed, 
except when forms are in place, or while concrete is being cured. 

 
5. Commercial driveways must remain open at all times. The Contractor must schedule the 

commercial driveways to be poured in two phases unless more than one driveway is 
available to the property. The Contractor must coordinate the driveway closure with 
property owners’ 5 calendar days in advance. 

 
6. All work within public streets and/or roadway right-of-way must be done in an 

expeditious manner so as to cause as little inconvenience to the traveling public as 
possible.   Skid-resistant steel plates or other approved methods must be used to cover all 
open excavations in the roadway during non-working hours. 
 

7. Contractor must maintain public access to the RT Station at all times.  
 

8. Contractor must maintain public access for two-way traffic on 24th Street at all times, 
except as follows: 

 
a. Weekends 
b. School Holidays shown in the Sacramento City College Academic Calendar under 

Section 9.12 “Coordination” in these Special Provisions. 
c. Days when school has limited classes or is not in session as defined in Section 

9.12 “Coordination” in these Special Provisions.  These days only include spring, 
fall, and winter recess, and summer session. 

d. The Contractor will be allowed a total of 4 (four) weekly (Monday through 
Sunday) one lane closures, and 3 (three) Wednesday through Sunday full closures 
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along 24th street.  The one lane and full closures during the week must be 
coordinated and approved by the Engineer 1 week in advance of the requested 
lane(s) closure.  Additional closures during the week may be allowed at the sole 
discretion of the Engineer and the Sacramento City College.  Weekly closures 
will not be allowed within the first month of classes beginning after a break or 
recess as shown in the Sacramento City College Academic Calendar.”  

e. 24th Street may be closed from September 15th, 2014 through January 17th, 2015.  
All accesses to the parking garage must be maintained at all times during any 
closure of 24th Street. 

 
Full compensation for furnishing all labor, materials, tools, equipment and incidentals and for 
doing all work involved in public safety and convenience must be considered as included in the 
prices paid for various contract items of work and no additional compensation will be allowed. 

9.16 USE OF SLIP-FORM MACHINES FOR CONCRETE CONSTRUCTION 
The Contractor may use concrete slip form machines to construct concrete curbs, gutters and 
sidewalks. The Contractor must maintain proposed lines and grades as shown on the plans. For 
curbs constructed on existing pavements, the contractor must construct the curb to eliminate any 
uneven lines and top of curb grade elevations. If in the sole discretion of the Engineer, these lines 
and grades are not maintained, the Contractor must remove and replace the concrete at his/her 
costs. 

9.17 TRAFFIC CONTROL AND HANDLING FOR CONSTRUCTION STAKING 
The Contractor is responsible for providing traffic control to place the Contractor’s construction 
stakes within vehicle travel lanes of heavy volume streets and highways.  Heavy volume streets 
are typically major and minor collectors and arterial streets; and are not alleys, local residential, 
local commercial, or local industrial streets.   The cost to provide traffic control for construction 
staking in the vehicle travel lanes must be included in the bid items the Contractor deems 
appropriate. 

9.18 PUBLIC NOTIFICATION 
The Contractor must notify residents and businesses within the project limits in writing five (5) 
working days in advance of beginning work. The notice must be approved by the Engineer and 
must describe the work to be performed, the anticipated duration of construction and the name 
and telephone number of the Contractor's representative that can be reached 24 hours a day, 7 
days a week. 
 
The Contractor must be responsible for issuing a second notice to property owners five (5) 
working days in advance of commencing any work on private property. The Contractor must 
include in the public notification flyers/postcards detailed procedures explaining precautions the 
homeowner can take to help prevent plugged utility service fixture problems.  The Contractor 
must submit to the Engineer for review and approval public notification flyers/postcards before 
they are issued to the public. .  The Contractor must place the notification flyers on the doors of 
all residents within 0.25 miles of the project site. 
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Full compensation for this item must be included in the prices paid for various contract items of 
work and no additional compensation will be allowed. 

9.19 EQUIPMENT LIST AND DRAWINGS SUBMITTALS 
Equipment list and drawings must be in accordance with Section 34-3 of the Standard 
Specifications and these Special Provisions. 
 
Unless otherwise permitted in writing by the Engineer, the Contractor must, within ten (10) days 
following notification of award of the contract submit to the Engineer for approval a listing of 
equipment and material which he/she proposes to furnish and install.  The list must be complete 
as to name of manufacturer, size and catalog number of unit, and must be supplemented by other 
data, including detailed scale drawings and wiring drawings.  A minimum of five (5) copies of 
the above data must be submitted to the Engineer for review and approval. 
 
The Contractor must submit to the Engineer a statement from each vendor supplying electrical 
equipment, including but not limited to, signal heads, standards, electroliers, luminaries, service 
pedestal and all other electrical equipment indicating that the orders for the materials required for 
this contract have been received and accepted by said vendor.  The confirmed date of delivery to 
the contractor must be indicated on the statement. 
 
All substitutions are subject to the approval of the Engineer. 

9.20 PROOF OF COMPLIANCE WITH CONTRACT 
In order that the Engineer may determine whether the Contractor has complied with the 
requirements of the contract documents not readily determinable through inspection and tests of 
plant, equipment, work, or materials, the Contractor must at any time when requested, at the 
Contractor's expense, submit to the Engineer properly authenticated documents or other 
satisfactory proofs as to his compliance with such requirements. 

9.21 BACKFILLING OF VOIDS 
All voids resulting from the removal of trees, pipes, maintenance holes, ditch boxes, or other 
buried structures or objects shown on the Plans or called in these Special Provisions to be 
removed, must be backfilled per the provisions of Section 26 (Trench Backfill) of the Standard 
Specifications.  In the event job excavated native material is unsuitable for backfill as determined 
by the Engineer, the Contractor must furnish the required suitable backfill material. 
 
The cost to backfill voids as specified in the Special Provisions must be included in the price bid 
for the respective items to remove trees, pipe, maintenance holes, ditch boxes, or other buried 
structures or objects, and no additional compensation must be allowed. 

9.22 PAVEMENT CUTTING AND RESTORATION 
Pavement cutting and restoration must conform to the provisions of Section 13-4 of the Standard 
Specifications and these Special Provisions. 
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No pavement cutting must precede pavement excavation by more than seven (7) calendar days 
unless approved by the Engineer.  Prior to excavation in paved areas, pavement will be broken 
within the limits of expected excavation so as to prevent lifting of the pavement during 
excavation. Prior to restoration, the pavement must be sawed or scored with an abrasive type 
pavement cutter (maximum blade width 1/4").  The proper tools and equipment must be used so 
that the pavement will be cut to a neat and straight line six inches (6") beyond the limits of actual 
excavation. 
 
Where pavement cutting takes place more than five (5) calendar days before trench excavation, 
the Contractor must fill the pavement cuts with asphaltic patching mix and maintain a smooth 
riding surface until trenching begins. 
 
Where the limits of excavation are located within twelve (12") of the edge of existing pavement 
or lip of the curb and/or gutter, the existing pavement within this twelve inches (12") must also 
be removed. 
 
Full compensation for furnishing all labor, materials, tools, equipment and incidentals and for all 
work involved in this item must be considered as included in the unit price bid for roadway 
excavation and removing and replacing asphaltic concrete pavement. 

9.23 PROTECTION OF TREES 
During construction the Contractor must protect existing trees. All work near the trees must be 
coordinated by the Contractor with the City Arborist, Duane Goosen, phone number 808-4996. 
The Contractor must comply with direction as given by the City Arborist and the following City 
requirements regarding tree protection: 
 
No storage of materials or parking of vehicles may occur within the drip lines of the trees, except 
on paved streets. 
  
If, during construction, tree roots two inches (2") in diameter or greater are encountered, work 
must stop immediately and the City Arborist must be contacted for a root inspection, and roots 
must not be cut without arborist approval. Roots approved by the arborist to be pruned during the 
course of project construction must be cleanly cut. If extensive root pruning is proposed an 
arborist inspection will determine if tree removal is necessary.  
 
If construction activities will affect any of the limbs of the trees, a certified arborist (certified by 
International Society of Arboriculture, Western Chapter) must be consulted prior to the cutting or 
removal of any limb. Limbs approved by the arborist to be pruned during the course of project 
construction must be cleanly cut. 
 
The Contractor must be responsible for damages to trees. Trees damaged by the Contractor 
during construction activities must be assessed by the City Arborist using the International 
Society of Arborists (ISA) appraisal guide or UFS standard diameter and area indexing. The 
Contractor's responsibility for damaged trees will be determined by the Arborist. 
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Full compensation for furnishing all labor, materials, tools, equipment and incidentals and for 
doing all work involved in this section must be considered as included in the prices paid for 
various contract items of work and no additional compensation will be allowed.  

9.24 TREE TRIMMING 
Trees identified by the Engineer to be trimmed must be trimmed in accordance with the 
following specifications and as directed by the Engineer or project Arborist in conjunction with 
the City Arborist: 
 
General Conditions - This work is to be performed by a Tree Service Contractor, licensed and 
bonded to do business in the City of Sacramento.  The work to be done will consist not only of 
this trimming and removal of branches and limbs but also disposal of material trimmed from 
these trees.  Disposal of material will not be allowed at the City Dump. 
 
Contractor must be aware of and must comply with all ordinances governing and related to tree 
trimming work.  Contractor must furnish all labor, materials and equipment as required in 
performing the work described herein in strict accordance with these specifications and subject 
to the terms and conditions of this contract. 
 
Description of Work - The work must be done primarily from truck mounted aerial platforms 
except where trees are inaccessible to trucks.  All hand and power tools in the performance of 
this work must be subject to inspection and approval of the Manager of the Urban Forest 
Services division or his designated representative who must serve as the inspector for the City. 
 
In general, the standard tree trimming equipment must be used and must be maintained in a 
satisfactory condition at all times.  All tools must be clean, sharp, in proper working order and 
must be checked for safety before each job. 
 
Inspection/Permit - The Contractor must notify the Engineer prior to 8:00 a.m. on each day 
Contractor will be trimming trees. 
 
The Contractor must notify, 3 working days prior to tree trimming, the City Arborist, Duane 
Goosen, (916) 808-4996 and obtain, for this project, a permit for tree trimming within the City. 
 
Special Conditions - All licenses, insurance, etc., necessary to assume the legal responsibility for 
said work must be acquired by the Contractor to cover the liabilities which might be caused by 
said work. 
 
All workmen must comply with State Compensation Safety Rules and must wear safety 
equipment at all times while on the job.  Adequate warning devices, barricades, guards, cones, 
etc., must be placed and necessary precautions must be taken by the Contractor to provide 
protection for the workers, pedestrians and vehicular traffic in the area.  Work must be scheduled 
and conducted in a cooperative manner in order to give the least possible interference with or 
annoyance to others.  It must be the responsibility of the Contractor to work out any cooperative 
work schedules as necessary. 
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All tree work requiring climbing of trees must be suspended during inclement weather.  No 
trimmings or debris must be left overnight on any of the work sites.  Upon completion of a 
specific area, the site must be left in a clean and orderly condition.  It must be the responsibility 
of the Contractor to repair any damages to adjacent property including shrubs, trees or other 
growth as well as structures along the route. 
 
To prevent the spread of Dutch elm disease, tree trimming tools must be sprayed with Lysol 
before any tree trimming and after each tree has been trimmed. 
 
Personnel - All work must be done by qualified and trained persons.  They must be familiar with 
tree climbing and trimming work in general and trained to work in trees of any size.  A qualified 
foreman must be provided to oversee and direct the work of each crew. 
 
Correct Cuts - All work must be done in a professional and workmanlike manner.  All cuts must 
be made in accordance with the following sections in these Special Provisions, and as directed by 
the Engineer.  Trees must be trimmed at locations where there are tree conflicts and as directed 
by the Engineer or project Arborist in conjunction with the City Arborist. 
 
Tree trimming must include the removal of any limbs or brush from limbs in order to achieve a 
clear space of at least six foot (6') radial distance from each luminaire.  The results of the tree 
trimming must produce an unobstructed cone of light that will illuminate a semicircle on the 
street at street level.  The semicircle must have a radius of forty feet (40') minimum on the street 
from the electrolier base.  The unobstructed cone of light must also illuminate an area at 
sidewalk level on the house side of the electrolier.  This illuminated area must extend fifteen feet 
(15') minimum from the base of the electrolier. 
 
Twigs, small limbs and sucker growth must be removed with hand pruners, pole pruners or a fine 
toothed saw.  All portions of a tree removed in the pruning operations, whether small or large in 
diameter, must be made just outside the branch bark ridge, parallel to and immediately adjacent 
to the tree limb from which the part is removed. 
 
Any dead wood and broken limbs encountered in the pruning operations must be removed.  Dead 
wood must be defined as any portion of the tree having no living foliage, no live buds or no 
apparent life in the cambium layer.  Final cuts on dead limbs must not cut into the branch bark 
ridge or branch collar of the parent limb.  Dead limbs larger than three-fourths of one inch (3/4") 
in diameter must be removed by sawing.  Broken limbs must be removed except where branches 
have split and one portion of the branch can be saved by pruning to reduce lateral end weight. 
 
Shrubs must be pruned as directed by the Engineer and must conform to current ISA 
specifications. 
 
The cost of such work must be included in whatever bid item the Contractor deems appropriate. 

9.25 STOP WORK IF CULTURAL RESOURCES ARE DISCOVERED 
If artifacts or stone, bone, or shell are uncovered during construction activities, the Contractor 
must stop work within 100 feet of the find and notify the City, who will consult with a qualified 
archaeologist for an on-the-spot evaluation. Additional mitigation of the archaeological site will 
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be the responsibility of the City.  If bone is found and it appears to be human, the City will notify 
the Sacramento County coroner and the Native American Heritage Commission (916/322-7791). 

9.26 HEALTH AND SAFETY 
The Contractor is warned that existing sewers and appurtenances have been exposed to sewage 
and industrial wastes. These facilities must therefore be considered contaminated with disease-
causing organisms.  Personnel in contact with contaminated facilities, debris, wastewater, or 
similar items must be advised by the Contractor of the necessary precautions that must be taken 
to avoid becoming diseased.  It is the Contractor’s responsibility to urge his personnel to observe 
a strict regime of proper hygienic precautions, including any inoculations recommended by the 
local public health officer. 
 
Because of the danger of solvents, gasoline, and other hazardous material in the existing sewers, 
these areas must be considered hazardous to open flame, sparks, or unventilated occupancy.  The 
Contractor must be aware of these dangers and must take the necessary measures to assure his 
personnel observe proper safety precautions when working in these areas. 
 
The Contractor must not allow any wastewater to discharge from sewage collection systems onto 
adjacent lands of waters.  In case of accidental discharge, the Contractor must be responsible for 
containment, immediate cleanup and disposal at his own expense to the full satisfaction of the 
Engineer.  Where containment is not possible, adequate disinfection must be provided by the 
Contractor at his expense as directed by the Engineer or agency with jurisdiction.  If, in the 
opinion of the Engineer, the Contractor fails to adequately follow the above guidelines, he will 
make arrangements to have the work done by others, and have the cost charged to the Contractor. 

9.27 PERMITS AND STAGING AREA 
“SECTION 5 STATE SPECIFICATIONS “CONTROL OF WORK” 

 

Add to section 5-1.32: 
For staging area purpose, the Contractor is allowed to use areas designated as Temporary 
Construction and Permanent Easements. Portions of 24th Street may also be used for a staging 
area during the allowable closure times allowed in Section 9.6 of the Special Provisions. 
 
If the Contractor decides he/she needs additional working easement areas, work sites or material 
sites to facilitate his operation, it must be his sole responsibility to locate, negotiate, obtain and 
pay for such additional working easements, work sites and material sites. 
   
The Contractor must submit to the Engineer written authorization from the property owner of 
private property being used for the storage of equipment or materials.  A copy of any written 
agreements entered into between the Contractor and the property owner concerning 
encroachment onto private property must be provided to the Engineer prior to beginning any 
work on the property. 
 
All areas lying outside of the street right-of-way which are affected by the work must be restored 
to the same, or better condition existing prior to the commencement of the work, to the 
satisfaction of the Engineer. 
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The cost of necessary permits, all restoration, including but not limited to landscaping 
improvements, must be included in the various items of work the Contractor deems appropriate, 
and no separate or additional compensation must be made. 

9.28 MATERIAL HANDOUT 
 
SECTION 2 STATE SPECIFICATIONS “BIDDING” 

Add to section 2-1.06B: 
 

The Department makes the following supplemental project information available: 
 

Supplemental Project Information 
Means Description 

Included in Information Handout UPRR Soil Management Plan dated 2 November 2009 
Included in Information Handout Structure Foundation  Report 
Included in Information Handout Foundation Contract Plans  dated January 2013* 
Included in Information Handout RT Station As-built Plans  
Included in Information Handout Proto II Fence Wall (Soundwall) Std. Plan (recently 

constructed adjacent to Bent 12)  
 * The as-built survey of the existing pile cutoff elevations for the CIDH piles already constructed 
under the Foundation Contract  are shown in the Pile Data Table on the “Foundation Plan No. 2” 
Plan Sheet.” 

9.29 NON-STANDARD BID ITEM CODES 
 

1 “GENERAL” (STATE SPECIFICATIONS) 
 

Add to section 1-1.01: 
 

Bid Items and Applicable Sections 
Item code Item description Applicable section 

   

999990 Mobilization 9 
 

9.30 REVISED STATE STANDARD SPECIFICATIONS 
2 BIDDING (STATE SPECIFICATIONS) 

 
Add to Section 2-1.06A: 

Revised Standard Specifications are available at State of California, Department of 
Transportation (Caltrans) website at:  
 
http://www.dot.ca.gov/hq/esc/oe/construction_standards.html 
 
Contractor must comply with the most recent revised state standard specifications available prior 
to bid opening. 
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SECTION NO. 10 -  ITEMS OF THE BID PROPOSAL 
 

ITEM NO. 1 -  MOBILIZATION 
Mobilization will be limited to a maximum of $420,000 on this contract.  

ITEM NO. 2 -  CONSTRUCTION AREA SIGNS 
Construction Area Signs must be in accordance with Section 12 Temporary Traffic Control of 
the State Standard Specifications. 

ITEM NO. 3 -  REMOVE AND RECONSTRUCT PICKET FENCE (PORTION) 
Remove portion of wrought iron picket fence, masonry pilasters and reinforce concrete footings 
only as needed in order to construct West Ramp and West Stair foundations. Reconstruct in kind 
the picket fence and pilasters including footings. The as-built plans are included in Section 9.28 
“Material Handout”.  The work must comply with Section 15 “Existing Facilities” of Standard 
Specifications  

Payment must be in the unit price per linear foot of the limits shown on the plans and must 
include full compensation for furnishing all labor, materials and for doing all work involved in 
removing and reconstructing portion of picket fence.  

The paint system for the existing picket fence is Pitt-Tech DTM 90-376 Gloss Acrylic Industrial 
Enamel, color: Benjamin Moore "Colonial Gray" T-028 pc 788; prime with Pitt-Guard Rapid 
Coat DTR Epoxy Mastic Coating. 

The original specification (Section 04220) of the existing concrete masonry unit (CMU) is 
included in Appendix G of the Special Provisions.  

ITEM NO. 4 -  REMOVE AND RECONSTRUCT MASONRY SOUNDWALL 
(PORTION) 

Remove portion of masonry soundwall including reinforced concrete footings only as needed in 
order to construct the Bent 12 foundation. Salvage all the masonry blocks except the top and 
bottom rows of blocks which are grouted. Reconstruct in kind the masonry soundwall including 
the footings.  

The existing soundwall is of Proto-II, a proprietary wall system. As-built plan of the wall is 
included in Section 9.28 “Material Handout”.  The work must comply with Section 15 “Existing 
Facilities” of Standard Specifications  

Payment must be in the unit price per linear foot of the limits shown on the plans and must 
include full compensation for furnishing all labor, materials and for doing all work involved in 
removing and reconstructing portion of masonry soundwall needed, including the purchasing and 
placement of any new materials, including additional required masonry blocks such as the top 
and bottom rows or blocks that are damaged during removal operations. 
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ITEM NO. 5 -  REMOVE EXISTING PILE FOUNDATION (PORTION) 
Remove existing CMP and exposed reinforcing steel above cut-off elevation of CIDH piles at 
Bents ES1, ES2 and ES3 as shown on the plans. 
 
Payment must be at the lump sum price bid and must include full compensation for furnishing all 
labor, tools, equipment, incidentals and for doing all work involved in removal and disposal of 
the reinforcing as shown on the plans, as specified in these Special Provisions and as directed by 
the Engineer. 

ITEM NO. 6 -  RELOCATE BIKE LOCKER   
Bike Locker must be relocated as shown on the plans, as directed by the Engineer, and in 
accordance with Section 13 of the City of Sacramento Standard Specifications. The relocated 
bike locker must be anchored to the sidewalk in a manner that is satisfactory to the Engineer and 
maintains the existing functionality of the bike locker. The exact location of the relocated bike 
locker is to be determined in the field by the Engineer. 

Payment must be at the unit price bid per each and must include full compensation for furnishing 
all labor, materials including new fasteners, tools, equipment, incidentals and for doing all work 
involved in relocating bike locker as shown on the Plans, as specified in these Special Provisions 
and as directed by the Engineer. 

ITEM NO. 7 -  INSTALL BIKE RACKS 
This item must consist of furnishing and installing three (3) individual Bike Racks as shown on 
the plans to accommodate six bicycles in conformance with these Special Provisions and the 
manufacturer's specifications. 
 
Bike Rack must be a Round-Up Bike Rack, 36" high, 42” wide, made of 2-3/8” O.D. galvanized 
steel pipe by Patterson Williams, model # 1700-00-M1, permanent-mounted with plate covers, or 
approved equal. Color must be powder coated black. 
 
Distributed by: Patterson Williams (800) 687-5768, fax (866) 888-1110. 
 
The existing bike rack must be salvaged to RT which is paid for in Item No. 8 “Roadway 
Excavation and Grading” of the Special Provisions 
 

Payment must be at the lump sum price bid, and must include full compensation for furnishing 
all labor, material, tools, equipment and incidentals and for doing all work involved in 
completing the Bike Rack as shown on the plans, as specified in these Special Provisions and 
directed by the Inspector 

ITEM NO. 8 -  WATER PIPE REMOVAL 
The Contractor must remove existing pipe where shown on plans, as directed by the Engineer, 
and in accordance with Sections 13, 14 and 26 of the City of Sacramento Standard Specifications 
and these Special Provisions. 
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Included in this item is the removal of existing water valves.  The existing water valves must 
become the property of the Contractor for disposal away from the project site. 

Payment must be at the unit price bid per linear foot and must include full compensation for all 
labor, materials, tools, equipment and incidentals and for doing all work involved in water pipe 
removal as shown on the Plans as specified in these Special Provisions and as directed by the 
Engineer. 

ITEM NO. 9 -  STORM DRAIN PIPE TO ABANDON  
The Contractor must abandon existing pipes where shown on plans, as directed by the Engineer, and 
in accordance with Section 14 of the Standard Specifications and these Special Provisions. 
 
All pipe abandoned in place must be plugged at both ends with two feet of Portland Cement 
Concrete (PCC).   
 
Payment must be at the unit price bid per linear foot and must include full compensation for all 
labor, materials, tools, equipment and incidentals and for doing all work involved in abandoning 
storm drain pipes as shown on the Plans as specified in these Special Provisions and as directed by 
the Engineer. 

ITEM NO. 10 -  CLEARING AND GRUBBING 
Clearing and grubbing must conform to Section 12 and 13 of the City of Sacramento Standard 
Specifications and these Special Provisions.  The removal of the existing roadway pavement, 
base, native material, curb, gutter and sidewalk must be part of the “Roadway Excavation and 
Grading” item and must not be paid for under this item. 

STRIPPING AND STOCKPILING OF EXISTING TOPSOIL 

A. Excavation Areas: The native topsoil must be stripped and stockpiled on-site in 
sufficient quantities to provide a six-inch layer throughout all planting areas. Topsoil to 
be stripped and stockpiled must be taken from the surface layer after the top one to two 
inches of vegetation has been removed and properly disposed of; including roots, organic 
litter and foreign debris. 

B.  Existing Grade Unchanged: In those areas where grades are not proposed to be 
modified (areas of no excavation or fill) the native topsoil must be left in place.  All 
debris, as well as all rocks over 0.75 inches in diameter, must be removed from the 
surface of planting areas. 

Payment must be at the lump sum bid and must include full compensation for furnishing all 
labor, materials, tools, equipment, incidentals and for doing all work involved in clearing and 
grubbing as shown on the Plans, as specified in these Special Provisions and as directed by the 
Engineer.  
Clearing and Grubbing will be limited to a maximum of $40,000 on this contract.  
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ITEM NO. 11 -  TREES TO REMOVE 
Removal of trees at those locations shown on the plans must conform to Section 12 of the 
Standard Specifications and these Special Provisions and as directed by the Landscape Architect. 

Payment must be at the unit price bid per each and must include full compensation for furnishing 
all labor, material, tools, equipment, and incidentals and for doing all work involved with 
removing trees as shown on the Plans, as specified in these Special Provisions and as directed by 
the Inspector. 

ITEM NO. 12 -  ROADWAY EXCAVATION & GRADING 
Excavation and grading must conform to Section 14 of the City of Sacramento Standard 
Specifications and these Special Provisions.   

Excavation must include saw cutting and removal of all asphalt concrete (AC), aggregate base 
(AB), Portland Cement Concrete (PCC), native material and soil to allow construction of 
improvements to the lines and grades shown on the Plans.  This item must include all grading 
including behind the proposed sidewalk necessary to match the existing grades and 
improvements.   

This work must include excavation and grading necessary to construct the proposed street 
section, ditch grading and ditches, curb, gutter, sidewalk, driveways, walkways and must include 
finish grading to match the back of sidewalk to surrounding grade using a maximum 4:1 slope 
per the construction plans.  This work must include shaping and trimming of slopes, and the 
placement and compaction of excavated earth material to the lines and grades shown on the 
Plans.  

All existing asphalt pavements to be removed must be full depth saw-cut at the limits of removal 
as shown on the Plans and in accordance with Section 13 of the City of Sacramento Standard 
Specifications. 

Excess excavated material must become the property of the Contractor and must be deposited in 
a location and manner satisfactory to the Engineer.  When any material is to be disposed of 
outside the right-of-way, the Contractor must obtain written permission from the owner upon 
whose property the disposal is to be made before any material is deposited thereon. 

The Contractor must exercise extreme care to avoid damaging the curb and gutter lips, 
sidewalks, and planting areas during excavation operations. Gutter lips damaged by the 
Contractor which are spalled in excess of one inch (1") deep by five inches (5") long will be 
repaired at the Engineer's direction.  The cost of repairs to damaged curb and gutter must be 
considered as included in this item, and no separate payment must be made therefore.  

The existing artwork, and artwork pedestal, must be protected by the Contractor at all times 
during construction. Damage to these facilities caused by the Contractor must be repaired by 
Regional Transit at the Contractor’s expense. Existing bike racks in the plaza, as shown on the 
plans, must be salvaged and returned to Regional Transit. 

Payment must be made based on the final pay quantity indicated on the Bid Proposal and will not 
be recalculated in the field.  Payment for fill grading must be included in the unit bid price for 
this item and must not be made separately. 
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Payment must be based on final pay quantity per cubic yard and must include full compensation 
for all labor, materials, tools, equipment, incidentals and for doing all work involved with 
roadway excavation and grading as shown on the Plans, as specified in these Special Provisions 
and as directed by the Engineer. 

ITEM NO. 13 -  STRUCTURE EXCAVATION (BRIDGE) 
Structural Excavation (Bridge) must conform to Section 19 “Earthwork” of the State Standard 
Specifications. 

ITEM NO. 14 -  STRUCTURE EXCAVATION (BENT 11) 
Structural Excavation (Bent 11) must conform to Section 14, “Environmental Stewardship” and 
Section 19 “Earthwork” of the State Standard Specifications.  Handling of the hazardous material 
must comply with Handling and Removal of Hazardous or Contaminated Materials elsewhere in 
these specifications.  

ITEM NO. 15 -  STRUCTURE BACKFILL (BRIDGE) 
Structural Backfill (Bridge) must conform to Section 19 “Earthwork” of the State Standard 
Specifications. 

Payment 

The payment quantity for Structure Backfill (Bridge) includes the structural backfill for the 
concrete block retaining wall. 

ITEM NO. 16 -  BARK MULCH TO PLACE 
This item must consist of furnishing and installing a 3” layer of Bark Mulch as shown on the 
drawings in conformance with the applicable paragraphs of Section 35 of the City of Sacramento 
Standard Specifications and these Special Provisions. 

Mulch must be evenly spread in all shrub and groundcover areas to a three-inch (3”) finished 
depth as specified on the plans. Mulch must be large walk-on bark, fibrous in nature, one-inch 
(1”) minimum to four-inch (4”) maximum in length. Contractor must submit a mulch sample to 
the Engineer for approval at least forty-eight (48) hours prior to installation. 

Payment must be at the unit price bid per square foot and must include full compensation for 
furnishing all labor, materials, tools, equipment, incidentals and for doing all work involved in 
installing bark mulch as shown on the Plans, as specified in these Special Provisions and as 
directed by the Engineer. 

ITEM NO. 17 -  TREES TO PLANT  
This item must consist of furnishing, preparing and planting 24” box Trees in conformance with 
Sections 10 and 35 of the City of Sacramento Standard Specifications and as amended by these 
Special Provisions. 
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Preparing of Planting Areas must conform to Section 35-5 of the City of Sacramento Standard 
Specifications. 

Soil in lawn areas adjacent to paved areas must be graded so that after settlement, the soil will be 
one half inch (1/2") below the top of the paving. 

Weed Control must conform to Section 35-6 of the City of Sacramento Standard Specifications. 

Tree Planting Materials 

Trees Planting Materials must conform to Sections 10-43 and 35-7 of the City of Sacramento 
Standard Specifications, except where noted. 

A. Trees quality and size must comply with current edition of “American Standard for 
Nursery Stock” as adopted by the American Association of Nurseryman. Tree locations 
must be as shown on plans. Proposed tree locations must be field staked by the 
Contractor prior to planting, subject to the approval of the Landscape Architect. 

B. Plant Schedules shown on the plans are for the Contractor's convenience only.  The 
Contractor must confirm all quantities and must plant as required by the Planting Plan 
when discrepancies exist. 

C. Tree Stake must be pressure-treated lodgepole pine, eight foot (8’) by two inch (2”) 
diameter. 

D. Nursery Stake must be removed prior to final acceptance unless other directed by the 
Landscape Architect. 

E. Tree Ties must conform to Section 35-7, paragraph G with the exception of the ties must 
be rubber and attached per planting detail. 

F. Backfill Mix must consist of three parts native soil to one part soil amendment. Soil 
amendment for planting pits must be 90% bark based product, fir and 0-1/4” in size, 
treated with nitrogen having a 2-0-0 NPK ratio. 

G. Mulch must conform to the applicable paragraphs of Section 35-8.  Mulch area must be a 
four foot (4’) diameter circle from the tree base in turf and shrub areas.  

H. Fertilizer Tablets must be 21-gram tablets with 20-10-5 NPK ratio, and must be applied 
as follows: 

Eighteen (18) tablets per 24” box container 

Payment must be made at the unit price bid per each, and must include full compensation for 
furnishing all labor, materials, tools, equipment and incidentals and for doing all work involved 
in planting the Trees as shown on the plans, as specified in these Special Provisions and as 
directed by the Engineer. 

ITEM NO. 18 -  SHRUBS – 1 GALLON TO PLANT 
This item must consist of furnishing, preparing and planting Shrub, Groundcover, and Vine 
Areas in conformance with Sections 10 and 35 of the City of Sacramento Standard Specifications 
and as amended by these Special Provisions. 
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SOIL PREPARATION 

Preparing of Planting Areas must conform to Section 35-5 of the City of Sacramento Standard 
Specifications. 

Soil in Shrub, Groundcover, and Vine Areas adjacent to paved areas must be graded so that after 
settlement, the soil will be three inches (3") below the top of the adjacent paving or curb. 

Weed Control must conform to Section 35-6 of the City of Sacramento Standard Specifications. 

A. Landscape Fabric must be Fabriscape Professional Landscape Fabric, 3 ounce Spunbond 
or an approved equal.  Tensile Strength must be 130 lbs. and must conform to ASTM D-
4632.  Elongation at break must be less than 70% and conform to ASTM D-4632 and 
Puncture Strength must be a minimum of 35 lbs. and conform to ASTM D-4751.  The 
Coefficient of Permeability must be 4x10-2 cm / second and conform to ASTM D-4491.  
The landscape fabric must be secured to the prepared subgrade with 4” mulch.  
Installation of the landscape fabric must be installed to cover all of the shrub and ground 
cover areas.  The landscape fabric must be installed as one piece and installation of 
landscape fabric must not have pieces smaller than 3’ x 3’ square unless approved by the 
construction inspector.  The landscape fabric must only have holes no greater than the 
root ball diameter of the plant material.   No landscape fabric must be exposed upon final 
acceptance by the City of Sacramento.                                                                                                                                                                               

B. Staples or Fasteners – Landscape fabric must be held in place by the use of staples or 
fasteners along all corners and seams at approximately 10’ O.C. or closer as required to 
hold Landscape fabric in place.  No staples or fasteners must be placed within the shrub 
or groundcover root ball. 

 
Soil Preparation Materials must conform to Section 10-39, 10-40, 10-41, 35-8 of the City of 
Sacramento Standard Specifications. 

A. Soil Conditioner/Fertilizer Contractor must submit soil fertility analysis upon completion 
of rough grading for approval and application of amendments.  Soils fertility analysis 
must evaluate the following:  micronutrient content, macronutrient content, pH level, 
saturation percentage, soil texture, infiltration rate, conductivity, total dissolved salts, 
cation exchange capacity, Sulfur or Lime levels, Gypsum levels, Sodium absorption ratio, 
exchangeable Sodium percentage, organic matter and recommendations based on 
analytical results. Soil conditioner must be cultivated into the top twelve inches (12") of 
the soil and thoroughly watered in.  Contractor must provide proof of soil conditioner 
application to the Landscape Architect.   

PLANTING MATERIALS 

Planting Materials must conform to Section 10-43 and 35-8 of the City of Sacramento Standard 
Specifications.  

Plant Legends shown on the plans are for the Contractor's convenience only.  The Contractor 
must confirm all quantities and must plant as required by the Planting Plan when discrepancies 
exist. 
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Plants must be the variety and size as shown on the plans and must be placed as shown on the 
plans and the shrub planting detail. 

A. Fertilizer Tablets must be 21-gram tablets with 20-10-5 NPK ratio, and must be applied 
as follows: 

One (1) tablet per One (1) gallon container 

Three (3) tablets per Five (5) gallon container 

B. Backfill Mix must consist of three parts native soil to one part soil amendment. Soil 
amendment for planting pits must be a 90% bark based product, fir, and 0-1/4” in size, 
treated with nitrogen having a 2-0-0 NPK ratio. 

Payment for Shrubs-1Gallon and Shrubs/Vines – 5 Gallon must be at the unit price bid per each 
and must include full compensation for furnishing all labor, material, tools, equipment, and 
incidentals and for doing all work involved in planting the Shrub, Groundcover, and Vine Areas 
as shown on the Plans, as specified in these Special Provisions and as directed by the Engineer. 

ITEM NO. 19 -  SHRUBS/VINES – 5 GALLON TO PLANT  
“Shrubs/vines - 5 gallon” must comply with the requirements set forth under the item “Shrubs – 
1 Gallon”. 

ITEM NO. 20 -  LAWN SOD TO PLACE 
This item must consist of preparing and planting lawn sod in conformance with Sections 10 and 
35 of the City of Sacramento Standard Specifications and as amended by these Special 
Provisions. 

Preparing of Planting Areas, Section 35-5 of the City of Sacramento Standard Specifications 
must be amended as follows: Soil must be cultivated until the condition of the soil is loose and 
fine-textured to a depth of four inches (4").  Finish grade of all planting areas must be reviewed 
and approved by the Landscape Architect before proceeding with planting. 

Soil in lawn areas adjacent to curbs or paved areas must be graded so that after settlement, the 
soil will be one half inches (1/2") below the top of curb or paving. 

Weed Control must conform to Section 35-6 of the City of Sacramento Standard Specifications. 

Soil Preparation Materials must conform to Section 10-39, 10-40, 10-41, 35-8 of the City of 
Sacramento Standard Specifications. 

1. Soil Conditioner/Fertilizer must be Tri-C 6-2-4 w/ 5% Sulfur, or approved equal.  Soil 
conditioner must contain 6-2-4 (NPK ratio) and 20% humic acids, and must be applied at 
the rate of 70 lbs. per 1,000 square feet.  Soil conditioner must be cultivated into the top 
six inches (6") of the soil and thoroughly watered in.  Contractor must provide proof of 
soil conditioner application to the Project Construction Inspector.  For supplier call 1-
800-927-3311 or (909) 590-1790. 

2. Organic Amendment must be nitrogen treated fir bark with the following properties: 
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Physical Properties:  95% - 100% passing, sieve size 6.35 mm (1/4” inch), 80% - 
100% passing, sieve size 2.38 mm (No. 8, 8 mesh), and 0% - 
30% passing, sieve size 500 micron (No. 35,32 mesh). 

Chemical Properties:  Nitrogen Content (dry weight basis) – 0.4-0.6% iron content 
– minimum 0.08% dilute acid soluble Fe on dry weight 
basis, soluble salts – maximum 3.5 milliohms / centimeter 
@ 25 degrees C. as determined by saturation extract 
method; ash – 0 – 6.0% 

Amendment must be uniformly distributed throughout all irrigated planted areas and 
incorporated to a homogenously blended depth of six inches. Application rate must be 3 cubic 
yards per 1,000 square foot. 

Lawn Sodding must conform to Section 10-42, and applicable paragraphs of Section 35-12 of the 
City of Sacramento Standard Specifications and these Special Provisions. 

1. Lawn Sodding must consist of 90% Dwarf Fescue mix, and 10% Dwarf Kentucky 
Bluegrass. 

Turf Starter Fertilizer must be must be applied at the rate of ten (10) lbs. per 1,000 square.  
Starter fertilizer must conform to the requirements of the California Food and Agricultural Code 
A.  

Payment must be at the lump sum price bid, and must include full compensation for furnishing 
all labor, material, tools, equipment and incidentals and for doing all work involved in 
completing Lawn Sodding as shown on the plans, as specified in these Special Provisions and as 
directed by the Engineer. 

ITEM NO. 21 -  COBBLE TO PLACE  
This item must consist of furnishing and installing a 6” to 8” layer of loose cobble as shown on 
the drawings in conformance with the applicable paragraphs of the City of Sacramento Standard 
Specifications and these Special Provisions. 

Cobble must be loose, clean, smooth Sacramento cobble 4” to 8” in average diameter and 
obtained from a single source. Contractor must submit a 3-rock cobble sample to the Engineer 
for review at least two weeks prior to ordering.  Limits of cobble must be per plan.  Contractor 
must mark limits in field for review by Engineer at least two days prior to installation. 

Landscape Fabric must be as described in Item No. 5 of these special provisions. 

Payment must be at the unit price bid per square foot and must include full compensation for 
furnishing all labor, materials, tools, equipment, incidentals and for doing all work involved in 
installing cobble as shown on the Plans, as specified in these Special Provisions and as directed 
by the Engineer. 

ITEM NO. 22 -    LANDSCAPE MAINTENANCE (180 DAYS) 
This item must consist of maintaining the landscape planted areas installed in this contract as 
shown on the plans in conformance with Sections 35-13 through 35-20 of the City of Sacramento 
Standard Specifications and as amended by these Special Provisions. 
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A. Start of Maintenance Period must conform to Section 35-15 of the City of Sacramento 
Standard Specifications. 

B. Watering must conform to Section 35-13 of the City of Sacramento Standard 
Specifications and these Special Provisions. 

C. Plant Replacement must conform to Sections 35-14 of the City of Sacramento Standard 
Specifications. 

D. Plant Establishment period or Landscape Maintenance Period must conform to Section 
35-16 of the City of Sacramento Standard Specifications and be amended as follows: The 
Landscape Maintenance Period must be one hundred and eighty (180) calendar days and 
must begin on the date of the Start of Maintenance Period.  Plant Establishment and 
Landscape Maintenance must continue until final acceptance of the work. 

E. Lawn Maintenance must conform to Section 35-16 of the City of Sacramento Standard 
Specifications.  When the lawn reaches three inches (3") in height, the Contractor must 
mow it to a height of one and one-half inches (1-1/2").  The lawn must be mowed 
thereafter on a weekly basis to a height of one and one-half inches (1-1/2").  Lawn 
growing around trees, light poles, fences, and other obstacles must be maintained at a 
height equal to that of the adjacent lawn areas, or may be chemically controlled with the 
approval of the Engineer.  Catching of lawn clippings must not be required. Following a 
minimum of three (3) mowings the Contractor must be required to treat the lawn with a 
selective broadleaf and grass weed herbicide that will not harm the lawn.  The Contractor 
must conform to Section 35-6 of the City of Sacramento Standard Specifications for 
application of herbicides.   

Lawn Fertilizer (2nd Application): One week prior to the final inspection the 
Contractor must apply to all lawn areas a second application of fertilizer with a 
16-6-8, N-P-K analysis, at six (6) pounds per 1,000 square feet. 

F. Tree & Shrub Maintenance.  Trees and Shrubs must be pruned and shaped as directed by 
the Engineer.  Trees must be restaked as necessary.  Maintain watering basins and shrub 
and groundcover areas free of weeds. 

G. Pre-Final Inspection must conform to Section 35-17 of the City of Sacramento Standard 
Specifications and be amended as follows: Seven (7) weeks prior to the end of 
Maintenance Period, the Engineer and the Landscape Architect must conduct a pre-final 
inspection.  At the pre-final inspection or at anytime thereafter, should the Engineer 
determine that the project meets the requirements of the final acceptance of the work, he 
may issue final acceptance of the project to the Contractor. 

H. Final Inspection must conform to Section 35-18 of the City of Sacramento Standard 
Specifications.  At the time of final acceptance of the work, any square yard of the 
planted areas must be ninety percent (90%) weed free and in a neatly mowed condition, 
as determined by the Inspector. 

Payment must be made at the unit price per month and must include full compensation for 
furnishing all labor, materials, tools, equipment and incidentals and for doing all work involved 
in completing the Landscape Maintenance (6 months) as shown on the plans, as specified in 
these Special Provisions and as directed by the Engineer. 
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ITEM NO. 23 -  MODIFY EXISTING IRRIGATION SYSTEM 
This item must consist of adjusting existing irrigation system as shown on the drawings in 
conformance with the applicable paragraphs of Sections 10 and 36 of the City of Sacramento 
City of Sacramento Standard Specifications and these Special Provisions. 

Contractor must coordinate with City College and Regional Transit five (5) working days prior 
start of work to coordinate access and disturbance of irrigation system.  

Salvaged irrigation materials including but not limited to irrigation heads and valves must be 
returned to the City College and Regional Transit per plans and these Special Provisions. 

Replace irrigation materials damaged. 

Install new irrigation heads and nozzles as necessary to provide head to head coverage with no 
overspray onto pavements or structures. 

Payment must be made at the lump sum price bid and must include full compensation for 
furnishing all labor, materials, tools, equipment and incidentals and for doing all work involved 
in completing the Existing Irrigation System as shown on the plans, as specified in the City of 
Sacramento Standard Specifications, in these Special Provisions and as directed by the Engineer. 

ITEM NO. 24 -  AUTOMATIC IRRIGATION SYSTEM TO PLACE 
This item must consist of furnishing and installing an Automatic Irrigation System as shown on 
the drawings in conformance with the applicable paragraphs of Sections 10, 34, and 36 of the 
City of Sacramento City of Sacramento Standard Specifications and these Special Provisions. 

AUTOMATIC IRRIGATION MATERIALS 

Electric Control Valves must be per plan or approved equal, and must be constructed of all brass 
as specified in Section 10-50 and Standard Drawing No. LA-3 of the City of Sacramento 
Standard Specifications and these drawings.  Shrub/groundcover valves must be installed at 
grade in the planter area in a locking valve box. 

Valve Boxes must be installed per plans. 

Splice Boxes must be installed in conformance with Section 10-52 and Standard Drawing LA-3 
of the City of Sacramento Standard Specifications. 

Irrigation Control Wires must conform to Sections 10-48 and 36-12 of the City of Sacramento 
Standard Specifications.  Trench for irrigation control wires through existing lawn must be 
twenty-four inches (24") deep.  Trenching for irrigation control wires through existing paved 
areas must conform to Section 34-9 and 34-10 of the City of Sacramento Standard 
Specifications.  

A. Irrigation Control Wires must be color coded to the use listed below and follow the colors 
associated with them.   

Rotor  -  Green Wire 

Spray Heads  -  Yellow Wire 

Bubblers - Blue Wire 
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Common Wire - White Wire 

Irrigation Control Wire Splices must be 3M Direct Bury Splice Kits or approved equal. Splices 
for new control wires must be installed in splice box, per plans. 

Gate Valves must be type and model as specified in the plans, or approved equal. Gate valves 
must be constructed of all brass as specified in Section 10-51 of the City of Sacramento Standard 
Specifications, and must be installed at the locations as shown on the plans.  Plastic control 
valves are not acceptable.  Valves must be installed at finished grade in a concrete valve box 
with locking cover. 

Quick Coupling Valves must be type and model as specified in the plans, or approved equal.  
Quick coupling valve must be constructed of brass with a locking yellow thermoplastic rubber 
cover with "DO NOT DRINK" markings.  Quick Coupling valve must have a one inch (1") 
threaded pipe and key connection and must be installed as shown on the plans in conformance 
with Section 10-53 of the City of Sacramento Standard Specifications and must be installed with 
the top at finished grade.  Four (4) quick coupler keys must be provided to the City of 
Sacramento at the completion of the project. 

Ball Valves must be type and model as specified in the plans, or approved equal. Ball valves 
must be must be installed at the locations as shown on the plans. 

Plastic Irrigation Pipe Fittings must conform to Section 10-46 of the City of Sacramento 
Standard Specifications with the following addition: All fittings on the upstream side of the 
irrigation valve for PVC pipe must be Schedule 80. 

Main Line Pipe must conform to Section 10-44 of the City of Sacramento Standard 
Specifications and be amended as follows: Main line must be Class 315, ring-tite PVC pipe for 
pipes 3" and larger, and must be Schedule 40 solvent weld PVC pipe for pipes smaller than 3".  
All Class 315 ring-tite PVC pipes must have concrete thrust blocking in conformance with 
Section 27-6 and Standard Drawing No. “W-103” of Section 38 of the City of Sacramento 
Standard Specifications. 

Lateral Line Pipe or pipe on the discharge side of the irrigation control valve must be Class 200 
solvent weld PVC pipe and must conform to Section 10-44 of the City of Sacramento Standard 
Specifications, except as previously amended. 

Electronic Marker System must conform to Section 10-54 of the City of Sacramento Standard 
Specifications, except as amended by the following: no marker locators will be required by the 
Contractor.  Contractor must supply only enough markers for use in new irrigation system.   

Sprinklers must be the type and model as shown on the drawings, or approved equal and 
installed at the locations shown on the Plans, in conformance with Standard Drawing No. L-50 
of Section 36 of the City of Sacramento Standard Specifications and these drawings.   

Shrub Bubbler must be type and model as shown on the plans, or approved equal. Shrub bubblers 
must be installed at the locations shown on the Plans, in conformance with details shown on 
these drawings.   

Payment must be made at the lump sum price bid and must include full compensation for 
furnishing all labor, materials, tools, equipment and incidentals and for doing all work involved 
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in completing the Automatic Irrigation System as shown on the plans, as specified in these 
Special Provisions and as approved directed by the Engineer. 

ITEM NO. 25 -  FURNISH PRECAST CONCRETE SEATWALLS 
This item must consist of furnishing and installing the Precast Concrete Seatwall as shown on the 
plans in conformance with Section 10 of the City of Sacramento City of Sacramento Standard 
Specifications, these Special Provisions and the manufacturer’s specifications. 

Pre-cast Concrete Seatwall must be per Quote #3005, Job Name- Sacramento City Pedestrian 
Over Cross dated 7/9/2013, City College Seatwalls, by Universal Precast, or approved equal. The 
approved equal must be submitted for review and approval by the City a minimum of 2 weeks 
prior to bid opening. Otherwise, the approved equal will not be allowed.  The contractor must be 
responsible for receiving and storing the concrete seatwall. 

Distributed by: Universal Precast Concrete, Inc. P.O. Box 641296, San Jose, CA 
95164 

Contact Arthur Templeman (408) 799-8888. 

Concrete Footings must be installed as specified by the manufacturer and must be Type II Class 
“D” Portland Cement Concrete, conforming to Section 10 of the City of Sacramento Standard 
Specifications. 

Payment must be lump sum price bid and must include full compensation for furnishing all labor, 
material, tools, equipment and incidentals and for doing all work involved in completing 
Seatwall to Construct as shown on the plans, as specified in these Special Provisions and as 
directed by the Engineer. 

ITEM NO. 26 -  CONCRETE PAVERS TO PLACE  
This item must consist of furnishing and installing the concrete pavers shown on the Drawings in 
conformance with these Special Provisions.  

Pavers must be 4”x8”x60mm “Tan Red Charcoal” Mission Series pavers, manufactured by 
Calstone Pavers, or an approved equivalent. Selected pavers are to be installed in a running bond 
pattern. 

Pavers must meet the requirements set forth in ASTM C 936-08, Standard Specification for 
Interlocking Concrete Paving Units:  Note: If 3.15 in. (80 mm) thick pavers are used, their 
compressive strength test results should be adjusted by multiplying them by 1.18 to equate the 
results to that from  2.63 in. (60 mm) thick pavers.   

1. Average compressive strength of 8,000 psi (55 MPa) with no individual unit under 7,200 
psi (50 MPa). 

2. Average absorption of 5% with no unit greater than 7% when tested in accordance with 
ASTM C 140. 

3. Resistance to 50 freeze-thaw cycles while immersed in a 3% saline solution when tested 
according to ASTM C 67 
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Bedding and Joint Sand: 

 The type of sand used for bedding is often called concrete sand. Sands vary regionally. 
Screenings and stone dust can be unevenly graded and have material passing the No. 200 (0.075 
mm) sieve. Bedding sands with these characteristics should not be used. Contact paver 
contractors local or manufacturers to the project and confirm sand(s) successfully used in 
previous similar applications. 

A.  Clean, non-plastic, free from deleterious or foreign matter, natural or 
manufactured from crushed rock. Do not use limestone screenings or stone dust 
that do not conform to the grading requirements in Table 1.  

 Note: If the hardness of the bedding sand is not sufficient or questionable for the 
application (usually a heavily trafficked thoroughfare), contact the ICPI for 
information and specifications on assessing bedding sand durability under heavy 
traffic loads.  

B.  Sieve according to [ASTM C 136] [CSA-A23.2A].  

C.  Conform to the grading requirements of as shown in Table 1. 

 Note: Use ASTM or CSA standards as applicable. 

 

Table 1 

Grading Requirements for Joint Sand 

ASTM C 144 ASTM C 144 CSA A82.56M 

Natural Sand Manufactured Sand 

 

Sieve Size  Percent Passing  Sieve Size  Percent Passing 

No. 4 (4.75 mm)  100  5 mm  100 

No. 8 (2.36 mm)  95 to 100  2.5 mm  95 to 100 

No. 16 (1.18 mm)  70 to 100  1.25 mm  90 to 100 

No. 30 (0.600 mm)  40 to 100  0.600 mm  35 to 80 

No. 50 (0.300 mm)  20 to 40  0.300 mm  15 to 50 

No. 100 (0.150 mm)  10 to 25  0.150 mm  2 to 15 

No. 200 (0.075 mm)  0 to 10 

 

Table 2 

Grading Requirements for Bedding Sand 

ASTM C 33 CSA A23.1-M94 
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Sieve Size  Percent Passing  Sieve Size  Percent Passing 

3/8 in. (9.5 mm)  100  10 mm  100 

No. 4 (4.75 mm)  95 to 100  5 mm  95 to 100 

No. 8 (2.36 mm)  85 to 100  2.5 mm  80 to 100 

No. 16 (1.18 mm)  50 to 85  1.25 mm  50 to 90 

No. 30 (0.600 mm)  25 to 60  0.630 mm  25 to 65 

No. 50 (0.300 mm)  10 to 30  0.315 mm  10 to 35 

No. 100 (0.150 mm)  2 to 10  0.160 mm  2 to 10 

 

 Note: Bedding sand may be used for joint sand. However, extra effort in 
sweeping and compacting the pavers may be required in order to completely fill 
the joints. If joint sand other than bedding sand is used, the gradations shown in 
Table 2 are recommended. Joint sand should never be used for bedding sand. 

Examination: 

A. Verify that subgrade preparation, compacted density and elevations conform to the 
plans and specifications. 

B. Verify that geotextiles have been placed according to specifications and drawings. 
C. Verify that base materials, thickness, compaction, surface tolerances, and elevations 

conform to the plans and specifications. 
D. Recommended base surface tolerance should be plus or minus 3 /8 in. (10 mm) over a 

10 ft. (3 m) straight edge. The Landscape Architect must inspect geotextile materials 
and placement base preparation, surface tolerances and elevations. 

E. Verify location, type, installation and elevations of edge restraints around the 
perimeter area to be paved. 

Installation: 

A.  Spread the bedding sand evenly over the base course and screed to a nominal 1 in. 
(25 mm) thickness, not exceeding 1 1 /2 in. (40 mm) thickness. The screeded sand 
should not be disturbed. Place sufficient sand to stay ahead of the laid pavers. Do 
not use the bedding sand to fill depressions in the base surface. 

B.  Ensure that pavers are free of foreign material before installation. 
C. Lay the pavers in the pattern shown on the plans. Maintain straight pattern lines. 
D.  Points between the pavers on average must be between 1 /16 in. and 3 /16 in. (2 

mm to 5 mm) wide. 
E.  Fill gaps at the edges of the paved area with cut pavers or edge units. 
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F.  Cut pavers to be placed along the edge with a [double blade paver splitter or] 
masonry saw. 

G.  Use a low amplitude plate compactor capable of at least 5,000 lbs. (22 kN) 
compaction at a frequency of 75 hz –100 hz. 

H.  Compact the pavers, sweeping dry joint sand into the joints and vibrating until 
they are full. This will require at least two or three passes with the compactor. Do 
not compact within 3 ft. (1 m) of the unrestrained edges of the paving units. 

I.  All work to within 3 ft. (1 m) of the laying face must be left fully compacted with 
sand-filled joints at the end of each day. Cover the laying face with plastic sheets 
overnight if not closed with cut and compacted pavers. 

J.  Sweep off excess sand when the job is complete. 
K.  The final surface elevations must not deviate more than 3 /8 in. (10 mm) under a 

10 ft. (3 m) long straightedge. 
L.  The surface elevation of pavers must be 1 /8 to 1 /4 in. (3 to 6 mm) above 

adjacent drainage inlets, concrete collars or channels. 
Field Quality Control: 

A. After removal of excess sand, check final elevations for conformance to the 
drawings. 

Payment must be at the unit price bid per square feet and must include full compensation for 
furnishing all labor, materials, tools, equipment and incidentals and for doing all work involved 
in the installation of colored concrete paving, as shown on the Plans. 

ITEM NO. 27 -  FILTER FABRIC TO PLACE 
This item must consist of furnishing and placing filter fabric as shown on the Plans, as specified 
in these Special Provisions and in conformance with the requirements of Sections 88-1.02(B) 
State Standard Specifications. 

Payment must be made at the unit price bid per square foot and must include full compensation 
for furnishing all labor, material, tools, equipment, incidentals and for doing all work involved in 
placing filter fabric as shown on the plans, as specified in these Special Provisions, and as 
directed by the Engineer. 

ITEM NO. 28 -  CLEAN CRUSHED ROCK TO PLACE (TYPE "D") 
This item must consist of furnishing, placing, and compacting Type “D” clean crushed rock as 
shown on the Plans, as specified in these Special Provisions and in conformance with the 
requirements of Sections 10 and 17 of the City of Sacramento Standard Specifications.  

Payment must be made at the unit price bid per square foot and must include full compensation 
for furnishing all labor, material, tools, equipment, and incidentals and for doing all work 
involved in placing Type “D” Clean Crushed Rock as specified in these Special Provisions and 
as directed by the Engineer. 
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ITEM NO. 29 -  CLASS 2 AGGREGATE BASE  TO PLACE 
Class 2 aggregate base must be placed as shown on the Plans and conform to Sections 10 and 17 
of the City of Sacramento Standard Specifications and these Special Provisions. 

This item must include placing Class 2 aggregate base under the proposed curb, gutter and 
sidewalk.   

Payment must be made at the unit price bid per cubic yard and must include full compensation 
for furnishing all labor, materials, tools, equipment, incidentals and for doing all work involved 
in placing aggregate base Class 2 as shown on the Plans, as specified in these Special Provisions 
and as directed by the Engineer. 

ITEM NO. 30 -  ASPHALT CONCRETE (1/2") PAVEMENT TO PLACE 
Asphalt concrete must be Type A, 1/2” maximum aggregate and must be placed as shown on the 
Plans, as specified in these Special Provisions and in conformance with the requirements of 
Sections 10 and 22 of the City of Sacramento Standard Specifications.   

Payment must be at the unit price bid per ton based on weight tickets and must include full 
compensation for furnishing all labor, materials, tools, equipment, incidentals and for doing all 
work involved in placing asphalt concrete pavement as shown on the Plans, as specified in these 
Special Provisions and as directed by the Engineer. 

ITEM NO. 31 -  36" CAST-IN-DRILLED-HOLE CONCRETE PILING 
36” Cast-In-Drilled-Hole Piling must conform to Section 49 “Piling” of the State Standard 
Specifications.   

Add to section 49-1.03 of State Standard Specifications: 
Expect difficult pile installation due to the conditions shown in the following table: 

Pile location  

Conditions Bridge no. Support location 

 

Abutment 1-Bent 4 

 

Difficult pile installation is anticipated 
due to the presence of caving soils and 
high ground water. 

 

 

Cast-In-Drilled-Hole Piles must be installed using the “Wet” method including slurry drilling 
and concrete placed under slurry.  It is anticipated that temporary casing will be required due to 
the presence of caving soils and high ground water.  

 

Replace "Reserved" in section 49-3.02A(4)(b) of State Standard Specifications with: 
Schedule and hold a preconstruction meeting for CIDH concrete pile construction (1) at least 5 
business days after submitting the pile installation plan and (2) at least 10 days before the start of 
CIDH concrete pile construction. You must provide a facility for the meeting. 
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The meeting must include the Engineer, your representatives, and any subcontractors involved in 
CIDH concrete pile construction. 

The purpose of this meeting is to: 

1. Establish contacts and communication protocol between you and your representatives, 
any subcontractors, and the Engineer 

2. Review the construction process, acceptance testing, and anomaly mitigation of CIDH 
concrete piles 

The Engineer will conduct the meeting. Be prepared to discuss the following: 

1. Pile placement plan, dry and wet method 

2. Acceptance testing, including gamma-gamma logging, cross-hole sonic logging, and 
coring 

3. Pile Design Data Form 

4. Mitigation process 

5. Timeline and critical path activities 

6. Structural, geotechnical, and corrosion design requirements 

7. Future meetings, if necessary, for pile mitigation and pile mitigation plan review 

8. Safety requirements, including Cal/OSHA and Tunnel Safety Orders 

 

Add to section 49-3.02B(6)(c) of State Standard Specifications: 
The synthetic slurry must be one of the materials shown in the following table: 
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Material Manufacturer 

SlurryPro CDP KB INTERNATIONAL LLC 
735 BOARD ST STE 209 
CHATTANOOGA TN 37402 
(423) 266-6964 

Super Mud PDS CO INC 
105 W SHARP ST 
EL DORADO AR 71731 
(870) 863-5707 

Shore Pac 
GCV 

CETCO CONSTRUCTION DRILLING 
PRODUCTS 
2870 FORBS AVE 
HOFFMAN ESTATES IL 60192 
(800) 527-9948 

Terragel or 
Novagel 
Polymer 

GEO-TECH SERVICES LLC 
220 N. ZAPATA HWY STE 11A-449A 
LAREDO TX 78043 
(210) 259-6386 

 

Use synthetic slurries in compliance with the manufacturer's instructions. Synthetic slurries 
shown in the above table may not be appropriate for a given job site. 

Synthetic slurries must comply with Caltrans’s requirements for synthetic slurries to be included 
in the above table. The requirements are available from the Offices of Structure Design, P.O. 
Box 168041, MS# 9-4/11G, Sacramento, CA 95816-8041. 

SlurryPro CDP synthetic slurry must comply with the requirements shown in the following table: 
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Super Mud synthetic slurry must comply with the requirements shown in the following table: 

SUPER MUD 

Property Test Value 
Density Mud Weight (Density), 

API 13B-1, 

section 1 

 

During drilling ≤ 64.0 pcfa 

Before final cleaning and immediately 
before placing concrete 

≤ 64.0 pcfa 

Viscosity Marsh Funnel and Cup. 

API 13B-1, section 2.2 

 

During drilling 32–60 sec/qt 

Before final cleaning and immediately 
before placing concrete 

≤ 60 sec/qt 

pH Glass electrode pH 
meter or pH paper 

8.0–10.0 

Sand content, percent by volume Sand, 

API 13B-1, section 5 

 

Before final cleaning and immediately 
before placing concrete 

≤ 0.5 percent 

aIf authorized, you may use slurry in salt water. The allowable density of slurry in salt water may be 
increased by 2 pcf. 
Slurry temperature must be at least 40 degrees F when tested. 

ITEM NO. 32 -  42" CAST-IN-DRILLED-HOLE CONCRETE PILING 
42” Cast-In-Drilled-Hole Piling must conform to Section 49 “Piling” of the State Standard 
Specifications and requirements set forth under 36” Cast-In-Drilled-Hole Piling item. 

Add to section 49-1.03 of State Standard Specifications: 
Expect difficult pile installation due to the conditions shown in the following table: 
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SLURRYPRO CDP 

Property Test Value 
Density Mud Weight (density), 

API 13B-1, 

section 1 

 

During drilling ≤ 67.0 pcfa 

Before final cleaning and immediately 
before placing concrete 

≤ 64.0 pcfa 

Viscosity Marsh Funnel and Cup. 

API 13B-1, section 2.2 

 

During drilling 50–120 sec/qt 

Before final cleaning and immediately 
before placing concrete 

≤ 70 sec/qt 

pH Glass electrode pH 
meter or pH paper 

6.0–11.5 

Sand content, percent by volume Sand, 

API 13B-1, section 5 

 

Before final cleaning and immediately 
before placing concrete 

≤ 0.5 percent 

aIf authorized, you may use slurry in salt water. The allowable density of slurry 
in salt water may be increased by 2 pcf. Slurry temperature must be at least 
40 degrees F when tested. 

 

Pile location  

Conditions Bridge no. Support location 

 

Bent 5 

 

Difficult pile installation is anticipated 
due to the presence of caving soils and 
high ground water. 

 

Bent 6-Bent 10, 
WS1, WS2 

 

Difficult pile installation is anticipated 
due to the presence of caving soils, high 
ground water and overhead 115kv 
transmission lines. 

ITEM NO. 33 -  48" CAST-IN-DRILLED-HOLE CONCRETE PILING 
48” Cast-In-Drilled-Hole Piling must conform to Section 49 “Piling” of the State Standard 
Specifications and requirements set forth under Item 36” Cast-In-Drilled-Hole Piling item. 
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Pile location  

Conditions Bridge no. Support location 

 Bent 11 

Difficult pile installation is anticipated 
due to the presence of caving soils, high 
ground water and contaminated materials. 

Per the geotechnical report, the contractor 
must use temporary steel casing for each 
pile.   

 Bent12 and 13 

Difficult pile installation is anticipated 
due to the presence of caving soils and 
high ground water. 

 

Add to section 49-3.02C(2) of State Standard Specifications: 
The Soil for CIDH piling at Bent 11 is known to contain Hazardous Material and must be 
handled in accordance with Section 14 Environmental Stewardship of the State Standard 
Specifications.   

ITEM NO. 34 -  STRUCTURAL CONCRETE, BRIDGE FOOTING 
Structural Concrete, Bridge Footing as shown on the plans must conform to Section 51 
“Concrete Structures” of the State Standard Specifications 

ITEM NO. 35 -  STRUCTURAL CONCRETE, BRIDGE 
Structural Concrete, Bridge as shown on the plans must conform to Section 51 “Concrete 
Structures” of the State Standard Specifications.   

ITEM NO. 36 -  STRUCTURAL CONCRETE, APPROACH SLAB 
Structural Concrete, Approach Slab includes “West Approach Slab” as shown as shown on the 
plans must conform to Section 51 “Concrete Structures” of the State Standard Specifications. 

ITEM NO. 37 -  STRUCTURAL CONCRETE, BOX CULVERT 
Structural Concrete, Box Culvert as shown on the plans must conform to Section 51 “Concrete 
Structures” of the State Standard Specifications 

 

ITEM NO. 38 -  FURNISH PRECAST PRESTRESSED CONCRETE DECK UNIT 
(SLAB TYPE) (50'-60') 

Furnish Precast Prestressed Concrete Deck Unit as shown on the plans must conform to Section 
51 “Concrete Structures” of the State Standard Specifications 
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Add to section 51-4.02B(3): 
Coefficient of friction requirements do not apply for PC concrete slabs. 

Add to section 51-4.04: 
Payment includes embedded sockets, nuts, couplers, threaded rods, and bolts for the temporary 
safety fence and lighting brackets. 

ITEM NO. 39 -  ERECT PRECAST PRESTRESSED CONCRETE DECK UNIT 
Erect Precast Prestressed Concrete Deck Unit as shown on the plans must conform to Section 51 
“Concrete Structures” of the State Standard Specifications.   

ITEM NO. 40 -  CONCRETE BLOCK RETAINING WALL 
This item must consist of furnishing and installing the Concrete Block Retaining Wall as shown 
on the plans and in conformance with these Special Provisions. Concrete Blocks must be from 
the Bayfield Select Series Retaining Wall System, “Venice” finish, or an approved equivalent.  
Materials and labor required for the construction of the Concrete Block Retaining Wall, 
including but not limited to, Concrete Retaining Wall Units, Concrete Retaining Wall Cap Units, 
Leveling Pad Base Aggregate, Drainage Aggregate, Drainage Pipe, Filter Fabric, Cap Stone 
Adhesive, and structural excavation shall be paid for with this item of the proposal with no 
additional compensation. 
 
Delivery, Storage and Handling: 
The contractor is to deliver, store, and handle materials in accordance with manufacturer's 
recommendations in such a manner as to prevent damage. Check the materials upon delivery to 
assure that proper material has been received. Store above ground on wood pallets or blocking. 
Remove damaged or otherwise unsuitable material, when so determined, from the site. 

1. Exposed faces of concrete wall units must be free of chips, cracks, stains, and 
other imperfections detracting from their appearance, when viewed from a 
distance of 10 feet. 

2. Prevent mud, wet cement, adhesives and similar materials that may harm 
appearance of units, from coming in contact with system components. 

 
Geosynthetics (including geosynthetic reinforcement, geotextile filter, and prefabricated drainage 
composite) must be delivered, stored, and handled in accordance with ASTM D4873. 
The Contractor is required to furnish the Engineer with ten (10) replacement units of each size 
Concrete Block Retaining Wall units and Concrete Retaining Wall Cap units identical to those 
installed on the project. 
 
Materials: 
Concrete Retaining Wall and Cap Units must meet requirements of ASTM C1372, except the 
maximum water absorption must be limited to 7 percent, and unit height dimensions must not 
vary more than plus or minus 1/16 inch from that specified in the ASTM reference, not including 
textured face.  
The base thickness for the leveling pad should be a minimum of 6” or meet the manufacturer’s 
minimum requirements. The leveling pad base aggregate must consist of crushed stone or 
granular fill meeting the following gradation as determined in accordance with ASTM D448: 
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Sieve Size Percent Passing 
1 inch 100 
No. 4 35 to 70 

No. 40 10 to 35 
No. 200 3 to 10 

 
Drainage aggregate must be clean crushed stone or granular fill meeting the following gradation 
as determined in accordance with ASTM D448:  

Sieve Size Percent Passing 
1 inch 100 
¾ inch 75 to 100 
No. 4 0 to 60 

No. 40 0 to 50 
No. 200 0 to 5 

 
 

 

Backfill must be soil free of organics and debris and consisting of either GP, GW, SP, SW, or 
SM type, classified in accordance with ASTM D2487 and the USCS classification system.  

1. Soils classified as SC, ML and CL are considered suitable soils for segmental 
retaining walls with a total height of less than 10 feet unless the Plasticity Index 
(PI) is 20 or more.  

2. Maximum particle size for backfill is 4 inches.  
3. Unsuitable soils are organic soils and those soils classified as CH, OH, MH, OL, 

or PT. 
 
Filter Fabric must be furnished and placed as shown on the Plans, as specified in these Special 
Provisions, and in conformance with the requirements of Sections 88-1.02(B) of the State 
Standard Specifications. 
 
Drainage pipe must be perforated or slotted PVC or corrugated HDPE pipe manufactured in 
accordance with D3034 and/or ASTM F405. The pipe may be covered with a geotextile filter 
fabric to function as a filter. 
Construction adhesive must be exterior grade adhesive as recommended by the retaining wall 
unit manufacturer. 
 
Construction: 
Construction of the Concrete Block Retaining Wall must be in accordance with the 
manufacturer’s instructions and recommendations. It is the Contractor’s responsibility to 
examine the area and conditions under which the retaining wall system is to be erected and notify 
the Engineer in writing of conditions detrimental to the proper and timely completion of the 
work. The Contractor is not to proceed with construction of the concrete block retaining wall 
until unsatisfactory conditions have been corrected. This includes verifying the location of 
existing structures and utilities prior to excavation. 
 
Measurement: 
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Measurement of Concrete Block Retaining Wall shall be on an installed square foot basis 
computed on the total face area of wall installed. Wall face area includes the bottom of the base 
course to the top of the cap stone for the entire length of the wall. 
 
Payment must be at the unit price bid per square foot of Concrete Block Retaining Wall and must 
include full compensation for furnishing all labor, materials, tools, equipment, incidentals and for 
doing all work involved in constructing Concrete Block Retaining Wall as shown on the Plans, 
as specified in these Special Provisions and as directed by the Engineer. 

ITEM NO. 41 -  JOINT SEAL (MR 1") 
Joint Seal (MR 1”) as shown on the plans must conform to Section 51 “Concrete Structures” of 
the State Standard Specifications.   

ITEM NO. 42 -  PERMANENT STEEL DECK FORMS 
Permanent steel deck forms as shown on the plans must conform to Section 51 “Concrete 
Structures” of the State Standard Specifications. 

ITEM NO. 43 -  ELASTOMERIC BEARING PADS 
Elastomeric Bearing Pads must conform to Section 51 “Concrete Structures” of the State 
Standard Specifications. 

Add to section 51-3.02: 
Elastomeric bearing pads must be bonded to Portland cement concrete surfaces with epoxy 
adhesive.  Epoxy adhesive must conform to Section 95 of the State Standard Specifications and 
must conform to the requirements of the bearing pad manufacturer. 

ITEM NO. 44 -  ELASTOMERIC BEARING PADS (TIED ARCH) 
Elastomeric Bearing Pads (Tied Arch) must conform to Section 51 “Concrete Structures” of the 
State Standard Specifications. 

Add to section 51-3.02: 
Elastomeric bearing pads (Tied Arch) must be bonded to Portland cement concrete surfaces with 
epoxy adhesive.  Epoxy adhesive must conform to Section 95 of the State Standard 
Specifications and must conform to the requirements of the bearing pad manufacturer. 

ITEM NO. 45 -  BAR REINFORCING STEEL (BRIDGE) 
Bar Reinforcing Steel (Bridge) as shown on the plans must conform to Section 52 
“Reinforcement” of the State Standard Specifications.   

Add to section 52-1.04 
The payment quantity includes galvanized bar reinforcing.  
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Add to section 52-1.03B 
The bar reinforcing steel extending from the existing drilled shafts on the East side must be 
cleaned prior to forming and placing concrete.  Payment for cleaning is included in the payment 
for Bar Reinforcing Steel. 

ITEM NO. 46 -  BAR REINFORCING STEEL (BOX CULVERT) 
Bar Reinforcing Steel (Box Culvert) as shown on the plans must conform to Section 52 
“Reinforcement” of the State Standard Specifications.   

ITEM NO. 47 -  HEADED BAR REINFORCEMENT 
Headed bar reinforcement as shown on the plans must conform to Section 52 “Reinforcement” of 
the State Standard Specifications.   

ITEM NO. 48 -  FURNISH STRUCTURAL STEEL (BRIDGE) (TIED ARCH)) 
Structural Steel (Bridge) (Tied Arch) as shown on the plans must conform to Section 55 “Steel 
Structures” of the State Standard Specifications.   

Add to section 55-1.01A: 
You may elect to use bolted splice instead of welded splice for the HSS members as shown on 
the plans. If you decide to use bolted splice for these members, you must submit design 
calculations and shop drawings that are independently checked for approval by the Engineer. 

Add to the list in Section 55-1.01C(3): 

1. Arch Rib 

2. HSS girders 

3. Steel structural sections attached to tied arch rib, HSS girder and HSS floor beam 

4. Steel side plates, end floor beam plates, plates attached to arch rib, plates attached to HSS 
girder and steel plates attached to HSS floor beams.  

Add to section 55-1.02A(2): 
Steel for fracture critical members for  Tied Arch Bridge must: 

1. Welding and welding inspection must comply with AASHTO/AWS Fracture Control 
Plan (FCP) for Non-Redundant Members" of AWS D1.5.” 

2. Be produced by a fabricator certified under the AISC Quality Certification Program, 
Category Major Steel Bridges (CBR), with Fracture Critical Endorsement. 

 
Steel for tubular members, shown on the plans for the Tied Arch Bridge as fracture critical 
members, must conform to the requirements in AWS D1.5, Section 12, "AASHTO/AWS 
Fracture Control Plan (FCP) for Non-Redundant Members" and Section 11-3, “Welding”, of the 
State Standard Specifications. 
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Replace "Reserved" in section 55-1.02B(7)(b) with: 
Backing for welds, subject to computed stresses, that is left in place in the completed structure 
must be a single length.  Backing must be of the same material as the structural steel being 
welded.  Single lengths of backing must be obtained by using a continuous strip, or may consist 
of lengths of backing joined by full penetration butt welds.  Butt welds in the backing material 
must be subject to the same type and frequency of testing as specified for the type of joint in the 
material being joined.  Butt welds in backing material must be ground flush as necessary to 
obtain proper inspection and for proper fit-up in the welded joint with which the backing is to be 
used. 

The requirement of conformance with AWS D1.5 must not apply to work conforming to 
Section 56-1, "Overhead Sign Structures," or Section 86-2.04, "Standards, Steel Pedestals and 
Posts," of the Standard Specifications. 

Add to section 55-1.02B(7) with: 
55-1.02B(7)(c)  Welding on HSS Sections:  
Welding to HSS sections must comply with AWS D1.1 and the LRFD Guide Specifications for 
the Design of Pedestrian Bridges by AASHTO 

55-1.02B(7)(d)  Inspection of Welds: 

The inspection and NDT of all Fracture Critical Members (including HSS members) and main 
members must comply with AWS D1.5 and the LRFD Guide Specifications for the Design of 
Pedestrian Bridges by AASHTO. 

Replace "Reserved" in section 55-1.02B(8) with: 
55-1.02B(8)(a)  General 
Cold bending HSS girders is not allowed. 

You may cold bend or heat curve other HSS members. Heat curving steel members must be 
performed in accordance with section 55-1.02B(8)(b) of these special provisions. 

55-1.02B(8)(b)  Heat Curving 
6 
7 
8 
9 
10 
11 
12 

55-1.02B(8)(b)(i)  General 
Heat flange edges that will be on the inside of the curve. Heat outer surfaces concurrently where 
the flange or plate thickness is 1-1/4 inches or more. 

Girder and arch rib temperatures during heating must not exceed 1,150 degrees F. Measure 
temperature using indicating crayons or other authorized means. Do not artificially cool girders 
until after girders and HSS members have naturally cooled to 600 degrees F. Artificial cooling 
methods must be authorized. 

Heat curve girders and HSS members with the member in a vertical or a horizontal position. 
Girders and HSS members curved with the web or HSS member in a vertical position must be 
braced or supported to prevent overturning during heating. For girders and HSS members curved 
with the web or HSS member in a horizontal position, the following apply: 

1. Girders and HSS members must be supported near the ends and at intermediate points to 
obtain a uniform curvature 
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2. Bending stresses in flanges outer surfaces of HSS members due to girder weight must not 
exceed its allowable design stress 

3. Intermediate safety catch blocks must be maintained at the midlength of girders within 2 
inches of flanges at all times during heating to prevent a sudden sag due to plastic flange 
buckling 

 
Heat curve girders and HSS members before cleaning and painting. You may heat curve girders 
and HSS members before or after welding of transverse intermediate stiffeners. Locate 
connection plates and bearing stiffeners after heat curving unless provisions are made for girder 
shrinkage. Longitudinal stiffeners must be heat curved or torch cut separately and then welded to 
the curved girder. 

Camber girders and HSS members before curving. Cut girder webs to the specified camber. 
Include allowance for shrinkage due to cutting, welding, and heat curving. 

Measure horizontal curvature and vertical camber for final acceptance after welding and heating 
activities are completed and flanges have cooled to a uniform temperature. Check curvature with 
the girder or HSS member in the vertical position by measuring offsets from a string line or wire 
attached to the outer surfaces or other authorized means. 

Shop assemble curved girders and HSS members in pairs in an upright position. Support girders 
and HSS members using a similar method and at the same points to be used during field erection. 
Connect adequate lateral and sway bracing to ensure stability before establishing geometry of 
field connections. 

55-1.02B(8)(b)(ii)  Continuous Heating Method 
Heat a strip along the edge of the top and bottom surfaces simultaneously. The strip width and 
heating temperature must be sufficient to attain the required curvature. 

55-1.02B(8)(c) 
The members must be curved by a method that will obtain a uniform curvature.  The bending 
stresses in the curved members due to bending must not exceed the allowable design stress. 
 
Members must be curved prior to cleaning and applications of coatings.  The curving operation 
must be conducted before all the required welding of connecting plates and members are 
completed. 
 

Add to section 55-1.02B(9): 
For all bolted connections the following must be cleaned and coated before assembly in 
conformance with the provisions for cleaning and painting structural steel of these special 
provisions: 

1. Contact surfaces, 
2. Outer surfaces of existing members that are within the grip and will be hidden by 

surfaces of outside existing members within the grip under bolt heads, nuts, and 
washers, and 

3. Inside surfaces of bolt holes. 
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Add to section 55-1.03C(1): 
See coordination with Union Pacific Railroad (UPRR) and Regional Transit (RT) of these 
special provisions. 

The Contractor is responsible for submitting and executing the construction sequence plan for 
the Tied Arch Bridge including, but not limited to, the design and construction of any temporary 
bracing, temporary shoring, temporary supports, and falsework. The construction sequence plan 
must include the following: 

1. Proposed bending methods for the girders, arch ribs and cable attachment as shown on 
the plans. These methods must indicate the tolerances on the bend radii and angles. 

2. Working drawings showing the proposed locations for the assembly of the Main Bridge 
and the proposed locations of assembly and erection cranes and other equipment. 

3. Working drawings and calculations for all falsework, temporary bracing, temporary 
shoring, and temporary supports. These components must be capable of resisting a 
minimum of 0.1g lateral load at the working stress level. Additionally, these components 
must be designed in conformance with the latest edition of the State of California 
Department of Transportation Falsework Manual. 

4. Working drawings showing the proposed procedures to be used to move the assembled 
structure from the assembly position to the erected position on the permanent supports. 
These drawings must include procedures and equipment to be used for moving the 
structure. These procedures must include a detailed schedule for the operations as well as 
details for the protection of the UPRR tracks. 

5. Structural analysis software to be used for construction analysis. 

6. Camber geometry for fabrication (unstressed geometry of the structure prior to 
application of dead loads) 

7. Each stage of loading and the loads to be applied at each such stage. 

8. The submittal must indicate how the Contractor will conduct geometry control of the 
structure at each stage of erection, how adjustments will be made, and what outputs from 
the construction analysis will be used for this purpose at each stage of loading including 
the final erected structure. 

The construction sequence plan must be prepared and signed by a registered civil engineer in the 
State of California. The engineer in responsible charge of preparing the construction plans and 
construction analysis and calculations must have at least 15 years of experience with the design 
of steel bridges of comparable type and complexity, including experience with cable-supported 
bridges. The qualifications of the engineer must be submitted.  

The Contractor must submit the construction sequence plan to the Engineer within 30 days of 
Notice to Proceed. The Engineer must be allowed 6 weeks to review the construction sequence 
plan once a complete plan has been submitted. 
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ITEM NO. 49 -  DECK CABLE SYSTEM (TIED ARCH) 

Replace "Reserved" in section 55-4 with: 

55-4 DECK CABLE SYSTEM (TIED ARCH) 
 
55-4.01 GENERAL 
55-4.01A Summary 

This work must consist of fabricating, furnishing, installing, and adjusting all components of the 
deck cable system, and all incidental materials and labor necessary to construct the deck cables 
in accordance with the plans, the standard specifications, and the special provisions. 

Cable subcontractors considered to be qualified must have provided the services listed for at least 
3 cable-stayed bridges. 

The inspector representing the City must have unrestricted access to all manufacturing 
fabrication and testing performed at the manufacturer’s facilities, independent laboratories, or 
shipping and storage facilities. The manufacturer must afford the inspector the necessary 
facilities to confirm that the material is being furnished in accordance with this specification. All 
tests and inspections must be made prior to shipment, unless otherwise specified. 

55-4.01B Definitions 
For the purpose of this project, the terms ‘deck cable’ and ‘stay cable’ must be used 
interchangeably. 
 
55-4.01C Submittals 
55-4.01(C)(1) General 
The Contractor must submit the fabricator’s identification mark system prior to the 
commencement of steel fabrication. 

Submit copies of certified mill test reports for each heat of steel used for wire manufacture and 
for cable connection steel. Mill test reports must include heat and product analysis reports. Mill 
test reports must be traceable to individual strands. 

Submit certificates of compliance for wire mechanical properties in accordance to the referenced 
standards and galvanized coating properties in accordance to the referenced standards. 

At the commencement of the project, the Contractor must submit a letter signed and sealed by 
the Contractor’s Engineer that will supervise the deck cable connection design attesting to this 
responsibility. The Contractor’s Engineer supervising the design of deck cable hardware must 
have experience in the design and construction of stay cables and cable connections. 

At the end of the cable working drawing submission phase, the Contractor must submit a letter, 
signed and sealed by the Contractor’s Engineer supervising the cable hardware design, attesting 
to the successful completion of the work. 
The Contractor must not proceed with cable erection until these requirements are fulfilled. 
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55-4.01(C)(2) Shop Drawings 
Prepare complete working drawings showing all information necessary for the fabrication and 
erection sequence including the installation of the cables and the connection hardware.  The 
drawings must include the location, type and size of all cables, fittings, anchorages, and 
connection hardware accounting for and clearly detailing for tolerances and field adjustments. 

a. Indicate all materials used. 

b. Wire diameter and strand construction. 

c. Lay and length of lay of wires in each strand. 

d. Metallic cross-sectional area calculated from supplied wire diameters. 

e. Weight per unit length of the manufactured strand and weight of all attached fittings and 
hardware. 

f. Nominal and as-tested Minimum Breaking Load (“MBL”) and Modulus of Elasticity of 
all deck cables. 

g. Minimum Breaking Load (“MBL”) of all end fittings and connection hardware. 

h. Location and marks of all cable work Points (“WP”) reference to the specific locations 
and details shown on the plans. 

i. Show extent of galvanizing of all structural steel connections and fittings. 

j. Copies of the Contract Documents will not be considered as meeting these requirements. 

k. Cable socket details 

l. Method of field measurement and adjustment of cable forces during and after erection of 
the arch span. 

Submit working drawings to Engineer for review, four weeks prior to requiring comments back, 
and obtain acceptance prior to start of fabrication. 

55-4.02 MATERIALS 
55-4.02A General 

55-4.02(A)(1) Deck Cables 
Deck cables must be zinc-coated structural strand conforming to ASTM A586, Grade 2, Class A. 
The zinc-coating must be applied through the hot-dip process for all components of the deck 
cable system. All structural strand must be of helical wire construction. Deck cables must be 
attached to sockets using poured zinc conforming to ASTM B6 “High Grade” Zinc Metal (Slab 
Zinc). 

Deck cables and assemblies must be stored at the site in a manner to ensure that no permanent 
damage occurs to the assembly. If, in the opinion of the Engineer, the deck cable assemblies 
have been damaged either in storage or during transportation to the site, the assembly must be 
replaced at the Contractor’s expense. 

All deck cables and connections must be stored in a manner to permit easy access for inspection 
and identification. Strand must be reeled in drums in a manner so that no permanent deformation 
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of individual wires and the strand will occur. Care must be exercised to avoid abrasions and 
other damage to the galvanized coatings at all times. Deck cables must not be dragged over any 
objects that will scrub or abrade the wires. Rotating reels must be used to store and transport the 
cables. Deck cable reels must be supported off the ground. Protect cables and packaged materials 
form corrosion and deterioration. Materials showing evidence of damage will be rejected and 
must be immediately removed from the site. 

All fasteners and related hardware must be delivered to the site, where they will be installed, in 
closed containers. Kinked, bent or abrupt deformations will be cause for rejection of the pieces in 
question. 

Deck Cable Assembly 

Cast Fittings must conform to ASTM A148 Gr. 105-85 or Approved Equal. Fittings must be 
zinc-coated in accordance with ASTM A153, Class A coating. All deck cable connections must 
be sufficient to develop the Minimum Breaking Load (MBL) of the deck cable. 

A complete dimensional inspection must be undertaken on the first and all machined areas of 
each casting lot. All machined, forged or roller components must be subject to a dimensional 
inspection. 

All castings must be magnetic particle tested at critical areas to ASTM E709 with acceptance 
levels per ASTM E125 as follows: 

Type  Discontinuity   Acceptance Level 

1  Linear Discontinuities  * 

2  Shrinkage   2 

3  Inclusions   2 

4  Internal Chills-Chaplets N/A 

5  Porosity   1 

*All linear indications must be removed by grinding and blending. 

Each socket will be stamped “MT” (indication Magnetic Particle Inspection) adjacent to a non-
machined area. 

All castings must be stamped with the following information: pattern number, part number, 
material grade, heat number, and foundry symbol. 

Unless otherwise specified, discontinuities may be either removed by grinding or welding.  All 
repairs must be in accordance with ASTM A148, supplementary requirements S1 and S2 as 
specified. 

All castings must be heat treated, either full annealing, normalizing, normalizing and tempering, 
or quenching and tempering, unless otherwise specified, the castings may be heat treated by any 
of these heat treatments at the option of the manufacturer. 

Chemical analysis must be completed using Optical Emission Vacuum Spectrometers. Tensile 
testing must be in accordance with ASTM 370. Magnetic particle inspections must be conducted 
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by approved nondestructive testing examiners in conformance with the requirements of Section 
8-3.01, “Welding”, of these special provisions. 

All strand sockets must meet or exceed the minimum breaking strength of strand when attached 
properly. 

All strand sockets must have line bored pin holes. Pin tolerances must be +.020-.000 with a 125 
ANSI finish. Open sockets available to B/E, SD 2155 specification. 

All fittings must comply with the following tolerances: dimensions under 4”: ±1/16”, dimensions 
over 4” ±1/8”, and pin diameter: +0 to –1/32”. 

Sockets for cable connections are as specified in the contract plans. The Contractor may modify 
deck cable connections subject to review and approval by the Engineer. Where sockets are 
indicated as galvanized, they must be zinc coated in accordance with ASTM B695, Class 50. 

Strength of pins as a minimum must be such as to develop the Minimum Breaking Load of the 
deck cable. In general pins must conform to ASTM A668 Class F, unless otherwise noted in the 
plans. 

CONSTRUCTION 

Deck Cable Assembly and Erection 
Subcontractor Qualifications 
The deck cable supplier must supervise cable installation, stressing, and adjustments.  The 
supervisor must be on-site during all of these operations.  The supervisor must have previous 
experience (on at least two other projects) with the installation of stay cables of similar or larger 
size cables. 

Fabrication 
The Contractor must determine the deck cable cut lengths based upon as-measured structure 
properties and coordinated with structural steel connection details. The cable cut lengths must be 
compatible with the fabrication, assembly, and erection procedures utilized by the Contractor. 

Strand must be fabricated in accordance with best current practice, and must achieve the 
Minimum Breaking Load (“MBL”) specified in the Plans. 

All wires must be stranded with uniform tension. Stranding must be sufficiently close to ensure 
no appreciable reduction in diameter when the strand is subjected to a tension of 10% of the 
specified MBL. 

Splicing of finished deck cables between end fittings must not be permitted. 

Cable must be fabricated to achieve the minimum value for the modulus of elasticity established 
in the strand specification documents. 

Each strand must be pre-stretched prior to final cutting to length to remove constructional stretch 
and establish uniform elastic load-deflection properties. The maximum pre-stretch force must be 
50% of the specified MBL of the strand. The strand must be loaded from the unstressed 
condition to the maximum pre-stretch force, unloaded to 10% of the specified MBL, and then 
cycled four (4) times between these two load values (10% and 50%). The load must then be 
reduced to the cable load specified in the Contract Documents. End-to-end length measurements 
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and intermediate clamp position measurements must be made at that load prior to returning the 
strand to the unstressed condition. 

If for any reason the cable is de-stressed after load cycling but before marking to length, then the 
load cycle process must be repeated and the length measurements made. 

The overall cut lengths including fittings must comply with the following tolerances at the 
loadings specified in the Contract Documents: cable lengths less than 30ft: ±0.05% of the 
specified length, and cable lengths exceeding 30ft: ±3/16” of the specified length. 

Where a deck cable socket has a threaded length adjustment device, the specified length must be 
made with the device set to the mid-Point of the adjustment range. 

Cables must be longitudinally striped while under the specified loadings established for length 
measurement. 

Cutting of strands must only be done using disc cutters or other approved mechanical devices.  
Thermal cutting is not permitted. 

The diameter of the strand after socketing at a distance of three (3) feet from the point of entry of 
the strand into the socket must be within a tolerance of ±2% of the strand diameter. 

Sockets must be designed and attached to develop the MBL of the strands. The socket 
manufacturer’s recommendation must be adhered to in the fabrication, handling and attachment 
of the sockets. Sockets and pins must be galvanized. Sockets must be aligned with ±1° of the 
strand centerline. Pins must be provided with one end headed and must be retained by means of 
cotter pins or by screwed pin caps, as shown in the Contract Documents. The pin retaining 
device must be capable of sustaining a force along the axis of the pin equal to a minimum of 5% 
of the cable/hanger load. 

Handling 
The completed strands must be evenly laid and must be free from injurious imperfections, kinks, 
loose wires, or other irregularities, and must remain in this condition when unwound from the 
reel. Proper precautions must be taken and the ends of the strand must be properly secured. 

Temporary Supports/Erection Aids (Falsework) 
Provide temporary bracing, temporary supports, falsework, and shoring wherever necessary to 
accommodate all loads to which the structure may be subjected during construction, including 
erection equipment and operation of the same. Such bracing must be left in place as long as may 
be required for safety. The Contractor must determine the temporary bracing, temporary support, 
shoring, and falsework requirements in accordance with Section 10-1.47, “Steel Structures”, of 
these special provisions. 

As field assembly progresses, temporary connections must be adequate for the most severe 
combinations of loads that may be encountered. 

Temporary devices must be used to prevent damage to cable connections until proper alignment 
is achieved. 

Contractor is responsible for identifying the need for any and all temporary construction. 
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Installation/Assembly 
The cables must be installed in accordance with the plans and specifications and in accordance to 
the best current practice. Dimensions shown on the plans are based on an assumed design 
temperature of 60 degrees F. Fabrication and installation procedures must take into account the 
structure’s temperature at the time of the respective operations. The following cable installation 
procedures require a uniform structure temperature at the time of cable stressing. The contractor 
must verify uniform temperature of the structural steel at the time of cable stressing. The 
Contractor must take and record the structure temperature on all four faces at each end of each 
girder and on all four faces at the top of each arch (Arch A & Arch B) prior to cable stressing. 
The cable stressing operations must occur during the early morning between 3 a.m. and sunrise. 

The Contractor must submit installation procedures identifying the cable installation sequence. 
All deck cables must be installed with no force applied to the cable. After all cables have been 
installed, the cables must be stressed to 750 pounds in the following sequence: C6, C7, C5, C8, 
C4, C9, C3, C11, C1A, C12A, C1B, C12B. Each label includes two cables, one for each of arch 
planes. As indicated above, the cables must be stressed in the early morning to minimize 
temperature variations in the structure components. Each day, the contractor must stress 4, 8, 12, 
16, 20, or 28 cables to avoid unbalanced loads on the structure. The last eight cables in the 
sequence must be stressed on the same day.  Then the deck cables must be re-stressed to 1000 
pounds using the same sequence and procedures. 

Care must be taken to protect work already installed from damage resulting from cable 
installation. Cables must be handled with care to prevent denting or kinking of the wires and 
scratching or scaling to the galvanizing coatings. Dented, kinked, or otherwise distressed cable 
and cable connections must be replaced. Cables must not be dragged over any objects that scrub 
or abrade the wires. When removing strand from a reel, the reel must rotate freely. 

When lifting a cable into position the attachment should be so connected that no sharp bends are 
introduced into the cable and the cable is not abraded. 

The installation procedure must be such that no cable load exceeds 70% of the minimum 
breaking load of any cable. Bend diameters in cables must be limited to thirty (30) times the 
cable diameter. The superstructure structural steel must not be overstressed during erection. 

Pre-tensioning must be achieved with tension jacks to prevent damage to the threads.  Any 
damage must be reported to the Owner’s representative so that corrective measures may be taken 
immediately. 

The geometry indicated in the Drawings is the final stressed geometry of the structure under the 
specified loads and at the specified temperature. 

Each cable must be positioned such that the relative turns from one end socket to the other end 
socket (external turns) are a maximum of 10°. This will establish the theoretical position of the 
longitudinal stripe line as the line from striped end socket to striped end socket. At any cross-
section between sockets, the maximum turns of a point on the actual stripe line relative to a point 
on the theoretical position of the stripe line must be ±90° (internal turns). 

Poured sockets must only be installed in the cable manufacturer’s shop under closely supervised 
and controlled conditions. 
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Before connection of deck cable end-fittings to the floor truss and arch, all surfaces that will be 
in permanent contact after assembly must be cleaned and free of laitance. 

Immediately after erection, clean damaged areas and repair all surfaces with a zinc dust-zinc 
oxide paint compatible with the cable wire coating. Damage to coating on cables must be limited 
to localized areas of ½” square. 

PAYMENT 

The ‘Deck Cable Assemblies’, complete in place and accepted, will be measured on a linear foot 
basis. No separate measurement or payment will be made for strand sockets and their cost must 
be included in the price bid for the item ‘Deck Cable Assemblies’. 

ITEM NO. 50 -  ERECT STRUCTURAL STEEL (BRIDGE) (TIED ARCH) 

Erect Structural Steel (Bridge) (Tied Arch) as shown on the plans must conform to Section 55 
“Steel Structures” of the State Standard Specifications 

ITEM NO. 51 -  WAYFINDING SIGN TO INSTALL 

This item must consist of manufacturing, furnishing and installing wayfinding signs where 
shown on the Plans or as directed by the Engineer and must conform to the applicable 
requirements of Sections 32 and 38 of the City of Sacramento Standard Specifications and these 
Special Provisions.  

The exact colors, font style and materials of the wayfinding signs must match the existing 
wayfinding system found on the Sacramento City College Campus to the satisfaction of the 
Engineer. As-builts indicate the existing signs were manufactured by FASTSIGNS of Elk Grove. 

The signs faces must be 36”x36” with 2-layers of cut vinyl applied and made from alumilite. The 
sign faces do not require reflectivity. The black frames are to be made from steel legs that are 
2”x2”x11’ with a flat surface and a light texture. The frames are to have a traditional cap on the 
top of each leg. 

The Contractor must notify the Engineer and a designated representative from the Los Rios 
Community College School District two (2) working days prior to the placement of the signs.  
The Contractor must review the proposed sign location with the Engineer and College 
representative prior to installation of the sign.  The Engineer may make adjustments to the 
proposed sign location in the field. 

Payment must be made at the unit price bid per each sign and must include full compensation for 
furnishing all labor, materials, tools, equipment, incidentals and for doing all work involved in 
placing traffic signs on existing posts or new post as shown on plans, as specified in these 
Special Provisions and as directed by the Engineer. 
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ITEM NO. 52 -  CLEAN AND PAINT STRUCTURAL STEEL (TIED ARCH)  
The Structural Steel (Tied Arch) must either be painted in accordance with Section 59 of the 
State Standard Specifications or be powder coated, at the option of the Contractor. 
 
For Structural Steel (Bridge) (Tied Arch), the finish coat must match color no. RAL 3009 
manufactured by Tiger Drylac, or equal.  You must submit one sample on 12”x12”x1/16" steel 
plate with the color matching the color shown as part of the submittals for approval by the 
Engineer.  The Engineer may request an additional sample if the color is deemed unsatisfactory.  
The cost of providing up to two samples is included in the price for Clean and Paint Structural 
Steel (Tied Arch). 
 

 
 
 

Replace "Reserved" in section 59-11 with: 
59-11 POWDER COATING METAL SURFACES 
59-11.01 GENERAL 
Comply with this section if Powder Coating is selected. 
 
59-11.01A Summary 
Section 59-11 includes specifications for preparing and coating Structural Steel (Tied Arch) with 
polyester powder coating.  

59-11.01B Definitions 
Reserved 

59-11.01C Submittals 
Submit a certificate of compliance for each production batch of powder coating. 

59-11.01D Quality Control and Assurance 
 
59-11.01D (1) General 
Acceptance of the polyester powder must be based on the quality control test results required on 
the manufacturer’s certification.  The coating applicator must review certification for compliance 
and maintain a file of them. 

59-11.01D (2) Prequalification of Coating 
Prequalify the polyester powder with a trial batch using the same materials, proportions, 
equipment, procedures and batch size to be used in polyester powder coating production. 

The polyester powder trial batch must comply with the requirements in the following table:  
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Table 1 Polyester Prequalification Requirements 

TEST PROPERTY TEST METHOD SPECIFICATION LIMITS 
Abrasion Resistance Taber Abraser CS-10, 1000 gm 

load, 1000 cycles, D 1044 
100 mg max weight loss 

Adhesion ASTM D 3359, Method A  
(Bonderite 1000 panel) 

Rating 5A 

Gloss ASTM D 525, 60° initial 30 - 45 per Fed. Std 595 
Hardness ASTM D 3363 Min 2H - No gouge 
Impact ASTM D 2794 Pass 80 in.·lb 
Salt Spray Resistance ASTM B 117, D 1654 1000 hr. 

(Bonderite 1000 panel) 
Table 2, Rating 7 

Thickness ASTM G 12 7 ± 2 mils 
Color ASTM E 1331 or ASTM 

E 1338 
Match  color shown 

Infrared Spectrogram Equipment manufacturer’s 
procedures 

Manufacturer’s IR 

Weather Resistance ASTM D 4587, test 
condition D  Conduct test with 
a UVA lamp (340 nm peak) 
for 1000 hr. 

50 % min gloss retention 

Specific Gravity D 5965 Manufacturer’s result 
 

The physical tests shown are only required to prequalify the powder coating, and will not be 
required for certification. 

59-11.01D (3) Certification 
Certification for polyester powder must comply with the requirements in the following table: 

Table 2 Polyester Certification Requirements 

TEST PROPERTY TEST METHOD SPECIFICATION LIMITS 
Infrared Spectrogram ASTM D 2621 Match prequalification sample 
Taber Abrasion 
Resistance, mg loss, max 

ASTM D 4060 100 

Specific Gravity ASTM D 5965 
(Method A) 

Prequalification sample ± 0.02 

Color ASTM E 1331 or 
ASTM E 1338 

Match Fed. Std. 595 color no. 
shown 

 

59-11.02 MATERIALS 
Polyester powder must be a super durable TGIC (Triglycidyl Isocyanurate) polyester. 

Touch up system must be a two component aliphatic polyurethane as supplied by the 
manufacturer and color matched for patching the fusion bonded polyester coating. 
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59-11.03 CONSTRUCTION 
59-11.03A General 
Clean and coat all exposed metal surfaces. 

Before applying the polyester powder to metal surface, the applicator must demonstrate the 
ability to properly apply and cure the materials. 

Perform cleaning and coating in an environmentally controlled plant that is fully enclosed and 
authorized. 

For measuring of polyester powder coating complying with ASTM D 1186, the thickness must 
be 7 ± 2 mils.  For measuring of cured coating complying with ASTM D 3363, the pencil 
hardness must be 2H. 

 

Use a 67-1/2 volt wet sponge detector to check polyester powder coatings for holidays, pinholes, 
and discontinuities.  There must be no more than one deficiency per 5 square feet.  Perform 
check in the presence of the Engineer. 

59-11.03B Surface Preparation 
59-11.03B (1) General 
Reserved 

59-11.03B (2) Cleaning and Coating 
59-11.03B (2) (a) General 
Prepare surface under SSPC-SP 1. 

59-11.03B (2) (b) Brush-Off Blast Cleaning 
Brush-off blast clean prepared surfaces under SSPC-SP 7.  After brush-off blast cleaning, 
surfaces must have a profile of 0.75 to 1.25 mils when measured under ASTM D 4417, Method 
C.  When the blast cleaning exposes bare steel, the bare steel must be spot primed with an 
organic zinc rich coating.  The polyester powder must be applied within 24 hours of surface 
preparation. 

59-11.03C Protecting 
59-11.03C (1) General 
Protect pieces of coated surfaces during transportation by placing protective padding below the 
first piece, between all other pieces, and above the top piece.  During handling and installation, 
care must be taken to protect the coated surfaces by the use of slings, padding or other 
appropriate means.   
Do not use chains to handle coated pieces. 

59-11.03D Repairing 
59-11.03D (1) General 
Repair chipped, scratched, blistered, or other surface areas separated from the base metal using a 
repair kit supplied by the manufacturer and complying with the manufacturer’s instructions.  
Repairs must be completed to the satisfaction of the Engineer or must be replaced at the 
Contractor’s expense.  An additional, unused repair kit supplied by the manufacturer for each 
color used must be provided to the Engineer. 
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Coating thickness of the touch up material must be the same thickness as the polyester and can 
be applied in multiple coats. 

 
59-11.03E Coating Miscellaneous Bridge Rail Components 
Steel bridge rail components that cannot be powder coated including all anchor bolts, bolts, 
studs, nuts, and washers must be coated with a two component aliphatic polyurethane of the 
same color and thickness as the surrounding powder coating.  Follow the specifications of the 
manufacturer of the two component aliphatic polyurethane coating for surface preparation and 
application. 
 
Prior to application of two component aliphatic polyurethane coating all exposed threads of 
anchor bolts, bolts, studs and any abraided galvanized surfaces of nuts and washers must be 
cleaned and coated with 2 applications of organic zinc-rich primer under section 75-1.05, 
GALVANIZING. 

59-2.04 PAYMENT 
Not Used 

ITEM NO. 53 -  CLEAN AND PAINT METAL  RAILING (RAMP) 
All Metal Railings must be painted including Metail Railing (Ramp), Metal Railing (Stair), and 
Metal Railing (Ground Mounted). This includes all exposed connection hardware including 
anchor plates and anchor bolts. 

The finish coat must match color no. 38/81009 (black) manufactured by Tiger Drylac, or equal.   

 

 
38/81009 (black) 

You must submit one sample on 12”x12”x1/16" steel plate with the color matching the color 
shown as part of the submittals for approval by the Engineer.  The Engineer may request an 
additional sample if the color is deemed unsatisfactory.  The cost of providing up to two samples 
is included in the price for Clean and Paint Metal Railing. 

Payment 

Payment for Clean and Paint Metal Railing (Stair) and Metail Railing (Ground Mounted), 
including associated connections and hardware, is included in the lump sum item for “West 
Stairs To Construct”. 
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ITEM NO. 54 -  8" STORM DRAIN PIPE TO INSTALL 
Where shown on the Plans 8” diameter storm drain pipes must be PVC as specified elsewhere in 
the Special Provisions.  Drain lead connections to manholes must be included in this item.  Drain 
inlet lead and fittings must be constructed to the details on the Plans and must conform to 
Sections 10, 14, and 26 of the City of Sacramento Standard Specifications and these Special 
provisions. All pipes must be fusion welded. 

This item must include all necessary trenching, bedding, backfilling, and pavement restoration 
involved in the installation of the storm drain pipe.   

C-900 PVC for pipe and fittings must be utilized for any pipe that has less than 18-inches of 
cover between the top of the installed pipe and the finish grade.  If the depth of cover is less than 
12 inches, the Contractor must encase pipe with controlled density fill as specified elsewhere.  
When the Engineer approves mustow placement of DI leads requiring protective measures 
proposed by Contractor, all work associated with protective measures must be considered as 
extra and paid per Section 8-10 of the City of Sacramento Standard Specifications. 

Controlled Density Backfill – Also known as Controlled Low Strength Material (CLSM) or 
ready Mixed Flowable Fill (RFF) as processed and distributed by the National Ready Mixed 
Concrete Association.  

Material must be a hand excavatable mixture of cement, pozzolan, coarse and fine aggregate and 
water which has been mixed in accordance with ASTM C 94.  

Flowable – Material must be flowable with a high slump, non-segregating consistency that 
readily flows and fills voids, congested areas, difficult to reach places, and that can be used for 
pipe zone fill, trench zone fill, pipe abandonment, structure backfill, and structure cavity fill.  

Rapid Set – Material must obtain early strength gain, to allow traffic load or other live loads on 
the fill in less than 7 days after placing the material.  

Cement – Must be type II in accordance with requirements of ASTM C 150. 

Pozzolan – Must be added to improve flowability and must be type F in accordance with the 
requirements of ASTM C 618. 

Aggregate – Coarse aggregate must consist of well graded mixture of crushed rock with a 
maximum size aggregate of ½ inch. 100% must pass the ½ inch sieve. Not more than 30% must 
be retained by the ¼ inch sieve and not more than 12% must pass the number 200 sieve. All 
material must be free from organic matter and not contain more alkali, sulfates, or salts than the 
native materials at the site of work.  

Admixtures – Air entrainment must be added (minimum of 8%, maximum of 20%) to improve 
workability in accordance with ASTM C 260. Water reducing agent must be added to improve 
workability in accordance with ASTM C 494. 
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Water – Must be potable, clean, and free from silty organic matter, alkali, salts, or other 
impurities.  

Density – Minimum density must be 120 PCF, maximum density 135 PCF.  

Compressive Strength – Minimum 28 day compressive strength must be 50 psi and the 
maximum must be 150 psi. 

Care must be taken to avoid floating the pipe, especially with pipe types other than concrete. 
Means must be employed to assure a consistent flowline in accordance with plans and special 
provisions.  

When connecting to a manhole:  

A) If a precast manhole base is allowed, the Contractor must install a flexible joint (bell 
and spigot or flexible coupling) a horizontal distance of 18-inches to 24-inches from the 
wall of the manhole. 

B) All connections to the manholes not cast as part of the base must be made by use of a 
coring machine and a "Cor-N-Seal" or approved equal flexible watertight coupling.  The 
incoming pipe must be cut, and the space between the inserted pipe and the seal must be 
grouted smooth. 

After mandrel inspection, the DI leads placed will be inspected by the City's Field Services 
Division utilizing a robotic T.V. camera device as specified elsewhere in these Special 
Provisions.  It must be the Contractor's responsibility to coordinate the T.V. inspection with the 
Engineer.  

The lead invert elevations shown on the Plans are approximate only.  It must be the Contractor's 
responsibility to determine the final vertical alignment by means of locating potential conflicts 
prior to construction of the drain inlet, lead, or coring of the manhole.  No deflections will be 
allowed in the lead unless otherwise approved by the Engineer.  Guidelines for final profile of 
drain lead are as follows:  The distance from the grate elevation to the top of the drain inlet base 
must be between 4'-8" and 5' unless otherwise shown on the Plans or directed by the Engineer.  
The drain lead must have a minimum slope of 0.0025 ft. /ft. unless otherwise approved by the 
Engineer.  Unless otherwise stated herein, no additional compensation must be paid to the 
Contractor for potholing, or altering drain inlet or lead elevations. 

Included in this item is the construction of concrete collars connecting leads into other drainage 
structures.   

For Class 4 Concrete Backfill as shown on the plans, the cost must be assumed included in the 
unit price per linear foot of storm drain pipe and no separate or additional payment must be made 
for its use. 

Payment must be at the unit price bid per linear foot of proposed storm drain pipe to install and 
must include full compensation for furnishing all labor, materials, tools, surface restoration, 
equipment and incidentals and for doing all work involved in installing 8”, 12” and 24” storm 
drain pipe as shown on the Plans, as specified in these Special Provisions and as directed by the 
Engineer. 
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ITEM NO. 55 -  12" STORM DRAIN PIPE TO INSTALL 
Where shown on the Plans 12” diameter storm drain pipes must be PVC as specified elsewhere 
in the Special Provisions.  Drain lead connections to manholes must be included in this item.  
Drain inlet lead and fittings must be constructed to the details on the Plans and must conform to 
Sections 10, 14, and 26 of the City of Sacramento Standard Specifications and these Special 
provisions. All pipes must be fusion welded. 

This item must include all necessary trenching, bedding, backfilling, and pavement restoration 
involved in the installation of the storm drain pipe.   

C-900 PVC for pipe and fittings must be utilized for any pipe that has less than 18-inches of 
cover between the top of the installed pipe and the finish grade.  If the depth of cover is less than 
12 inches, the Contractor must encase pipe with controlled density fill as specified elsewhere.  
When the Engineer approves mustow placement of DI leads requiring protective measures 
proposed by Contractor, all work associated with protective measures must be considered as 
extra and paid per Section 8-10 of the City of Sacramento Standard Specifications. 

Controlled Density Backfill – Also known as Controlled Low Strength Material (CLSM) or 
ready Mixed Flowable Fill (RFF) as processed and distributed by the National Ready Mixed 
Concrete Association.  

Material must be a hand excavatable mixture of cement, pozzolan, coarse and fine aggregate and 
water which has been mixed in accordance with ASTM C 94.  

Flowable – Material must be flowable with a high slump, non-segregating consistency that 
readily flows and fills voids, congested areas, difficult to reach places, and that can be used for 
pipe zone fill, trench zone fill, pipe abandonment, structure backfill, and structure cavity fill.  

Rapid Set – Material must obtain early strength gain, to allow traffic load or other live loads on 
the fill in less than 7 days after placing the material.  

Cement – Must be type II in accordance with requirements of ASTM C 150. 

Pozzolan – Must be added to improve flowability and must be type F in accordance with the 
requirements of ASTM C 618. 

Aggregate – Coarse aggregate must consist of well graded mixture of crushed rock with a 
maximum size aggregate of ½ inch. 100% must pass the ½ inch sieve. Not more than 30% must 
be retained by the ¼ inch sieve and not more than 12% must pass the number 200 sieve. All 
material must be free from organic matter and not contain more alkali, sulfates, or salts than the 
native materials at the site of work.  

Admixtures – Air entrainment must be added (minimum of 8%, maximum of 20%) to improve 
workability in accordance with ASTM C 260. Water reducing agent must be added to improve 
workability in accordance with ASTM C 494. 

Water – Must be potable, clean, and free from silty organic matter, alkali, salts, or other 
impurities.  
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Density – Minimum density must be 120 PCF, maximum density 135 PCF.  

Compressive Strength – Minimum 28 day compressive strength must be 50 psi and the 
maximum must be 150 psi. 

Care must be taken to avoid floating the pipe, especially with pipe types other than concrete. 
Means must be employed to assure a consistent flowline in accordance with plans and special 
provisions.  

When connecting to a manhole:  

A) If a precast manhole base is allowed, the Contractor must install a flexible joint (bell 
and spigot or flexible coupling) a horizontal distance of 18-inches to 24-inches from the 
wall of the manhole. 

B) All connections to the manholes not cast as part of the base must be made by use of a 
coring machine and a "Cor-N-Seal" or approved equal flexible watertight coupling.  The 
incoming pipe must be cut, and the space between the inserted pipe and the seal must be 
grouted smooth. 

After mandrel inspection, the DI leads placed will be inspected by the City's Field Services 
Division utilizing a robotic T.V. camera device as specified elsewhere in these Special 
Provisions.  It must be the Contractor's responsibility to coordinate the T.V. inspection with the 
Engineer.  

The lead invert elevations shown on the Plans are approximate only.  It must be the Contractor's 
responsibility to determine the final vertical alignment by means of locating potential conflicts 
prior to construction of the drain inlet, lead, or coring of the manhole.  No deflections will be 
allowed in the lead unless otherwise approved by the Engineer.  Guidelines for final profile of 
drain lead are as follows:  The distance from the grate elevation to the top of the drain inlet base 
must be between 4'-8" and 5' unless otherwise shown on the Plans or directed by the Engineer.  
The drain lead must have a minimum slope of 0.0025 ft. /ft. unless otherwise approved by the 
Engineer.  Unless otherwise stated herein, no additional compensation must be paid to the 
Contractor for potholing, or altering drain inlet or lead elevations. 

Included in this item is the construction of concrete collars connecting leads into other drainage 
structures.   

For Class 4 Concrete Backfill as shown on the plans, the cost must be assumed included in the 
unit price per linear foot of storm drain pipe and no separate or additional payment must be made 
for its use. 

Payment must be at the unit price bid per linear foot of proposed storm drain pipe to install and 
must include full compensation for furnishing all labor, materials, tools, surface restoration, 
equipment and incidentals and for doing all work involved in installing 8”, 12” and 24” storm 
drain pipe as shown on the Plans, as specified in these Special Provisions and as directed by the 
Engineer. 

ITEM NO. 56 -  24" STORM DRAIN PIPE TO INSTALL 
Where shown on the Plans, 24” diameter storm drain pipes must be PVC as specified elsewhere 
in the Special Provisions.  Drain lead connections to manholes must be included in this item.  
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Drain inlet lead and fittings must be constructed to the details on the Plans and must conform to 
Sections 10, 14, and 26 of the City of Sacramento Standard Specifications and these Special 
provisions. All pipes must be fusion welded. 

This item must include all necessary trenching, bedding, backfilling, and pavement restoration 
involved in the installation of the storm drain pipe.   

C-900 PVC for pipe and fittings must be utilized for any pipe that has less than 18-inches of 
cover between the top of the installed pipe and the finish grade.  If the depth of cover is less than 
12 inches, the Contractor must encase pipe with controlled density fill as specified elsewhere.  
When the Engineer approves mustow placement of DI leads requiring protective measures 
proposed by Contractor, all work associated with protective measures must be considered as 
extra and paid per Section 8-10 of the City of Sacramento Standard Specifications. 

Controlled Density Backfill – Also known as Controlled Low Strength Material (CLSM) or 
ready Mixed Flowable Fill (RFF) as processed and distributed by the National Ready Mixed 
Concrete Association.  

Material must be a hand excavatable mixture of cement, pozzolan, coarse and fine aggregate and 
water which has been mixed in accordance with ASTM C 94.  

Flowable – Material must be flowable with a high slump, non-segregating consistency that 
readily flows and fills voids, congested areas, difficult to reach places, and that can be used for 
pipe zone fill, trench zone fill, pipe abandonment, structure backfill, and structure cavity fill.  

Rapid Set – Material must obtain early strength gain, to allow traffic load or other live loads on 
the fill in less than 7 days after placing the material.  

Cement – Must be type II in accordance with requirements of ASTM C 150. 

Pozzolan – Must be added to improve flowability and must be type F in accordance with the 
requirements of ASTM C 618. 

Aggregate – Coarse aggregate must consist of well graded mixture of crushed rock with a 
maximum size aggregate of ½ inch. 100% must pass the ½ inch sieve. Not more than 30% must 
be retained by the ¼ inch sieve and not more than 12% must pass the number 200 sieve. All 
material must be free from organic matter and not contain more alkali, sulfates, or salts than the 
native materials at the site of work.  

Admixtures – Air entrainment must be added (minimum of 8%, maximum of 20%) to improve 
workability in accordance with ASTM C 260. Water reducing agent must be added to improve 
workability in accordance with ASTM C 494. 

Water – Must be potable, clean, and free from silty organic matter, alkali, salts, or other 
impurities.  

Density – Minimum density must be 120 PCF, maximum density 135 PCF.  

Compressive Strength – Minimum 28 day compressive strength must be 50 psi and the 
maximum must be 150 psi. 
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Care must be taken to avoid floating the pipe, especially with pipe types other than concrete. 
Means must be employed to assure a consistent flowline in accordance with plans and special 
provisions.  

When connecting to a manhole:  

A) If a precast manhole base is allowed, the Contractor must install a flexible joint (bell 
and spigot or flexible coupling) a horizontal distance of 18-inches to 24-inches from the 
wall of the manhole. 

B) All connections to the manholes not cast as part of the base must be made by use of a 
coring machine and a "Cor-N-Seal" or approved equal flexible watertight coupling.  The 
incoming pipe must be cut, and the space between the inserted pipe and the seal must be 
grouted smooth. 

After mandrel inspection, the DI leads placed will be inspected by the City's Field Services 
Division utilizing a robotic T.V. camera device as specified elsewhere in these Special 
Provisions.  It must be the Contractor's responsibility to coordinate the T.V. inspection with the 
Engineer.  

The lead invert elevations shown on the Plans are approximate only.  It must be the Contractor's 
responsibility to determine the final vertical alignment by means of locating potential conflicts 
prior to construction of the drain inlet, lead, or coring of the manhole.  No deflections will be 
allowed in the lead unless otherwise approved by the Engineer.  Guidelines for final profile of 
drain lead are as follows:  The distance from the grate elevation to the top of the drain inlet base 
must be between 4'-8" and 5' unless otherwise shown on the Plans or directed by the Engineer.  
The drain lead must have a minimum slope of 0.0025 ft. /ft. unless otherwise approved by the 
Engineer.  Unless otherwise stated herein, no additional compensation must be paid to the 
Contractor for potholing, or altering drain inlet or lead elevations. 

Included in this item is the construction of concrete collars connecting leads into other drainage 
structures.   

For Class 4 Concrete Backfill as shown on the plans, the cost must be assumed included in the 
unit price per linear foot of storm drain pipe and no separate or additional payment must be made 
for its use. 

Payment must be at the unit price bid per linear foot of proposed storm drain pipe to install and 
must include full compensation for furnishing all labor, materials, tools, surface restoration, 
equipment and incidentals and for doing all work involved in installing 8”, 12” and 24” storm 
drain pipe as shown on the Plans, as specified in these Special Provisions and as directed by the 
Engineer. 

ITEM NO. 57 -  MAINTENANCE HOLE NO. 3 
Maintenance Hole No. 3 must be constructed where shown on the plans or directed by the 
Engineer in conformance with Section 25 and Section 38 (DWG. S-70) of the City of 
Sacramento Standard Specifications. Eccentric cones must not be used unless specified on the 
Plans or by the Engineer. 

Payment must be at the unit price bid per each and must include full compensation for furnishing 
all labor, materials, tools, equipment, incidentals and for doing all work necessary to construct 
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maintenance hole No. 3 as shown on the Plans, as specified in these Special Provisions and as 
directed by the Engineer. 

ITEM NO. 58 -  24" WSP CASING 

This item must consist of constructing 24” welded steel pipe casing. Materials and placement 
must meet the applicable requirements of Section 37 of the City of Sacramento Standard 
Specifications and these Special Provisions. 

Payment must be at the contract unit price bid per linear foot of 24” welded steel pipe casing and 
must include full compensation for furnishing all labor, material, tools, equipment, incidentals 
and for doing all work involved with installing the 24” welded steel pipe casing as shown on the 
Plans, as specified in these Special Provisions and as directed by the Engineer. 

ITEM NO. 59 -  DOWNSPOUT NOZZLE 

This item must consist of furnishing and installing downspout nozzles as shown on the plans and 
as directed by the Engineer. The downspout nozzle must be a Watts RD-940 cast nickel bronze 
nozzle with anchor flange or approved equivalent. The Contractor must submit for approval by 
the Engineer a summary sheet for the proposed downspout nozzle with the manufacturer’s 
recommended installation instructions.  

Payment must be made at the unit price bid per each and must include full compensation for 
furnishing all labor, material, tools, equipment, incidentals and for doing all work involved in 
installing downspout nozzles as specified in these Special Provisions and as directed by the 
Engineer. 

ITEM NO. 60 -  PORTLAND CEMENT CONCRETE CURB AND GUTTER TYPE 2 
(MOD) TO CONSTRUCT  

Portland cement concrete Curb and Gutter Type 2 (Mod) must be constructed as shown on the 
Plans or as directed by the Engineer and must conform to the applicable requirements of Sections 
10, 24 and 38 (DWG. T-11) of the City of Sacramento Standard Specifications.   

The curb and gutter portion of the curb ramps and transitions to existing curb and gutter of a 
different type must be paid for with this item of work.  

The new concrete curb and gutter must match existing improvements.  The curb and gutter must 
match existing color by adding one pound of lamp black per cubic yard of concrete.  

Payment must be at the unit price bid per lineal foot and must include full compensation for 
furnishing all labor, materials, tools, equipment and incidentals, and for doing all work involved 
in constructing Curb and Gutter Type 2 (Mod) as shown on the Plans, as specified in these 
Special Provisions and as directed by the Engineer. 
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ITEM NO. 61 -  PORTLAND CEMENT CONCRETE CURB TYPE 2 (MOD) TO 
CONSTRUCT 

Portland cement concrete Curb and Gutter Type 2 (Mod) must be constructed as shown on the 
Plans or as directed by the Engineer and must conform to the applicable requirements of Sections 
10, 24 and 38 (DWG. T-11) of the City of Sacramento Standard Specifications.   

The curb and gutter portion of the curb ramps and transitions to existing curb and gutter of a 
different type must be paid for with this item of work.  

The new concrete curb and gutter must match existing improvements.  The curb and gutter must 
match existing color by adding one pound of lamp black per cubic yard of concrete.  

Payment must be at the unit price bid per lineal foot and must include full compensation for 
furnishing all labor, materials, tools, equipment and incidentals, and for doing all work involved 
in constructing Curb and Gutter Type 2 (Mod) as shown on the Plans, as specified in these 
Special Provisions and as directed by the Engineer. 

ITEM NO. 62 -  PORTLAND CEMENT CURB TYPE 3 TO CONSTRUCT 

Portland cement concrete Curb Type 3 must be constructed as shown on the Plans or as directed 
by the Engineer and must conform to the applicable requirements of Sections 10, 24 and 38 
(DWG. T-11 and DWG. L-40) of the City of Sacramento Standard Specifications.   

Payment must be at the unit price bid per lineal foot for Minor Concrete (Curb) (Type 3) and 
must include full compensation for furnishing all labor, materials, tools, equipment and 
incidentals, and for doing all work involved in constructing Curb Type 3 as shown on the Plans, 
as specified in these Special Provisions and as directed by the Engineer. 

ITEM NO. 63 -  MOW STRIP TO CONSTRUCT 

Mow Strips must be constructed as shown on the Plans or as directed by the Engineer and must 
conform to the applicable requirements of Sections 10, 24 and 38 (DWG. T-11 and DWG. L-40) 
of the City of Sacramento Standard Specifications.   

Payment must be at the unit price bid per lineal foot and must include full compensation for 
furnishing all labor, materials, tools, equipment and incidentals, and for doing all work involved 
in constructing Mow Strips as shown on the Plans, as specified in these Special Provisions and as 
directed by the Engineer. 
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ITEM NO. 64 -  3.5" PORTLAND CEMENT CONCRETE (SIDEWALK) 

ITEM NO. 65 -  3.5" PORTLAND CEMENT CONCRETE SIDEWALK (BEIGE 
CREAM) 

 

ITEM NO. 66 -  3.5" PORTLAND CEMENT CONCRETE SIDEWALK (ARIZONA 
TAN) 

ITEM NO. 67 -  8” PORTLAND CEMENT CONCRETE ROADWAY (BEIGE 
CREAM) TO CONSTRUCT 

 
Portland cement concrete (PCC) sidewalk and Roadway must be constructed as shown on the 
Plans or as directed by the Engineer and must conform to the applicable requirements of Sections 
10, 21, 24 and 38 of the Standard Specifications. 
 
Sidewalk transitions and curb ramps must be included in this bid item. The sidewalk portion of 
the curb ramps must be paid under this item of the proposal. The Curb ramps must be 
constructed where shown on the Plans or as directed by the Engineer.  
 
Sidewalks must match the existing colors of the plaza and adjacent walkways as shown on the 
plans and as directed by the engineer. 
 
PCC Sidewalk 
 
At locations where curb ramps or sidewalks are being retrofitted into existing sidewalk areas, 
sidewalk must match existing color by adding one pound of lamp black per cubic yard of 
concrete.  
 
PCC Sidewalk (Beige Cream),  PCC Sidewalk (Arizona Tan), and PCC Roadway (Beige Cream) 
 
The proposed sidewalk and roadway in the plaza must match the color and pattern of the existing 
plaza as shown on the plans and as directed by the Engineer. As-builts of the plaza indicate that 
the concrete was treated with Scofield “Lithochrome” color hardeners. The darker concrete was 
treated with Scofield Lithochrome Standard Color A-53 “Arizona Tan” and the lighter concrete 
was treated with Scofield Lithochrome Standard Color A-59 “Beige Cream”. In matching the 
existing color of the sidewalk and roadway, the contractor must use Scofield Systems colors 
(www.scofield.com), or an approved equal. Color additives must be mixed with the concrete as 
recommended by the selected manufacturer. 
 
Prior to approval of sidewalk and roadway construction, the contractor must submit to the 
Engineer two color samples of size not less than one-foot square for both the “Beige Cream” and 
“Arizona Tan” equivalent colors. For accurate color, the quantity of concrete mixed to produce 
the sample should not be less than 1 cubic yard and should always be in full cubic yard 
increments if the Contractor elects to mix a larger sample. Excess material must be discarded 
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according to local regulations. These mockups are to be constructed using processes and 
techniques intended for use on permanent work, including curing procedures. Up to three 
additional mockups per sample may be required until the colors are accepted by the Landscape 
Architect and Engineer.  
 
Payment must be at the unit price bid per square foot and must include full compensation for 
furnishing all labor, materials, tools, equipment, incidentals and for doing all work involved in 
placing 3-1/2" PCC sidewalk, 3-1/2” PCC sidewalk (Beige Cream), 8” PCC Roadway (Beige 
Cream), and 3-1/2” PCC sidewalk (Arizona Tan) as shown on the Plans, as specified in these 
Special Provisions and as directed by the Engineer. 

ITEM NO. 68 -  TYPE “B” DI TO CONSTRUCT 

ITEM NO. 69 -  GUTTER DRAIN (TYPE 21) 

Gutter Drains and drain inlets (DI) must conform to Sections 20, 24 and 38 of the City of 
Sacramento Standard Specifications. 

Gutter Drains and drain inlets must be precast or cast in place, formed using wood or metal 
forms.  Hand forming of concrete will not be allowed.  If cast in place, maximum wall thickness 
must be 8-inches. 

The grate must conform for Section 38 of the City of Sacramento Standard Specifications.  The 
grate must be installed so that either end of the grate can be lifted from the frame and removed 
by pulling parallel to the curb.  The grate frame must be installed between ½ and 1 inch from the 
face of the open back hood.  All joints and all connections between the hardware (grate and 
hood) and the vertical walls of the drain inlet must be grouted forming a smooth transition with a 
light broom finish. 

Drain lead must be connected to drain inlet with approved waterstop cast into side wall with non-
shrink grout.  Waterstop must have a minimum of 2-inches of embedment on all sides.  Pipe end 
must be flush with the inside surface of the box.   

Payment must be at the unit price bid per each and must include full compensation for furnishing 
all materials, labor, tools, equipment, and incidentals and for doing all work necessary to 
construct Type “B” DI’s and Type 21 Gutter Drains as shown on the Plans, as specified in these 
Special Provisions and as directed by the Engineer. 

ITEM NO. 70 -  TRUNCATED DOMES TO INSATLL(36" X 60") 

Cast in place truncated domes must be installed as shown on the Plans or as directed by the 
Engineer and must conform to the applicable requirements of Section 38 (DWG.T-78 and T-79) 
of the City of Sacramento Standard Specifications.   

Detectable Warning Tiles must be Armor Tile, ADA Solutions or approved equal, as 
manufactured by Engineered Plastics Inc.: Product (#1) #ADA-C3648S-YW, Cast in Place, 36" 
x 60", Sound Amplifying, Color Federal Yellow, Product (#2) #ADA-S-3648-YW, Surface 
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Applied, 36" x 60", Sound Amplifying, Color Federal Yellow or ADA Solutions Product (#1) # 
3648IDPAV1Y, Cast in Place, 36" x 60", Sound Amplifying, Color Federal Yellow, Product 
(#2) # 3648IDRET1Y, Surface Applied, 36" x 60", Sound Amplifying, Color Federal 
Yellow.  Detectable Warning Tiles must have a five (5) year written warranty. 
 

Installation of detectable warnings must be by manufacturer trained and certified individuals.  
Detectable warning and installation must have a five (5) year written warranty.    

Payment must be at the unit price bid per each and must include full compensation for furnishing 
all labor, materials, tools, equipment, incidentals and for doing all work involved with installing 
cast in place truncated domes as shown on the Plans, as specified in these Special Provisions and 
as directed by the Engineer. 

ITEM NO. 71 -  MISCELLANEOUS METAL (DROP-IN SPAN) 

Miscellaneous Metal (Drop-In Span) must conform to Section 75 “Miscellaneous Metal” of the 
State Standard Specifications.   

Add to the list in the 2nd paragraph of section 75-1.03A: 
1. Embedded couplers, sockets and unistruts in the precast slab units as shown on the plans. 

ITEM NO. 72 -  MISCELLANEOUS METAL (BRIDGE) 

Miscellaneous Metal (Bridge) must conform to Section 75 “Miscellaneous Metal” of the State 
Standard Specifications.  

Add to the list in the 2nd paragraph of section 75-1.03A: 
1. Pipe shear keys at Bents 4 and 17 
2. Expansion joint plates including embedded plates and bars 

ITEM NO. 73 -  BRIDGE DECK DRAINAGE SYSTEM 

Bridge deck drainage system must conform to Section 75 “Miscellaneous Metal” of the State 
Standard Specifications. 

The Drain Grate shown on the plans must be Miso, or equivalent.  The Miso Drain Grate can be 
found on the following website: 

 http://www.ironagegrates.com/products/catch-basin-grates/miso 

ITEM NO. 74 -  18" WATER MAIN TO INSTALL 

This item must consist of furnishing and placing water main pipe, leads, elbows and fittings at 
the locations, to the alignments and to the details shown on the Plans. 
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This item must also include furnishing and installing elbows to change the vertical alignment of 
the proposed water main to avoid conflicts with existing underground utilities. Included in water 
main installation are required thrust blocking, tees, couplers, reducers, (45 degree) elbows, 
potholing, shoring, and connections to the existing water mains. 

The water main pipe material must be ductile iron pipe or polyvinyl chloride (PVC).  Materials 
and placement must meet the applicable requirements of Sections 10, 27, and 38 of the City of 
Sacramento Standard Specifications and these Special Provisions. 

Surface restoration associated with this item must be a minimum of 4” AC and 6” AB unless 
otherwise shown on the Plans and must be paid for under this item.  The Contractor must restore 
surfaces in kind unless otherwise specified on the Plans or in these Special Provisions.  Pavement 
cutting and restoration must conform to the provisions of the City of Sacramento Standard 
Specifications and these Special Provisions. Striping and speed bump replacement, concrete, 
landscaping, asphaltic concrete or any other material replacement encountered, must be included 
in this item. 

Payment must be at the contract unit price bid per linear foot of water main installed and must 
include full compensation for furnishing all labor, material, tools, equipment, incidentals and for 
doing all work involved with installing the water main as shown on the Plans, as specified in 
these Special Provisions and as directed by the Engineer. 

ITEM NO. 75 -  WATER VALVE TO CONSTRUCT 

Water valves and boxes must be constructed as shown on the Plans and must conform to 
applicable requirements of Sections 10, 27 and 38 of the City of Sacramento Standard 
Specifications. 

Included in this item are furnishing and placing new water valve/meter, valve/meter boxes and steel 
standpipes (risers) and liners as required, and adjusting the valve/meter boxes to grade. 

The Contractor must ensure that water valve box covers are not covered with asphaltic coatings 
during paving operations. Standpipes must be left clean and free of paving materials and debris. The 
valve-operating nut must be left fully exposed after all paving operations have been completed. 

Payment must be at the unit price bid per each and must include full compensation for furnishing 
all labor, materials, tools, equipment, incidentals and for doing all work involved in constructing 
water valves complete in place, as shown on the Plans as specified in these Special Provisions 
and as directed by the Engineer. 

ITEM NO. 76 -  TEMPORARY SAFETY FENCE  
 

Temporary safety fence must conform to Section 80 “Fences” of the State Standard 
Specifications.  

ITEM NO. 77 -  TEMPORARY FENCE (FREE STANDING) 
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The temporary fence must conform to Section 80 “Fences” of the State Standard Specifications 
and must be free standing in order not to damage the concrete-paved RT station area. You may 
use “Rent-A-Fence” (free standing type) or similar approved by the Engineer. 

ITEM NO. 78 -  CONSTRUCTION STAKING AND SURVEYING 
 

Replace section 5-1.26 of the State Standard Specifications with: 
 

“The Contractor places stakes and marks under Chapter 12, "Construction Surveys," of the 
Caltrans Surveys Manual.” 

ITEM NO. 79 -  CHAIN LINK RAILING (TYPE 7 MODIFIED) 

Chain Link Railing (Type 7 Modified) must conform to the details shown on the plans and 
requirements specified in the State Standard Specifications and these Special Provisions. 
 

Add to State Standard Specifications Section 80-3.02C: 
The color of vinyl-coated chain link fabric must be black. 
 

ITEM NO. 80 -  METAL RAILING (RAMP) 

Metal Railing (Ramp) must conform to the details shown the plans and requirements specified in   
Section 83 of the State Standard Specifications, except that galvanizing is not required prior to 
coating and painting. 

Comply with Item No. 53, Clean and Paint Metail Railing. 

Add to section 83-1.03: 
Metal Railing also includes pipe handrails, handrail connections, bent plates, and post pocket 
connections as shown on the plans.  

Payment 

Payment for Metal Railing (Stair) and Metal Railing (Ground Mounted) is included in the lump 
sum item for “West Stairs To Construct”. 

Payment for cleaning and painting of the Metal Railing (Ramp) is included in the payment for 
Clean and Paint Metal Railing.  

ITEM NO. 81 -  THERMOPLASTIC PAVEMENT MARKING 

Thermoplastic traffic markings must be placed where shown on the Plans or as directed by the 
Engineer and must conform to the applicable requirements of Section 32 of the City of 
Sacramento Standard Specifications and these Special Provisions. 
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Payment must be at the unit price bid per square feet and must include full compensation for 
furnishing all labor, material, tools, equipment, and incidentals and for doing all work involved 
with placing thermoplastic pavement markings as shown on the Plans, as specified in these 
Special Provisions and as directed by the Engineer. 

ITEM NO. 82 -  LIGHTING SYSTEM 

ELECTRICAL COST BREAK-DOWN 

A Schedule of Values (cost break-down) for lump sum electrical items must be submitted to 
the City within four working days after bid opening if the contractor is the first, second, third, 
of fourth low bidder. 

The sum of the amounts for the units of work listed in the cost break-down for electrical work 
must be equal to the contact lump sum price bid for the work. The unit price is the material and 
installed cost with overhead, profit, and labor.   

The Contractor must determine the quantities to complete the work shown on the plans. The 
quantities and values must be included in the cost break-down submitted with the bid package. 
The Contractor must be responsible for the accuracy of the quantities and values.  No adjustment 
in compensation will be made in the contract lump sum prices paid for the various electrical 
work items due to any differences between the quantities shown in the cost break-down 
furnished by the Contractor and the quantities required to complete the work as shown on the 
plans and as specified in these special provisions.  At the Engineer’s discretion, the approved 
cost break-down may be used to determine partial payments during the progress of the work and 
as the basis of calculating the adjustment in compensation for the items of electrical work due to 
changes ordered by the Engineer.  When an ordered change increases or decreases the quantities 
of an approved cost break-down, the adjustment in compensation may be determined, at the 
Engineer’s discretion, in the same manner specified for increases and decreases in the quantity of 
a contract item of work in accordance with Section 4-1.03B, “Increased or Decreased 
Quantities”, of Caltrans Standard Specification.  The cost break-down submitted by the 
responsive qualified low bid Contractor must be approved by the Engineer before any partial 
payment for the items of electrical work must be made based on the cost break-down.  The cost 
break-down must include, but is not limited to: type of equipment, estimated quantity, and unit 
price ($/LF or each).  See below for sample items.    Some items from the list may not apply to 
the project, and other items may need to be included.   Contractor must submit break-down in a 
spreadsheet format. 

 

Conduit – list each size (2”, 3”, etc.), installation method, quantity (LF), unit 
price ($/LF). 

Conductor – list each size (#6, #8, etc.), quantity (LF), and unit price ($/LF). 

Pull Box – list type (#5, #6, etc.), quantity, and unit price ($/EA). 

Electrical Service – type (metered or unmetered), quantity, and unit price 
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($/EA). 

Decorative Streetlight Standards with Foundation – list each standard (such as 
Lumec decorative pole and HessAmerica City Element pole, etc.), quantity, and 
unit price ($/EA). 

Luminaires – type (such as pedestrian luminaire (Candela), Pedestrian Bridge 
luminaire (Hess America), uplight (Hyrel RGB) and sign light (Ew Flex SLX50 
Node strand light), etc.), quantity, unit price ($/EA). 

 

PEDESTRIAN LIGHTING INSTALLATION 

Installation 

The work to be performed for this item, in general, includes furnishing and installing all necessary 
equipment and materials for a new decorative pedestrian lighting system as indicated on the Plan 
sheets and these Special Provisions. 

Included in the work must be furnishing and installing all decorative pedestrian lights, conduits, 
conductors, pull boxes, foundations, photocell, service pedestals, traffic control measures, 
incidentals, and all appurtenances shown on the Plans and called for in these Special Provisions.  

Contractor must supply and install lockable lids for the pull boxes.  See Special Provisions for 
details. 

Work also includes removing all project related Underground Service Alert (USA) marks from 
the project site.   Contractor must also remove all tire marks, equipment marks, machinery 
marks, and liquids, such as oil and machinery coolant, on the sidewalk, driveway, and curb ramp 
areas that was caused by the contractor during construction.   

Payment must be at the lump sum price bid and must include full compensation for furnishing all 
labor, materials, tools, equipment and incidentals, and for doing all work involved with installing 
the new pedestrian lighting system including spare materials as shown on the Plans, as specified in 
these Special Provisions and as directed by the Engineer. 

Payment for the lighting system on the West stairs is included in the bid item  “West Stairs To 
Construct”. 
 
ELECTRICAL PROVISIONS WHICH APPLY TO ALL ELECTRICAL ITEMS 
 
Conduit Material 
Conduit to be installed underground must be Schedule 40 polyvinyl chloride (PVC) or Schedule 
40 polyethylene conduit as described herein unless otherwise indicated or specified.  PVC 
conduit must comply with the specifications in Section 34-10 of the City of Sacramento Standard 
Specifications. High-density polyethylene conduit must comply with the following 
specifications: 
 

Conduit must be fabricated from polyethylene must be in conformance with applicable ASTM 
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and NEMA standards and Article 347 of the National Electrical Code.  Non-black polyethylene 
conduit must contain not less than 2500 parts per million (ppm) of a hindered amain ultraviolet 
light stabilizer.  Ultraviolet stabilization additive for black polyethylene conduit must consist of a 
carbon black loading of 2.5% ± 0.5% by weight. 
 

Conduit must be manufactured from high-density polyethylene resin designated as Type III, 
Category 5, Class C, Grade P34 material in accordance with ASTM D1248. 

Duct seal must be installed on all conduits. 

Conduit Installation 
Conduit installation must be in accordance with Section 34-9, 34-10 of the Standard 
Specifications and as modified by these Special Provisions. “Jet-rodding” is not permitted. 

Conduits terminating in pull boxes, standards, pedestals and cabinets must rise vertically and 
must not slope in any direction.   Conduits terminating in standards, pedestals, and cabinets must 
terminate one and one-half inches (1½") above finished grade.  Conduits shown on the Plans to be 
adjacent and parallel to each other must be installed in the same trench or drill hole unless otherwise 
specified or directed by the Engineer.  Under the sidewalk, conduit must be laid to a depth of not 
less than eighteen inches (18”) below the sidewalk grade.  
 
Conduits must be installed by trenching or directional drilling method. 
 
All applicable requirements in these Special Provisions to locate, and to protect existing utilities, 
utility laterals, obstructions, and other facilities in the area must be conformed to and no 
additional compensation will be allowed therefor.  Contractor is responsible for any damage and 
the repair of any existing facilities damaged by his/her trenching or drilling operations. 
Contractor is responsible for any potholing necessary and cost for potholing must also be 
included in price paid for applicable items of work and no additional compensation will be 
allowed therefor.  All trenching or drilling work must be contained within the City right-of-way. 
If utilities or other obstacles are encountered at the specified conduit depth, any additional 
drilling required to avoid the obstacle must be made at the Contractor’s expense and no 
additional compensation will be allowed therefor. Location of trenching and drill holes must take 
into consideration minimal impact to the street pavement while still meeting the requirements of 
these Special Provisions. 
 

A.   Trenching Method 
 
Installation of conduit by trenching must be in conformance with the Plans and these Special 
Provisions.  See plan sheets for trench details. Trenches must be backfilled or covered at the end 
of each work day. All conduit installed by trenching must be anchored every 15 feet to the 
bottom of the trench, with an approved method, so as to prevent the conduit from floating when 
the concrete is backfilled into the trench. 

 
1. Trenches in reconstructed roadways must be backfilled with slurry Portland 

cement per cubic yard and fine type aggregate as defined in the City of 
Sacramento Standard Specifications Section 10-5.  A red oxide in the amount of 5 
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lbs. per cubic yard must be mixed uniformly throughout the slurry cement.  See 
plan sheets for amount of sack slurry and depth of conduit(s).   

 
2. Trenches in existing roadways must use the “T-Trench” method.  The portion 

over the trench must be paved with asphalt concrete, Type A with ¾” aggregate 
(coarse); except on residential streets where the base course must be Type A, ¾” 
aggregate (coarse) and surface coarse must be Type B, ½” aggregate, (medium), 
per Section 22 of the City of Sacramento Standard Specifications, unless 
otherwise directed by the Engineer.  See plan sheets for width and thickness of 
asphalt concrete over trench. Trenches must be backfilled with slurry Portland 
cement per cubic yard and fine type aggregate as defined in the City of 
Sacramento Standard Specifications Section 10-5.  A red oxide in the amount of 5 
lbs. per cubic yard must be mixed uniformly throughout the slurry cement.  See 
plan sheets for amount of sack slurry.   

B. Directional Drilling Method  
 
Installation of conduit by directional drilling must be in conformance with the Plans and these 
Special Provisions.   
 
Conduits must be installed such that the top of the conduit(s) are not less than eighteen inches 
(18”) below the finished grade in sidewalk areas and not less than thirty inches (30”) in all other 
areas except as otherwise specified or directed by the Engineer. 
 
Prior to the start of directional drilling, the Contractor must submit a plan which identifies 
location and size of proposed drill holes, describes process for identifying/locating existing 
utility services and other underground utilities or obstructions, identifies a proposed “drilling 
corridor” to avoid conflicts with existing utilities, services and other facilities.  This plan must be 
submitted to the Engineer a minimum of ten (10) working days prior to the start of work.  The 
Contractor will not be allowed to directional drill until an approved plan is on file with the 
Engineer 
 
Directional drilling must be performed by the technique of creating and directing a bore hole 
along a predetermined path to a specified targeted location where indicated on the plans to install 
conduits.  The technique must involve the use of mechanical and hydraulic equipment to change 
the boring course and must use instrumentation to monitor the location and orientation of the 
boring head assembly along the predetermined course.  Drilling must be accomplished with 
fluid-assisted mechanical cutting.  Unless otherwise approved, boring fluids must be a mixture of 
bentonite and water or polymers and additives. Bentonite sealants and water will be used to 
lubricate the drilling head.  It is mandatory that minimum pressures and flow rates be used 
during drilling operations so as not to fracture the subgrade material around and/or above the 
bore.  Uncontrolled jetting (where the primary purpose is to use fluid force to erode soil for 
creation of the final bore hold diameter) is prohibited. The drilling system must utilize small-
diameter fluid jets to fracture, and mechanical cutters to cut and excavate the soil as the head 
advances forward. 
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All drilling must be located a minimum of three feet (3’) from the center of all existing 
maintenance holes. Drilling that run parallel to any sanitary sewer or storm drainage lines must 
maintain a minimum clearance of three feet (3’) measured from the centerline of the sewer or 
drainage line to the adjacent side of the drill hole. Drilling that crosses any sewer or drainage line 
must cross at 90 degrees to the line or at a minimum of 45 degrees if a 90 degree crossing is not 
possible.  
 
Conductors 
Conductors must be in accordance with Section 34-12 of the City of Sacramento Standard 
Specifications, except for the following: 

 

1. If the existing ground wire (green 1#10 THW) is used as a pullwire, a new ground 
wire must be pulled with the new conductors or cables. 

 
2. Unless otherwise noted, insulation Types THHN and THWN are not approved for 

installation. 

 
3. The electrolier leads from base to lamp socket must be No. 12 THW solid wire with 

45 mils insulation suitable for 600-volt service for historic decorative, post top and 
mast arm electroliers. 

4. All conductors of AWG #10 or larger must be identified by printed and embossed 
labels identifying the UL listing, the insulation type, the voltage rating, the AWG 
number, and the City of Sacramento.  The printed label and the embossed label must 
be placed at approximately 90 degrees separation around the center of the 
conductors.  Labels must appear every one foot interval.  Embossed labels must be 
between 0.002" to 0.003" in depth and must not damage the conductors.  Label 
heights must be no less than 3/32" for AWG #8 or larger, and must be no less than 
2/32" for AWG #10. 

 
Inspection 
Inspection must be in accordance with Section 34-22 of the City of Sacramento Standard 
Specifications and these Specifications. 

Metered Electrical Service 
The new service pedestal must be supplied and installed as shown on the Plans and must 
conform to the serving utility requirements. 

The service pedestal must be fabricated in accordance with the dimensions shown on the service 
pedestal detail drawing in the traffic signals / street lighting standard details in the plan sheets.  
The overall dimensions of the enclosure must be 63" high x 12" wide x 7.25" deep. 

 The service pedestal must be fabricated from 14 gauge Type 304D stainless steel and as 
described under the following paragraph in the State Standard Specifications section 86-3.07A, 
"Cabinets fabricated from stainless steel must conform to the following:". 
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The mounting brackets must be 10 gauge Type 304D stainless steel.  All welds must be of 
highest quality and ground smooth and finished so that grind marks are not visible.  

The enclosure must be rain tight and dust tight.  All welds must be ground smooth and finished 
so that grind marks are not visible.  A hinged dead front plate with cutouts for the handles of the 
breakers and the switch must be provided in addition to a hinged outside door equipped with a 
draw latch suitable for padlocking.  Galvanized anchor bolts must be inside or outside the service 
pedestal as shown on the Plans. 

A hinged dead front plate with cutouts for the handles of the breakers and the switch must be 
provided.  A hinged outside door equipped with a heavy duty draw latch and two (2) heavy duty 
hasps suitable for padlocking must be provided for the service section.  The dead front panel on 
the service enclosure must have a continuous stainless steel piano hinge.   

The enclosure must have no screws, nuts, or bolts on the exterior, except utility sealing screws.  
All screws, nuts, bolts, and washers must be stainless steel.  All hinges and hinge pins must be 
stainless steel.   

No surface of the pedestal must be deflected inward or outward more than 1/16" measured from 
the intended plane of the surface. 

The service pedestal must consist of a separate metering section and a service section.  The meter 
section must have a removable cover-top, side, and front sections welded together so that it is 
rain tight and padlockable. 

Service enclosures must be factory wired and conform to NEMA Standards.  All control wiring 
must be stranded copper, No. 14 AWG THHN/THWN rated for 600 Volts.  All control wiring 
must be marked with permanent clip sleeve wire markers.  Felt, pencil, or stick back markers 
will not be acceptable.  A copy of the wiring diagram for the service pedestal must be enclosed 
in plastic and mounted on the inside of the service section. 

All circuit breakers, contactors, and wire must be listed by UL or ETL.  The pedestal must 
conform to the NEMA 3-R standard. 

The terminal lugs or strips must be copper or alloyed aluminum.  All terminals must be 
compatible with either aluminum or copper conductors.  

The service pedestal must have provisions for the installation of up to a total of 16 single-pole 
circuit breakers, including brass links and mounting hardware.  All copper wiring used for main 
bussing must be No. 2 AWG THHN/THWN and rated for 125 amperes.  Branch circuit panel 
must use loop wiring rated for 105 amperes with THHN/THWN insulation. 

Nameplates of a reasonable size identifying the control unit therein must be installed on the dead 
front panel.  Nameplates must be black laminated with a white plastic center.  All nameplates 
must be fastened by screws. 

The entire service pedestal must be constructed with the highest quality workmanship and must 
meet all applicable codes.  Complete submittal drawings on all substitutions must be submitted 
to the Engineer in accordance with Section 34-3 of the City of Sacramento Standard 
Specifications.  If the proposed substitute is rejected or if the submittal is not made within the 
specified time, the specified equipment must be furnished. 
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The Contractor must protect and lock the service pedestal during construction.  After 
construction, the Contractor must provide for each pedestal a master lock which will accept a 
Type 2214 key. 

Street light "ON" and "OFF" control will be by photo-electric cell.  All conduits and wires must 
be furnished and installed by the Contractor. 

The metered electrical service will be served from the serving utility as shown on the Plans.  
Service must be wired for 120/240 volts, three-wire and single phase as shown on the Plans. 

Remove concrete forms on traffic signal standards and service pedestals upon project 
completion.   

Mounted in each metered service pedestal must be the following equipment: 

1. Two two-pole, 120-volt alternating current main breakers with 100-ampere trip 
and a rating of 10,000 ampere AIC at 120/240 volts.  Each main breaker must 
have internal common trip.  Each pole must have individual on-off control and 
handle tie for common operation.  Breaker must be Cutler-Hammer Quicklag C or 
approved equal. 

2. One single-pole, 120-volt alternating current branch circuit breaker for control 
circuit with 15-ampere trip and a rating of 10,000-ampere AIC at 120/240 volts.  
Breaker must be Cutler-Hammer Quicklag C or approved equal. 

3. One single-pole, 120-volt alternating current branch circuit breaker for irrigation 
control with 15-ampere trip and a rating of 10,000-ampere AIC at 120/240 volts. 
Breaker must be Cutler-Hammer Quicklag C or approved equal. 

4. Two single-pole, 120-volt alternating current branch circuit breakers for traffic 
signals each with 60-ampere trip and a rating of 10,000 amperes AIC at 120/240 
volts.  Breakers must be Cutler-Hammer Quicklag C or approved equal. 

5. Six single-pole, 120-volt alternating current branch circuit breakers for street 
lighting each with 40-ampere trip and a rating of 10,000 amperes AIC at 120/240 
volts.  Breakers must be Cutler-Hammer Quicklag C or approved equal. 

6. Two 3-pole, normally open, 60-ampere mercury displacement relays.  Coil 
voltage must be 120 VAC, 60 cycle.  Mercury displacement relays must be 
Dayton Electric Manufacturing Co., Model Number 3X753E, or approved equal. 

7. One oil tight "Hand-Off-Auto" selector switch. 

8. One solid copper neutral bus. 

9. Incoming terminals (landing lugs). 

10. Solid neutral terminal strip. 

11 Terminal strips for conductors within the cabinet. 

Pull Boxes 
Must be in accordance with Section 34-11 of the City of Sacramento Standard Specifications, 
except for the following: 
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a. All new pull boxes must be set in place prior to pouring any new sidewalk.   

b. Existing pull boxes damaged by the installation of new conduits must be removed and 
replaced at the Contractor's expense as directed by the Engineer.   

c. All pull boxes must be placed in sidewalk areas unless otherwise specified on the plans or 
directed by the Engineer, and must not be placed in driveways, in vehicular traveled lanes, 
or in any part of the new sidewalk handicap ramp areas.  Unless otherwise specified, pull 
boxes must be placed a minimum of 5 feet from existing driveways.   

d. Contractor must cut, remove and replace the concrete to the nearest joint when installing 
new pull boxes.   

e. New pull boxes must have a minimum of 6” of new concrete around all sides in sidewalks. 

f. For pull boxes to be removed, holes or depressions resulting from the removed pull box 
must be filled, compacted, brought to grade, and filled to match surrounding materials. 

g. Pull boxes must be placed as shown according to the details shown on the Plans and 
according to these Special Provisions. 

h. Install pull box on top of crushed rock foundation.  Adjust pull box to grade.  The crushed 
rock foundation must have a minimum of 12” in depth and continue to extend a minimum of 
6” beyond the outside edge of the pull box.  Compact crushed rock while maintaining 
integrity of conduit.  Conduit and pull boxes must not be damaged nor cracked. 

i. In instances where the pull box is installed in a planter box or dirt areas, the pull box must 
be set to grade with a concrete ring, as shown in the standard detail drawings. 

j.   All No. 5 and No. 6 Pull Boxes must have steel security lids with locking key bolt.   

1) Pull Box Lid must be manufactured by LockLid Secure Utility Enclosure Lids 
manufactured by Jensen MetalTech or approved equal.   (#5 PB - Locklid 1324 Lid 
LL K-S TrxPlt Sac Glv; #6 PB – LockLid 1730 Lid LL K-SD TrxPlt Sac Glv) 

2) Lid must be ¼” thick minimum galvanized steel.    

3) Lid must be manufactured with slip resistant surface.    

4) Lid must be non-traffic rated, unless otherwise specified. 

5) Lid must be equipped with a lock mechanism which can be secured from the top of 
lid. 

6) Lock must be recessed in a1 inch diameter circle.   Lock must be a Secure Keyed 
Bryce Fastener, or approved equal.   

7) A steel welding plug must be provided by the manufacturer to be inserted into the 1 
inch diameter recessed lock.   (Locklid # Plugs Sac Stl Plgs LkLd Lids, or approved 
equal). 

8) Lid must be flush with top of pull box when the lid is completely secured and locked 
to the pull box.      

9) No. 5 pull boxes must have a single cam locking system, or approved equal.   

10) No. 6 pull boxes must have a double cam locking system, or approved equal. 
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11) Lid must have a grounding lug. 

12) Supply five sets of keys for the locks. 

13) Supply two sets of lifting tools for the lid.    

14) Lid must be free of scratches, defects, and debris.   Lids must be installed new. 

Wiring 
Wiring must be in accordance with Section 34-13 of the City of Sacramento Standard 
Specifications, except for the following: 

a. After taping, all splices must be painted with an approved electrical coating that will 
resist oil, acids, alkalies, and adverse environmental conditions. 

b. Pull ropes used to pull conductors in conduit must be a minimum of three-eighths 
inch (3/8") in diameter.   

Pedestrian Lighting  
The pedestrian lights must be furnished and installed by the Contractor. 

The Contractor must provide a color sample for all decorative pedestrian lights to the City for 
approval prior to order the equipment. 

The following decorative pedestrian lights must be considered as pre-approved equipment for the 
project: 

Pedestrian Ramp Light: 

1.  Lumec pole and arm:  12’-4” pole (Model No.: VC-1A-BKTX-SPR4D-12-LBC3-
BKTX). 

2.  Lumec Luminaire Candela LED pedestrian light (Model No.:  CAND1-65W42LED4K-
R-PC-C-RLE3-VOLT-BKTX). 

Pedestrian Bridge Light: 

HessAmerica City Element 180 LED series light with 10’ modular pole (Model number: 
CE180/10-AA800-1LV-S-NW-UNV/CR01-AB-SG). 

 

Any decorative pedestrian lights different from the list above must be submitted to the City for 
approval.  The proposed luminaire must be LED.  The appearance of pedestrian lights including 
luminaire, pole, mast arm and base must be similar or equal to the list above. 

The color of poles and luminaires must be determined by the City.  The contractor must submit 
color samples to the City for approval prior to purchase the equipment.   

Spare Part for Pedestrian Lighting  
The Contractor’s attention is directed to Section 34-23, “Salvage”, of the City of Sacramento 
Standard Specifications for address and contact information regarding delivery of spare 
equipment to the City.  

Spare Electrical Lighting Equipment: 

1. Lumec Candela LED pole-mounted pedestrian fixture, one (1) spare each 
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2. Lumec Candela pedestrian lighting pole (12’-4”), one (1) spare each 

3. HessAmerica City Element 180 LED series light with 10’ pole, one (1) spare each 

 

ITEM NO. 83 -  OVERHEAD CONTACT SYSTEM MODIFICATIONS 
 

Comply with Section 11 “Overhead Contact System Modifications” of these Special Provisions. 
 

ITEM NO. 84 -  RAILROAD FLAGGING  

”Railroad flagging must comply with these special provisions and the “New Pedestrian Bridge 
Crossing Agreement”. 
 
For bidding purposes, the Contractor must assume a flagman will be required for 65 days for a 
total cost of $84,500.  The cost must be borne equally by the City and Contractor ($42,250 each).  
A set bid amount has been entered in the Bid Proposal.  Any increase or decrease to this amount 
during construction will be adjusted through a change order and must be borne equally by the 
City and Contractor.” 

ITEM NO. 85 -  WEST STAIRS  TO CONSTRUCT 

GENERAL 
This item  includes specifications for constructing the west stairs, including structural concrete, 
reinforcement, Metal Railing (Stair) and Metal Railing (Ground Mounted), handrail, metal 
railing brackets,  stair treads, lighting in/on the stairs, expansion joint, CIDH piling, Bent WS1 
and Bent WS2 columns, and concrete footings, including excavation and backfill and all items 
necessary to construct the stairs. 
 
MATERIALS AND CONSTRUCTION 
Comply with Section 49 and 51 of the State Standard Specifications. 
 
Comply with Item No. 80, Metail Railing (Ramp). 

Metal Railing (Stair) and Metal Railing (Ground Mounted) must conform to the details shown 
the plans and requirements specified in Section 83 of the State Standard Specifications, except 
that galvanizing is not required prior to coating and painting. 

PAYMENT 
The contract lump sum price paid for West Stairs To Construct must include full compensation 
for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work 
involved in constructing the stairs, including (but not limited to) structural concrete, 
reinforcement, Metal Railing (Stair) and Metal Railing (Ground Mounted), handrail, metal 
railing brackets, stair treads,  installing lighting, complete in place, including all the junction box, 
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conduit, wires and pole as shown on the plan, expansion joint, CIDH piling, Bent WS1 and Bent 
WS2 columns, and concrete footings, including excavation and backfill. 

ITEM NO. 86 -  RESIDENT ENGINEERS FIELD OFFICE 

GENERAL  
The Contractor must furnish a furnished field office conforming to these Special Provisions for 
the use by City within half a mile of the project site.  
 
MATERIALS AND CONSTRUCTION 
The field office must be well constructed, properly ventilated, lit, heated and air conditioned. The 
field office must receive janitorial service to maintain the area in a clean condition. Hot and cold 
drinking water and wash up and toilet facilities must be provided within or adjacent to the field 
office complete with connections to electrical. The sanitary facilities provided must comply with 
the State and local requirements.  
  
The overall size of the field office must be 646 square feet minimum, and must be furnished with 
doors and windows capable of being locked. The field office must be partitioned to provide two 
private offices of not less than 118 square feet each and a conference area of not less than 183 
square feet. 
 
If the field office is trailer, the perimeter of the field office must be secured by a 7.5ft high chain 
link fence, with three strands of barbed wire. A lockable gate and lock assembly with four (4) 
keys shall be provided. Title to the trailer and provided contents must remain with the 
Contractor. The Contractor must provide the Engineer with a copy of written permission or 
agreement to place the Resident Engineer’s trailer on private property unless such private 
property is within a project construction easement. 
 
The field office shall be furnished with two (2) desks capable of being locked; one (1) drafting 
table; two (2) 4-foot by 6-foot tables; six (6) standard chairs; two (2) desk chairs with arms; one 
(1) drafting stool;  one (1) scanner/copier cable of making letter size (8-1/2 x 11), legal size (8-
1/2 x 14), and ledger size (11 x 17) copies together with sufficient paper and materials for 2000 
copiers per month; two (2) four-drawer legal size filing cabinets; one (1) plan rack; one (1) 
refrigerator; a fire extinguisher and a safety kit (bandages, gauze, etc.). The Contractor must 
provide, install and maintain one (1) high-speed (3Mbps) internet access and pay all installation 
and usage charges. 
 
The private offices must be provided with a lockable closet and at least 25-foot of 1-foot wide 
shelving located as directed and two (2) portable book cases, each with a minimum of three 4-
foot long shelves. 
 
Equipment furnished shall be of standard quality. The office shall be installed and ready for 
occupancy within ten (10) calendar days after the date on the notice to proceed or prior to the 
start of work, whichever is earlier. For each day thereafter that the office is not ready for 
occupancy, the Contractor will be assessed damages in the amount of $200.00 per calendar day.  
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PAYMENT 
The contract lump sum price paid for Resident Engineers Field Office Payment includes full 
compensation for furnishing all labor, materials, tools, equipment, permits, and incidentals.in 
accordance with these Special Provisions including  furnishing, installing, maintaining, and 
removing the furnishings, office supplies, and office. 
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SECTION NO. 11 - OVERHEAD CONTACT SYSTEM MODIFICATIONS 

DESCRIPTION OF WORK 
 
This item of Work involves providing modifications to the existing Auto-Tensioned Overhead 
Contact System (OCS) at the Sacramento Regional (RT) Transit District City College Station to 
facilitate the Pedestrian/Bicycle Bridge Project for the City of Sacramento in conformance with 
these special provisions and State Standard Specifications.   
 
The Work includes but is not limited to the following: 
 
A. Furnishing and installation of 2 new OCS drop tubes under pedestrian bridge soffit, 

bolted to pre-installed unistrut concrete inserts and two new cantilever assemblies. 
 

B. Modifications to the existing OCS system height. This includes the height adjustment of 
an existing span, removal and disposal of existing OCS hanger assemblies and jumpers, 
and installation of new hanger assemblies and jumpers to achieve the required messenger 
wire heights as indicated in the Contract Drawings or as directed by the Engineer.    
 

C. Height adjustments to the balance weight assemblies. 
 
D. Furnishing and installation of OCS shields on the messenger wires.   

 
E. Furnishing and installation of grounding to drop tubes. 
 
F. Development of QC Records which meet or exceed RT’s CQCP General Requirements 

during construction including the as-built dimensions of the OCS system. 
 
G. Testing and commissioning of the installed new assemblies prior to resuming revenue 

operation. 
 

H. Development of OCS Submittals for review and approval. 
 
The Contractor must field verify the existing as-built conditions for proper interface and required 
clearances between new and existing Work. 
 
The Work must be as indicated.  An essential element of the Work includes coordination and 
scheduling of construction activities to ensure that RT revenue service operations are not 
disrupted during the performance of this Work. 
 
 
The acceptance of the OCS work is subject to approval by RT. 
 
SCHEDULE OF VALUES- COST BREAK-DOWN 
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A Schedule of Values (cost break-down) for lump sum Overhead Contact System(OCS) items, 
must be submitted to the City within four working days after bid opening if the contractor is 
the first, second, third, of fourth low bidder. 

The sum of the amounts for the units of work listed in the cost break-down for OCS work must 
be equal to the contact lump sum price bid for the work. The unit price is the material and installed 
cost with overhead, profit, and labor.   

The Contractor must determine the quantities to complete the work shown on the plans. The 
quantities and values must be included in the cost break-down submitted with the bid package. 
The Contractor must be responsible for the accuracy of the quantities and values.  No adjustment 
in compensation will be made in the contract lump sum prices paid for the various OCS work 
items due to any differences between the quantities shown in the cost break-down furnished by 
the Contractor and the quantities required to complete the work as shown on the plans and as 
specified in these special provisions.  At the Engineer’s discretion, the approved cost break-down 
may be used to determine partial payments during the progress of the work and as the basis of 
calculating the adjustment in compensation for the items of electrical work due to changes 
ordered by the Engineer.  When an ordered change increases or decreases the quantities of an 
approved cost break-down, the adjustment in compensation may be determined, at the Engineer’s 
discretion, in the same manner specified for increases and decreases in the quantity of a contract 
item of work in accordance with Section 4-1.03B, “Increased or Decreased Quantities”, of 
Caltrans Standard Specification.  The cost break-down submitted by the responsive qualified low 
bid Contractor must be approved by the Engineer before any partial payment for the items of 
OCS work must be made based on the cost break-down.  The cost break-down must include, but 
is not limited to: type of equipment, estimated quantity, and unit price ($/EA or LS).  See below 
for included items.    All items from the list below apply to the project, and other items may need 
to be included.   Contractor must submit break-down in the following spreadsheet format. 

 

Category Item Quantity UOM 
UNIT 

PRICE AMOUNT 
OCS Mobilization/Demobilization 1 LS     

OCS 
Adjust and Reconfigure Existing Cantilevers 
Types CA-1 and CA-2 2 EA     

OCS 

Remove and Dispose Existing Catenary 
Hangers HA-1,  Reconfigure System Heights at 
four Spans, and Adjust  Balance Weights at two 
places 1 LS     

OCS 
Furnish and Install Grounding System to new 
Drop Tubes 1 LS     

OCS 
Furnish and install Cantilever Assembly Type 
CA-15 Including Drop Tubes 2 EA     

OCS 
Supply and Install New HA-110 Hanger Sets for 
reconfigured system heights. 4 EA     

OCS 
Remove and Dispose Existing Jumper 
Assemblies Type JA-1 6 EA     

OCS 
Furnish and Install New Jumper Assembly Type 
JA-1  6 EA     

OCS Furnish and Install OCS Messenger Wire Shield 4 EA     
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OCS 
Inspection, Testing and Acceptance of 
Overhead Contact System 1 LS     

OCS OCS Submittals 1 LS     

OCS 
Temporary OCS Work During Setting of Precast 
Girder 1 LS     

            
 

 
GENERAL REQUIREMENTS 

REFERENCES 
 
All Work shall conform to or exceed the regulations, codes and standards indicated herein. 
 
A. National 

ACI  American Concrete Institute 
AWS  American Welding Society 
ANSI  American National Standards Institute 
ASME  American Society of Mechanical Engineers 
ASTM  American Society for Testing and Materials 
ICEA  Insulated Cable Engineers Association 
IEEE  Institute of Electrical and Electronics Engineers, Inc. 
NACE  National Association of Corrosion Engineers 
NEC   National Electrical Code 
NEMA   National Electrical Manufacturers Association 
NESC   National Electrical Safety Code 
OSHA   Occupational Safety & Health Administration 
UL   Underwriter's Laboratories Inc. 

 
B. State 

The following General Orders of the California Public Utilities Commission 
shall apply: 

 
G.O.95 Overhead Electric Line Construction 

Where applicable, all work must comply with G.O.95 
which shall take precedence over these Technical 
Specifications.  Representatives from the CPUC will 
randomly inspect the Work for compliance with G.O.95.  

G.O.128 Construction of Underground Electric Supply and 
Communication Systems 

G.O.143-B Rules for the Design, Construction and Operation of Light 
Rail Transit Systems including Streetcar Operations 

 
C. Caltrans State Standard Specifications 
 
D. State Of California Title 8 
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1. Electrical Safety Orders 

                 
2. Construction Safety Orders 

 

OCS SUBMITTAL REQUIREMENTS 
 
Description of Work 
 
The Contractor must submit to the Engineer for approval, all drawings and technical data 
required for the manufacture, installation, and testing of the modified OCS system as indicated. 
 
A. Submittal Requirements 
 
In addition to the requirements indicated in Section 5-1.02, “Plans and Working Drawings of the 
State Standard Specifications,  the Contractor must submit to the Engineer complete shop 
drawings, working drawings, parts catalogs, and documents of the type of materials, hardware, 
and equipment to be furnished under this section of this Contract prior to commencement of 
manufacture.     
 

1. The drawings and data must show design dimensions and other details necessary 
to assure that the Contract requirements are accurately interpreted. 

 
2. The drawings and data must show proper connections, tolerances, and interfaces 

with adjoining Work in detail.  Where adjoining Work requires interfaces, all 
drawings must be submitted for approval at the same time so that connections and 
tolerances can be accurately checked. 

 
3. Shop drawings of fittings and assemblies must include loading criteria and 

evidence of testing certification. 
 

4. Staging plans must show how the Work will be installed and how the Work of 
each stage will interface with the other Work of the project. 

 
5. Testing procedures and plans must be provided as required by the Contract. 

 
6. Submittals must be in English units and in the English language. 

 
7. All requests for approval of materials and equipment and submissions of drawings 

and data must indicate the corresponding number of the section and paragraph of 
the Contract and reference to the drawing numbers under which each of the above 
are required. 

 
8. Individual drawing numbers must be assigned to each drawing produced and must 

be identified clearly in the title block.  Revision numbers must be shown on the 
drawing and must be dated. 
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9. Each drawing must have a title block which includes: City of Sacramento 

Contract number, Sacramento Regional Transit District, the drawing contents, and 
the Contractor's name. 

 
10. Standard IEEE/ANSI device symbols and nomenclatures must be used on 

drawings. 
 
11. Torque requirements must be included from the Contractor or manufacturer as a 

submittal requirement for all hardware. 
 
B. Shop Drawings 
 
The Contractor must submit mechanical drawings and shop drawings of all equipment, hardware, 
and materials to be delivered and installed to the Engineer for approval in advance of 
manufacture so that an orderly processing of the drawings, with the necessary approval, may 
occur prior to the manufacture of the equipment, hardware, and materials. 
 
Shop drawings must include: 

 
1. Contract Drawings as field verified and modified by the Contractor. 

 
2. Contractor's design drawings for all drop tubes, cantilevers, hardware, fittings, 

and wiring plans. 
 
C. Documents 
 
Documents, in addition to the drawings, must be submitted by the Contractor and include but not 
be limited to those items listed below.  The Contractor must provide any other documents 
requested to support the required submittals. 

 
1. Cantilever tube cut lengths 
 
2. Field installation plan 

             
3.       Quality Control Records 

    
D.       Material Lists 

 
Lists must include at least the following information for all parts:  
  
Generic description and specifications 
 

1. Brand name, where applicable 
 
2. Manufacturer's part number 
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3. Original manufacturer or supplier including address, telephone, FAX number, and 
contact person.  

  
4. Indication of any parts which are custom manufactured when requested. 

 
 
E.       Subcontractor Certification 
 
The Contractor must obtain from each of its subcontractors a written certification that the method 
being used for installation and connection of its equipment by the Contractor is satisfactory to 
the subcontractor and/or manufacturer and in conformance to the Contract requirements.   

 
F.        Quantities 

 
The Contractor must submit data or drawings to the Engineer in the following quantities: 

 
1. Catalog Data: Six copies of each item submitted. 

 
2. Drawings, documents, and material lists:  Five prints and one electronic file in 

AutoCAD 2012 format (or newer version) of each drawing submitted. 
 
G.        Items to be submitted 
 
Items to be submitted must include but not be limited to: 

 
1. OCS system installation staging and implementation plan. 

 
2. OCS inspection and test plan. 

 
3. QC Test Reports 

 
H. Warranties, Guarantees, and Instruction Sheets 

 
Manufacturer’s warranties and guarantees furnished for materials used in the Work and 
instruction sheets and parts lists supplied with materials must be submitted to the Engineer prior 
to acceptance of the project and the start of the warranty period.  

OCS RECORD DOCUMENTS 
 
The Contractor must maintain up-to-date records of the as-built condition of the Work, noting all 
departures from the original design and recording all required measurements on a daily basis.  
Within 15 calendar days after all equipment is placed in service and before Contract acceptance, 
the Contractor must submit a complete set of record documents to the Engineer in hard copy and 
electronic format. 
 
A. The record documents must include the following items: 
 

1. As-Built Drawings 

Page | 126 
 161 of 635



  

City College Pedestrian/Bicycle Bridge  
Final Specifications 6/4/2014 

 
2. Acceptance Measurement Records 

 
3. Photographs 

 
B. As-Built Drawings 

 
The As-built drawings must include the following (see RT CQCP General Conditions): 

 
1. Full-size Contract Drawings, legibly and neatly marked up in red, showing all 

changes to the final location of poles, OCS wiring, suspension devices, and 
equipment.  Marking of the Drawings must be kept current and must be done at 
the time the materials and equipment are installed.  All Contract changes must be 
shown. 

  
2. Print of all overhead wiring, electrical fabrication, and layout and installation 

drawings prepared and submitted by the Contractor for use during construction, 
corrected as necessary to show the "as-built" locations and referenced to the 
Contract Drawings. 

 
3. Referenced RFIs, Field Changes, etc. must be attached to the drawing or opposite 

side of drawing as applicable. 
 

C. Delivery To Engineer 
 

Record documents must be delivered to the Engineer prior to final acceptance of the 
Work.  Maintenance of as-built records must be a condition of full payment of progress 
billings. 
 

D. Quantities of record documents for work relating to this section for delivery to RT must 
be: 

 
1. As-built Drawings    2 Sets 

                                                   
2. Acceptance Measurement Records  3 Sets 

                                                                                
3. Electronic Photographs (min 10 megapixel) 2 Sets 

SURVEYING 
 
All surveying necessary to perform the Work specified herein must be performed by the 
Contractor. 

PERMITS 
 
The Contractor must obtain all necessary permits.  All associated fees must be borne by 
Contractor. 
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OCS QUALITY CONTROL 
 
Quality control must be in accordance with the Contract requirements. 

LICENSING AND CERTIFICATION REQUIREMENTS 
 
A. All Work specified in these documents must be performed by workers skilled and 

experienced in the installation of OCS systems.  Contact RT for a listing of pre-qualified 
contractors.  Known potential firms that may be qualified to perform the work include: 
 

Balfour Beatty Rail 
1050 Lakes Drive, Suite 200 
West Covina, CA 91790 
 Phone: 626-571-8597 
 Fax: 626-571-8086 
Contact: Joe Reed, VP Transit 
 
Shimmick Construction Co. 
8201 Edgewater Dr. 
Oakland, CA 
Phone: 510-777-5000 
 
Keystone Construction Co. 
1633 Bayshore Hwy.  
Burlingame, CA 
Phone: 650-692 3484. 
 
Mass Electric Company 
1562 Juliesse Avenue 
Sacramento, CA 95815  
Phone: (916) 923-9963 
Web: www.masselec.com 

 
B. Submission of OCS Experience and Training 
 

The Contractor must submit to the Engineer the experience and training records of the 
OCS Superintendent, Foremen, and Installers of the OCS Work for review prior to 
starting Work on the OCS installations.  Only qualified craftsmen will be allowed to 
install Overhead Contact Systems. 
 
1. OCS Superintendent Qualifications 
 

The OCS superintendent must demonstrate previous experience in successfully 
managing OCS installation projects of similar size and complexity as the OCS 
Superintendent, including the supervision and training of OCS installers, 
interpretation of OCS specifications and design drawings, OCS equipment 
manuals, and OCS manufacturer's design drawings. 
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2. OCS Installer Qualifications 
 

OCS Installer Qualifications: OCS installers must be qualified by experience and 
training to perform the specified work, and must be outside linesmen or 
journeymen who are employees of a California licensed C-10 Electrical 
Contractor. A Journeyman Lineman must have completed a State of California or 
federally approved Outside Line Construction and Maintenance apprenticeship 
program of 6000 hours of on-the-job training. 
 

3. Submission of OCS Experience and Training 
 

The OCS contractor must submit to the Engineer the experience and training 
records of the OCS Superintendent and Installers of the OCS work for review 
prior to starting work on the OCS installations. 

 
C. Welding Experience 

 
Welding must be done by qualified, certified, welders who make only those welds for which they 
have been qualified in accordance with AWS, ASME Section IX, or other approved qualifying 
procedures. Records of welder qualification tests must be submitted to the Engineer for review 
and approval.  All welding must be inspected in-process and final inspected by an AWS Certified 
Welding Inspector. 
 

MATERIAL WORKMANSHIP 
 
A. All materials required must be new except where specified otherwise.  The Engineer may 

elect that additional inspections and/or tests be performed at the place of the manufacture, 
the shipping point, or at the destination to verify compliance with the Contract 
requirements.  Inspections and tests must be for RT Quality Assurance and must not 
relieve the Contractor from the responsibility of meeting the specified requirements, nor 
can such inspections and tests be considered a guarantee for acceptance of materials that 
will be delivered subsequent to the time items were inspected and tested. 

 
B. Non-conforming Work is material furnished or Work performed which does not comply 

with Contract requirements.  When non-conforming Work is discovered, RT may reject 
the materials or workmanship, or require its correction.  The Contractor must 
satisfactorily correct rejected workmanship or replace rejected materials at the 
Contractor's own expense and promptly segregate and remove rejected materials from the 
Work Site and properly dispose of them. 

 
 Alternatively, RT may accept the materials or workmanship as suitable for the intended 

purpose, document the basis of such acceptance, and deduct an equitable amount with 
schedule effect from the Contract price for uncorrected Work. 

 
C. Materials accepted on the basis of a Certificate of Compliance may be sampled and 

inspected and tested by the Engineer or its designee at any time.  The fact that the 
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materials were accepted on the basis of such certificate does not relieve the Contractor of 
his responsibility to provide materials and equipment that comply with these Technical 
Specifications. 

 
D. The Contractor must impose upon his suppliers and Subcontractors the same QC 

requirements, including inspection and test procedures, as imposed upon him by the 
Contract.  The Contractor must apply appropriate controls to ensure that all materials 
supplied comply with the requirements of the Contract. 

OCS MATERIALS AND INSTALLATION 

GENERAL 
 
The Work of supplying, lowering, and installing the overhead contact system must include, but is 
not limited to furnishing all labor, materials, equipment, and accessories required to modify the 
OCS system height, supplying and installing drop tubes and appurtenances including grounding 
as required, removal and replacement of catenary hangers, removal and replacement of jumpers, 
supplying and installing new cantilevers, lowering existing cantilevers, adjusting existing feeder 
jumpers, inspection, testing,  and commissioning for revenue service of the modified OCS, 
measuring and recording as-installed details including dimensions, preparing as-built 
documentation, any applicable engineering calculations and supply of color photographs.  Unless 
otherwise agreed upon, the Contractor must be responsible for ensuring no impact to existing RT 
or adjacent freight track or other service.   
 
A. Procedures for Installation 
 
Procedures for the installation of the Overhead Contact System must be developed by the 
Contractor and submitted to the Engineer for review and comments.  After RT has reviewed and 
accepted the installation procedure, the Contractor shall proceed with the modification of the 
Overhead Contact System. The modification procedure must include the following: 
 

1. List of equipment and special tools to be used 
 

2. List of material and/or parts to be assembled 
 

3. Any impact or non-impact to existing RT or Freight Track service 
 

4. Safety precautions 
 

5. Acceptance and Rejection criteria 
 

6. Inspection and testing to be performed 
 

7. Repair procedures to be used if repairs are made 
 
B. Wire Heights 
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In general, in-running heights of contact wires and/or messenger wires above top-of-rail must be 
the same as those on the adjacent tracks unless otherwise indicated.  The minimum contact wire 
height at all supports must be as indicated.   
 
The Contractor must adjust bracket heights and hangers, as necessary, to bring the new contact 
wire to the required level.  All calculations or recalculations associated with the application of 
such appurtenances must be made by the Contractor and submitted to the Engineer for review 
and approval.  All wire heights must be measured along the centerline of the track from the track 
surface by a mechanical or optical stagger gauge in the presence of the Engineer and must be 
documented as quality records. 
 
C. Stagger and Super-elevation 
 
Prior to the assembly of cantilevers, the Contractor must submit in writing to the Engineer, 
details of any changes or deviations requested in the layout based upon the installed track 
alignment.  Such changes will be subject to review and approval by the Engineer.  Cantilevers 
and bracket arms must be constructed taking into account the design super-elevation values if 
any, the actual drop tubes clearances to the track, and adjusted to provide the required contact 
wire height and stagger.  All cantilever dimensions must be shown on a data sheet produced for 
each location.  Strut pipes, registration pipes, and the heels of steady arms must be outside the 
‘mechanical’ pantograph clearance envelope. 

 
D. Installation of Assemblies and Components 
 
The Contractor shall measure, cut, drill, fabricate, and assemble all components to be installed 
under this Contract.  The OCS assemblies and components must be installed by the Contractor as 
listed on the material allocations and bills of material as indicated. 

 
1. Components employing a hinge or swivel must be lubricated with appropriate 

weather-resistant lubricating grease before assembly of the rubbing surfaces. 
 
2. Conductor repair sleeves must be used only when approved by the Engineer on a 

site-specific basis or as indicated. 
 

DROP TUBE MATERIAL REQUIREMENTS 
 
Drop tube materials must conform to AISC 303, Code of Standard Practice for Steel Buildings 
and Bridges and Specification for Structural Steel Buildings.  Maximum tube size must not 
exceed that indicated in the plans.  Galvanizing must conform to ASTM A143 to prevent 
embrittlement of the steel.   
 
A. Welding 

 
Welding must conform to AWS D1.1 "Structural Welding Code."  All welds must be as 
indicated.  All spatter, slag, or dross must be removed.  Alternative weld joint details may be 
approved by the Engineer.   
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B. Certified Test Reports  
 
Certified test reports required to verify conformance to minimum yield strength must be 
submitted to the Engineer.  Such test reports may be the mill test reports for the as-received steel.  
When the as-received steel has lower yield strength than required, the Contractor must provide 
supportive test data which provides assurance that his method of cold forming will consistently 
increase the tensile properties of the steel to meet the specified minimum yield strength.  Such 
supportive test data must include tensile properties of the steel both before and after cold forming 
for specific heats and thickness. 
 
C. Base Assembly Finish 
 
All exposed edges of the plates which make up the base assembly must be finished smooth.  All 
exposed corners of such plates must be neatly rounded unless otherwise indicated. 
 
D. Galvanization 
 
Drop tubes, including their fittings and accessories, must be hot-dip galvanized after fabrication 
in accordance with ASTM A123 with smooth finish.  Each tube must be galvanized for its entire 
length in a single dipping operation.  Successive dipping of tubes will not be permitted.  
Damaged galvanized surfaces must be repaired using the methods described in ASTM A780 
except that Zinc Rich Paints must not be used. 
 
E. Drop Tubes 
 
Drop tubes shall be round HSS type, hot-dip galvanized steel, complete with base plates, hand 
holes, fittings, and accessories as indicated on the Plans and shall conform to the requirements 
indicated herein. 
 

1. Unless otherwise approved, the drop tubes shall conform to the requirements of 
AISC conforming to ASTM specification A500, Grade B, minimum yield stress 
42 KSI. 

2. Base plates shall be fabricated from structural steel conforming to ASTM A572 
Grade 50. 

3. Zinc used for hot-dip galvanizing shall be Prime Western Grade, or approved 
equal, conforming to ASTM B6.  

4. Drop tube length shall be plus two inches (+2”) and minus zero inches (- 0”). 

5. Tolerances for base plates shall be as follows: 

a. Hole Diameter 1/8 inch 
 

b. Location of Holes +1/16 inch (1/16”) in each direction. 
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 DROP TUBE INSTALLATION REQUIREMENTS 
 
A. Drop tubes installed by the Contractor must be electrically bonded to a ground rod.  The 

copper ground wire must be terminated to the factory furnished ground lug on each drop 
tube at the base plate.  The other end must be exothermically welded to the ground rod 
embedded near the closest bridge pier as indicated.  All welded connections must be 
inspected and must be struck with a 2 lb. hammer after completion of the weld.  Any 
separation is cause for rejection, and the weld must be removed. 

 
B. Drop tubes must be handled plumb and erected using nylon or similar non-marking slings 

and chokes.  
 
C. Minor damage to galvanized surfaces may be field repaired by an approved procedure 

reviewed by RT with the following criteria:  
 

1. Damaged galvanized surfaces must be repaired using the methods indicated in ASTM 
A780 except that Zinc Rich Paints must not be used 

 
2. Repair material must be applied in accordance with the manufacturer’s 

recommendation. 
 

OCS ASSEMBLY REQUIREMENTS 
 
The OCS assemblies must conform to the requirements indicated.  Materials used in the OCS 
assemblies must be demonstrated to have been used in satisfactory revenue service in similar 
Light Rail Transit (LRT) systems in the United States for a period of five years and meet or 
exceed the specified requirements herein.   
 
A copy of the RT OCS Standard Plans as referenced in this section will be provided by the 
Engineer.   
 
A. Design Parameters  
 
The OCS assemblies must be suitable for use on the RT system with the following design 
parameters: 
 

1. Vehicle - The vehicle, its pantograph, and its dynamic envelope are indicated on 
the RT Standard Plans.  Normal train configurations of one, two, three, and four 
car train consist will operate at speeds up to and including 55 miles per hour.  In 
emergencies, train consists may have up to six cars and operate at reduced speeds.  
Each car in a train will have a pantograph in service, and each pantograph will 
exert 18 to 20 pounds force static upward force. 

 
2. Electrical - The nominal vehicle operating voltage is 750 Vdc, +20%, -30%.  The 

no-load direct current voltage on the OCS will not exceed 900 Vdc. 
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3. Longitudinal Travel of Wires - The support registration assemblies for the 
messenger and contact wires must be designed to permit longitudinal movement 
of the wires due to thermal expansion and contraction.  The hinge mechanisms 
must introduce a minimal amount of friction to the constant tension system.  
Supports must be designed to allow longitudinal movement of the wire through 
90° either side of their normal position. 

 
4. OCS Assembly Electrical Design - A minimum of two levels of insulation must 

be provided between the energized messenger and contact wires and grounded 
structures as indicated and in accordance with CPUC G.O. 95.  Individual 
insulators must be rated for 1,000 Vdc service, minimum.  At conductor dead 
ends, two strain insulators must be provided, separated by a minimum of 10 feet.  
Each level of insulation must be rated at the system insulation class. 

 
5. Safety Factors - Minimum safety factors must be determined for the worst-case 

conditions over the indicated ambient temperature range and wind pressure.  The 
minimum safety factors are indicated below: 

 
  Equipment    Minimum Safety Factor 
 
  Strain Insulators: 

  Porcelain    2.0 
   Fiberglass    3.0 
 
  Hardware: 
   Ferrous    2.0 
   Non-ferrous    3.0 
 

 Conductors: 
   Messenger    2.0 
   Contact Wire (30% worn)  2.0 
 
6. Electrical Clearances - The OCS must be designed to provide a minimum 

electrical clearance of 3 inches between the non-energized portion of the OCS 
assemblies and the conductors or pantograph envelope.  The vehicle and 
pantograph operating envelope is as indicated on the RT OCS Standard Plans. 
 
All energized portions of the OCS must have at least 9 inches of radial clearance 
from structure surfaces at maximum sag design conditions.   

 
7. Pantograph Envelope - The installed OCS, including the steady arm in the 

uplifted position, must not intrude into the pantograph clearance envelope for the 
applicable contact wire height allowing for uplift of the contact wire.  For 
pantograph envelope and related clearance requirements, see RT OCS Standard 
Plans.  For test purposes, the pantograph must be uplifted 3 inches to verify 
passing clearance of steady arms.  In addition, one inch of pantograph carbon 
wear will be allowed from a new carbon outline.  Strut pipes of cantilevers must 
be checked during cantilever design to ensure minimum electrical clearance to the 
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pantograph clearance envelope. 
 
8. Ambient Temperature - The ambient temperature must be considered to be -5°F at 

the time of maximum loading.  The normal ambient temperature for computing 
erection conditions is 60°F.  The maximum ambient temperature for calculations 
is 120°F.  

 
9. Wind Loading - For structural design, a maximum wind speed of 70 mph must be 

used.  For pantograph security analysis, a wind speed of 55 mph must be used.   
 

 
B. Fabrication of OCS Assemblies 
 
The OCS assemblies must be fabricated to fit the final installed track, poles, and drop tubes.  The 
Contractor must be responsible for making the measurements and calculations necessary to 
fabricate and install such assemblies in conformance with the Contract requirements.  All 
measurements and calculations must be submitted to the Engineer for review. 
 
All hardware, fittings, and surface areas field cut or damaged during installation must be repaired 
using approved repair procedures and materials.  Such repairs will be inspected by the Engineer.  
Repairs affected that do not conform to approved submittals will result in the equipment, 
assembly hardware, fittings, etc. being rejected and replaced at the sole discretion of the 
Engineer at the Contractor’s expense.  Steel and malleable iron hardware, bolts, lock washers, 
and nuts must be hot-dipped galvanized in accordance with ASTM A153.  Field cut or damaged 
galvanized surfaces must be repaired using the methods described in ASTM A780 except that 
Zinc Rich Paints must not be used. 
 
C. OCS Characteristics 
 
The OCS assemblies must be compatible with the existing RT Overhead Contact System.  
Unless otherwise stated, the physical characteristics of the RT Metro system are: 

  
Feeder Cable Connected to Contact Wire: 500 MCM, Class H, annealed 

copper 

Cable Insulation: 5 kVdc (existing cables) 

Class: 5 kVdc (all new cables) 

Contact Wire: 350 MCM solid grooved, hard 
drawn copper 

Messenger Wire: 500 MCM, 19 Strand hard 
drawn copper 

Jumper Wire:  500 MCM, Class H, annealed 
copper 
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Contact Wire Tension: 3,000 lb at 60° F for SCAT 

Messenger Wire Tension: 4,500 lb at 60° F 

Contact Wire Nominal Height: 19 feet 6 inches above top of 
high LRT rail or as indicated  

Contact Wire Minimum Height: As indicated on the Drawings 

 
D. Tolerances 
 

Cantilever along-track location   + 1 inch at 60° F  
(at contact wire clip) 
      
Contact wire stagger (in running)   1 inch 
 
Contact wire stagger (out of running)   1.5 inch 

  
E. Insulators 
 

1. The Contractor must prepare detailed designs for each of the required insulators 
as indicated.  The design must be based on the performance requirements, 
working loads, and basic dimensions, and the design must be subject to review by 
The Engineer.  Prior to ordering any insulators, the Contractor must submit 
catalog cut sheets or their equivalent for each type proposed.  The Engineer may 
require detailed shop drawings and/or documentation (i.e. calculations) to verify 
that the insulator design characteristics meet or exceed the requirements for RT's 
application.  No insulators must be installed until it has been reviewed by the 
Engineer. 

 
2. Insulators must be suitable for the various assemblies including cantilevers and 

for use as strain insulators.  Insulators must be furnished complete with integral 
hardware suitable for connection to supports or OCS hardware. 

 
3. The insulators metal parts must be made of malleable iron ductile iron or forged 

steel and must be galvanized prior to assembly to the body in accordance with 
ASTM A153. 

 
4. Insulators must be porcelain, fiberglass, or synthetic.  Fiberglass must be 

protected from ultraviolet radiation damage by non-conducting ultraviolet 
screening paint.  Use of unpainted fiberglass with resin, which resists ultraviolet 
radiation damage, may be permitted if proof of satisfactory service can be 
provided to the Engineer's satisfaction. 

 
5. Porcelain insulators must be as follows 
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c. The insulator must be made of the best commercial-grade wet process 
porcelain in accordance with ASTM D116. 

 
d. The entire porcelain surface of the insulator that will be exposed after 

assembly must be glazed in No. 70 light gray or equal color. 
 
e. The insulator surface must be free of imperfections.  Pieces with 

imperfections in the glaze repaired by recoating and re-firing, as well as 
pieces repaired by re-touching with paint, will be rejected. 

 
6. Synthetic insulators may be fabricated from any of the following materials or 

combinations thereof, depending on type or application: 
 

a. Molded ethylene propylene copolymer with hydrated alumina filler 
 
b. Fiberglass-reinforced epoxy solid rod 
  
c. Composite type with molded ethylene propylene copolymer jacket or 

skirts formed over a fiberglass-reinforced epoxy core 
 

7. All insulators must have the following ratings: 
 

a. Nominal System Voltage  750 Vdc 
 
b. Insulation Level   3.7 kV ac rms 
 
c. Creepage Distance   1.88 inch (min) 
 
d. 60 Hz Withstand Voltage, Dry 35 kV  ac 
 
e. 60 Hz Withstand Voltage, Wet 18 kV ac 

 
8. Each insulator must also bear the manufacturer's name or trademark and year of 

manufacture, clearly and permanently imprinted, without affecting the appearance 
or function of the insulator. 

 
9. The insulators must be cleaned as required immediately prior to installation using 

cleaning cloths free from abrasive material.  Wire brushes must not be used for 
cleaning.  The insulator manufacturer's recommendations must be followed. 

 
F. Adjustments of the bracket heights for pole attachments and any modification of the 

fabricated assembly necessary to comply with the clearance envelope requirements must 
be included in the price bid to install such assembly. 

 
G. OCS fittings and hardware includes the following items which, combined with other 

major items, completes the total OCS system: 
 

1. Clevis fittings 
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2. Clamps 
3. Nuts, bolts, and cotter pins 
4. Dead ends 
5. Turnbuckles 
6. Wire splices and connectors 
7. Knuckle assemblies 
8. Links and eyebolts 
9. Thimbles and wire sleeves 

 
H. All fittings and hardware used for the various OCS assemblies must be selected and 

manufactured such that they can be reused after removal. 
 
I. All fittings and hardware must be designed to allow an easy interface with the other 

components of the OCS system. 
 
J. All fittings and hardware must be designed and installed to provide a homogenous OCS 

hardware and assembly arrangement. 
 
K. All components must be designed such that all fastenings and adjustments are 

accomplished with the same dimensional standards and tools. 
 
L. Two jumper clamps must be provided at all conductor connections.  Two-bolted clamps 

must not substitute as two individual clamps. 
 
M. Warning signs if indicated must be supplied and installed by the Contractor. 
 
N. Fasteners must be installed using tools, methods, and guidelines recommended by the 

manufacturer.  All bolts, nuts, and machine screws must be torque to the manufacturer's 
recommendations and included with the product submittal. 

 
O. Prior to ordering any fasteners, the Contractor must submit catalog cut sheets or their 

equivalent for each type proposed.  The Engineer may require detailed shop drawings 
and/or documentation (i.e. calculations) to verify the fastener's design characteristics 
meet or exceed the requirements for RT's application.  No fastener must be installed until 
it is reviewed by the Engineer. 

 
P. Support arms, spacers, and turnbuckles using crimped pipe will not be allowed. 

OCS CANTILEVER ASSEMBLIES 
 
A. The Contractor must prepare detailed design drawings for each of the required cantilevers 

as indicated.  The cantilever drawings must indicate the LRT vehicle dynamic envelope 
for the minimum clearance application for the Project.  The designs must be based on the 
performance requirements, working loads, and basic dimensions, and the design must be 
subject to review by The Engineer.  Maximum pipe diameter must be 2.5 inches unless 
approved by RT.   
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B. All steel pipes for cantilever sections must be hot-dip galvanized in accordance with 
ASTM A123 after fabricated to their final length.  Damaged galvanized surfaces must be 
repaired using the methods indicated in ASTM A780 except that Zinc Rich Paints must 
not be used.   

 
C. The Contractor must erect the cantilevers on each drop tube at the heights necessary to 

obtain the designed OCS heights.  For stability during conductor stringing, the Contractor 
must temporarily restrain the cantilever in the along-track direction to prevent collapse. 

 
D. Cotter pins and nuts on each cantilever must be located on the side of the structure facing 

normal direction of traffic.  In addition, the assemblies fitted with these components must 
be oriented, whenever possible, in a manner that will hold the components together by 
gravity should the pins or nuts become detached during service conditions. 

 
E. Components employing a hinge or swivel must be greased with approved grease before 

assembly of the rubbing surfaces and cleaned of excess grease. Damaged galvanized 
surfaces must be repaired using the methods indicated in ASTM A780 except that Zinc 
Rich Paints must not be used. 

 
After installation of the cantilevers and stringing of the conductors, adjustments must be made to 
the stagger, heel setting, contact wire heights, and alignment as necessary.  

OCS CONDUCTORS 
 
New jumpers must be 500 MCM, stranded annealed copper, bare, standard rope-lay, uncoated 
conductor, Class H stranding in accordance with ASTM B173.  Connections to the conductors 
must be copper. 
 

OCS MESSENGER WIRE SHIELD ASSEMBLY 
 
OCS messenger wire shield assembly shall be as shown on the contract drawings and be rated for 
a minimum life expectancy of 10 years.   
 

MODIFICATIONS TO EXISTING OCS ASSEMBLIES 
 
A. Modifications of existing OCS assemblies to maintain RT operation during the 

construction must be required.  No additional costs shall be paid by RT for successive 
modifications to the existing OCS to maintain RT operation during the construction.   

 
Existing OCS cantilevers shall be modified to meet dimensions indicated for the modified 
system depth.  Tolerances of modified cantilevers shall be the same as for new 
equipment.   
 
Care must be taken to avoid kinks in the contact wire, particularly during performance of 
OCS Work.  Any kinks must be dressed out of the wire. 
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The procedure for implementing the OCS modifications must be described in the contact 
wire and messenger wire lowering procedure submittal for approval by the Engineer 
thirty (30) calendar days before such Work is scheduled to begin.  Planning and staging 
of the Work within the available work windows must be addressed in the submittal. 
 

B. The Contractor must submit production of staging and implementation plans for the 
Work including the interface to the existing operating system and the testing and cutover 
of the both completed systems. 

 

WORK UNDER ENERGIZED SYSTEM 
 
The existing traction power system is rated 750 Vdc nominal.  RT considers this system “High 
Voltage.”  The Contractor must perform its Work to comply with the “High Voltage” provisions 
of the California Administrative Code and the Contract.  The Contractor must adapt its methods 
and equipment to this condition and must take the necessary precautions against accidents and 
damage to RT materials or equipment. 
 
Any Work on or affecting the existing overhead wires must be performed only with the OCS de-
energized.  The system will be de-energized by RT personnel only and under RT’s rules and 
requirements.  The Contractor must obtain and coordinate all red-tag or track warrants access 
permits with RT.   
 
The operation of existing equipment or that which may be energized by operation of circuit 
breakers or other controls will be performed only by RT personnel. 
 
Personnel, tools, equipment, or any Work on structures permanently located above energized 
wires must be properly shielded from potential contact with RT’s Light Rail System.  The 
Contractor must confirm with RT any additional special requirements prior to start of such work.  
The Engineer shall be notified in writing when all related Work is completed.   
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OCS TESTING AND INSPECTION 

INSPECTION AND TEST PLAN 
 

This section specifies the requirements for field tests to be performed by the Contractor on the 
OCS equipment furnished under this Contract.  The Contractor must submit an OCS Inspection 
and Testing Plan for review and approval within 15 calendar days of the Notice- to-Proceed.  See 
RT CQCP General Requirements. 
 
A.   General 
 

The Contractor must verify that all OCS support materials, hardware, components, and 
assemblies are properly installed, connected, and in operable condition.  No equipment 
shall be energized or placed in operating mode until approved by the Engineer.  The 
inspection and test plan must contain as a minimum the following: 
 
1.        Proposed schedule of inspections and tests to be performed upon 
           completion of the OCS reconfiguration 
 
2.        List of personnel conducting the inspection and tests and their 
           Qualifications 
 
3.        A list of test equipment including manufacturer, model number, 
           serial number, and calibration date to be available on site during  
           the OCS testing activities including optical stagger gauge and 
           insulated measuring tape. 
  

 
B. Inspection 
 

1. Inspect all OCS connections for correct torque and maintain data as quality 
records. 
 

2. Ensure all fasteners are properly tightened per manufacturer’s torque 
requirements.  

  
3. After all bolts and nuts have been properly tightened for all connections of 

components and assemblies, draw a line from the nut to the connecting member or 
component identifying that the connection has been properly fastened, using a 
permanent marker that is easily visible.   

 
4. Verify contact wire is not kinked. 

 
5. Verify that the OCS is properly aligned.   Measure and record the following: 

 
i. Contact Wire Height 
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ii. Messenger Wire Height 
iii. Stagger 
iv. Drop Tube Location 

 
 

 
C. Field Test 
 

1. Perform 2.5 kV megger test of the installed drop tube and cantilever assemblies.   
Perform this test prior to attaching the OCS to the cantilever. 

 
 

D.       Related Tests by Others 
 

Sacramento Regional Transit will perform if necessary, mechanical, functional, and 
operational tests after installation.  Test reports must be signed by all witnessing parties. 
 

E.      Cooperation 
 
          The Contractor must fully participate and cooperate with those conducting tests.  The 

Contractor must make adjustments and correct any deficiencies identified relating to 
Work under this Contract.   
 

F.      Test Witnessing 
 
          The Engineer reserves the right to witness all the tests conducted by the Contractor.  
 

MEASUREMENT AND PAYMENT 
 
The contract lump sum price paid for OCS Modifications includes full compensation for 
furnishing all labor, materials, tools, equipment, permits, and incidentals.  This must include 
supply and installation of drop tubes, modification of existing cantilever assemblies, addition of 
new cantilever assemblies, new jumpers, new signal cable attachments if required, new hangers, 
grounding, lowering and adjusting messenger wire, adjusting and re-staggering contact wire, 
check and adjustments of balance weight assemblies,  removal and salvage of hardware where 
indicated, testing, inspection, and acceptance checks, measurements, and adjustments, 
submittals, and for doing all the Work associated with the OCS Modifications as shown on the 
plans and as specified in the State Standard Specifications, these Special Provisions, this 
Contract, and as directed by the Engineer. 

Twenty-five percent (25%) of the bid price will be withheld until As-builts are completed, 
Inspection, Measurement and Test Reports, as indicated, have been submitted and passing results 
have been achieved to the satisfaction of the Engineer. 
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SECTION NO. 12 - CONTRCAT PROVISIONS FOR FEDERAL AID CONSTRUCTION 
CONTRACTS 
 

Final Report of Utilization of Disadvantaged Businesses (Exhibit 17-F) 
Disadvantaged Business Enterprises (DBE) Certification Status (Exhibit 17-O) 
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SECTION 12.  FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION PROJECTS  

___________________________________________________________________________________________________  

GENERAL.—The work herein proposed will be financed in 
whole or in part with Federal funds, and therefore all of the 
statutes, rules and regulations promulgated by the Federal Gov-
ernment and applicable to work financed in whole or in part with 
Federal funds will apply to such work.  The "Required Contract 
Provisions, Federal-Aid Construction Contracts, "Form FHWA 
1273, are included in this Section 14.  Whenever in said required 
contract provisions references are made to "SHA contracting 
officer", "SHA resident engineer", or "authorized representative of 
the SHA", such references shall be construed to mean "Engineer" 
as defined in Section 1-1.18 of the Standard Specifications. 

PERFORMANCE OF PREVIOUS CONTRACT.—In ad-
dition to the provisions in Section II, "Nondiscrimination," and 
Section VI, "Subletting or Assigning the Contract," of the required 
contract provisions, the Contractor shall comply with the 
following: 

The bidder shall execute the CERTIFICATION WITH RE-
GARD TO THE PERFORMANCE OF PREVIOUS CON-
TRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL 
OPPORTUNITY CLAUSE AND THE FILING OF 
REQUIRED REPORTS located in the proposal.  No request for 
subletting or assigning any portion of the contract in excess of 
$10,000 will be considered under the provisions of Section VI of 
the required contract provisions unless such request is 
accompanied by the CERTIFICATION referred to above, 
executed by the proposed subcontractor. 

NON-COLLUSION PROVISION.—The provisions in this 
section are applicable to all contracts except contracts for Federal 
Aid Secondary projects. 

Title 23, United States Code, Section 112, requires as a condi-
tion precedent to approval by the Federal Highway Administrator 
of the contract for this work that each bidder file a sworn statement 
executed by, or on behalf of, the person, firm, association, or 
corporation to whom such contract is to be awarded, certifying that 
such person, firm, association, or corporation has not, either 
directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of free 
competitive bidding in connection with the submitted bid.  A form 
to make the non-collusion affidavit statement required by Section 
112 as a certification under penalty of perjury rather than as a 
sworn statement as permitted by 28, USC, Sec. 1746, is included in 
the proposal. 

PARTICIPATION BY MINORITY BUSINESS EN-
TERPRISES IN SUBCONTRACTING.—Part 26, Title 49, 
Code of Federal Regulations applies to this Federal-aid project. 
Pertinent sections of said Code are incorporated in part or in its 
entirety within other sections of these special provisions. 

Schedule B—Information for Determining Joint Venture Eli-
gibility 

(This form need not be filled in if all joint venture firms are 
minority owned.) 

1. Name of joint venture  ___________________________

__________________________________________________ 

2. Address of joint venture  __________________________

__________________________________________________ 

3. Phone number of joint venture  _____________________

__________________________________________________ 

4. Identify the firms, which comprise the joint venture.  (The

MBE partner must complete Schedule A.)   _______________ 

__________________________________________________ 

a. Describe the role of the MBE firm in the joint venture.

_______________________________________________   

________________________________________________ 

b. Describe very briefly the experience and business

qualifications of each non-MBE joint venturer:   _________ 

________________________________________________ 

5. Nature of the joint venture's business  _______________

__________________________________________________ 

6. Provide a copy of the joint venture agreement.

7. What is the claimed percentage of MBE ownership?   ___

__________________________________________________ 

8. Ownership of joint venture:  (This need not be filled in if

described in the joint venture agreement, provided by question 

6.). 
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a. Profit and loss sharing.
b. Capital contributions, including equipment.
c. Other applicable ownership interests.

9. Control of and participation in this contract.  Identify by
name, race, sex, and "firm" those individuals (and their titles) 
who are responsible for day-to-day management and policy 
decision-making, including, but not limited to, those with 
prime responsibility for: 

a. Financial decisions  ____________________________

________________________________________________ 

b. Management decisions, such as:

1. Estimating  ________________________________

______________________________________________ 

2. Marketing and sales  _________________________

______________________________________________ 

3. Hiring and firing of management personnel  ___ 

______________________________________________ 

4. Purchasing of major items or supplies  ___________

______________________________________________ 

c. Supervision of field operations ___________________

________________________________________________ 

Note.—If, after filing this Schedule B and before the comple-
tion of the joint venture's work on the contract covered by this 
regulation, there is any significant change in the information 
submitted, the joint venture must inform the grantee, either di-
rectly or through the prime contractor if the joint venture is a 
subcontractor. 

Affidavit 

"The undersigned swear that the foregoing statements are cor-
rect and include all material information necessary to identify 
and explain the terms and operation of our joint venture and the 
intended participation by each joint venturer in the undertaking. 
Further, the undersigned covenant and agree to provide to 
grantee current, complete and accurate information regarding ac-
tual joint venture work and the payment therefore and any pro-
posed changes in any of the joint venture arrangements and to 
permit the audit and examination of the books, records and files 
of the joint venture, or those of each joint venturer relevant to 
the joint venture, by authorized representatives of the grantee or 
the Federal funding agency.  Any material misrepresentation 
will be grounds for terminating any contract which may be 
awarded and for initiating action under Federal or State laws 
concerning false statements." 

......................................................................................................  
Name of Firm Name of Firm 

......................................................................................................  
Signature Signature

......................................................................................................  
Name Name

......................................................................................................  
Title Title

......................................................................................................  
Date Date

Date  _______________________________________________ 

State of  _____________________________________________ 

County of  ___________________________________________ 

On this  ____ day of _______________, 19 __, before me 

appeared (Name) _________________, to me personally 

known, who, being duly sworn, did execute the foregoing affi-

davit, and did state that he or she was properly authorized by 

(Name of firm) __________________________ to execute the 

affidavit and did so as his or her free act and deed. 

Notary Public  ________________________________________ 

Commission expires  ___________________________________ 

[Seal] 

Date  _______________________________________________ 

State of  _____________________________________________ 

County of  ___________________________________________ 

On this  ___ day of   _______________, 19 __, before me 

appeared (Name) _________________ to me personally known, 

who, being duly sworn, did execute the foregoing affidavit, and 

did state that he or she was properly authorized by (Name of 

firm) ___________________________ to execute the affidavit 

and did so as his or her free act and deed. 

Notary Public  ________________________________________ 

Commission expires  ___________________________________ 

[Seal] 
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FHWA-1273 --  Revised May 1, 2012 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

I. General  
II. Nondiscrimination
III. Nonsegregated Facilities
IV. Davis-Bacon and Related Act Provisions
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI. Subletting or Assigning the Contract
VII. Safety: Accident Prevention
VIII. False Statements Concerning Highway Projects
IX. Implementation of Clean Air Act and Federal Water

Pollution Control Act
X.  Compliance with Governmentwide Suspension and 

Debarment Requirements 
XI. Certification Regarding Use of Contract Funds for

Lobbying

ATTACHMENTS 

A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 

I.  GENERAL 

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding 
emergency contracts solely intended for debris removal).  The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services).   

The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services.  The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider.   

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier 
subcontracts (excluding subcontracts for design services, 
purchase orders, rental agreements and other agreements for 
supplies or services).  The design-builder shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor 
or service provider. 

Contracting agencies may reference Form FHWA-1273 in bid 
proposal or request for proposal documents, however, the 
Form FHWA-1273 must be physically incorporated (not 
referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work 
performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation.  The term Federal-aid 
highway does not include roadways functionally classified as 
local roads or rural minor collectors. 

II. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are 
applicable to all Federal-aid construction contracts and to all 
related construction subcontracts of $10,000 or more.  The 
provisions of 23 CFR Part 230 are not applicable to material 
supply, engineering, or architectural service contracts.   

In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR 60, 
29 CFR 1625-1627, Title 23 USC Section 140, the 
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI 
of the Civil Rights Act of 1964, as amended, and related 
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR 
Parts 200, 230, and 633. 

The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 

Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR 60, and 29 
CFR 1625-1627.  The contracting agency and the FHWA have 
the authority and the responsibility to ensure compliance with 
Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR 
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 

The following provision is adopted from 23 CFR 230, Appendix 
A, with appropriate revisions to conform to the U.S. 
Department of Labor (US DOL) and FHWA requirements.   

1. Equal Employment Opportunity: Equal employment
opportunity (EEO) requirements not to discriminate and to take 
affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (28 CFR 35, 
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27) 
and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 
U.S.C. 140 shall constitute the EEO and specific affirmative 
action standards for the contractor's project activities under 
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this contract. The provisions of the Americans with Disabilities 
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 
35 and 29 CFR 1630 are incorporated by reference in this 
contract. In the execution of this contract, the contractor 
agrees to comply with the following minimum specific 
requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 
 
    b. The contractor will accept as its operating policy the 
following statement: 
 

"It is the policy of this Company to assure that applicants 
are employed, and that employees are treated during 
employment, without regard to their race, religion, sex, color, 
national origin, age or disability.  Such action shall include: 
employment, upgrading, demotion, or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or 
other forms of compensation; and selection for training, 
including apprenticeship, pre-apprenticeship, and/or on-the-
job training." 

 
2.  EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 
 
3.  Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action, or who 
are substantially involved in such action, will be made fully 
cognizant of, and will implement, the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment.  To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained.  The meetings will be conducted by 
the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be 
given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 
  

d.  Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to 
implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 
 

4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer."  All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women.  To 
meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 
 

b.  In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to 
refer minorities and women as applicants for employment.  
Information and procedures with regard to referring such 
applicants will be discussed with employees. 
 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, national 
origin, age or disability.  The following procedures shall be 
followed: 
 

a.  The contractor will conduct periodic inspections of project 
sites to insure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 
 

b.  The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any 
evidence of discriminatory wage practices. 
 

c.  The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination.  Where evidence is found, the contractor will 
promptly take corrective action.  If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 
 

d.  The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
within a reasonable time.  If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the contractor will inform 
every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
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applicants for employment or current employees.  Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved.  

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs, i.e., 
apprenticeship, and on-the-job training programs for the 
geographical area of contract performance.  In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision.  The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 

c. The contractor will advise employees and applicants for
employment of available training programs and entrance 
requirements for each. 

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women.  Actions by 
the contractor, either directly or through a contractor's 
association acting as agent, will include the procedures set 
forth below: 

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, national origin, age or 
disability. 

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 

d. In the event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, national 
origin, age or disability; making full efforts to obtain qualified 
and/or qualifiable minorities and women.  The failure of a union 
to provide sufficient referrals (even though it is obligated to 
provide exclusive referrals under the terms of a collective 
bargaining agreement) does not relieve the contractor from the 
requirements of this paragraph.   In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 

8. Reasonable Accommodation for Applicants /
Employees with Disabilities:  The contractor must be familiar 

with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established there 
under.  Employers must provide reasonable accommodation in 
all employment activities unless to do so would cause an 
undue hardship. 

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, 
national origin, age or disability in the selection and retention 
of subcontractors, including procurement of materials and 
leases of equipment.  The contractor shall take all necessary 
and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 

a. The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEO obligations under this 
contract. 

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations. 

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State
DOT’s U.S. DOT-approved DBE program are incorporated by 
reference. 

b. The contractor or subcontractor shall not discriminate on
the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out 
applicable requirements of 49 CFR Part 26 in the award and 
administration of DOT-assisted contracts.  Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the contracting agency 
deems appropriate. 

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO 
requirements.  Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 

a. The records kept by the contractor shall document the
following: 

    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

(3) The progress and efforts being made in locating, hiring, 
training, qualifying, and upgrading minorities and women;  

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of 
the project, indicating the number of minority, women, and 
non-minority group employees currently engaged in each work 
classification required by the contract work.  This information is 
to be reported on Form FHWA-1391.  The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July.  If on-the-job 
training is being required by special provision, the contractor 
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will be required to collect and report training data.  The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 

III. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of 
$10,000 or more. 

The contractor must ensure that facilities provided for 
employees are provided in such a manner that segregation on 
the basis of race, color, religion, sex, or national origin cannot 
result.  The contractor may neither require such segregated 
use by written or oral policies nor tolerate such use by 
employee custom.  The contractor's obligation extends further 
to ensure that its employees are not assigned to perform their 
services at any location, under the contractor's control, where 
the facilities are segregated.  The term "facilities" includes 
waiting rooms, work areas, restaurants and other eating areas, 
time clocks, restrooms, washrooms, locker rooms, and other 
storage or dressing areas, parking lots, drinking fountains, 
recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate 
or single-user restrooms and necessary dressing or sleeping 
areas to assure privacy between sexes. 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size).  The 
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid 
highway.  This excludes roadways functionally classified as 
local roads or rural minor collectors, which are exempt.  
Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements. 

1. Minimum wages

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less 
often than once a week, and without subsequent deduction or 
rebate on any account (except such payroll deductions as are 
permitted by regulations issued by the Secretary of Labor 
under the Copeland Act (29 CFR part 3)), the full amount of 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. 

Contributions made or costs reasonably anticipated for bona 
fide fringe benefits under section 1(b)(2) of the Davis-Bacon 
Act on behalf of laborers or mechanics are considered wages 
paid to such laborers or mechanics, subject to the provisions 

of paragraph 1.d. of this section; also, regular contributions 
made or costs incurred for more than a weekly period (but not 
less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. 
Such laborers and mechanics shall be paid the appropriate 
wage rate and fringe benefits on the wage determination for 
the classification of work actually performed, without regard to 
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or 
mechanics performing work in more than one classification 
may be compensated at the rate specified for each 
classification for the time actually worked therein: Provided, 
That the employer's payroll records accurately set forth the 
time spent in each classification in which work is performed. 
The wage determination (including any additional classification 
and wage rates conformed under paragraph 1.b. of this 
section) and the Davis-Bacon poster (WH–1321) shall be 
posted at all times by the contractor and its subcontractors at 
the site of the work in a prominent and accessible place where 
it can be easily seen by the workers. 

b. (1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in 
the wage determination and which is to be employed under the 
contract shall be classified in conformance with the wage 
determination. The contracting officer shall approve an 
additional classification and wage rate and fringe benefits 
therefore only when the following criteria have been met: 

(i) The work to be performed by the classification 
requested is not performed by a classification in the wage 
determination; and 

(ii) The classification is utilized in the area by the 
construction industry; and 

(iii) The proposed wage rate, including any bona fide 
fringe benefits, bears a reasonable relationship to the 
wage rates contained in the wage determination. 

(2) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount 
designated for fringe benefits where appropriate), a report of 
the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment 
Standards Administration, U.S. Department of Labor, 
Washington, DC 20210. The Administrator, or an authorized 
representative, will approve, modify, or disapprove every 
additional classification action within 30 days of receipt and 
so advise the contracting officer or will notify the contracting 
officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics 
to be employed in the classification or their representatives, 
and the contracting officer do not agree on the proposed 
classification and wage rate (including the amount 
designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the 
views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an 
authorized representative, will issue a determination within 
30 days of receipt and so advise the contracting officer or 
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will notify the contracting officer within the 30-day period that 
additional time is necessary. 

(4) The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraphs 1.b.(2) or 
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first 
day on which work is performed in the classification. 

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe 
benefit which is not expressed as an hourly rate, the contractor 
shall either pay the benefit as stated in the wage determination 
or shall pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the 
wages of any laborer or mechanic the amount of any costs 
reasonably anticipated in providing bona fide fringe benefits 
under a plan or program, Provided, That the Secretary of 
Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have 
been met. The Secretary of Labor may require the contractor 
to set aside in a separate account assets for the meeting of 
obligations under the plan or program. 

2. Withholding

The contracting agency shall upon its own action or upon 
written request of an authorized representative of the 
Department of Labor, withhold or cause to be withheld from 
the contractor under this contract, or any other Federal 
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage 
requirements, which is held by the same prime contractor, so 
much of the accrued payments or advances as may be 
considered necessary to pay laborers and mechanics, 
including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages 
required by the contract.  In the event of failure to pay any 
laborer or mechanic, including any apprentice, trainee, or 
helper, employed or working on the site of the work, all or part 
of the wages required by the contract, the contracting agency 
may, after written notice to the contractor, take such action as 
may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations 
have ceased. 

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and 
preserved for a period of three years thereafter for all laborers 
and mechanics working at the site of the work. Such records 
shall contain the name, address, and social security number of 
each such worker, his or her correct classification, hourly rates 
of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the 
Davis-Bacon Act), daily and weekly number of hours worked, 
deductions made and actual wages paid. Whenever the 
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that 
the wages of any laborer or mechanic include the amount of 
any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-

Bacon Act, the contractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, 
that the plan or program is financially responsible, and that the 
plan or program has been communicated in writing to the 
laborers or mechanics affected, and records which show the 
costs anticipated or the actual cost incurred in providing such 
benefits. Contractors employing apprentices or trainees under 
approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of 
trainee programs, the registration of the apprentices and 
trainees, and the ratios and wage rates prescribed in the 
applicable programs. 

b. (1) The contractor shall submit weekly for each week in 
which any contract work is performed a copy of all payrolls to 
the contracting agency.   The payrolls submitted shall set out 
accurately and completely all of the information required to be 
maintained under 29 CFR 5.5(a)(3)(i), except that full social 
security numbers and home addresses shall not be included 
on weekly transmittals. Instead the payrolls shall only need to 
include an individually identifying number for each employee ( 
e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be 
submitted in any form desired. Optional Form WH–347 is 
available for this purpose from the Wage and Hour Division 
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm 
or its successor site. The prime contractor is responsible for 
the submission of copies of payrolls by all subcontractors. 
Contractors and subcontractors shall maintain the full social 
security number and current address of each covered worker, 
and shall provide them upon request to the contracting agency 
for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an 
investigation or audit of compliance with prevailing wage 
requirements. It is not a violation of this section for a prime 
contractor to require a subcontractor to provide addresses and 
social security numbers to the prime contractor for its own 
records, without weekly submission to the contracting agency.. 

(2) Each payroll submitted shall be accompanied by a 
“Statement of Compliance,” signed by the contractor or 
subcontractor or his or her agent who pays or supervises the 
payment of the persons employed under the contract and shall 
certify the following: 

(i) That the payroll for the payroll period contains the 
information required to be provided under §5.5 (a)(3)(ii) of 
Regulations, 29 CFR part 5, the appropriate information is 
being maintained under §5.5 (a)(3)(i) of Regulations, 29 
CFR part 5, and that such information is correct and 
complete; 

(ii) That each laborer or mechanic (including each 
helper, apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly 
wages earned, without rebate, either directly or indirectly, 
and that no deductions have been made either directly or 
indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR 
part 3; 

(iii) That each laborer or mechanic has been paid not 
less than the applicable wage rates and fringe benefits or 
cash equivalents for the classification of work performed, 
as specified in the applicable wage determination 
incorporated into the contract. 
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(3) The weekly submission of a properly executed 
certification set forth on the reverse side of Optional Form 
WH–347 shall satisfy the requirement for submission of the 
“Statement of Compliance” required by paragraph 3.b.(2) of 
this section. 

(4) The falsification of any of the above certifications may 
subject the contractor or subcontractor to civil or criminal 
prosecution under section 1001 of title 18 and section 231 of 
title 31 of the United States Code. 

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA,  or the Department of Labor, and shall permit such 
representatives to interview employees during working hours 
on the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, the FHWA may, 
after written notice to the contractor, the contracting agency or 
the State DOT, take such action as may be necessary to 
cause the suspension of any further payment, advance, or 
guarantee of funds. Furthermore, failure to submit the required 
records upon request or to make such records available may 
be grounds for debarment action pursuant to 29 CFR 5.12. 

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the 
predetermined rate for the work they performed when they are 
employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of 
Labor, Employment and Training Administration, Office of 
Apprenticeship Training, Employer and Labor Services, or with 
a State Apprenticeship Agency recognized by the Office, or if a 
person is employed in his or her first 90 days of probationary 
employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but 
who has been certified by the Office of Apprenticeship 
Training, Employer and Labor Services or a State 
Apprenticeship Agency (where appropriate) to be eligible for 
probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job 
site in any craft classification shall not be greater than the ratio 
permitted to the contractor as to the entire work force under 
the registered program. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the 
applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any 
apprentice performing work on the job site in excess of the 
ratio permitted under the registered program shall be paid not 
less than the applicable wage rate on the wage determination 
for the work actually performed. Where a contractor is 
performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage 
rates (expressed in percentages of the journeyman's hourly 
rate) specified in the contractor's or subcontractor's registered 
program shall be observed.  

 Every apprentice must be paid at not less than the rate 
specified in the registered program for the apprentice's level of 
progress, expressed as a percentage of the journeymen hourly 

rate specified in the applicable wage determination. 
Apprentices shall be paid fringe benefits in accordance with 
the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits 
listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer 
and Labor Services, or a State Apprenticeship Agency 
recognized by the Office, withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be 
permitted to work at less than the predetermined rate for the 
work performed unless they are employed pursuant to and 
individually registered in a program which has received prior 
approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training 
Administration.  

The ratio of trainees to journeymen on the job site shall not be 
greater than permitted under the plan approved by the 
Employment and Training Administration.  

Every trainee must be paid at not less than the rate specified 
in the approved program for the trainee's level of progress, 
expressed as a percentage of the journeyman hourly rate 
specified in the applicable wage determination. Trainees shall 
be paid fringe benefits in accordance with the provisions of the 
trainee program. If the trainee program does not mention 
fringe benefits, trainees shall be paid the full amount of fringe 
benefits listed on the wage determination unless the 
Administrator of the Wage and Hour Division determines that 
there is an apprenticeship program associated with the 
corresponding journeyman wage rate on the wage 
determination which provides for less than full fringe benefits 
for apprentices. Any employee listed on the payroll at a trainee 
rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any trainee performing work on the job site in 
excess of the ratio permitted under the registered program 
shall be paid not less than the applicable wage rate on the 
wage determination for the work actually performed.  

In the event the Employment and Training Administration 
withdraws approval of a training program, the contractor will no 
longer be permitted to utilize trainees at less than the 
applicable predetermined rate for the work performed until an 
acceptable program is approved. 

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be 
in conformity with the equal employment opportunity 
requirements of Executive Order 11246, as amended, and 29 
CFR part 30. 
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d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the 
particular programs. The ratio of apprentices and trainees to 
journeymen shall not be greater than permitted by the terms of 
the particular program. 

5. Compliance with Copeland Act requirements.   The
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the 
subcontractors to include Form FHWA-1273 in any lower tier 
subcontracts. The prime contractor shall be responsible for the 
compliance by any subcontractor or lower tier subcontractor 
with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act
requirements.  All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract. 

9. Disputes concerning labor standards. Disputes arising
out of the labor standards provisions of this contract shall not 
be subject to the general disputes clause of this contract. Such 
disputes shall be resolved in accordance with the procedures 
of the Department of Labor set forth in 29 CFR parts 5, 6, and 
7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the 
contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an 
interest in the contractor's firm is a person or firm ineligible to 
be awarded Government contracts by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue 
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001. 

V.   CONTRACT WORK HOURS AND SAFETY 
STANDARDS ACT  

The following clauses apply to any Federal-aid construction 
contract in an amount in excess of $100,000 and subject to the 
overtime provisions of the Contract Work Hours and Safety 
Standards Act. These clauses shall be inserted in addition to 
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6.  As 
used in this paragraph, the terms laborers and mechanics 
include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated
damages.  In the event of any violation of the clause set forth 
in paragraph (1.) of this section, the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages. In addition, such contractor and subcontractor 
shall be liable to the United States (in the case of work done 
under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such 
liquidated damages shall be computed with respect to each 
individual laborer or mechanic, including watchmen and 
guards, employed in violation of the clause set forth in 
paragraph (1.) of this section, in the sum of $10 for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph (1.) of this section. 

3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action 
or upon written request of an authorized representative of the 
Department of Labor withhold or cause to be withheld, from 
any moneys payable on account of work performed by the 
contractor or subcontractor under any such contract or any 
other Federal contract with the same prime contractor, or any 
other federally-assisted contract subject to the Contract Work 
Hours and Safety Standards Act, which is held by the same 
prime contractor, such sums as may be determined to be 
necessary to satisfy any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as 
provided in the clause set forth in paragraph (2.) of this 
section. 

4. Subcontracts.  The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraph (1.) 
through (4.) of this section and also a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs (1.) through (4.) of this 
section. 
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VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction 
contracts on the National Highway System. 

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency.  Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 

a. The term “perform work with its own organization” refers
to workers employed or leased by the prime contractor, and 
equipment owned or rented by the prime contractor, with or 
without operators.  Such term does not include employees or 
equipment of a subcontractor or lower tier subcontractor, 
agents of the prime contractor, or any other assignees.  The 
term may include payments for the costs of hiring leased 
employees from an employee leasing firm meeting all relevant 
Federal and State regulatory requirements.  Leased 
employees may only be included in this term if the prime 
contractor meets all of the following conditions: 

  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 

   (3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 

2. The contract amount upon which the requirements set forth
in paragraph (1) of Section VI is computed includes the cost of 
material and manufactured products which are to be 
purchased or produced by the contractor under the contract 
provisions. 

3. The contractor shall furnish (a) a competent superintendent
or supervisor who is employed by the firm, has full authority to 
direct performance of the work in accordance with the contract 
requirements, and is in charge of all construction operations 
(regardless of who performs the work) and (b) such other of its 
own organizational resources (supervision, management, and 
engineering services) as the contracting officer determines is 
necessary to assure the performance of the contract. 

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract.  Written consent will be given only after the 
contracting agency has assured that each subcontract is 

evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. 

5. The 30% self-performance requirement of paragraph (1) is
not applicable to design-build contracts; however, contracting 
agencies may establish their own self-performance 
requirements. 

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR 635). The 
contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 

2. It is a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 
health standards (29 CFR 1926) promulgated by the Secretary 
of Labor, in accordance with Section 107 of the Contract Work 
Hours and Safety Standards Act (40 U.S.C. 3704). 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 
U.S.C.3704). 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS 

This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 

  In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, thoroughly, 
and honestly as possible.  Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any 
misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 

18 U.S.C. 1020 reads as follows: 
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  "Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to 
be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 

  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 

  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 1, 1916, (39 Stat. 355), as amended 
and supplemented; 

  Shall be fined under this title or imprisoned not more than 5 
years or both." 

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT 

This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 

By submission of this bid/proposal or the execution of this 
contract, or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, or subcontractor, as 
appropriate, will be deemed to have stipulated as follows: 

1. That any person who is or will be utilized in the
performance of this contract is not prohibited from receiving an 
award due to a violation of Section 508 of the Clean Water Act 
or Section 306 of the Clean Air Act.   
2. That the contractor agrees to include or cause to be

included the requirements of paragraph (1) of this Section X in 
every subcontract, and further agrees to take such action as 
the contracting agency may direct as a means of enforcing 
such requirements. 

X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 

This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more –  as 
defined in 2 CFR Parts 180 and 1200. 

1. Instructions for Certification – First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below. 

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this 

covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 

e. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant," "person,"  "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180 and 1200.  “First Tier Covered 
Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such 
as the prime or general contract).  “Lower Tier Covered 
Transactions” refers to any covered transaction under a First 
Tier Covered Transaction (such as subcontracts).  “First Tier 
Participant” refers to the participant who has entered into a 
covered transaction with a grantee or subgrantee of Federal 
funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a 
covered transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and suppliers).  

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous.  A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the Excluded 
Parties List System website (https://www.epls.gov/), which is 
compiled by the General Services Administration. 
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i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 

j. Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 

* * * * * 

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals: 

    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency; 

    (2)   Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property; 

    (3)   Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification; and 

    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective 
participant shall attach an explanation to this proposal. 

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200) 

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below. 

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 

d. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180 and 1200.  You may contact the person to 
which this proposal is submitted for assistance in obtaining a 
copy of those regulations.  “First Tier Covered Transactions” 
refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” 
refers to any covered transaction under a First Tier Covered 
Transaction (such as subcontracts).  “First Tier Participant” 
refers to the participant who has entered into a covered 
transaction with a grantee or subgrantee of Federal funds 
(such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a 
covered transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and suppliers). 

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the Excluded 
Parties List System website (https://www.epls.gov/), which is 
compiled by the General Services Administration.   

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
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department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment. 

* * * * * 

Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals is 
presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in 
covered transactions by any Federal department or agency. 

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such 
prospective participant shall attach an explanation to this 
proposal. 

* * * * * 

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING 

This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000 (49 CFR 20). 

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or 
entered into.  Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 
U.S.C. 1352.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 

1. During the performance of this contract, the contractor
undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 
wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 
situated, except: 

a. To the extent that qualified persons regularly residing in
the area are not available. 

b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 

c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 

2. The contractor shall place a job order with the State
Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 
the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 
estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 
Service to complete the job order form.  The job order may be 
placed with the State Employment Service in writing or by 
telephone.  If during the course of the contract work, the 
information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 
the State Employment Service. 

3. The contractor shall give full consideration to all qualified
job applicants referred to him by the State Employment 
Service.  The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 

4. If, within one week following the placing of a job order by
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the 
contractor's permanent project records.  Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 

5. The provisions of 23 CFR 633.207(e) allow the
contracting agency to provide a contractual preference for the 
use of mineral resource materials native to the Appalachian 
region.   

6. The contractor shall include the provisions of Sections 1
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
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(DBE), FIRST-TIER SUBCONTRACTORS 

Local Assistance Procedures Manual  EXHIBIT 17-F 
Final Report-Utilization of Disadvantaged Business Enterprises (DBE), First-Tier Subcontractors 

 
 

STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION 
FINAL REPORT-UTILIZATION OF DISADVANTAGED BUSINESS ENTERPRISES ADA Notice 

For individuals with sensory disabilities, this document is available in alternate formats. For information 
call (916) 654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, 
MS-89, Sacramento, CA 95814 

CEM-2402F (REV 02/2008) 
 

CONTRACT NUMBER COUNTY ROUTE POST MILES FEDERAL AID PROJECT NO. ADMINISTERING AGENCY  CONTRACT COMPLETION DATE 
 

PRIME CONTRACTOR 
 

BUSINESS ADDRESS 
 

ESTIMATED CONTRACT AMOUNT 
$ 

 
ITE 
M 

NO. 

DESCRIPTION OF 
WORK PERFORMED 

AND MATERIAL 
PROVIDED 

 
COMPANY NAME AND 
BUSINESS ADDRESS 

 
DBE CERT. 
NUMBER 

CONTRACT PAYMENTS  
 

NON-DBE 
 

DBE DATE WORK 
COMPLETE 

DATE OF FINAL PAYMENT 

    $ $    
$ $ 
$ $ 
$ $ 
$ $ 
$ $ 
$ $ 
$ $ 
$ $ 
$ $ 
$ $ 
$ $ 

ORIGINAL COMMITMENT 
 

$ 
  

TOTAL 
 

$ 
 

$ 
 

 
DBE 

 
    List all First-Tier Subcontractors, Disad   

of work) was different than that approve 

 

 
vantaged Business Enterprises (DBEs) regardless of tier, whether or not the firms were originally listed for goal credit. If actual DBE utilization (or item 
d at time of award, provide comments on back of form. List actual amount paid to each entity. 

I CERTIFY THAT THE ABOVE INFORMATION IS COMPLETE AND CORRECT 
CONTRACTOR REPRESENTATIVE'S 
SIGNATURE 

 
BUSINESS PHONE NUMBER 

 
DATE 

 
TO THE BEST OF MY INFORMATION AND BELIEF, THE ABOVE INFORMATION IS COMPLETE AND CORRECT 

RESIDENT ENGINEER'S SIGNATURE BUSINESS PHONE NUMBER DATE 

 
 

Copy Distribution-Caltrans contracts: Original - District Construction Copy- Business Enterprise Program Copy- Contractor Copy Resident Engineer 

Copy Distribution-Local Agency contracts: Original - District Local Assistance Engineer 
(submitted with the Report of Expenditure 

Copy- District Local Assistance Engineer Copy- Local Agency file  
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EXHIBIT 17-F Local Assistance Procedures Manual 
Final Report-Utilization of Disadvantaged Business Enterprises (DBE), First-Tier Subcontractors 

 

 
 

FINAL REPORT – UTILIZATION OF DISADVANTAGED BUSINESS 
ENTERPRISES (DBE), FIRST-TIER SUBCONTRACTORS 
CEM 2402(F) (Rev. 02/2008) 

 
 

The form requires specific information regarding the construction project: Contract Number, County, Route, Post 
Miles, Federal-aid Project No., the Administering Agency, the Contract Completion Date and the Estimated Contract 
Amount. It requires the prime contractor name and business address. The focus of the form is to describe who did what 
by contract item number and descriptions, asking for specific dollar values of item work completed broken down by 
subcontractors who performed the work both DBE and non-DBE work forces. DBE prime contractors are required to 
show the date of work performed by their own forces along with the corresponding dollar value of work. 

 
The form has a column to enter the Contract Item No. (or Item No's) and description of work performed or materials 
provided, as well as a column for the subcontractor name and business address. For those firms who are DBE, there is a 
column to enter their DBE Certification Number. The DBE should provide their certification number to the contractor and 
notify the contractor in writing with the date of the decertification if their status should change during the course of the 
project. 
The form has six columns for the dollar value to be entered for the item work performed by the subcontractor. 

The Non-DBE column is used to enter the dollar value of work performed for firms who are not certified 
DBE. 

 
The decision of which column to be used for entering the DBE dollar value is based on what program(s) 
status the firm is certified. This program status is determined by the California Unified Certification Program 
by ethnicity, gender, ownership, and control issues at time of certification. To confirm the certification status 
and program status, access the Department of Transportation Civil Rights web site at: 
http://www.dot.ca.gov/hq/bep or by calling (916) 324-1700 or the toll free number at (888) 810-6346. 

 
Based on this DBE Program status, the following table depicts which column to be used: 

 
DBE Program Status Column to be used 

If program status shows DBE only with no other programs listed DBE 
 

If a contractor performing work as a DBE on the project becomes decertified and still performs work after their 
decertification date, enter the total dollar value performed by this contractor under the appropriate DBE identification 
column. 

 
If a contractor performing work as a non-DBE on the project becomes certified as a DBE, enter the dollar value of all 
work performed after certification as a DBE under the appropriate identification column. 

 
Enter the total of each of the six columns in Form CEM-2402(F). 

 
Any changes to DBE certification must also be submitted on Form-CEM 2403(F). 

 
Enter the Date Work Completed as well as the Date of Final Payment (the date when the prime contractor made the 
“final payment” to the subcontractor for the portion of work listed as being completed). 

 
The contractor and the resident engineer sign and date the form indicating that the information provided is complete and 
correct. 
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CONTRACT 
ITEM NO. 

SUBCONTRACT NAME AND 
BUSINESS ADDRESS 

BUSINESS 
PHONE 

CERTIFICATION NUMBER AMOUNT PAID WHILE 
CERTIFIED 

CERTIFICATION/ 
DECERTIFICATION 

DATE 
Letter attached 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

Comments: 

I CERTIFY THAT THE ABOVE INFORMATION IS COMPLETE AND CORRECT 
CONTRACTOR REPRESENTATIVE SIGNATURE TITLE BUSINESS PHONE NUMBER DATE 

TO THE BEST OF MY KNOWLEDGE, THE ABOVE INFORMATION IS COMPLETE AND CORRECT 
RESIDENT ENGINEER BUSINESS PHONE NUMBER 

Local Assistance Procedures Manual EXHIBIT 17-O 
Disadvantaged Business Enterprises (DBE) Certification Status Change 

EXHIBIT 17-O DISADVANTAGED BUSINESS ENTERPRISES (DBE) CERTIFICATION STATUS CHANGE
STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION 
CP-CEM-2403(F) (New. 10/99) 

CONTRACT NUMBER COUNTY ROUTE POST MILES ADMINISTERING AGENCY CONTRACT COMPLETION DATE 

PRIME CONTRACTOR BUSINESS ADDRESS ESTIMATED CONTRACT AMOUNT 

Prime Contractor: List all DBEs with changes in certification status (certified/decertified) while in your employ, whether or not firms were originally listed for good credit. 
Attach DBE certification/Decertification letter in accordance with the Special Provisions 

DATE 

Distribution  Original copy -DLAE 
Copy -1) Business Enterprise Program  2) Prime Contactor  3) Local Agency  4) Resident Engineer 

Page 17-43 
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EXHIBIT 17-O Local Assistance Procedures Manual 
Disadvantaged Business Enterprises (DBE) Certification Status Change 

 
 
 
Form CP-CEM 2403(F) (New 10/99) 
DISADVANTAGED BUSINESS ENTERPRISES (DBE) CHANGE IN CERTIFICATION STATUS REPORT 

 
The top of the form requires specific information regarding the construction project: Contract Number, County, 
Route, Post Miles, the Administering Agency, the Contract Completion Date, and the Estimated Contract Amount.  
It requires the Prime Contractor’s name and Business Address. The focus of the form is to substantiate and verify 
the actual DBE dollar amount paid to contractors on federally funded projects that had a changed in Certification 
status during the course of the completion of the contract. The two situations that are being addressed by CP-CEM 
2403(F) are, if a firm certified as a DBE and doing work on the contract during the course of the project becomes 
Decertified, and if a non-DBE firm doing work on the contract during the course of the project becomes Certified 
as a DBE. 

 
The form has a column to enter the Contract Item No (or Item Nos.) as well as a column for the Subcontractor’s 
Name, Business Address, Business Phone, and contractor's Certification Number. 

 
The column entitled Amount Paid While Certified will be used to enter the actual dollar value of the work 
performed by those contractors who meet the conditions as outlined above during the time period they are 
Certified as a DBE. This column on the CP-CEM-2403(F) should only reflect the dollar value of work performed 
while the firm was Certified as a DBE. 

 
The column called Certification/Decertification Date (Letter attached) will reflect either the date of the 
Decertification Letter sent out by the Civil Rights Program or the date of the Certification Certificate mailed out by 
the Civil Rights Program. There is a box to check that support documentation is attached to the CP-CEM-2403 (F) 
form. 

 
There is a Comments section for any additional information that may need to be provided regarding any of the 
above transactions. 

 
The CEM-2403(F) has an area at the bottom where the Contractor and the Resident Engineer sign and date that 
the information provided is complete and correct. 

 

 
 
There is a Comments section for any additional information that may need to be provided regarding any of the 
above transactions. 

 
The CEM-2403(F) has an area at the bottom where the Contractor and the Resident Engineer sign and date that 
the information provided is complete and correct. 
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City College Pedestrian/Bicycle Bridge  
Final Specifications 6/4/2014 

SECTION NO. 13 - BID PROPOSAL FORMS 
 

Bid Proposal Form 
Bid Proposal Guarantee 
Drug Free Workplace Policy and Affidavit 
List of Subcontractors 
Non-Discrimination in Employee Benefits Ordinance Certification 
Minimum Qualifications Questionnaire 
Equal Employment Opportunity Certification 
Public Contract Code Section 10285.1 Statement 
Public Contract Code Section 10162 Questionnaire 
Public Contract Code Section 10232 Statement  
Non Collusion Affidavit 
Debarment and Suspension Certification  
Nonlobbying Certification for Federal-Aid Contracts 
Disclosure of Lobbying Activities Form and Instructions 
Local Agency Bidder - DBE Commitment (Exhibit 15-G (1) 
DBE Information – Good Faith Efforts (Exhibit 15-H) 
Local Agency Bidder - DBE Information (Exhibit 15-G (2) 
Excerpts from the California Labor Code Relating to Apprentices on Public Works 
Duns Form 
Green Contracting Survey 
Title VI Language 
Bidders List (Exhibit 12-G, Part I & II) 

Section 13 
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City College Pedestrian/Bicycle Bridge  
Final Specifications 6/4/2014 
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City College Pedestrian/Bicycle Bridge  
Final Specifications 6/4/2014 
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BID PROPOSAL CHECKLIST 

The following items are required to be submitted as part of the bid proposal. Failure to do so will result in the bid being 
declared not responsive. 

Included Pages 
Please (√) 

□ Bid Proposal Form 1 – 6 

□ Bid Proposal Guarantee 1 only 

□ Drug Free Work Place Certification 1 only 

□ List of Subcontractors 1 only 

□ Non-Discrimination in Employee Benefits Ordinance Certification 1 – 9 

□ Minimum Qualifications Questionnaire 1 – 6 

□ Equal Employment Opportunity Certification 1 only 

□ Public Contract Code Section 10285.1 Statement and Public Contract Code Section 10162 Questionnaire 1 only 

□ Public Contract Code Section 10232 Statement 1 only 

□ Non Collusion Affidavit 1 only 

□ Debarment and Suspension Certification 1 only 

□ Non-lobbying Certification for Federal-Aid Contracts 1 only 

□ Disclosure of Lobbying Activities Form and Instructions 1 - 2 

□ Local Agency Bidder – DBE Commitment (Exhibit 15-G)* 1 -  2 

□ DBE Information – Good Faith Efforts (Exhibit 15-H)* 1 only 

□ DUNS FORM 1 only 

□ Cost Breakdown for Lump Sum Electrical Items* 1 only 

* This information is due by no later than 4:00PM, four (4) working days from bid opening.  Please
deliver to Jose R. Ledesma, New City Hall, 915 I Street, Room 2000, Sacramento CA 95814. 
Contact info: jledesma@cityofsacramento.org, 916-808-8195.   
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CITY OF SACRAMENTO BID PROPOSAL GUARANTEE 
Department of Transportation Page 1 of 1 
Engineering Services Division 

(Rev. 5-6-91) 

KNOW ALL MEN BY THESE PRESENTS, 

That we, 

as Principal, and 

a corporation duly organized under the laws of the State of    and duly licensed to 
become sole surety on bonds required or authorized by the State of California, as Surety, are held and 
firmly bound unto the City of Sacramento, hereinafter called the City, in the penal sum of ten percent 
(10%) of the (BASE OR LUMP SUM) Proposal of the Principal above named, or other amount as set forth 
in the Invitation to Bidders, submitted by said Principal to the City for the Work described below, for the 
payment of which sum in lawful money of the United States, well and truly to be made, we bind ourselves, 
our heirs, executors, administrators and successors, jointly and severally, firmly by these presents.  

THE CONDITION OF THIS OBLIGATION IS SUCH 
That whereas the Principal has submitted the above-mentioned Proposal to the City, for which Proposals 
are to be opened in the Council Chambers at City Hall, Sacramento, California, on _______________ 
at 2:00 PM for the Work specifically described as follows: 

Sacramento City College Ped/Bike Bridge (Phase 3 ) 
Project (PN: T15065700) 

NOW, THEREFORE, if the aforesaid Principal is awarded the Contract and within the time and manner 
required under the Contract Documents, enters into a written Contract, in the prescribed form, in 
accordance with the Proposal, and files two (2) bonds with the City, one to guarantee faithful performance 
and the other to guarantee payment for labor and materials, and files the required insurance policies with 
the City, all as required by the Contract Documents or by law, then the obligation shall be null and void; 
otherwise it shall be and remain in full force and effect. 

In the event suit is brought upon this bond by the Obligee and judgment is recovered, the Surety shall pay 
all costs incurred by the Obligee in such suit, including a reasonable attorney's fee to be fixed by the 
court, which sums shall be additional to the principal amount of this bond.  

IN WITNESS THEREOF We have hereunto set our hands and seal this 
day of  20 . 

PRINCIPAL SURETY 

Address Address 

NOTARY NOTARY 
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CITY OF SACRAMENTO DRUG-FREE POLICY AND AFFIDAVIT 
Department of Transportation Page 1 of 1 
Engineering Services Division 

FM 681 
(Rev. 10/5/01) 

DRUG-FREE WORKPLACE POLICY AND AFFIDAVIT 

BID PROPOSAL MAY BE DECLARED NONRESPONSIVE IF THIS FORM (COMPLETED) IS NOT ATTACHED. 
Pursuant to City Council Resolution CC90-498 dated 6/26/90 the following is required. 

The undersigned contractor certifies that it and all subcontractors performing under this Agreement will provide a drug-free 
workplace by: 

1. Publishing a "Drug-Free Workplace" statement notifying employees that the unlawful manufacture, distribution, dispensing,
possession or use of a controlled substance is prohibited in the contractor's workplace and specifying the actions that will be
taken against employees for violations of such prohibition.

2. Establishing a Drug-Free Awareness Program to inform employees about:

a. The dangers of drug abuse in the workplace.
b. The contractor's policy of maintaining a drug-free workplace.
c. Any available drug counseling, rehabilitation, and employee assistance program.
d. The penalties that may be imposed upon employees for drug abuse violations occurring in the workplace.

3. Notify employees that as a condition of employment under this Agreement, employees will be expected to:

a. Abide by the terms of the statement.
b. Notify the employer of any criminal drug statute conviction for a violation occurring in the workplace.

4. Making it a requirement that each employee to be engaged in the performance of the Agreement be given a copy on the "Drug-
Free Workplace" statement.

5. Taking one of  the following appropriate actions, within thirty (30) days of receiving notice from an employee or otherwise
receiving such notice, that said employee has received a drug conviction for a violation occurring in the workplace:

a. Taking appropriate disciplinary action against such an employee, up to and including termination; or
b. Requiring such employee to participate satisfactorily in a drug abuse assistance or rehabilitation program approved for such

purposes by a federal, state, or local health, law enforcement or other appropriate agency.

* I certify that no person employed by this company, corporation, or business has been convicted of any criminal drug statute
violation on any job site or project where this company, corporation or business was performing was within three years of the date
of my signature below.

EXCEPTION: 
Date Violation Type Place of Occurrence

If additional space is required use back of this form. 

* The above statement will also be incorporated as a p art of each subcontract agreement for any and all subcontractors
selected for performance on this project. 

IN THE EVENT THIS COMPANY, CORPORATION, OR BUSINESS IS AWARDED THIS CONSTRUCTION AGREEMENT, AS A 
RESULT OF THIS BID;  T HE CONTRACTOR WITH HIS/HER SIGNATURE REPRESENTS TO THE CITY THAT THE 
INFORMATION DISCLOSED IN THIS DOCUMENT IS COMPLETE AND ACCURATE.  IT IS UNDERSTOOD AND AGREED 
THAT FALSE CERTIFICATION IS SUBJECT TO IMMEDIATE TERMINATION BY THE CITY. 

The Representations Made Herein On This Document Are Made Under Penalty Of Perjury. 

CONTRACTOR'S NAME: 

BY:  Date: 
Signature Title 

Effects of violations:  a . Suspension of payments under the Agreement.  b. Suspension or termination of the Agreement.  c. 
Suspension or debarment of the contractor from receiving any Agreement from the City of Sacramento for a period not to exceed 
five years.  
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REQUIREMENTS FOR THE NON-DISCRIMINATION IN EMPLOYEE BENEFITS BY 
CITY CONTRACTORS ORDINANCE 

INTRODUCTION 

The Sacramento Non-Discrimination In Employee Benefits By City Contractors Ordinance (the 
“Ordinance”), codified as Sacramento City Code Chapter 3.54, prohibits City contractors from 
discriminating in the provision of employee benefits between employees with spouses and 
employees with domestic partners, and between the spouses and domestic partners of 
employees. 

APPLICATION 

The provisions of the Ordinance apply to any contract or agreement (as defined below), between 
a Contractor and the City of Sacramento, in an amount exceeding $25,000.00.  The Ordinance 
applies to that portion of a contractor’s operations that occur:  (i) within the City of Sacramento; 
(ii) on real property outside the City of Sacramento if the property is owned by the City or if the 
City has a right to occupy the property; or (iii) at any location where a significant amount of work 
related to a City contract is being performed. The provisions apply only to those employee(s) 
actually working on the City contract and only for the actual amount of time the employee(s) 
spend working on such contract. 

The Ordinance does not apply: to subcontractors or subcontracts of any Contractor or 
contractors; to transactions entered into pursuant to cooperative purchasing agreements 
approved by the Sacramento City Council; to legal contracts of other governmental jurisdictions 
or public agencies without separate competitive bidding by the City;  where the requirements of 
the ordinance will violate or are inconsistent with the terms or conditions of a grant, subvention or 
agreement with a public agency or the instructions of an authorized representative of any such 
agency with respect to any such grant, subvention or agreement; to permits for excavation or 
street construction; or to agreements for the use of City right-of-way where a contracting utility 
has the power of eminent domain. 

DEFINITIONS 

As set forth in the Ordinance, the following definitions apply: 

“Contract” means an agreement for public works or improvements to be performed, or for goods 
or services to be purchased or grants to be provided, at the expense of the City or to be paid out 
of moneys deposited in the treasury or out of the trust money under the control or collected by the 
City. “Contract” also means a written agreement for the exclusive use (“exclusive use” means the 
right to use or occupy real property to the exclusion of others, other than the right reserved by the 
fee owner) or occupancy of real property for a term exceeding 29 days in any calendar year, 
whether by singular or cumulative instrument, (i) for the operation or use by others of real 
property owned or controlled by the City for the operation of a business, social, or other 
establishment or organization, including leases, concessions, franchises and easements, or (ii) 
for the City’s use or occupancy of real property owned by others, including leases, concessions, 
franchises and easements.  

“Contract” shall not include: a revocable at-will use or encroachment permit for the use of or 
encroachment on City property regardless of the ultimate duration of such permit; excavation, 
street construction or street use permits; agreements for the use of City right-of-way where a 
contracting utility has the power of eminent domain; or agreements governing the use of City 
property that constitute a public forum for activities that are primarily for the purpose of espousing 
or advocating causes or ideas and that are generally protected by the First Amendment to the 
United States Constitution or that are primarily recreational in nature.  
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“Contractor” means any person or persons, firm partnership or corporation, company, or 
combination thereof, that enters into a Contract with the City. “Contractor” does not include a 
public entity. 

“Domestic Partner” means any person who has a currently registered domestic partnership with a 
governmental entity pursuant to state or local law authorizing the registration.  

“Employee Benefits” means bereavement leave; disability, life, and other types of insurance; 
family medical leave; health benefits; membership or membership discounts; moving expenses; 
pension and retirement benefits; vacation; travel benefits; and any other benefit given to 
employees. “Employee benefits” shall not include benefits to the extent that the application of the 
requirements of this chapter to such benefits may be preempted by federal or state.  

CONTRACTOR’S OBLIGATION TO PROVIDE THE CITY WITH DOCUMENTATION 
AND INFORMATION 

Contractor shall provide the City with documentation and information verifying its compliance with 
the requirements of the Ordinance within ten (10) days of receipt of a request from the City. 
Contractors shall keep accurate payroll records, showing, for  each City Contract, the employee’s 
name, address, Social Security number, work classification, straight time pay rate, overtime pay 
rate, overtime hours worked, status and exemptions, and benefits for each day and pay period 
that the employee works on the City Contract.  Each request for payroll records shall be 
accompanied by an affidavit to be completed and returned by the Contractor, as stated, attesting 
that the information contained in the payroll records is true and correct, and that the Contractor 
has complied with the requirements of the Ordinance. A violation of the Ordinance or 
noncompliance with the requirements of the Ordinance shall constitute a breach of contract. 

EMPLOYER COMPLIANCE CERTIFICATE AND NOTICE REQUIREMENTS 

(a) All contractors seeking a Contract subject to the Ordinance shall submit a completed 
Declaration of Compliance Form (attachment “A”), signed by an authorized representative, with 
each proposal, bid or application. The Declaration of Compliance shall be made a part of the 
executed contract, and will be made available for public inspection and copying during regular 
business hours. 

(b)  The Contractor shall give each existing employee working directing on a City contract, and (at 
the time of hire), each new employee, a copy of the notification provided as attachment “B.”  

(c)   Contractor shall post, in a place visible to all employees, a copy of the notice provided as 
attachment “C.”  
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DECLARATION OF COMPLIANCE 
Equal Benefits Ordinance 

Name of Contractor 

Address 

The above named contractor (“Contractor”) hereby declares and agrees as follows: 

1. I have read and understand the Non-Discrimination In Employee Benefits By City
Contractors Ordinance (“Ordinance”) provided to me by the City of Sacramento
(“City”) in connection with the City’s request for proposals or other solicitations for
the performance of services, or for the provision of commodities, under a City
contract or agreement (“Contract”).

2. As a condition of receiving the City Contract, I agree to fully comply with the
requirements of the Ordinance, codified as Chapter 3. 54 of the Sacramento City
Code.

3. If the face amount of this City Contract is less than $25,000, as a condition of
receiving this Contract, I agree to notify the City in writing if the aggregate value
of the City Contract referenced herein, after changes, modifications, or similar
actions, equals or exceeds $25,000 in total value.

4. I understand, to the extent that such benefits are not preempted or prohibited by
federal or state law, employee benefits covered by the Ordinance, are any of the
following:

a. Bereavement Leave
b. Disability, life, and other types of insurance
c. Family medical leave
d. Health benefits
e. Membership or membership discounts
f. Moving expenses
g. Pension and retirement benefits
h. Vacation
i. Travel benefits
j. Any other benefit offered to employees

I agree that should I offer any of the above listed employee benefits, that I will  
offer those benefits, without discrimination between employees with spouses  
and employees with domestic partners, and without discrimination between the 
spouses and domestic partners of such employees.  

5. I understand that I will not be considered to be discriminating in the provision or
application of employee benefits under the following conditions or circumstances:
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DECLARATION OF COMPLIANCE 
Equal Benefits Ordinance 

a. In the event that the actual cost of providing a benefit to a domestic
partner or spouse, exceeds the cost of providing the same benefit to a
spouse or domestic partner of an employee, I will not be required to
provide the benefit, nor shall it be deemed discriminatory, if I require the
employee to pay the monetary difference in order to provide the benefit to
the domestic partner or to the spouse.

b. In the event I am unable to provide a certain benefit, despite taking
reasonable measures to do so, if I provide the employee with a cash
equivalent, I will not be deemed to be discriminating in the application of
that benefit.

c. If I provide employee benefits neither to employee’s spouses nor to
employee’s domestic partners.

d. If I provide employee benefits to employees on a basis unrelated to
marital or domestic partner status.

e. If I submit, to the Program Coordinator, written evidence of making
reasonable efforts to end discrimination in employee benefits by
implementing policies which are to be enacted before the first effective
date after the first open enrollment process following the date the
Contract is executed with the City.

I understand that any delay in the implementation of such policies may
not exceed one (1) year from the date the Contract is executed with the
City, and applies only to those employee benefits for which an open
enrollment process is applicable.

f. Until administrative steps can be taken to incorporate, in the
infrastructure, nondiscrimination in employee benefits

The time allotted for these administrative steps will apply only to those
employee benefits for which administrative steps are necessary and may
not exceed three (3) months from the date the Contract is executed with
the City.

g. Until the expiration of a current collective bargaining agreement(s) where,
in fact, employee benefits are governed by a collective bargaining
agreement(s).

h. I take all reasonable measures to end discrimination in employee benefits
by either requesting the union(s) involved agree to reopen the
agreement(s) in order for me to take whatever steps are necessary to end
discrimination in employee benefits or by my ending discrimination in
employee benefits without reopening the collective bargaining
agreement(s).
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DECLARATION OF COMPLIANCE 
Equal Benefits Ordinance 

i. In the event I cannot end discrimination in employee benefits despite
taking all reasonable measures to do so, I provide a cash equivalent to
eligible employees for whom employee benefits (as listed previously), are
not available.

Unless otherwise authorized in writing by the City Manager, I understand 
this cash equivalent must begin at the time the union(s) refuse to allow  
the collective bargaining agreement(s) to be reopened or no longer than  
three (3) months from the date the Contract is executed with the City. 

6. I understand that failure to comply with the provisions of Section 5. (a) through
4. (i), above, will subject me to possible suspension and/or termination of this
Contract for cause; repayment of any or all of the Contract amount disbursed by 
the City; debarment for future contracts until all penalties and restitution have 
been paid in full; deemed ineligible for future contracts for up to two (2) years; the 
imposition of a penalty, payable to the City, in the sum of $50.00 for each 
employee, for each calendar day during which the employee was discriminated 
against in violation of the provisions of the Ordinance. 

7. I understand and do hereby agree to provide each current employee and, within
ten (10) days of hire, each new employee, of their rights under the Ordinance. I
further agree to maintain a copy of each such letter provided, in an appropriate
file for possible inspection by an authorized representative of the City.  I also
agree to prominently display a poster informing each employee of these rights.

8. I understand that I have the right to request an exemption to the benefit
provisions of the Ordinance when such a request is submitted to the
Procurement Services Division, in writing with sufficient justification for resolution,
prior to contract award.

I further understand that the City may request a waiver or exemption to the  
provisions or requirements of the Ordinance, when only one contractor is  
available to enter into a contract or agreement to occupy and use City property  
on terms and conditions established by the City; when sole source conditions  
exist for goods, services, public project or improvements and related construction 
services; when there are no responsive bidders to the EBO requirements and the 
contract is for essential goods or services; when emergency conditions with  
public health and safety implications exist; or when the contract is for specialized  
legal services if in the best interest of the City. 

9. In consideration of the foregoing, I shall defend, indemnify and hold harmless,
the City, its officers and employees, against any claims, actions, damages, costs
(including reasonable attorney fees), or other liabilities of any kind arising from
any violation of the City’s Equal Benefits Requirements or of the Ordinance by
me.
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DECLARATION OF COMPLIANCE 
Equal Benefits Ordinance 

I declare under penalty of perjury under the laws of the State of California that the 
foregoing is true and correct, and that I am authorized to bind the Contractor to the 
provisions of this Declaration. 

Signature of Authorized Representative Date 

Print Name 

Title 
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YOUR RIGHTS UNDER THE CITY OF SACRAMENTO’S 
NON-DISCRIMINATION IN EMPLOYEE BENEFITS BY CITY CONTRACTORS 

ORDINANCE 

On ……………….. (date), your employer (the “Employer”) entered into a contract with 
the City of Sacramento (the “City”) for ………………………….. (contract details), and as 
a condition of that contract, agreed to abide by the requirements of the City’s Non-
Discrimination In Employee Benefits By City Contractors Ordinance (Sacramento City 
Code Section 3.54). 

The Ordinance does not require the Employer to provide employee benefits.  The 
Ordinance does require that if certain employee benefits are provided by the Employer, 
that those benefits be provided without discrimination between employees with spouses 
and employees with domestic partners, and without discrimination between the spouse 
or domestic partner of employees. 

The Ordinance covers any employee working on the specific contract referenced above, 
but only for the period of time while those employees are actually working on this 
specific contract. 

The included employee benefits are: 

- Bereavement leave  - Moving expenses 
- Disability, life and other types of insurance - Pension and retirement 
- Family medical leave     benefits 
- Health benefits - Vacation 
- Membership or membership discounts - Travel benefits 

- Any other benefits given to 
 employees 

(Employee Benefits does not include benefits that may be preempted by 
federal or state law.) 

If you feel you have been discriminated or retaliated against by your employer in the 
terms and conditions of your application for employment, or in your employment, or in 
the application of these employee benefits, because of your status as an applicant or as 
an employee protected by the Ordinance, or because you reported a violation of the 
Ordinance, and after having exhausted all remedies with your employer,  
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You May . . . 

 Submit a written complaint to the City of Sacramento, Contract Services 
Unit, containing the details of the alleged violation.  The address is: 

City of Sacramento 
Contract Services Unit 
5730 24th St, Bldg 1 
Sacramento, CA 95822 

 Bring an action in the appropriate division of the Superior Court of the 
State of California against the Employer and obtain the following  
remedies: 

- Reinstatement, injunctive relief, compensatory damages and 
punitive damages 

- Reasonable attorney’s fees and costs 
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YOUR RIGHTS UNDER THE CITY OF SACRAMENTO’S 
NON-DISCRIMINATION IN EMPLOYEE BENEFITS BY CITY CONTRACTORS 

ORDINANCE 

If your employer provides employee benefits, they must be provided to those employees 
working on a City of Sacramento contract without discriminating between employees 
with spouses and employees with domestic partners. 

The included employee benefits are: 

- Bereavement leave  - Moving expenses 
- Disability, life and other types of insurance - Pension and retirement benefits 
- Family medical leave - Vacation 
- Health benefits - Travel benefits 
- Membership or membership discounts - Any other benefits given to  

 employees 

If you feel you have been discriminated against by your employer . . . 

You May . . . 

 Submit a written complaint to the City of Sacramento, Contract Services Unit, 
containing the details of the alleged violation.  The address is: 

City of Sacramento 
Contract Services Unit 
5730 24TH St, Bldg 1 
Sacramento, CA 95822 

 Bring an action in the appropriate division of the Superior Court of the State of 
California against the employer and obtain reinstatement, injunctive relief, 
compensatory damages, punitive damages and reasonable attorney’s fees and 
costs. 

Discrimination and Retaliation Prohibited. 

If you feel you have been discriminated or retaliated against by your employer in the 
terms and conditions of your application for employment, or in your employment, 
because of your status as an applicant or as an employee protected by the Ordinance, 
or because you reported a violation of this Ordinance . . . 

You May Also . . . 

Submit a written complaint to the City of Sacramento, Contract Services Unit, at the 
same address, containing the details of the alleged violation.  
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Minimum Qualifications Questionnaire 
Page 2 of 6 

QUESTIONNAIRE 

NOTICE: For firms that maintain other operating business units, offices, branches and/or 
subsidiary divisions that will not be involved with the performance of any project 
work if the firm is awarded the contract, references hereafter to “your firm” shall 
mean only those operating business units, offices, branches and/or subsidiary 
divisions that will be involved with the performance of any project work. 

All of the following questions regarding “your firm” refer to the firm (corporation, 
partnership or sole proprietor) submitting this questionnaire, as well as any firm(s)  
with which any of your firm’s owners, officers, or partners are or have been 
associated as an owner, officer, partner or similar position within the last five  years

The firm submitting this questionnaire shall not be considered a responsible bidder 
if the answer to any of these questions is “ yes”, or if the firm submits a 
questionnaire that is not fully completed or contains false information. 

1. Classification & Expiration Date(s) of California Contractor’s License Number(s) held by firm:

________________________________________________________________

2. Has a contractor's license held by your firm and/or any owner, officer or partner of your firm been
revoked at anytime in the last five years?

�  Yes � No 

3. Within the last five years, has a surety firm completed a contract on your firm’s behalf, or paid for
completion of a contract to which your firm was a party, because your firm was considered to be in
default or was terminated for cause by the project owner?

�  Yes � No 

4. At the time of submitting this minimum qualifications questionnaire, is your firm ineligible to bid on
or be awarded a public works contract, or perform as a subcontractor on a public works contract,
pursuant to either California Labor Code section 1777.1 (prevailing wage violations) or Labor
Code section 1777.7 (apprenticeship violations)?

� Yes � No 

5. At any time during the last five years, has your firm, or any of its owners, officers or partners been
convicted of a crime involving the awarding of a contract for a government construction project, or
the bidding or performance of a government contract?

�  Yes   � No 
_______________________________________________________________________________ 

FOR CITY CLERK USE ONLY 

RESOLUTION NO.: 2007-574 

DATE ADOPTED: July 31, 2007
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Minimum Qualifications Questionnaire 
Page 3 of 6 

6. Answer either subsection A or B, as applicable:

A. Your firm has completed three or more government construction contracts in Sacramento
County within the l ast five years:  Wi thin those five years, has your firm been assessed 
liquidated damages on thr ee or more government construction contracts in Sacramento 
County for failure to complete contract work on time?  

NOTE:  If there is a pending administrative or court action challenging the assessment of 
liquidated damages on a government contract within the last five years, you need 
not include that contract in responding to this question. 

�  Yes � No �  Not applicable 

OR 

B.   Your firm has not completed at least three government construction contracts in Sacramento 
County within the last five years: Within the last three years, has your firm been assessed 
liquidated damages on three or more government construction contracts for failure to complete 
contract work on time? 

NOTE:    If there is a pending administrative or court action challenging an assessment of 
liquidated damages on a government contract within the last three years, you 
need not include that contract in responding to this question. 

�  Yes � No � Not applicable 

7. In the last three years has your firm been debar red from bidding on, or  completing, any
government agency or public works construction contract for any reason?

NOTE:    If there is a pending administrative or court action challenging a debarment, you
need not include that debarment in responding to this question. 

� Yes   � No 

8. Has CAL OSHA assessed a total of three or more penalties against your firm for any “serious” or
“willful” violation occurring on construction projects performed in Sacramento County at any time
within the last three years?

NOTE:   If  there is a pending administrative or court action appealing a penalty
assessment, you need not include that penalty assessment in responding to this 
question. 

�  Yes   � No 

_______________________________________________________________________________ 
FOR CITY CLERK USE ONLY 

RESOLUTION NO.: 2007-574 
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Minimum Qualifications Questionnaire 
Page 4 of 6 

9. Answer either subsection A or B, as preferred:

A. In the last three years has your firm had a thr ee year average Workers’ Compensation
experience modification rate exceeding 1.1? 

�  Yes   � No 

OR 

B.  In the last three years has your firm had a three-year average incident rate for total lost 
workday cases exceeding 10? 

NOTE:     Incident  rates represent the number of lost workday cases per 100 full-time    
workers and is to be calculated as: (N/EH) x 200,000, where 

N =  number of lost workday cases (as defined by the U.S. Dept. of 
Labor, Bureau of Labor Statistics) 

EH =  total hours worked by all employees during the calendar year 
200,000 =  base for 100 equivalent full-time working (working 40 hours per 

week,  
50 weeks per year) 

�  Yes � No 

10. In the past three years, has the federal EPA, Region IX or a California Air Quality Management
District or Regional Water Quality Control Board assessed penalties three or more times, either
against your firm, or against the project owner for a violation resulting in whole or in part from any
action or omission by your firm on a project on which your firm was a contractor in Sacramento
County?

NOTE: If there is a pending administrative or court action appealing a penalty 
assessment, you need not include that penalty assessment in responding to 
this question. 

�  Yes � No 

_______________________________________________________________________________ 
FOR CITY CLERK USE ONLY 
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Minimum Qualifications Questionnaire 
Page 5 of 6 

11. In the past three years, has the federal EPA, Region IX or a California Air Quality Management
District or Regional Water Quality Control Board assessed a single penalty of $100,000 or more,
either against your firm, or against the project owner for a violation resulting in whole or in part
from any action or omission by your firm on a project on which your firm was the contractor in
Sacramento County?

NOTE: If there is a pending administrative or court action appealing a penalty 
assessment, you need not include that penalty assessment in responding to 
this question. 

�  Yes � No 

12. In the past three years, have civil penalties been assessed against your firm pursuant to California
Labor Code 1777.7 for violation of California public works apprenticeship requirements, three or
more times?

NOTE: If there is a pending administrative or court action appealing a penalty 
assessment, you need not include that penalty assessment in responding to 
this question. 

�  Yes � No 

13. In the past three years, has a public agency in California withheld contract payments or assessed
penalties against your firm for violation of public works prevailing wage requirements, three or
more times?

NOTE:  If there is a pending administrative or court action appealing a withholding or 
penalty assessment, you need not  include t hat withholding or penalty 
assessment in responding to this question. 

� Yes � No 

14. Has your firm been assessed penalties for violation of public works prevailing wage requirements
in California, in an aggregate amount for the past three years of $50,000 or more?

NOTE: If there is a pending administrative or court action appealing a penalty 
assessment, you need not include that penalty assessment in responding to 
this question. 

�  Yes � No 

_______________________________________________________________________________ 
FOR CITY CLERK USE ONLY 

RESOLUTION NO.: 2007-574 
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Minimum Qualifications Questionnaire 
Page 6 of 6 

VERIFICATION AND SIGNATURE 

I, the undersigned, certify and declare that I have read all the foregoing answers to this Minimum 
Qualifications Questionnaire, and know their contents.  The m atters stated in these Questionnaire 
answers are true of my own knowledge and belief, except as to those matters stated on information and 
belief, and as to those matters I believe them to be true.  I declare under penalty of perjury under the laws 
of the State of California that the foregoing is true and correct. 

Signed at _______________________________________, on _________________. 
(Location)       (Date) 

Signature:  _________________________________ 

Print name:  ________________________________ 

Title:   _____________________________________ 

NOTE: If two or more entities submit a bid on a contract as a Joint Venture, each entity within the 
Joint Venture must submit a separate Minimum Qualifications Questionnaire. 

_______________________________________________________________________________ 
FOR CITY CLERK USE ONLY 

RESOLUTION NO.: 2007-574 

DATE ADOPTED: July 31, 2007 
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EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 

The bidder_________________________________________________________________, proposed subcontractor        

_______________________________________________, hereby certifies that he has ___ ,       has not        , participated in a 

previous contract or subcontract subject to the equal opportunity clauses, as required by Executive Orders 10925, 11114, or 11246, 

and that, where required, he has filed with the Joint Reporting Committee, the Director of the Office of Federal Contract Compliance, 

a Federal Government contracting or administering agency, or the former President's Committee on Equal Employment Opportunity, 

all reports due under the applicable filling requirements. 

Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 60-
1.7(b) (1)), and must be submitted by bidders and proposed subcontractors only in connection with contracts and subcontracts 
which are subject to the equal opportunity clause.  Contracts and subcontracts which are exempt from the equal opportunity 
clause are set forth in 41 CFR 60-1.5.  (Generally only contracts or subcontracts of $10,000 or under are exempt.) 

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their implementing regulations. 

Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to the 
Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) prevents the award of 
contracts and subcontracts unless such contractor submits a report covering the delinquent period or such other period 
specified by the Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U.S. 
Department of Labor. 
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PUBLIC CONTRACT CODE 

Public Contract Code Section 10285.1 Statement 

In conformance with Public Contract Code Section 10285.1 (Chapter 376, Stats. 1985), the bidder hereby declares 

under penalty of perjury under the laws of the State of California that the bidder has ___ , has not ___ been convicted 

within the preceding three years of any offenses referred to in that section, including any charge of fraud, bribery, collusion, 

conspiracy, or any other act in violation of any state or Federal antitrust law in connection with the bidding upon, award of, or 

performance of, any public works contract, as defined in Public Contract Code Section 1101, with any public entity, as defined in 

Public Contract Code Section 1100, including the Regents of the University of California or the Trustees of the California State 

University.  The term "bidder" is understood  to include any partner, member, officer, director, responsible managing officer, or 

responsible managing employee thereof, as referred to in Section 10285.1. 

Note:  The bidder must place a check mark after "has" or "has not" in one of the blank spaces provided. The above Statement is part 
of the Proposal.  Signing this Proposal on the signature portion thereof shall also constitute signature of this Statement. 
Bidders are cautioned that making a false certification may subject the certifier to criminal prosecution. 

Public Contract Code Section 10162 Questionnaire 

In conformance with Public Contract Code Section 10162, the Bidder shall complete, under penalty of perjury, the following 

questionnaire: 

Has the bidder, any officer of the bidder, or any employee of the bidder who has a proprietary interest in the bidder, ever been 

disqualified, removed, or otherwise prevented from bidding on, or completing a federal, state, or local government project because of 

a violation of law or a safety regulation? 

Yes _____    No _____ 

If the answer is yes, explain the circumstances in the following space. 
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Public Contract Code 10232 Statement 

In conformance with Public Contract Code Section 10232, the Contractor, hereby states under penalty of perjury, that no more than 

one final unappealable finding of contempt of court by a federal court has been issued against the Contractor within the immediately 

preceding two year period because of the Contractor's failure to comply with an order of a federal court which orders the Contractor to 

comply with an order of the National Labor Relations Board. 

Note: The above Statement and Questionnaire are part of the Proposal.  Signing this Proposal on the signature portion 
thereof shall also constitute signature of this Statement and Questionnaire. 
Bidders are cautioned that making a false certification may subject the certifier to criminal prosecution. 
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Noncollusion Affidavit 
(Title 23 United States Code Section 112 and 

Public Contract Code Section 7106) 

To the CITY / COUNTY of _________________________________________ 
DEPARTMENT OF PUBLIC WORKS. 

In conformance with Title 23 United States Code Section 112 and Public Contract Code 7106 the bidder declares 

that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, 

organization, or corporation; that the bid is genuine and not collusive or sham; that the bidder has not directly or 

indirectly induced or solicited any other bidder to put in a false or sham bid, and has not directly or indirectly 

colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone shall 

refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by agreement, 

communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any 

overhead, profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage against 

the public body awarding the contract of anyone interested in the proposed contract; that all statements contained in 

the bid are true; and, further, that the bidder has not, directly or indirectly, submitted his or her bid price or any 

breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not 

pay, any fee to any corporation, partnership, company association, organization, bid depository, or to any member or 

agent thereof to effectuate a collusive or sham bid. 

Note: The above Noncollusion Affidavit is part of the Proposal.  Signing this Proposal on the signature portion 
thereof shall also constitute signature of this Noncollusion Affidavit. 
Bidders are cautioned that making a false certification may subject the certifier to criminal prosecution. 
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DEBARMENT AND SUSPENSION CERTIFICATION 

TITLE 49, CODE OF FEDERAL REGULATIONS, PART 29 

The bidder, under penalty of perjury, certifies that, except as noted below, he/she or any other person associated therewith 

in the capacity of owner, partner, director, officer, manager: 

• is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility by any Federal

agency;

• has not been suspended, debarred, voluntarily excluded or determined ineligible by any Federal agency within the

past 3 years;

• does not have a proposed debarment pending; and

• has not been indicted, convicted, or had a civil judgement rendered against it by a court of competent jurisdiction

in any matter involving fraud or official misconduct within the past 3 years.

If there are any exceptions to this certification, insert the exceptions in the following space. 

Exceptions will not necessarily result in denial of award, but will be considered in determining bidder responsibility.  For 
any exception noted above, indicate below to whom it applies, initiating agency, and dates of action. 

Notes: Providing false information may result in criminal prosecution or administrative sanctions. 
The above certification is part of the Proposal.  Signing this Proposal on the signature portion thereof shall also 
constitute signature of this Certification. 
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NONLOBBYING CERTIFICATION 
FOR FEDERAL-AID CONTRACTS 

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, 
that: 

(l) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal contract, 
the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the 
extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the 
undersigned shall complete and submit Standard Form-LLL, "Disclosure of Lobbying Activities," in conformance with its 
instructions. 

This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. 
Submission of this certification is a prerequisite for making or entering into this transaction imposed by Section 1352, Title 31, U.S. 
Code.  Any person who fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and not more 
than $100,000 for each such failure. 

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed $100,000 and that all such subrecipients shall certify and disclose 
accordingly. 
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DISCLOSURE OF LOBBYING ACTIVITIES 
COMPLETE THIS FORM TO DISCLOSE LOBBYING ACTIVITIES PURSUANT TO 31 U.S.C. 1352 

   

1. Type of Federal Action: 2. Status of Federal Action: 3. Report Type:

a. contract a. bid/offer/application a. initial
b. grant b. initial award b. material change
c. cooperative agreement c. post-award
d. loan For Material Change Only: 
e. loan guarantee year ____   quarter _________ 
f. loan insurance date of last report __________ 

 
   

4. Name and Address of Reporting Entity 5. If Reporting Entity in No. 4 is Subawardee,
 Enter Name and Address of Prime: 

  Prime   Subawardee 
 Tier ______ , if known 

Congressional District, if known  Congressional District, if known 
   

    

6. Federal Department/Agency: 7. Federal Program Name/Description:

 CFDA Number, if applicable ____________________ 
  

    

8. Federal Action Number, if known: 9. Award Amount, if known:

    

10.  a.  Name and Address of Lobby Entity b. Individuals Performing Services  (including
  (If individual, last name, first name, MI)  address if different from No. 10a)

 (last name, first name, MI)

(attach Continuation Sheet(s) if necessary) 
    

11. Amount of Payment (check all that apply) 13. Type of Payment (check all that apply)

$ _____________     actual   planned a. retainer
b. one-time fee

12. Form of Payment (check all that apply): c. commission
a. cash d. contingent fee
b. in-kind;  specify:  nature ______________  e  deferred 

 value ______________ f. other, specify _________________________
  

14. Brief Description of Services Performed or to be performed and Date(s) of Service, including
officer(s), employee(s), or member(s) contacted, for Payment Indicated in Item 11:

(attach Continuation Sheet(s) if necessary) 

15. Continuation Sheet(s) attached:  Yes No 
  

16. Information requested through this form is authorized by Title 
31 U.S.C. Section 1352.  This disclosure of lobbying reliance 
was placed by the tier above when his transaction was made or 
entered into.  This disclosure is required pursuant to 31 U.S.C.
1352.  This information will be reported to Congress 
semiannually and will be available for public inspection.  Any
person who fails to file the required disclosure shall be subject 
to a civil penalty of not less than $10,000 and not more than
$100,000 for each such failure.

Signature: _________________________________________ 

Print Name: _______________________________________ 

Title: _____________________________________________ 

Telephone No.: ____________________ Date:___________ 
  

 

Authorized for Local Reproduction 
Federal Use Only: Standard Form - LLL 

 

Standard Form LLL Rev. 09-12-97 
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INSTRUCTIONS FOR COMPLETION OF SF-LLL, 
DISCLOSURE OF LOBBYING ACTIVITIES 

This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal recipient, at the initiation or 
receipt of covered Federal action or a material change to previous filing pursuant to title 31 U.S.C. section 1352.   The filing of a form 
is required for such payment or agreement to make payment to lobbying entity for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress an officer or employee of Congress or an employee of a Member of Congress in 
connection with a covered Federal action.  Attach a continuation sheet for additional information if the space on the form is 
inadequate.  Complete all items that apply for both the initial filing and material change report.  Refer to the implementing guidance 
published by the Office of Management and Budget for additional information. 

1. Identify the type of covered Federal action for which lobbying activity is and/or has been secured to influence, the outcome
of a covered Federal action.

2. Identify the status of the covered Federal action.
3. Identify the appropriate classification of this report.  If this is a follow-up report caused by a material change to the

information previously reported, enter the year and quarter in which the change occurred.  Enter the date of the last,
previously submitted report by this reporting entity for this covered Federal action.

4. Enter the full name, address, city, state and zip code of the reporting entity.  Include Congressional District if known.  Check
the appropriate classification of the reporting entity that designates if it is or expects to be a prime or subaward recipient.
Identify the tier of the subawardee, e.g., the first subawardee of the prime is the first tier.  Subawards include but are not
limited to subcontracts, subgrants and contract awards under grants.

5. If the organization filing the report in Item 4  checks "Subawardee" then enter the full name, address, city, state and zip code
of the prime Federal recipient.  Include Congressional District, if known.

6. Enter the name of the Federal agency making the award or loan commitment.  Include at least one organization level below
agency name, if known.  For example, Department of Transportation, United States Coast Guard.

7. Enter the Federal program name or description for the covered Federal action (item 1).  If known, enter the full Catalog of
Federal Domestic Assistance (CFDA) number for grants, cooperative agreements, loans and loan commitments.

8. Enter the most appropriate Federal identifying number available for the Federal action identification in item 1 (e.g., Request
for Proposal (RFP) number, Invitation for Bid (IFB) number, grant announcement number, the contract grant. or loan award
number, the application/proposal control number assigned by the Federal agency).  Include  prefixes, e.g., "RFP-DE-90-001."

9. For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter the Federal
amount of the award/loan commitments for the prime entity identified in item 4 or 5.

10. (a) Enter the full name, address, city, state and zip code of the lobbying entity engaged by the reporting entity identified in
item 4 to influenced the covered Federal action.
(b) Enter the full names of the individual(s) performing services and include full address if different from 10 (a).  Enter Last
Name, First Name and Middle Initial (Ml).

11. Enter the amount of compensation paid or reasonably expected to be paid by the reporting entity (item 4) to the lobbying
entity (item 10).  Indicate whether the payment has been made (actual) or will be made (planned).  Check all boxes that
apply.  If this is a material change report, enter the cumulative amount of payment made or planned to be made.

12. Check the appropriate box(es).  Check all boxes that apply.  If payment is made through an in-kind contribution, specify the
nature and value of the in-kind payment.

13. Check the appropriate box(es).  Check all boxes that apply.  If other, specify nature.
14. Provide a specific and detailed description of the services that the lobbyist has performed or will be expected to perform and

the date(s) of any services rendered.  Include all preparatory and related activity not just time spent in actual contact with
Federal officials.  Identify the Federal officer(s) or employee(s) contacted or the officer(s) employee(s) or Member(s) of
Congress that were contacted.

15. Check whether or not a continuation sheet(s) is attached.
16. The certifying official shall sign and date the form, print his/her name title and telephone number.

Public reporting burden for this collection of information is estimated to average 30 minutes per response, including time for 
reviewing instruction, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the 
collection of information.  Send comments regarding the burden estimate or any other aspect of this collection of information, 
including suggestions for reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0046), 
Washington, D.C. 20503.    SF-LLL-Instructions    Rev. 06-04-90«ENDIF» 
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Local Assistance Procedures Manual EXHIBIT 15-G 
Local Agency Bidder DBE Commitment (Construction Contracts) 

 Page 15-1 
OB 12-04 June 29, 2012 

EXHIBIT 15-G  LOCAL AGENCY BIDDER DBE COMMITMENT (CONSTRUCTION CONTRACTS) 

NOTE:  PLEASE REFER TO  INSTRUCTIONS ON THE REVERSE SIDE OF THIS FORM 

 LOCAL AGENCY: ____________________________________               LOCATION: ___________________________________________ 

 PROJECT DESCRIPTION: ___________________________________________________________________________________________ 

 TOTAL CONTRACT AMOUNT: $ _____________________________________________________________________________________ 

 BID DATE: ________________________________________________________________________________________________________ 

 BIDDER'S NAME: __________________________________________________________________________________________________ 

 CONTRACT DBE GOAL:  __________________________________________________________________________________________ 

CONTRACT 
ITEM NO.

ITEM OF WORK AND DESCRIPTION 
OR SERVICES TO BE 
SUBCONTRACTED OR MATERIALS 
TO BE PROVIDED (or contracted if the 
bidder is a DBE)

DBE CERT NO. 
AND EXPIRATION 
 DATE

NAME OF EACH  DBE 
 (Must be certified on the date bids  
are opened - include DBE address 
and phone number)

DOLLAR AMOUNT    
DBE 

 For Local Agency to Complete: 
  Local Agency Contract Number:  _________________________________________ 

  Federal-aid  Project Number:  ____________________________________________ 

  Federal Share:  _______________________________________________________ 

  Contract Award Date:  _________________________________________________ 

Total Claimed DBE 
Participation

 $__________ 

__________% 

  Local Agency certifies that all DBE certifications have been verified and 
  information is complete and accurate. 

  ________________________           __________________________     ___________ 
   Print Name    Signature                                         Date 
  Local Agency Representative 

_______________________________ 
    Signature of Bidder 

_______________________________ 
    Date                                    (Area Code) Tel. No. 

_______________________________ 
    Person to Contact               (Please Type or Print) 

  (Area Code) Telephone Number: __________________ Local Agency Bidder DBE Commitment (Construction Contracts)  
(Rev  6/26/09) 

Distribution: (1) Copy – Fax or scan a copy to the Caltrans District Local Assistance Engineer (DLAE) within 30 days of contract execution. Failure 
to   send a copy to the DLAE within 30 days of contract execution may result in de-obligation of funds for this project. 
(2) Copy – Include in award package to Caltrans District Local Assistance 
(3) Original – Local agency files 
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EXHIBIT 15-G Local Assistance Procedures Manual 
Local Agency Bidder DBE Commitment (Construction Contracts) 

Page 15-2 
June 29, 2012 OB 12-04 

INSTRUCTIONS - LOCAL AGENCY BIDDER 
DBE COMMITMENT (CONSTRUCTION CONTRACTS) 

ALL BIDDERS: 

PLEASE NOTE:  This information may be submitted with your bid. If it is not, and you are the apparent 
low bidder or the second or third low bidder, it must submitted and received as specified in the Special 
Provisions. Failure to submit the required DBE commitment will be grounds for finding the bid 
nonresponsive 

The form requires specific information regarding the construction contract: Local Agency, Location, Project 
Description, Total Contract Amount, Bid Date, Bidder’s Name, and Contract DBE Goal. 

The form has a column for the Contract Item Number and Item of Work and Description or Services to be 
Subcontracted or Materials to be provided by DBEs. Prime contractors shall indicate all work to be performed by 
DBEs including, if the prime is a DBE, work performed by its own forces, if a DBE. The DBE shall provide a 
certification number to the Contractor and expiration date. Enter the DBE prime’s and subcontractors’ 
certification numbers.The form has a column for the Names of DBE contractors to perform the work (who must 
be certified on the date bids are opened and include the DBE address and phone number).  

IMPORTANT:  Identify all DBE firms participating in the project regardless of tier. Names of the First-Tier 
DBE Subcontractors and their respective item(s) of work listed should be consistent, where applicable,  with the 
names and items of work in the "List of Subcontractors" submitted with your bid.  

There is a column for the DBE participation dollar amount. Enter the Total Claimed DBE Participation dollars 
and percentage amount of items of work submitted with your bid pursuant to the Special Provisions. (If 100% of 
item is not to be performed or furnished by the DBE, describe exact portion of time to be performed or furnished 
by the DBE.) See Section  “Disadvantaged Business Enterprise (DBE),” of the Special Provisions (construction 
contracts), to determine how to count the participation of DBE firms. 

Exhibit 15-G must be signed and dated by the person bidding. Also list a phone number in the space provided and 
print the name of the person to contact.  

Local agencies should complete the Local Agency Contract Award, Federal-aid Project Number,  Federal
Share, Contract Award Date fields and verify that all information is complete and accurate before signing and 
filing. 
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Local Assistance Procedures Manual Exhibit 15-H 
DBE Information - Good Faith Effort 

Page 15-1 
OB 12-04 June 29, 2012 

EXHIBIT 15-H  DBE INFORMATION —GOOD FAITH EFFORTS 

DBE INFORMATION - GOOD FAITH EFFORTS 

Federal-aid Project No.:   STPL 5002(147)                           Bid Opening Date:  July 9, 2014 

The City of Sacramento established a Disadvantaged Business Enterprise (DBE) goal of 10.21% for this project. 
The information provided herein shows that a good faith effort was made. 

Lowest, second lowest and third lowest bidders shall submit the following information to document adequate 
good faith efforts. Bidders should submit the following information even if the “Local Agency Bidder DBE  
Commitment” form indicates that the bidder has met the DBE goal. This will protect the bidder’s eligibility for 
award of the contract if the administering agency determines that the bidder failed to meet the goal for various 
reasons, e.g., a DBE firm was not certified at bid opening, or the bidder made a mathematical error. 

Submittal of only the “Local Agency Bidder DBE Commitment” form may not provide sufficient documentation 
to demonstrate that adequate good faith efforts were made. 

The following items are listed in the Section entitled “Submission of DBE Commitment” of the Special 
Provisions:  

A. The names and dates of each publication in which a request for DBE participation for this project 
was placed by the bidder (please attach copies of advertisements or proofs of publication): 

Publications Dates of Advertisement 
_________________________________________________________________ 
_________________________________________________________________ 
_________________________________________________________________ 

B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and 
the dates and methods used for following up initial solicitations to determine with certainty 
whether the DBEs were interested (please attach copies of solicitations, telephone records, fax 
confirmations, etc.): 

Names of DBEs Solicited Date of Initial 
Solicitation 

Follow Up Methods and Dates 

___________________________________________________________________________ 
___________________________________________________________________________ 
___________________________________________________________________________ 
___________________________________________________________________________ 
___________________________________________________________________________ 
___________________________________________________________________________ 
___________________________________________________________________________ 
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Exhibit 15-H Local Assistance Procedures Manual  
DBE Information -Good Faith Effort   

Page 15-2  
June 29, 2012              OB 12-04  

 
 
C. The items of work which the bidder made available to DBE firms including, where appropriate, 

any breaking down of the contract work items (including those items normally performed by the 
bidder with its own forces) into economically feasible units to facilitate DBE participation. It is 
the bidder's responsibility to demonstrate that sufficient work to facilitate DBE participation was 
made available to DBE firms. 

 
Items of Work Bidder Normally 

Performs Item 
(Y/N) 

Breakdown of 
Items 

Amount 
($) 

Percentage 
Of  

Contract 
 

______________________________________________________________________________________ 
______________________________________________________________________________________ 
______________________________________________________________________________________ 

 
D. The names, addresses and phone numbers of rejected DBE firms, the reasons for the bidder's 

rejection of the DBEs, the firms selected for that work (please attach copies of quotes from the 
firms involved), and the price difference for each DBE if the selected firm is not a DBE:  

 
 Names, addresses and phone numbers of rejected DBEs and the reasons for the bidder's rejection 

of the DBEs: 
_______________________________________________________________ 
_______________________________________________________________ 
_______________________________________________________________ 
_______________________________________________________________ 

 Names, addresses and phone numbers of firms selected for the work above: 
_______________________________________________________________ 
_______________________________________________________________ 
_______________________________________________________________ 
_______________________________________________________________ 

 
 
E. Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any 

technical assistance or information related to the plans, specifications and requirements for the 
work which was provided to DBEs: 

_______________________________________________________________ 
_______________________________________________________________ 
_______________________________________________________________ 
_______________________________________________________________ 
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Local Assistance Procedures Manual Exhibit 15-H 
DBE Information - Good Faith Effort 

Page 15-3 
OB 12-04 June 29, 2012 

F. Efforts made to assist interested DBEs in obtaining necessary equipment, supplies, materials or 
related assistance or services, excluding supplies and equipment the DBE subcontractor 
purchases or leases from the prime contractor or its affiliate: 
______________________________________________________________________________ 
______________________________________________________________________________ 
______________________________________________________________________________ 
______________________________________________________________________________ 

G. The names of agencies, organizations or groups contacted to provide assistance in contacting, 
recruiting and using DBE firms (please attach copies of requests to agencies and any responses 
received, i.e., lists, Internet page download, etc.): 

Name of Agency/Organization Method/Date of Contact Results 

____________________________________________________________________________________ 
____________________________________________________________________________________ 

H. Any additional data to support a demonstration of good faith efforts (use additional sheets if 
necessary): 
______________________________________________________________________________ 
______________________________________________________________________________ 

 NOTE:  USE ADDITIONAL SHEETS OF PAPER IF NECESSARY. 
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c:\users\brenda kee\desktop\sac city\13\e- california labor code relating to apprentices on public works 
projects.docx 

CALFIRONIA LABOR CODE RELATING TO APPRENTICES ON PUBLIC 
WORKS PROJECTS 

See following links: www.dir.ca.gov and/or www.leginfo.ca.gov 
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Green Contracting Survey 
(Voluntary) 

1 of 3 

 
The City of Sacramento and the Sacramento Metropolitan Air Quality District 
(SMAQMD) are conducting a joint pilot project to help meet Federal Clean Air 
Standards for the Sacramento region.   
 
Attached is a Green Contracting Fleet Inventory Form.  Please complete the 
form, remove it from the bid package and return it to SMAQMD in the postage 
paid envelope provided with the bid package.  Please do not return the Green 
Contracting Fleet Inventory Form to the City of Sacramento with the bid 
documents or otherwise.   
 
A limited amount of funds and other financial incentives may be available to 
qualified contractors participating in this joint project to assist qualified 
contractors with upgrading and/or replacing equipment and/or trucks. 
 
Completing and returning the Green Contracting Fleet Inventory Form is 
strictly voluntary. 
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Voluntary Green Contracting Fleet Inventory List (On-Road Equipment)
In Partnership with the City of Sacramento and the Sacramento Metropolitan Air Quality Management District

Company Name:

Contact Name: Department

Company Address: Project #

City, State, ZIP: ESBE/SBE?

Company Phone:

Instructions: a) Please enter the vehicle / equipment information for each unit used in
conjunction with your City of Sacramento Bid.

b) All fields are required for both on-road heavy-duty vehicles and off-road
construction equipment over 50 HP.

c) Electronic version available at http://www.airquality.org/ceqa/index.shtml
d) For additional questions, please call (916) 874-4892

Make Model Year Make Model Year HP
(ex) 1XP5AAC35RG339402 1T45678 Kenworth T-300 2002 Cummins ISB 2002 250 35,000 No

# VIN Vehicle Information Engine InformationLicense 
Plate

Please Submit To:

Kristian Damkier, P.E.
Sacramento Metropolitan AQMD         
777 12th St, 3rd Floor
Sacramento, CA 95814-1908

City Bid Information

Received 
Funding

Annual Usage 
(miles)
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Voluntary Green Contracting Fleet Inventory List (Off-Road Equipment)
In Partnership with the City of Sacramento and the Sacramento Metropolitan AQMD

Company Name:

Contact Name: Department

Company Address: Project #

City, State, ZIP: ESBE/SBE?

Company Phone:

Instructions: a) Please enter the vehicle / equipment information for each unit used in
conjunction with your City of Sacramento Bid.

b) All fields are required for both on-road heavy-duty vehicles and off-road
construction equipment over 50 HP.

c) Electronic version is available at http://www.airquality.org/ceqa/index.shtml
d) For additional questions, please call (916) 874-4892

Make Model Type Year Make Model Year HP
(ex) 48W34456 Caterpillar 631G Scraper 2003 Caterpillar 3408E 2003 485 1,600

City Bid Information

Annual Usage 
(hours)# Equipment Serial 

Number
Equipment Information Engine Information

Please Submit To:

Kristian Damkier, P.E.
Sacramento Metropolitan AQMD         
777 12th St, 3rd Floor
Sacramento, CA 95814-1908
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Title VI Language  
 
APPENDIX A 
During the performance of this contract, the contractor, for itself, its assignees and successors in 
interest (hereinafter referred to as the “contractor”) agrees as follows: 
 

(1) Compliance with Regulations: 
The contractor shall comply with the Regulations relative to nondiscrimination in Federally-assisted 
programs of the Department of Transportation (hereinafter, “DOT”) Title 49, Code of Federal 
Regulations, Part 21, as they may be amended from time to time, (hereinafter referred to as the 
Regulations), which are herein incorporated by reference and made a part of this contract. 

(2) Nondiscrimination: 
The contractor, with regard to the work performed by it during the contract, shall not discriminate on 
the grounds of race, color, or national origin in the selection and retention of subcontractors, including 
procurements of materials and leases of equipment. The contractor shall not participate either directly 
or indirectly in the discrimination prohibited by section 21.5 of the Regulations, including employment 
practices when the contract covers a program set forth in Appendix B of the Regulations. 

(3) Solicitations for Subcontracts, Including Procurements of Materials and Equipment: 
In all solicitations either by competitive bidding or negotiation made by the contractor for work to be 
performed under a subcontract, including procurements of materials or leases of equipment, each 
potential subcontractor or supplier shall be notified by the contractor of the contractor’s obligations 
under this contract and the Regulations relative to nondiscrimination on the grounds of race, color, or 
national origin. 

(4) Information and Reports: 
The contractor shall provide all information and reports required by the Regulations or directives 
issued pursuant thereto, and shall permit access to its books, records, accounts, other sources of 
information, and its facilities as may be determined by the (Recipient) or the (Name of Appropriate 
Administration) to be pertinent to ascertain compliance with such Regulations, orders and 
instructions. Where any information required of a contractor is in the exclusive possession of another 
who fails or refuses to furnish this information the contractor shall so certify to the (Recipient), or the 
(Name of Appropriate Administration) as appropriate, and shall set forth what efforts it has made to 
obtain the information. 

(5) Sanctions for Noncompliance: 
In the event of the contractor’s noncompliance with the nondiscrimination provisions of this contract, 
the (Recipient) shall impose such contract sanctions as it or the (Name of Appropriate 
Administration) may determine to be appropriate, including, but not limited to: 
(a) withholding of payments to the contractor under the contract until the contractor complies, and/or 
(b) cancellation, termination or suspension of the contract, in whole or in part. 

(6) Incorporation of Provisions: 
The contractor shall include the provisions of paragraphs (1) through (6) in every subcontract, 
including procurements of materials and leases of equipment, unless exempt by the Regulations, or 
directives issued pursuant thereto. The contractor shall take such action with respect to any 
subcontract or procurement as the (Recipient) or the (Name of Appropriate Administration) may 
direct as a means of enforcing such provisions including sanctions for non-compliance: Provided, 
however, that, in the event a contractor becomes involved in, or is threatened with, litigation with a 
subcontractor or supplier as a result of such direction, the contractor may request the (Recipient) to 
enter into such litigation to protect the interests of the (Recipient), and, in addition, the contractor 
may request the United States to enter into such litigation to protect the interests of the United States. 
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Local Assistance Procedures Manual EXHIBIT 12-G 
Bidder’s List of Subcontractors (DBE and Non-DBE) 

BIDDER’S LIST OF SUBCONTRACTORS (DBE and NON-DBE)- PART I 
The bidder shall list all subcontractors (both DBE and non-DBE) in accordance with Section 2-1.054 of the Standard Specifications and per Title 49, Section 26.11 of the Code of 
Federal Regulations.  This listing is required in addition to listing DBE Subcontractors elsewhere in the proposal.  Photocopy this form for additional firms. 

Firm Name/ 
Address/ 

City, State, ZIP 

Phone/ 
Fax 

Annual 
Gross 

Receipts 
Description of Portion of Work to be Performed Local Agency Use Only 

(Certified DBE?) 

Name Phone < $1 million YES 
< $5 million NO 

Address < $10 million If YES list DBE #: 
Fax < $15 million 

City State ZIP > $15 million Age of Firm (Yrs.) 

Name Phone < $1 million YES 
< $5 million NO 

Address < $10 million If YES list DBE #: 
Fax < $15 million 

City State ZIP > $15 million Age of Firm (Yrs.) 

Name Phone < $1 million YES 
< $5 million NO 

Address < $10 million If YES list DBE #: 
Fax < $15 million 

City State ZIP > $15 million Age of Firm (Yrs.) 

Name Phone < $1 million YES 
< $5 million NO 

Address < $10 million If YES list DBE #: 
Fax < $15 million 

City State ZIP > $15 million Age of Firm (Yrs.) 

Distribution: 1) Original - Local Agency File 

Page 12-111 
LPP 06-06 November 14, 2006 
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EXHIBIT 12-G Local Assistance Procedures Manual 
Bidder’s List of Subcontractors (DBE and Non-DBE) 

BIDDER’S LIST OF SUBCONTRACTORS (DBE and NON-DBE)- PART II 
The bidder shall list all subcontractors who provided a quote or bid but were not selected to participate as a subcontractor on this project.  This is required for compliance with 
Title 49, Section 26 of the Code of Federal Regulations.  Photocopy this form for additional firms. 

Firm Name/ 
Address/ 

City, State, ZIP 

Phone/ 
Fax 

Annual 
Gross 

Receipts 
Description of Portion of Work to be Performed Local Agency Use Only 

(Certified DBE?) 

Name Phone < $1 million YES 
< $5 million NO 

Address < $10 million If YES list DBE #: 
Fax < $15 million 

City State ZIP > $15 million Age of Firm (Yrs.) 

Name Phone < $1 million YES 
< $5 million NO 

Address < $10 million If YES list DBE #: 
Fax < $15 million 

City State ZIP > $15 million Age of Firm (Yrs.) 

Name Phone < $1 million YES 
< $5 million NO 

Address < $10 million If YES list DBE #: 
Fax < $15 million 

City State ZIP > $15 million Age of Firm (Yrs.) 

Name Phone < $1 million YES 
< $5 million NO 

Address < $10 million If YES list DBE #: 
Fax < $15 million 

City State ZIP > $15 million Age of Firm (Yrs.) 

Distribution: 1) Original – Local Agency File 

Page 12-112 
November 14, 2006 LPP 06-06 
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City College Pedestrian/Bicycle Bridge  
Final Specifications 6/4/2014 

 
 

 
SECTION NO. 14 - CONTRACT FORMS 

Agreement 
Performance Bond 
Payment Bond 
Worker's Compensation Certification 
Construction & Demolition Debris Recycling Requirements 
Pay Request Application 
Schedule of Values 
Guarantee 
NTP Sample 
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Form approved by City Attorney 2-6-12 1

AGREEMENT 
(Construction Contract Over $25,000) 

 
THIS AGREEMENT, dated for identification October 17, 2014 is made and entered into between 
the CITY OF SACRAMENTO, a municipal corporation (“City”), and 
Viking Construction Company, P.O. Box 1508, Rancho Cordova, CA 95741 (“Contractor”). 
 
The City and Contractor hereby mutually agree as follows: 

 
1. CONTRACT DOCUMENTS 

 
The Contract Documents, sometimes also referred to as the “Contract,” consist of the following 
items, which are hereby incorporated by reference as if set forth in full in this Agreement: 
 
The Notice to Contractors 
The Proposal Form submitted by the Contractor  
The Instructions to Bidders 
The Emerging and Small Business Enterprise (ESBE) Requirements 
The Requirements for the Non-Discrimination in Employee Benefits by City Contractors 
Ordinance and the Declaration of Compliance 
The City’s Reference Guide for Construction Contracts 
The Addenda, if any 
This Agreement 
The Standard Specifications 
The Special Provisions 
The Plans and Technical Specifications 
The drawings and other data and all developments thereof prepared by City pursuant to the 
Contract 
Any modifications of any of the foregoing made or approved by City, including but not limited to 
duly authorized change orders. 
 
Unless specifically noted otherwise, references to the “Standard Specifications” shall mean and 
refer to the Standard Specifications for Public Construction of the City of Sacramento approved 
by the Sacramento City Council on June 4, 2007 (Resolution No. 2007-350), and any subsequent 
amendments thereto approved by the Sacramento City Council or the Sacramento City Manager. 
Work called for in any one Contract Document and not mentioned in another is to be performed 
and executed as if mentioned in all Contract Documents.  The table of contents, titles and 
headings contained in the Contract Documents are provided solely to facilitate reference to 
various provisions of the Contract Documents and in no way affect or limit the interpretation of 
the provisions to which they refer. 
 

2. DEFINITIONS 
 
Unless otherwise specifically provided herein, all words and phrases defined in the Standard 
Specifications shall have the same meaning and intent in this Agreement. 

 
3. AGREEMENT CONTROLS 

 
In the event of a conflict between any of the terms and conditions set forth in this Agreement and 
the terms and conditions set forth in other Contract Documents, the terms and conditions set forth 

252 of 635



Form approved by City Attorney 2-6-12 2

in this Agreement shall prevail, except that the provisions of any duly authorized change order 
shall prevail over any conflicting provisions of this Agreement. 
 

4. SCOPE OF CONTRACT 
 
Contractor agrees to furnish all tools, equipment, apparatus, facilities, labor, material and 
transportation necessary to perform and complete in a good and workmanlike manner to the 
satisfaction of City, all the Work called for in the Contract Documents entitled: 

 
Sacramento City College Light Rail Ped-Bike Bridge (PN: T15065700) 

 
including the Work called for in the following alternative bid items described in the Proposal 
Form: 
______________________________________________________________________________ 
Contractor agrees to perform such Work in the manner designated in and in strict conformity 
with the Contract Documents. 
                                                                                                               

5. CONTRACT AMOUNT AND PAYMENTS 
 
City agrees to pay and Contractor agrees to accept, as complete payment for the above Work, in 
accordance with the schedule and procedures set forth in the Contract Documents and subject to 
deductions, withholdings and additions as specified in the Contract Documents, a total sum that 
shall not exceed the total bid amount set forth in Contractor’s Proposal Form.  In addition, 
subject to deductions, withholdings and additions as specified in the Contract Documents, 
payment for individual items of the Work shall be computed as follows:  
 
(A) For items of the Work for which a lump sum price is specified in Contractor’s Proposal 
Form, Contractor shall be paid the lump sum price(s) specified in Contractor’s Proposal Form; 
and  
 
(B) For items of the Work for which a unit price is specified in Contractor’s Proposal Form, 
Contractor shall be paid the sum computed at such unit price, or computed at a different price if 
such different price is determined by City in accordance with the Standard Specifications, based 
on the actual amount of each such item performed and/or furnished and incorporated in the 
Work; provided that in no event shall the total sum for a unit price item exceed the total bid 
amount set forth for such item in the Contractor’s Proposal Form, unless authorized by Change 
Order. 

 
6. PROGRESS PAYMENTS 

 
Subject to the terms and conditions of the Contract, City shall cause payments to be made upon 
demand of Contractor as follows: 

 
(A) On or about the first of the month, the Engineer shall present to the Contractor a 
statement showing the amount of labor and materials incorporated in the Work through the 
twentieth (20) calendar day of the preceding month.  After both Contractor and Engineer approve 
the statement in writing, and the City’s labor compliance officer provides written approval, the 
City shall issue a certificate for ninety-five (95) percent of the amount it shall find to be due, 
subject to any deductions or withholdings authorized or required under the Contract or any 
applicable Laws or Regulations.   
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(B) No inaccuracy or error in said monthly estimates shall operate to release Contractor from 
damages arising from such Work or from enforcement of each and every provision of the 
Contract Documents, and City shall have the right subsequently to correct any error made in any 
estimate for payment. 
 
(C) Contractor shall not be paid for any defective or improper Work. 
 
(D) The remaining five (5) percent of the value of the Work performed under the 
Contract, if unencumbered and subject to any deductions or withholdings authorized or 
required under the Contract or any applicable Laws or Regulations, shall be released not later 
than sixty (60) days after completion and final acceptance of the Work by City. Acceptance 
by Contractor of the final payment shall constitute a waiver of all claims against the City 
arising under the Contract Documents, except for disputed claims in stated amounts that the 
Contractor specifically reserves in writing, but only to the extent that the Contractor has 
complied with all procedures and requirements applicable to the presentation and processing 
of such claim(s) under the Contract Documents.  Contractor shall be entitled to substitute 
securities for retention or to direct that payments of retention be made into escrow, as 
provided in Public Contract Code Section 22300, upon execution of the City’s Escrow 
Agreement for Security Deposits in Lieu of Retention. 
 
(E) The parties agree that, for purposes of the timely progress payment requirements 
specified in Public Contract Code Section 20104.50, the date that the City receives a statement 
jointly approved by the Contractor and the Engineer as provided above shall be deemed to 
constitute the date that City receives an undisputed and properly submitted payment request from 
the Contractor.  Progress payments not made within 30 days after this date may be subject to 
payment of interest as provided in Public Contract Code Section 20104.50. 
 

7. RETENTION OF SUMS CHARGED AGAINST CONTRACTOR 
 
When, under the provisions of this Contract or any applicable Laws or Regulations, City is 
authorized or required to withhold, deduct or charge any sum of money against Contractor, City 
may deduct and retain the amount of such charge from the amount of the next succeeding 
progress estimate(s), or from any other moneys due or that may become due Contractor from 
City.  If, on completion or termination of the Contract, sums due Contractor are insufficient to 
pay City's charges, City shall have the right to recover the balance from Contractor or its 
Sureties. 

 
8. COMMENCEMENT AND PROSECUTION OF WORK 

 
Contractor shall commence the Work not later than fifteen (15) working days after the date of the 
written Notice to Proceed from City to Contractor and shall diligently prosecute the Work to final 
completion.  The phase “commence the Work” means to engage in a continuous program on-site 
including, but not limited to, site clearance, grading, dredging, land filling and the fabrications, 
erection, or installation of the Work.  The Notice to Proceed shall be issued within fifteen (15) 
calendar days following execution of the Agreement by the City and the filing by Contractor of 
the required Bonds and proof of insurance, provided that the Engineer may delay issuance of the 
Notice to Proceed if the Engineer determines in the Engineer’s sole discretion that conditions on 
the site of the Work are unsuitable for commencement of the Work.  After the Notice to Proceed 
is issued, the continuous prosecution of Work by Contractor shall be subject only to Excusable 
Delays as defined in this Agreement. 
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9. TIME OF COMPLETION 
 
The entire Work shall be brought to completion in the manner provided for in the Contract 
Documents on or before 280 WORKING days from the date of the Notice to Proceed (hereinafter 
called the “Completion Date”) unless extensions of time are granted in accordance with the 
Contract Documents. 
 
Failure to complete the entire Work by the Completion Date and in the manner provided for in 
the Contract Documents shall subject Contractor to liquidated damages as provided in this 
Agreement.  Time is and shall be of the essence in the performance of the Contract and the Work.  
 

10. PAYMENTS DO NOT IMPLY ACCEPTANCE OF WORK 
 
The payment of any progress payment, or the acceptance thereof by Contractor, shall not 
constitute acceptance of the Work or any portion thereof and shall in no way reduce the liability 
of Contractor to replace unsatisfactory work or material, whether or not the unsatisfactory 
character of such work or material was apparent or detected at the time such payment was made. 

 
11. ACCEPTANCE NOT RELEASE 

 
Contractor shall correct immediately any defective or imperfect work or materials that may be 
discovered before final acceptance of the entire Work, whether or not such defect or imperfection 
was previously noticed or identified by the City.  The inspection of the Work, or any part thereof, 
shall not relieve Contractor of any of its obligations to perform satisfactory work as herein 
specified. 
 
Failure or neglect on the part of City or any of its officers, employees or authorized agents to 
discover, identify, condemn or reject defective or imperfect work or materials shall not be 
construed to imply an acceptance of such work or materials, if such defect or imperfection 
becomes evident at any time prior to final acceptance of the entire Work, nor shall such failure or 
neglect be construed as barring City from enforcing Contractor’s warranty(ies) or otherwise 
recovering damages or such a sum of money as may be required to repair or rebuild the defective 
or imperfect work or materials whenever City may discover the same, subject only to any statutes 
of limitation that may apply to any such claim. 
 

12. CITY'S RIGHT TO TAKE POSSESSION OF THE WORK IN WHOLE OR IN PART 
 
The City shall have the right at any time to enter upon the Work and perform work not covered 
by this Contract, or to occupy and use a portion of the Work, prior to the date of the final 
acceptance of the Work as a whole, without in any way relieving Contractor of any obligations 
under this Contract. 
 

13. NO WAIVER OF REMEDIES 
 
Neither the inspection by City, its officers, employees or agents, nor any certificate  or other 
approval for the payment of money, nor any payment for, nor acceptance of the whole or any part 
of the Work by City, nor any extensions of time, nor any position taken by City, its officers, 
employees or its agents shall operate as a waiver of any provision of the Contract Documents  nor 
of any power herein reserved to City or any right to damages herein provided, nor shall any 
waiver of any breach of this Agreement be held to be a waiver of any other or subsequent breach.  
All remedies provided in the Contract Documents shall be taken and construed as cumulative; in 
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addition to each and every other remedy herein provided, the City shall have any and all 
equitable and legal remedies that it would in any case have. 
 

14. WARRANTY 
 
Except as otherwise expressly provided in the Contract Documents, and excepting only items of 
routine maintenance, ordinary wear and tear and unusual abuse or neglect by City, Contractor 
warrants and guarantees all Work executed and all supplies, materials and devices of whatsoever 
nature incorporated in or attached to the Work, or otherwise provided as a part of the Work 
pursuant to the Contract, to be absolutely free of all defects of workmanship and materials for a 
period of one year after final acceptance of the entire Work by the City.  Contractor shall repair 
or replace all work or material, together with any other work or material that may be displaced or 
damaged in so doing, that may prove defective in workmanship or material within this one year 
warranty period without expense or charge of any nature whatsoever to City.   
 
In the event that Contractor shall fail to comply with the conditions of the foregoing warranty 
within ten (10) days after being notified of the defect in writing, City shall have the right, but 
shall not be obligated, to repair, or obtain the repair of, the defect and Contractor shall pay to City 
on demand all costs and expense of such repair.  Notwithstanding anything herein to the contrary, 
in the event that any defect in workmanship or material covered by the foregoing warranty results 
in a condition that constitutes an immediate hazard to public health or safety, or any property 
interest, or any person, City shall have the right to immediately repair, or cause to be repaired, 
such defect, and Contractor shall pay to City on demand all costs and expense of such repair.  
The foregoing statement relating to hazards to health, safety or property shall be deemed to 
include both temporary and permanent repairs that may be required as determined in the sole 
discretion and judgment of City. 
 
In addition to the above, the Contractor shall make a written assignment of all manufacturers’ 
and other product warranties to the City, prior to completion and final acceptance of the Work by 
City. 
 
The Contractor’s Performance Bond shall secure the performance of the Contractor’s obligations 
under this Section 14, and the Contractor and its Surety shall be jointly and severally liable for 
these obligations. 
 

15. LIQUIDATED DAMAGES IF WORK NOT COMPLETED ON TIME 
 
(A) The actual fact of the occurrence of damages and the actual amount of the damages that 
City would suffer if the entire Work, and/or any specified portion thereof, were not completed 
within the time(s) specified herein are dependent upon many circumstances and conditions that 
could prevail in various combinations, and for this reason, it is impracticable and extremely 
difficult to fix the actual damages.  Damages that City would suffer in the event of such delay 
include: loss of the use of the project; expenses of prolonged assignment to the project of an 
architectural and/or engineering staff; prolonged costs of administration, inspection, and 
supervision; increased operational expenses and/or impaired operation of other facilities 
dependent upon completion of the project; and the loss and inconvenience suffered by the public 
within the City of Sacramento by reason of the delay in the completion of the project or portion 
thereof. Accordingly, the parties agree, and by execution of this Agreement, Contractor 
acknowledges that it understands and agrees, that the amount(s) set forth herein as liquidated 
damages reflect the parties’ best efforts at the time of entering into the Contract to estimate the 
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damages that may be incurred by City and the public due to the Contractor’s delay in completion 
of the Work and/or any specified portion thereof, and  shall be presumed to be the amount of 
damages sustained by the failure of Contractor to complete the entire Work and/or any specified 
portion thereof within the time(s) specified herein.    
 
(B) Contractor shall pay liquidated damages to City for failure to complete the entire Work 
by the Completion Date (as extended in accordance with the Contract Documents, if applicable) 
in the amount of one thousand eight hundred dollars ($1,800.00) for each calendar day after 
the Completion Date (as extended in accordance with the Contract Documents, if applicable), 
continuing to the time at which the entire Work is completed.  Such amount is the actual cash 
value agreed upon by the City and Contractor as the loss to City and the public resulting from 
Contractor's default.  
 
The parties agree, and by execution of this Agreement, Contractor acknowledges that it 
understands and agrees, that the foregoing provisions provide for the imposition of liquidated 
damages from the Completion Date (as extended in accordance with the Contract Documents, if 
applicable) until the date of completion of the entire Work as determined by the Engineer in 
accordance with Section 8-4 of the Standard Specifications, whether or not the Work or any 
portion thereof is claimed or determined to be substantially complete prior to such date of 
completion.  
 
(C) In the event Contractor shall become liable for liquidated damages, City, in addition to all 
other remedies provided by law, shall have the right to withhold any and all payments that 
otherwise would be or become due Contractor until the liability of Contractor under this section 
is finally determined.  City shall have the right to use and apply such payments, in whole or in 
part, to reimburse City for all liquidated damages due or to become due to City.  Any remaining 
balance of such payments shall be paid to Contractor only after discharge in full of all liability 
incurred by Contractor under this section or otherwise under any provision of the Contract 
Documents or any applicable Law or Regulation.  If the sum so retained by City is not sufficient 
to discharge all such liabilities of Contractor, Contractor shall continue to remain liable to City 
until all such liabilities are satisfied in full.  No failure by City to withhold any payment as 
specified above shall in any manner be construed to constitute a release of any such liabilities nor 
a waiver of the City’s right to withhold payment for such liabilities.   
 

16. INDEMNITY AND HOLD HARMLESS 
 
(A) Contractor shall defend, hold harmless and indemnify the City, its officers, 
employees, and agents, and each and every one of them, from and against any and all actions, 
damages, costs, liabilities, claims, demands, losses, judgments, penalties, costs and expenses 
of every type and description, whether arising on or off the site of the Work, including, but 
not limited to, any fees and/or costs reasonably incurred by City’s staff attorneys or outside 
attorneys and any fees and expenses incurred in enforcing this provision (hereafter 
collectively referred to as “Liabilities”), including but not limited to Liabilities arising from 
personal injury or death, damage to personal, real or intellectual property or the environment, 
contractual or other economic damages, or regulatory penalties, arising out of or in any way 
connected with performance of or failure to perform the Work by the Contractor, any 
subcontractor or agent, anyone directly or indirectly employed by any of them or anyone for 
whose acts any of them may be liable, whether or not (i) such Liabilities are caused in part by 
a party indemnified hereunder, or (ii) such Liabilities are litigated, settled or reduced to 
judgment; provided that the foregoing indemnity does not apply to liability for damages for 
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death or bodily injury to persons, injury to property, or other loss, damage or expense to the 
extent arising from (i) the sole negligence or willful misconduct of, or defects in design 
furnished by, City, its agents, servants, or independent contractors who are directly 
responsible to City, or (ii) the active negligence of City. 
 
(B)   The existence or acceptance by City of any of the insurance policies or coverages 
described in this Agreement shall not affect or limit any of City’s rights under this Section 
16, nor shall the limits of such insurance limit the liability of Contractor hereunder.  The 
provisions of this Section 16 shall survive any expiration or termination of the Contract. 
 

17. CONTRACTOR SHALL ASSUME RISKS 
 
Until the completion and final acceptance by City of all Work under this Contract, the Work shall 
be under Contractor's responsible care and charge, and Contractor, at no cost to City, shall 
rebuild, repair, restore and make good all injuries, damages, re-erections, and repairs occasioned 
or rendered necessary by accidental causes of any nature, to all or any portions of the Work. 

 
18. GENERAL LIABILITY OF CONTRACTOR 

 
Except as otherwise herein expressly stipulated, Contractor shall perform all the Work and 
furnish all the labor, materials, tools, equipment, apparatus, facilities, transportation, power and 
light, and appliances, necessary or proper for performing and completing the Work herein 
required in the manner and within the time herein specified.  The mention of any specific duty or 
liability of Contractor shall not be construed as a limitation or restriction of any general liability 
or duty of Contractor, and any reference to any specific duty or liability shall be construed to be 
solely for the purpose of explanation. 
 

19. INSURANCE   
 
During the entire term of this Contract and until completion and final acceptance of the Work as 
provided in the Contract Documents, Contractor shall maintain in full force and effect the 
insurance coverage described in this section. 
 
Full compensation for all premiums that Contractor is required to pay for the insurance coverage 
described herein shall be included in the compensation specified for performance of the Work 
under the Contract.  No additional compensation will be provided for Contractor’s insurance 
premiums.   

 
It is understood and agreed by the Contractor that its liability to the City shall not in any way be 
limited to or affected by the amount of insurance coverage required of or carried by the 
Contractor. 
 
(A) Minimum Scope and Limits of Insurance Coverage  
 
 (1) Commercial General Liability Insurance, providing coverage at least as broad as 

ISO CGL Form 00 01 on an occurrence basis for bodily injury, including death, of one or 
more persons, property damage and personal injury, with limits of not less than one 
million dollars ($1,000,000) per occurrence.  The policy shall provide contractual liability 
and products and completed operations coverage for the term of the policy.  
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(2) Automobile Liability Insurance  providing coverage at least as broad as ISO 
Form CA 00 01 on an occurrence basis for bodily injury, including death, of one or more 
persons, property damage and personal injury, with limits of not less than one million 
dollars ($1,000,000) per occurrence.  The policy shall provide coverage for owned, non-
owned and/or hired autos as appropriate to the operations of the Contractor.    

 
(3) Workers’ Compensation Insurance with statutory limits, and Employers’ Liability 
Insurance with limits of not less than one million dollars ($1,000,000).   The Worker’s 
Compensation policy shall include a waiver of subrogation. 

 
(B) Additional Insured Coverage 
 

(1) Commercial General Liability Insurance: The City, its officials, employees and 
volunteers shall be covered by policy terms or endorsement as additional insureds as 
respects general liability arising out of activities performed by or on behalf of Contractor, 
products and completed operations of Contractor, and premises owned, leased or used by 
Contractor.   The general liability additional insured endorsement must be signed by an 
authorized representative of the insurance carrier.    

 
If the policy includes a blanket additional insured endorsement or contractual additional 
insured coverage, the above signature requirement may be fulfilled by submitting that 
document with a signed declaration page referencing the blanket endorsement or policy 
form. 

 
 (2) Automobile Liability Insurance:  The City, its officials, employees and volunteers 

shall be covered by policy terms or endorsement as additional insureds as respects auto 
liability.  

  
(C) Other Insurance Provisions  
 
 The policies are to contain, or be endorsed to contain, the following provisions: 
  
 (1) Contractor’s insurance coverage shall be primary insurance as respects City, its 

officials, employees and volunteers.  Any insurance or self-insurance maintained by City, 
its officials, employees or volunteers shall be in excess of Contractor’s insurance and 
shall not contribute with it. 

 
 (2) Any failure to comply with reporting provisions of the policies shall not affect 

coverage provided to City, its officials, employees or volunteers. 
 
 (3) Coverage shall state that Contractor’s insurance shall apply separately to each 

insured against whom claim is made or suit is brought, except with respect to the limits of 
the insurer’s liability. 

 
 (4) City will be provided with thirty (30) days written notice of cancellation or 

material change in the policy language or terms.  
 
(D) Acceptability of Insurance   
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Insurance shall be placed with insurers with a Bests’ rating of not less than A:V.  Self-insured 
retentions, policy terms or other variations that do not comply with the requirements of this 
Section 19 must be declared to and approved by the City Risk Management Division in writing 
prior to execution of this Agreement. 
 
(E) Verification of Coverage 
 
 (1) Contractor shall furnish City with certificates and required endorsements 

evidencing the insurance required.  The certificates and endorsements shall be forwarded 
to the City representative designated by City.  Copies of policies shall be delivered to the 
City on demand.  Certificates of insurance shall be signed by an authorized representative 
of the insurance carrier. 

 
 (2) The City may withdraw its offer of contract or cancel the Contract if the 

certificates of insurance and endorsements required have not been provided prior to 
execution of this Agreement.  The City may withhold payments to Contractor and/or 
cancel the Contract if the insurance is canceled or Contractor otherwise ceases to be 
insured as required herein. 

 
(F) Subcontractors 
 
Contractor shall require and verify that all subcontractors maintain insurance coverage that meets 
the minimum scope and limits of insurance coverage specified in subsection A, above.    

 
20. FAILURE TO MAINTAIN BONDS OR INSURANCE 
 

If, at any time during the performance of this Contract, Contractor fails to maintain any item of 
the bonds and/or insurance required under the Contract in full force and effect, Contractor shall 
immediately suspend all work under the Contract and notify City in writing of such failure.  After 
such notice is provided, or if City discovers such failure and notifies Contractor, the City 
thereafter may withhold all Contract payments due or that become due until notice is received by 
City that such bonds and/or insurance have been restored in full force and effect and that the 
premiums therefor have been paid for a period satisfactory to the Division of Risk Management.  
Contractor shall not resume work until notified by City to do so, and the City shall have no 
responsibility or liability for any costs incurred by Contractor as a result of such suspension of 
Work.   
 
In addition to the foregoing, any failure to maintain any item of the required bonds and/or 
insurance at any time during the performance of this Contract will be sufficient cause for 
termination of the Contract by City.   
 
The Contractor shall be solely responsible for, and shall defend, indemnify and hold harmless the 
City, its officers, employees and agents against and from, any and all damages, claims, losses, 
actions, costs or other expenses of any kind incurred by any party as a direct or indirect result of 
any suspension of Work or termination of the Contract under the provisions of this Section. 
 

21. EXCUSABLE DELAYS 
 
For the purpose of these Contract Documents, the term "Excusable Delay" shall mean, and is 
limited to, delay caused directly by: acts of God; acts of a public enemy; fires; inclement weather 
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as determined by the Engineer; riots; insurrections; epidemics; quarantine restrictions; strikes; 
lockouts; sitdowns; acts of a governmental agency; priorities or privileges established for the 
manufacture, assemble, or allotment of materials necessary in the Work by order, decree or 
otherwise of the United States or by any department, bureau, commission, committee, agent, or 
administrator of any legally constituted public authority; changes in the Work ordered by City 
insofar as they necessarily require additional time in which to complete the Work; the prevention 
of Contractor from commencing or prosecuting the Work because of the acts of others, excepting 
Contractor's subcontractors or suppliers; or the prevention of Contractor from commencing or 
prosecuting the Work because of a Citywide failure of public utility service. 
 
The term "Excusable Delay" shall specifically not include:  (i) any delay that could have been 
avoided by the exercise of care, prudence, foresight and diligence on the part of Contractor;  (ii) 
any delay in the prosecution of any part of the Work that does not constitute a Controlling 
Operation, whether or not such delay is unavoidable;  (iii) any reasonable delay resulting from 
time required by City for review of any Contractor submittals and for the making of surveys, 
measurements and inspection;  and, (iv) any delay arising from an interruption in the prosecution 
of the Work on account of reasonable interference by other Contractors employed by City that 
does not necessarily prevent the completion of the entire Work within the time specified.  
Excusable Delays, if any, shall operate only to extend the Completion Date (not in excess of the 
period of such delay as determined by City) and shall not under any circumstances increase the 
amount City is required to pay Contractor except as otherwise provided in these Contract 
Documents. 

 
22. CONTRACTOR TO SERVE NOTICE OF DELAYS 

 
Whenever Contractor foresees any delay in the prosecution of the Work, and in any event as soon 
as possible (not to exceed a period of ten (10) calendar days) after the initial occurrence of any 
delay that Contractor regards as or may later claim to be an Excusable Delay, the Contractor shall 
notify the Engineer in writing of such delay and its cause, in order that the Engineer: (i) may take 
immediate steps to prevent if possible the occurrence or continuance of the delay; or (ii) if this 
cannot be done, may determine whether the delay is to be considered excusable, how long it 
continues, and to what extent the prosecution and completion of the Work are delayed thereby.  
Said written notice shall constitute an application for an extension of time only if the notice 
requests such an extension and sets forth the Contractor's estimate of the additional time required 
together with a full description of the cause of the delay relied upon. 
 
After the completion of any part or whole of the Work, the Engineer, in estimating the amount 
due Contractor, will assume that any and all delays that may have occurred in its prosecution and 
completion were not Excusable Delays, except for such delays for which the Contractor has 
provided timely written notice as required herein, and that the Engineer has found to be 
excusable.  Contractor shall not be entitled to claim Excusable Delay for any delay for which the 
Contractor failed to provide such timely written notice. 
 

23. EXTENSION OF TIME 
 
If the Contractor complies with Section 22, above, and the Engineer finds a delay claimed by the 
Contractor to be an Excusable Delay, the Contractor shall be allowed an extension of time to 
complete the Work that is proportional to the period of Excusable Delay determined by the 
Engineer, subject to the approval by City of a change order granting such time extension. During 
a duly authorized extension for an Excusable Delay, City shall not charge liquidated damages 
against the Contractor for such delay.   
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If the City extends the time to complete the Work as provided herein, such extension shall in no 
way release any warranty or guarantee given by Contractor pursuant to the provisions of the 
Contract Documents, nor shall such extension of time relieve or release the sureties of the Bonds 
provided pursuant to the Contract Documents.  By executing such Bonds, the Sureties shall be 
deemed to have expressly agreed to any such extension of time.  The granting of any extension of 
time as provided herein shall in no way operate as a waiver on the part of City of its rights under 
this Contract, excepting only extension of the Completion Date for such period of Excusable 
Delay as may be determined by the Engineer and approved by a duly authorized change order. 

 
24. NO PAYMENT FOR DELAYS 

 
No damages or compensation of any kind shall be paid to Contractor or any subcontractor 
because of delays in the progress of the Work whether or not such delays qualify for extension of 
time under this Agreement; except that this provision shall not preclude the recovery of damages 
for a delay caused by the City that is unreasonable under the circumstances and that is not within 
the contemplation of the parties, provided that the Contractor timely submits all such written 
notice(s) and fully complies with such other procedures as may be specified in the Contract 
Documents or any Laws or Regulations for Contractor to claim damages for such delay. 

 
25. CHANGES IN THE WORK 

 
Changes in the Work authorized or directed in accordance with the Contract Documents and 
extensions of time of completion made necessary by reason thereof shall not in any way release 
any warranty or guarantee given by Contractor pursuant to the provisions of the Contract 
Documents, nor shall such changes in the Work relieve or release the Sureties on Bonds provided 
pursuant to the Contract Documents.  By executing such Bonds, the Sureties shall be deemed to 
have expressly agreed to any such change in Work and to any extension of time made by reason 
thereof. 
 

26. TERMINATION AFTER COMPLETION DATE 
 
In addition to any other rights City may have, if any services or work required under the Contract 
(including but not limited to punch list items) are not completed as of the Completion Date (as 
adjusted by any extensions of time for Excusable Delays granted pursuant to the Contract 
Documents), City may terminate the Contract at any time after the Completion Date ( as adjusted 
by any extensions of time for Excusable Delays granted pursuant to the Contract Documents), by 
providing a written notice to Contractor specifying the date of termination. Such notice also may 
specify conditions or requirements that Contractor must meet to avoid termination of the Contract 
on such date. If Contractor fails to fulfill all such conditions and requirements by such 
termination date, or, if no such conditions or requirements are specified, Contractor shall cease 
rendering services and performing work on such termination date, and shall not be entitled to 
receive any compensation for services rendered or work performed after such termination date.  
In the event of such termination, Contractor shall remain liable to City for liquidated damages 
incurred for any period of time prior to the termination date.   
 
In addition to any other charges, withholdings or deductions authorized under the Contract or any 
Laws or Regulations, if City terminates the Contract pursuant to this section, City may withhold 
and deduct from any payment and/or retention funds otherwise due Contractor any sum necessary 
to pay the City's cost of completing or correcting, or contracting for the completion or correction 
of, any services or work under the Contract that are not completed to the satisfaction of the City 
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or that otherwise are deficient or require correction as of such termination date, including but not 
limited to incomplete punch list items.  Such costs shall include all of the City’s direct and 
indirect costs incurred to complete or correct such services or work, including the City’s 
administrative and overhead costs.  If the amount of payment(s) and/or retention funds otherwise 
due the Contractor are insufficient to pay such costs, City shall have the right to recover the 
balance of such costs from the Contractor and/or its Surety(ies).   
 

27. TERMINATION FOR CONVENIENCE  
  
Upon written notice to the Contractor, the City may at any time, without cause and without 
prejudice to any other right or remedy of the City, elect to terminate the Contract for the 
convenience of City.  In such case, the Contractor shall be paid (without duplication of any items, 
and after deduction and/or withholding of any amounts authorized to be deducted or withheld by 
the Contract Documents or any Laws or Regulations): 
 
(A) For Work executed in accordance with the Contract Documents prior to the effective date 
of termination and determined to be acceptable by the Engineer, including fair and reasonable 
sums for overhead and profit on such Work; 
 
(B) For reasonable claims, costs, losses, and damages incurred in settlement of terminated 
contracts with subcontractors, suppliers, and others; and 
 
(C) For reasonable expenses directly attributable to termination. 
 
Contractor shall not be paid for any loss of anticipated profits or revenue for any Work not 
performed prior to termination, nor for any economic loss arising out of or resulting from such 
termination, except for the payments listed in this section.  Contractor’s warranty under Section 
14 of this Agreement shall apply, and Contractor shall remain responsible for all obligations 
related to such warranty, with respect to all portions of the Work performed prior to the effective 
date of the termination for convenience pursuant to this section.  The City shall be entitled to 
have any or all remaining Work performed by other contractors or by any other means at any 
time after the effective date of a termination for convenience pursuant to this section. 
 

28. TERMINATION FOR BREACH OF CONTRACT 
 
If Contractor abandons the Work under this Contract, or if the Contract or any portion of the 
Contract is sublet or assigned without the consent of the City, or if the Engineer determines in the 
Engineer’s sole discretion that the conditions of the Contract in respect to the rate of progress of 
the Work are not being fulfilled or any part thereof is unnecessarily delayed, or if Contractor 
violates or breaches, or fails to execute in good faith, any of the terms or conditions of the 
Contract, or if Contractor refuses or fails to supply enough properly skilled labor or materials or 
refuses or fails to make prompt payment to subcontractors for material or labor, or if Contractor 
disregards any Laws or Regulations or proper instruction or orders of the Engineer, then, 
notwithstanding any provision to the contrary herein, the City may give Contractor and its  
Sureties written notification to immediately correct the situation or the Contract shall be 
terminated. 
 
In the event that such notice is given, and, in the event such situation is not corrected, or 
arrangements for correction satisfactory to the City are not made, within ten (10) calendar days 
from the date of such notice or within such other period of time as may be specified by the City 
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in the notice, the Contract shall upon the expiration of said period cease and terminate.  In the 
event of any such termination, City may take over the Work and prosecute the Work to 
completion, or otherwise, and the Contractor and its Sureties shall be liable to City for any cost 
occasioned City thereby, as hereinafter set forth. 
 
In the event City completes the Work, or causes the Work to be completed, no payment of any 
kind shall be made to Contractor until the Work is complete.  The cost of completing the Work, 
including but not limited to, extra costs of project administration and management incurred by 
City, both direct or indirect, shall be deducted from any sum then due, or that becomes due, to 
Contractor from City.  If sums due to Contractor from City are less than the cost of completing 
the Work, Contractor and its Sureties shall pay City a sum equal to this difference on demand.  In 
the event City completes the Work, and there is a sum remaining due to Contractor after City 
deducts the costs of completing the Work, then City shall pay such sum to Contractor.  The 
Contractor and Contractor’s Sureties shall be jointly and severally liable for all obligations 
imposed on Contractor hereunder. 
 
No act by City before the Work is finally accepted, including, but not limited to, exercise of other 
rights under the Contract, actions at law or in equity, extensions of time, payments, assessments 
of liquidated damages, occupation or acceptance of any part of the Work, waiver of any prior 
breach of the Contract or failure to take action pursuant to this section upon the happening of any 
prior default or breach of Contractor, shall be construed to be a waiver or estoppel of the City’s 
right to act pursuant to this Section upon any subsequent event, occurrence or failure by 
Contractor to fulfill the terms and conditions of the Contract.  The rights of City to terminate the 
Contract pursuant to this Section and pursuant to Sections 26 and 27 are cumulative and are in 
addition to all other rights of City pursuant to the Contract and at law or in equity. 
 

29. CONTRACTOR BANKRUPT 
 
If Contractor should commence any bankruptcy proceeding, or if Contractor is adjudged a 
bankrupt, or if Contractor makes any assignment for the benefit of creditors, or if a receiver is 
appointed on account of Contractor's insolvency, then the City may, without prejudice to any 
other right or remedy, terminate the Contract and complete the work by giving notice as provided 
in Section 28 above.   
 

30. SURETIES’ OBLIGATIONS UPON TERMINATION 
 

If the City terminates the Contract pursuant to Section 28 or Section 29 above: 
 
(A)   The Surety under Contractor’s performance bond shall be fully responsible for all of the 
Contractor’s remaining obligations of performance under the Contract as if the Surety were a 
party to the Contract, including without limitation Contractor’s obligations, as provided in the 
Contract Documents, to complete and provide a one-year warranty of the entire Work, pay 
liquidated damages and indemnify, defend and hold harmless City, up to the full amount of the 
performance bond. 
 
(B) The Surety under Contractor’s payment bond shall be fully responsible for the 
performance of all of the Contractor’s remaining payment obligations for work, services, 
equipment or materials performed or provided in connection with the Work or any portion 
thereof, up to the full amount of the payment bond. 
 

31. ACCOUNTING RECORDS OF CONTRACTOR   
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 During performance of the Contract and for a period of three (3) years after completing the 

entire Work, Contractor shall maintain all accounting and financial records related to the 
Contract and performance of the Work in accordance with generally accepted accounting 
practices, and shall keep and make such records available for inspection and audit by 
representatives of the City upon reasonable written notice.  

 
32. USE TAX REQUIREMENTS    

 
During the performance of this Agreement, CONTRACTOR, for itself, its assignees and 
successors in interest, agrees as follows: 

 
(A) Use Tax Direct Payment Permit: For all leases and purchases of materials, equipment, 
supplies, or other tangible personal property used to perform the Agreement and shipped 
from outside California, the Contractor and any subcontractors leasing or purchasing such 
materials, equipment, supplies or other tangible personal property shall obtain a Use Tax 
Direct Payment Permit from the California State Board of Equalization (“SBE”) in 
accordance with the applicable SBE criteria and requirements.  

 
(B) Sellers Permit:  For any construction contract and any construction subcontract in the 
amount of $5,000,000 or more, Contractor and the subcontractor(s) shall obtain sellers 
permits from the SBE and shall register the jobsite as the place of business for the purpose of 
allocating local sales and use tax to the City.  Contractor and its subcontractors shall remit the 
self-accrued use tax to the SBE, and shall provide a copy of each remittance to the City.  
 
(C) The above provisions shall apply in all instances unless prohibited by the funding 
source for the Agreement. 
 
IN WITNESS WHEREOF, the parties hereto have signed this Agreement on the date set for 
opposite their names. 
 

CONTRACTOR 
 

Under penalty of perjury, I certify that the 
taxpayer identification number and all other 
information provided here are correct. 

 
 
DATE                                                    BY_________________________________                                   

____________________________________ 
Print Name 
____________________________________ 
Title 
 

 BY_________________________________                                   
___________________________________ 
Print Name 
____________________________________ 
Title 
____________________________________ 
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Federal ID#  
____________________________________         
State ID# 
____________________________________                                   
City of Sacramento Business Operation Tax 
Certificate No. (City will not award contract 
until Certificate Number is obtained) 

 
      Type of Business Entity (check one): 
 
      _____ Individual/Sole Proprietor 
      _____ Partnership 
      _____ Corporation 
      _____ Limited Liability Company 
      _____Other (please specify:______________) 

 
CITY OF SACRAMENTO 
a municipal corporation 

 
 
DATE                                                  BY _________________________________                                  
       For:    __________________  
        City Manager 
 
Original Approved As To Form:  Attest: 
 
                                                        
                                                                                
City Attorney City Clerk  
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Effective 7-1-12 

CITYOF SACRAMENTO     Bond No.:____________ 
PAYMENT BOND       Premium: ____________ 
Department of PUBLIC WORKS  
Page 1 of 1 
 
WHEREAS, the City of Sacramento, in the State of California, hereinafter called City, has conditionally 
awarded to: Viking Construction Company, P.O. Box 1508, Rancho Cordova, CA 95741                               
 
hereinafter called Contractor, a contract for construction of: 
 

Sacramento City College Light Rail Ped-Bike Bridge (PN: T15065700) 
 
Which contract is by reference incorporated herein and made a part hereof, and is hereinafter referred to as 
the Contract; and  
 
WHEREAS, under the terms of the Contract and pursuant to Chapter 5 of Title 3 of Part 6 of Division 4 of 
the California Civil Code (commencing with Civil Code Section 9550), Contractor is required to furnish a 
good and sufficient payment bond to secure payment of the claims to which reference is made in Civil 
Code Section 9554. 
 
NOW, THEREFORE, we the Contractor and (here insert full name and address of Surety): 
_____________________________________________________________________________________, 
a corporation duly authorized and admitted to transact business and issue surety bonds in the State of 
California, hereinafter called Surety, are held and firmly bound unto the City, and unto all persons or 
entities entitled to assert a claim against a payment bond under any of the aforesaid Civil Code provisions 
in the sum of FIVE MILLION EIGHT HUNDRED THRITY SIX THOUSAND FOUR HUNDRED 
SIXTY THREE DOLLARS SIXTY FIVE CENTS($5,836,463.65),  on the condition that if Contractor 
shall fail to pay for any materials or equipment furnished or used in performance of the Contract, or for any 
work or labor thereon of any kind, or for amounts due under the Unemployment Insurance Act with respect 
to such work or labor, or for any amounts required to be deducted, withheld, and paid over to the Franchise 
Tax Board or the Employment Development Department from the wages of employees of the Contractor 
and all subcontractors with respect to such work or labor, then the Surety shall pay the same in an amount 
not exceeding the sum specified above.  If suit is brought upon this bond, Surety shall pay, in addition to 
the above sum, all costs, expenses and fees, including attorney's fees, reasonably incurred by any party in 
successfully enforcing the obligation secured hereby, all to be taxed as costs and included in any judgment 
rendered.  Should the condition of this bond be fully performed, then this obligation shall become null and 
void, otherwise it shall be and remain in full force and effect, and shall bind Contractor, Surety, their heirs, 
executors, administrators, successors and assigns, jointly and severally. 
 
It is hereby stipulated and agreed that this bond shall inure to the benefit of all persons, companies, 
corporations, political subdivisions, State agencies and other entities entitled to assert a claim against a 
payment bond under any of the aforesaid Civil Code provisions, so as to give a right of action to them or 
their assigns in any suit brought upon this bond.  The Surety, for value received, hereby stipulates and 
agrees that no change, extension of time, alteration or addition to the terms of the Contract or to the work to 
be performed thereunder or to the specifications accompanying the same shall in any way affect its 
obligations on this bond, and it does hereby waive notice of any such change, extension, alteration or 
addition. 
 
IN WITNESS WHEREOF, this instrument has been duly executed by authorized representatives of the 
Contractor and Surety.  SIGNED AND SEALED on                                , 20 _____. 
 
 
____________________________________  _________________________________ 
      (Contractor)      (Seal)      (Surety) (Seal) 
By _________________________________   By ______________________________ 
Title ________________________________  Title _____________________________ 
           
ORIGINAL APPROVED AS TO FORM:   
 
____________________________________                    
  City Attorney  
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Form approved by CAO 7-1-12 

CITY OF SACRAMENTO     Bond No.:____________                                
PERFORMANCE  BOND     Premium: ____________ 
Department of PUBLIC WORKS                                                
Page 1 of 1 
 
WHEREAS, the City of Sacramento, State of California, hereinafter called City, has conditionally awarded 
to Viking Construction Company, P.O. Box 1508, Rancho Cordova, CA 
                                                                                                                                                                 
as principal, hereinafter called Contractor, a contract for construction of:  
 

Sacramento City College Light Rail Ped-Bike Bridge (PN: T15065700) 
                                                                                                                                                                
which contract is by reference incorporated herein and made a part hereof as if the Surety named below 
were a party to the contract, and is hereinafter referred to as the Contract; and 
 
WHEREAS, under the terms of the Contract, Contractor is required to furnish a bond for the faithful 
performance of the Contract. 
 
NOW, THEREFORE, we the Contractor and (here insert full name and address of Surety):  
                                                                                                                                                               , 
a corporation duly authorized and admitted to transact business and issue surety bonds in the State of 
California, hereinafter called Surety, are held and firmly bound unto the City, as obligee, in the sum of: 
FIVE MILLION EIGHT HUNDRED THRITY SIX THOUSAND FOUR HUNDRED SIXTY THREE 
DOLLARS SIXTY FIVE CENTS($5,836,463.65), for the payment of which sum well and truly to be 
made, we the Contractor and Surety bind ourselves, our heirs, executors, administrators, successors and 
assigns, jointly and severally.  The condition of this obligation is such that, if the Contractor, Contractor's 
heirs, executors, administrators, successors or assigns, shall in all things stand to and abide by, and well and 
truly keep and fully perform all covenants, conditions and agreements required to be kept and performed by 
Contractor in the Contract and any changes, additions or alterations made thereto, to be kept and performed 
at the time and in the manner therein specified, and in all respects according to their true intent and 
meanings, and shall indemnify and save harmless the City, its officers, employees and agents, as therein 
provided, then the Surety’s obligations under the Contract and this bond shall be null and void; otherwise 
they shall be and remain in full force and effect. This obligation shall remain in full force and effect 
through the end of the Contract warranty period, which will expire one year after the completion of work 
date specified in the Notice of Completion filed for the above-named project.   
 
As part of the obligations secured hereby and in addition to the sum specified above,  there shall be 
included all costs, expenses and fees, including attorney's fees, reasonably incurred by City in successfully 
enforcing such obligations, all to be taxed as costs and included in any judgment rendered.    
 
The Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or 
addition to the terms of the Contract or to the work to be performed thereunder or to the specifications 
accompanying the same shall in any way affect its obligations on this bond, and it does hereby waive notice 
of any such change, extension, alteration or addition. 
 
IN WITNESS WHEREOF, this instrument has been duly executed by authorized representatives of the 
Contractor and Surety.  SIGNED AND SEALED on __________________, 20_____.  
 
____________________________________  _________________________________ 
      (Contractor)      (Seal)      (Surety) (Seal) 
By _________________________________   By ______________________________ 
Title ________________________________  Title _____________________________ 
           
ORIGINAL APPROVED AS TO FORM:   
 
____________________________________                    
  City Attorney  
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CITY OF SACRAMENTO WORKERS COMPENSATION CERTIFICATION 
Department of Public WOrks Page 1 of 1 
Engineering Services Division 

WORKER'S COMPENSATION CERTIFICATION 

Sacramento City College Ped/Bike Bridge (Phase 3 ) Project (PN: T15065700)  

In accordance with Article 5 (commencing at Section 1860), Chapter 1, Part 7, Division 2 of the Labor 
Code, the below certificate must be signed and filed with the awarding body prior to performing any work 
under this contract.  Labor Code Section 3700, inter alia, states the following:  

"Every employer shall secure the payment of compensation in one or more of the following ways: 

"(a) By being insured against liability to pay compensation in one or more insurers duly authorized 
to write compensation insurance in this State. 

"(b) By securing from the Director of Industrial Relations a certificate of consent to self-insure, 
which may be given upon furnishing proof satisfactory to the Director of Industrial Relations 
of ability to self-insure and to pay any compensation that may become due to his employees.  

 To be signed by authorized corporate officer or partner or individual submitting the Proposal.  If Bidder is: 
(example) 

1. An individual using a firm name, sign: "John Doe, an individual doing business as Blank Company."
2. An individual doing business under his own name, Sign: your name only.
3. A co-partnership, sign: "John Doe and Richard Doe, co-partners doing business as Blank Company,

by, John Doe, co-partner.
4. A  corporation, sign: "Blank Company, by John Doe, Secretary." (or other title)

I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be 
insured against liability for worker's compensation or to undertake self-insurance in accordance with the 
provisions of that code, and I will comply with such provisions before commencing the performance of the 
work of this contract.  

DATE: Contractor 

By 
Signature 
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C&D Recycling Requirements Page 1 Rev. 02/01/2011 

Construction and Demolition (C&D) Debris Recycling Requirements 

As a condition of receiving this Contract, Contractor agrees to fully comply with the requirements specified 
herein for all demolition projects, as well as projects with a valuation of $250,000 or more: 

1. Definitions.  For purposes of this section, the following terms, words and phrases shall have the
following meanings: 

“Certified C&D sorting facility” means a facility that receives C&D debris and/or processes C&D 
debris into its component material types for reuse, recycling, and disposal of residuals and possesses a 
valid certificate as a C&D sorting facility from the Sacramento Regional County Solid Waste Authority. 

“Construction and demolition debris” or “C&D debris” means used or commonly discarded 
materials resulting from construction, repair, remodel or demolition operations on any pavement, house, 
building, or other structure, or from landscaping that are not hazardous as defined in California Health 
and Safety Code section 25100 et seq.  Such materials include, but are not limited to, concrete, asphalt, 
wood, metal, brick, dirt, sand, rock, gravel, plaster, glass, gypsum wallboard, cardboard and other 
associated packaging, roofing material, ceramic tile, carpeting, masonry, plastic pipe, trees, and other 
vegetative matter resulting from land clearing and landscaping.  

“Divert” or “diversion” means to use materials for any purpose other than disposal in a landfill or 
transformation facility.  Methods to divert materials include on-site reuse of the materials, delivery of 
materials from the project site to a certified C&D sorting facility or a recycling facility, or other methods as 
approved in regulations promulgated by the City Department of Utilities. 

“Franchised waste hauler” means a person who possesses a valid commercial solid waste 
collection franchise issued by the Sacramento Regional County Solid Waste Authority. 

“Mixed C&D debris” means loads that include commingled recyclable and non-recyclable C&D 
debris generated at a project site. 

“Recyclable C&D debris” means C&D debris required to be diverted from landfills as specified in 
the Waste Management Plan and returned to the economic mainstream in the form of raw material for 
new, reused or reconstituted products that meet the quality standards necessary to be used in the 
marketplace. 

“Recycling facility” means a facility or operation that receives, processes, and transfers source-
separated recyclable materials. 

“Source-separated C&D debris” means recyclable C&D debris that is separately sorted and 
containerized at the site of generation by individual material type and segregated from mixed C&D debris 
prior to collection and transporting.  

“Waste log” means a record detailing the management of C&D debris generated by the covered 
project, including the date and weight/volume of material by type that was salvaged, reused, recycled or 
disposed. 

2. Waste Management Plan.  A completed WMP (see Attachment 1) must be submitted to and
approved by the City prior to commencing any work on the project.  The WMP must specify the types of 
C&D debris that will be generated from the project; the manner in which C&D debris will be managed 
and/or stored on the project site; the manner in which recyclable C&D debris generated from the project 
will be recycled or reuse; the person who will haul, collect or transport the recyclable C&D debris from the 
project site; and the certified C&D sorting facility or recycling facility where recyclable C&D debris will be 
delivered.  The WMP must be approved by the City prior to commencing any work on the project. 
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C&D Recycling Requirements Page 2 Rev. 02/01/2011 

3. Contractor shall be solely responsible for diverting the recyclable C&D materials specified on the
WMP. Mixed C&D debris shall be delivered to a SWA-certified C&D sorting facility only.  Only the permit 
holder, the person who generates the waste, a franchised waste hauler, or the City of Sacramento can 
transport or haul mixed C&D debris. Source-separated C&D debris may be delivered by any person to 
any recycling facility that accepts such materials. (See Attachment 2 for list of C&D Debris Haulers and 
Facilities). 

4. During the course of the project, Contractor shall maintain a waste log  (see Attachment 3), and
keep all weight tickets or weight receipts, for all C&D debris hauled away from the project.  At a minimum, 
the waste log shall specify the C&D debris generated by the project; the manner in which C&D debris was 
recycled or re-used; and the facility where the C&D debris was delivered. 

5. Within 30 days after submitting the project completion report, Contractor shall submit to the City a
completed waste log, along with copies of supporting weight tickets.  Contractor shall maintain and keep 
accurate and complete records of al bills, weight receipts or weight tickets that were issued for the 
collection, transport or disposal of C&D debris for a period of one-year after submittal of the waste log. 
The records shall be made available for inspection, examination and audit by the City during the one-year 
retention period to validate the information provided in the WMP and in the waste log.  If the City 
determines noncompliance by the Contractor after an audit has been conducted, Contractor shall 
reimburse the City for all costs incurred in performing the audit. 

6. Failure by Contractor to comply with any provisions specified herein will subject Contractor to
possible suspension and/or termination of this Contract for cause; repayment of any or all of the Contract 
amount disbursed by the City; imposition of a penalty, payable to the City ($50-$250 for first offense, 
$251-$500 for second offense, and $501-$1500 for subsequent offenses); and/or submission of a 
performance security deposit fee when submitting a permit application to the City for a project within one 
year of imposition of the penalty. 

For questions or to obtain more information about the Recycling Requirements for C&D debris, contact 
the City of Sacramento, Solid Waste Services Division, 2812 Meadowview Road, Building 1, Sacramento, 
CA 95832, or telephone (916) 808-4833, or email C&D@cityofsacramento.org 
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C&D Debris Waste Management Plan Page 1 Rev. 02/01/2011 

Form 
submitted by: Please attach a business card, or put your name with a phone number and/or an email address.

This Waste Management Plan (WMP) must be submitted and approved before work can begin. Only one WMP is required for 
each public construction project. The administration fee and, if applicable, a security deposit must be submitted with this form to 
be approved. Administration fee is 0.04% of project bid amount (min $40, max $800); security deposit, if applicable, is 1% of bid 
amount (max $10,000). The accompanying Waste Log must be submitted within 30 days of the project completion report, or a 
penalty may be imposed.  

A. Building Project Information:          

Job Address: 
Engineering 

Estimate: 
Contractor: Phone: 
Address: Email: 

B. Briefly describe the project: 

___________________________________________________________________________________________________________________ 

___________________________________________________________________________________________________________________ 

___________________________________________________________________________________________________________________ 

___________________________________________________________________________________________________________________ 

___________________________________________________________________________________________________________________ 

C. Materials Required to be Recycled 

50% 
of all debris 

must be recycled

50% of all debris must be recycled if generated during the course of your project. You can either 
source-separate them, which may be hauled by anyone, or mix them in one container and send the 
mixed C&D debris load to a Certified Mixed C&D Sorting Facility. Mixed C&D loads can only be 
hauled by a franchised hauler or self-hauled. Please see the Definitions section, on the next page, for 
more information. 

D. Material Management.

1. How will C&D debris will be stored on the project site:   _____  Mixed C&D   _____ Source-Separated

2. Company to haul away debris: __________________________________________________________________________________

3. Facilities to receive debris: _____________________________________________________________________________________

C&D Debris 
Waste Management Plan

C&D Debris Waste Management Plan 
City of Sacramento Solid Waste Services 

2812 Meadowview Road, Building 1 
Sacramento, CA 95832 

Phone: (916) 808-4839 / Fax: (916) 808-4999 
C&D@cityofsacramento.org 
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E. Definitions. 
Please read and understand these terms. Call Solid Waste at (916) 808-4833 if these terms are not clear to you. More information 
is also available online at http://www.cityofsacramento.org/utilities/. 

1. Self-haul or self-hauling: This is when the general contractor or a subcontractor who is doing work on the project hauls their
own waste materials for recycling or disposal. Note that a jobsite cleanup crew is not doing other work on the project and is
not self-hauling. Jobsite cleanup crews need to be franchised in order to haul mixed C&D debris away.

2. Franchised hauler: Check the Department of Utilities (DOU) website for a list of these haulers. Only these companies and
the City of Sacramento can collect and haul mixed C&D debris generated within the City for a fee.

3. Source separation: This means keeping wood, metal, cardboard, or other recyclables in separate containers, and sending
the materials to an authorized recycler. A list of authorized recyclers can be found on the DOU web site. Source-separated
materials may be hauled by anyone.

4. Mixed C&D debris: This means putting all recyclable debris into one container. Mixed materials must be sent to a certified
mixed C&D sorting facility. Mixed materials may be either self-hauled or hauled by a franchised hauler. If your job site is
crowded, this option saves the most space.

5. Certified Mixed C&D Sorting Facility: See the DOU web site for a list. These facilities have been certified by the
Sacramento Regional Solid Waste Authority (SWA) to extract recyclable materials from mixed C&D debris.

F. Terms and Conditions 

• Your approved Waste Management Plan and Waste Log must be kept on the job site for the duration of the project.

• City of Sacramento Solid Waste Services staff may enter the jobsite to inspect waste collection areas.

• ALL Clean Wood Waste (unpainted, untreated lumber, plywood and OSB), Inert Materials (concrete, asphalt paving, brick,
block, and dirt), Wooden Pallets, Scrap Metal, and Corrugated Cardboard must be recycled.

• Only SWA-Certified Mixed C&D Sorting Facilities may be used to recycle these materials if mixed with other materials.

• Only the City of Sacramento, SWA-Franchised Haulers, or self-haulers (as defined above) may collect and transport mixed
C&D material from the jobsite.

• C&D Debris may not be burned or dumped illegally.

• Your Waste Log must be completed and submitted, with supporting weight tickets, within 30 days of submitting your project
completion report. All waste hauling and disposal or recycling activity must be entered on the Waste Log, including information
from any subcontractors who self-hauled their own debris off-site.

• You must keep all receipts or weight-tickets from your project for a period of one year from the submittal of your waste log.

• Failure to comply with these terms and conditions may result in a fine and payment of a security deposit on future projects.

C&D Debris 
Waste Management Plan

C&D Debris Waste Management Plan 
City of Sacramento Solid Waste Services 

2812 Meadowview Road, Building 1 
Sacramento, CA 95832 

Phone: (916) 808-4839 / Fax: (916) 808-4999 
C&D@cityofsacramento.org 
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C&D Debris Haulers & Facilities Rev. 02/01/2011 

Certified Mixed C&D Facilities 
Allied Waste / Elder Creek Transfer and Recovery (916) 387-8425 
Florin-Perkins Public Disposal (916) 443-5120 
L&D Landfill (916) 737-8640 
Waste Management / K&M Recycle America (916) 452-0142 

Franchised Haulers 
ACES Waste Services, Inc. (866) 488-8837 Elk Grove Waste Management, LLC  (916) 689-4052 
Allied Waste Services (916) 631-0600 Mini Drops, Inc. (916) 686-8785 
All Waste Systems, Inc. (916) 456-1555 Norcal Waste Services of Sacramento (916) 381-5300 
Atlas Disposal Industries, LLC (916) 455-2800  North West Recyclers  (916) 686-8575 
California Waste Recovery Systems (916) 441-1985  Waste Management of Sacramento  (916) 387-1400 
Central Valley Waste Services, Inc. (209) 369-8274 Waste Removal & Recycling (916) 453-1400 
City of Sacramento Solid Waste (916) 808-4839 Western Strategic Materials, Inc. (916) 388-1076 

Recyclers* Recovery Stations & Landfills 
Bell Marine (916) 442-9089 Elder Creek Recovery & Transfer 

Station 
(916) 387-8425 

C & C Paper Recycling (916) 920-2673 
EBI Aggregates (916) 372-7580 Kiefer Landfill (916) 875-5555 
International Paper (916) 371-4634 L & D Landfill (916) 383-9420 
Modern Waste Solutions (916) 447-6800 North Area Recovery Station (916) 875-5555 
PRIDE Industries, Inc. (916) 640-1300 Sacramento Recycling & Transfer 

Station 
(916) 379-0500 

Recycling Industries, Inc. (916) 452-3961 
Sacramento Local Conservation Corps (916) 386-8394 Waste Management Recycle America (916) 452-0142 
Smurfit-Stone Container Corporation (916) 381-3340 
Southside Art Center (916) 387-8080 
Spencer Building Maintenance, Inc. (916) 922-1900 

More updated information can be found online at: 
http://www.cityofsacramento.org/utilities/ 

* Please note that any facility may receive source-separated recyclable materials as long as it is authorized to do so by
the State of California. This is not meant to be a complete list. 

C&D Debris 
Haulers & Facilities

C&D Debris Waste Management Plan 
City of Sacramento Solid Waste Services 

2812 Meadowview Road, Building 1 
Sacramento, CA 95832 

Phone: (916) 808-4833 / Fax: (916) 808-4999 
C&D@cityofsacramento.org 
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C&D Debris Waste Log Rev. 02/01/2011 

Project address: 

This waste log, and copies of supporting weight tickets, must be submitted to Solid Waste within 30 days of submitting the 
project completion report. The waste log and weight tickets must also be kept on file for one year after project completion. 

Date Hauler Material Destination Amount 

Hauler: Indicate the Franchisee, Self-Hauler, City of Sacramento, or other hauler who removed the material offsite. 
Material: Indicate appropriate category: Scrap Metal, Inert Materials, Cardboard, Wooden Pallets, or Clean Wood Waste. 
Destination:  Indicate the facility that received the material for disposal or recycling 
Amount: Indicate the weight. If weight is not known, put volume. 

C&D Debris 
Waste Log

C&D Debris Waste Management Plan 
City of Sacramento Solid Waste Services 

2812 Meadowview Road, Building 1 
Sacramento, CA 95832 

Phone: (916) 808-4839 / Fax: (916) 808-4999 
C&D@cityofsacramento.org 
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Template: Pay_RequestV5(clean copy)                      (Spreadsheet designed for use with Office 2007 or higher) 1 of 2

PROJECT NAME:

T15065700

ORIGINAL CONTRACT AMOUNT:

CHANGE ORDER NO. 10 CHANGE ORDER NO. 1

CHANGE ORDER NO. 11 CHANGE ORDER NO. 2

CHANGE ORDER NO. 12 CHANGE ORDER NO. 3

CHANGE ORDER NO. 13 CHANGE ORDER NO. 4

CHANGE ORDER NO. 14 CHANGE ORDER NO. 5

CHANGE ORDER NO. 15 CHANGE ORDER NO. 6

CHANGE ORDER NO. 16 CHANGE ORDER NO. 7

CHANGE ORDER NO. 17 CHANGE ORDER NO. 8

CHANGE ORDER NO. 18 CHANGE ORDER NO. 9

TOTAL CHANGE ORDERS:

CONTRACT AMOUNT TO DATE:

TOTAL WORK COMPLETED TO DATE:

RETENTION WITHHOLDING TO DATE:

LABOR COMPLIANCE WITHHOLDING TO DATE:

STOP NOTICE WITHHOLDING TO DATE:

LESS PREVIOUS PAYMENTS:

AMOUNT DUE THIS INVOICE:

TOTAL COMPLETED LESS RETENTION:

ESCROW AGENT (Bank Name):

PERIOD ENDING DATE:

ESCROW#:

ESCROW AGENT REMITTANCE ADDRESS:

 PAY REQUEST 
APPLICATION

CITY PROJECT NUMBER:T15065700-1INVOICE NO.:

PHONE NUMBER:  (     )

CONTRACTOR REMITTANCE ADDRESS:

CONTRACTOR: (per agreement)

Sacramento City College Ped/Bike Bridge (Phase 3 ) Project (PN: T15065700) 

DEPARTMENT OF PUBLIC WORKS 
ENGINEERING SERVICES DIVISION 
915 I Street, Room 2000 
Sacramento, CA  95814 
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Template: Pay_RequestV5(clean copy)                      (Spreadsheet designed for use with Office 2007 or higher) 2 of 2

 PAY REQUEST 
APPLICATION

DEPARTMENT OF PUBLIC WORKS 
ENGINEERING SERVICES DIVISION 
915 I Street, Room 2000 
Sacramento, CA  95814 

ESBE or DBE Sub-Contractor
Type of Work i.e. Grading, 

Trucking, etc…
Total Pledged 

Amount

Total To Pay From 
Previous Pay Request 
(previous column E)

Total Current Pay 
Request Amount To 

Pay to Sub-
Contractor

Total ESBE or DBE 
Work Performed to 

Pay to Sub-
Contractor

Percentage  
Attained (all rows 

should reach 100% 
by end of contract)

(A) (B) (C) (B+C) (B+C)/A

Totals:
***Labor compliance (payrolls, etc.) is current and submitted for this Pay Request***

Approved
By (Prime Contractor) Date:

Submit To: Department of Transportation
915 "I" Street, Room 2000
Sacramento, CA  95814
Attn: (ENTER CONSTRUCTION INSPECTOR's NAME HERE)

Approved
By (Resident Const. Inspector) Date:

Certified by Project Manager
By (Project Manager) Date:

Approved
By (Labor Compliance) Date:

Contractor Entered Data
Construction Inspector's Name.
PM certifies that all information is correct.

PRINT AND SIGN

PRINT AND SIGN

PRINT AND SIGN

PRINT AND SIGN

If the project is CDBG funded, or the prime contractor is a certified UDBE/DBE or ESBE, please 
check the applicable box & you do not need to fill out the section below.

Total amount pledged: 

Check            DBE  for FEDERALLY funded projects.

Check            ESBE  for LOCALLY funded projects.

Original amount pledged: 

Pledge Increase/Decrease to Include Change Order(s):

Fill out the columns labeled (B) and (C).  Keep records of payments made, as you will be 
asked to furnish these at contract completion.  The Pay Request Application will be 

considered incomplete unless this information is provided along with all other required 
documentation to support the request for payment. Attach additional sheets if necessary.

In accordance with Public Contract Code Sec. 20104.50 the City shall pay the Contractor interest on any progress payment which is made by City more than 30 days after City 
receives an undisputed and properly submitted written payment request.  Said interest shall be equal to the rate set forth in CCP Sec.685.010(a), and shall begin to accrue upon the 
expiration of said 30 day period.  Any written request for a progress payment which City determines to be disputed, improper or not suitable for payment for any reason shall be 
returned to Contractor within 7 days after receipt by City, along with a written statement of the reason or reasons why such request is disputed, improper or not suitable for payment. 

DBE Prime Contractor ESBE Prime Contractor CDBG Funded 
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SCHEDULE OF VALUES Remit To:

Department of Public Works
Engineering Services Division
915 "I" Street, Room 2000
Sacramento, CA 95814

Payment No. 1
Work Performed Thru

Quantity Amount Quantity Amount Quantity Amount Quantity Amount

1 MOBILIZATION 1 LS 1.00

2 CONSTRUCTION AREA SIGNS 1 LS 1.00

3 REMOVE AND RECONSTRUCT PICKET FENCE 
(PORTION) 23 LF 23.00

4 REMOVE AND RECONSTRUCT MASONRY SOUNDWALL 
(PORTION) 72 LF 72.00

5 REMOVE EXISTING PILE FOUNDATION (PORTION) 1 LS 1.00

6 RELOCATE BIKE LOCKER 1 EA 1.00

7 INSTALL BIKE RACKS 1 LS 1.00

8 WATER PIPE REMOVAL 100 LF 100.00

9 STORM DRAIN PIPE TO ABANDON 170 LF 170.00

10 CLEARING AND GRUBBING 1 LS 1.00

11 TREES TO REMOVE 5 EA 5.00

12 ROADWAY EXCAVATION & GRADING 170 CY 170.00

13 STRUCTURE EXCAVATION (BRIDGE) 56 CY 56.00

14 STRUCTURE EXCAVATION (BENT 11) 30 CY 30.00

15 STRUCTURE BACKFILL (BRIDGE) 57 CY 57.00

16  BARK MULCH TO PLACE 6674 SQFT 6,674.00

17 TREES TO PLANT 11 EA 11.00

18 SHRUBS - 1 GALLON TO PLANT 653 EA 653.00

19 SHRUBS/VINES - 5 GALLON TO PLANT 121 EA 121.00

20 LAWN SOD TO PLACE 118 SQFT 118.00

21 COBBLE TO PLACE 601 SQFT 601.00

22 LANDSCAPE MAINTENANCE (180 Days) 6 EA 6.00

23 MODIFY EXISTING IRRIGATION SYSTEM 1 LS 1.00

24 AUTOMATIC IRRIGATION SYSTEM TO PLACE 1 LS 1.00

25 FURNISH PRECAST CONCRETE SEATWALLS 1 LS 1.00

26 CONCRETE PAVERS TO PLACE 265 SQFT 265.00

27 FILTER FABRIC TO PLACE 16 SQFT 16.00

28 CLEAN CRUSHED ROCK TO PLACE (TYPE "D") 5 SQFT 5.00

29 CLASS 2 AGGREGATE BASE  TO PLACE 90 CY 90.00

30 ASPHALT CONCRETE (1/2") PAVEMENT TO PLACE 10 TON 10.00

31 36" CAST-IN-DRILLED-HOLE CONCRETE PILING 209 LF 209.00

32 42" CAST-IN-DRILLED-HOLE CONCRETE PILING 336 LF 336.00

33 48" CAST-IN-DRILLED-HOLE CONCRETE PILING 207 LF 207.00

34 STRUCTURAL CONCRETE, BRIDGE FOOTING 32 CY 32.00

35 STRUCTURAL CONCRETE, BRIDGE 944 CY 944.00

36 STRUCTURAL CONCRETE, APPROACH SLAB 13 CY 13.00

37 STRUCTURAL CONCRETE, BOX CULVERT 285 CY 285.00

38
FURNISH PRECAST PRESTRESSED CONCRETE DECK 
UNIT (SLAB TYPE) (50'-60') 791 SQFT

791.00

Current Work Completed Total Work Completed Balance of Contract

INVOICE NUMBER: T15065700-1

Item No Item Description Original Contract 
Quantity Unit Unit Price Original Contract 

Amount

Previous Work Completed
(SHOULD MATCH PREVIOUS PAY 

REQUEST'S TOTAL WORK 
COMPLETED COLUMNS)

PHONE NUMBER: (     ) 

CONTRACTOR: (As per City Agreement) Escrow Number:
REMITTANCE ADDRESS:     Escrow Remit Address:

V5 
PROJECT NAME: Sacramento City College Ped/Bike Bridge Project Escrow information to be filled out only if there is an executed escrow agreement.

CITY PROJECT NUMBER: T15065700 Escrow Agent (Bank):
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Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Current Work Completed Total Work Completed Balance of Contract
Item No Item Description Original Contract 

Quantity Unit Unit Price Original Contract 
Amount

Previous Work Completed
(SHOULD MATCH PREVIOUS PAY 

REQUEST'S TOTAL WORK 
COMPLETED COLUMNS)

39 ERECT PRECAST PRESTRESSED CONCRETE DECK UNIT 4 EA 4.00

40 CONRECTE BLOCK RETAINING WALL 430 SQFT 430.00

41 JOINT SEAL (MR 1") 70 LF 70.00

42 PERMANENT STEEL DECK FORMS 2,471 SQFT 2,471.00

43 ELASTOMERIC BEARING PADS 56 EA 56.00

44 ELASTOMERIC BEARING PADS (TIED ARCH) 4 EA 4.00

45 BAR REINFORCING STEEL (BRIDGE) 372,654 LB 372,654.00

46 BAR REINFORCING STEEL (BOX CULVERT) 83,613 LB 83,613.00

47 HEADED BAR REINFORCEMENT 890 EA 890.00

48 FURNISH STRUCTURAL STEEL (BRIDGE) (TIED ARCH) 84,696 LB 84,696.00

49 DECK CABLE SYSTEM (TIED ARCH) 645 LF 645.00

50 ERECT STRUCTURAL STEEL (BRIDGE) (TIED ARCH) 1 LS 1.00

51 WAYFINDING SIGN TO INSTALL 5 EA 5.00

52 CLEAN AND PAINT STRUCTURAL STEEL (TIED ARCH) 1 LS 1.00

53 CLEAN AND PAINT METAL RAILING (RAMP) 1 LS 1.00

54  8" STORM DRAIN PIPE TO INSTALL 50 LF 50.00

55 12" STORM DRAIN PIPE TO INSTALL 45 LF 45.00

56 24" STORM DRAIN PIPE TO INSTALL 160 LF 160.00

57 MAINTENANCE HOLE NO. 3 3 EA 3.00

58 24" WSP CASING 36 LF 36.00

59 DOWNSPOUT NOZZLE 10 EA 10.00

60 PCC CURB AND GUTTER TYPE 2 (MOD) TO 
CONSTRUCT 100 LF

100.00

61 PCC CURB TYPE 2 (MOD) TO CONSTRUCT 20 LF 20.00

62 PCC CURB TYPE 3 TO CONSTRUCT 40 LF 40.00

63 MOW STRIP TO CONSTRUCT 130 LF 130.00

64 3 1/2" PORTLAND CEMENT CONCRETE SIDEWALK 250 SQFT 250.00

65 3 1/2" PORTLAND CEMENT CONCRETE SIDEWALK 
(BEIGE CREAM) 1330 SQFT 1,330.00

66 3 1/2" PORTLAND CEMENT CONCRETE SIDEWALK 
(ARIZONA TAN) 1790 SQFT 1,790.00

67 8" PCC ROADWAY (BEIGE CREAM) TO CONSTRUCT 580 SQFT 580.00

68 Type "B" DI TO CONSTRUCT 1 EA 1.00

69 GUTTER DRAIN (TYPE 21) 2 EA 2.00

70 TRUNCATED DOMES TO INSTALL (36" X 60") 3 EA 3.00

71 MISCELLANEOUS METAL (DROP IN SPAN) 73 LB 73.00

72 MISCELLANEOUS METAL (BRIDGE) 4801 LB 4,801.00

73 BRIDGE DECK DRAINAGE SYSTEM 2625 LB 2,625.00

74 18" WATER MAIN TO INSTALL 130 LF 130.00

75 WATER VALVE TO CONSTRUCT 1 EA 1.00

76 TEMPORARY SAFETY FENCE 113 LF 113.00

77 TEMPORARY FENCE (FREE STANDING) 98 LF 98.00

78 CONSTRUCTION STAKING AND SURVEY 1 LS 1.00

79 CHAIN LINK RAILING (TYPE 7 MODIFIED) 465 LF 465.00

80 METAL RAILING (RAMP) 1832 LF 1,832.00

81 THERMOPLASTIC PAVEMENT MARKING 80 SQFT 80.00

82 LIGHTING SYSTEM 1 LS 1.00

Template: Schedule of Values 2014-06-09 Page 2 of 3
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Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Current Work Completed Total Work Completed Balance of Contract
Item No Item Description Original Contract 

Quantity Unit Unit Price Original Contract 
Amount

Previous Work Completed
(SHOULD MATCH PREVIOUS PAY 

REQUEST'S TOTAL WORK 
COMPLETED COLUMNS)

83 OVERHEAD CONTACT SYSTEM MODIFICATIONS 1 LS 1.00

84 RAILROAD FLAGGING 1 LS 1.00

85 WEST STAIRS TO CONSTRUCT 1 LS 1.00

86 RESIDENT ENGINEER'S FIELD OFFICE 1 LS 1.00

$0.00

"Total Work to 
Date" From 

Previous Pay 
Req.

Current Work 
Total  (this pay 

request)

Total Work to 
Date

Balancing Total 
of Adjusted 

Contract 

$0.00

Retention 
Withholding To 
Date From Prev 
Pay Req. 1st Pg

This Retention 
(current work)    

(5%)

Retention 
Withholding to 

Date

"Retention 
Released to 
Date" From 

Previous Pay 
Req.

Current 
Retention 
Release

Retention 
Released to 

Date

Withholding to 
Date from 

Previous Pay 
Req. 1st Pg

Current Labor 
Compliance 

Withholding (+) 
OR Release (-)

Labor 
Compliance 

Withholding To 
Date

Withholding to 
Date from 

Previous Pay 
Req.1st Pg

Stop Notice 
Withholding (+) 
OR Release (-)

Stop Notice 
Withholding To 

Date

"Escrow Funds 
Released To 
Date" from 

Previous Pay 
Req.

Escrow Funds 
To Be Released 

From Escrow 
Holder (Bank)

Escrow Funds 
Released To 

Date

Information needed to be filled in  from the 
corresponding blue lettered cell in the 
previous pay request.

"Total Paid To 
Date" from 

Previous Pay 
Req.

This Payment

Total Paid to 
Date (including 

Escrow 
releases)

Manual Fill in Data

Executed Contract Data or PM authorized amounts.

CCO Adjusted Contract Amount (Original 
+ Change Orders)

Partial Retention Release 
(Prior approval is needed before proceeding with partial 

rention release)

Labor Compliance Withholding

Stop Notice Withholding

Sum of all Change Orders

Change Order #3 - See change order summary sheet for details

Change Order #4 - See change order summary sheet for details

Change Order #5 - See change order summary sheet for details

Original Contract Total:

Change Order #1 - See change order summary sheet for details

Change Order #2 - See change order summary sheet for details
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CITY OF SACRAMENTO GUARANTEE 
Department of Public Works Page 1 of 1 
Engineering Services Division 

GUARANTEE 

We hereby guarantee the Sacramento City College Ped/Bike Bridge (Phase 3 ) Project (PN: 
T15065700)   the City of Sacramento for one (1) year in accordance with the guarantee 
required in the specifications.  We agree to repair or replace any or all such work, together 
with all or any other work which may be displaced in so doing, that may be proven 
defective in workmanship or material within the one-year period from the date of acceptance 
without any expense whatsoever to the City, ordinary wear and tear and unusual abuse or neglect 
excepted. 
In the event of our failure to comply with the above-mentioned conditions within five (5) days 
time after being notified in writing, we collectively or separately, do hereby authorize the City to 
proceed to have the defects repaired and made good at our expense and will pay the costs and 
damages, including but not limited to any related attorney fees and City staff and administrative 
expenses,  therefor immediately upon demand. 

Dated: Signed: 

Printed Name 

Company 

Address 

(Rev. 5-6-91) 
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NOTICE TO PROCEED 
DATE 

ABC Construction 
Attn: John Construction 
123 ABC Street 
Sacramento, CA  95814 

RE: PROJECT NAME (PN: ) 

Notice is hereby given you are authorized to commence work on the above referenced project on 
________.  You are legally required to begin work within fifteen (15) working days of this date. The 
entire work on the project must be completed within ____ (__) working days from the date of this 
notice.  Forty eight (48) hours prior to starting work, please notify the Project Manager_________  , 
808-____. Please address all correspondence to: 

Engineering Services Division 
915 I Street, Room 2000 
Sacramento, CA  95814 
(916) 808-8300/ (916) _________ 
(916) 808-7903 FAX 
Attn: __________  

Please reference City Project No. __________ in all billing and correspondence. We look forward to a 
mutually successful project.  The City of Sacramento is committed to the “Partnering Concept” of open 
communication and cooperative construction.  In that spirit, please do not hesitate to contact us via 
phone at (916) 808-8195 or FAX at (916) 808-8281 if we can be of any assistance. 

Respectfully, Receipt Acknowledged,__________ 

Jose R. Ledesma Signature Date 
Contract Services 

cc: 
Tim Mar _______________________________ 
Risk Management Title 
Shareen Kidd 
Project File  
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City College Pedestrian/Bicycle Bridge  
Final Specifications 

 

SECTION NO. 15 - SCHEDULE OF WAGES DATED JUNE 6, 2014 
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General Decision Number: CA140009 06/20/2014  CA9 
 
Superseded General Decision Number: CA20130009 
 
State: California 
 
Construction Types: Building, Heavy (Heavy and Dredging) and  
Highway 
 
 
Counties: Alpine, Amador, Butte, Colusa, El Dorado, Glenn,  
Lassen, Marin, Modoc, Napa, Nevada, Placer, Plumas, Sacramento,  
Shasta, Sierra, Siskiyou, Solano, Sonoma, Sutter, Tehama,  
Trinity, Yolo and Yuba Counties in California. 
 
 
BUILDING CONSTRUCTION PROJECTS (excluding Amador County only); 
DREDGING CONSTRUCTION PROJECTS (does not include hopper dredge 
work); HEAVY CONSTRUCTION PROJECTS (does not include water well 
drilling); AND HIGHWAY CONSTRUCTION PROJECTS 
 
 
Modification Number     Publication Date 
          0              01/03/2014 
          1              01/10/2014 
          2              01/24/2014 
          3              03/07/2014 
          4              04/11/2014 
          5              05/23/2014 
          6              05/30/2014 
          7              06/06/2014 
          8              06/13/2014 
          9              06/20/2014 
 
 ASBE0016-001 01/01/2014 
 
AREA 1:  ALAMEDA, CONTRA COSTA, LAKE, MARIN, MENDOCINO, 
MONTEREY, NAPA, SAN BENITO, SAN FRANCISCO, SAN MATEO, SANTA 
CLARA, SANTA CRUZ, SOLANO, & SONOMA COUNTIES 
 
AREA 2: ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, DEL NORTE, 
EL DORADO, FRESNO, GLENN, HUMBOLDT, KINGS, LASSEN, MADERA, 
MARIPOSA, MERCED,  MODOC, MONO, NEVADA, PLACER, PLUMAS, 
SACRAMENTO, SAN JOAQUIN, SHASTA, SIERRA, SISKIYOU, STANISLAU, 
SUTTER, TEHEMA, TRINITY, TULARE, TUOLUMNE, YOLO, & YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
Asbestos Workers/Insulator    
(Includes the application of    
all insulating materials,    
Protective Coverings,    
Coatings, and Finishes to all    
types of mechanical systems)   
     Area 1......................$ 57.15            18.72 
     Area 2......................$ 44.05            18.62 
---------------------------------------------------------------- 
 ASBE0016-007 01/01/2013 
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                                  Rates          Fringes 
 
Asbestos Removal    
worker/hazardous material    
handler (Includes    
preparation, wetting,    
stripping, removal,    
scrapping, vacuuming, bagging    
and disposing of all    
insulation materials from    
mechanical systems, whether    
they contain asbestos or not)....$ 31.13             6.95 
---------------------------------------------------------------- 
 BOIL0549-002 01/01/2013 
 
                                  Rates          Fringes 
 
BOILERMAKER   
     (1) Marin & Solano Counties.$ 42.06            33.43 
     (2) Remaining Counties......$ 38.37            31.32 
---------------------------------------------------------------- 
 BRCA0003-001 06/01/2011 
 
                                  Rates          Fringes 
 
MARBLE FINISHER..................$ 28.02            12.22 
---------------------------------------------------------------- 
 BRCA0003-004 05/01/2011 
 
AREA 1: ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, 
LASSEN, MODOC, NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, 
SIERRA, SUTTER, TEHAMA, YOLO AND YUBA COUNTIES 
 
AREA 2: MARIN, NAPA, SISKIYOU, SOLANO, SONOMA AND TRINITY 
COUNTIES 
 
 
                                  Rates          Fringes 
 
BRICKLAYER   
     AREA 1......................$ 35.11            18.99 
     AREA 2......................$ 39.85            22.00 
 
SPECIALTY PAY:   
  (A)  Underground work such as tunnel work, sewer work, 
  manholes, catch basins, sewer pipes and telephone conduit 
  shall be paid  $1.25 per hour above the regular rate.  Work 
  in direct contact with raw sewage shall receive $1.25 per 
  hour in addition to the above. 
  (B)  Operating a saw or grinder shall receive $1.25 per hour 
  above the regular rate. 
  (C)  Gunite nozzle person shall receive $1.25 per hour above 
  the regular rate. 
 
---------------------------------------------------------------- 
 BRCA0003-008 07/01/2013 
 
                                  Rates          Fringes 
 
TERRAZZO FINISHER................$ 33.15            13.93 
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TERRAZZO WORKER/SETTER...........$ 39.95            24.39 
---------------------------------------------------------------- 
 BRCA0003-010 04/01/2013 
 
                                  Rates          Fringes 
 
TILE FINISHER   
     Area 1......................$ 21.21            10.01 
     Area 2......................$ 21.26            12.44 
     Area 3......................$ 22.01            12.35 
     Area 4......................$ 20.93            11.79 
Tile Layer   
     Area 1......................$ 36.08            11.95 
     Area 2......................$ 34.41            13.68 
     Area 3......................$ 39.42            13.77 
     Area 4......................$ 35.45            13.68 
 
  AREA 1: Butte, Colusa, El Dorado, Glenn, Lassen, Modoc, 
  Nevada, Placer, Plumas, Sacramento, Shasta, Sierra, Sutter, 
  Tehema, Yolo, Yuba 
  AREA 2: Alpine, Amador 
  AREA 3: Marin, Napa, Solano, Siskiyou 
  AREA 4: Sonoma 
 
---------------------------------------------------------------- 
* BRCA0003-014 08/01/2013 
 
                                  Rates          Fringes 
 
MARBLE MASON.....................$ 39.30            22.48 
---------------------------------------------------------------- 
 CARP0034-001 07/01/2013 
 
                                  Rates          Fringes 
 
Diver   
     Assistant Tender, ROV  
     Tender/Technician...........$ 38.60            29.78 
     Diver standby...............$ 43.38            29.78 
     Diver Tender................$ 42.38            29.78 
     Diver wet...................$ 85.91            29.78 
     Manifold Operator (mixed  
     gas)........................$ 47.38            29.78 
     Manifold Operator (Standby).$ 42.38            29.78 
 
DEPTH PAY (Surface Diving):   
050 to 100 ft    $2.00 per foot    
101 to 150 ft    $3.00 per foot    
151 to 220 ft    $4.00 per foot 
 
SATURATION DIVING: 
  The standby rate shall apply until saturation starts.  The 
  saturation diving rate applies when divers are under 
  pressure continuously until work task and decompression are 
  complete. The diver rate shall be paid for all saturation 
  hours. 
 
DIVING IN ENCLOSURES: 
  Where it is necessary for Divers to enter pipes or tunnels, 
  or other enclosures where there is no vertical ascent, the 

Page 3 of 42

6/26/2014http://www.wdol.gov/wdol/scafiles/davisbacon/CA9.dvb?v=9

286 of 635



  following premium shall be paid:  Distance traveled from 
  entrance 26 feet to 300 feet:  $1.00 per foot.  When it is 
  necessary for a diver to enter any pipe, tunnel or other 
  enclosure less than 48" in height, the premium will be 
  $1.00 per foot. 
 
WORK IN COMBINATION OF CLASSIFICATIONS: 
  Employees working in any combination of classifications 
  within the diving crew (except dive supervisor) in a shift 
  are paid in the classification with the highest rate for 
  that shift. 
 
---------------------------------------------------------------- 
 CARP0034-003 07/01/2013 
 
                                  Rates          Fringes 
 
Piledriver.......................$ 38.60            29.78 
---------------------------------------------------------------- 
 CARP0035-001 08/01/2013 
 
AREA 1:  MARIN, NAPA, SOLANO & SONOMA 
 
AREA 3: SACRAMENTO, WESTERN EL DORADO (Territory west of an 
including highway 49 and the territory inside the city limits 
of Placerville), WESTERN PLACER (Territory west of and 
including highway 49), & YOLO 
 
AREA 4:  ALPINE, BUTTE, COLUSA, EASTERN EL DORADO, GLENN, 
LASSEN, MODOC, NEVADA, EASTERN PLACER, PLUMAS, SHASTA, SIERRA, 
SISKIYOU, SUTTER, TEHAMA, TRINITY,  & YUBA 
 
 
                                  Rates          Fringes 
 
Drywall Installers/Lathers:   
     Area 1......................$ 39.35            27.02 
     Area 3......................$ 33.97            27.02 
     Area 4......................$ 32.62            27.02 
Drywall Stocker/Scrapper   
     Area 1......................$ 19.68            15.65 
     Area 3......................$ 16.99            15.65 
     Area 4......................$ 16.31            15.65 
---------------------------------------------------------------- 
 CARP0035-009 07/01/2013 
 
Marin County 
 
                                  Rates          Fringes 
 
CARPENTER   
     Bridge Builder/Highway  
     Carpenter...................$ 39.35            26.58 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 39.50            26.58 
     Journeyman Carpenter........$ 39.35            26.58 
     Millwright..................$ 39.45            28.17 

Page 4 of 42

6/26/2014http://www.wdol.gov/wdol/scafiles/davisbacon/CA9.dvb?v=9

287 of 635



---------------------------------------------------------------- 
 CARP0035-010 07/01/2013 
 
AREA 1: Marin, Napa, Solano & Sonoma  Counties 
 
AREA 2: Alpine, San Benito and Santa Cruz 
 
AREA 3: Alpine, Butte, Colusa, El Dorado, Glenn, Lassen, Modoc, 
Nevada, Placer, Plumas, Sacramento, Shasta, Sierra, Siskiyou, 
Sutter, Tehama, Trinity, Yolo & Yuba counties 
 
 
                                  Rates          Fringes 
 
Modular Furniture Installer   
     Area 1 
      Installer I................$ 22.96            17.52 
      Installer II...............$ 19.53            17.52 
      Lead Installer.............$ 26.41            18.02 
      Master Installer...........$ 30.63            18.02 
     Area 2 
      Installer I................$ 20.31            17.52 
      Installer II...............$ 17.36            17.52 
      Lead Installer.............$ 23.28            18.02 
      Master Installer...........$ 26.91            18.02 
     Area 3 
      Installer I................$ 19.36            17.52 
      Installer II...............$ 16.59            17.52 
      Lead Installer.............$ 22.16            18.02 
      Master Installer...........$ 25.58            18.02 
---------------------------------------------------------------- 
 CARP0046-001 07/01/2013 
 
El Dorado (West), Placer (West), Sacramento and Yolo Counties 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 39.35            26.58 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 33.62            26.58 
     Journeyman Carpenter........$ 33.47            26.58 
     Millwright..................$ 35.97            28.17 
 
  Footnote: Placer County (West) includes territory West of and 
  including Highway 49 and El Dorado County (West) includes 
  territory West of and including Highway 49 and territory 
  inside the city limits of Placerville. 
 
---------------------------------------------------------------- 
 CARP0046-002 07/01/2013 
 
Alpine, Colusa, El Dorado (East), Nevada, Placer (East), 
Sierra, Sutter and Yuba Counties 
 
 

Page 5 of 42

6/26/2014http://www.wdol.gov/wdol/scafiles/davisbacon/CA9.dvb?v=9

288 of 635



                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 39.35            26.58 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 32.27            26.58 
     Journeyman Carpenter........$ 32.12            26.58 
     Millwright..................$ 34.62            28.17 
---------------------------------------------------------------- 
 CARP0152-003 07/01/2013 
 
Amador County 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 39.35            26.58 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 32.27            26.58 
     Journeyman Carpenter........$ 32.12            26.58 
     Millwright..................$ 34.62            28.17 
---------------------------------------------------------------- 
 CARP0180-001 07/01/2013 
 
Solano County 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 39.35            26.58 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 39.50            26.58 
     Journeyman Carpenter........$ 39.35            26.58 
     Millwright..................$ 39.45            28.17 
---------------------------------------------------------------- 
 CARP0751-001 07/01/2013 
 
Napa and Sonoma Counties 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 39.35            26.58 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
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     Filer.......................$ 39.50            26.58 
     Journeyman Carpenter........$ 39.35            26.58 
     Millwright..................$ 39.45            28.17 
---------------------------------------------------------------- 
 CARP1599-001 07/01/2013 
 
Butte, Glenn, Lassen, Modoc, Plumas, Shasta, Siskiyou, Tehama 
and Trinity Counties 
 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 39.35            26.58 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 32.27            26.58 
     Journeyman Carpenter........$ 32.12            26.58 
     Millwright..................$ 34.62            28.17 
---------------------------------------------------------------- 
* ELEC0180-001 06/01/2014 
 
NAPA AND SOLANO COUNTIES 
 
                                  Rates          Fringes 
 
CABLE SPLICER....................$ 50.97         3%+20.13 
ELECTRICIAN......................$ 45.31         3%+20.13 
---------------------------------------------------------------- 
 ELEC0180-003 12/01/2013 
 
NAPA AND SOLANO COUNTIES 
 
                                  Rates          Fringes 
 
Sound & Communications   
     Installer...................$ 31.32         3%+15.30 
     Technician..................$ 35.66         3%+15.30 
 
SCOPE OF WORK INCLUDES-   
  SOUND & VOICE TRANSMISSION (Music, Intercom, Nurse Call, 
  Telephone); FIRE ALARM SYSTEMS [excluding fire alarm  work 
  when installed in raceways (including wire and cable 
  pulling) and when performed on new or major remodel 
  building  projects or jobs], 
  TELEVISION & VIDEO SYSTEMS, SECURITY SYSTEMS, COMMUNICATIONS 
  SYSTEMS that transmit or receive information and/or control 
  systems that are intrinsic to the above. 
 
EXCLUDES- 
  Excludes all other data systems or multiple systems which 
  include control function or power supply;  excludes 
  installation of raceway systems,  line voltage work, 
  industrial work, life-safety systems (all  buildings having 
  floors located more than 75' above the lowest  floor level 
  having building access); excludes energy management 
  systems. 
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---------------------------------------------------------------- 
 ELEC0340-002 12/01/2013 
 
ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, TRINITY, YOLO, YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
Communications System   
     Sound & Communications  
     Installer...................$ 24.68         3%+12.85 
     Sound & Communications  
     Technician..................$ 28.38         3%+12.85 
 
SCOPE OF WORK   
 
  Includes the installation testing, service and maintenance, 
  of the following systems which utilize the transmission 
  and/or transference of voice, sound, vision and digital for 
  commercial, education, security and entertainment purposes 
  for the following TV monitoring and surveillance, 
  background-foreground music, intercom and telephone 
  interconnect, inventory control systems, microwave 
  transmission, multi-media, multiplex, nurse call system, 
  radio page, school intercom and sound, burglar alarms, and 
  low voltage master clock systems. 
 
A. SOUND AND VOICE TRANSMISSION/TRANSFERENCE SYSTEMS      
  Background foreground music Intercom and telephone 
  interconnect systems, Telephone systems, Nurse call 
  systems, Radio page systems, School intercom and sound 
  systems, Burglar alarm systems, Low voltage master clock 
  systems, Multi-media/multiplex systems, Sound and musical 
  entertainment systems, RF systems, Antennas and Wave Guide. 
 
B. FIRE ALARM SYSTEMS      
Installation, wire pulling and testing   
 
  C. TELEVISION AND VIDEO SYSTEMS     Television monitoring and 
  surveillance systems,  Video security systems, Video 
  entertainment systems, Video educational systems, Microwave 
  transmission systems, CATV and CCTV 
 
  D. SECURITY SYSTEMS     Perimeter security systems 
  Vibration sensor systems     Card access systems     Access 
  control systems     Sonar/infrared monitoring equipment 
 
  E. COMMUNICATIONS SYSTEMS THAT TRANSMIT OR RECEIVE 
  INFORMATION AND/OR CONTROL SYSTEMS THAT ARE INTRINSIC    TO 
  THE ABOVE LISTED SYSTEMS     SCADA (Supervisory Control and 
  Data Acquisition)     PCM (Pulse Code Modulation) 
  Inventory Control Systems     Digital Data Systems 
  Broadband and Baseband and Carriers     Point of Sale 
  Systems     VSAT Data Systems     Data Communication 
  Systems     RF and Remote Control Systems     Fiber Optic 
  Data Systems  WORK EXCLUDED Raceway systems are not covered 
  (excluding Ladder-Rack for the purpose of the above listed 
  systems).  Chases and/or nipples (not to exceed 10 feet) 
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  may be installed on open wiring systems.  Energy management 
  systems.  SCADA (Supervisory Control and Data Acquisition) 
  when not intrinsic to the above listed systems (in the 
  scope).  Fire alarm systems when installed in raceways 
  (including wire and cable pulling) shall be performed at 
  the electrician wage rate, when either of the following two 
  (2) conditions apply: 
  1.  The project involves new or major remodel building trades 
  construction. 
  2.  The conductors for the fire alarm system are installed in 
  conduit. 
 
---------------------------------------------------------------- 
 ELEC0340-003 12/01/2013 
 
ALPINE (West of Sierra Mt. Watershed), AMADOR, BUTTE, COLUSA, 
EL DORADO (West of Sierra Mt. Watershed), GLENN, LASSEN, NEVADA 
(West of Sierra Mt. Watershed), PLACER, PLUMAS, SACRAMENTO, 
SHASTA, SIERRA (West of Sierra Mt. Watershed), SUTTER, TEHAMA, 
TRINITY, YOLO & YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN   
     Remaining area..............$ 39.06            18.54 
     Sierra Army Depot, Herlong..$ 48.83            18.54 
     Tunnel work.................$ 41.01            18.54 
 
  CABLE SPLICER:  Receives 110% of the Electrician basic hourly 
  rate. 
 
---------------------------------------------------------------- 
 ELEC0401-005 07/01/2013 
 
ALPINE (east of the main watershed divide), EL DORADO (east of 
the main watershed divide), NEVADA (east of the main 
watershed), PLACER (east of the main watershed divide) and 
SIERRA (east of the main watershed divide) COUNTIES: 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 37.00            14.62 
---------------------------------------------------------------- 
 ELEC0551-004 06/01/2014 
 
MARIN AND SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 47.20            16.76 
---------------------------------------------------------------- 
 ELEC0551-005 12/01/2013 
 
MARIN & SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
Sound & Communications   
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     Installer...................$ 31.32            16.23 
     Technician..................$ 35.66            16.36 
 
SCOPE OF WORK INCLUDES-   
  SOUND & VOICE TRANSMISSION (Music, Intercom, Nurse Call, 
  Telephone); FIRE ALARM SYSTEMS [excluding fire alarm  work 
  when installed in raceways (including wire and cable 
  pulling) and when performed on new or major remodel 
  building  projects or jobs], 
  TELEVISION & VIDEO SYSTEMS, SECURITY SYSTEMS, COMMUNICATIONS 
  SYSTEMS that transmit or receive information and/or control 
  systems that are intrinsic to the above. 
 
EXCLUDES- 
  Excludes all other data systems or multiple systems which 
  include control function or power supply;  excludes 
  installation of raceway systems,  line voltage work, 
  industrial work, life-safety systems (all  buildings having 
  floors located more than 75' above the lowest  floor level 
  having building access); excludes energy management 
  systems. 
 
---------------------------------------------------------------- 
 ELEC0659-006 01/01/2013 
 
DEL NORTE, MODOC and SISKIYOU COUNTIES 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 30.27            14.81 
---------------------------------------------------------------- 
 ELEC0659-008 02/01/2013 
 
DEL NORTE, MODOC & SISKIYOU COUNTIES 
 
                                  Rates          Fringes 
 
Line Construction   
     (1) Cable Splicer...........$ 51.09         4%+13.30 
     (2) Lineman, Pole Sprayer,  
     Heavy Line Equipment Man....$ 45.62         4%+13.30 
     (3) Tree Trimmer............$ 32.07          4%+9.80 
     (4) Line Equipment Man......$ 45.62          4%+9.80 
     (5) Powdermen,  
     Jackhammermen...............$ 34.22          4%+9.80 
     (6) Groundman...............$ 31.31          4%+9.80 
---------------------------------------------------------------- 
 ELEC1245-004 06/01/2013 
 
ALL COUNTIES EXCEPT DEL NORTE, MODOC & SISKIYOU 
 
                                  Rates          Fringes 
 
LINE CONSTRUCTION   
     (1) Lineman; Cable splicer..$ 50.30               15 
     (2) Equipment specialist  
     (operates crawler  
     tractors, commercial motor  
     vehicles, backhoes,  
     trenchers, cranes (50 tons  
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     and below), overhead &  
     underground distribution  
     line   equipment)...........$ 40.17            14.56 
     (3) Groundman...............$ 30.73            13.48 
     (4) Powderman...............$ 44.91            13.48 
 
  HOLIDAYS: New Year's Day, M.L. King Day, Memorial Day, 
  Independence Day, Labor Day, Veterans Day, Thanksgiving Day 
  and day after Thanksgiving, Christmas Day 
 
---------------------------------------------------------------- 
 ELEV0008-001 01/01/2014 
 
                                  Rates          Fringes 
 
ELEVATOR MECHANIC................$ 59.19           26.785 
 
FOOTNOTE: 
  PAID VACATION:  Employer contributes 8% of regular hourly 
  rate as vacation pay credit for employees with more than 5 
  years of service, and 6% for 6 months to 5 years of service. 
  PAID HOLIDAYS: New Years Day, Memorial Day, Independence Day, 
  Labor Day, Veterans Day, Thanksgiving Day, Friday after 
  Thanksgiving, and Christmas Day. 
 
---------------------------------------------------------------- 
 ENGI0003-008 07/01/2013 
 
                                  Rates          Fringes 
 
Dredging: (DREDGING:    
CLAMSHELL & DIPPER DREDGING;     
HYDRAULIC SUCTION DREDGING:)   
     AREA 1: 
      (1) Leverman...............$ 40.53            27.81 
      (2) Dredge Dozer; Heavy  
      duty repairman.............$ 35.57            27.81 
      (3) Booster Pump  
      Operator; Deck    
      Engineer; Deck mate;  
      Dredge Tender; Winch  
      Operator...................$ 34.45            27.81 
      (4) Bargeman; Deckhand;  
      Fireman; Leveehand; Oiler..$ 31.15            27.81 
     AREA 2: 
      (1) Leverman...............$ 42.53            27.81 
      (2) Dredge Dozer; Heavy  
      duty repairman.............$ 37.57            27.81 
      (3) Booster Pump  
      Operator; Deck    
      Engineer; Deck mate;  
      Dredge Tender; Winch  
      Operator...................$ 36.45            27.81 
      (4) Bargeman; Deckhand;  
      Fireman; Leveehand; Oiler..$ 33.15            27.81 
 
AREA DESCRIPTIONS   
 
  AREA 1: ALAMEDA,BUTTE, CONTRA COSTA, KINGS, MARIN, MERCED, 
  NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, 

Page 11 of 42

6/26/2014http://www.wdol.gov/wdol/scafiles/davisbacon/CA9.dvb?v=9

294 of 635



  SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, 
  SUTTER, YOLO, AND YUBA COUNTIES 
 
AREA 2:  MODOC COUNTY 
 
  THE REMAINGING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 
  AS NOTED BELOW: 
 
ALPINE COUNTY: 
Area 1:  Northernmost part 
Area 2:  Remainder 
 
CALAVERAS COUNTY:  
Area 1: Remainder  
Area 2: Eastern part   
 
COLUSA COUNTY: 
Area 1:  Eastern part 
Area 2:  Remainder 
 
ELDORADO COUNTY: 
Area 1:  North Central part 
Area 2:  Remainder 
  
FRESNO COUNTY:  
Area 1: Remainder  
Area 2: Eastern part   
 
GLENN COUNTY: 
Area 1:  Eastern part 
Area 2: Remainder   
 
LASSEN COUNTY: 
  Area 1:  Western part along the Southern portion of border 
  with Shasta County 
Area 2:  Remainder 
 
MADERA COUNTY:  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
MARIPOSA COUNTY  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
MONTERREY COUNTY  
Area 1: Except Southwestern part  
Area 2: Southwestern part   
 
NEVADA COUNTY: 
  Area 1:  All but the Northern portion along the border of 
  Sierra County 
Area 2:  Remainder 
 
PLACER COUNTY: 
Area 1:  Al but the Central portion 
Area 2:  Remainder 
 
PLUMAS COUNTY: 
Area 1:  Western portion 
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Area 2:  Remainder 
 
SHASTA COUNTY: 
Area 1:  All but the Northeastern corner 
Area 2:  Remainder 
 
SIERRA COUNTY: 
Area 1:  Western part 
Area 2:  Remainder 
 
SISKIYOU COUNTY: 
Area 1:  Central part 
Area 2:  Remainder 
 
SONOMA COUNTY: 
Area 1:  All but the Northwestern corner 
Area 2:  Remainder 
 
TEHAMA COUNTY: 
  Area 1:  All but the Western border with Mendocino & Trinity 
  Counties 
Area 2:  Remainder 
 
TRINITY COUNTY: 
  Area 1:  East Central part and the Northeastern border with 
  Shasta County 
Area 2:  Remainder 
 
TUOLUMNE COUNTY:  
Area 1: Except Eastern part  
Area 2: Eastern part 
 
---------------------------------------------------------------- 
* ENGI0003-018 07/01/2013 
 
"AREA 1" WAGE RATES ARE LISTED BELOW  
 
"AREA 2" RECEIVES AN ADDITIONAL $2.00 PER HOUR ABOVE AREA 1 
RATES. 
 
SEE AREA DEFINITIONS BELOW 
 
 
                                  Rates          Fringes 
 
OPERATOR:  Power Equipment    
(AREA 1:)   
     GROUP 1.....................$ 39.02            26.27 
     GROUP 2.....................$ 37.49            26.27 
     GROUP 3.....................$ 36.01            26.27 
     GROUP 4.....................$ 34.63            26.27 
     GROUP 5.....................$ 33.36            26.27 
     GROUP 6.....................$ 32.04            26.27 
     GROUP 7.....................$ 30.90            26.27 
     GROUP 8.....................$ 29.76            26.27 
     GROUP 8-A...................$ 27.55            26.27 
OPERATOR:  Power Equipment    
(Cranes and Attachments -    
AREA 1:)   
     GROUP 1 
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      Cranes.....................$ 39.90            26.27 
      Oiler......................$ 32.93            26.27 
      Truck crane oiler..........$ 36.50            26.27 
     GROUP 2 
      Cranes.....................$ 32.67            26.27 
      Oiler......................$ 32.67            26.27 
      Truck crane oiler..........$ 36.21            26.27 
     GROUP 3 
      Cranes.....................$ 36.40            26.27 
      Hydraulic..................$ 32.04            26.27 
      Oiler......................$ 32.43            26.27 
      Truck Crane Oiler..........$ 35.94            26.27 
OPERATOR:  Power Equipment    
(Piledriving - AREA 1:)   
     GROUP 1 
      Lifting devices............$ 40.24            26.27 
      Oiler......................$ 30.98            26.27 
      Truck crane oiler..........$ 33.26            26.27 
     GROUP 2 
      Lifting devices............$ 38.42            26.27 
      Oiler......................$ 30.71            26.27 
      Truck Crane Oiler..........$ 33.01            26.27 
     GROUP 3 
      Lifting devices............$ 36.74            26.27 
      Oiler......................$ 30.49            26.27 
      Truck Crane Oiler..........$ 32.72            26.27 
     GROUP 4 
      Lifting devices............$ 34.97            26.27 
     GROUP 5 
      Lifting devices............$ 33.67            26.27 
     GROUP 6 
      Lifting devices............$ 32.33            26.27 
OPERATOR:  Power Equipment    
(Steel Erection - AREA 1:)   
     GROUP 1 
      Cranes.....................$ 40.87            26.27 
      Oiler......................$ 31.32            26.27 
      Truck Crane Oiler..........$ 33.55            26.27 
     GROUP 2 
      Cranes.....................$ 39.10            26.27 
      Oiler......................$ 31.05            26.27 
      Truck Crane Oiler..........$ 33.33            26.27 
     GROUP 3 
      Cranes.....................$ 37.62            26.27 
      Hydraulic..................$ 32.67            26.27 
      Oiler......................$ 30.83            26.27 
      Truck Crane Oiler..........$ 33.06            26.27 
     GROUP 4 
      Cranes.....................$ 35.60            26.27 
     GROUP 5 
      Cranes.....................$ 34.30            26.27 
OPERATOR:  Power Equipment    
(Tunnel and Underground Work    
- AREA 1:)   
     SHAFTS, STOPES, RAISES: 
      GROUP 1....................$ 35.12            26.27 
      GROUP 1-A..................$ 37.59            26.27 
      GROUP 2....................$ 33.86            26.27 
      GROUP 3....................$ 32.53            26.27 
      GROUP 4....................$ 31.39            26.27 
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      GROUP 5....................$ 30.25            26.27 
     UNDERGROUND: 
      GROUP 1....................$ 35.02            26.27 
      GROUP 1-A..................$ 37.49            26.27 
      GROUP 2....................$ 33.76            26.27 
      GROUP 3....................$ 32.43            26.27 
      GROUP 4....................$ 31.29            26.27 
      GROUP 5....................$ 30.15            26.27 
 
  FOOTNOTE: Work suspended by ropes or cables, or work on a 
  Yo-Yo Cat: $.60 per hour additional. 
 
 
  POWER EQUIPMENT OPERATOR CLASSIFICATIONS   
 
  GROUP 1: Operator of helicopter (when used in erection work); 
  Hydraulic excavator, 7 cu. yds. and over; Power shovels, 
  over 7 cu. yds. 
 
  GROUP 2: Highline cableway; Hydraulic excavator, 3-1/2 cu. 
  yds. up to 7 cu. yds.; Licensed construction work boat 
  operator, on site; Power blade operator (finish); Power 
  shovels, over 1 cu. yd. up to and including 7 cu. yds. 
  m.r.c. 
 
  GROUP 3: Asphalt milling machine; Cable backhoe; Combination 
  backhoe and loader over 3/4 cu. yds.; Continuous flight tie 
  back machine assistant to engineer or mechanic; Crane 
  mounted continuous flight tie back machine, tonnage to 
  apply; Crane mounted drill attachment, tonnage to apply; 
  Dozer, slope brd; Gradall; Hydraulic excavator, up to 3 1/2 
  cu. yds.; Loader 4 cu. yds. and over; Long reach excavator; 
  Multiple engine scraper (when used as push pull); Power 
  shovels, up to and including 1 cu. yd.; Pre-stress wire 
  wrapping machine; Side boom cat, 572 or larger; Track 
  loader 4 cu. yds. and over; Wheel excavator (up to and 
  including 750 cu. yds. per hour) 
 
  GROUP 4: Asphalt plant engineer/box person; Chicago boom; 
  Combination backhoe and loader up to and including 3/4 cu. 
  yd.; Concrete batch plant (wet or dry); Dozer and/or push 
  cat; Pull- type elevating loader; Gradesetter, grade 
  checker (GPS, mechanical or otherwise); Grooving and 
  grinding machine; Heading shield operator; Heavy-duty 
  drilling equipment, Hughes, LDH, Watson 3000 or similar; 
  Heavy-duty repairperson and/or welder; Lime spreader; 
  Loader under 4 cu. yds.; Lubrication and service engineer 
  (mobile and grease rack); Mechanical finishers or spreader 
  machine (asphalt, Barber-Greene and similar); Miller 
  Formless M-9000 slope paver or similar; Portable crushing 
  and screening plants; Power blade support; Roller operator, 
  asphalt; Rubber-tired scraper, self-loading (paddle-wheels, 
  etc.); Rubber- tired earthmoving equipment (scrapers); Slip 
  form paver (concrete); Small tractor with drag; Soil 
  stabilizer (P & H or equal); Spider plow and spider puller; 
  Tubex pile rig; Unlicensed constuction work boat operator, 
  on site; Timber skidder; Track loader up to 4 yds.; 
  Tractor-drawn scraper; Tractor, compressor drill 
  combination; Welder; Woods-Mixer (and other similar Pugmill 
  equipment) 
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  GROUP 5: Cast-in-place pipe laying machine; Combination 
  slusher and motor operator; Concrete conveyor or concrete 
  pump, truck or equipment mounted; Concrete conveyor, 
  building site; Concrete pump or pumpcrete gun; Drilling 
  equipment, Watson 2000, Texoma 700 or similar; Drilling and 
  boring machinery, horizontal (not to apply to waterliners, 
  wagon drills or jackhammers); Concrete mixer/all; Person 
  and/or material hoist; Mechanical finishers (concrete) 
  (Clary, Johnson, Bidwell Bridge Deck or similar types); 
  Mechanical burm, curb and/or curb and gutter machine, 
  concrete or asphalt); Mine or shaft hoist; Portable 
  crusher; Power jumbo operator (setting slip-forms, etc., in 
  tunnels); Screed (automatic or manual); Self-propelled 
  compactor with dozer; Tractor with boom D6 or smaller; 
  Trenching machine, maximum digging capacity over 5 ft. 
  depth; Vermeer T-600B rock cutter or similar 
 
  GROUP 6: Armor-Coater (or similar); Ballast jack tamper; 
  Boom- type backfilling machine; Assistant plant engineer; 
  Bridge and/or gantry crane; Chemical grouting machine, 
  truck-mounted; Chip spreading machine operator; Concrete 
  saw (self-propelled unit on streets, highways, airports and 
  canals); Deck engineer; Drilling equipment Texoma 600, 
  Hughes 200 Series or similar up to and including 30 ft. 
  m.r.c.; Drill doctor; Helicopter radio operator; 
  Hydro-hammer or similar; Line master; Skidsteer loader, 
  Bobcat larger than 743 series or similar (with 
  attachments); Locomotive; Lull hi-lift or similar; Oiler, 
  truck mounted equipment; Pavement breaker, truck-mounted, 
  with compressor combination; Paving fabric installation 
  and/or laying machine; Pipe bending machine (pipelines 
  only); Pipe wrapping machine (tractor propelled and 
  supported); Screed (except asphaltic concrete paving); 
  Self- propelled pipeline wrapping machine; Tractor; 
  Self-loading chipper; Concrete barrier moving machine 
 
  GROUP 7: Ballast regulator; Boom truck or dual-purpose 
  A-frame truck, non-rotating - under 15 tons; Cary lift or 
  similar; Combination slurry mixer and/or cleaner; Drilling 
  equipment, 20 ft. and under m.r.c.; Firetender (hot plant); 
  Grouting machine operator; Highline cableway signalperson; 
  Stationary belt loader (Kolman or similar); Lift slab 
  machine (Vagtborg and similar types); Maginnes internal 
  full slab vibrator; Material hoist (1 drum); Mechanical 
  trench shield; Pavement breaker with or without compressor 
  combination); Pipe cleaning machine (tractor propelled and 
  supported); Post driver; Roller (except asphalt); Chip 
  Seal; Self-propelled automatically applied concrete curing 
  mahcine (on streets, highways, airports and canals); 
  Self-propelled compactor (without dozer); Signalperson; 
  Slip-form pumps (lifting device for concrete forms); Tie 
  spacer; Tower mobile; Trenching machine, maximum digging 
  capacity up to and including 5 ft. depth; Truck- type loader 
 
  GROUP 8: Bit sharpener; Boiler tender; Box operator; 
  Brakeperson; Combination mixer and compressor 
  (shotcrete/gunite); Compressor operator; Deckhand; Fire 
  tender; Forklift (under 20 ft.); Generator; 
  Gunite/shotcrete equipment operator; Hydraulic monitor; Ken 
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  seal machine (or similar); Mixermobile; Oiler; Pump 
  operator; Refrigeration plant; Reservoir-debris tug (self- 
  propelled floating); Ross Carrier (construction site); 
  Rotomist operator; Self-propelled tape machine; Shuttlecar; 
  Self-propelled power sweeper operator (includes vacuum 
  sweeper);  Slusher operator; Surface heater; Switchperson; 
  Tar pot firetender; Tugger hoist, single drum; Vacuum 
  cooling plant; Welding machine (powered other than by 
  electricity) 
 
  GROUP 8-A: Elevator operator; Skidsteer loader-Bobcat 743 
  series or smaller, and similar (without attachments); Mini 
  excavator under 25 H.P. (backhoe-trencher); Tub grinder 
  wood chipper 
 
---------------------------------------------------------- 
              
     ALL CRANES AND ATTACHMENTS  
 
  GROUP 1: Clamshell and dragline over 7 cu. yds.; Crane, over 
  100 tons; Derrick, over 100 tons; Derrick barge 
  pedestal-mounted, over 100 tons; Self-propelled boom-type 
  lifting device, over 100 tons 
 
  GROUP 2: Clamshell and dragline over 1 cu. yd. up to and 
  including 7 cu. yds.; Crane, over 45 tons up to and 
  including 100 tons; Derrick barge, 100 tons and under; 
  Self-propelled boom-type lifting device, over 45 tons; 
  Tower crane 
 
  GROUP 3: Clamshell and dragline up to and including 1 cu. 
  yd.; Cranes 45 tons and under; Self-propelled boom-type 
  lifting device 45 tons and under; 
 
  GROUP 4: Boom Truck or dual purpose A-frame truck, 
  non-rotating over 15 tons; Truck-mounted rotating 
  telescopic boom type lifting device, Manitex or similar 
  (boom truck) over 15 tons; Truck-mounted rotating 
  telescopic boom type lifting device, Manitex or similar 
  (boom truck) - under 15 tons; 
 
----------------------------------------------------------- 
 
                 PILEDRIVERS   
 
  GROUP 1: Derrick barge pedestal mounted over 100 tons; 
  Clamshell over 7 cu. yds.; Self-propelled boom-type lifting 
  device over 100 tons; Truck crane or crawler, land or barge 
  mounted over 100 tons 
 
  GROUP 2: Derrick barge pedestal mounted 45 tons to and 
  including 100 tons; Clamshell up to and including 7 cu. 
  yds.; Self-propelled boom-type lifting device over 45 tons; 
  Truck crane or crawler, land or barge mounted, over 45 tons 
  up to and including 100 tons; Fundex F-12 hydraulic pile rig 
 
  GROUP 3: Derrick barge pedestal mounted under 45 tons; Self- 
  propelled boom-type lifting device 45 tons and under; 
  Skid/scow piledriver, any tonnage; Truck crane or crawler, 
  land or barge mounted 45 tons and under 
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  GROUP 4: Assistant operator in lieu of assistant to engineer; 
  Forklift, 10 tons and over; Heavy-duty repairperson/welder 
 
GROUP 5: Deck engineer   
 
GROUP 6: Deckhand; Fire tender             
 
------------------------------------------------------------- 
 
            STEEL ERECTORS   
 
  GROUP 1: Crane over 100 tons; Derrick over 100 tons; Self- 
  propelled boom-type lifting device over 100 tons 
 
  GROUP 2: Crane over 45 tons to 100 tons; Derrick under 100 
  tons; Self-propelled boom-type lifting device over 45 tons 
  to 100 tons; Tower crane 
 
  GROUP 3: Crane, 45 tons and under; Self-propelled boom-type 
  lifting device, 45 tons and under 
 
  GROUP 4: Chicago boom; Forklift, 10 tons and over; Heavy-duty 
  repair person/welder 
 
GROUP 5: Boom cat   
 
  -------------------------------------------------------------- 
  -- 
 
  TUNNEL AND UNDERGROUND WORK   
 
  GROUP 1-A: Tunnel bore machine operator, 20' diameter or more 
   
 
  GROUP 1: Heading shield operator; Heavy-duty repairperson; 
  Mucking machine (rubber tired, rail or track type); Raised 
  bore operator (tunnels); Tunnel mole bore operator 
 
  GROUP 2: Combination slusher and motor operator; Concrete 
  pump or pumpcrete gun; Power jumbo operator 
 
GROUP 3: Drill doctor; Mine or shaft hoist   
 
  GROUP 4: Combination slurry mixer cleaner; Grouting Machine 
  operator; Motorman 
 
  GROUP 5: Bit Sharpener; Brakeman; Combination mixer and 
  compressor (gunite); Compressor operator; Oiler; Pump 
  operator; Slusher operator 
----------------------------------------------------------- 
 
AREA DESCRIPTIONS: 
 
  POWER EQUIPMENT OPERATORS, CRANES AND ATTACHMENTS,TUNNEL AND 
  UNDERGROUND  [These areas do not apply to Piledrivers and 
  Steel Erectors] 
 
  AREA 1: ALAMEDA, BUTTE, CONTRA COSTA, KINGS, MARIN,  MERCED, 
  NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, 
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  SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, 
  SUTTER, YOLO, AND YUBA COUNTIES 
 
AREA 2 - MODOC COUNTY 
 
  THE REMAINING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 AS 
  NOTED BELOW: 
 
ALPINE COUNTY: 
Area 1: Northernmost part 
Area 2: Remainder 
 
CALAVERAS COUNTY:  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
COLUSA COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 
 
DEL NORTE COUNTY: 
Area 1: Extreme Southwestern corner 
Area 2: Remainder  
 
ELDORADO COUNTY: 
Area 1: North Central part 
Area 2: Remainder 
 
FRESNO COUNTY  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
GLENN COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 
 
HUMBOLDT COUNTY: 
Area 1: Except Eastern and Southwestern parts 
Area 2: Remainder 
 
LAKE COUNTY: 
Area 1: Southern part 
Area 2: Remainder 
 
LASSEN COUNTY: 
  Area 1: Western part along the Southern portion of border 
  with Shasta County 
Area 2: Remainder 
 
MADERA COUNTY  
Area 1: Remainder  
Area 2: Eastern part   
 
MARIPOSA COUNTY  
Area 1: Remainder  
Area 2: Eastern part   
 
MENDOCINO COUNTY: 
Area 1: Central and Southeastern parts 
Area 2: Remainder  
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MONTEREY COUNTY  
Area 1: Remainder  
Area 2: Southwestern part 
 
NEVADA COUNTY: 
  Area 1: All but the Northern portion along the border of 
  Sierra County 
Area 2: Remainder 
 
PLACER COUNTY: 
Area 1: All but the Central portion 
Area 2: Remainder 
 
PLUMAS COUNTY: 
Area 1: Western portion 
Area 2: Remainder 
 
SHASTA COUNTY: 
Area 1: All but the Northeastern corner 
Area 2: Remainder 
 
SIERRA COUNTY: 
Area 1: Western part 
Area 2: Remainder 
 
SISKIYOU COUNTY: 
Area 1: Central part 
Area 2: Remainder 
 
SONOMA COUNTY: 
Area 1: All but the Northwestern corner 
Area 2: Reaminder 
 
TEHAMA COUNTY: 
  Area 1: All but the Western border with mendocino & Trinity 
  Counties 
Area 2: Remainder 
 
TRINITY COUNTY: 
  Area 1: East Central part and the Northeaster border with 
  Shasta County 
Area 2: Remainder 
 
TULARE COUNTY; 
Area 1: Remainder 
Area 2: Eastern part 
 
TUOLUMNE COUNTY: 
Area 1: Remainder 
Area 2: Eastern Part 
 
---------------------------------------------------------------- 
 ENGI0003-019 07/01/2013 
 
SEE AREA DESCRIPTIONS BELOW 
 
                                  Rates          Fringes 
 
OPERATOR:  Power Equipment    
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(LANDSCAPE WORK ONLY)   
     GROUP 1 
      AREA 1.....................$ 29.64            25.71 
      AREA 2.....................$ 31.64            25.71 
     GROUP 2 
      AREA 1.....................$ 26.04            25.71 
      AREA 2.....................$ 28.04            25.71 
     GROUP 3 
      AREA 1.....................$ 21.43            25.71 
      AREA 2.....................$ 23.43            25.71 
 
GROUP DESCRIPTIONS: 
 
  GROUP 1:  Landscape Finish Grade Operator: All finish grade 
  work regardless of equipment used, and all equipment with a 
  rating more than 65 HP. 
 
  GROUP 2:  Landscape Operator up to 65 HP: All equipment with 
  a manufacturer's rating of 65 HP or less except equipment 
  covered by Group 1 or Group 3.  The following equipment 
  shall be included except when used for finish work as long 
  as manufacturer's rating is 65 HP or less: A-Frame and 
  Winch Truck, Backhoe, Forklift, Hydragraphic Seeder 
  Machine, Roller, Rubber-Tired and Track Earthmoving 
  Equipment, Skiploader, Straw Blowers, and Trencher 31 HP up 
  to 65 HP. 
 
  GROUP 3: Landscae Utility Operator: Small Rubber-Tired 
  Tractor, Trencher Under 31 HP. 
 
AREA DESCRIPTIONS: 
 
  AREA 1: ALAMEDA, BUTTE, CONTRA COSTA, KINGS, MARIN,  MERCED, 
  NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, 
  SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, 
  SUTTER, YOLO, AND YUBA COUNTIES 
 
AREA 2 - MODOC COUNTY 
 
  THE REMAINING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 AS 
  NOTED BELOW: 
 
ALPINE COUNTY: 
Area 1: Northernmost part 
Area 2: Remainder 
 
CALAVERAS COUNTY:  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
COLUSA COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 
 
DEL NORTE COUNTY: 
Area 1: Extreme Southwestern corner 
Area 2: Remainder  
 
ELDORADO COUNTY: 
Area 1: North Central part 
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Area 2: Remainder 
 
FRESNO COUNTY  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
GLENN COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 
 
HUMBOLDT COUNTY: 
Area 1: Except Eastern and Southwestern parts 
Area 2: Remainder 
 
LAKE COUNTY: 
Area 1: Southern part 
Area 2: Remainder 
 
LASSEN COUNTY: 
  Area 1: Western part along the Southern portion of border 
  with Shasta County 
Area 2: Remainder 
 
MADERA COUNTY  
Area 1: Remainder  
Area 2: Eastern part   
 
MARIPOSA COUNTY  
Area 1: Remainder  
Area 2: Eastern part   
 
MENDOCINO COUNTY: 
Area 1: Central and Southeastern parts 
Area 2: Remainder  
 
MONTEREY COUNTY  
Area 1: Remainder  
Area 2: Southwestern part 
 
NEVADA COUNTY: 
  Area 1: All but the Northern portion along the border of 
  Sierra County 
Area 2: Remainder 
 
PLACER COUNTY: 
Area 1: All but the Central portion 
Area 2: Remainder 
 
PLUMAS COUNTY: 
Area 1: Western portion 
Area 2: Remainder 
 
SHASTA COUNTY: 
Area 1: All but the Northeastern corner 
Area 2: Remainder 
 
SIERRA COUNTY: 
Area 1: Western part 
Area 2: Remainder 
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SISKIYOU COUNTY: 
Area 1: Central part 
Area 2: Remainder 
 
SONOMA COUNTY: 
Area 1: All but the Northwestern corner 
Area 2: Reaminder 
 
TEHAMA COUNTY: 
  Area 1: All but the Western border with mendocino & Trinity 
  Counties 
Area 2: Remainder 
 
TRINITY COUNTY: 
  Area 1: East Central part and the Northeaster border with 
  Shasta County 
Area 2: Remainder 
 
TULARE COUNTY; 
Area 1: Remainder 
Area 2: Eastern part 
 
TUOLUMNE COUNTY: 
Area 1: Remainder 
Area 2: Eastern Part 
 
---------------------------------------------------------------- 
 IRON0377-002 07/01/2013 
 
                                  Rates          Fringes 
 
Ironworkers:   
     Fence Erector...............$ 26.58            17.74 
     Ornamental, Reinforcing  
     and Structural..............$ 33.00            26.30 
 
PREMIUM PAY: 
 
$6.00 additional per hour at the following locations: 
 
China Lake Naval Test Station, Chocolate Mountains Naval 
Reserve-Niland, 
Edwards AFB, Fort Irwin Military Station, Fort Irwin Training 
Center-Goldstone, San Clemente Island, San Nicholas Island, 
Susanville Federal Prison, 29 Palms - Marine Corps, U.S. Marine 
Base - Barstow, U.S. Naval Air Facility - Sealey, Vandenberg AFB 
 
$4.00 additional per hour at the following locations: 
 
Army Defense Language Institute - Monterey, Fallon Air Base, 
Naval Post Graduate School - Monterey, Yermo Marine Corps 
Logistics Center 
 
$2.00 additional per hour at the following locations: 
 
Port Hueneme, Port Mugu, U.S. Coast Guard Station - Two Rock 
 
 
---------------------------------------------------------------- 
 LABO0067-002 12/01/2013 
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AREA "A" - ALAMEDA, CONTRA COSTA, MARIN, SAN FRANCISCO, SAN 
MATEO AND SANTA CLARA COUNTIES 
 
AREA "B"  -  ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, DEL 
NORTE, EL DORADO, FRESNO, GLENN, HUMBOLDT, KINGS, LAKE, LASSEN, 
MADERA, MARIPOSA, MENDOCINO, MERCED, MODOC, MONTEREY, NAPA, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, SAN BENITO, SAN JOAQUIN, 
SANTA CRUZ, SHASTA, SIERRA, SISKIYOU, SOLANO, SONOMA, 
STANISLAUS, SUTTER, TEHAMA, TRINITY, TULARE, TUOLUMNE, YOLO AND 
YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
Asbestos Removal Laborer   
     Areas A & B.................$ 19.66             9.02 
LABORER (Lead Removal)   
     Area A......................$ 27.89            19.20 
     Area B......................$ 26.89            19.20 
 
  ASBESTOS REMOVAL-SCOPE OF WORK: Site mobilization; initial 
  site clean-up; site preparation; removal of 
  asbestos-containing materials from walls and ceilings; or 
  from pipes, boilers and mechanical systems only if they are 
  being scrapped; encapsulation, enclosure and disposal of 
  asbestos-containing materials by hand or with equipment or 
  machinery; scaffolding; fabrication of temporary wooden 
  barriers; and assembly of decontamination stations. 
 
---------------------------------------------------------------- 
 LABO0067-006 06/28/2010 
 
AREA "A" - ALAMEDA, CONTRA COSTA, MARIN, SAN FRANCISCO, SAN 
MATEO AND SANTA CLARA COUNTIES 
 
AREA "B"  -  ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, EL 
DORADO, FRESNO, GLENN, KINGS, LASSEN, MADERA, MARIPOSA, MERCED, 
MODOC, MONTEREY, NAPA, NEVADA, PLACER, PLUMAS, SACRAMENTO, SAN 
BENITO, SAN JOAQUIN, SANTA CRUZ, SHASTA, SIERRA, SISKIYOU, 
SOLANO, SONOMA, STANISLAUS, SUTTER, TEHAMA, TRINITY, TULARE, 
TUOLUMNE, YOLO AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
Laborers: (CONSTRUCTION CRAFT    
LABORERS - AREA A:)   
     Construction Specialist  
     Group.......................$ 27.84            15.82 
     GROUP 1.....................$ 27.14            15.82 
     GROUP 1-a...................$ 27.36            15.82 
     GROUP 1-c...................$ 27.19            15.82 
     GROUP 1-e...................$ 27.69            15.82 
     GROUP 1-f...................$ 27.72            15.82 
     GROUP 1-g (Contra Costa  
     County).....................$ 27.34            15.82 
     GROUP 2.....................$ 26.99            15.82 
     GROUP 3.....................$ 26.89            15.82 
     GROUP 4.....................$ 20.58            15.82 
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  See groups 1-b and 1-d under laborer classifications. 
Laborers: (CONSTRUCTION CRAFT    
LABORERS - AREA B:)   
     Construction Specialist  
     Group.......................$ 26.84            15.82 
     GROUP 1.....................$ 26.14            15.82 
     GROUP 1-a...................$ 26.36            15.82 
     GROUP 1-c...................$ 26.19            15.82 
     GROUP 1-e...................$ 26.69            15.82 
     GROUP 1-f...................$ 26.72            15.82 
     GROUP 2.....................$ 25.99            15.82 
     GROUP 3.....................$ 25.89            15.82 
     GROUP 4.....................$ 19.58            15.82 
  See groups 1-b and 1-d under laborer classifications. 
Laborers: (GUNITE - AREA A:)   
     GROUP 1.....................$ 28.10            15.82 
     GROUP 2.....................$ 27.60            15.82 
     GROUP 3.....................$ 27.60            15.82 
     GROUP 4.....................$ 27.60            15.82 
Laborers: (GUNITE - AREA B:)   
     GROUP 1.....................$ 27.10            15.82 
     GROUP 2.....................$ 26.60            15.82 
     GROUP 3.....................$ 26.01            15.82 
     GROUP 4.....................$ 25.89            15.82 
Laborers: (WRECKING - AREA A:)   
     GROUP 1.....................$ 27.14            15.82 
     GROUP 2.....................$ 26.99            15.82 
Laborers: (WRECKING - AREA B:)   
     GROUP 1.....................$ 26.14            15.82 
     GROUP 2.....................$ 25.99            15.82 
Landscape Laborer (GARDENERS,    
HORTICULTURAL & LANDSCAPE    
LABORERS - AREA A:)   
     (1) New Construction........$ 26.89            15.82 
     (2) Establishment Warranty  
     Period......................$ 20.58            15.82 
Landscape Laborer (GARDENERS,    
HORTICULURAL & LANDSCAPE    
LABORERS - AREA B:)   
     (1) New Construction........$ 25.89            15.82 
     (2) Establishment Warranty  
     Period......................$ 19.58            15.82 
 
FOOTNOTES: 
  Laborers working off or with or from bos'n chairs, swinging 
  scaffolds, belts shall receive $0.25 per hour above the 
  applicable wage rate.  This shall not apply to workers 
  entitled to receive the wage rate set forth in Group 1-a 
  below. 
 
  --------------------------------------------------------- 
   
 
LABORER CLASSIFICATIONS  
 
  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker; 
  Chainsaw; Laser beam in connection with laborers' work; 
  Cast-in- place manhole form setter; Pressure pipelayer; 
  Davis trencher - 300 or similar type (and all small 
  trenchers); Blaster; Diamond driller; Multiple unit drill; 
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  Hydraulic drill 
 
  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker 
  and similar type tampers; Buggymobile; Caulker, bander, 
  pipewrapper, conduit layer, plastic pipelayer; Certified 
  hazardous waste worker including Leade Abatement; 
  Compactors of all types; Concrete and magnesite mixer, 1/2 
  yd. and under; Concrete pan work; Concrete sander; Concrete 
  saw; Cribber and/or shoring; Cut granite curb setter; 
  Dri-pak-it machine; Faller, logloader and bucker; Form 
  raiser, slip forms; Green cutter; Headerboard, Hubsetter, 
  aligner, by any method; High pressure blow pipe (1-1/2" or 
  over, 100 lbs. pressure/over); Hydro seeder and similar 
  type; Jackhammer operator; Jacking of pipe over 12 inches; 
  Jackson and similar type compactor; Kettle tender, pot and 
  worker applying asphalt, lay-kold, creosote, lime, caustic 
  and similar type materials (applying means applying, 
  dipping or handling of such materials); Lagging, sheeting, 
  whaling, bracing, trenchjacking, lagging hammer; Magnesite, 
  epoxyresin, fiberglass, mastic worker (wet or dry); No 
  joint pipe and stripping of same, including repair of 
  voids; Pavement breaker and spader, including tool grinder; 
  Perma curb; Pipelayer (including grade checking in 
  connection with pipelaying); Precast-manhole setter; 
  Pressure pipe tester; Post hole digger, air, gas and 
  electric; Power broom sweeper; Power tampers of all types 
  (except as shown in Group 2); Ram set gun and stud gun; 
  Riprap stonepaver and rock-slinger, including placing of 
  sacked concrete and/or sand (wet or dry) and gabions and 
  similar type; Rotary scarifier or multiple head concrete 
  chipping scarifier; Roto and Ditch Witch; Rototiller; 
  Sandblaster, pot, gun, nozzle operators; Signalling and 
  rigging; Tank cleaner; Tree climber; Turbo blaster; 
  Vibrascreed, bull float in connection with laborers' work; 
  Vibrator; Hazardous waste worker (lead removal); Asbestos 
  and mold removal worker 
 
  GROUP 1-a: Joy drill model TWM-2A; Gardner-Denver model DH143 
  and similar type drills; Track driller; Jack leg driller; 
  Wagon driller; Mechanical drillers, all types regardless of 
  type or method of power; Mechanical pipe layers, all types 
  regardless of type or method of power; Blaster and powder; 
  All work of loading, placing and blasting of all powder and 
  explosives of whatever type regardless of method used for 
  such loading and placing; High scalers (including drilling 
  of same); Tree topper; Bit grinder 
 
  GROUP 1-b: Sewer cleaners shall receive $4.00 per day above 
  Group 1 wage rates.  "Sewer cleaner" means any worker who 
  handles or comes in contact with raw sewage in small 
  diameter sewers.  Those who work inside recently active, 
  large diameter sewers, and all recently active sewer 
  manholes shal receive $5.00 per day above Group 1 wage 
  rates. 
 
  GROUP 1-c: Burning and welding in connection with laborers' 
  work; Synthetic thermoplastics and similar type welding 
 
  GROUP 1-d: Maintenance and repair track and road beds.  All 
  employees performing work covered herein shall receive $ 
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  .25 per hour above their regular rate for all work 
  performed on underground structures not specifically 
  covered herein.  This paragraph shall not be construed to 
  apply to work below ground level in open cut.  It shall 
  apply to cut and cover work of subway construction after 
  the temporary cover has been placed. 
 
  GROUP 1-e: Work on and/or in bell hole footings and shafts 
  thereof, and work on and in deep footings.  (A deep footing 
  is a hole 15 feet or more in depth.)  In the event the 
  depth of the footing is unknown at the commencement of 
  excavation, and the final depth exceeds 15 feet, the deep 
  footing wage rate would apply to all employees for each and 
  every day worked on or in the excavation of the footing 
  from the date of inception. 
 
  GROUP 1-f: Wire winding machine in connection with guniting 
  or shot crete 
 
  GROUP 1-g, CONTRA COSTA COUNTY: Pipelayer (including grade 
  checking in connection with pipelaying); Caulker; Bander; 
  Pipewrapper; Conduit layer; Plastic pipe layer; Pressure 
  pipe tester; No joint pipe and stripping of same, including 
  repair of voids; Precast manhole setters, cast in place 
  manhole form setters 
 
  GROUP 2: Asphalt shoveler; Cement dumper and handling dry 
  cement or gypsum; Choke-setter and rigger (clearing work); 
  Concrete bucket dumper and chute; Concrete chipping and 
  grinding; Concrete laborer (wet or dry); Driller tender, 
  chuck tender, nipper; Guinea chaser (stake), grout crew; 
  High pressure nozzle, adductor; Hydraulic monitor (over 100 
  lbs. pressure); Loading and unloading, carrying and hauling 
  of all rods and materials for use in reinforcing concrete 
  construction; Pittsburgh chipper and similar type brush 
  shredders; Sloper; Single foot, hand-held, pneumatic 
  tamper; All pneumatic, air, gas and electric tools not 
  listed in Groups 1 through 1-f; Jacking of pipe - under 12 
  inches 
 
  GROUP 3: Construction laborers, including bridge and general 
  laborer; Dump, load spotter; Flag person; Fire watcher; 
  Fence erector; Guardrail erector; Gardener, horticultural 
  and landscape laborer; Jetting; Limber, brush loader and 
  piler; Pavement marker (button setter); Maintenance, repair 
  track and road beds; Streetcar and railroad construction 
  track laborer; Temporary air and water lines, Victaulic or 
  similar; Tool room attendant (jobsite only) 
 
  GROUP 4: Final clean-up work of debris, grounds and building 
  including but not limited to: street cleaner; cleaning and 
  washing windows; brick cleaner (jobsite only); material 
  cleaner (jobsite only).  The classification "material 
  cleaner" is to be utilized under the following conditions: 
A: at demolition site for the salvage of the material.      
  B: at the conclusion of a job where the material is to be 
  salvaged and stocked to be reused on another job. 
  C: for the cleaning of salvage material at the jobsite or 
  temporary jobsite yard. 
 

Page 27 of 42

6/26/2014http://www.wdol.gov/wdol/scafiles/davisbacon/CA9.dvb?v=9

310 of 635



  The material cleaner classification should not be  used in 
  the performance of "form stripping, cleaning  and oiling 
  and moving to the next point of erection". 
 
-------------------------------------------------------- 
 
GUNITE LABORER CLASSIFICATIONS  
 
GROUP 1: Structural Nozzleman  
 
GROUP 2: Nozzleman, Gunman, Potman, Groundman  
 
GROUP 3: Reboundman  
 
GROUP 4: Gunite laborer               
 
---------------------------------------------------------- 
 
WRECKING WORK LABORER CLASSIFICATIONS  
 
  GROUP 1: Skilled wrecker (removing and salvaging of sash, 
  windows and materials) 
 
  GROUP 2: Semi-skilled wrecker (salvaging of other building 
  materials) 
 
---------------------------------------------------------------- 
 LABO0185-002 07/01/2013 
 
ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, 
SUTTER, TEHAMA, TRINITY, YOLO AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
LABORER   
     Mason Tender-Brick..........$ 31.52            16.53 
---------------------------------------------------------------- 
 LABO0185-005 07/01/2013 
 
ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, 
SUTTER, TEHAMA, TRINITY, YOLO AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
Tunnel and Shaft Laborers:   
     GROUP 1.....................$ 34.10            16.53 
     GROUP 2.....................$ 33.87            16.53 
     GROUP 3.....................$ 33.62            16.53 
     GROUP 4.....................$ 33.17            16.53 
     GROUP 5.....................$ 32.63            16.53 
     Shotcrete Specialist........$ 36.12            16.53 
 
TUNNEL AND SHAFT CLASSIFICATIONS  
 
  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 
  nozzlemen 
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  GROUP 2: Rodmen; Shaft work & raise (below actual or 
  excavated ground level) 
 
  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 
  Cherry pickermen - where car is lifted; Concrete finisher 
  in tunnel; Concrete screedman; Grout pumpman and potman; 
  Gunite & shotcrete gunman & potman; Headermen; High 
  pressure nozzleman; Miner - tunnel, including top and 
  bottom man on shaft and raise work; Nipper; Nozzleman on 
  slick line; Sandblaster - potman, Robotic Shotcrete Placer, 
  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 
  setter; Timberman, retimberman (wood or steel or substitute 
  materials therefore); Tugger (for tunnel laborer work); 
  Cable tender; Chuck tender; Powderman - primer house 
 
  GROUP 4: Vibrator operator, pavement breaker; Bull gang - 
  muckers, trackmen; Concrete crew - includes rodding and 
  spreading, Dumpmen (any method) 
 
  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 
 
---------------------------------------------------------------- 
 LABO0261-002 07/01/2013 
 
MARIN COUNTY 
 
                                  Rates          Fringes 
 
LABORER (TRAFFIC CONTROL/LANE    
CLOSURE)   
     Escort Driver, Flag Person..$ 27.64            18.74 
     Traffic Control Person I....$ 27.94            18.74 
     Traffic Control Person II...$ 25.44            18.74 
 
  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 
  cushions, construction area and roadside signage. 
 
  TRAFFIC CONTROL PERSON II: Installation and removal of 
  temporary/permanent signs, markers, delineators and crash 
  cushions. 
 
---------------------------------------------------------------- 
 LABO0261-004 07/01/2013 
 
MARIN COUNTY 
 
                                  Rates          Fringes 
 
Tunnel and Shaft Laborers:   
     GROUP 1.....................$ 34.10            16.53 
     GROUP 2.....................$ 33.87            16.53 
     GROUP 3.....................$ 33.62            16.53 
     GROUP 4.....................$ 33.17            16.53 
     GROUP 5.....................$ 32.63            16.53 
     Shotcrete Specialist........$ 36.12            16.53 
 
TUNNEL AND SHAFT CLASSIFICATIONS  
 
  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 
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  nozzlemen 
 
  GROUP 2: Rodmen; Shaft work & raise (below actual or 
  excavated ground level) 
 
  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 
  Cherry pickermen - where car is lifted; Concrete finisher 
  in tunnel; Concrete screedman; Grout pumpman and potman; 
  Gunite & shotcrete gunman & potman; Headermen; High 
  pressure nozzleman; Miner - tunnel, including top and 
  bottom man on shaft and raise work; Nipper; Nozzleman on 
  slick line; Sandblaster - potman, Robotic Shotcrete Placer, 
  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 
  setter; Timberman, retimberman (wood or steel or substitute 
  materials therefore); Tugger (for tunnel laborer work); 
  Cable tender; Chuck tender; Powderman - primer house 
 
  GROUP 4: Vibrator operator, pavement breaker; Bull gang - 
  muckers, trackmen; Concrete crew - includes rodding and 
  spreading, Dumpmen (any method) 
 
  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 
 
---------------------------------------------------------------- 
 LABO0261-007 07/01/2013 
 
MARIN COUNTY 
 
                                  Rates          Fringes 
 
LABORER   
     Mason Tender-Brick..........$ 32.77            16.53 
---------------------------------------------------------------- 
 LABO0324-004 07/01/2013 
 
NAPA, SOLANO, AND SONOMA, COUNTIES 
 
                                  Rates          Fringes 
 
LABORER (TRAFFIC CONTROL/LANE    
CLOSURE)   
     Escort Driver, Flag Person..$ 26.64            18.74 
     Traffic Control Person I....$ 26.94            18.74 
     Traffic Control Person II...$ 24.44            18.74 
 
  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 
  cushions, construction area and roadside signage. 
 
  TRAFFIC CONTROL PERSON II: Installation and removal of 
  temporary/permanent signs, markers, delineators and crash 
  cushions. 
 
---------------------------------------------------------------- 
 LABO0324-008 07/01/2013 
 
NAPA, SOLANO, AND SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
Tunnel and Shaft Laborers:   
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     GROUP 1.....................$ 34.10            16.53 
     GROUP 2.....................$ 33.87            16.53 
     GROUP 3.....................$ 33.62            16.53 
     GROUP 4.....................$ 33.17            16.53 
     GROUP 5.....................$ 32.63            16.53 
     Shotcrete Specialist........$ 36.12            16.53 
 
TUNNEL AND SHAFT CLASSIFICATIONS  
 
  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 
  nozzlemen 
 
  GROUP 2: Rodmen; Shaft work & raise (below actual or 
  excavated ground level) 
 
  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 
  Cherry pickermen - where car is lifted; Concrete finisher 
  in tunnel; Concrete screedman; Grout pumpman and potman; 
  Gunite & shotcrete gunman & potman; Headermen; High 
  pressure nozzleman; Miner - tunnel, including top and 
  bottom man on shaft and raise work; Nipper; Nozzleman on 
  slick line; Sandblaster - potman, Robotic Shotcrete Placer, 
  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 
  setter; Timberman, retimberman (wood or steel or substitute 
  materials therefore); Tugger (for tunnel laborer work); 
  Cable tender; Chuck tender; Powderman - primer house 
 
  GROUP 4: Vibrator operator, pavement breaker; Bull gang - 
  muckers, trackmen; Concrete crew - includes rodding and 
  spreading, Dumpmen (any method) 
 
  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 
 
---------------------------------------------------------------- 
 LABO0324-010 07/01/2013 
 
NAPA, SOLANO AND SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
LABORER (Brick)   
     Mason Tender-Brick..........$ 31.95            16.53 
---------------------------------------------------------------- 
 LABO1414-005 08/07/2013 
 
                                  Rates          Fringes 
 
Plasterer tender.................$ 30.00            16.36 
 
Work on a swing stage scaffold: $1.00 per hour additional. 
---------------------------------------------------------------- 
 PAIN0016-004 01/01/2013 
 
MARIN, NAPA, SOLANO & SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
Painters:........................$ 33.86            20.26 
 
PREMIUMS: 
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EXOTIC MATERIALS - $0.75 additional per hour. 
SPRAY WORK: - $0.50 additional per hour. 
INDUSTRIAL PAINTING - $0.25 additional per hour 
  [Work on industrial buildings used for the manufacture and 
  processing of goods for sale or service; steel construction 
  (bridges), stacks, towers, tanks, and similar structures] 
 
HIGH WORK: 
over 50 feet - $2.00 per hour additional 
100 to 180 feet - $4.00 per hour additional 
Over 180 feet - $6.00 per houir additional 
 
---------------------------------------------------------------- 
 PAIN0016-005 01/01/2013 
 
ALPINE, BUTTE, COLUSA, EL DORADO (west of the Sierra Nevada 
Mountains), GLENN, LASSEN (west of Hwy. 395, excluding Honey 
Lake); MARIN, MODOC, NAPA, NEVADA (west of the Sierra Nevada 
Mountains), PLACER (west of the Sierra Nevada Mountains), 
PLUMAS, SACRAMENTO, SHASTA, SIERRA (west of the Sierra Nevada 
Mountains), SISKIYOU, SOLANO, SONOMA, SUTTER, TEHAMA, TRINITY, 
YOLO AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
DRYWALL FINISHER/TAPER...........$ 36.24            18.67 
---------------------------------------------------------------- 
 PAIN0016-007 01/01/2013 
 
ALPINE, AMADOR, BUTTE, COLUSA. EL DORADO (west of the Sierra 
Nevada Mountains), GLENN, LASSEN (west of Highway 395, 
excluding Honey Lake), MODOC, NEVADA (west of the Sierra Nevada 
Mountains), PLACER (west of the Sierra Nevada Mountains), 
PLUMAS, SACRAMENTO, SHASTA, SIERRA (west of the Sierra Nevada 
Mountains), SISKIYOU, SUTTER, TEHAMA, TRINITY, YOLO & YUBA 
COUNTIES 
 
 
                                  Rates          Fringes 
 
Painters:........................$ 29.06            15.98 
 
SPRAY/SANDBLAST: $0.50 additional per hour. 
EXOTIC MATERIALS: $1.00 additional per hour. 
  HIGH TIME:  Over 50 ft above ground or water level $2.00 
  additional per hour.  100 to 180 ft above ground or water 
  level $4.00 additional per hour.  Over 180 ft above ground 
  or water level $6.00 additional per hour. 
 
---------------------------------------------------------------- 
 PAIN0016-008 01/01/2013 
 
MARIN, NAPA, SOLANO AND SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
SOFT FLOOR LAYER.................$ 44.87            17.98 
---------------------------------------------------------------- 
 PAIN0169-004 01/01/2013 

Page 32 of 42

6/26/2014http://www.wdol.gov/wdol/scafiles/davisbacon/CA9.dvb?v=9

315 of 635



 
MARIN , NAPA & SONOMA COUNTIES; SOLANO COUNTY (west of a line 
defined as follows: Hwy. 80 corridor beginning at the City of 
Fairfield, including Travis Air Force Base and Suisun City; 
going north of Manakas Corner Rd., continue north on Suisun 
Valley Rd. to the Napa County line; Hwy. 80 corridor south on 
Grizzly Island Rd. to the Grizzly Island Management area) 
 
 
                                  Rates          Fringes 
 
GLAZIER..........................$ 41.88            21.59 
---------------------------------------------------------------- 
* PAIN0567-001 07/01/2013 
 
EL DORADO COUNTY (east of the Sierra Nevada Mountains);  LASSEN 
COUNTY (east of Highway 395, beginning at Stacey and including 
Honey Lake); NEVADA COUNTY (east of the Sierra Nevada 
Mountains); PLACER COUNTY (east of the Sierra Nevada 
Mountains); AND SIERRA COUNTY (east of the Sierra Nevada 
Mountains) 
 
 
                                  Rates          Fringes 
 
Painters:   
     Brush and Roller............$ 23.30            10.19 
     Spray Painter & Paperhanger.$ 24.15            10.19 
 
PREMIUMS: 
Special Coatings (Brush), and Sandblasting = $0.50/hr 
Special Coatings (Spray), and Steeplejack = $1.00/hr 
Special Coating Spray Steel = $1.25/hr 
Swing Stage = $2.00/hr 
 
  *A special coating is a coating that requires the mixing of 2 
  or more products. 
 
---------------------------------------------------------------- 
 PAIN0567-007 07/01/2013 
 
EL DORADO COUNTY (east of the Sierra Nevada Mountains); LASSEN 
COUNTY (east of Highway 395, beginning at Stacey and including 
Honey Lake); NEVADA COUNTY (east of the Sierra Nevada 
Mountains); PLACER COUNTY (east of the Sierra Nevada Mountains) 
AND SIERRA COUNTY (east of the Sierra Nevada Mountains) 
 
 
                                  Rates          Fringes 
 
SOFT FLOOR LAYER.................$ 25.40            11.49 
---------------------------------------------------------------- 
 PAIN0567-010 07/01/2013 
 
EL DORADO COUNTY (east of the Sierra Nevada Mountains);  LASSEN 
COUNTY (east of Highway 395, beginning at Stacey and including 
Honey Lake); NEVADA COUNTY (east of the Sierra Nevada 
Mountains); PLACER COUNTY (east of the Sierra Nevada 
Mountains); AND SIERRA COUNTY (east of the Sierra Nevada 
Mountains) 

Page 33 of 42

6/26/2014http://www.wdol.gov/wdol/scafiles/davisbacon/CA9.dvb?v=9

316 of 635



 
 
                                  Rates          Fringes 
 
Drywall   
     (1) Taper...................$ 27.07            11.14 
     (2) Steeplejack - Taper,  
     over 40 ft with open space  
     below.......................$ 28.57            11.14 
---------------------------------------------------------------- 
 PAIN0767-004 01/01/2013 
 
ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, 
SOLANO (Remainder), SUTTER, TEHAMA, TRINITY, YOLO, YUBA 
 
 
                                  Rates          Fringes 
 
GLAZIER..........................$ 32.24            19.88 
 
  PAID HOLIDAYS: New Year's Day, Martin Luther King, Jr. Day, 
  President's Day, Memorial Day, Independence Day, Labor Day, 
  Veteran's Day, Thanksgiving Day, and Christmas Day. 
 
  Employee rquired to wear a body harness shall receive $1.50 
  per hour above the basic hourly rate at any elevation. 
 
---------------------------------------------------------------- 
 PAIN1176-001 07/01/2013 
 
HIGHWAY IMPR0VEMENT 
 
                                  Rates          Fringes 
 
Parking Lot Striping/Highway    
Marking:   
     GROUP 1.....................$ 28.27            11.65 
     GROUP 2.....................$ 28.60            11.65 
     GROUP 3.....................$ 26.96            11.65 
 
CLASSIFICATIONS   
 
  GROUP 1: Striper: Layout and application of painted traffic 
  stripes and marking; hot thermo plastic; tape, traffic 
  stripes and markings 
 
  GROUP 2: Gamecourt & Playground Installer 
 
  GROUP 3: Protective Coating, Pavement Sealing 
 
---------------------------------------------------------------- 
 PAIN1237-001 01/01/2013 
 
ALPINE; COLUSA; EL DORADO (west of the Sierra Nevada 
Mountains); GLENN; LASSEN (west of Highway 395, beginning at 
Stacey and including Honey Lake); MODOC; NEVADA (west of the 
Sierra Nevada Mountains); PLACER (west of the Sierra Nevada 
Mountains); PLUMAS; SACRAMENTO; SHASTA; SIERRA (west of the 
Sierra Nevada Mountains); SISKIYOU; SUTTER; TEHAMA; TRINITY; 
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YOLO AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
SOFT FLOOR LAYER.................$ 28.25            16.73 
---------------------------------------------------------------- 
 PLAS0300-003 07/01/2009 
 
                                  Rates          Fringes 
 
PLASTERER   
     AREA 295: Alpine, Amador,  
     Butte, Colusa, El Dorado,  
     Glenn, Lassen, Modoc,  
     Nevada, Placer, Plumas,  
     Sacramento, Shasta,  
     Sierra, Siskiyou, Solano,  
     Sutter, Tehema, Trinity,  
     Yolo & Yuba Counties........$ 32.82            15.10 
     AREA 355: Marin, Napa &  
     Sonoma Counties.............$ 32.82            15.30 
---------------------------------------------------------------- 
 PLAS0300-005 06/28/2010 
 
                                  Rates          Fringes 
 
CEMENT MASON/CONCRETE FINISHER...$ 28.65            18.56 
---------------------------------------------------------------- 
 PLUM0038-002 07/01/2013 
 
MARIN AND SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
PLUMBER (Plumber,    
Steamfitter, Refrigeration    
Fitter)   
     (1) Work on wooden frame  
     structures 5 stories or  
     less excluding hgih-rise  
     buildings and commercial  
     work such as hospitals,  
     prisons, hotels, schools,  
     casinos, wastewater  
     treatment plants, and  
     resarch facilities as well  
     as refrigeration  
     pipefitting, service and  
     repair work - MARKET  
     RECOVERY RATE...............$ 62.00            42.39 
     (2) All other work - NEW  
     CONSTRUCTION RATE...........$ 62.00            42.39 
---------------------------------------------------------------- 
 PLUM0038-006 07/01/2013 
 
MARIN & SONOMA COUNTIES 
 
                                  Rates          Fringes 
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Landscape/Irrigation Fitter    
(Underground/Utility Fitter).....$ 52.70            31.45 
---------------------------------------------------------------- 
 PLUM0228-001 01/01/2014 
 
BUTTE, COLUSA, GLENN, LASSEN, MODOC, PLUMAS, SHASTA, SIERRA, 
SISKIYOU, SUTTER, TEHAMA, TRINITY & YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
PLUMBER..........................$ 34.50            25.24 
---------------------------------------------------------------- 
 PLUM0343-001 07/01/2013 
 
NAPA AND SOLANO COUNTIES 
 
                                  Rates          Fringes 
 
PLUMBER/PIPEFITTER   
     Light Commercial............$ 30.60            19.40 
     All Other Work..............$ 47.50            28.20 
 
DEFINITION OF LIGHT COMMERICIAL:  
  Work shall include strip shopping centers, office buildings, 
  schools and other commercial structures which the total 
  plumbing bid does not exceed Two Hundred and Fifty Thousand 
  ($250,000) and the total heating and cooling does not 
  exceed Two Hundred Fifty Thousand ($250,000); or  Any 
  projects bid in phases shall not qualify unless the total 
  project is less than Two Hundred Fifty Thousand ($250,000) 
  for the plumbing bid; and Two Hundred Fifty Thousand 
  ($250,000) for the heating and cooling bid.  Excluded are 
  hospitals, jails, institutions and industrial projects, 
  regardless size of the project 
 
  FOOTNOTES: While fitting galvanized material: $.75 per hour 
  additional.  Work from trusses, temporary staging, 
  unguarded structures 35' from the ground or water: $.75 per 
  hour additional.  Work from swinging scaffolds, boatswains 
  chairs or similar devices: $.75 per hour additional. 
 
---------------------------------------------------------------- 
 PLUM0350-001 01/01/2011 
 
EL DORADO COUNTY (Lake Tahoe area only); NEVADA COUNTY (Lake 
Tahoe area only); AND PLACER COUNTY (Lake Tahoe area only) 
 
 
                                  Rates          Fringes 
 
PLUMBER/PIPEFITTER...............$ 34.60            10.50 
---------------------------------------------------------------- 
 PLUM0355-001 07/01/2013 
 
ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, 
NAPA, NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, 
SISKIYOU, SOLANO, SUTTER, TEHAMA, TRINITY, YOLO, AND YUBA 
COUNTIES 
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                                  Rates          Fringes 
 
Underground Utility Worker   
     /Landscape Fitter...........$ 28.55             8.30 
---------------------------------------------------------------- 
 PLUM0442-003 01/01/2014 
 
AMADOR (South of San Joaquin River) and ALPINE COUNTIES 
 
                                  Rates          Fringes 
 
PLUMBER..........................$ 35.00            24.99 
---------------------------------------------------------------- 
 PLUM0447-001 07/01/2013 
 
AMADOR (north of San Joaquin River), EL DORADO (excluding Lake 
Tahoe area), NEVADA (excluding Lake Tahoe area); PLACER 
(excluding Lake Tahoe area), SACRAMENTO AND YOLO COUNTIES 
 
 
                                  Rates          Fringes 
 
PLUMBER/PIPEFITTER   
     Journeyman..................$ 41.77            22.35 
     Light Commercial Work.......$ 32.23            17.22 
---------------------------------------------------------------- 
 ROOF0081-006 08/01/2011 
 
MARIN, NAPA, SOLANO AND SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
Roofer...........................$ 33.16            10.90 
---------------------------------------------------------------- 
 ROOF0081-007 08/01/2012 
 
ALPINE, BUTTE, COLUSA, EL DORADO, GLENN,LASSEN, MODOC, NEVADA, 
PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, SUTTER, 
TEHAMA, TRINITY, YOLO, AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
Roofer...........................$ 32.33            11.97 
---------------------------------------------------------------- 
 SFCA0483-003 01/01/2014 
 
MARIN, NAPA, SOLANO AND SONOMA COUNTIES 
 
                                  Rates          Fringes 
 
SPRINKLER FITTER (Fire    
Sprinklers)......................$ 52.42            25.62 
---------------------------------------------------------------- 
 SFCA0669-003 07/01/2013 
 
ALPINE, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, NEVADA, 
PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, SUTTER, 
TEHAMA, TRINITY, YOLO AND YUBA COUNTIES 
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                                  Rates          Fringes 
 
SPRINKLER FITTER.................$ 34.19            19.37 
---------------------------------------------------------------- 
 SHEE0104-006 07/01/2013 
 
MARIN, NAPA, SOLANO  SONOMA & TRINITY COUNTIES 
 
                                  Rates          Fringes 
 
Sheet Metal Worker   
     Mechanical Contracts  
     $200,000 or less............$ 51.30            35.96 
     All other work..............$ 52.80            34.46 
---------------------------------------------------------------- 
 SHEE0104-009 07/01/2013 
 
AMADOR, COLUSA, EL DORADO, NEVADA, PLACER, SACRAMENTO, SUTTER, 
YOLO AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
SHEET METAL WORKER...............$ 38.43            29.31 
---------------------------------------------------------------- 
 SHEE0104-010 07/01/2013 
 
AlPINE COUNTY 
 
                                  Rates          Fringes 
 
SHEET METAL WORKER...............$ 35.87            26.88 
---------------------------------------------------------------- 
 SHEE0104-011 07/01/2013 
 
BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, NEVADA, PLACER, 
PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, SUTTER, TEHAMA, 
YOLO AND YUBA COUNTIES 
 
 
                                  Rates          Fringes 
 
Sheet Metal Worker (Metal    
decking and siding only).........$ 38.43            29.31 
---------------------------------------------------------------- 
 SHEE0104-014 07/01/2013 
 
MARIN, NAPA, SOLANO, SONOMA AND TRINITY COUNTIES 
 
                                  Rates          Fringes 
 
SHEET METAL WORKER (Metal    
Decking and Siding only).........$ 52.80            34.46 
---------------------------------------------------------------- 
 SHEE0104-019 07/01/2013 
 
BUTTE, GLENN, LASSEN, MODOC, PLUMAS, SHASTA, SIERRA, SISKIYOU 
AND TEHAMA COUNTIES 
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                                  Rates          Fringes 
 
SHEET METAL WORKER   
     Mechanical Jobs $200,000 &  
     under.......................$ 29.54            27.16 
     Mechanical Jobs over  
     $200,000....................$ 38.43            29.31 
---------------------------------------------------------------- 
 TEAM0094-001 06/01/2014 
 
                                  Rates          Fringes 
 
Truck drivers:   
     GROUP 1.....................$ 27.44            24.03 
     GROUP 2.....................$ 27.74            24.03 
     GROUP 3.....................$ 28.04            24.03 
     GROUP 4.....................$ 28.39            24.03 
     GROUP 5.....................$ 28.74            24.03 
 
FOOTNOTES:    
  Articulated dump truck; Bulk cement spreader (with or without 
  auger); Dumpcrete truck; Skid truck (debris box); Dry 
  pre-batch concrete mix trucks; Dumpster or similar type; 
  Slurry truck: Use dump truck yardage rate. 
  Heater planer; Asphalt burner; Scarifier burner; Industrial 
  lift truck (mechanical tailgate); Utility and clean-up 
  truck: Use appropriate rate for the power unit or the 
  equipment utilized. 
 
 
TRUCK DRIVER CLASSIFICATIONS   
 
  GROUP 1: Dump trucks, under 6 yds.; Single unit flat rack (2- 
  axle unit); Nipper truck (when flat rack truck is used 
  appropriate flat rack shall apply); Concrete pump truck 
  (when flat rack truck is used appropriate flat rack shall 
  apply); Concrete pump machine; Fork lift and lift jitneys; 
  Fuel and/or grease truck driver or fuel person; Snow buggy; 
  Steam cleaning; Bus or personhaul driver; Escort or pilot 
  car driver; Pickup truck; Teamster oiler/greaser and/or 
  serviceperson; Hook tender (including loading and 
  unloading); Team driver; Tool room attendant (refineries) 
 
  GROUP 2: Dump trucks, 6 yds. and under 8 yds.; Transit 
  mixers, through 10 yds.; Water trucks, under 7,000 gals.; 
  Jetting trucks, under 7,000 gals.; Single-unit flat rack 
  (3-axle unit); Highbed heavy duty transport; Scissor truck; 
  Rubber-tired muck car (not self-loaded); Rubber-tired truck 
  jumbo; Winch truck and "A" frame drivers; Combination winch 
  truck with hoist; Road oil truck or bootperson; 
  Buggymobile; Ross, Hyster and similar straddle carriers; 
  Small rubber-tired tractor 
 
  GROUP 3: Dump trucks, 8 yds. and including 24 yds.; Transit 
  mixers, over 10 yds.; Water trucks, 7,000 gals. and over; 
  Jetting trucks, 7,000 gals. and over; Vacuum trucks under 
  7500 gals. Trucks towing tilt bed or flat bed pull 
  trailers; Lowbed heavy duty transport; Heavy duty transport 
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  tiller person; Self- propelled street sweeper with 
  self-contained refuse bin; Boom truck - hydro-lift or 
  Swedish type extension or retracting crane; P.B. or similar 
  type self-loading truck; Tire repairperson; Combination 
  bootperson and road oiler; Dry distribution truck (A 
  bootperson when employed on such equipment, shall receive 
  the rate specified for the classification of road oil 
  trucks or bootperson); Ammonia nitrate distributor, driver 
  and mixer; Snow Go and/or plow 
 
  GROUP 4: Dump trucks, over 25 yds. and under 65 yds.; Water 
  pulls - DW 10's, 20's, 21's and other similar equipment 
  when pulling Aqua/pak or water tank trailers; Helicopter 
  pilots (when transporting men and materials); Lowbedk Heavy 
  Duty Transport up to including 7 axles; DW10's, 20's, 21's 
  and other similar Cat type, Terra Cobra, LeTourneau Pulls, 
  Tournorocker, Euclid and similar type equipment when 
  pulling fuel and/or grease tank trailers or other 
  miscellaneous trailers; Vacuum Trucks 7500 gals and over 
  and truck repairman 
 
  GROUP 5: Dump trucks, 65 yds. and over; Holland hauler; Low 
  bed Heavy Duty Transport over 7 axles 
 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
  
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
---------------------------------------------------------------- 
  
 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination.  The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is union or non-union. 
 
 
Union Identifiers 
 
An identifier enclosed in dotted lines beginning with 
characters other than "SU" denotes that the union 
classification and rate have found to be prevailing for that 
classification. Example:  PLUM0198-005 07/01/2011.  The first 
four letters , PLUM, indicate the international union and the 
four-digit number, 0198, that follows indicates the local union 
number or district council number where applicable , i.e., 
Plumbers Local 0198.  The next number, 005 in the example, is 
an internal number used in processing the wage determination. 
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The date, 07/01/2011, following these characters is the 
effective date of the most current  negotiated rate/collective 
bargaining agreement which would be July 1, 2011 in the above 
example. 
 
Union prevailing wage rates will be updated to reflect any 
changes in the collective bargaining agreements governing the 
rates. 
 
0000/9999: weighted union wage rates will be published annually 
each January. 
 
 
 
Non-Union Identifiers 
 
Classifications listed under an "SU" identifier were derived 
from survey data by computing average rates and are not union 
rates; however, the data used in computing these rates may 
include both union and non-union data.  Example:  SULA2004-007 
5/13/2010. SU indicates the rates are not union majority rates, 
LA indicates the State of Louisiana; 2004 is the year of the 
survey; and 007 is an internal number used in producing the 
wage determination.  A 1993 or later date, 5/13/2010, indicates 
the classifications and rates under that identifier were issued 
as a General Wage Determination on that date. 
 
Survey wage rates will remain in effect and will not change 
until a new survey is conducted. 
  
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
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            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION 
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LABOR COMPLIANCE REQUIREMENTS 
 

A summary of the labor compliance requirements will be presented at the pre-construction 
meeting. However, please read the attached documents relating to the labor compliance 
requirements and expectations for this project.  You will be required to sign the labor compliance 
acknowledgment at the pre-construction meeting if you are awarded the project.  For any questions 
regarding these requirements, please contact Jose R. Ledesma at jledesma@cityofsacramento.org, 
or Brenda Kee at bkee@cityofsacramento.org. 

Each contractor and subcontractor (at all levels/tiers) is required to submit certified payrolls and 
labor compliance documentation electronically at the discretion of and in the manner specified by, 
the City of Sacramento.   

Electronic submittal will be through a web-based system, accessed on the World Wide Web by a 
web browser.  Each contractor and subcontractor will be given a Log On identification and 
password to access the City of Sacramento reporting system, currently LCPTracker.   

Use of the system may entail additional data entry of weekly payroll information including; 
employee identification, labor classification, total hours worked and hours worked on this project, 
wage and benefit rates paid, etc.  The contractor’s payroll and accounting software may be capable 
of generating a ‘comma delimited file’ that will interface with the software.  If the ‘comma delimited 
file’ option does not work, it is still the responsibility of the contractor and subcontractors to 
manually enter their data into LCPtracker, meeting the required deadlines for those documents. 

This requirement ‘flows down’ to every lower-tier subcontractor and vendor required to provide 
labor compliance documentation. 
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LABOR COMPLIANCE REQUIREMENTS 
 

DATE 
PROJECT NAME 
Project # xxxxxxxxxx 
 
Contract Administrator:  CONTRACT ADMIN NAME, PHONE AND EMAIL   
Labor Compliance Officer:  LC NAME, PHONE AND EMAIL   
Project Manager:  PM NAME, PHONE AND EMAIL   
Inspector:    INSPECTOR NAME, PHONE AND EMAIL   
Prime Contractor:  PRIME NAME, PHONE AND EMAIL 
       
In accordance to City of Sacramento Ordinance Section 360.180 the following is to comply with the City of 
Sacramento prevailing wage provision and contract provisions. 
 
1. Payment of Prevailing Wage Rates 

The award of a public works contract requires that all workers employed on the project be paid 
not less than the specified general prevailing wage rates by the contractor and its subcontractors. 
Owner Operators are not exempt from this requirement (LC § 1777.5). Prevailing Wage Rates can 
be accessed at http://www.dir.ca.gov/dlsr/pwd.  NOTE:  The first bid advertisement date of the 
project determines the applicable wage for this project. 

 
Prevailing wage rates and rate changes are to be posted at the job site for workers to view. 

 
If Federal Funded: Davis/Bacon prevailing wage rates apply, unless State prevailing wage rates are 
required. 
 

2. Apprentices 
Use of Apprentices LC § 1777.5  Requires all public works contractors and subcontractors to: 
 
1) SUBMIT CONTRACT AWARD INFORMATION 
       DAS140 “Public Works Contract Award Notice (Prime and Sub-contractors) 
 
2) EMPLOY REGISTERED APPRENTICES 
 DAS 142 “Request for Dispatch of Apprentice” (Prime and Sub-contractors) 
 
3) MAKE TRAINING FUND CONTRIBUTIONS 
 CAC2 “Training Fund contributions” (Prime and Sub-contractors) Due monthly by the 15th. 
     
    All of these forms are located on LCPTracker.net under edocs. 

 
3. Certified Payroll Records 

• Certified Payroll Reports (CPR) Input into LCPTracker.net.  Due within ten (10) days of pay 
period end date. CPR’s shall contain the same information for compliance with LC § 1776.   
Due minimum of bi-weekly with a Statement of Compliance for each pay period. (Located on 
LCPTracker.net under edocs) Reminder: wage increase for Master Agreements usually occurs 
on 06/15 and 06/29 or 06/30. 
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• Negative Payroll Report Due within ten (10) days of pay period end date if there is five (5) 
or more consecutive non-work days within any single pay period. 
 

• Fringe Benefit Statement:  Form 420 (Located on LCPTracker.net under edocs) Paid in 
cash or contributions to plans/programs are due with first certified payroll report. 

 
4. Listing of Subcontractors 

Contractors and subcontractors are required to list all suppliers and tier subcontractors hired to perform 
work on a public works project (in accordance to contract standard specification). 
 

List of Subcontractors & Suppliers:  Form 300 (Located on LCPTracker.net under 
edocs) Per Government Section 4100 et seq; prohibition against unfair competition 
Business & Professions Code Section 17200-17208, you must list suppliers and the 
amount of their product (s). Due within ten (10) days of pre-construction meeting. 

 
5.  Pay Requests 

The Labor Compliance Officer shall notify the contractor and the Project Manager of non compliance and 
labor issues prior to pay requests approval.  You must submit a current schedule of values with each pay 
request and you must have all labor compliance requirements met before submitting a pay request.  
Failure to meet the labor compliance requirements will result in your pay request being denied and 
returned to you for full compliance. Pay request must be submitted to the inspector for his/her review 
first. The inspector will then forward the request to the Project Manager and the Labor Compliance 
Officer for their review. 

 
6.  Completion of Project 

 
• Contractor Notification of Completion:  Form 264 must be submitted into LCP Tracker, 

due upon completion of all punch list items established during final job walk.  
 

• Final Report of SBE/EBE Utilization: Form 441 final actual contract amounts paid to 
subcontractors performing on the project to include amount of supplier(s) payment(s). 

 
All of these forms are located on LCPTracker.net under edocs. 

 
In accordance with city policy and contract documents, the undersigned contractor herein certifies that it will 
comply with the foregoing prevailing wage requirements; and fully understands that failure to comply with these 
requirements will subject it to the penalties cited herein. 
 
Contractor:        
 
 
                
Signature        Title     Date                                                                                                              
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0ÒÏÊÅÃÔȢ.ÁÍÅ ǪȢÎÕÍÂÅÒ
 

 

For Labor Compliance Questions or Concerns for the ÁÆÏÒÍÅÎÔÉÏÎÅÄ
 Project, please contact: 
  
 
Labor Compliance Officer:  Jose R. Ledesma, jledesma@cityofsacramento.org, 916.808.8195 
  
Project Manager: To.be.Announced.,
 
Inspector: To be Announced 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
This notice must be posted on the job site at all times with the required job postings and DIR wage 

determinations associated with this project.   
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LIGHT RAIL TRACK WARRANT 
(Must be submitted at least twelve (12) hours in advance) 

 

Company Name:  Phone:  

Contract Person:  Phone:  

Location:  

Nature of Work:  
 

THIS TRACK WARRANT IS SUBJECT TO THE PROVISIONS INITIALED BELOW: 
 

Initial   Date 
Start 
Time 

End 
Time 

Log 
Time 

Supervisor 
Number 

Authorizati
on 

Number 

Confirmati
on 

Time 

  Sunday        
  Monday        
  Tuesday        
  Wednesday        
  Thursday        
  Friday        
  Saturday        
 

TRACK WARRANT CONDITIONS 
 
 1. Personal and equipment to be clear of the nearest rail by 10' maximum. 
 2. High visibility vest must be worn at all times. 
 3. No person/equipment will be within 10' of an overhead wire. 
 4. Notify METRO Control of condition affecting train service. 
 5. Audible required:  Horn  Gong  
 6. Slow Order:  mph from  to  
 7. Flag protection required. 
 8. Impassable track:  From:  To:  
 9. Will place and remove barricades in track(s). 
 10. Other specific conditions:  
 11. Track Warrant may be extended/revised/annulled by METRO Control only. 
 
 

Representative's Signature:  Time:  Date:  

 Approved by:  Time:  Date:  

 Revised by:  Time:  Date:  

 Annulled by:  Time:  Date:  
 

     Appendix A 
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INSTRUCTIONS FOR TRACK WARRANTS 
 
Your responsibilities as a holder of a Track Warrant are as follows: 
 
 You MUST verify your Track Warrant for each scheduled day of work immediately 

before beginning work EACH day. 
 
 You may do this by telephoning METRO Control at 648-8415. This office is open 24 

hours a day. 
 
 When you call, you will receive an authorization number for your warrant. Your Track 

Warrant is NOT VALID without this number. 
 
 You must notify METRO Control of ANY changes in your work times or conditions 

immediately. 
 
 The Track Warrant or a copy must be kept at EACH job site and presented upon demand 

to authorized personnel. 
 
 Failure to abide by these regulations can result in immediate revocation of this warrant. 
 
 Your workers and/or sub-contractor working under this warrant MUST comply with all 

conditions and instructions. 
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UPRR Folder No: 2633-13 

City Original 

 
NEW PEDESTRIAN BRIDGE CROSSING 

AGREEMENT 
________________________________ 

 
BETWEEN 

 

UNION PACIFIC RAILROAD COMPANY 
 

AND THE 
 

CITY OF SACRAMENTO 
 

COVERING THE 
 

CONSTRUCTION, MAINTENANCE AND USE OF THE NEW 
SACRAMENTO CITY COLLEGE OVERPASS PEDESTRIAL BRIDGE 

CROSSING 
 

AT 
 

RAILROAD MILE POST 136.25 – SACRAMENTO SUBDIVISION  
(DOT NO.: 440722V)  

 
IN  

 
SACRAMENTO, 

SACRAMENTO COUNTY, 
CALIFORNIA 
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UPRR Folder No.: 2633-13 
 PW No. T15065700 

UPRR Audit No.: ___________________ 
 
 

PEDESTRIAN BRIDGE CROSSING 
AGREEMENT 

______________________________________________ 
 

Sacramento City College Pedestrian Overpass – DOT No. 440722V  
Railroad Mile Post 136.25 – Sacramento Subdivision  

Sacramento, Sacramento County, California  
 

THIS AGREEMENT ("Agreement") is made and entered into as of the ____ day of 
___________, 2013 ("Effective Date"), by and between UNION PACIFIC RAILROAD 
COMPANY, a Delaware corporation, to be addressed at Real Estate Department, 1400 Douglas 
Street, Mail Stop 1690, Omaha, Nebraska 68179-1690 (”Railroad") and the CITY OF 
SACRAMENTO, a municipal corporation of the State of California to be addressed at 915 I Street, 
Sacramento, California 95814-2604 ("Licensee"). 
 

RECITALS: 
 

The Licensee desires to undertake as its project (the “Project”) the construction of the new 
Sacramento City College pedestrian bridge crossing, (DOT No. 440722V), on, along, across and 
over Railroad’s property and trackage at Railroad’s Mile Post 136.25 on the Railroad’s Sacramento 
Subdivision at Sacramento, Sacramento County, California (the “Crossing Area”).  The Crossing 
Area is shown on the Railroad Location Prints marked Exhibit A and described in the Legal 
Descriptions marked Exhibits A-1 and Exhibit A-2 and the Plats to Accompany Legal Description 
marked Exhibits B 1 and B-2 with each exhibit being attached hereto and hereby made a part hereof. 
 The portion of the Bridge located within the Crossing Area is the "Bridge". 
 

The general profile of the Bridge is shown on the Detailed Prints collectively marked Exhibit 
A-3, attached hereto and hereby made a part hereof. 
 

The Railroad and the Licensee are entering into this Agreement to cover the above.   
 

AGREEMENT: 
 

NOW, THEREFORE, it is mutually agreed by and between the parties hereto as follows: 
 
ARTICLE 1. EXHIBIT B 
 

 The General Terms and Conditions marked Exhibit B, are attached hereto and hereby made a 
part hereof. 
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ARTICLE 2 - GRANT OF EASEMENT 
 

A. Upon completion of the execution of this Agreement and Railroad’s receipt from Licensee Five 
Thousand Nine Hundred and Ninety One Dollars ($5,991.00), the Railroad shall execute and 
deliver to the Licensee an Easement in the form marked Exhibit F, attached hereto and hereby 
made a part hereof, for the property described and shown on Exhibit A-1.  

 

B. For and in consideration of Twelve Thousand Six Hundred Forty Five Dollars and Thirteen 
Cents ($12,645.13), the Railroad hereby grants to the Licensee temporary construction rights to 
use the portion of Railroad’s property shown and described and shown on Exhibits A-2.  The 
Licensee’s use of such property shall be subject to the terms and conditions of this Agreement 
and the obligation of Licensee and its contractors to comply with such provisions.  The 
temporary rights granted herein shall commence as of the effective date of this Agreement and 
continue for twelve (12) months, or until the Sacramento City College bridge pedestrian crossing 
project has been completed, whichever occurs earlier. 

 
ARTICLE 3. PLANS 
 

A. The Licensee, at its expense, shall prepare, or cause to be prepared by others, the detailed plans 
and specifications for the Project and submit such plans and specifications to the Railroad’s 
Assistant Vice President Engineering-Design, or his authorized representative, for prior review 
and approval.  The plans and specifications shall include all Bridge layout specifications, cross 
sections and elevations, associated drainage, and other appurtenances. 

 

B. The final one hundred percent (100%) completed plans that are approved in writing by the 
Railroad’s Assistant Vice President Engineering-Design, or his authorized representative, are 
hereinafter referred to as the “Plans”.  The Plans are hereby made a part of this Agreement by 
reference. 

 

C. No changes in the Plans shall be made unless the Railroad has consented to such changes in 
writing. 

 

D. The Railroad's review and approval of the Plans will in no way relieve the Licensee or the 
Contractor from their responsibilities, obligations and/or liabilities under this Agreement, and 
will be given with the understanding that the Railroad makes no representations or warranty as to 
the validity, accuracy, legal compliance or completeness of the Plans and that any reliance by the 
Licensee or Contractor on the Plans is at the risk of the Licensee and Contractor. 

 
ARTICLE 4. NON-RAILROAD IMPROVEMENTS 
 

A. Submittal of plans and specifications for protecting, encasing, reinforcing, relocation, replacing, 
removing and abandoning in place all non-railroad owned facilities (the "Non-Railroad 
Facilities") affected by the Project including, without limitation, utilities, fiber optics, pipelines, 
wirelines, communication lines and fences is required under Article 3.  The Non-Railroad 
Facilities plans and specifications shall comply with Railroad's standard specifications and 
requirements, including, without limitation, American Railway Engineering and Maintenance-of-
Way Association ("AREMA") standards and guidelines.  Railroad has no obligation to supply 
additional land for any Non-Railroad Facilities and does not waive its right to assert preemption 
defenses, challenge the right-to-take, or pursue compensation in any condemnation action, 
regardless if the submitted Non-Railroad Facilities plans and specifications comply with 
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Railroad's standard specifications and requirements.  Railroad has no obligation to permit any 
Non-Railroad Facilities to be abandoned in place or relocated on Railroad's property. 

 

B. Upon Railroad's approval of submitted Non-Railroad Facilities plans and specifications, Railroad 
will attempt to incorporate them into new agreements or supplements of existing agreements 
with Non-Railroad Facilities owners or operators.  Railroad may use its standard terms and 
conditions, including, without limitation, its standard license fee and administrative charges 
when requiring supplements or new agreements for Non-Railroad Facilities.  Non-Railroad 
Facilities work shall not commence before a supplement or new agreement has been fully 
executed by Railroad and the Non-Railroad Facilities owner or operator, or before Railroad and 
Licensee mutually agree in writing to (i) deem the approved Non-Railroad Facilities plans and 
specifications to be Plans pursuant to Article 3B, (ii) deem the Non-Railroad Facilities part of the 
Bridge, and (iii) supplement this Agreement with terms and conditions covering the Non-
Railroad Facilities. 

 
ARTICLE 5. RAILROAD’S MINIMUM COORDINATION REQUIREMENTS 
 

 The Licensee, at its expense, shall ensure that the Contractor complies with all of the terms 
and conditions contained in the Railroad’s Minimum Coordination Requirements that are described 
in Exhibit C, attached hereto and hereby made a part hereof, and other special guidelines and/or 
requirements that the Railroad may provide to the Licensee for this Project. 
 
ARTICLE 6. DEFINITION OF CONTRACTOR 
 

For purposes of this Agreement the term “Contractor” shall mean the contractor or 
contractors hired by the Licensee to perform any Project work on any portion of the Railroad’s 
property and shall also include the Contractor’s subcontractors and the Contractor’s and 
subcontractor’s respective employees, officers and agents, and others acting under its or their 
authority. 
 
ARTICLE 7. CONTRACTOR'S RIGHT OF ENTRY AGREEMENT - INSURANCE 
 

A. Prior to Contractor performing any work within the Crossing Area and any subsequent 
maintenance and repair work, the Licensee shall require the Contractor to: 

 

 execute the Railroad's then current Contractor's Right of Entry Agreement 
 obtain the then current insurance required in the Contractor’s Right of Entry Agreement; 

and 
 provide such insurance policies, certificates, binders and/or endorsements to the Railroad. 

 

B. The Railroad's current Contractor's Right of Entry Agreement is marked Exhibit E, attached 
hereto and hereby made a part hereof.  The Licensee confirms that it will inform its Contractor 
that it is required to execute such form of agreement and obtain the required insurance before 
commencing any work on any Railroad property. Under no circumstances will the Contractor be 
allowed on the Railroad's property without first executing the Railroad's Contractor's Right of 
Entry Agreement and obtaining the insurance set forth therein and also providing to the Railroad 
the insurance policies, binders, certificates and/or endorsements described therein. 
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C. All insurance correspondence, binders, policies, certificates and/or endorsements shall be sent to: 
 

David C. LaPlante, Esq. 
Assistant Manager – Contracts 

Union Pacific Railroad Company – Real Estate Department 
1400 Douglas Street, Mail Stop 1690 

Omaha, NE  68179-1690 
UPRR Folder No. 2633-13  

 

D. If the Licensee's own employees will be performing any of the Project work, the Licensee may 
self-insure all or a portion of the insurance coverage subject to the Railroad's prior review and 
approval. 

 
ARTICLE 8. FEDERAL AID POLICY GUIDE 
 

 If the Licensee will be receiving any federal funding for the Project, the current rules, 
regulations and provisions of the Federal Aid Policy Guide as contained in 23 CFR 140, Subpart I 
and 23 CFR 646, Subparts A and B are incorporated into this Agreement by reference. 
 
ARTICLE 9. NO PROJECT EXPENSES TO BE BORNE BY RAILROAD 
 

 The Licensee agrees that no Project costs and expenses are to be borne by the Railroad.  In 
addition, the Railroad is not required to contribute any funding for the Project. 
 
ARTICLE 10. WORK TO BE PERFORMED BY RAILROAD; BILLING SENT 
 TO LICENSEE; LICENSEE'S PAYMENT OF BILLS 
 

A. The work to be performed by the Railroad, at the Licensee's sole cost and expense, is described 
in the Railroad's Flagging and Engineering Inspection Estimate dated June 26, 2013, marked 
Exhibit D, attached hereto and hereby made a part hereof (the "Estimate").  As set forth in the 
Estimate, the Railroad's estimated cost for the Railroad's work associated with the Project is 
$85,000.00.  

 

B. The Railroad, if it so elects, may recalculate and update the Estimate submitted to the Licensee in 
the event the Licensee does not commence construction on the portion of the Project located on 
the Railroad’s property within six (6) months from the date of the Estimate.   

 
 

C. The Licensee agrees to reimburse the Railroad within thirty (30) days of its receipt of billing 
from the Railroad for one hundred percent (100%) of all actual costs incurred by the Railroad in 
connection with the Project including, but not limited to, all actual costs of engineering review 
(including preliminary engineering review costs incurred by Railroad prior to the Effective Date 
of this Agreement), construction, inspection, flagging (unless flagging costs are to be billed 
directly to the Contractor), procurement of materials, equipment rental, manpower and 
deliveries to the job site and all direct and indirect overhead labor/construction costs including 
Railroad's standard additive rates. 
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ARTICLE 11. SPECIAL PROVISIONS PERTAINING TO AMERICAN 
 RECOVERY AND REINVESTMENT ACT OF 2009 
 

 If the Licensee will be receiving American Recovery and Reinvestment Act ("ARRA") 
funding for the Project, the Licensee agrees that it is responsible in performing and completing all 
ARRA reporting documents for the Project.  The Licensee confirms and acknowledges that Section 
1512 of the ARRA provisions applies only to a "recipient" receiving ARRA funding directing from 
the federal government and, therefore, (i) the ARRA reporting requirements are the responsibility of 
the Licensee and not of the Railroad, and (ii) the Licensee shall not delegate any ARRA reporting 
responsibilities to the Railroad.  The Licensee also confirms and acknowledges that (i) the Railroad 
shall provide to the Licensee the Railroad's standard and customary billing for expenses incurred by 
the Railroad for the Project including the Railroad's standard and customary documentation to 
support such billing, and (ii) such standard and customary billing and documentation from the 
Railroad provides the information needed by the Licensee to perform and complete the ARRA 
reporting documents.  The Railroad confirms that the Licensee and the Federal Highway 
Administration shall have the right to audit the Railroad's billing and documentation for the Project 
as provided in Exhibit B of this Agreement. 
 
ARTICLE 12. LIABILITY.  
 

  To the extent permitted by California law, Licensee shall save, protect, defend, indemnify and 
hold harmless Railroad, and its respective affiliates, and their respective officers, agents and 
employees, against and from any and all liability, loss, damages, claims, demands, costs and 
expenses, fines and penalties of whatsoever nature, including court costs and attorney's fees, arising 
from and growing out of any injury or death of persons whomsoever (including officers, agents and 
employees of Railroad or the Licensee and of any contractor as well as other persons) or loss of or 
damage to property whatsoever (including property of or in the custody of Railroad, the Licensee or 
any contractor as well as other property).  Licensee's obligation to indemnify shall accrue when such 
injury, death, loss or damage occurs or arises from the presence or use of the Bridge, or a breach of 
this Agreement. 
 
ARTICLE 13. EFFECTIVE DATE; TERM; 
 TERMINATION IF PROJECT DOES NOT COMMENCE 
 

A. This Agreement is effective as of the Effective Date first herein written and shall continue in full 
force and effect for as long as the Bridge remains on the Railroad’s property. 

 

B. The Railroad, if it so elects, may terminate this Agreement effective upon delivery of written 
notice to the Licensee in the event the Licensee does not commence construction on the portion 
of the Project located on the Railroad’s property within twelve (12) months from the Effective 
Date. 

 

D. If the Agreement is terminated as provided above, or for any other reason, the Licensee shall pay 
to the Railroad all actual costs incurred by the Railroad in connection with the Project up to the 
date of termination, including, without limitation, all actual costs incurred by the Railroad in 
connection with reviewing any preliminary or final Project Plans. 
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ARTICLE 14. ABANDONMENT. 
 

 If Licensee, its successors and assigns, shall abandon the Bridge, or any portion thereof, for the 
purpose set forth herein for a continuous period of twelve (12) months, then this Agreement and the 
rights granted herein shall cease automatically and terminate with respect to the portion of the Bridge 
so abandoned. 
 
ARTICLE 15. TERMINATION; WAIVER OF BREACH; TERM. 
 

A. Railroad may terminate this Agreement by giving Licensee notice of termination if Licensee 
defaults under any obligation of Licensee under this license and, if after written notice is given 
by Railroad to Licensee specifying the default, Licensee fails either to immediately begin to cure 
the default, or to complete the cure expeditiously but in any event within thirty (30) days after the 
default notice is given.  A waiver by Railroad of a breach of Licensee of any covenant or 
condition of this Agreement shall not impair the right of Railroad to avail itself of any 
subsequent breach thereof.  If the Licensee shall fail, refuse or neglect to perform and abide by 
the terms of this Agreement, the Railroad, in addition to any other rights and remedies, may 
perform any work which in the judgment of the Railroad is necessary to place the Bridge and 
appurtenances is such condition as will not menace, endanger or interfere with the Railroad’s 
facilities or operations or jeopardize the Railroad employees; and the Licensee will reimburse the 
Railroad for the expenses thereof. 

 

B. Railroad may also terminate this Agreement by giving written notice to Licensee if safety and 
operational needs of Railroad are materially affected or impaired by Licensee's use of the Bridge, 
and Railroad and Licensee cannot come to any mutual agreement or understanding as to how 
Licensee, at Licensee's sole cost and expense, will eliminate such material effect or impairment. 

 

C. This Agreement and the license and permission herein granted shall be effective as of the date 
first herein written, and shall remain in full force and effect until terminated as herein provided, 
or until the Bridge is abandoned as set forth in Article 16 below. 

D. The Licensee will surrender peaceable possession of the Crossing Area upon termination of this 
Agreement.  Termination of this Agreement shall not affect any rights, obligations or liabilities 
of the parties, accrued or otherwise, which may have arisen prior to termination. 

 
ARTICLE 16. REMOVAL OF BRIDGE UPON TERMINATION OR ABANDONMENT 
 

 Within ninety (90) days after termination of this Agreement or Licensee's abandonment of the 
Bridge, the Licensee, at its sole cost and expense, shall remove all of the Bridge and its 
improvements from the Railroad’s right-of-way and restore the Property and such right-of-way to its 
original condition, failing in which Railroad may perform such activities at the expense of Licensee. 
 
ARTICLE 17. FUTURE PROJECTS 
 

 Future projects involving substantial maintenance, repair, reconstruction, renewal and/or 
demolition of the Bridge shall not commence until Railroad and Licensee agree on the plans for such 
future projects, cost allocations, right of entry terms and conditions and temporary construction 
rights, terms and conditions. 
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Exhibit A 
Railroad Location Print 

 

 
RAILROAD LOCATION PRINT 

OF A NEW PEDESTRIAN CROSSING 
CONSTRUCTION PROJECT 

 

 

 
RAILROAD WORK TO BE PERFORMED: 
 

1. Flagging & Engineering Inspection 

 
EXHIBIT “A” 

UNION PACIFIC RAILROAD COMPANY 
 

SACRAMENTO SUBDIVISION 
RAILROAD MILE POST 136.22 

GPS: 38.542579, -121.485251 
SACRAMENTO, SACRAMENTO CO., CA. 

 
To accompany an agreement with the 

CITY OF SACRAMENTO 
Covering a pedestrian overpass crossing construction project. 

 
Folder No. 2633-13                           Date: June 26, 2013 

 

WARNING 
IN ALL OCCASIONS, U.P. COMMUNICATIONS DEPARTMENT MUST BE CONTACTED IN ADVANCE 

OF ANY WORK TO DETERMINE EXISTENCE AND LOCATION OF FIBER OPTIC CABLE. 
PHONE: 1-(800) 336-9193 

 
 

Proposed construction of the new 
Sacramento City College Light Rail Station 
Pedestrian Overpass xing (DOT #TBD @ 
MP approx. 136.22 on the Sacramento Sub. 
in Sacramento, Sacramento Co, CA. 
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To Pedestrian Bridge Crossing Agreement  

 
Cover Sheet for the 

Legal Description of the Permanent Easement of 
the Crossing Area 
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EXHIBIT A-2 
 

To Pedestrian Bridge Crossing Agreement  
 

Cover Sheet for the 
Legal Description of the 

Temporary Construction Rights Crossing Area 
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Cover Sheet for the 
Detailed Prints Showing the 
General Profile of the Bridge 
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Cover Sheet for the 
General Terms and Conditions 
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EXHIBIT B 

 
TO PEDESTRIAN BRIDGE CROSSING AGREEMENT 

 
GENERAL TERMS AND CONDITIONS 

 
 
SECTION 1 - CONDITIONS AND COVENANTS 
 
A. The Railroad makes no covenant or warranty of title for quiet possession or against encumbrances.  The Licensee shall not 

use or permit use of the Crossing Area for any purposes other than those described in this Agreement.  Without limiting the 
foregoing, the Licensee shall not use or permit use of the Crossing Area for railroad purposes, or for gas, oil or gasoline 
pipe lines. Any lines constructed on the Railroad's property by or under authority of the Licensee for the purpose of 
conveying electric power or communications incidental to the Licensee's use of the property for highway purposes shall be 
constructed in accordance with specifications and requirements of the Railroad, and in such manner as not adversely to 
affect communication or signal lines of the Railroad or its licensees now or hereafter located upon said property.  No 
nonparty shall be admitted by the Licensee to use or occupy any part of the Railroad's property without the Railroad's 
written consent.  Nothing herein shall obligate the Railroad to give such consent. 

 
B. The right hereby granted is subject to any existing encumbrances and rights (whether public or private), recorded or 

unrecorded, and also to any renewals thereof.  The Licensee shall not damage, destroy or interfere with the property or 
rights of nonparties in, upon or relating to the Railroad's property, unless the Licensee at its own expense settles with and 
obtains releases from such nonparties. 

 
C. The Railroad reserves the right to use and to grant to others the right to use the Crossing Area for any purpose not 

inconsistent with the right hereby granted, including, but not by way of limitation, the right to construct, reconstruct, 
maintain, operate, repair, alter, renew and replace tracks, facilities and appurtenances on the property and the right to 
cross the Crossing Area with all kinds of equipment.  The Railroad further reserves the right to attach signal, 
communication or power lines to the Bridge, provided that such attachments shall comply with Licensee's specifications 
and will not interfere with the Licensee's use of the Crossing Area. 

 
D. So far as it lawfully may do so, the Licensee will assume, bear and pay all taxes and assessments of whatsoever nature or 

kind (whether general, local or special) levied or assessed upon or against the Bridge. 
 
E. If any property or rights other than the right hereby granted are necessary for the construction, maintenance and use of the 

Bridge and its appurtenances, or for the performance of any work in connection with the Project, the Licensee will acquire 
all such other property and rights at its own expense and without expense to the Railroad. 

 
SECTION 2 - CONSTRUCTION OF BRIDGE 
 
A. The Licensee, at its expense, will apply for and obtain all public authority required by law, ordinance, rule or regulation for 

the Project, and will furnish the Railroad upon request with satisfactory evidence that such authority has been obtained. 
 
B. Except as may be otherwise specifically provided herein, the Licensee, at its expense, will furnish all necessary labor, 

material and equipment, and shall construct and complete the Bridge and all appurtenances thereof.  The appurtenances 
shall include, without limitation, all necessary and proper drainage facilities, guard rails or barriers, and right of way fences 
as designated by the Railroad.  Upon completion of the Project, the Licensee shall remove from the Railroad's property all 
temporary structures and false work, and will leave the Crossing Area in a condition satisfactory to the Railroad. 

 
C. All construction work of the Licensee upon the Railroad's property (including, but not limited to, construction of the Bridge 

and all appurtenances and all related and incidental work) shall be performed and completed in a manner satisfactory to 
the Assistant Vice President Engineering-Design of the Railroad or his authorized representative and in compliance with 
the Plans, the Railroad’s Minimum Coordination Requirements set forth in Exhibit C and other guidelines furnished by the 
Railroad. 

 
D. All construction work of the Licensee shall be performed diligently and completed within a reasonable time.  No part of the 

Project shall be suspended, discontinued or unduly delayed without the Railroad's written consent, and subject to such 
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reasonable conditions as the Railroad may specify.  It is understood that the Railroad's tracks at and in the vicinity of the 
work will be in constant or frequent use during progress of the work and that movement or stoppage of trains, engines or 
cars may cause delays in the work of the Licensee.  The Licensee hereby assumes the risk of any such delays and agrees 
that no claims for damages on account of any delay shall be made against the Railroad by the Licensee and/or the 
Contractor. 

 
SECTION 3 - INJURY AND DAMAGE TO PROPERTY 
 
 If the Licensee, in the performance of any work contemplated by this Agreement or by the failure to do or perform anything 
for which the Licensee is responsible under the provisions of this Agreement, shall injure, damage or destroy any property of 
the Railroad or of any other person lawfully occupying or using the property of the Railroad, such property shall be replaced or 
repaired by the Licensee at the Licensee's own expense, or by the Railroad at the expense of the Licensee, and to the 
satisfaction of the Railroad's Assistant Vice President Engineering-Design. 
 
SECTION 4 - RAILROAD MAY USE CONTRACTORS TO PERFORM WORK 
 
 The Railroad may contract for the performance of any of its work by other than railroad forces. The Railroad shall notify the 
Licensee of the contract price within ninety (90) days after it is awarded. Unless the Railroad's work is to be performed on a 
fixed price basis, the Licensee shall reimburse the Railroad for the amount of the contract. 
 
SECTION 5 - MAINTENANCE AND REPAIRS 
 
A. The Licensee, at its expense, shall maintain, repair and renew, or cause to be maintained, repaired and renewed, the entire 

Bridge, including, but not limited to, the superstructure, substructure, piers, abutments, walls, approaches and all backfill, 
grading and drainage required by reason of the Bridge, as well as all graffiti removal or over-painting involving the Bridge.   

 
B. The Railroad, at its expense, will maintain, repair and renew, or cause to be maintained, repaired and renewed, the rails, 

ties, ballast and communication and signal facilities owned by the Railroad beneath the Bridge. 
 
SECTION 6 - SAFETY MEASURES; PROTECTION 
   OF RAILROAD COMPANY OPERATIONS 
 
 It is understood and recognized that safety and continuity of the Railroad's operations and communications are of the 
utmost importance; and in order that the same may be adequately safeguarded, protected and assured, and in order that 
accidents may be prevented and avoided, it is agreed with respect to all of said work of the Licensee that the work will be 
performed in a safe manner and in conformity with the following standards: 
 
A. Definitions.  All references in this Agreement to the Licensee shall also include the Contractor and their respective 

officers, agents and employees, and others acting under its or their authority; and all references in this Agreement to work 
of the Licensee shall include work both within and outside of the Railroad’s property. 

 
B. Entry on to Railroad's Property by Licensee.  If the Licensee's employees need to enter Railroad's property in order to 

perform an inspection of the Bridge, minor maintenance or other activities, the Licensee shall first provide at least ten (10) 
working days advance notice to the Railroad Representative.  With respect to such entry on to Railroad’s property, the 
Licensee, to the extent permitted by law, agrees to release, defend and indemnify the Railroad from and against any loss, 
damage, injury, liability, claim, cost or expense incurred by any person including, without limitation, the Licensee’s 
employees, or damage to any property or equipment (collectively the “Loss”) that arises from the presence or activities of 
Licensee’s employees on Railroad’s property, except to the extent that any Loss is caused by the sole direct negligence of 
Railroad. 

 
C. Flagging. 
 

(i) If the Licensee's employees need to enter Railroad's property as provided in Paragraph B above, the Licensee agrees 
to notify the Railroad Representative at least thirty (30) working days in advance of proposed performance of any work 
by Licensee in which any person or equipment will be within twenty-five (25) feet of any track, or will be near enough to 
any track that any equipment extension (such as, but not limited to, a crane boom) will reach to within twenty-five (25) 
feet of any track.  No work of any kind shall be performed, and no person, equipment, machinery, tool(s), material(s), 
vehicle(s), or thing(s) shall be located, operated, placed, or stored within twenty-five (25) feet of any of Railroad's 
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track(s) at any time, for any reason, unless and until a Railroad flagman is provided to watch for trains.  Upon receipt of 
such thirty (30) day notice, the Railroad Representative will determine and inform Licensee whether a flagman need be 
present and whether Licensee needs to implement any special protective or safety measures.  If flagging or other 
special protective or safety measures are performed by Railroad, Railroad will bill Licensee for such expenses incurred 
by Railroad.  If Railroad performs any flagging, or other special protective or safety measures are performed by 
Railroad, Licensee agrees that Licensee is not relieved of any of its responsibilities or liabilities set forth in this 
Agreement. 

 
(ii) The rate of pay per hour for each flagman will be the prevailing hourly rate in effect for an eight-hour day for the class 

of flagmen used during regularly assigned hours and overtime in accordance with Labor Agreements and Schedules in 
effect at the time the work is performed.  In addition to the cost of such labor, a composite charge for vacation, holiday, 
health and welfare, supplemental sickness, Railroad Retirement and unemployment compensation, supplemental 
pension, Employees Liability and Property Damage and Administration will be included, computed on actual payroll.  
The composite charge will be the prevailing composite charge in effect at the time the work is performed.  One and 
one-half times the current hourly rate is paid for overtime, Saturdays and Sundays, and two and one-half times current 
hourly rate for holidays.  Wage rates are subject to change, at any time, by law or by agreement between Railroad and 
its employees, and may be retroactive as a result of negotiations or a ruling of an authorized governmental agency.  
Additional charges on labor are also subject to change.  If the wage rate or additional charges are changed, Licensee 
shall pay on the basis of the new rates and charges. 

 
(iii) Reimbursement to Railroad will be required covering the full eight-hour day during which any flagman is furnished, 

unless the flagman can be assigned to other Railroad work during a portion of such day, in which event reimbursement 
will not be required for the portion of the day during which the flagman is engaged in other Railroad work.  
Reimbursement will also be required for any day not actually worked by the flagman following the flagman's 
assignment to work on the project for which Railroad is required to pay the flagman and which could not reasonably be 
avoided by Railroad by assignment of such flagman to other work, even though Licensee may not be working during 
such time.  When it becomes necessary for Railroad to bulletin and assign an employee to a flagging position in 
compliance with union collective bargaining agreements, Licensee must provide Railroad a minimum of five (5) days 
notice prior to the cessation of the need for a flagman.  If five (5) days notice of cessation is not given, Licensee will still 
be required to pay flagging charges for the five (5) day notice period required by union agreement to be given to the 
employee, even though flagging is not required for that period.  An additional thirty (30) days notice must then be given 
to Railroad if flagging services are needed again after such five day cessation notice has been given to Railroad. 

 
D. Compliance With Laws.  The Licensee shall comply with all applicable federal, state and local laws, regulations and 

enactments affecting the work.  The Licensee shall use only such methods as are consistent with safety, both as concerns 
the Licensee, the Licensee's agents and employees, the officers, agents, employees and property of the Railroad and the 
public in general. The Licensee (without limiting the generality of the foregoing) shall comply with all applicable state and 
federal occupational safety and health acts and regulations.  All Federal Railroad Administration regulations shall be 
followed when work is performed on the Railroad's premises.  If any failure by the Licensee to comply with any such laws, 
regulations, and enactments, shall result in any fine, penalty, cost or charge being assessed, imposed or charged against 
the Railroad, the Licensee shall reimburse and, to the extent it may lawfully do so, indemnify the Railroad for any such fine, 
penalty, cost, or charge, including without limitation attorney's fees, court costs and expenses.  The Licensee further 
agrees in the event of any such action, upon notice thereof being provided by the Railroad, to defend such action free of 
cost, charge, or expense to the Railroad. 

 
E. No Interference or Delays.  The Licensee shall not do, suffer or permit anything which will or may obstruct, endanger, 

interfere with, hinder or delay maintenance or operation of the Railroad's tracks or facilities, or any communication or signal 
lines, installations or any appurtenances thereof, or the operations of others lawfully occupying or using the Railroad's 
property or facilities. 

 
F. Supervision.  The Licensee, at its own expense, shall adequately police and supervise all work to be performed by the 

Licensee, and shall not inflict injury to persons or damage to property for the safety of whom or of which the Railroad may 
be responsible, or to property of the Railroad. The responsibility of the Licensee for safe conduct and adequate policing 
and supervision of the Project shall not be lessened or otherwise affected by the Railroad's approval of plans and 
specifications, or by the Railroad's collaboration in performance of any work, or by the presence at the work site of the 
Railroad's representatives, or by compliance by the Licensee with any requests or recommendations made by such 
representatives.  If a representative of the Railroad is assigned to the Project, the Licensee will give due consideration to 
suggestions and recommendations made by such representative for the safety and protection of the Railroad's property 
and operations. 
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G. Suspension of Work.  If at any time the Licensee's engineers or the Vice President-Engineering Services of the Railroad 

or their respective representatives shall be of the opinion that any work of the Licensee is being or is about to be done or 
prosecuted without due regard and precaution for safety and security, the Licensee shall immediately suspend the work 
until suitable, adequate and proper protective measures are adopted and provided. 

 
H. Removal of Debris.  The Licensee shall not cause, suffer or permit material or debris to be deposited or cast upon, or to 

slide or fall upon any property or facilities of the Railroad; and any such material and debris shall be promptly removed from 
the Railroad's property by the Licensee at the Licensee's own expense or by the Railroad at the expense of the Licensee.  
The Licensee shall not cause, suffer or permit any snow to be plowed or cast upon the Railroad's property during snow 
removal from the Crossing Area. 

 
I. Explosives.  The Licensee shall not discharge any explosives on or in the vicinity of the Railroad's property without the 

prior consent of the Railroad's Vice President-Engineering Services, which shall not be given if, in the sole discretion of the 
Railroad's Vice President-Engineering Services, such discharge would be dangerous or would interfere with the Railroad's 
property or facilities.  For the purposes hereof, the "vicinity of the Railroad's property" shall be deemed to be any place on 
the Railroad's property or in such close proximity to the Railroad's property that the discharge of explosives could cause 
injury to the Railroad's employees or other persons, or cause damage to or interference with the facilities or operations on 
the Railroad's property.  The Railroad reserves the right to impose such conditions, restrictions or limitations on the 
transportation, handling, storage, security and use of explosives as the Railroad, in the Railroad's sole discretion, may 
deem to be necessary, desirable or appropriate. 

 
J. Excavation.  The Licensee shall not excavate from existing slopes nor construct new slopes which are excessive and may 

create hazards of slides or falling rock, or impair or endanger the clearance between existing or new slopes and the tracks 
of the Railroad.  The Licensee shall not do or cause to be done any work which will or may disturb the stability of any area 
or adversely affect the Railroad's tracks or facilities. The Licensee, at its own expense, shall install and maintain adequate 
shoring and cribbing for all excavation and/or trenching performed by the Licensee in connection with construction, 
maintenance or other work.  The shoring and cribbing shall be constructed and maintained with materials and in a manner 
approved by the Railroad's Assistant Vice President Engineering-Design to withstand all stresses likely to be encountered, 
including any stresses resulting from vibrations caused by the Railroad's operations in the vicinity. 

 
K. Drainage.  The Licensee, at the Licensee's own expense, shall provide and maintain suitable facilities for draining the 

Bridge and its appurtenances, and shall not suffer or permit drainage water therefrom to flow or collect upon property of the 
Railroad.  The Licensee, at the Licensee's own expense, shall provide adequate passageway for the waters of any 
streams, bodies of water and drainage facilities (either natural or artificial, and including water from the Railroad's culvert 
and drainage facilities), so that said waters may not, because of any facilities or work of the Licensee, be impeded, 
obstructed, diverted or caused to back up, overflow or damage the property of the Railroad or any part thereof, or property 
of others. The Licensee shall not obstruct or interfere with existing ditches or drainage facilities. 

 
L. Notice.  Before commencing any work, the Licensee shall provide the advance notice that is required under the 

Contractor's Right of Entry Agreement.   
 
M. Fiber Optic Cables.  Fiber optic cable systems may be buried on the Railroad's property. Protection of the fiber optic cable 

systems is of extreme importance since any break could disrupt service to users resulting in business interruption and loss 
of revenue and profits.  Licensee shall telephone the Railroad during normal business hours (7:00 a.m. to 9:00 p.m. Central 
Time, Monday through Friday, except holidays) at 1-800-336-9193 (also a 24-hour, 7-day number for emergency calls) to 
determine if fiber optic cable is buried anywhere on the Railroad's premises to be used by the Licensee.  If it is, Licensee 
will telephone the telecommunications company(ies) involved, arrange for a cable locator, and make arrangements for 
relocation or other protection of the fiber optic cable prior to beginning any work on the Railroad's premises.  

 
SECTION 7 - INTERIM WARNING DEVICES 
 
 If at anytime it is determined by a competent authority, by the Licensee, or by agreement between the parties, that new or 
improved train activated warning devices should be installed at the Crossing Area, the Licensee shall install adequate 
temporary warning devices or signs and impose appropriate vehicular control measures to protect the motoring public until the 
construction or reconstruction of the Bridge has been completed. 
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SECTION 8 - OTHER RAILROADS 
 
 All protective and indemnifying provisions of this Agreement shall inure to the benefit of the Railroad and any other railroad 
company lawfully using the Railroad's property or facilities. 
 
SECTION 9 - BOOKS AND RECORDS 
 
 The books, papers, records and accounts of Railroad, so far as they relate to the items of expense for the materials to be 
provided by Railroad under this Project, or are associated with the work to be performed by Railroad under this Project, shall be 
open to inspection and audit at Railroad's offices in Omaha, Nebraska, during normal business hours by the agents and 
authorized representatives of Licensee for a period of three (3) years following the date of Railroad's last billing sent to 
Licensee. 
 
SECTION 10 - MODIFICATION - ENTIRE AGREEMENT 
 
 No waiver, modification or amendment of this Agreement shall be of any force or effect unless made in writing, signed by 
the Licensee and the Railroad and specifying with particularity the nature and extent of such waiver, modification or 
amendment.  Any waiver by the Railroad of any default by the Licensee shall not affect or impair any right arising from any 
subsequent default. This Agreement and Exhibits attached hereto and made a part hereof constitute the entire understanding 
between the Licensee and the Railroad and cancel and supersede any prior negotiations, understandings or agreements, 
whether written or oral, with respect to the work or any part thereof. 
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EXHIBIT C 
 

TO NEW PEDESTRIAN BRIDGE CROSSING AGREEMENT 
 

RAILROAD COORDINATION REQUIREMENTS 
 
 
1.01 DEFINITIONS 
 
Agreement: Agreement that has been signed, or will be signed, between Railroad and Agency 

covering the construction and maintenance of the Project. 
Agency: City of Sacramento 
AREMA: American Railway Engineering and Maintenance-of-way Association 
Contractor: The contractor or contractors hired by the Agency to perform any project work on any 

portion of Railroad’s property and shall also include the Contractor’s subcontractors and 
the Contractor’s and subcontractor’s respective employees, officers and agents, and 
others acting under its or their authority. 

MUTCD: Manual on Uniform Traffic Control Devices 
Project: Agency’s Project Number T15065700 covering an area at or near Sacramento, CA at or 

near DOT No. 440722V on the Sacramento Subdivision, Mile Post 136.25  
Railroad: Union Pacific Railroad Company 
Railroad Project Representative: Railroad's Manager of Industry and Public Projects for this Project (see Section 1.03) 
Railroad MTM Representative: Railroad's Manager of Track Maintenance for this Project (see Section 1.03) 
Requirements: The Railroad Coordination Requirements set forth in this Exhibit. 
 
1.02 DESCRIPTION 
 
 This Project includes construction work within Railroad’s right-of-way.  These Requirements describe coordination with the 
Railroad when work by the Contractor will be performed upon, over or under the Railroad right-of-way or may impact current or 
future Railroad operations.  The Contractor will coordinate with the Railroad while performing the work outlined in this 
Agreement and shall afford the same cooperation with the Railroad as it does with the Agency.  All submittals and work shall be 
completed in compliance with these Requirements, Railroad guidelines and requirements, AREMA recommendations and/or as 
directed by the Railroad Local Representative and/or the Railroad MTM Representative. 
 
1.03 UPRR CONTACTS 
 
 The Railroad Project Representative for this project is: 
 
 
 
 
 
 
 
 
 

 
 
 For Railroad flagging services and track work, contact the following Railroad MTM Representative: 
 
 
 
 
 
 
 
 

 

JIM SMITH 
MGR IND & PUBLIC PRO 
9451 ATKINSON ST   
ROSEVILLE, CA  95747 
(916) 789-5152  
 

DENNIS W. MAGURES 
MGR TRACK MNTCE 
833 EAST 8TH ST 
STOCKTON, CA 95206 
209-546-7333 
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1.04 PLANS / SPECIFICATIONS 
 
 The plans and specifications for this Project, affecting the Railroad, are subject to the written approval by the Railroad.  
Changes in the plans made after the execution of the Agreement and/or the awarding of the Project to the Contractor are 
subject to the prior review and written approval of the Agency and the Railroad.  No construction work shall commence until 
final stamped plans and/or changes to final stamped plans have been reviewed and approved by the Railroad in writing.  The 
Railroad's review and approval of the Agency’s and/or Contractor's plans in no way relieves the Agency and Contractor from 
their responsibilities, obligations and/or liabilities under this Agreement, Agency’s agreement with the Contractor for the Project 
 and/or in the separate Contractor's Right of Entry Agreement referenced in Section 1.08.  Railroad's approval will be given with 
the understanding that the Railroad makes no representations or warranty as to the validity, accuracy, legal compliance or 
completeness of Agency's and/or Contractor's plans and that any reliance by the Agency or the Contractor with respect to such 
plans is at the risk of the Agency and the Contractor. 
 
1.05 UTILITIES AND FIBER OPTICS 
 
A. All installations shall be constructed in accordance with current AREMA recommendations and Railroad specifications and 

requirements.  Railroad general guidelines and the required application forms for utility installations can be found on the 
Railroad website at http://www.uprr.com/reus/pipeline/install.shtml. 

 
B. It shall be the responsibility of the Contractor, at its expense, to make arrangements directly with utility companies involving 

the protection, encasement, reinforcement, relocation, replacement, removing or abandonment in place of non-railroad 
facilities affected by the Project.  Railroad has no obligation to supply additional Railroad property for non-railroad facilities 
affected by this Project, nor does the Railroad have any obligation to permit Non-Railroad facilities to be abandoned in 
place or relocated on Railroad’s property.  Any facility and/or utility that crosses Railroad right of way must be covered 
under an agreement with the Railroad including, without limitation, any relocations of an existing facility and/or utility. 

 
C. Any longitudinal fiber optic lines on Railroad right of way shall be treated as Railroad facilities.  Project design may need to 

be altered to accommodate such facilities.   
 
D. Any fiber optic relocations or protections that are required due to this Project will be at the Agency’s expense. 
 
1.06 GENERAL 
 
A. It is essential that the proposed construction shall be performed without interference to Railroad operations and in 

compliance with all applicable Railroad and Federal Railroad Administration rules and regulations. The Railroad shall be 
reimbursed by the Contractor or Agency for train delay costs and lost revenue claims due to any delays or interruption of 
train operations resulting from the Contractor’s construction or other activities. 

 
B. Track protection is required for all work equipment (including rubber tired equipment) operating within 25 feet from nearest 

rail. All work shall be designed and executed outside the temporary construction clearance envelope defined in Section 
1.12. 

 
C. The Contractor is also advised that new facilities within the Project may be scheduled to be built by the Railroad and that 

certain Contractor’s activities cannot proceed until that work is complete.  The Contractor shall be aware of the limits of 
responsibilities, allow sufficient time in the schedule for that work to be accomplished and shall coordinate its efforts with 
the Railroad. 

 
1.07 RAILROAD OPERATIONS 
 

A. The Contractor shall be advised that trains and/or equipment should be expected on any track, at any time, and in either 
direction.  The Contractor shall communicate with the Railroad MTM Representative to improve the Contractor’s understanding 
of Railroad traffic volume and operation at the Project site.  The Contractor’s bid shall be structured assuming intermittent track 
windows as defined in Section 1.07 C 

 
B. All Railroad tracks within and adjacent to the Project site are to be assumed as active and rail traffic over these facilities 

shall be maintained throughout the Project. Activities may include both through moves and switching moves to local customers. 
 Railroad traffic and operations can occur continuously throughout the day and night on these tracks and shall be maintained at 

426 of 635

http://www.uprr.com/reus/pipeline/install.shtml


UNION PACIFIC RAILROAD COMPANY 
PEDESTRIAN BRIDGE CROSSING AGREEMENT  
AVP-approved 6/28/13  

 

Pedestrian Bridge Crossing Agreement 
 

Page 3 of 7 

Exhibit C 
 

all times as defined herein.  The Contractor shall coordinate and schedule the work so that construction activities do not 
interfere with Railroad's operations. 

 
C. Work windows for this Project shall be coordinated with the Agency or Contractor and the Railroad Project Representative 

and the Railroad MTM Representative.  Types of work windows include Conditional Work Windows and Absolute Work 
Windows, as defined below: 
 

1. Conditional Work Window: A period of time in which Railroad's operations have priority over construction activities.  
When construction activities may occur on and adjacent to the railroad tracks within 25 feet of the nearest track, a 
Railroad flag person will be required.  At the direction of the flag person, upon approach of a train and when trains are 
present on the tracks, the tracks must be cleared (i.e., no construction equipment, materials or personnel within 25 feet 
from the nearest active track or as directed by the Railroad MTM Representative).  Conditional Work Windows are 
available for the project subject to Railroad's local operating unit review and approval. 

 
2. Absolute Work Window:  A period of time in which construction activities are given priority over Railroad's operations.  

During this time the designated Railroad track(s) will be inactive for train movements and may be fouled by the 
Contractor.  Before the end of an Absolute Work Window, all Railroad tracks and signals must be completely 
operational for normal train operations.  Also, all Railroad, Public Utilities Commission and Federal Railroad 
Administration requirements, codes and regulations for operational tracks must be complied with.  Should the 
operating tracks and/or signals be affected, the Railroad will perform inspections of the work prior to placing the 
affected track back into service.  Railroad flag persons will be required for construction activities requiring an Absolute 
Work Window.  Absolute Work Windows will generally not be granted.  Any request will require a detailed 
written explanation for Railroad review and approval. 

 
1.08 RIGHT OF ENTRY, ADVANCE NOTICE AND WORK STOPPAGES 
 
A. Prior to beginning any work within the Railroad right-of-way, the Contractor shall enter into an agreement with the Railroad 

in the form of the Contractor’s Right of Entry Agreement, attached as Exhibit E, or latest version thereof provided by the 
Railroad.  There is a fee for processing of the agreement which shall be borne by the Contractor.  The right of entry 
agreement shall specify working time frames, flagging, inspection and insurance requirements and any other items 
specified by the Railroad. 

 
B. The Contractor shall give advance notice to the Railroad as required in the Contractor’s Right of Entry Agreement before 

commencing work in connection with construction upon or over Railroad’s right-of-way and shall observe the Railroad rules 
and regulations with respect thereto.  

 
C. All work upon the Railroad right-of-way shall be done at such times and in such a manner as not to interfere with or 

endanger the operations of the Railroad.  Whenever work may affect the operations or safety of trains, the method of doing 
such work shall first be submitted to the Railroad MTM Representative for approval, but such approval shall not relieve the 
Contractor from liability. Any work to be performed by the Contractor, which requires flagging service or inspection service, 
shall be deferred until the flagging protection required by the Railroad is available at the job site.  See Section 1.21 for 
railroad flagging requirements. 

 
D. The Contractor shall make requests in writing to both the Railroad Project Representative and the Railroad MTM 

Representative for both Absolute and Conditional Work Windows, at least two weeks in advance of any work.  The written 
request must include: 

 
1. Description of work to be done. 
2. The days and hours that work will be performed. 
3. The exact location of the work and proximity to the tracks. 
4. The type of window and amount of time requested. 
5. The designated contact person for the Contractor. 

 
The Contractor shall provide a written confirmation notice to the Railroad MTM Representative at least fifteen (15) days 
prior to commencing work in connection with the approved work windows when work will be performed within 25 feet of 
any track center line.  All work shall be performed in accordance with previously approved work plans. 

 
E. Should a condition arise from, or in connection with, the work which requires immediate and unusual actions to be made to 
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protect operations and property of the Railroad, the Contractor shall undertake such actions.  If, in the judgment of the 
Railroad MTM Representative, such actions are insufficient, the Railroad MTM Representative may require or provide such 
actions as deemed necessary.  In any event, such actions shall be at the Contractor’s expense and without cost to the 
Railroad.  The Railroad or Agency have the right to order the Contractor to temporarily cease operations in the event of an 
emergency or if, in the opinion of the Railroad MTM Representative, the Contractor’s operations may inhibit the Railroads 
operations.  In the event such an order is given, the Contractor shall immediately notify the Agency of the order. 

 
1.09 INSURANCE  
 
 The Contractor shall not begin work within the Railroad’s right-of-way until the Railroad has been furnished the insurance 
policies, binders, certificates and endorsements required by the Contractor’s Right-of-Entry Agreement, and the Railroad 
Project Representative has advised the Agency that such insurance is in accordance with such Agreement.  The required 
insurance shall be kept in full force and effect during the performance of work and thereafter until the Contractor removes all 
tools, equipment, and material from Railroad property and cleans the premises in a manner reasonably satisfactory to the 
Railroad. 
 
1.10 RAILROAD SAFETY ORIENTATION 
 
 All personnel employed by the Agency, Contractor and all subcontractors must complete the Railroad's course 
“Orientation for Contractor’s Safety” and be registered prior to working on Railroad property.  This orientation is 
available at www.contractororientation.com.  This course is required to be completed annually.  The preceding 
training does not apply for longitudinal fiber optic installations. 
 
1.11 COOPERATION 
 
 The Railroad shall cooperate with the Contractor in the scheduling of Project work with the understanding that Railroad’s 
train operations at the job site shall have priority over the Contractor’s activities.  
 
1.12 CONSTRUCTION CLEARANCES  
 
 The Contractor shall abide by the twenty-one (21) foot temporary vertical construction clearance defined in section 4.4.1.1 
and twelve (12) foot temporary horizontal construction clearance defined in section 4.4.1.2 of BNSF and UPRR Guidelines for 
Railroad Grade Separation Projects.  It shall be the Contractor's responsibility to obtain such guidelines from the Agency or 
Railroad. 
 
 Reduced temporary construction clearances, which are less than construction clearances defined above, will require 
special review and approval by the Railroad.  
 
 Any proposed variance on the specified minimum clearances due to the Contractor’s operations shall be submitted to the 
Railroad Project Representative through the Agency at least thirty (30) days in advance of the work.  No work shall be 
undertaken until the variance is approved in writing by the Railroad Project Representative. 
 
1.13 SUBMITTALS 
 
A. Construction submittals and Requests for Information (RFI) shall be submitted per Section 3.5 of BNSF and UPRR 

Guidelines for Railroad Grade Separation Projects.   
 
B. The minimum review times, as indicated in tables 3-1 and 3-2 of Section 3.5 of the BNSF and UPRR Guidelines for 

Railroad Grade Separation Projects, should be anticipated for review of all submittals. Guidelines for Railroad Grade 
Separation Projects, should be anticipated for review of all submittals.  The details of the construction affecting the Railroad 
tracks and property, not already included in the contract plans, shall be submitted by the Agency to the Railroad Project 
Representative for the Railroad’s review and written approval before such construction is undertaken.  The Railroad shall 
not be liable to Agency, Contractor, and or any other person or entity if the Railroad’s review exceeds a four-week review 
time. 

 
C. As Built Submittals shall be submitted per Section 3.6 of BNSF and UPRR Guidelines for Railroad Grade Separation 

Projects. 
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1.14 MAINTENANCE OF PROPER DRAINAGE AND DAMAGE TO RAILROAD FACILITIES 
 
A. The Contractor, at its expense, shall be required to maintain all ditches and drainage structures free of silt or other 

obstructions which may result from the Contractor’s operations and to repair and restore any Railroad property, tracks and 
facilities of Railroad and/or its tenants. 

 
B. The Contractor must submit a proposed method of erosion control and have the method reviewed and approved by the 

Railroad prior to beginning any grading on the project site. Erosion control methods must comply with all applicable local, 
state and federal regulations. 

 
1.15 SITE INSPECTIONS BY RAILROAD PROJECT REPRESENTATIVE, 
  RAILROAD MTM REPRESENTATIVE OR RAILROAD'S CONTRACTOR 
 
A. In addition to the office reviews of construction submittals, site observations will be performed by the Railroad Project 

Representative, Railroad MTM Representative or Railroad's Contractor at significant points during construction per Section 
4.11 of BNSF and UPRR Guidelines for Railroad Grade Separation Projects. 

 
B. Site inspections are not limited to the milestone events listed in the guidelines.  Site visits to check the progress of work 

may be performed at any time throughout the construction process as deemed necessary by the Railroad. 
 
C. A detailed construction schedule, including the proposed temporary horizontal and vertical clearances and construction 

sequence for all work to be performed, shall be provided by the Contractor to the Agency for submittal to the Railroad’s 
Project Representative for review and approval prior to commencement of work. This schedule shall also include the 
anticipated dates on which the above listed events will occur.  This schedule shall be updated for all critical listed events as 
necessary but at least monthly so that site visits may be scheduled. 

 
1.16 RAILROAD REPRESENTATIVES 
 
A. Railroad representatives, conductors, flag persons or watch persons will be provided by the Railroad at the expense of the 

Agency or Contractor (as stated elsewhere in these bid documents) to protect Railroad facilities, property and movements 
of its trains and engines.  In general, the Railroad will furnish such personnel or other protective services as follows: 

 
1. When any part of any equipment or object, such as erection or construction activities, is standing or being operated 

within 25 feet, measured horizontally from centerline, of any track on which trains may operate. 
 
2. For any excavation below the elevation of track subgrade when, in the opinion of the Railroad MTM Representative, 

the track or other Railroad facilities may be subject to settlement or movement. 
 
3. During any clearing, grubbing, excavation or grading in proximity to Railroad facilities which, in the opinion of the 

Railroad MTM Representative, may affect Railroad facilities or inhibit operations. 
 
4. During any Contractor’s operations when, in the opinion of the Railroad MTM Representative, the Railroad facilities, 

including, but not limited to, tracks, buildings, signals, wire lines or pipe lines, may be endangered. 
 
B. The Contractor shall arrange with the Railroad Local Representative to provide the adequate number of flag persons to 

accomplish the work. 
 
1.17 WALKWAYS REQUIRED 
 
 Parallel to the outer side of each exterior track of multiple operated track and on each side of single operated track, an 
unobstructed continuous space suitable for trainman’s use in walking along trains, extending in width not less than twelve feet 
(12’) perpendicular from centerline of track, shall be maintained. Any temporary impediments to walkways and track drainage 
encroachments or obstructions allowed during working hours must be covered, guarded and/or protected as soon as practical.  
Walkways with railings shall be constructed by the Contractor over open excavation areas when in close proximity of track, and 
railings shall not be closer than 9’ perpendicular from the center line of tangent track or 9’ – 6” horizontal from curved track. 
 
1.18 COMMUNICATIONS AND SIGNAL LINES 
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 If required, the Railroad, at Agency's expense, will rearrange its communications and signal lines, grade crossing warning 
devices, train signals, tracks and facilities that are in use and maintained by Railroad forces in connection with its operation.  
This work by the Railroad will be done by its own forces or by contractors under a continuing contract and may or may not be a 
part of the work under this contract. 
 
1.19 TRAFFIC CONTROL 
 
 The Contractor’s operations which control traffic across or around Railroad facilities shall be coordinated with and approved 
by the Railroad MTM Representative and shall be in compliance with the MUTCD. 
 
1.20 CONSTRUCTION EXCAVATIONS; CALL BEFORE YOU DIG NUMBER 
 
A. The Contractor shall be required to take special precautions and care in connection with excavating and shoring. 

Excavations for construction of footings, piers, columns, walls or other facilities that require shoring shall comply with 
requirements of OSHA, AREMA and Railroad “Guidelines for Temporary Shoring”. 

 
B. In  addition to calling the “811” number and/or the local “one call center”, the Contractor shall call the Railroad’s “Call 

Before Your Dig” number at least 48 hours prior to commencing work at 1-800-336-9193 during normal business hours 
(6:30 a.m. to 8:00 p.m. Central Standard Time, Monday through Friday, except holidays - also a 24 hour, 7 day a week 
number for emergency calls) to determine location of fiber optics. If a telecommunications system is buried anywhere on or 
near Railroad property, the Contractor will co-ordinate with the Railroad and the Telecommunication Company(ies) to 
arrange for relocation or other protection of the system prior to beginning any work on or near Railroad property.  The 
determination of whether fiber optics will be affected by the Project shall be made during the initial design phase of the 
Project. 

 
C. The Railroad does not allow temporary at grade crossings unless absolutely necessary and there is no alternative route 

available to contractor to access the project site.  Alternative plans should be considered to avoid crossing Railroad tracks 
at grade. 

 
1.21 RAILROAD FLAGGING 
 
 Performance of any work by the Contractor in which person(s) or equipment will be within twenty-five (25) feet of any track, 
or that any object or equipment extension (such as, but not limited to, a crane boom) will reach within twenty-five (25) feet of 
any track, require railroad flagging services or other protective measures.  The Contractor shall give an advance notice to the 
Railroad as required in the Contractor’s Right of Entry Agreement before commencing any such work, allowing the Railroad to 
determine the need for flagging or other protective measures which ensure the safety of Railroad’s operations, employees and 
equipment.  Contractor shall comply with all other requirements regarding flagging services covered by the Contractor’s Right of 
Entry Agreement.  Any costs associated with failure to abide by these requirements will be borne by the Contractor. 
 
 The estimated pay rate for each flag person is $1300.00 per day for an 8 hour work day with time and one-half for 
overtime, Saturdays, Sundays; double time and one-half for holidays.  Flagging rates are set by the Railroad and are 
subject to change due to, but not limited to, travel time, setup plus, per diem and rest time (if work is required at 
night). 
 
1.22 CLEANING OF RIGHT-OF-WAY 
 
 The Contractor shall, upon completion of the work to be performed within the right-of-way and/or properties of the Railroad 
and adjacent to its tracks, wire lines and other facilities, promptly remove from the Railroad right-of-way all Contractor’s tools, 
implements and other materials whether brought upon the right-of-way by the Contractor or any subcontractors employee or 
agent of Contractor or of any subcontractor, and leave the right-of-way in a clean and presentable condition to the satisfaction 
of the Railroad. 
 
1.23 CONTRACTOR’S RESPONSIBILITY OF SUPERVISION 
 
 The Contractor, at its expense, shall adequately supervise all work to be performed by the Contractor.  Such responsibility 
shall not be lessened or otherwise affected by Railroad’s approval of plans and specifications, or by the presence at the work 
site of the Railroad Project Representative, Railroad MTM Representative or any other Railroad representative or Railroad 
contractor providing inspection services, or by the compliance by the Contractor with any requests or recommendations made 
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by such representatives.  The Contractor will give due consideration to suggestions and recommendations made by such 
representatives for the safety and protection of the Railroad’s property and operations. 
 
1.24 USE OF EXPLOSIVES AT PROJECT SITE PROHIBITED 
 
 The Contractor’s use of explosives at the Project site is expressly prohibited unless authorized in advance in writing by the 
Railroad Project Representative. 
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UPRR Folder No.: 2633-13  
 

         UPRR Audit No.:  
 

CONTRACTOR'S RIGHT OF ENTRY 
AGREEMENT 

_____________________________________________ 
 

THIS AGREEMENT is made and entered into as of the _____ day of _________________, 
20____, by and between UNION PACIFIC RAILROAD COMPANY, a Delaware corporation 
("Railroad"); and NAME OF CONTRACTOR, a(n) State of Incorporation corporation 
("Contractor"). 
 

RECITALS: 
 

 Contractor has been hired by the City of Sacramento (“City”) to perform work relating to the 
construction of the new Sacramento City College pedestrian bridge crossing (the "work"), with all or 
a portion of such work to be performed on property of Railroad in the vicinity of the Railroad's Mile 
Post 136.25 on the Railroad's Sacramento Subdivision, (DOT No. 440722V), in or near Sacramento, 
Sacramento County, California, as such location is in the general location shown on the Railroad 
Location Print marked Exhibit A-1 and A-2, and as specified on the Detailed Prints collectively 
marked Exhibit A-3, each attached hereto and hereby made a part hereof, which  work is the subject 
of a contract dated ______________________ between the Railroad and the  City of Sacramento. 
(Date of Contract) 
 

 The Railroad is willing to permit the Contractor to perform the work described above at the 
location described above subject to the terms and conditions contained in this Agreement 
 

AGREEMENT: 
 

NOW, THEREFORE, it is mutually agreed by and between Railroad and Contractor, as 
follows: 
 
ARTICLE 1 - DEFINITION OF CONTRACTOR. 
 

For purposes of this Agreement, all references in this agreement to Contractor shall include 
Contractor's contractors, subcontractors, officers, agents and employees, and others acting under its 
or their authority. 
 
ARTICLE 2 - RIGHT GRANTED; PURPOSE. 
 

Railroad hereby grants to Contractor the right, during the term hereinafter stated and upon 
and subject to each and all of the terms, provisions and conditions herein contained, to enter upon 
and have ingress to and egress from the property described in the Recitals for the purpose of 
performing the work described in the Recitals above.  The right herein granted to Contractor is 
limited to those portions of Railroad's property specifically described herein, or as designated by the 
Railroad Representative named in Article 4. 
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ARTICLE 3 - TERMS AND CONDITIONS CONTAINED IN EXHIBITS B, C & D. 
 

The General Terms and Conditions contained in Exhibit B, the Insurance Requirements 
contained in Exhibit C, and the Minimum Safety Requirements contained in Exhibit D, each 
attached hereto, are hereby made a part of this Agreement. 
 
ARTICLE 4 - ALL EXPENSES TO BE BORNE BY CONTRACTOR; RAILROAD 

REPRESENTATIVE. 
 

A. Contractor shall bear any and all costs and expenses associated with any work performed by 
Contractor, or any costs or expenses incurred by Railroad relating to this Agreement. 

 

B. Contractor shall coordinate all of its work with the following Railroad representative or his or her 
duly authorized representative (the "Railroad Representative"): 

 
 
 
 
 
 
 

  
 

C. Contractor, at its own expense, shall adequately police and supervise all work to be performed by 
Contractor and shall ensure that such work is performed in a safe manner as set forth in Section 7 
of Exhibit B.  The responsibility of Contractor for safe conduct and adequate policing and 
supervision of Contractor's work shall not be lessened or otherwise affected by Railroad's 
approval of plans and specifications involving the work, or by Railroad's collaboration in 
performance of any work, or by the presence at the work site of a Railroad Representative, or by 
compliance by Contractor with any requests or recommendations made by Railroad 
Representative. 

 
ARTICLE 5 - SCHEDULE OF WORK ON A MONTHLY BASIS. 
 
 The Contractor, at its expense, shall provide on a monthly basis a detailed schedule of work 
to the Railroad Representative named in Article 4B above.  The reports shall start at the execution of 
this Agreement and continue until this Agreement is terminated as provided in this Agreement or 
until the Contractor has completed all work on Railroad’s property. 
 
ARTICLE 6 - TERM; TERMINATION. 
 

A. The grant of right herein made to Contractor shall commence on the date of this Agreement,  
 

 and continue until __________________________, unless sooner terminated as herein  
                                                  (Expiration Date) 

provided, or at such time as Contractor has completed its work on Railroad's property, whichever 
is earlier.  Contractor agrees to notify the Railroad Representative in writing when it has 
completed its work on Railroad's property. 

 

ALBERT LEARD 
MGR SIGNAL MNTCE 
9451 ATKINSON ST 
ROSEVILLE, CA 95747 
916-789-5315 

DENNIS W. MAGURES 
MGR TRACK MNTCE 
833 EAST 8TH ST 
STOCKTON, CA 95206 
209-546-7333 
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B. This Agreement may be terminated by either party on ten (10) days written notice to the other 
party. 

 
ARTICLE 7 - CERTIFICATE OF INSURANCE. 
 

A. Before commencing any work, Contractor will provide Railroad with the (i) insurance binders, 
policies, certificates and endorsements set forth in Exhibit C of this Agreement, and (ii) the 
insurance endorsements obtained by each subcontractor as required under Section 12 of Exhibit 
B of this Agreement. 

 

B. All insurance correspondence, binders, policies, certificates and endorsements shall be sent to: 
 

Union Pacific Railroad Company 
Real Estate Department 

1400 Douglas Street, MS 1690 
Omaha, NE  68179-1690 

UPRR Folder No.: 2633-13 
 
ARTICLE 8 - DISMISSAL OF CONTRACTOR'S EMPLOYEE. 

 

 At the request of Railroad, Contractor shall remove from Railroad's property any employee of 
Contractor who fails to conform to the instructions of the Railroad Representative in connection with 
the work on Railroad's property, and any right of Contractor shall be suspended until such removal 
has occurred.  Contractor shall indemnify Railroad against any claims arising from the removal of 
any such employee from Railroad's property. 

 
ARTICLE 9 - CROSSINGS. 

 

 No additional vehicular crossings (including temporary haul roads) or pedestrian crossings 
over Railroad's trackage shall be installed or used by Contractor without the prior written permission 
of Railroad. 

 
ARTICLE 10 - CROSSINGS; COMPLIANCE WITH MUTCD AND FRA GUIDELINES. 
 

A. No additional vehicular crossings (including temporary haul roads) or pedestrian crossings over 
Railroad's trackage shall be installed or used by Contractor without the prior written permission 
of Railroad. 

 

B. Any permanent or temporary changes, including temporary traffic control, to crossings must 
conform to the Manual of Uniform Traffic Control Devices (MUTCD) and any applicable 
Federal Railroad Administration rules, regulations and guidelines, and must be reviewed by the 
Railroad prior to any changes being implemented.  In the event the Railroad is found to be out of 
compliance with federal safety regulations due to the Contractor’s modifications, negligence, or 
any other reason arising from the Contractor’s presence on the Railroad’s property, the 
Contractor agrees to assume liability for any civil penalties imposed upon the Railroad for such 
noncompliance. 

 
ARTICLE 11 - EXPLOSIVES. 
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 Explosives or other highly flammable substances shall not be stored or used on Railroad's 
property without the prior written approval of Railroad. 
 

IN WITNESS WHEREOF, the parties hereto have duly executed this agreement in 
duplicate as of the date first herein written. 
 
 
 UNION PACIFIC RAILROAD COMPANY 

(Federal Tax ID #94-6001323) 
 
 

By:______________________________________ 
 

Contracts 
 
 
 NAME OF CONTRACTOR  

 
 

By_______________________________________ 
 

Printed Name:______________________________________ 
 

Title:_____________________________________________ 
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EXHIBIT B 
 

TO CONTRACTOR'S RIGHT OF ENTRY AGREEMENT 
 

GENERAL TERMS & CONDITIONS 
 
 
Section 1. NOTICE OF COMMENCEMENT OF WORK - FLAGGING. 
 
A. Contractor agrees to notify the Railroad Representative at least thirty (30) working days in advance of Contractor 

commencing its work and at least ten (10) working days in advance of proposed performance of any work by Contractor in 
which any person or equipment will be within twenty-five (25) feet of any track, or will be near enough to any track that any 
equipment extension (such as, but not limited to, a crane boom) will reach to within twenty-five (25) feet of any track.  No 
work of any kind shall be performed, and no person, equipment, machinery, tool(s), material(s), vehicle(s), or thing(s) shall 
be located, operated, placed, or stored within twenty-five (25) feet of any of Railroad's track(s) at any time, for any reason, 
unless and until a Railroad flagman is provided to watch for trains.  Upon receipt of such ten (10)-day notice, the Railroad 
Representative will determine and inform Contractor whether a flagman need be present and whether Contractor needs to 
implement any special protective or safety measures.  If flagging or other special protective or safety measures are 
performed by Railroad, Railroad will bill Contractor for such expenses incurred by Railroad, unless Railroad and a federal, 
state or local governmental entity have agreed that Railroad is to bill such expenses to the federal, state or local 
governmental entity.  If Railroad will be sending the bills to Contractor, Contractor shall pay such bills within thirty (30) days 
of Contractor's receipt of billing.  If Railroad performs any flagging, or other special protective or safety measures are 
performed by Railroad, Contractor agrees that Contractor is not relieved of any of its responsibilities or liabilities set forth in 
this Agreement.   

 
B. The rate of pay per hour for each flagman will be the prevailing hourly rate in effect for an eight-hour day for the class of 

flagmen used during regularly assigned hours and overtime in accordance with Labor Agreements and Schedules in effect 
at the time the work is performed.  In addition to the cost of such labor, a composite charge for vacation, holiday, health 
and welfare, supplemental sickness, Railroad Retirement and unemployment compensation, supplemental pension, 
Employees Liability and Property Damage and Administration will be included, computed on actual payroll.  The composite 
charge will be the prevailing composite charge in effect at the time the work is performed.   One and one-half times the 
current hourly rate is paid for overtime, Saturdays and Sundays, and two and one-half times current hourly rate for 
holidays.  Wage rates are subject to change, at any time, by law or by agreement between Railroad and its employees, and 
may be retroactive as a result of negotiations or a ruling of an authorized governmental agency.  Additional charges on 
labor are also subject to change.  If the wage rate or additional charges are changed, Contractor (or the governmental 
entity, as applicable) shall pay on the basis of the new rates and charges. 

 
C. Reimbursement to Railroad will be required covering the full eight-hour day during which any flagman is furnished, unless 

the flagman can be assigned to other Railroad work during a portion of such day, in which event reimbursement will not be 
required for the portion of the day during which the flagman is engaged in other Railroad work.  Reimbursement will also be 
required for any day not actually worked by the flagman following the flagman's assignment to work on the project for which 
Railroad is required to pay the flagman and which could not reasonably be avoided by Railroad by assignment of such 
flagman to other work , even though Contractor may not be working during such time.  When it becomes necessary for 
Railroad to bulletin and assign an employee to a flagging position in compliance with union collective bargaining 
agreements, Contractor must provide Railroad a minimum of five (5) days notice prior to the cessation of the need for a 
flagman.  If five (5) days notice of cessation is not given, Contractor will still be required to pay flagging charges for the five 
(5) day notice period required by union agreement to be given to the employee, even though flagging is not required for that 
period.  An additional ten (10) days notice must then be given to Railroad if flagging services are needed again after such 
five day cessation notice has been given to Railroad. 

 
Section 2. LIMITATION AND SUBORDINATION OF RIGHTS GRANTED 
 
A. The foregoing grant of right is subject and subordinate to the prior and continuing right and obligation of the Railroad to use 

and maintain its entire property including the right and power of Railroad to construct, maintain, repair, renew, use, operate, 
change, modify or relocate railroad tracks, roadways, signal, communication, fiber optics, or other wirelines, pipelines and 
other facilities upon, along or across any or all parts of its property, all or any of which may be freely done at any time or 
times by Railroad without liability to Contractor or to any other party for compensation or damages. 
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B. The foregoing grant is also subject to all outstanding superior rights (including those in favor of licensees and lessees of 
Railroad's property, and others) and the right of Railroad to renew and extend the same, and is made without covenant of 
title or for quiet enjoyment. 

 
Section 3. NO INTERFERENCE WITH OPERATIONS OF RAILROAD AND ITS TENANTS. 
 
A. Contractor shall conduct its operations so as not to interfere with the continuous and uninterrupted use and operation of the 

railroad tracks and property of Railroad, including without limitation, the operations of Railroad's lessees, licensees or 
others, unless specifically authorized in advance by the Railroad Representative.  Nothing shall be done or permitted to be 
done by Contractor at any time that would in any manner impair the safety of such operations.  When not in use, 
Contractor's machinery and materials shall be kept at least fifty (50) feet from the centerline of Railroad's nearest track, and 
there shall be no vehicular crossings of Railroads tracks except at existing open public crossings.    

 
B. Operations of Railroad and work performed by Railroad personnel and delays in the work to be performed by Contractor 

caused by such railroad operations and work are expected by Contractor, and Contractor agrees that Railroad shall have 
no liability to Contractor, or any other person or entity for any such delays.  The Contractor shall coordinate its activities with 
those of Railroad and third parties so as to avoid interference with railroad operations.  The safe operation of Railroad train 
movements and other activities by Railroad takes precedence over any work to be performed by Contractor. 

 
Section 4. LIENS. 
 
 Contractor shall pay in full all persons who perform labor or provide materials for the work to be performed by Contractor.  
Contractor shall not create, permit or suffer any mechanic's or materialmen's liens of any kind or nature to be created or 
enforced against any property of Railroad for any such work performed.  Contractor shall indemnify and hold harmless Railroad 
from and against any and all liens, claims, demands, costs or expenses of whatsoever nature in any way connected with or 
growing out of such work done, labor performed, or materials furnished.  If Contractor fails to promptly cause any lien to be 
released of record, Railroad may, at its election, discharge the lien or claim of lien at Contractor's expense. 
 
Section 5. PROTECTION OF FIBER OPTIC CABLE SYSTEMS. 
 
A. Fiber optic cable systems may be buried on Railroad's property.  Protection of the fiber optic cable systems is of extreme 

importance since any break could disrupt service to users resulting in business interruption and loss of revenue and profits. 
 Contractor shall telephone Railroad during normal business hours (7:00 a.m. to 9:00 p.m. Central Time, Monday through 
Friday, except holidays) at 1-800-336-9193 (also a 24-hour, 7-day number for emergency calls) to determine if fiber optic 
cable is buried anywhere on Railroad's property to be used by Contractor.  If it is, Contractor will telephone the 
telecommunications company(ies) involved, make arrangements for a cable locator and, if applicable, for relocation or 
other protection of the fiber optic cable.  Contractor shall not commence any work until all such protection or relocation (if 
applicable) has been accomplished.   

 
B. In addition to other indemnity provisions in this Agreement, Contractor shall indemnify, defend and hold Railroad harmless 

from and against all costs, liability and expense whatsoever (including, without limitation, attorneys' fees, court costs and 
expenses) arising out of any act or omission of Contractor, its agents and/or employees, that causes or contributes to (1) 
any damage to or destruction of any telecommunications system on Railroad's property, and/or (2) any injury to or death of 
any person employed by or on behalf of any telecommunications company, and/or its contractor, agents and/or employees, 
on Railroad's property.  Contractor shall not have or seek recourse against Railroad for any claim or cause of action for 
alleged loss of profits or revenue or loss of service or other consequential damage to a telecommunication company using 
Railroad's property or a customer or user of services of the fiber optic cable on Railroad's property. 

 
Section 6. PERMITS - COMPLIANCE WITH LAWS. 
 
 In the prosecution of the work covered by this Agreement, Contractor shall secure any and all necessary permits and shall 
comply with all applicable federal, state and local laws, regulations and enactments affecting the work including, without 
limitation, all applicable Federal Railroad Administration regulations. 
 
Section 7. SAFETY. 
 
A. Safety of personnel, property, rail operations and the public is of paramount importance in the prosecution of the work 

performed by Contractor.  Contractor shall be responsible for initiating, maintaining and supervising all safety, operations 
and programs in connection with the work.  Contractor shall at a minimum comply with Railroad's safety standards listed in 
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Exhibit D, hereto attached, to ensure uniformity with the safety standards followed by Railroad's own forces.  As a part of 
Contractor's safety responsibilities, Contractor shall notify Railroad if Contractor determines that any of Railroad's safety 
standards are contrary to good safety practices.  Contractor shall furnish copies of Exhibit D to each of its employees 
before they enter the job site. 

 
B. Without limitation of the provisions of paragraph A above, Contractor shall keep the job site free from safety and health 

hazards and ensure that its employees are competent and adequately trained in all safety and health aspects of the job. 
 
C. Contractor shall have proper first aid supplies available on the job site so that prompt first aid services may be provided to 

any person injured on the job site.  Contractor shall promptly notify Railroad of any U.S. Occupational Safety and Health 
Administration reportable injuries.  Contractor shall have a nondelegable duty to control its employees while they are on the 
job site or any other property of Railroad, and to be certain they do not use, be under the influence of, or have in their 
possession any alcoholic beverage, drug or other substance that may inhibit the safe performance of any work. 

 
D. If and when requested by Railroad, Contractor shall deliver to Railroad a copy of Contractor's safety plan for conducting the 

work (the "Safety Plan").  Railroad shall have the right, but not the obligation, to require Contractor to correct any 
deficiencies in the Safety Plan.  The terms of this Agreement shall control if there are any inconsistencies between this 
Agreement and the Safety Plan. 

 
Section 8. INDEMNITY. 
 
A. To the extent not prohibited by applicable statute, Contractor shall indemnify, defend and hold harmless Railroad, its 

affiliates, and its and their officers, agents and employees (individually an “Indemnified Party” or collectively "Indemnified 
Parties") from and against any and all loss, damage, injury, liability, claim, demand, cost or expense (including, without 
limitation, attorney's, consultant's and expert's fees, and court costs), fine or penalty (collectively, "Loss") incurred by any 
person (including, without limitation, any Indemnified Party, Contractor, or any employee of Contractor or of any 
Indemnified Party) arising out of or in any manner connected with (i) any work performed by Contractor, or (ii) any act or 
omission of Contractor, its officers, agents or employees, or (iii) any breach of this Agreement by Contractor. 

 
B. The right to indemnity under this Section 8 shall accrue upon occurrence of the event giving rise to the Loss, and shall 

apply regardless of any negligence or strict liability of any Indemnified Party, except where the Loss is caused by the sole 
active negligence of an Indemnified Party as established by the final judgment of a court of competent jurisdiction. The sole 
active negligence of any Indemnified Party shall not bar the recovery of any other Indemnified Party. 

 
C. Contractor expressly and specifically assumes potential liability under this Section 8 for claims or actions brought by 

Contractor's own employees.  Contractor waives any immunity it may have under worker's compensation or industrial 
insurance acts to indemnify the Indemnified Parties under this Section 8.  Contractor acknowledges that this waiver was 
mutually negotiated by the parties hereto. 

 
D. No court or jury findings in any employee's suit pursuant to any worker's compensation act or the Federal Employers' 

Liability Act against a party to this Agreement may be relied upon or used by Contractor in any attempt to assert liability 
against any Indemnified Party. 

 
E. The provisions of this Section 8 shall survive the completion of any work performed by Contractor or the termination or 

expiration of this Agreement.  In no event shall this Section 8 or any other provision of this Agreement be deemed to limit 
any liability Contractor may have to any Indemnified Party by statute or under common law. 

 
Section 9. RESTORATION OF PROPERTY. 
 
 In the event Railroad authorizes Contractor to take down any fence of Railroad or in any manner move or disturb any of the 
other property of Railroad in connection with the work to be performed by Contractor, then in that event Contractor shall, as 
soon as possible and at Contractor's sole expense, restore such fence and other property to the same condition as the same 
were in before such fence was taken down or such other property was moved or disturbed.  Contractor shall remove all of 
Contractor's tools, equipment, rubbish and other materials from Railroad's property promptly upon completion of the work, 
restoring Railroad's property to the same state and condition as when Contractor entered thereon. 
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Section 10. WAIVER OF DEFAULT. 
 
 Waiver by Railroad of any breach or default of any condition, covenant or agreement herein contained to be kept, observed 
and performed by Contractor shall in no way impair the right of Railroad to avail itself of any remedy for any subsequent breach 
or default. 
 
Section 11. MODIFICATION - ENTIRE AGREEMENT. 
 
 No modification of this Agreement shall be effective unless made in writing and signed by Contractor and Railroad. This 
Agreement and the exhibits attached hereto and made a part hereof constitute the entire understanding between Contractor 
and Railroad and cancel and supersede any prior negotiations, understandings or agreements, whether written or oral, with 
respect to the work to be performed by Contractor. 
 
Section 12. ASSIGNMENT - SUBCONTRACTING. 
 
 Contractor shall not assign or subcontract this Agreement, or any interest therein, without the written consent of the 
Railroad.  Contractor shall be responsible for the acts and omissions of all subcontractors.  Before Contractor commences any 
work, the Contractor shall, except to the extent prohibited by law; (1) require each of its subcontractors to include the 
Contractor as "Additional Insured" in the subcontractor's Commercial General Liability policy and Business Automobile policies 
with respect to all liabilities arising out of the subcontractor's performance of work on behalf of the Contractor by endorsing 
these policies with ISO Additional Insured Endorsements CG 20 26, and CA 20 48 (or substitute forms providing equivalent 
coverage; (2) require each of its subcontractors to endorse their Commercial General Liability Policy with "Contractual Liability 
Railroads" ISO Form CG 24 17 10 01 (or a substitute form providing equivalent coverage) for the job site; and (3) require each 
of its subcontractors to endorse their Business Automobile Policy with "Coverage For Certain Operations In Connection With 
Railroads" ISO Form CA 20 70 10 01 (or a substitute form providing equivalent coverage) for the job site. 
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EXHIBIT C 
 

TO CONTRACTOR'S RIGHT OF ENTRY AGREEMENT 
 

INSURANCE REQUIREMENTS 
 
 
 Contractor shall, at its sole cost and expense, procure and maintain during the course of the Project and until all Project 
work on Railroad’s property has been completed and the Contractor has removed all equipment and materials from Railroad’s 
property and has cleaned and restored Railroad’s property to Railroad’s satisfaction, the following insurance coverage: 
 
A. COMMERCIAL GENERAL LIABILITY INSURANCE.  Commercial general liability (CGL) with a limit of not less than 

$5,000,000 each occurrence and an aggregate limit of not less than $10,000,000.  CGL insurance must be written on ISO 
occurrence form CG 00 01 12 04 (or a substitute form providing equivalent coverage).  

 
 The policy must also contain the following endorsement, which must be stated on the certificate of insurance: 
 

 Contractual Liability Railroads ISO form CG 24 17 10 01 (or a substitute form providing equivalent coverage) showing 
“Union Pacific Railroad Company Property” as the Designated Job Site. 

 Designated Construction Project(s) General Aggregate Limit ISO Form CG 25 03 03 97 (or a substitute form providing 
equivalent coverage) showing the project on the form schedule. 

 
B. BUSINESS AUTOMOBILE COVERAGE INSURANCE.  Business auto coverage written on ISO form CA 00 01 10 01 (or a 

substitute form providing equivalent liability coverage) with a combined single limit of not less $5,000,000 for each accident 
and coverage must include liability arising out of any auto (including owned, hired and non-owned autos). 

 
 The policy must contain the following endorsements, which must be stated on the certificate of insurance: 
 

 Coverage For Certain Operations In Connection With Railroads ISO form CA 20 70 10 01 (or a substitute form 
providing equivalent coverage) showing “Union Pacific Property” as the Designated Job Site.  

 Motor Carrier Act Endorsement - Hazardous materials clean up (MCS-90) if required by law. 
 
C. WORKERS' COMPENSATION AND EMPLOYERS' LIABILITY INSURANCE.  Coverage must include but not be limited 

to: 
 

 Contractor's statutory liability under the workers' compensation laws of the state where the work is being performed. 
 Employers' Liability (Part B) with limits of at least $500,000 each accident, $500,000 disease policy limit $500,000 each 

employee.  
 
 If Contractor is self-insured, evidence of state approval and excess workers compensation coverage must be provided.  
 
 Coverage must include liability arising out of the U. S. Longshoremen's and Harbor Workers' Act, the Jones Act, and 
 the Outer Continental Shelf Land Act, if applicable.   
 
 The policy must contain the following endorsement, which must be stated on the certificate of insurance:  
 

 Alternate Employer endorsement ISO form WC 00 03 01 A (or a substitute form providing equivalent coverage) 
showing Railroad in the schedule as the alternate employer (or a substitute form providing equivalent coverage).  

 
D. RAILROAD PROTECTIVE LIABILITY INSURANCE.  Contractor must maintain Railroad Protective Liability insurance 

written on ISO occurrence form CG 00 35 12 04 (or a substitute form providing equivalent coverage) on behalf of Railroad 
as named insured, with a limit of not less than $2,000,000 per occurrence and an aggregate of $6,000,000.  A binder 
stating the policy is in place must be submitted to Railroad before the work may be commenced and until the original policy 
is forwarded to Railroad. 

 
E. UMBRELLA OR EXCESS INSURANCE.  If Contractor utilizes umbrella or excess policies, these policies must “follow 

form” and afford no less coverage than the primary policy. 
 
F. POLLUTION LIABILITY INSURANCE.  Pollution liability coverage must be written on ISO form Pollution Liability Coverage 

Form Designated Sites CG 00 39 12 04 (or a substitute form providing equivalent liability coverage), with limits of at least 
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$5,000,000 per occurrence and an aggregate limit of $10,000,000. 
 
 If the scope of work as defined in this Agreement includes the disposal of any hazardous or non-hazardous materials from 

the job site, Contractor must furnish to Railroad evidence of pollution legal liability insurance maintained by the disposal site 
operator for losses arising from the insured facility accepting the materials, with coverage in minimum amounts of 
$1,000,000 per loss, and an annual aggregate of $2,000,000. 

 
OTHER REQUIREMENTS 

 
G. All policy(ies) required above (except worker’s compensation and  employers liability) must include Railroad as “Additional 

Insured” using ISO Additional Insured Endorsements CG 20 26, and CA 20 48 (or substitute forms providing equivalent 
coverage).  The coverage provided to Railroad as additional insured shall, to the extent provided under  ISO Additional 
Insured Endorsement  CG 20 26, and CA 20 48 provide coverage for Railroad’s negligence whether sole or partial, active 
or passive, and shall not be limited by Contractor's liability under the indemnity provisions of this Agreement.  

 
H. Punitive damages exclusion, if any, must be deleted (and the deletion indicated on the certificate of insurance), unless the 

law governing this Agreement prohibits all punitive damages that might arise under this Agreement. 
 
I. Contractor waives all rights of recovery, and its insurers also waive all rights of subrogation of damages against Railroad 

and its agents, officers, directors and employees. This waiver must be stated on the certificate of insurance. 
 
J. Prior to commencing the work, Contractor shall furnish Railroad with a certificate(s) of insurance, executed by a duly 

authorized representative of each insurer, showing compliance with the insurance requirements in this Agreement.  
 
K. All insurance policies must be written by a reputable insurance company acceptable to Railroad or with a current Best's 

Insurance Guide Rating of A- and Class VII or better, and authorized to do business in the state where the work is being 
performed. 

 
L. The fact that insurance is obtained by Contractor or by Railroad on behalf of Contractor will not be deemed to release or 

diminish the liability of Contractor, including, without limitation, liability under the indemnity provisions of this Agreement.  
Damages recoverable by Railroad from Contractor or any third party will not be limited by the amount of the required 
insurance coverage. 
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EXHIBIT D 

 
TO CONTRACTOR'S RIGHT OF ENTRY AGREEMENT 

 
MINIMUM SAFETY REQUIREMENTS 

 
 
 The term "employees" as used herein refer to all employees of Contractor as well as all employees of any 
subcontractor or agent of Contractor. 
 
I. CLOTHING 
 
A. All employees of Contractor will be suitably dressed to perform their duties safely and in a manner that will not interfere 

with their vision, hearing, or free use of their hands or feet. 
 
 Specifically, Contractor’s employees must wear: 
 

i. Waist-length shirts with sleeves. 
ii. Trousers that cover the entire leg.  If flare-legged trousers are worn, the trouser bottoms must be tied to prevent 

catching. 
iii. Footwear that covers their ankles and has a defined heel.  Employees working on bridges are required to wear 

safety-toed footwear that conforms to the American National Standards Institute (ANSI) and FRA footwear 
requirements. 

 
B. Employees shall not wear boots (other than work boots), sandals, canvas-type shoes, or other shoes that have thin 

soles or heels that are higher than normal. 
 
C. Employees must not wear loose or ragged clothing, neckties, finger rings, or other loose jewelry while operating or 

working on machinery. 
 
II. PERSONAL PROTECTIVE EQUIPMENT 
 
 Contractor shall require its employees to wear personal protective equipment as specified by Railroad rules, 
regulations, or recommended or requested by the Railroad Representative. 
 

i. Hard hat that meets the American National Standard (ANSI) Z89.1 – latest revision.  Hard hats should be affixed 
with Contractor’s  company logo or name. 

ii. Eye protection that meets American National Standard (ANSI) for occupational and educational eye and face 
protection, Z87.1 – latest revision.  Additional eye protection must be provided to meet specific job situations such 
as welding, grinding, etc. 

iii. Hearing protection, which affords enough attenuation to give protection from noise levels that will be occurring on 
the job site.  Hearing protection, in the form of plugs or muffs, must be worn when employees are within: 

 
 100 feet of a locomotive or roadway/work equipment 
 15 feet of power operated tools 
 150 feet of jet blowers or pile drivers 
 150 feet of retarders in use (when within 10 feet, employees must wear dual ear protection – plugs and muffs) 

 

iv. Other types of personal protective equipment, such as respirators, fall protection equipment, and face shields, 
must be worn as recommended or requested by the Railroad Representative. 

 
III. ON TRACK SAFETY 
 
 Contractor is responsible for compliance with the Federal Railroad Administration’s Roadway Worker Protection 
regulations – 49CFR214, Subpart C and Railroad's On-Track Safety rules.  Under 49CFR214, Subpart C, railroad 
contractors are responsible for the training of their employees on such regulations.  In addition to the instructions 
contained in Roadway Worker Protection regulations, all employees must: 
 

i. Maintain a distance of twenty-five (25) feet to any track unless the Railroad Representative is present to authorize 
movements. 
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ii. Wear an orange, reflectorized workwear approved by the Railroad Representative. 
iii. Participate in a job briefing that will specify the type of On-Track Safety for the type of work being performed. 

Contractor must take special note of limits of track authority, which tracks may or may not be fouled, and clearing 
the track.  Contractor will also receive special instructions relating to the work zone around machines and 
minimum distances between machines while working or traveling. 

 
IV. EQUIPMENT 
 
A. It is the responsibility of Contractor to ensure that all equipment is in a safe condition to operate.  If, in the opinion of 

the Railroad Representative, any of Contractor’s equipment is unsafe for use, Contractor shall remove such equipment 
from Railroad’s property.  In addition, Contractor must ensure that the operators of all equipment are properly trained 
and competent in the safe operation of the equipment.  In addition, operators must be: 

 

i. Familiar and comply with Railroad’s rules on lockout/tagout of equipment. 
ii. Trained in and comply with the applicable operating rules if operating any hy-rail equipment on-track. 
iii. Trained in and comply with the applicable air brake rules if operating any equipment that moves rail cars or any 

other railbound equipment. 
 
B. All self-propelled equipment must be equipped with a first-aid kit, fire extinguisher, and audible back-up warning 
device. 
 
C. Unless otherwise authorized by the Railroad Representative, all equipment must be parked a minimum of twenty-five 

(25) feet from any track.  Before leaving any equipment unattended, the operator must stop the engine and properly 
secure the equipment against movement. 

 
D. Cranes must be equipped with three orange cones that will be used to mark the working area of the crane and the 

minimum clearances to overhead powerlines. 
 
V. GENERAL SAFETY REQUIREMENTS 
 
A. Contractor shall ensure that all waste is properly disposed of in accordance with applicable federal and state 
regulations. 
 
B. Contractor shall ensure that all employees participate in and comply with a job briefing conducted by the Railroad 

Representative, if applicable.  During this briefing, the Railroad Representative will specify safe work procedures, 
(including On-Track Safety) and the potential hazards of the job.  If any employee has any questions or concerns 
about the work, the employee must voice them during the job briefing.  Additional job briefings will be conducted during 
the work as conditions, work procedures, or personnel change. 

 
C. All track work performed by Contractor meets the minimum safety requirements established by the Federal Railroad 

Administration’s Track Safety Standards 49CFR213. 
 
D. All employees comply with the following safety procedures when working around any railroad track: 
 

i. Always be on the alert for moving equipment.  Employees must always expect movement on any track, at any 
time, in either direction. 

ii. Do not step or walk on the top of the rail, frog, switches, guard rails, or other track components. 
iii. In passing around the ends of standing cars, engines, roadway machines or work equipment, leave at least 20 feet 

between yourself and the end of the equipment.  Do not go between pieces of equipment of the opening is less 
than one car length (50 feet). 

iv. Avoid walking or standing on a track unless so authorized by the employee in charge. 
v. Before stepping over or crossing tracks, look in both directions first. 
vi. Do not sit on, lie under, or cross between cars except as required in the performance of your duties and only when 

track and equipment have been protected against movement. 
 
E. All employees must comply with all federal and state regulations concerning workplace safety. 
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After Recording, Mail To: 
 
 
 
 
 
______________________________________________________________________________ 

(Space Above Reserved for County Recorder's Use) 
 

UPRR Folder No.    
 

EASEMENT DEED 
 

THIS Easement Deed is made this _______ day of ____________, 2013, between 
UNION PACIFIC RAILROAD COMPANY, a Delaware corporation ("Grantor"), and CITY 
OF SACRAMENTO, a California municipal corporation ("Grantee"), whose address is 915 I 
Street, Sacramento, California 95814-2604. 

 
Grantor for and in consideration of the sum of Ten and No/100 Dollars ($10.00) and 

other valuable consideration, to it paid by Grantee, the receipt whereof is hereby confessed and 
acknowledged, grants to Grantee, its successors and assigns, an aerial to construct, maintain, 
repair, and operate a new pedestrian bridge crossing at for Sacramento City College at Grantor's 
Mile Post 136.25, DOT No. 440722V, on Grantor's Sacramento Subdivision in Sacramento, 
California, on, along, across and over the property described in Exhibit A, hereto attached and 
hereby made a part hereof (the “Property”).   

 
The grant is for a pedestrian bridge only and does not include the right to install utilities 

of any nature, including, without limitation, fiber optic, cable television, electrical, gas or liquid 
distribution, or telephone lines.  

 
This grant is made subject to (i) the terms and conditions contained in the separate 

Construction and Maintenance Agreement between Grantor and Grantee dated June  
 , 2013, covering the construction and maintenance of a new pedestrian bridge and (ii) all 
prior and outstanding licenses, leases, easements, restrictions, covenants, liens and claims of title 
which may affect the Property, whether recorded or unrecorded, and the word “grant” as used 
herein shall not be construed as a covenant against the existence of any thereof.   

 
This grant is made subject to the prior and continuing right and obligation of Grantor, its 

successors and assigns, to construct and maintain railroad tracks, track appurtenances, fiber optic 
or signal lines and facilities, pipe, telephone, and electric pole and wire lines, over, under and 
across the Property, but in such a way as to not unreasonably interfere with Grantee’s use of the 
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Property for the purposes specified in this easement.  Grantor retains the right to use the Property 
for any purpose not inconsistent with Grantee’s use of the Property, including but not limited to 
any and all general railroad purposes. 
 

If the Property, or any portion thereof, shall cease to be needed for a pedestrian bridge, 
then and in that event, the rights herein granted shall, as to such portion(s), thereupon cease and 
terminate and Grantor, its successors and assigns, shall resume possession thereof of such 
portion(s) of the Property.  In such circumstances, the Grantee, if so requested by Grantor, shall 
execute and deliver to Grantor a quitclaim and release document in recordable form that releases 
the grant of rights contained herein. 

 
 
 
ATTEST: 
 
 
 
By_____________________________________ 

BEVERLY J. KUBAT 
Assistant Secretary 

 
 
 

(Seal) 

UNION PACIFIC RAILROAD COMPANY 
(Federal TAX ID No. 94-6001323) 

 
 

By______________________________________ 
DANIEL A. LEIS 

General Director Real Estate 

 
 
 

CITY OF SACRAMENTO  
 
 
 
 

By_______________________________________ 
 
Printed Name:______________________________________ 
 
Title:_____________________________________________ 
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ACKNOWLEDGMENT 
 
 
STATE OF NEBRASKA  ) 

 ) ss: 
COUNTY OF DOUGLAS  ) 
 
 

On this ____ day of _______________, 2013, before me, Paul G. Farrell, a Notary 

Public in and for said County and State, personally appeared Daniel A. Leis and Beverly J. 

Kubat who are the General Director Real Estate and the Assistant Secretary, respectively, of 

Union Pacific Railroad Company, a Delaware corporation, and who are personally known to me 

(or proved to me on the basis of satisfactory evidence) to be the persons whose names are 

subscribed to in the within instrument, and acknowledged to me that they executed the same in 

their authorized capacities, and that by their signatures on the instrument the persons, or the 

entity upon behalf of which the persons acted, executed the instrument. 

 
WITNESS my hand and official seal. 

 
 
 
 
 

↑ (Affix Notary Seal Here) ↑ 

______________________________________ 
Paul G. Farrell 

Notary Public for and in said State 
 

My commission expires: January 29, 2014 
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ACKNOWLEDGMENT 
 
 
STATE OFCALIFORNIA) 
  ) ss: 
COUNTY OF SACRAMENTO) 
 
 

On this ____ day of _______________, 2013, before me, a Notary Public in and for said 
County and State, personally appeared 
 
______________________________________________________________________________
___ 

(Name of Individual Executing Agreement on Behalf of the Political Body) 
 
who is the 
________________________________________________________________________ 

             (Title of Individual Executing Agreement on Behalf of the Political Body) 
of the CITY OF SACRAMENTO, and who is personally known to me (or proved to me on the 
basis of satisfactory evidence) to be the person whose name is subscribed to in the within 
instrument, and acknowledged to me that he/she executed the same in his/her authorized 
capacity, and that by his/her signature on the instrument the person, or the entity upon behalf of 
which the person acted, executed the instrument. 
 

WITNESS my hand and official seal. 
 

 
 
 
 
 

↑ (Affix Notary Seal Here) ↑ 

______________________________________ 
Notary Public for and in said State 

 
My commission expires: _____________________ 
                                               (Expiration Date) 
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EXHIBIT A 
 
 

Legal Description of Easement Area 
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SECTION 04220 
CONCRETE UNIT MASONRY 

 

PART 1 - GENERAL 

1.01 SUMMARY 
 
A. Section Includes: Material and labor requirements for construction of concrete masonry 

unit walls. 
 

B. Related Work Specified Elsewhere 
 
1. Section 03200: Concrete Reinforcement. 
2. Section 03300: Cast-in-Place Concrete. 
3. Section 05120: Structural Steel. 
4. Section 05500: Metal Fabrications. 
5. Section 07600: Flashing and Sheet Metal. 
6. Section 07900: Sealant & Caulking 

1.02 SUBMITTALS 
 
A. Submit samples to the Engineer for review prior to constructing job-site mock-ups, 

delivering materials to the site, or commencing the work in this Section in accordance 
with Section 6.46, "Submittal of Shop Drawings, Product Data and Samples," of the 
General Conditions. 
 
1. Concrete Masonry Unit Samples: Provide 6 samples of concrete masonry units, 

(stretcher units), to be used on the project showing range of texture and/or color 
variations of the exposed surfaces for units.  Units provided to the project must 
match these samples. 

2. Mortar Color Samples: Provide color sample based on color as provided by the 
Engineer. 

1.03 QUALITY ASSURANCE 
 
A. Regulatory Requirements: Masonry materials and workmanship must meet the 

requirements of the Uniform Building Code, 1997 UBC.  Perform all testing of mortar 
and grout per UBC. 

 
B. Certifications. 
 
C. Mock-Ups: Prior to start or work, construct a sample panel from the approved materials, 

containing each different kind of color of concrete masonry units, approximately 4’-0” by 
4’-0” (or as required to illustrate wall design under the direction of the Engineer).  The 
sample wall must provide a standard of workmanship, bond, thickness and tooling of 
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joints.  Upon completion of the project, the Contractor must remove the sample wall from 
the site and dispose in a legal manner. 

1.04 REFERENCES 

A. ASTM: 
 
1. C 55 – Specification for Concrete Building Brick. 
2. C 90 – Specification for Load-Bearing Concrete Masonry Units. 
3. C 129 – Specification for Non-Load-Bearing Concrete Masonry Units. 
4. E 72 – Standard Methods for Conducting Strength Tests of Panels for Building 

Construction. 
5. E 514 – Test Method for Water Permanence of Masonry. 

B. Uniform Building Code Standards (UBC-1997) 
 
1. 21-3 – Concrete Building Brick. 
2. 21-4 – Hollow and Solid Load-Bearing Concrete Masonry Units. 
3. 21-5 – Non-Load-Bearing Concrete Masonry Units. 

 
C. National Concrete Masonry Association (NCMA) 

 
1. TEK 10-1 – Design of Concrete Masonry for Crack Control. 
2. TEL 19-2 – Details for Building Dry Concrete Masonry Walls. 
3. TEK 19-4 – Flashing – Concrete Masonry. 

1.05 DELIVERY, STORAGE, AND HANDLING 

A. Packing and Shipping: 
 
1. Transport and handle masonry units in such a manner as to prevent chipping and 

breakage. 
2. Mortar admixture must be delivered to the job site in manufacturer’s original 

containers with seals unbroken and labeled with manufacturer’s batch number. 
B. Storage and Protection: 

 
1. Locate storage piles, pallets, stacks, or bins to avoid or protect material from 

heavy or unnecessary traffic. 
2. Store packaged materials in original, unopened containers in compliance with 

manufacturer’s printed instructions. 

1.06 PROJECT/SITE CONDITIONS 

A. Cold Weather Requirements: 
 
1. Fully protect concrete masonry units against freezing by a weather-tight covering, 

which must also prevent accumulation of ice. 
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2. Do not lay concrete masonry units when the temperature of the surrounding 
atmosphere is below 40 degrees F or is likely to fall below 40 degrees F in the 24-
hour period after laying, unless adequate protection is provided. 

 
B. Hot Weather Requirements: 

 
1. When the ambient air temperature exceeds 100 degrees F, or when the ambient air 

temperature exceeds 90 degrees and the wind velocity is greater 8 mph, the 
masonry contractor must implement hot weather protection procedures as 
submitted to the Engineer and/or as outlined below. 

2. Do not spread mortar beds more than 4’-0” ahead of placing block units. 
3. Place block units within one minute of spreading mortar. 

 
PART 2 - PRODUCTS 

2.01 MANUFACTURERS 

A. Concrete masonry units as manufactured by: 
 
1. Basalite; 650 Industrial Way, Dixon, CA 95620; 707/678-1901. 
2. Calstone Company; 1155 Aster Avenue, Sunnyvale, CA 94086; 408/984-8800. 
3. Approved equal. 

2.02 MATERIALS 

A. General Requirements for Concrete Masonry Units: 
 
1. Units must not be wet before being used. 
2. Surface of units must be clean and free from dirt when laid in walls. 
3. Units not complying with the appropriate ASTM Standards must not be laid in the 

wall where exposed to view.  Any unit that is chipped in excess of the 
requirements of ASTM Standards will be rejected by Engineer and must be 
removed and replaced by the Contractor. 

4. Hollow and solid load-bearing units: 
 
a. ASTM C90, Type-I requirements for lightweight block. 
b. UBC Std. 21-4, Type-I requirements lightweight particular feature units. 
 

 5. Concrete building block: 
 
a. ASTM C55, Type-I requirements for lightweight units. 
b. UBC Std. 21-3, Type-I requirements for lightweight units. 

6. Non-load-bearing units: 
 
a. ASTM C129, Type I. 
b. UBC Std. 21-5, Type I. 
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7. Integrally colored units: 

 
a.  Exposed Block: Custom color as provided by the Engineer. 
b.  Block covered by stucco: Standard color supplied by manufacturer. 

 
8. Water Repellant Admixture: Liquid polymeric type, for use in concrete masonry 

units and mortar, as applicable.  Exterior concrete masonry units must contain the 
recommended amount of integral water repellent admixture, as per manufacturer’s 
certification program, and must meet the following minimum requirements: 
 
a. Concrete masonry units must be manufactured using normal weight 

aggregates in compliance with ASTM C33 and/or lightweight aggregates 
in compliance with ASTM C-331.  Concrete masonry units must meet the 
requirements of ASTM C90, Type I. 

b. No other admixtures must be used in conjunction with the water-repellent 
admixture unless approved in writing by the water repellent admixture 
manufacturer. 

 
B. “Architectural” Concrete Masonry Unit Types: See Plans for size and type of block. 

 
1. Type A: Regular smooth, custom color. 
2. Type B: Split face, custom color. 
3. Type C: Standard color and surface. 

 
C. Size of “Standard” Concrete Masonry Units: Provide the shapes and sizes as on the Plans 

necessary to provide the intent of the design. 
 
D. Special Shaped Units: Provide the concrete masonry units as indicated on the Plans. 
 
E. Accessory Units: Provide units as required for window sills and jambs, doors, control 

joints, bond beams, lintels and other locations as indicated on the Plans with a minimum 
of block cutting. 

2.03 ACCESSORIES 
 
A. Mortar: 

 
1. Type S conforming to ASTM C270. 
2. Strength: Minimum compressive strength of 1800 psi at 28 days. 
3. Mix: 1 part portland cement, 1/2 part lime putty, 4 1/2 parts sand.  Omit lime 

putty if plastic type is used. 
 
B. Grout: 

 
1. Type: Conforming to ASTM C476. 
2. Strength: Minimum compressive strength of 2000 psi at 28 days. 
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3. Mix: 1 part cement, 3 parts sand, 2 parts pea gravel, to be of fluid consistency. 
C. Reinforcement: Steel bars to conform to ASTM A615, Grade 40 and Grade 60. 
 
PART 3 - EXECUTION 

3.01 PREPARATION 
 
A. Protection: Protect adjacent surface, sills, ledges, offsets, and other projections from 

dropping of mortar and grout. 

3.02 ERECTION 
 
A. General Requirements for Concrete Masonry Walls: 

 
1. Lay units in uniform and true courses, level and plumb to height indicated on the 

Plans. 
2. Units must not be wetted before being used and must be laid dry. 
3. Adjusting Units: 

 
a. Units must be adjusted to be level, plumb, and straightened into final 

position in the wall while the mortar is still soft and plastic enough to 
ensure a good bond. 

b. Avoid over-plumbing and pounding of the corners and jambs to fit 
stretcher units after they are set in position. 

c. If the position of the unit is shifted after mortar has stiffened, or bond is 
broken or cracks are formed, re-lay unit in new mortar. 

 
4. Openings: Provide openings in masonry walls where required or indicated. 
5. Cutting of masonry: When required, exposed block units must be cut with a 

power driven carborendum or diamond disc blade saw.  When using wet cutting 
methods, clean water must be used on exposed units. 

6. Provide integrally water repellent masonry units and mortar at locations indicated 
on the Plans or as specified herein. 

 
B. Bonding: 

 
1. Bond pattern must be regular running bond unless indicated otherwise on the 

Plans. 
2. Bond must be laid plumb and level throughout face of wall. 

 
C. Bearing Wall Intersections: 

 
1. Intersecting block bearing walls must not be tied together in a masonry bond, 

except at corners. 
2. One wall must terminate at the face of the other wall with a control joint at the 

intersection. 
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3. Tie the intersecting wall together with a metal tie bar, 1/4 inch by 1 1/4 inch by 
2’-4” long with a 2 inch right angle bend at each end of bar, spaced vertically at 
2’-0” o.c. 

4. The bends at the ends of tie bars must be embedded in grouted cells. 
5. Rake out the vertical joint between the intersecting walls to a depth of 3/4 inch 

after the mortar has stiffened. 
6. Provide caulking of control joint as specified in Section 07900. 

 
D. Non-Bearing Wall Intersections: 

 
1. Tie non-bearing wall together with strips of metal lath or galvanized 1/4-inch 

mesh hardware cloth placed across the joint between the 2 walls placed in 
alternate horizontal block courses. 

2. Rake out the vertical joint between the intersecting walls to a depth of 3/4 inch 
after the mortar has stiffened. 

3. Provide caulk at control joint as specified in Section 07900. 
 
E. Mortar Joints: 

 
1. Exposed vertical and horizontal joints must be tooled to produce a dense, slightly 

concave surface, which is well bonded to the block at edges. 
2. Unexposed joints must be struck flush at all walls indicated to receive stucco 

overlay. 
3. Joints must be straight, clean, and a uniform 3/8 inch thickness on exposed wall 

face. 
4. Solidify fill joints from the face of the unit to the depth of the face shell except 

where specified otherwise. 
5. Full bedding to be provided for the first course on the foundation and wherever 

maximum strength is required. 
6. Butter vertical head joints well and shove these joints tight so that the mortar 

bonds well to both units. 
7. Full coverage to be provided on bed of face shells and webs surrounding cells to 

be filled. 
8. Bee-holes or other open joints must be filled and tooled with mortar while mortar 

is still fresh. 
9. Pointing of mortar joints must be done as required at completion of the work. 

 
F. Control Joints: 

 
1. Provide control joints at locations indicated or as detailed. 
2. Control joint materials must be held back from finished surface as required to 

allow for caulking and back-up materials. 
 
G. Horizontal Joint Reinforcing: 
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1. Place horizontal joint reinforcing every 16 inches vertically throughout wall 
construction or as shown on the Plans. 

 
H. Vertical Reinforcing and Bond Beam Reinforcing: 

 
1. Place in accordance with requirements of the Plans. 

 
I. Grouting: 

 
1. Reinforcing steel is to be placed and inspected before grouting starts. 
2. Vertical cells to be filled must have vertical alignment to maintain a continuous 

cell area. 
3. Keep cell to be grouted free from mortar. 
4. Fill cells solidly with grout in lifts not to exceed 4’-0” unless clean-outs are 

provided. 
5. Grout may be poured by hand bucket, concrete hopper or through a grout pump. 
6. Do not wet down grout space prior to pouring of grout. 
7. Stop pours 1-1/2 inches below the top of the cell to form a key at pour points. 
8. Grout must be consolidated by mechanical vibration during placing before loss of 

plasticity in a manner to fill the grout space.  Grout pours greater than 12 inches 
must be reconsolidated by mechanical vibration to minimize voids due to water 
loss.  Grout pours 12 inches or less in height must be mechanically vibrated, or 
puddled. 

9. Grout barrier below bond beams must be continuous wire lath or other approved 
material. 

10. Grout beams over openings and bond beams in a continuous operation. 
11. Solidly grout in place bolts, anchors, and other items within wall construction. 
12. Fully grout jambs and head of metal doorframes connected to masonry.  Filling of 

frames must be done as each 2’-0” of masonry is laid. 
13. Use extreme care to prevent any grout or mortar from staining the face of the 

masonry. 
14. Immediately remove grout or mortar, which is visible on the face of masonry. 

 
J. Provisions for Other Trades and Built-in Items: 

 
1. Build in items required and/or indicated, include, but not limited to, anchors, 

flashing, sleeves, frames, structural steel, loose lintels, anchor bolts, and 
miscellaneous iron. 

2. Enclosures for pipes, stacks, ducts, and conduits: Construct slots, chasers, 
cavities, and similar spaces as required. 

 
K. Tolerances: In accordance with ACI 530.1/ASCE 6-92/TMS 402-92 and ASTM C-90. 
 
L. Joint and Crack Control: In accordance with NCMA TEK 10-1. 
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M. Flashing: In accordance with NCMA TEK 19-2 and 19-4 and as per manufacturer’s 
flashing and weep hole diagrams. 

N. Weep holes must be provided above lintels and vertical obstructions as per 
manufacturer’s flashing and weep hole diagrams. 

3.03 CLEANING 
 
A. Daily Cleaning: Soiled masonry from mortar and grout spills which will be exposed to 

view at the completion of the project must be cleaned immediately with stiff fiber brushes 
until the wall is free of dropped or spattered mortar.  Protect base of wall from mud 
splashes and mortar droppings.  Protect the wall by setting scaffolds so that mortar is not 
deflected onto the wall.  The masonry laying technique must be such that mortar does not 
run down the face of the wall, or smear the masonry face after joints are tooled, cut off 
mortar tailings with the trowel and brush excess mortar burrs and dust from the face of 
the masonry. 

3.04 PROTECTION 
 
A. Furnish temporary protection for exposed masonry corners subject to injury. 
 
B. Carefully covers tops of walls left incomplete at the conclusion of the day’s work with 

tarpaulins or other approved covering. 
 
C. In hot and dry weather, protect masonry against too rapid drying. 
 
D. Protect all finished work against freezing for a period of not less than 24 hours by means 

of enclosures, artificial heat, or such other protective methods as may be required. 
 
E. Bracing and Safety Requirements: 

 
1. Bracing: 

 
a. Masonry walls over 8’-0” in height must be adequately braced to prevent 

overturning and to prevent collapse unless the wall is adequately 
supported so that it will not overturn or collapse. 

b. The bracing must remain in place until permanent supporting elements of 
the structure are in place. 

 
2. Safety: A limited access zone must be established and must conform to the 

following: 
 
a. The limited access zone must be established prior to the start of 

construction of the wall. 
b. The limited access zone must be equal to the height of the wall to be 

constructed plus 4’-0”, and must run the entire length of the wall. 
c. The limited access zone must be established on the side of the wall, which 

will be unscaffolded. 
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d. The limited access zone must be restricted to entry by employees actively 
engaged in constructing the wall.  No other employees must be permitted 
to enter the zone. 

e. The limited access zone must remain in place until the wall is adequately 
supported to prevent overturning or collapse unless the height of the wall 
is over 8’-0”, in which case, the limited access zone must remain in place 
until the wall is braced as specified herein. 

 
END OF SECTION 04220 
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