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REPORT TO COUNCIL
City of Sacramento

915 | Street, Sacramento, CA 95814-2604
www. CityofSacramento.org

CONSENT
September 19, 2006

Honorable Mayor and
Members of the City Council

Title: Change Order #2: Linden Park, CIP LW61
Location/Council District: 4001 Innovator Drive, Sacramento/Council District 1

Recommendation: Adopt a Resolution: 1) authorizing the City Manager to execute
Change Order #2 with Gold Valley Construction in the amount of $32,972 for the
development of Linden Park, CIP LW61.

Contact: J.P. Tindell, Interim Planning and Development Manager, 808-1855
Presenters: Not applicable

Department: Parks and Recreation

Division: Park Planning, Design & Development

Organization No: 4727

Description/Analysis

Issue: Change Order #2, for $32,972, when combined with Change Order #1,
for $27,100, exceeds 10% of the original contract price of $464,025 (C02005-
140). As this change order exceeds the City Manager’'s approval authority set
forth in Sacramento City Code Section 3.60.210, staff is seeking Council
ratification and authorization of Change Order #2.

A summary of the project history is included as Attachment 1 (page 4), a location
map as Attachment 3 (page 6}, and the master plan as Attachment 4 (page 7).

Policy Considerations: Providing parks and recreation facilities is consistent
with the City’s strategic plan to enhance livability in Sacramento’s
neighborhoods by expanding park, recreation, and trail facilities throughout the
City.
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Committee/Commission Action: The Linden Park name and master plan was
reviewed and approved by the Citizen’s Advisory Committee for Parks and
Recreation on November 4, 2004.

Environmental Considerations: The Development Services Department,
Environmental Planning Services has determined that this project falls within the
scope of analysis of the adopted Natomas Crossing — Alleghany Area #2 (P96-
083) Mitigated Negative Declaration. According to CEQA Guidelines Section
15162, no substantial changes to the adopted Natomas Crossing — Alleghany
Area #2 Mitigated Negative Declaration was required, nor was new information
of substantial importance found to have occurred due to the proposed project,;
therefore, an Addendum to the Natomas Crossing — Alleghany Area #2 Mitigated
Negative Declaration was prepared for this project. The adopted Mitigated
Negative Declaration adequately described the effects of the proposed project.
The analyses in the Natomas Crossing — Alleghany Area #2 Mitigated Negative
Declaration are reaffirmed.

Rationale for Recommendation: Change Orders #1 and #2 for Linden Park are
necessary to address : 1) safety requests from local residents and Park
Maintenance, 2) requirements from other agencies (inspections, development
agreements, etc.), 3) a need for different materials, and 4) other. Staff
recommends authorizing the City Manager to execute Change Order #2 to aid in
the completion of the park. Change Order #2 details are outlined in Attachment 2

(page 5).

Financial Considerations: There are sufficient funds in Linden Park, CIP LW61, to
cover the $32,972 needed for Change Order #2.

Emerging Small Business Development (ESBD): The selection of consuitants and
contractors for this project followed City established guidelines for inclusion of ESBD

firms.
Respectfully Submitted bﬁ Z g ’

ROBERT G. OVERSTREET I
Director of Parks and Recreation

Recommendation Approved:

3 ~ g
A RAY KERRIDGE ; 23

City Manager
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Attachment 1

Background Information

On February 1, 2005, the Council approved the “Linden Park” name and master pian,
as well as consideration of the Northpointe Park Planned Unit Development Mitigated
Negative Declaration as amended by the Addendum.

The proposed park theme for the 4.7- acre park located at 4001 Innovator Drive in
North Natomas is "valley woodland.” The Linden Park Master Plan (Phase i) includes a
tot lot play area, a multi-purpose turf field, seating areas, meandering pedestrian
pathways, native wildflower planting areas, shrub areas, landscape earth mounds and
additional landscaping. Additive alternates and Phase Il features may be added as
future funding is identified.

Gold Valley Construction was the responsible, low bidder with a base bid of
$464,025.50. The construction contract was awarded to them for that amount on
November 8, 2005.
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Attachment 2
LINDEN PARK (LW61)
CHANGE ORDER #2 DETAIL

1. The Sacramento Tree Foundation was unable to provide two species of trees. The
cost for the contractor to provide and plant 46 15-gallon Quercus Lobata “Live Oak”
and 15 15-gallon Populus Fremonti “Poplar”. $ 3,693.00

2. Installation of 27,726 square feet of bark mulch and landscape fabric in place of
wildflower hydro seed. $17,895.00

3. Installation of 650 yards of walk-on Fir bark in place of shredded Cedar bark at three
inches thick. $ 9,954.00

4 Additional adjustment to the play equipment (Toadstool Stepper and adjacent
platform, Toadstool and the Caterpillar climber and between Toadstools) per the

Linden Park Play Equipment Inspection Report dated 5-24-06. $ 700.00
5. Irrigation water test for bacteria and heterotrophic plate count. $ 730.00
TOTAL CHANGE ORDER #2 $32,972.00
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MASTER PLAN

FUTURE CONDOMINIUMS

PLAN LEGEND

A. OPEN TURF FIELD
B. PARK PATH

C. SHADE STRUCTURE

D. TOT-LOT PLAY
AREA

E. TURF VOLLEYBALL
COURT

F. NATIVE PLANTING

G. LANDSCAPE

MOUNDING
FUTURE
SCHOOL
[ [FUTURE £ DEVELOPMENT! ‘\\
| It i Y A
s B 1 144 | | ‘ o %o
_ Callander Associates Landscape Architecture, Inc. LINDEN PARK
September 15, 2004 (4.7 Actes) The City of Sacramento
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RESOLUTION NO. 2006-
Adopted by the Sacramento City Council

September 19, 2006
APPROVING CHANGE ORDER #2: LINDEN PARK, CIP LW61

BACKGROUND

A. On February 1, 2005, the City Council approved the “Linden Park” name and
master plan as well as consideration of the Northpointe Park Planned Unit
Development Mitigated Negative Declaration as amended by the Addendum.

B. On November 8, 2005, the City Council awarded Gold Valley Construction a
construction contract of $464,025.50 for the Phase | construction of Linden
Park, CIP LW61.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL
RESOLVES AS FOLLOWS:

Section 1.  Change Order #2 with Gold Valley Construction in the amount of $32,972
for the development of Linden Park, CIP LW861, is ratified and authorized.






