RESOLUTION NO. 2007-010
Adopted by the Sacramento City Council

January 9, 2007

APPROVING CHANGE ORDER #1:
TWO RIVERS TRAI. PHASE |, CIP HB66

BACKGROUND

A. The Two Rivers Trail is an important part of a regional trail system that offers both
recreation and commuter opportunities. Two Rivers Trail runs primarily on the crown of the
American River's southern levee from Tiscornia Park to the Sutter’'s Landing Regional
Park, Phase | runs from Tiscornia Park to Highway 160.

B. On July 18, 2006, a construction contract in the amount of $653,329.00 was awarded to
Biondi Paving for the construction of the Two Rivers Trail

C. To complete construction of Two Rivers Trail, a change order must be approved as a
result of an increase in the contract amount by $365,415 31. However, the change
order is in excess of the parameters set forth in City Code Section 3.60.210 (B) and lies
outside the City Manager's approval authority.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL
RESOLVES AS FOLLOWS:

Section 1 Change Order #1 for Two Rivers Trail Phase |, CIP HB68, in the amount of
$365,415.31 is approved

Section2.  The City Manager is authorized to execute Change Order #1 for Two Rivers
Trail Phase |, CIP HB686, in the amount of $365,415.31.

Adopted by the City of Sacramento City Council on January 8, 2007 by the following vote:

Ayes: Councilmembers, Cohn, Fong, McCarty, Pannell, Sheedy, Tretheway,
Waters, and Mayor Fargo.

Noes: None.

Abstain: None.

Absent: Councilmember Hammond.
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Mayor, Heathf§r Fargo
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tiast:
hirley Concolino, City Clerk
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