RESOLUTION NO. 2007-068
Adopted by the Sacramento City Council

February 6, 2007

APPROVING CHANGE ORDER #2: TANZANITE PARK PHASE 2, CIP LS87

BACKGROUND

A.

Tanzanite Park is a 36 acre community park located at Innovator Drive and
Tanzanite Drive in North Natomas.

CAC supported the Tanzanite Park master plan for the entire park site on February
4, 2003. The City Council approved the name and master plan for the park on
September 9, 2003.

The Tanzanite Park master plan revision for Phase 2, per community requests,
was reviewed and supported by the community and the Parks and Recreation
Committee; it was approved by City Council in Resolution 2004-876.

On November 22, 2005, the Tanzanite Park Phase 2 construction contract was
awarded to Gold Valley Construction in the amount of $1,997,263.60 (CO2005-156).

To aid in the completion of Tanzanite Park Phase 2 construction, a change order is
required as a result of an increase in the contract amount by $126,918. However,
Change Order #2 ($126,918), when added to Change Order #1 ($50,003), is in
excess of the parameters set forth in City Code 3.60.210 (B) and lies outside the
City Manager's approval.

There are sufficient funds in Tanzanite Park Phase 2, CIP LS87, to approve
Change Order #2.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL
RESOLVES AS FOLLOWS:

Section 1.  Change Order #2 for Tanzanite Park Phase 2, CIP LS87, is approved for

construction contract # C0O2005-156 in the amount of $126,918.

Section 2.  The City Manager is authorized to execute Change Order #2 for

construction contract # CO2005-156 between the City of Sacramento and
Gold Valley Construction, Inc., for Tanzanite Park Phase 2, CIP LS87, in
the amount of $126,918.
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Adopted by the City of Sacramento City Council on February 6, 2007 by the following
vote:

Ayes: Councilmembers, Cohn, Fong, Hammond, McCarty, Pannell, Sheedy,
Tretheway, Waters, and Mayor Fargo.

Noes: None.

Abstain: None.
Absent: None. , ! ~ %

. Mayor, Heath@r Fargo
b2, Otlns

Shirley Concolino, City Clerk
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