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REPORT TO COUNCIL
City of Sacramento

915 | Street, Sacramento, CA 95814-2604
www. CityofSacramento.org

CONSENT
March 6, 2007

Honorable Mayor and
Members of the City Council

Title: Supplemental Agreement No. 03: North Natomas Regional Park, CIP LX66
Location/Council District: North Park Drive/Council District 1

Recommendation: Adopt a Resolution authorizing the City Manager to execute
Supplemental Agreement No. 03 to City Agreement No. #2006-0244 with Callander and
Associates in an amount not to exceed $30,260 for North Natomas Regional Park, CIP
LX66..

Contact: J.P. Tindell, Interim Planning and Development Manager, 808-1955
Presenters: Not applicable

Department: Parks and Recreation

Division: Park Planning, Design & Development

Organization No: 4727

Description/Analysis

Issue: The scope of the first phase of the North Natomas Regional Park
has been expanded to complete the loop trail around the site and provide
further landscape enhancements adjacent to the street. In order to prepare
construction documents to implement the expanded scope of work,
Supplemental Agreement No. 03 in the amount of $30,260 is required for
the additional services. Background information (Attachment 1, page 4) and
a project location map (Attachment 2, page 5) for the North Natomas
Regional Park have been provided.

The City Manager is only authorized to issue supplemental agreements up
to a $25,000 increase in agreement price for agreements under $250,000
(Sacramento City Code Section 3.64.040); this supplemental agreement will
increase the agreement total over that amount.






Supplemental Agreement No. 03; North Natomas Regional Park, March 6, 2007
CIP LX66

Policy Considerations: Providing parks and recreation facilities is consistent
with the City's strategic plan to enhance livability in Sacramento’s neighborhoods
by expanding park, recreation, and trail facilities throughout the City.

Committee/Commission Action: On March 1, 2001, the Citizen's Advisory
Committee for Parks and Recreation supported the master plan (Attachment 3,

page 6).

Environmental Considerations: The Development Services Department,
Environmental Planning Services Division has reviewed the North Natomas
Regional Park and Multi-Use Trail and Landscaping project and has determined
that the project is exempt from the provisions of CEQA (California Environmental
Quality Act) under Class 3, Section number 15303(d), Class 4, Section number
15304 & 156304(b). Projects exempted under Class 3, Section number 15303(d)
consist of construction of new, small structures or facilities including water main,
sewage, gas and other utility extensions. Projects exempted under Class 4,
Section number 15304 consist of minor alterations to land which do not involve
the removal of healthy, mature or scenic trees except for forestry or agricuitural
purposes. Projects exempted under Class 4, Section number 15304(b) consist of
new gardening or landscaping including the replacement of existing conventional
landscaping with water efficient or fire resistant landscaping.

Rationale for Recommendation: The original agreement (#2006-0244) with
Callander and Associates was created in order to facilitate two planning
workshops and amend the existing master plan. Supplemental Agreement No.
01 was necessary to compensate the consultant for additional services related to
the master plan revision. Upon completion of the master plan revision effort,
Supplemental Agreement No. 02 was issued for construction document services
related to the original phase one construction: providing a scope, schedule and
cost of both the anticipated construction elements and the professional services
aspects of the project as well as other construction documents. The North
Natomas Regional Park bike path construction was then revised to include
design development and construction documentation services for two additional
sections of bike/pedestrian trails in the park which will complete the frail around
the park site. Supplemental Agreement No. 03 is required to prepare
construction documents to implement the expanded scope of work.

A supplemental agreement must be approved as a resulit of an increase in
contract price. However, the supplemental agreement is in excess of the
parameters set forth in Sacramento City Code Section 3.64.040 and lies outside
the City Manager's approval authority.
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CIP LX66

Financial Considerations: There are sufficient funds in CIP LX66 to cover this
supplemental agreement in the amount of $30,260. The budget for North Natomas
Regional Park, CIP LX686, is funded by Park Development Impact Fees, Quimby Fees,
and the North Natomas Community Improvement Fund. Funds from the Community
Reinvestment Capital Improvement Program (CRCIP) have also been allocated.

Emerging Small Business Development (ESBD): The selection of Landscape
Architect consuitants and contractors for this project followed City established
guidelines for inclusion of ESBD firm.

Respectfully Submitted by: x JVW
‘t{wCAQSANDRA H. B. JENNINGS

Assistant City Manager

Recommendation Approved:

A d A
Y KERRI
City Manager
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Attachment 1

Background Information

The North Natomas Regional Park is a 172-acre park located on North Park Drive and
Natomas Boulevard. On March 20, 2001, Council approved the North Natomas
Regional Park Master Plan. As part of the FY2005/06 Capital Improvement Program
(CIP) budget process, the City Council approved the North Natomas Regional Park
Development, CIP LX686, for initial development of the regional park.

One of the design elements of the North Naiomas Regional Park bike trails is the
bridges between the community and the park. The North Natomas Financing Plan
includes funding for various bikeways and bridges from development impact fees.
Funding of a bridge over the Drainage Channel is an appropriate use of North Natomas
fees. The City Council approved an appropriation of $381,600 in the North Natomas
Community Improvement Fund 780 to fund the development of a bridge and trail within
North Natomas Regional Park.

On January 17, 2006, the City Council appropriated $381,600 in the North
Natomas Community Improvement Fund 780 for the North Natomas Regional
Park, CIP LX86, to be used solely for the purposes of developing a hike trail and
bridge connecting Inderkum High School and Northborough Drive. The additional
funding amount will minimally cover the complete cost to develop the bike trail and
bridge. Additional funding, including Park Development Impact Fees (Fund 791),
Quimby In-Lieu Fees (Fund 710), and CRCIP funding, has been appropriated fo
this project to cover the additional costs associated with landscaping and
beautification.

On March 8, 2008, the City Council approved City Agreement No. 2006-0244 with
Callander and Associates in the amount of $28,490 to facilitate two planning
workshops and amend the existing master plan. Supplemental Agreement No. 01
was in the amount of $33,520 and was approved as to form on July 12, 2006, by
the City Clerk; the additional work in that supplemental agreement covered items
such as preparing master plan idea boards, conducting and facilitating a
community meeting, providing a summary of the community meeting, and providing
recommendations for concrete bridge foundations. Supplemental Agreement No.
02 was in the amount of $67,988 and was approved on October 31, 2006. The
additional work covered items to include consiruction documentation and bidding
materials to build the first phase of the project.
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Supplemental Agreement No. 03: North Natomas Regional Park, March 6, 2007
CIP LX66

RESOLUTION NO. 2007-
Adopted by the Sacramento City Council

March 6, 2007

APPROVING SUPPLEMENTAL AGREEMENT NO. 03 TO CITY

AGREEMENT #2006-0244 FOR NORTH NATOMAS REGIONAL. PARK, CIP L.X66

BACKGROUND

A

C.

The North Natomas Regional Park project, CIP LX66, will develop a bridge
within North Natomas Regional Park to connect to a previously funded bike
trail and landscaping project.

The City Council approved funding for the development and construction for
North Natomas Regional Park, CIP LX66, in the FY2005/06 Capital
Improvement Program.

On March 6, 2008, the City Council approved City Agreement No. 2006-0244
with Callander and Associates in the amount of $28,490. Supplemental
Agreement No. 01 was in the amount of $33,520 and increased the scope of
the services.

On October 31, 2006, the City Council approved Supplemental Agreement
No. 02 in an amount not to exceed $67,988 to provide additional design
development and construction document facilitation services.

A supplemental agreement must be approved as a result of an increase in
contract price. This Supplemental Agreement No. 03 is in excess of the
parameters set forth in Sacramento City Code Section 3.64.040 and lies
outside the City Manager's approval authority. Supplemental Agreement No.
03 is required to prepare construction documents to implement the expanded
scope of work.

BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL
RESOLVES AS FOLLOWS:

Section 1.  The City Manager is authorized to execute Supplemental Agreement No.

03 to City Agreement No. #2006-0244 with Callander and Associates in
an amount not to exceed $30,260 for North Natomas Regional Park, CIP
1. X66.



