RESOLUTION NO. 2007-378
Adopted by the Sacramento City Council

June 12, 2007

AUTHORIZING CHANGE ORDER #2 FOR THE TOWER BRIDGE
PEDESTRIAN/BICYCLE IMPROVEMENTS PROJECT (PN: HCO06)

BACKGROUND

A

Tower Bridge is the primary pedestrian/bikeway connection across the
Sacramento River between the cities of Sacramento and West Sacramento. The
purpose of the Tower Bridge Pedestrian/Bikeway Improvements Project (PN:
HCO06) is to widen the sidewalks from 3-4 feet to 10 feet improving pedestrian
safety and bicyclist access while maintaining the current vehicular car width over
the bridge.

During the removal operations of the existing rails on the south side of the
project, significant corrosion at the base of the existing posts supporting the
bridge's pedestrian railings was discovered. The base of most, if not all, of the
sidewalk rail posts are significantly damaged by corrosion, making it impossible
to preserve them in their entirety. Members of Caltrans and FHWA were
contacted and various alternatives for repairing or replacing the deteriorated rail
posts were explored. Although the posts could have been patched, there was no
way to repair them and fully retain the original appearance and length of the rail
posts. As such, Caltrans and FHWA made a recommendation to the Advisory
Council on Historic Preservation's (ACHP's) that the best course of action is to
replace the damaged posts. Fabricating the new steel posts to the same
dimensions as the old ones is consistent with the Secretary's Standards for
Rehabilitation and will minimize changes to the appearance of the pedestrian
railing. ACHP concurred with Caltran’s recommendation and has agreed that
replacing the historic rail posts in kind will not require an amendment to Section
106 Memorandum of Agreement (MOA) signed by the Advisory Council on
Historic Preservation's (ACHP's), FHWA, Caltrans, and the City of Sacramento
on April 22, 2005.

This project was awarded to Golden State Bridge Inc in the amount of
$6,498,246 by City Council on November 28, 2006. Change Order No. 2 is to
replace the existing damaged handrail posts with new posts with the same
direction by FHWA requirements.

Change Order No.2 will compensate the contractor for replacing the existing
corroded handrail posts in kind to the same dimensions as the old ones.
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BASED ON THE FACTS SET FORTH IN THE BACKGROUND, THE CITY COUNCIL
RESOLVES AS FOLLOWS:

Section 1.  The City Manager is authorized to execute Change Order No. 2 in the
amount of $99,685 with Golden State Bridge Inc. for the Tower Bridge
Pedestrian/Bicycle Improvements Project (PN: HCO0G).

Section 2.  The City Manager’s change order authority is reset.

Table of Contents:
Exhibit A: Map of Tower Bridge Pedestrian Improvements (PN: HCO6) — 1 page

Adopted by the City of Sacramento City Council on June 12, 2007 by the following vote:

Ayes: Councilmembers, Cohn, Fong, Hammond, McCarty, Pannell, Sheedy,
Tretheway, Waters and Mayor Fargo.

Noes: None.
Abstain: None.
Absent: None. [ :
Mayor HeathefJFargo
Attest:

Shirley Concolino, City Clerk
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EXHIBIT A

Location Map for

Tower Bridge Pedestrian Improvements

S— (PN:HC06)
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